
 

           
                    

  

 

   

 

            
 

        

 

EXHIBIT 10 

PRELIMINARY BASELINE SCHEDULES 

TAB A: Segment 3A Facility Segment and Interchange Project Preliminary Baseline 
Schedule 
TAB B: Segment 3C Facility Segment Preliminary Baseline Schedule 

Texas Department of Transportation EXHIBIT 10 Amended and Restated Facility Agreement 
North Tarrant Express – Segments 3A, 3B & 3C Facility Page 1 of 1 Ex. 10 – Preliminary Baseline Schedules 

Execution Version 



 

           
                  

  

  
        

  
 
 

 
 

TAB A 
Segment 3A Facility Segment and Interchange Project 

Preliminary Baseline Schedule 
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TAB B 
Segment 3C Facility Segment Preliminary Baseline Schedule 

[Attached] 

Texas Department of Transportation EXHIBIT 10 Amended and Restated Facility Agreement 
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Execution Version 
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NTE-3C 35W Schedule MASTER Classic Schedule Layout FAUS 01-Jul-19 15:22 

Activity ID WBS Activity Name Original 
Duration 

  uNTE-3C 35W Schedule MASTER 1234 

 mProjectAdministration 1234 

 r  l3C Summary Schedule 1234 

 a  n3C Contract Milestones 1234 

COA3C TX-3CD 3C COA EFFECTIVE DATE 0 

NTP13 TX-3CD 3C NOTICE TO PROCEED 1 0 

FC3C TX-3CD 3C COMMERICIAL CLOSE 0 

CCF3C TX-3CD 3C FINANCIAL CLOSE 0 

NTP2 3 TX-3CD 3C NOTICE TO PROCEED 2 0 

COC3C TX-3CD 3C COMMENCEMENT OF CONSTRUCTION 0 

PSUBC TX-3CD 3C PREPARATION FOR SUBSTANTIAL COMPLETION 31 

NSUBC TX-3CD 3C NOTICE OF SUBSTANTIAL COMPLETION TO TXDOT 0 

SRVCM TX-3CD 3C SERVICE COMMENCEMENT\SUBSTANCIAL COMPLETION DEADLINE (NTP 2 + 1460 DAYS) 0 

PRPFA TX-3CD 3C PREPARATION FOR FINAL ACCEPTANCE 90 

FNLA3 TX-3CD 3C FINAL ACCEPTANCE DEADLINE (SC + 90 DAYS) 0 

 3C Work Areas 528 

C3C TX-3CD Segment 3C Completion of Punchlist 64 

C3C TX-3CD Segment 3C Completed 0 

 d3C Northbound Lanes 449 

C TX-3CD Segment 3C Northbound Entry Ramps Complete 0 

C TX-3CD Segment 3C Northbound Frontage Road Complete 0 

C TX-3CD Segment 3C Northbound General Purpose Lanes Complete 0 

C TX-3CD Segment 3C Northbound Exit Ramps Complete 0 

C TX-3CD Segment 3C Northbound Managed Lanes Complete 0 

 d3C Southbound Lanes 332 

C TX-3CD Segment 3C Southbound Exit Ramps Complete 0 

C TX-3CD Segment 3C Southbound General Purpose Complete 0 

C TX-3CD Segment 3C Southbound Frontage Road Complete 0 

C TX-3CD Segment 3C Southbound Entry Ramps Complete 0 

C TX-3CD Segment 3C Southbound Managed Lanes Complete 0 

  e3C Cross Streets 0 

C TX-3CD Segment 3C Cross Roads Complete 0 

  o IH 820 Contract Milestones 657 

COC82 TX-3CD IH 820 COMMENCEMENT OF CONSTRUCTION 0 

PSUBC TX-3CD IH 820 PREPARATION FOR SUBSTANTIAL COMPLETION 30 

NSUBC TX-3CD IH 820 NOTICE OF SUBSTANTIAL COMPLETION TO TXDOT 0 

SRVCM TX-3CD IH 820 SERVICE COMMENCEMENT\SUBSTANCIAL COMPLETION DEADLINE (NTP 2 + 730 DAYS 0 

PRPFA TX-3CD IH 820 PREPARATION FOR FINAL ACCEPTANCE 90 

FNLA8 TX-3CD IH 820 FINAL ACCEPTANCE DEADLINE (SC + 90 DAYS) 0 

Work Area 60 

   nIH 820 Direct Connector Ramps 60 

C82 TX-3CD IH 820 Direct Connector Completed 0 

C82 TX-3CD IH 820 Direct Connector Completion of Punchlist 60 

nMobilization 37 

Developer 20 

ADMO TX-3CD Developer Mobilization 20 

ADMO TX-3CD Mobilize ROW Staff 20 

DB Contractor 37 

ADMO TX-3CD D & B Contractor Mobilization 37 

 C  nSegment 3C Documentation Requirements 54 

 Conditions to Closing 54 

Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Float 

0 07-Mar-19 28-Nov-23 28-Nov-23, NTE-3C 35W Schedule MASTER 

0 07-Mar-19 28-Nov-23 28-Nov-23, Project Administration 

0 07-Mar-19 28-Nov-23 28-Nov-23, 3C Summary Schedule 

0 07-Mar-19 28-Nov-23 28-Nov-23, 3C Contract Milestones 

0 07-Mar-19 3C COA EFFECTIVE DATE 

32 17-Mar-19 3C NOTICE TO PROCEED 1 

40 24-Jul-19 3C COMMERICIAL CLOSE 

32 31-Jul-19 3C FINANCIAL CLOSE 

374 31-Aug-19 3C NOTICE TO PROCEED 2 

141 21-Apr-20 3C COMMENCEMENT OF CONSTRUCTION 

12 19-Jul-23 18-Aug-23 3C PREPARATION FOR SUBSTANTIAL COMPLETION 

12 19-Jul-23 19-Jul-23 3C NOTICE OF SUBSTANTIAL COMPLETION TO TXDOT 

0 31-Aug-23* 3C SERVICE COMMENCEMENT\SUBSTANCIAL COMPLETION DEADLINE (NTP 2 + 1460 DAYS) 

0 31-Aug-23 28-Nov-23 3C PREPARATION FOR FINAL ACCEPTANCE 

0 28-Nov-23* 3C FINAL ACCEPTANCE DEADLINE (SC + 90 DAYS) 

0 19-Nov-21 28-Nov-23 28-Nov-23, 3C WorkAreas 

0 31-Aug-23 28-Nov-23 Segment 3C Completion of Punchlist 

0 31-Aug-23 31-Aug-23 Segment 3C Completed 

0 10-Dec-21 31-Aug-23 31-Aug-23, 3C Northbound Lanes 

449 10-Dec-21 10-Dec-21 Segment 3C Northbound Entry Ramps Complete 

349 29-Apr-22 29-Apr-22 Segment 3C Northbound Frontage Road Complete 

288 25-Jul-22 25-Jul-22 Segment 3C Northbound General Purpose Lanes Complete 

140 16-Feb-23 16-Feb-23 Segment 3C Northbound Exit Ramps Complete 

0 31-Aug-23 31-Aug-23 Segment 3C Northbound Managed Lanes Complete 

132 19-Nov-21 28-Feb-23 28-Feb-23, 3C Southbound Lanes 

464 19-Nov-21 19-Nov-21 Segment 3C Southbound Exit Ramps Complete 

402 15-Feb-22 15-Feb-22 Segment 3C Southbound General Purpose Complete 

330 26-May-22 26-May-22 Segment 3C Southbound Frontage Road Complete 

197 29-Nov-22 29-Nov-22 Segment 3C Southbound Entry Ramps Complete 

132 28-Feb-23 28-Feb-23 Segment 3C Southbound Managed Lanes Complete 

298 11-Jul-22 11-Jul-22 11-Jul-22, 3C Cross Streets 

298 11-Jul-22 11-Jul-22 Segment 3C Cross Roads Complete 

34 07-Jan-20 24-Oct-21 24-Oct-21, IH 820 Contract Milestones 

127 07-Jan-20 IH 820 COMMENCEMENT OF CONSTRUCTION 

44 17-Jun-21 16-Jul-21 IH 820 PREPARATION FOR SUBSTANTIAL COMPLETION 

44 17-Jun-21 17-Jun-21 IH 820 NOTICE OF SUBSTANTIAL COMPLETION TO TXDOT 

34 27-Jul-21* IH 820 SERVICE COMMENCEMENT\SUBSTANCIAL COMPLETION DEADLINE (NTP 2 + 730 DAYS) 

34 27-Jul-21 24-Oct-21 IH 820 PREPARATION FOR FINAL ACCEPTANCE 

34 24-Oct-21* IH 820 FINAL ACCEPTANCE DEADLINE (SC + 90 DAYS) 

29 27-Jul-21 18-Oct-21 18-Oct-21, Work Area 

29 27-Jul-21 18-Oct-21 18-Oct-21, IH 820 Direct Connector Ramps 

24 27-Jul-21 27-Jul-21 IH 820 Direct Connector Completed 

29 27-Jul-21 18-Oct-21 IH 820 Direct Connector Completion of Punchlist 

334 07-Mar-19 26-Apr-19 26-Apr-19, Mobilization 

351 07-Mar-19 03-Apr-19 03-Apr-19, Developer 

351 07-Mar-19 03-Apr-19 Developer Mobilization 

351 07-Mar-19 03-Apr-19 Mobilize ROW Staff 

0 07-Mar-19 26-Apr-19 26-Apr-19, DB Contractor 

0 07-Mar-19 26-Apr-19 D & B Contractor Mobilization 

73 07-Mar-19 21-May-19 21-May-19, Segment 3C Documentation Requirements 

73 07-Mar-19 21-May-19 21-May-19, Conditions to Closing 
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Activity ID WBS Activity Name Original Total Start Finish 
Duration Float 

ADCC TX-3CD Conditions for Closing Completed 0 73 21-May-19

 D  A7a USDOT Build America Bureau 27 100 07-Mar-19 12-Apr-19 

ADC TX-3CD 19-Feb-20 9 100 07-Mar-19 19-Mar-19 

ADC TX-3CD Submit TIFIA Letter of Interest to USDOT Build America Bureau and TxDOT 1 100 20-Mar-19 20-Mar-19 

ADC TX-3CD USDOT Build America Bureau and TxDOT Review & Comments TIFIA Letter of Interest for TIFIA 10 100 21-Mar-19 03-Apr-19 

ADC TX-3CD Incorporate & Resolve USDOT Build America Bureau and TxDOT Comments TIFIA Letter of Interest fo 5 100 04-Apr-19 10-Apr-19 

ADC TX-3CD TIFIA Letterof Interest for TIFIA in Place 1 100 12-Apr-19 12-Apr-19

 D  A7b USDOT Build America Bureau 27 100 07-Mar-19 12-Apr-19 

ADC TX-3CD Develop Produces Complete Application for Allocation of PAB's 9 100 07-Mar-19 19-Mar-19 

ADC TX-3CD Submit Application for Allocation of PAB's to USDOT Build America Bureau and TxDOT 1 100 20-Mar-19 20-Mar-19 

ADC TX-3CD USDOT Build America Bureau and TxDOT Review & Comments Application for Allocation of PAB's 10 100 21-Mar-19 03-Apr-19 

ADC TX-3CD Incorporate & Resolve USDOT Build America Bureau and TxDOT CommentsApplication for Allocation 5 100 04-Apr-19 10-Apr-19 

ADC TX-3CD Application forAllocat ion of PAB's in Place 1 100 12-Apr-19 12-Apr-19

  e7c Rating Agencies 38 89 07-Mar-19 29-Apr-19 

ADC TX-3CD Rating Agencies Reports 20 89 07-Mar-19 03-Apr-19 

ADC TX-3CD Submit Rating Agencies Reports 1 89 04-Apr-19 04-Apr-19 

ADC TX-3CD TxDOT Review & Comments Rating Agencies Reports 10 89 05-Apr-19 18-Apr-19 

ADC TX-3CD Incorporate & Resolve TxDOT Comments Rating Agencies Reports 5 89 19-Apr-19 25-Apr-19 

ADC TX-3CD Rating Agencies Reports in Place 1 89 29-Apr-19 29-Apr-19

 7d Amendments to Design-Build Contract Incorporating 3C 39 88 07-Mar-19 30-Apr-19 

ADC TX-3CD Develop Amendments to Design-Build Contract Incorporating 3C 24 88 07-Mar-19 09-Apr-19 

ADC TX-3CD Submit Amendments to Design-Build Contract Incorporating 3C 1 88 10-Apr-19 10-Apr-19 

ADC TX-3CD TxDOT Review & CommentsAmendments to Design-Build Contract Incorporating 3C 15 124 11-Apr-19 25-Apr-19 

ADC TX-3CD Incorporate & Resolve TxDOT Comments Amendments to Design-Build Contract Incorporating 3C 1 88 26-Apr-19 26-Apr-19 

ADC TX-3CD Amendments to Design-Build Contract Incorporating 3C in Place 1 88 30-Apr-19 30-Apr-19

 y 7e Key Personnel 36 91 07-Mar-19 25-Apr-19 

ADC TX-3CD Develop Key Personnel Document 20 91 07-Mar-19 03-Apr-19 

ADC TX-3CD Submit Key Personnel Document 1 91 04-Apr-19 04-Apr-19 

ADC TX-3CD TxDOT Review & Comments Key Personnel Document 15 129 05-Apr-19 19-Apr-19 

ADC TX-3CD Incorporate & Resolve TxDOT Comments Key Personnel Document 2 91 22-Apr-19 23-Apr-19 

ADC TX-3CD Key Personnel Document in Place 1 91 25-Apr-19 25-Apr-19

  r7f Key Contractors & New Key Contracts 36 91 07-Mar-19 25-Apr-19 

ADC TX-3CD Develop Key Contractors & New Sucontractors Document 20 91 07-Mar-19 03-Apr-19 

ADC TX-3CD Submit Key Contractors & New Sucontractors Document 1 91 04-Apr-19 04-Apr-19 

ADC TX-3CD TxDOT Review & Comments Key Contractors & New Sucontractors Document 15 129 05-Apr-19 19-Apr-19 

ADC TX-3CD Incorporate & Resolve TxDOT Comments Key Contractors & New Sucontractors Document 2 91 22-Apr-19 23-Apr-19 

ADC TX-3CD Key Contractors & New Sucontractors Document in Place 1 91 25-Apr-19 25-Apr-19

 v T7g Developer/NTTAAmended Tolling Services Agreement 39 88 07-Mar-19 30-Apr-19 

ADC TX-3CD Develop Amended Tolling Services Agrement 24 88 07-Mar-19 09-Apr-19 

ADC TX-3CD Submit Amended Tolling ServicesAgrement 1 88 10-Apr-19 10-Apr-19 

ADC TX-3CD TxDOT Review & CommentsAmended Tolling ServicesAgrement 10 88 11-Apr-19 24-Apr-19 

ADC TX-3CD Incorporate & Resolve TxDOT Comments Amended Tolling Services Agrement 2 88 25-Apr-19 26-Apr-19 

ADC TX-3CD Amended Tolling ServicesAgrement in Place 1 88 30-Apr-19 30-Apr-19

 v T7h Developer/NTTAAmended Joinder Agreement 39 88 07-Mar-19 30-Apr-19 

ADC TX-3CD Developer/NTTA Amended JoinderAgreement 24 88 07-Mar-19 09-Apr-19 

ADC TX-3CD Submit Developer/NTTA Amended JoinderAgreement 1 88 10-Apr-19 10-Apr-19 

ADC TX-3CD TxDOT Review & Comments Developer/NTTA Amended JoinderAgreement 10 88 11-Apr-19 24-Apr-19 

ADC TX-3CD Incorporate & Resolve TxDOT Comments Developer/NTTA Amended JoinderAgreement 2 88 25-Apr-19 26-Apr-19 

ADC TX-3CD Developer/NTTA Amended JoinderAgreement in Place 1 88 30-Apr-19 30-Apr-19

 7i Amended Facility Trust Agreement 39 88 07-Mar-19 30-Apr-19 

ADC TX-3CD Amended Facility Trust Agreement 24 88 07-Mar-19 09-Apr-19 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

Conditions for Closing Completed 

12-Apr-19, 7a USDOT Build America Bureau 

Develop Produces Complete TIFIA Letter of Interest for TIFIA 

Submit TIFIA Letter of Interest to USDOT Build America Bureau and TxDOT 

USDOT Build America Bureau and TxDOT Review & Comments TIFIA Letter of Interest for TIFIA 

Incorporate & Resolve USDOT Build America Bureau and TxDOT Comments TIFIA Letter of Interest for TIFIA 

TIFIA Letterof Interest for TIFIA in Place 

12-Apr-19, 7b USDOT Build America Bureau 

Develop Produces Complete Application for Allocation of PAB's 

Submit Application for Allocation of PAB's to USDOT Build America Bureau and TxDOT 

USDOT Build America Bureau and TxDOT Review & CommentsApplication for Allocation of PAB's 

Incorporate & Resolve USDOT Build America Bureau and TxDOT CommentsApplication for Allocation of PAB's 

Application forAllocation of PAB's in Place 

29-Apr-19, 7c Rating Agencies 

Rating Agencies Reports 

Submit Rating Agencies Reports 

TxDOT Review & Comments Rating Agencies Reports 

Incorporate & Resolve TxDOT Comments Rating Agencies Reports 

Rating Agencies Reports in Place 

30-Apr-19, 7d Amendments to Design-Build Contract Incorporating 3C 

Develop Amendments to Design-Build Contract Incorporating 3C 

Submit Amendments to Design-Build Contract Incorporating 3C 

TxDOT Review & CommentsAmendments to Design-Build Contract Incorporating 3C 

Incorporate & Resolve TxDOT CommentsAmendments to Design-Build Contract Incorporating 3C 

Amendments to Design-Build Contract Incorporating 3C in Place 

25-Apr-19, 7e Key Personnel 

Develop Key Personnel Document 

Submit Key Personnel Document 

TxDOT Review & Comments Key Personnel Document 

Incorporate & Resolve TxDOT Comments Key Personnel Document 

Key Personnel Document in Place 

25-Apr-19, 7f Key Contractors & New Key Contracts 

Develop Key Contractors & New Sucontractors Document 

Submit Key Contractors & New Sucontractors Document 

TxDOT Review & Comments Key Contractors & New Sucontractors Document 

Incorporate & Resolve TxDOT Comments Key Contractors & New Sucontractors Document 

Key Contractors & New Sucontractors Document in Place 

30-Apr-19, 7g Developer/NTTA Amended Tolling ServicesAgreement 

Develop Amended Tolling Services Agrement 

Submit Amended Tolling Services Agrement 

TxDOT Review & CommentsAmended Tolling ServicesAgrement 

Incorporate & Resolve TxDOT CommentsAmended Tolling Services Agrement 

Amended Tolling ServicesAgrement in Place 

30-Apr-19, 7h Developer/NTTA Amended Joinder Agreement 

Developer/NTTA Amended JoinderAgreement 

Submit Developer/NTTA Amended JoinderAgreement 

TxDOT Review & Comments Developer/NTTA Amended JoinderAgreement 

Incorporate & Resolve TxDOT Comments Developer/NTTA Amended JoinderAgreement 

Developer/NTTA Amended JoinderAgreement in Place 

30-Apr-19, 7iAmended FacilityTrust Agreement 

Amended Facility Trust Agreement 
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Activity ID WBS Activity Name Original Total Start Finish 
Duration Float 

ADC TX-3CD Submit Amended Facility Trust Agreement 1 88 10-Apr-19 10-Apr-19 

ADC TX-3CD TxDOT Review & CommentsAmended Facility Trust Agreement 10 88 11-Apr-19 24-Apr-19 

ADC TX-3CD Incorporate & Resolve TxDOT Comments Amended Facility Trust Agreement 2 88 25-Apr-19 26-Apr-19 

ADC TX-3CD Amended Facility Trust Agreement in Place 1 88 30-Apr-19 30-Apr-19

 7j Amended Joint Work Authorization (IE) 39 88 07-Mar-19 30-Apr-19 

ADC TX-3CD Develop Amended Joint Work Authorization (IE) 24 88 07-Mar-19 09-Apr-19 

ADC TX-3CD Submit Amended Joint Work Authorization (IE) 1 88 10-Apr-19 10-Apr-19 

ADC TX-3CD TxDOT/IE Review & Comments Amended Joint Work Authorization (IE) 10 88 11-Apr-19 24-Apr-19 

ADC TX-3CD Incorporate & Resolve TxDOT/IE Comments Amended Joint Work Authorizat ion (IE) 2 88 25-Apr-19 26-Apr-19 

ADC TX-3CD Amended Joint WorkAuthorization (IE) in Place 1 88 30-Apr-19 30-Apr-19

  a7k Preliminary Base Case Financial Model Update (3C) 39 73 07-Mar-19 30-Apr-19 

ADC TX-3CD Develop Preliminary Base Case Financial Model Update (3C) 24 73 07-Mar-19 09-Apr-19 

ADC TX-3CD Submit Preliminary Base Case Financial Model Update (3C) 1 73 10-Apr-19 10-Apr-19 

ADC TX-3CD TxDOT Review & Comments Preliminary Base Case Financial Model Update (3C) 10 73 11-Apr-19 24-Apr-19 

ADC TX-3CD Incorporate & Resolve TxDOT Comments Preliminary Base Case Financial Model Update (3C) 2 73 25-Apr-19 26-Apr-19 

ADC TX-3CD Preliminary Base Case Financial Model Update (3C) in Place 1 73 30-Apr-19 30-Apr-19

  7l Base Case Financial Model Update (3C) 15 73 01-May-19 21-May-19 

ADC TX-3CD Develop Base Case Financial Model Update (3C) 1 73 01-May-19 01-May-19 

ADC TX-3CD Submit Base Case Financial Model Update (3C) 1 73 02-May-19 02-May-19 

ADC TX-3CD TxDOT Review & Comments Base Case Financial Model Update (3C) 10 73 03-May-19 16-May-19 

ADC TX-3CD Incorporate & Resolve TxDOT Comments Base Case Financial Model Update (3C) 2 73 17-May-19 20-May-19 

ADC TX-3CD Base Case Financial Model Update (3C) in Place 1 73 21-May-19 21-May-19

 a  7m Drafts of Funding Agreements and Security Documents (3c) 39 88 07-Mar-19 30-Apr-19 

ADC TX-3CD Develop Drafts of Funding Agreements and Security Documents (3c) 24 88 07-Mar-19 09-Apr-19 

ADC TX-3CD Submit Drafts of Funding Agreements and Security Documents (3c) 1 88 10-Apr-19 10-Apr-19 

ADC TX-3CD TxDOT Review & Comments Drafts of Funding Agreements and Security Documents (3c) 10 88 11-Apr-19 24-Apr-19 

ADC TX-3CD Incorporate & Resolve TxDOT Comments Drafts of Funding Agreements and Security Documents (3c) 2 88 25-Apr-19 26-Apr-19 

ADC TX-3CD Drafts of Funding Agreements and Security Documents (3c) in Place 1 88 30-Apr-19 30-Apr-19

 v7n Developer Current Documentation and Evidence of Ownership 39 88 07-Mar-19 30-Apr-19 

ADC TX-3CD Developer Current Documentation and Evidence of Ownership 24 88 07-Mar-19 09-Apr-19 

ADC TX-3CD Submit Developer Current Documentation and Evidence of Ownership 1 88 10-Apr-19 10-Apr-19 

ADC TX-3CD TxDOT Review & Comments Developer Current Documentation and Evidence of Ownership 10 88 11-Apr-19 24-Apr-19 

ADC TX-3CD Incorporate & Resolve TxDOT Comments Developer Current Documentation and Evidence of Ownersh 2 88 25-Apr-19 26-Apr-19 

ADC TX-3CD Developer Current Documentation and Evidence of Ownership in Place 1 88 30-Apr-19 30-Apr-19

  7o Opinions of Legal Counsol of Developer 39 88 07-Mar-19 30-Apr-19 

ADC TX-3CD Develop Opinions of Legal Counsol of Developer 24 88 07-Mar-19 09-Apr-19 

ADC TX-3CD Submit Opinions of Legal Counsol of Developer 1 88 10-Apr-19 10-Apr-19 

ADC TX-3CD TxDOT Review & Comments Opinions of Legal Counsol of Developer 10 88 11-Apr-19 24-Apr-19 

ADC TX-3CD Incorporate & Resolve TxDOT Comments Opinions of Legal Counsol of Developer 2 88 25-Apr-19 26-Apr-19 

ADC TX-3CD Opinions of Legal Counsol of Developer in Place 1 88 30-Apr-19 30-Apr-19

  7p Opinions of Legal Counsol of TxDOT 44 83 07-Mar-19 07-May-19 

ADC TX-3CD Opinions of Legal Counsol of TxDOT 20 83 07-Mar-19 03-Apr-19 

ADC TX-3CD Developer Review Opinions of Legal Counsol of TxDOT 10 83 04-Apr-19 17-Apr-19 

ADC TX-3CD TxDOT Clears Comments Opinions of Legal Counsol of TxDOT 10 83 18-Apr-19 01-May-19 

ADC TX-3CD Resolved TxDOT Comments Opinions of Legal Counsol of TxDOT 2 83 02-May-19 03-May-19 

ADC TX-3CD Opinions of Legal Counsol of TxDOT in Place 1 83 07-May-19 07-May-19

 a   7q Final Drafts of Funding Agreements and Security Documents 43 84 07-Mar-19 06-May-19 

ADC TX-3CD Develop Final Drafts of Funding Agreements and Security Documents 40 84 07-Mar-19 01-May-19 

ADC TX-3CD Submit Final Drafts of Funding Agreements and Security Documents 1 84 02-May-19 02-May-19 

ADC TX-3CD Final Drafts of Funding Agreementsand SecurityDocuments in Place 1 84 06-May-19 06-May-19

  t7r Market Interest Rate Changes 43 84 07-Mar-19 06-May-19 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

Submit Amended Facility Trust Agreement 

TxDOT Review & CommentsAmended Facility Trust Agreement 

Incorporate & Resolve TxDOT CommentsAmended Facility Trust Agreement 

Amended Facility Trust Agreement in Place 

30-Apr-19, 7jAmended Joint Work Authorization (IE) 

Develop Amended Joint Work Authorization (IE) 

Submit Amended Joint Work Authorization (IE) 

TxDOT/IE Review & Comments Amended Joint Work Authorization (IE) 

Incorporate & Resolve TxDOT/IE Comments Amended Joint Work Authorization (IE) 

Amended Joint WorkAuthorization (IE) in Place 

30-Apr-19, 7k Preliminary Base Case Financial Model Update (3C) 

Develop Preliminary Base Case Financial Model Update (3C) 

Submit Preliminary Base Case Financial Model Update (3C) 

TxDOT Review & Comments Preliminary Base Case Financial Model Update (3C) 

Incorporate & Resolve TxDOT Comments Preliminary Base Case Financial Model Update (3C) 

Preliminary Base Case Financial Model Update (3C) in Place 

21-May-19, 7l Base Case Financial Model Update (3C) 

Develop Base Case Financial Model Update (3C) 

Submit Base Case Financial Model Update (3C) 

TxDOT Review & Comments Base Case Financial Model Update (3C) 

Incorporate & Resolve TxDOT Comments Base Case Financial Model Update (3C) 

Base Case Financial Model Update (3C) in Place 

30-Apr-19, 7m Drafts of Funding Agreements and Security Documents (3c) 

Develop Drafts of Funding Agreements and Security Documents (3c) 

Submit Drafts of Funding Agreements and Security Documents (3c) 

TxDOT Review & Comments Drafts of Funding Agreements and Security Documents (3c) 

Incorporate & Resolve TxDOT Comments Drafts of Funding Agreements and Security Documents (3c) 

Drafts of Funding Agreements and Security Documents (3c) in Place 

30-Apr-19, 7n Developer Current Documentation and Evidence of Ownership 

Developer Current Documentation and Evidence of Ownership 

Submit Developer Current Documentation and Evidence of Ownership 

TxDOT Review & Comments Developer Current Documentation and Evidence of Ownership 

Incorporate & Resolve TxDOT Comments Developer Current Documentation and Evidence of Ownership 

Developer Current Documentation and Evidence of Ownership in Place 

30-Apr-19, 7o Opinions of Legal Counsol of Developer 

Develop Opinions of Legal Counsol of Developer 

Submit Opinions of Legal Counsol of Developer 

TxDOT Review & Comments Opinions of Legal Counsol of Developer 

Incorporate & Resolve TxDOT Comments Opinions of Legal Counsol of Developer 

Opinions of Legal Counsol of Developer in Place 

07-May-19, 7p Opinions of Legal Counsol of TxDOT 

Opinions of Legal Counsol of TxDOT 

Developer Review Opinions of Legal Counsol of TxDOT 

TxDOT Clears Comments Opinions of Legal Counsol of TxDOT 

Resolved TxDOT Comments Opinions of Legal Counsol of TxDOT 

Opinions of Legal Counsol of TxDOT in Place 

06-May-19, 7q Final Drafts of Funding Agreements and Security Documents 

Develop Final Drafts of Funding Agreements and Security Documents 

Submit Final Drafts of Funding Agreements and Security Documents 

Final Drafts of Funding Agreementsand SecurityDocuments in Place 

06-May-19, 7r Market Interest Rate Changes 
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Activity ID WBS Activity Name Original Total Start Finish 
Duration Float 

ADC TX-3CD Develop Market Interest Rate Changes 40 84 07-Mar-19 01-May-19 

ADC TX-3CD Submit Market Interest Rate Changes 1 84 02-May-19 02-May-19 

ADC TX-3CD Market Interest Rate Changes in Place 1 84 06-May-19 06-May-19

 I7s TIFIA Financing Terms Fictitious Adjustment 43 84 07-Mar-19 06-May-19 

ADC TX-3CD TIFIA Financing Terms Fictitious Adjustment 40 84 07-Mar-19 01-May-19 

ADC TX-3CD Submit TIFIA Financing Terms Fictitious Adjustment 1 84 02-May-19 02-May-19 

ADC TX-3CD TIFIA Financing Terms Fictitious Adjustment in Place 1 84 06-May-19 06-May-19

 7t Conformation of No Temp Restaining Orders or Injuctions 43 84 07-Mar-19 06-May-19 

ADC TX-3CD Conformation of No Temp Restaining Orders or Injuctions 40 84 07-Mar-19 01-May-19 

ADC TX-3CD Submit Conformation of No Temp Restaining Orders or Injuctions 1 84 02-May-19 02-May-19 

ADC TX-3CD Conformation of No Temp Restaining Orders or Injuctions in Place 1 84 06-May-19 06-May-19

 n o7u Conformation of No Incurable or Uncured Developer Default or TxDOT Warning Notices 43 84 07-Mar-19 06-May-19 

ADC TX-3CD Conformation of No Incurable or Uncured Developer Default or TxDOT Warning Notices 40 84 07-Mar-19 01-May-19 

ADC TX-3CD Submit Conformation of No Incurable or Uncured Developer Default or TxDOT Warning Notices 1 84 02-May-19 02-May-19 

ADC TX-3CD Conformation of No Incurable or Uncured Developer Default or TxDOT Warning Notices in Place 1 84 06-May-19 06-May-19

 n o7v Conformation of No Material TxDOT Default Under Section 17.5.1.1 of the Facility Agreement 43 84 07-Mar-19 06-May-19 

ADC TX-3CD Conformation of No Material TxDOT Default Under Section 17.5.1.1 of the FacilityAgreement 40 84 07-Mar-19 01-May-19 

ADC TX-3CD Submit Conformation of No Material TxDOT Default Under Section 17.5.1.1 of the FacilityAgreement 1 84 02-May-19 02-May-19 

ADC TX-3CD Conformation of No Material TxDOT Default Under Section 17.5.1.1 of the FacilityAgreement in Place 1 84 06-May-19 06-May-19

  a7w FWHAApproval of Amended & Restated Facility Agreement, Technical Provisions and Change Order 43 84 07-Mar-19 06-May-19 

ADC TX-3CD FWHA Approval of Amended & Restated Facility Agreement, Technical Provisions and Change Order 40 84 07-Mar-19 01-May-19 

ADC TX-3CD Submit FWHA Approval of Amended & Restated Facility Agreement, Technical Provisions and Change 1 84 02-May-19 02-May-19 

ADC TX-3CD FWHA Approval of Amended & Restated Facility Agreement, Technical Provisions and Change Order in 1 84 06-May-19 06-May-19

 Submittals and Permitting 293 101 07-Mar-19 20-Apr-20 

g ePermitting Governmental Agency 293 101 07-Mar-19 20-Apr-20 

Federal 205 189 07-Mar-19 18-Dec-19

 sTIFIAApprovals 14 113 07-Mar-19 26-Mar-19 

A TX-3CD C3 Developer Prepares TIFIA Documents 5 111 07-Mar-19 13-Mar-19 

A TX-3CD Submit to TXDOT District C3 TIFIA Documents 1 111 14-Mar-19 14-Mar-19 

A TX-3CD TXDOT District Review C3 TIFIA Documents 10 157 15-Mar-19 24-Mar-19 

A TX-3CD C3 TIFIA Documents - Clear Comments 1 113 25-Mar-19 25-Mar-19 

A TX-3CD TXDOT District Forwards C3 to TIFIA 1 113 26-Mar-19 26-Mar-19

FAA Notification 17 189 26-Nov-19 18-Dec-19 

A TX-3CD C3 Developer Prepares FAA Notifications 5 189 26-Nov-19 02-Dec-19 

A TX-3CD Submit to TXDOT District C3 FAA Notifications 1 189 03-Dec-19 03-Dec-19 

A TX-3CD TXDOT District Review C3 FAA Notifications 10 265 04-Dec-19 13-Dec-19 

A TX-3CD C3 FAA Notifications - Clear Comments 2 189 16-Dec-19 17-Dec-19 

A TX-3CD Forward C3 FAA Notifications to FAA 1 189 18-Dec-19 18-Dec-19 

MFEMAApplication 17 189 26-Nov-19 18-Dec-19 

A TX-3CD C3 Developer Prepares FEMA Application 5 189 26-Nov-19 02-Dec-19 

A TX-3CD Submit to TXDOT District C3 FEMAApplication 1 189 03-Dec-19 03-Dec-19 

A TX-3CD TXDOT District Review C3 FEMA Application 10 265 04-Dec-19 13-Dec-19 

A TX-3CD C3 FEMA Applications - Clear Comments 2 189 16-Dec-19 17-Dec-19 

A TX-3CD Forward C3 FEMA Applications to FEMA 1 189 18-Dec-19 18-Dec-19 

P  uNEPA Re-evaluation C3 96 298 07-Mar-19 18-Jul-19 

D TX-3CD C3 Traffic Analysis info provided by Cintra 1 296 07-Mar-19 07-Mar-19 

D TX-3CD C3 Developer Prepares Final IAJR and DRC 40 296 08-Mar-19 02-May-19 

D TX-3CD Submit to TXDOT District C3 Final IAJR and DRC 0 296 03-May-19 03-May-19 

D TX-3CD TXDOT District Review C3 Final IAJR and DRC 10 414 03-May-19 12-May-19 

D TX-3CD C3 Final IAJR and DRC - Clear Comments 10 296 13-May-19 24-May-19 

D TX-3CD TXDOT District Forwards C3 Final IAJR and DRC to TXDOTAustin 0 296 27-May-19 27-May-19 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

Develop Market Interest Rate Changes 

Submit Market Interest Rate Changes 

Market Interest Rate Changes in Place 

06-May-19, 7s TIFIA Financing Terms Fictitious Adjustment 

TIFIA Financing Terms Fictitious Adjustment 

Submit TIFIA Financing Terms FictitiousAdjustment 

TIFIA Financing Terms Fictitious Adjustment in Place 

06-May-19, 7t Conformation of No Temp Restaining Orders or Injuctions 

Conformation of No Temp Restaining Orders or Injuctions 

Submit Conformation of No Temp Restaining Orders or Injuctions 

Conformation of No Temp Restaining Orders or Injuctions in Place 

06-May-19, 7u Conformation of No Incurable or Uncured Developer Default or TxDOT Warning Notices 

Conformation of No Incurable or Uncured Developer Default or TxDOT Warning Notices 

Submit Conformation of No Incurable or Uncured Developer Default or TxDOT Warning Notices 

Conformation of No Incurable or Uncured Developer Default or TxDOT Warning Notices in Place 

06-May-19, 7v Conformation of No Material TxDOT Default Under Section 17.5.1.1 of the FacilityAgreement 

Conformation of No Material TxDOT Default Under Section 17.5.1.1 of the Facility Agreement 

Submit Conformation of No Material TxDOT Default Under Section 17.5.1.1 of the Facility Agreement 

Conformation of No Material TxDOT Default Under Section 17.5.1.1 of the FacilityAgreement in Place 

06-May-19, 7w FWHA Approval of Amended & Restated Facility Agreement, Technical Provisions and Change Order 

FWHA Approval of Amended & Restated Facility Agreement, Technical Provisions and Change Order 

Submit FWHA Approval of Amended & Restated Facility Agreement, Technical Provisions and Change Order 

FWHA Approval of Amended & Restated Facility Agreement, Technical Provisions and Change Order in Place 

20-Apr-20, Submittals and Permitting 

20-Apr-20, Permitting Governmental Agency 

18-Dec-19, Federal 

26-Mar-19, TIFIA Approvals 

C3 Developer Prepares TIFIA Documents 

Submit to TXDOT District C3 TIFIA Documents 

TXDOT District Review C3 TIFIA Documents 

C3 TIFIA Documents - Clear Comments 

TXDOT District Forwards C3 to TIFIA 

18-Dec-19, FAA Notification 

C3 Developer Prepares FAA Notifications 

Submit to TXDOT District C3 FAA Notifications 

TXDOT District Review C3 FAA Notifications 

C3 FAA Notifications - Clear Comments 

Forward C3 FAA Notifications to FAA 

18-Dec-19, FEMA Application 

C3 Developer Prepares FEMA Application 

Submit to TXDOT District C3 FEMAApplication 

TXDOT District Review C3 FEMA Application 

C3 FEMA Applications - Clear Comments 

Forward C3 FEMA Applications to FEMA 

18-Jul-19, NEPA Re-evaluation C3 

C3 Traffic Analysis info provided by Cintra 

C3 Developer Prepares Final IAJR and DRC 

Submit to TXDOT District C3 Final IAJR and DRC 

TXDOT District Review C3 Final IAJR and DRC 

C3 Final IAJR and DRC - Clear Comments 

TXDOT District Forwards C3 Final IAJR and DRC to TXDOTAustin 
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Activity ID WBS Activity Name Original Total Start Finish 
Duration Float 

D TX-3CD TXDOTAustin Review C3 Final IAJR and DRC 10 414 27-May-19 05-Jun-19 

D TX-3CD C3 Final IAJR and DRC - 1st Round TXDOTAustin Comments 1 296 06-Jun-19 06-Jun-19 

D TX-3CD NTI Clears the1st Round Clears Comments C3 Final IAJR and DRC 10 296 07-Jun-19 20-Jun-19 

D TX-3CD Submit to TXDOTAustin 1st Round cleared comments of C3 Final IAJR and DRC 1 296 21-Jun-19 21-Jun-19 

D TX-3CD TXDOTAustin Review 2nd Round of C3 Final IAJR and DRC 10 416 22-Jun-19 01-Jul-19 

D TX-3CD NTI Clears the 2nd Round Clears Comments C3 Final IAJR and DRC - Clear Comments 10 298 02-Jul-19 15-Jul-19 

D TX-3CD TXDOTAustin Closes Comments and Signs C3 DRC 2 298 16-Jul-19 17-Jul-19 

D TX-3CD Recieve Approved C3 DRC Documentation in Place 1 298 18-Jul-19 18-Jul-19 

P  uNEPA Re-evaluation IH 820 83 219 18-Mar-19 10-Jul-19 

D TX-3CD IH 820 DC ML RampsTraffic Analysis info provided by Cintra 1 217 18-Mar-19 18-Mar-19 

D TX-3CD IH 820 DC ML RampsTraffic Analysis & IAJR 20 217 19-Mar-19 15-Apr-19 

D TX-3CD IH 820 DC ML RampsDeveloper PreparesTrafficAnalysis & IAJR and DRC 2 217 16-Apr-19 17-Apr-19 

D TX-3CD Submit to TXDOT IH 820 DC ML RampsTrafficAnalysis & IAJR and DRC 1 217 18-Apr-19 18-Apr-19 

D TX-3CD TXDOT Review IH 820 DC ML RampsTraffic Analysis & IAJR and DRC 10 305 19-Apr-19 28-Apr-19 

D TX-3CD IH 820 DC ML RampsFinal IAJR and DRC - Clear Comments 6 219 29-Apr-19 06-May-19 

D TX-3CD TXDOT District Forwards IH 820 DC ML RampsFinal IAJR and DRC to TXDOT Austin 1 219 07-May-19 07-May-19 

D TX-3CD TXDOTAustin Review IH 820 DC ML RampsFinal IAJR and DRC 10 307 08-May-19 17-May-19 

D TX-3CD IH 820 DC ML RampsFinal IAJR and DRC - 1st Round TXDOT Austin Comments 1 219 20-May-19 20-May-19 

D TX-3CD NTI Clears the1st Round Clears Comments IH 820 DC ML RampsFinal IAJR and DRC 10 219 21-May-19 03-Jun-19 

D TX-3CD Submit to TXDOTAustin 1st Round cleared comments of IH 820 DC ML RampsFinal IAJR and DRC 1 219 04-Jun-19 04-Jun-19 

D TX-3CD TXDOTAustin Review 2nd Round of IH 820 DC ML RampsFinal IAJR and DRC 10 307 05-Jun-19 14-Jun-19 

D TX-3CD NTI Clears the 2nd Round Clears Comments IH 820 DC ML RampsFinal IAJR and DRC - Clear Comm 10 219 17-Jun-19 28-Jun-19 

D TX-3CD TXDOTAustin Closes Comments and Signs IH 820 DC ML RampsDRC 7 219 01-Jul-19 09-Jul-19 

D TX-3CD Recieve Approved IH 820 DC ML Ramps DRC Documentation in Place 1 219 10-Jul-19 10-Jul-19

o State of Texas 173 101 22-Aug-19 20-Apr-20 

AUSACE 77 100 22-Aug-19 06-Dec-19 

P TX-3CD Developer Prepare USACE Section 404 Clean WaterAct Permit Application 50 100 22-Aug-19 30-Oct-19 

P TX-3CD Developer Prepare Section 401 Clean WaterAct Permit Application 50 100 22-Aug-19 30-Oct-19 

P TX-3CD Submit to TXDOT USACE Section 404 Clean Water Act Permit Application 1 140 31-Oct-19 31-Oct-19 

P TX-3CD Submit to TXDOT Section 401 Clean Water Act Permit Application 1 140 31-Oct-19 31-Oct-19 

P TX-3CD TXDOT Review USACE Section 404 Clean Water Act Permit Application 10 140 01-Nov-19 10-Nov-19 

P TX-3CD TXDOT Review Section 401 Clean Water Act Permit Application 10 140 01-Nov-19 10-Nov-19 

P TX-3CD Obtain USACE Section 404 Clean WaterAct Permit 20 100 11-Nov-19 06-Dec-19 

P TX-3CD Obtain Section 401 Clean WaterAct Permit 20 100 11-Nov-19 06-Dec-19 

ETCEQ 46 101 17-Feb-20 19-Feb-20 

P TX-3CD Developer Prepare TCEQ Permit Application 20 100 17-Feb-20 13-Mar-20 

P TX-3CD TXDOT Review TCEQApplication 10 141 14-Mar-20 23-Mar-20 

P TX-3CD Submit to TXDOTTCEQ Permit Application 0 141 14-Mar-20 14-Mar-20 

P TX-3CD Obtain TCEQ Permit 20 101 24-Mar-20 20-Apr-20 

PTPDES-SWPPP Stormwater Construction General Permit 46 151 09-Dec-19 10-Feb-20 

P TX-3CD Developer Prepare TPDES Permit Application 20 150 09-Dec-19 03-Jan-20 

P TX-3CD Submit to TXDOTTPDES Permit Application 0 211 04-Jan-20 04-Jan-20 

P TX-3CD TXDOT Review TPDES Application 10 211 04-Jan-20 13-Jan-20 

P TX-3CD Obtain TPDES Permit 20 151 14-Jan-20 10-Feb-20 

W  PTPWD (Texas Parks and Wildlife Dept.) Unregulated Habitat Field Survey 32 142 26-Nov-19 08-Jan-20 

A TX-3CD C3 TPWD UHF Survey 20 143 26-Nov-19 23-Dec-19 

A TX-3CD Submit to TXDOTTPW D UHF Survey 1 143 24-Dec-19 24-Dec-19 

A TX-3CD TXDOT District Review C3 TPWD UHF Survey 10 200 25-Dec-19 03-Jan-20 

A TX-3CD C3 TPWD UHF Survey - Clear Comments 2 142 06-Jan-20 07-Jan-20 

A TX-3CD Forward C3 TPWD UHF Survey to TPWD 1 142 08-Jan-20 08-Jan-20 

W  PTPWD (Texas Parks and Wildlife Dept.) Habitat Mitigation Plan 30 144 09-Jan-20 19-Feb-20 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

TXDOTAustin Review C3 Final IAJR and DRC 

C3 Final IAJR and DRC - 1st Round TXDOTAustin Comments 

NTI Clears the1st Round Clears Comments C3 Final IAJR and DRC 

Submit to TXDOTAustin 1st Round cleared comments of C3 Final IAJR and DRC 

TXDOTAustin Review 2nd Round of C3 Final IAJR and DRC 

NTI Clears the 2nd Round Clears Comments C3 Final IAJR and DRC - Clear Comments 

TXDOTAustin Closes Comments and Signs C3 DRC 

Recieve Approved C3 DRC Documentation in Place 

10-Jul-19, NEPA Re-evaluation IH 820 

IH 820 DC ML RampsTraffic Analysis info provided by Cintra 

IH 820 DC ML RampsTraffic Analysis & IAJR 

IH 820 DC ML RampsDeveloper PreparesTrafficAnalysis & IAJR and DRC 

Submit to TXDOT IH 820 DC ML RampsTrafficAnalysis & IAJR and DRC 

TXDOT Review IH 820 DC ML RampsTraffic Analysis & IAJR and DRC 

IH 820 DC ML RampsFinal IAJR and DRC - Clear Comments 

TXDOT District Forwards IH 820 DC ML RampsFinal IAJR and DRC to TXDOT Austin 

TXDOTAustin Review IH 820 DC ML RampsFinal IAJR and DRC 

IH 820 DC ML RampsFinal IAJR and DRC - 1st Round TXDOT Austin Comments 

NTI Clears the1st Round Clears Comments IH 820 DC ML RampsFinal IAJR and DRC 

Submit to TXDOTAustin 1st Round cleared comments of IH 820 DC ML RampsFinal IAJR and DRC 

TXDOTAustin Review 2nd Round of IH 820 DC ML RampsFinal IAJR and DRC 

NTI Clears the 2nd Round Clears Comments IH 820 DC ML RampsFinal IAJR and DRC - Clear Comments 

TXDOTAustin Closes Comments and Signs IH 820 DC ML RampsDRC 

Recieve Approved IH 820 DC ML Ramps DRC Documentation in Place 

20-Apr-20, State of Texas 

06-Dec-19, USACE 

Developer Prepare USACE Section 404 Clean WaterAct Permit Application 

Developer Prepare Section 401 Clean WaterAct Permit Application 

Submit to TXDOT USACE Section 404 Clean Water Act Permit Application 

Submit to TXDOT Section 401 Clean Water Act Permit Application 

TXDOT Review USACE Section 404 Clean Water Act Permit Application 

TXDOT Review Section 401 Clean Water Act Permit Application 

Obtain USACE Section 404 Clean WaterAct Permit 

Obtain Section 401 Clean WaterAct Permit 

20-Apr-20, TCEQ 

Developer Prepare TCEQ Permit Application 

TXDOT Review TCEQApplication 

Submit to TXDOTTCEQ Permit Application 

Obtain TCEQ Permit 

10-Feb-20, TPDES-SWPPP Stormwater Construction General Permit 

Developer Prepare TPDES Permit Application 

Submit to TXDOTTPDES Permit Application 

TXDOT Review TPDES Application 

Obtain TPDES Permit 

08-Jan-20, TPWD (Texas Parks and Wildlife Dept.) Unregulated Habitat Field Survey 

C3 TPWD UHF Survey 

Submit to TXDOTTPW D UHF Survey 

TXDOT District Review C3 TPWD UHF Survey 

C3 TPWD UHF Survey - Clear Comments 

Forward C3 TPWD UHF Survey to TPWD 

19-Feb-20, TPWD (Texas Parks and Wildlife Dept.) Habitat Mitigation Plan 
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Activity ID WBS Activity Name 

A TX-3CD C3 Develop Habit Mitigation Plan 

A TX-3CD Submit to TXDOT Habit Mitigation Plan 

A TX-3CD TXDOT Review C3 Habit Mitigation Plan 

A TX-3CD C3 Habit Mitigation Plan - Clear Comments 

A TX-3CD Forward C3 Habit Mitigation Plan TPWD 

sFreshwater Mussel Threatened & Endangered Habitat Survey 

A TX-3CD C3 FMTEH Survey 

A TX-3CD Submit to TXDOT C3 FMTEH Survey 

A TX-3CD TXDOT Review C3 FMTEH Survey 

A TX-3CD C3 FMTEH Survey - Clear Comments 

A TX-3CD Forward C3 FMTEH Survey to TPWD

SWPPP Notice of Intent 

P TX-3CD NOI Letter SWPP Control Plans

GLocal Government 

PER TX-3CD Develop and Submit Local Government Permiting

 SProject Managment Submittals

  Post NTP 1 Submittals

Project Administration Plan 

A TX-3CD Project Administrat ion Plan Annual Update (revised as required) 

A TX-3CD Submit Project Administration Plan Annual Update (revised as required) 

A TX-3CD TXDOT/IE Review, Project Administration Plan Annual Update (revised as required) 

A TX-3CD Resolve Comments & Obtain Approval, Project Adminstration Plan Annual Update (revised as required) 

A TX-3CD Project Administrat ion Plan Annual Update (revised as required) in Place 

u  PInsurance for Project 

A TX-3CD Develop and Submit, Insurance Certifications 

A TX-3CD Insurance Certifications in Place

Performance Bond 

A TX-3CD P&P Bonds 

A TX-3CD Submit P&P Bonds 

A TX-3CD TxDOT/IE Review & Comments Performance P&P Bonds 

A TX-3CD Incorporate & Resolve TxDOT/IE Comments Performance P&P Bonds 

A TX-3CD P&P Bonds Plan in Place

 Schedule of Values 

A TX-3CD Develop and Submit, Schedule of Values 

A TX-3CD Submit Schedule of Values 

A TX-3CD TxDOT/IE Review, Schedule of Values 

A TX-3CD Resolve Comments & Obtain Approval, Schedule of Values 

A TX-3CD Schedule of Values in Place

 nProject Baseline Schedule 

A TX-3CD Develop and Submit, PBS Schedule 

A TX-3CD Submit PBS Schedule 

A TX-3CD TxDOT/IE Review, PBS Schedule 

A TX-3CD Resolve Comments & Obtain Approval, PBS Schedule 

A TX-3CD Project Baseline Schedule in Place 

3C Right- of-  c Way Acquisition Sta 1028+00 to 1401+00

 Acquisition By Developer

  g3C1 - Eagle Pwky to SH 170 Sta-1028 to 1176 

2884JS TX-3CD 3C1 Parcels Cleared for Construction

 eNorthbound Parcels

PARCEL 074U 

Original 
Duration 

20 

1 

10 

2 

1 

32 

20 

1 

10 

2 

1 

20 

20 

60 

60 

47 

47 

27 

5 

1 

10 

10 

1 

2 

1 

1 

23 

5 

1 

10 

5 

1 

42 

20 

1 

10 

10 

1 

47 

20 

1 

15 

10 

1 

469 

469 

423 

1 

422 

363 

Total Start 
Float 

142 09-Jan-20 

142 06-Feb-20 

200 07-Feb-20 

144 17-Feb-20 

144 19-Feb-20 

174 26-Nov-19 

174 26-Nov-19 

174 24-Dec-19 

244 25-Dec-19 

174 06-Jan-20 

174 08-Jan-20 

128 14-Feb-20 

128 14-Feb-20 

297 29-Apr-19 

297 29-Apr-19 

347 07-Mar-19 

347 07-Mar-19 

367 07-Mar-19 

367 07-Mar-19 

367 14-Mar-19 

367 15-Mar-19 

367 29-Mar-19 

367 12-Apr-19 

28 07-Mar-19 

28 07-Mar-19 

28 08-Mar-19 

371 07-Mar-19 

371 07-Mar-19 

371 14-Mar-19 

371 15-Mar-19 

371 29-Mar-19 

371 08-Apr-19 

352 07-Mar-19 

352 07-Mar-19 

352 04-Apr-19 

352 05-Apr-19 

352 19-Apr-19 

352 03-May-19 

347 07-Mar-19 

347 07-Mar-19 

347 04-Apr-19 

347 05-Apr-19 

347 26-Apr-19 

347 10-May-19 

351 04-Apr-19 

351 04-Apr-19 

373 04-Apr-19 

373 16-Nov-20 

373 04-Apr-19 

432 04-Apr-19 

Finish 

05-Feb-20 

06-Feb-20 

16-Feb-20 

18-Feb-20 

19-Feb-20 

08-Jan-20 

23-Dec-19 

24-Dec-19 

03-Jan-20 

07-Jan-20 

08-Jan-20 

12-Mar-20 

12-Mar-20 

19-Jul-19 

19-Jul-19 

10-May-19 

10-May-19 

12-Apr-19 

13-Mar-19 

14-Mar-19 

28-Mar-19 

11-Apr-19 

12-Apr-19 

08-Mar-19 

07-Mar-19 

08-Mar-19 

08-Apr-19 

13-Mar-19 

14-Mar-19 

28-Mar-19 

04-Apr-19 

08-Apr-19 

03-May-19 

03-Apr-19 

04-Apr-19 

18-Apr-19 

02-May-19 

03-May-19 

10-May-19 

03-Apr-19 

04-Apr-19 

25-Apr-19 

09-May-19 

10-May-19 

19-Jan-21 

19-Jan-21 

16-Nov-20 

16-Nov-20 

13-Nov-20 

24-Aug-20 

2019 2020 2021 2022 2023 2024 2025 2026 

C3 Develop Habit Mitigation Plan 

Submit to TXDOT Habit Mitigation Plan 

TXDOT Review C3 Habit Mitigation Plan 

C3 Habit Mitigation Plan - Clear Comments 

Forward C3 Habit Mitigation Plan TPWD 

08-Jan-20, Freshwater Mussel Threatened & Endangered Habitat Survey 

C3 FMTEH Survey 

Submit to TXDOT C3 FMTEH Survey 

TXDOT Review C3 FMTEH Survey 

C3 FMTEH Survey - Clear Comments 

Forward C3 FMTEH Survey to TPWD 

12-Mar-20, SWPPP Notice of Intent 

NOI Letter SWPP Control Plans 

19-Jul-19, Local Government 

Develop and Submit Local Government Permiting 

10-May-19, Project Managment Submittals 

10-May-19, Post NTP 1 Submittals 

12-Apr-19, Project Administration Plan 

Project Administration Plan Annual Update (revised as required) 

Submit Project Administration Plan Annual Update (revised as required) 

TXDOT/IE Review, Project Administration Plan Annual Update (revised as required) 

Resolve Comments & Obtain Approval, Project Adminstration Plan Annual Update (revised as required) 

Project Administration Plan Annual Update (revised as required) in Place 

08-Mar-19, Insurance for Project 

Develop and Submit, Insurance Certifications 

Insurance Certifications in Place 

08-Apr-19, Performance Bond 

P&P Bonds 

Submit P&P Bonds 

TxDOT/IE Review & Comments Performance P&P Bonds 

Incorporate & Resolve TxDOT/IE Comments Performance P&P Bonds 

P&P Bonds Plan in Place 

03-May-19, Schedule of Values 

Develop and Submit, Schedule of Values 

Submit Schedule of Values 

TxDOT/IE Review, Schedule of Values 

Resolve Comments & Obtain Approval, Schedule of Values 

Schedule of Values in Place 

10-May-19, Project Baseline Schedule 

Develop and Submit, PBS Schedule 

Submit PBS Schedule 

TxDOT/IE Review, PBS Schedule 

Resolve Comments & Obtain Approval, PBS Schedule 

Project Baseline Schedule in Place 

19-Jan-21, 3C Right-of-WayAcquisition Sta 1028+00 to 1401+00 

19-Jan-21, Acquisition By Developer 

16-Nov-20, 3C1 - Eagle Pwky to SH 170 Sta-1028 to 1176 

3C1 Parcels Cleared for Construction 

13-Nov-20, Northbound Parcels 

24-Aug-20, PARCEL 074U 

2027 2028 2029 2030 
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Activity ID WBS Activity Name Original Total Start Finish 
Duration Float 

R TX-3CD 3C1 Parcel 074U, Initiate ROW Acquisition 1 432 04-Apr-19 04-Apr-19 

R TX-3CD 3C1 Parcel 074U, Obtain Right of Entries & Project Admin. 20 432 05-Apr-19 02-May-19 

R TX-3CD 3C1 Parcel 074U, Perform Surveying & Mapping 40 432 03-May-19 27-Jun-19 

R TX-3CD 3C1 Parcel 074U, TxDOT ReviewAcquisition Survey Package 15 432 28-Jun-19 18-Jul-19 

R TX-3CD 3C1 Parcel 074U, Perform PH I ESA 20 432 19-Jul-19 15-Aug-19 

R TX-3CD 3C1 Parcel 074U, Prepare Tit le Work 20 432 16-Aug-19 12-Sep-19 

R TX-3CD 3C1 Parcel 074U, Perform Appraisals 30 432 13-Sep-19 24-Oct-19 

R TX-3CD 3C1 Parcel 074U, Perform ReviewAppraisal 15 432 25-Oct-19 14-Nov-19 

R TX-3CD 3C1 Parcel 074U, TxDOT ReviewAcquisition Package 15 432 15-Nov-19 05-Dec-19 

R TX-3CD 3C1 Parcel 074U, Present and Negotiate Offer 45 432 06-Dec-19 06-Feb-20 

R TX-3CD 3C1 Parcel 074U, Commissioners Hearing 120 432 07-Feb-20 23-Jul-20 

R TX-3CD 3C1 Parcel 074U, CommissionersAward 1 432 24-Jul-20 24-Jul-20 

R TX-3CD 3C1 Parcel 074U, Parcel Closing 20 432 27-Jul-20 21-Aug-20 

R TX-3CD 3C1 Parcel 074U, Parcel Cleared for Construction 1 432 24-Aug-20 24-Aug-20

PARCEL 082U 363 432 04-Apr-19 24-Aug-20 

R TX-3CD 3C1 Parcel 082U, Initiate ROW Acquisition 1 432 04-Apr-19 04-Apr-19 

R TX-3CD 3C1 Parcel 082U, Obtain Right of Entries & Project Admin. 20 432 05-Apr-19 02-May-19 

R TX-3CD 3C1 Parcel 082U, Perform Surveying & Mapping 40 432 03-May-19 27-Jun-19 

R TX-3CD 3C1 Parcel 082U, TxDOT ReviewAcquisition Survey Package 15 432 28-Jun-19 18-Jul-19 

R TX-3CD 3C1 Parcel 082U, Perform PH I ESA 20 432 19-Jul-19 15-Aug-19 

R TX-3CD 3C1 Parcel 082U, Prepare Tit le Work 20 432 16-Aug-19 12-Sep-19 

R TX-3CD 3C1 Parcel 082U, Perform Appraisals 30 432 13-Sep-19 24-Oct-19 

R TX-3CD 3C1 Parcel 082U, Perform ReviewAppraisal 15 432 25-Oct-19 14-Nov-19 

R TX-3CD 3C1 Parcel 082U, TxDOT ReviewAcquisition Package 15 432 15-Nov-19 05-Dec-19 

R TX-3CD 3C1 Parcel 082U, Present and Negotiate Offer 45 432 06-Dec-19 06-Feb-20 

R TX-3CD 3C1 Parcel 082U, Commissioners Hearing 120 432 07-Feb-20 23-Jul-20 

R TX-3CD 3C1 Parcel 082U, CommissionersAward 1 432 24-Jul-20 24-Jul-20 

R TX-3CD 3C1 Parcel 082U, Parcel Closing 20 432 27-Jul-20 21-Aug-20 

R TX-3CD 3C1 Parcel 082U, Cleared for Construction 1 432 24-Aug-20 24-Aug-20

PARCEL 085U 363 432 04-Apr-19 24-Aug-20 

R TX-3CD 3C1 Parcel 085U, Initiate ROW Acquisition 1 432 04-Apr-19 04-Apr-19 

R TX-3CD 3C1 Parcel 085U, Obtain Right of Entries & Project Admin. 20 432 05-Apr-19 02-May-19 

R TX-3CD 3C1 Parcel 085U, Perform Surveying & Mapping 40 432 03-May-19 27-Jun-19 

R TX-3CD 3C1 Parcel 085U, TxDOT ReviewAcquisition Survey Package 15 432 28-Jun-19 18-Jul-19 

R TX-3CD 3C1 Parcel 085U, Perform PH I ESA 20 432 19-Jul-19 15-Aug-19 

R TX-3CD 3C1 Parcel 085U, Prepare Tit le Work 20 432 16-Aug-19 12-Sep-19 

R TX-3CD 3C1 Parcel 085U, Perform Appraisals 30 432 13-Sep-19 24-Oct-19 

R TX-3CD 3C1 Parcel 085U, Perform ReviewAppraisal 15 432 25-Oct-19 14-Nov-19 

R TX-3CD 3C1 Parcel 085U, TxDOT ReviewAcquisition Package 15 432 15-Nov-19 05-Dec-19 

R TX-3CD 3C1 Parcel 085U, Present and Negotiate Offer 45 432 06-Dec-19 06-Feb-20 

R TX-3CD 3C1 Parcel 085U, Commissioners Hearing 120 432 07-Feb-20 23-Jul-20 

R TX-3CD 3C1 Parcel 085U, CommissionersAward 1 432 24-Jul-20 24-Jul-20 

R TX-3CD 3C1 Parcel 085U, Parcel Closing 20 432 27-Jul-20 21-Aug-20 

R TX-3CD 3C1 Parcel 085U, Cleared for Construction 1 432 24-Aug-20 24-Aug-20

PARCEL 089U 363 432 04-Apr-19 24-Aug-20 

R TX-3CD 3C1 Parcel 089U, Initiate ROW Acquisition 1 432 04-Apr-19 04-Apr-19 

R TX-3CD 3C1 Parcel 089U, Obtain Right of Entries & Project Admin. 20 432 05-Apr-19 02-May-19 

R TX-3CD 3C1 Parcel 089U, Perform Surveying & Mapping 40 432 03-May-19 27-Jun-19 

R TX-3CD 3C1 Parcel 089U, TxDOT ReviewAcquisition Survey Package 15 432 28-Jun-19 18-Jul-19 

R TX-3CD 3C1 Parcel 089U, Perform PH I ESA 20 432 19-Jul-19 15-Aug-19 

R TX-3CD 3C1 Parcel 089U, Prepare Tit le Work 20 432 16-Aug-19 12-Sep-19 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

3C1 Parcel 074U, Initiate ROW Acquisition 

3C1 Parcel 074U, Obtain Right of Entries & Project Admin. 

3C1 Parcel 074U, Perform Surveying & Mapping 

3C1 Parcel 074U, TxDOT ReviewAcquisition Survey Package 

3C1 Parcel 074U, Perform PH I ESA 

3C1 Parcel 074U, Prepare Title Work 

3C1 Parcel 074U, Perform Appraisals 

3C1 Parcel 074U, Perform ReviewAppraisal 

3C1 Parcel 074U, TxDOT ReviewAcquisition Package 

3C1 Parcel 074U, Present and Negotiate Offer 

3C1 Parcel 074U, Commissioners Hearing 

3C1 Parcel 074U, Commissioners Award 

3C1 Parcel 074U, Parcel Closing 

3C1 Parcel 074U, Parcel Cleared for Construction 

24-Aug-20, PARCEL 082U 

3C1 Parcel 082U, Initiate ROW Acquisition 

3C1 Parcel 082U, Obtain Right of Entries & Project Admin. 

3C1 Parcel 082U, Perform Surveying & Mapping 

3C1 Parcel 082U, TxDOT ReviewAcquisition Survey Package 

3C1 Parcel 082U, Perform PH I ESA 

3C1 Parcel 082U, Prepare Title Work 

3C1 Parcel 082U, Perform Appraisals 

3C1 Parcel 082U, Perform ReviewAppraisal 

3C1 Parcel 082U, TxDOT ReviewAcquisition Package 

3C1 Parcel 082U, Present and Negotiate Offer 

3C1 Parcel 082U, Commissioners Hearing 

3C1 Parcel 082U, Commissioners Award 

3C1 Parcel 082U, Parcel Closing 

3C1 Parcel 082U, Cleared for Construction 

24-Aug-20, PARCEL 085U 

3C1 Parcel 085U, Initiate ROW Acquisition 

3C1 Parcel 085U, Obtain Right of Entries & Project Admin. 

3C1 Parcel 085U, Perform Surveying & Mapping 

3C1 Parcel 085U, TxDOT ReviewAcquisition Survey Package 

3C1 Parcel 085U, Perform PH I ESA 

3C1 Parcel 085U, Prepare Title Work 

3C1 Parcel 085U, Perform Appraisals 

3C1 Parcel 085U, Perform ReviewAppraisal 

3C1 Parcel 085U, TxDOT ReviewAcquisition Package 

3C1 Parcel 085U, Present and Negotiate Offer 

3C1 Parcel 085U, Commissioners Hearing 

3C1 Parcel 085U, Commissioners Award 

3C1 Parcel 085U, Parcel Closing 

3C1 Parcel 085U, Cleared for Construction 

24-Aug-20, PARCEL 089U 

3C1 Parcel 089U, Initiate ROW Acquisition 

3C1 Parcel 089U, Obtain Right of Entries & Project Admin. 

3C1 Parcel 089U, Perform Surveying & Mapping 

3C1 Parcel 089U, TxDOT ReviewAcquisition Survey Package 

3C1 Parcel 089U, Perform PH I ESA 

3C1 Parcel 089U, Prepare Title Work 
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PPAARRCEL 118

PPAARRCEL 117

PPAARRCEL 115

NTE-3C 35W Schedule MASTER Classic Schedule Layout FAUS 01-Jul-19 15:22 

Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

R TX-3CD 3C1 Parcel 089U, Perform Appraisals 30 432 13-Sep-19 24-Oct-19 3C1 Parcel 089U, Perform Appraisals 

R TX-3CD 3C1 Parcel 089U, Perform ReviewAppraisal 15 19-Feb 25-Oct-19 14-Nov-19 3C1 Parcel 089U, Perform ReviewAppraisal 

R TX-3CD 3C1 Parcel 089U, TxDOT ReviewAcquisition Package 15 432 15-Nov-19 05-Dec-19 3C1 Parcel 089U, TxDOT ReviewAcquisition Package 

R TX-3CD 3C1 Parcel 089U, Present and Negotiate Offer 45 432 06-Dec-19 06-Feb-20 3C1 Parcel 089U, Present and Negotiate Offer 

R TX-3CD 3C1 Parcel 089U, Commissioners Hearing 120 432 07-Feb-20 23-Jul-20 3C1 Parcel 089U, Commissioners Hearing 

R TX-3CD 3C1 Parcel 089U, CommissionersAward 1 432 24-Jul-20 24-Jul-20 3C1 Parcel 089U, Commissioners Award 

R TX-3CD 3C1 Parcel 089U, Parcel Closing 20 432 27-Jul-20 21-Aug-20 3C1 Parcel 089U, Parcel Closing 

R TX-3CD 3C1 Parcel 089U, Cleared for Construction 1 432 24-Aug-20 24-Aug-20 3C1 Parcel 089U, Cleared for Construction 

PARCEL 118 363 432 04-Apr-19 24-Aug-20 24-Aug-20, PARCEL 118 

R TX-3CD 3C1 Parcel 118, Initiate ROW Acquisition 1 432 04-Apr-19 04-Apr-19 3C1 Parcel 118, Initiate ROW Acquisition 

R TX-3CD 3C1 Parcel 118, Obtain Right of Entries & Project Admin. 20 432 05-Apr-19 02-May-19 3C1 Parcel 118, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C1 Parcel 118, Perform Surveying & Mapping 40 432 03-May-19 27-Jun-19 3C1 Parcel 118, Perform Surveying & Mapping 

R TX-3CD 3C1 Parcel 118, TxDOT ReviewAcquisition Survey Package 15 432 28-Jun-19 18-Jul-19 3C1 Parcel 118, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C1 Parcel 118, Perform PH I ESA 20 432 19-Jul-19 15-Aug-19 3C1 Parcel 118, Perform PH I ESA 

R TX-3CD 3C1 Parcel 118, Prepare Title Work 20 432 16-Aug-19 12-Sep-19 3C1 Parcel 118, Prepare Title Work 

R TX-3CD 3C1 Parcel 118, Perform Appraisals 30 432 13-Sep-19 24-Oct-19 3C1 Parcel 118, Perform Appraisals 

R TX-3CD 3C1 Parcel 118, Perform Review Appraisal 15 432 25-Oct-19 14-Nov-19 3C1 Parcel 118, Perform Review Appraisal 

R TX-3CD 3C1 Parcel 118, TxDOT ReviewAcquisition Package 15 432 15-Nov-19 05-Dec-19 3C1 Parcel 118, TxDOT ReviewAcquisition Package 

R TX-3CD 3C1 Parcel 118, Present and Negotiate Offer 45 432 06-Dec-19 06-Feb-20 3C1 Parcel 118, Present and Negotiate Offer 

R TX-3CD 3C1 Parcel 118, Commissioners Hearing 120 432 07-Feb-20 23-Jul-20 3C1 Parcel 118, Commissioners Hearing 

R TX-3CD 3C1 Parcel 118, Commissioners Award 1 432 24-Jul-20 24-Jul-20 3C1 Parcel 118, Commissioners Award 

R TX-3CD 3C1 Parcel 118, Parcel Closing 20 432 27-Jul-20 21-Aug-20 3C1 Parcel 118, Parcel Closing 

R TX-3CD 3C1 Parcel 118, Cleared for Construction 1 432 24-Aug-20 24-Aug-20 3C1 Parcel 118, Cleared for Construction 

PARCEL 117 363 432 04-Apr-19 24-Aug-20 24-Aug-20, PARCEL 117 

R TX-3CD 3C1 Parcel 117, Initiate ROW Acquisition 1 432 04-Apr-19 04-Apr-19 3C1 Parcel 117, Initiate ROW Acquisition 

R TX-3CD 3C1 Parcel 117, Obtain Right of Entries & Project Admin. 20 432 05-Apr-19 02-May-19 3C1 Parcel 117, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C1 Parcel 117, Perform Surveying & Mapping 40 432 03-May-19 27-Jun-19 3C1 Parcel 117, Perform Surveying & Mapping 

R TX-3CD 3C1 Parcel 117, TxDOT ReviewAcquisition Survey Package 15 432 28-Jun-19 18-Jul-19 3C1 Parcel 117, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C1 Parcel 117, Perform PH I ESA 20 432 19-Jul-19 15-Aug-19 3C1 Parcel 117, Perform PH I ESA 

R TX-3CD 3C1 Parcel 117, Prepare Title Work 20 432 16-Aug-19 12-Sep-19 3C1 Parcel 117, Prepare Title Work 

R TX-3CD 3C1 Parcel 117, Perform Appraisals 30 432 13-Sep-19 24-Oct-19 3C1 Parcel 117, Perform Appraisals 

R TX-3CD 3C1 Parcel 117, Perform Review Appraisal 15 432 25-Oct-19 14-Nov-19 3C1 Parcel 117, Perform Review Appraisal 

R TX-3CD 3C1 Parcel 117, TxDOT ReviewAcquisition Package 15 432 15-Nov-19 05-Dec-19 3C1 Parcel 117, TxDOT ReviewAcquisition Package 

R TX-3CD 3C1 Parcel 117, Present and Negotiate Offer 45 432 06-Dec-19 06-Feb-20 3C1 Parcel 117, Present and Negotiate Offer 

R TX-3CD 3C1 Parcel 117, Commissioners Hearing 120 432 07-Feb-20 23-Jul-20 3C1 Parcel 117, Commissioners Hearing 

R TX-3CD 3C1 Parcel 117, Commissioners Award 1 432 24-Jul-20 24-Jul-20 3C1 Parcel 117, Commissioners Award 

R TX-3CD 3C1 Parcel 117, Parcel Closing 20 432 27-Jul-20 21-Aug-20 3C1 Parcel 117, Parcel Closing 

R TX-3CD 3C1 Parcel 117, Cleared for Construction 1 432 24-Aug-20 24-Aug-20 3C1 Parcel 117, Cleared for Construction 

PARCEL 115 422 373 04-Apr-19 13-Nov-20 13-Nov-20, PARCEL 115 

R TX-3CD 3C1 Parcel 115, Initiate ROW Acquisition 10 373 04-Apr-19 17-Apr-19 3C1 Parcel 115, Initiate ROW Acquisition 

R TX-3CD 3C1 Parcel 115, Obtain Right of Entries & Project Admin. 20 373 18-Apr-19 15-May-19 3C1 Parcel 115, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C1 Parcel 115, Perform Surveying & Mapping 40 373 16-May-19 10-Jul-19 3C1 Parcel 115, Perform Surveying & Mapping 

R TX-3CD 3C1 Parcel 115, TxDOT ReviewAcquisition Survey Package 15 373 11-Jul-19 31-Jul-19 3C1 Parcel 115, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C1 Parcel 115, Perform PH I ESA 20 373 01-Aug-19 28-Aug-19 3C1 Parcel 115, Perform PH I ESA 

R TX-3CD 3C1 Parcel 115, Prepare Title Work 30 373 29-Aug-19 09-Oct-19 3C1 Parcel 115, Prepare Title Work 

R TX-3CD 3C1 Parcel 115, Perform Appraisals 30 373 10-Oct-19 20-Nov-19 3C1 Parcel 115, Perform Appraisals 

R TX-3CD 3C1 Parcel 115, Perform Review Appraisal 20 373 21-Nov-19 18-Dec-19 3C1 Parcel 115, Perform Review Appraisal 

R TX-3CD 3C1 Parcel 115, TxDOT ReviewAcquisition Package 15 373 19-Dec-19 08-Jan-20 3C1 Parcel 115, TxDOT ReviewAcquisition Package 

R TX-3CD 3C1 Parcel 115, Present and Negotiate Offer 60 373 09-Jan-20 01-Apr-20 3C1 Parcel 115, Present and Negotiate Offer 

R TX-3CD 3C1 Parcel 115, Commissioners Hearing 140 373 02-Apr-20 14-Oct-20 3C1 Parcel 115, Commissioners Hearing 

R TX-3CD 3C1 Parcel 115, Commissioners Award 1 373 15-Oct-20 15-Oct-20 3C1 Parcel 115, Commissioners Award 
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PPAARRCEL 110

PPAARRCEL 088U

SSoouutthhbound Parc

PPAARRCEL 077

PPAARRCEL 084U

NTE-3C 35W Schedule MASTER Classic Schedule Layout FAUS 01-Jul-19 15:22 

Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

R TX-3CD 3C1 Parcel 115, Parcel Closing 20 373 16-Oct-20 12-Nov-20 3C1 Parcel 115, Parcel Closing 

R TX-3CD 3C1 Parcel 115, Cleared for Construction 1 373 13-Nov-20 13-Nov-20 3C1 Parcel 115, Cleared for Construction 

PARCEL 110 422 373 04-Apr-19 13-Nov-20 13-Nov-20, PARCEL 110 

R TX-3CD 3C1 Parcel 110, Initiate ROW Acquisition 10 373 04-Apr-19 17-Apr-19 3C1 Parcel 110, Initiate ROW Acquisition 

R TX-3CD 3C1 Parcel 110, Obtain Right of Entries & Project Admin. 20 373 18-Apr-19 15-May-19 3C1 Parcel 110, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C1 Parcel 110, Perform Surveying & Mapping 40 373 16-May-19 10-Jul-19 3C1 Parcel 110, Perform Surveying & Mapping 

R TX-3CD 3C1 Parcel 110, TxDOT ReviewAcquisition Survey Package 15 373 11-Jul-19 31-Jul-19 3C1 Parcel 110, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C1 Parcel 110, Perform PH I ESA 20 373 01-Aug-19 28-Aug-19 3C1 Parcel 110, Perform PH I ESA 

R TX-3CD 3C1 Parcel 110, Prepare Title Work 30 373 29-Aug-19 09-Oct-19 3C1 Parcel 110, Prepare Title Work 

R TX-3CD 3C1 Parcel 110, Perform Appraisals 30 373 10-Oct-19 20-Nov-19 3C1 Parcel 110, Perform Appraisals 

R TX-3CD 3C1 Parcel 110, Perform Review Appraisal 20 373 21-Nov-19 18-Dec-19 3C1 Parcel 110, Perform Review Appraisal 

R TX-3CD 3C1 Parcel 110, TxDOT ReviewAcquisition Package 15 373 19-Dec-19 08-Jan-20 3C1 Parcel 110, TxDOT ReviewAcquisition Package 

R TX-3CD 3C1 Parcel 110, Present and Negotiate Offer 60 373 09-Jan-20 01-Apr-20 3C1 Parcel 110, Present and Negotiate Offer 

R TX-3CD 3C1 Parcel 110, Commissioners Hearing 140 373 02-Apr-20 14-Oct-20 3C1 Parcel 110, Commissioners Hearing 

R TX-3CD 3C1 Parcel 110, Commissioners Award 1 373 15-Oct-20 15-Oct-20 3C1 Parcel 110, Commissioners Award 

R TX-3CD 3C1 Parcel 110, Parcel Closing 20 373 16-Oct-20 12-Nov-20 3C1 Parcel 110, Parcel Closing 

R TX-3CD 3C1 Parcel 110, Cleared for Construction 1 373 13-Nov-20 13-Nov-20 3C1 Parcel 110, Cleared for Construction 

PARCEL 088U 363 432 04-Apr-19 24-Aug-20 24-Aug-20, PARCEL 088U 

R TX-3CD 3C1 Parcel 088U, Initiate ROW Acquisition 1 432 04-Apr-19 04-Apr-19 3C1 Parcel 088U, Initiate ROW Acquisition 

R TX-3CD 3C1 Parcel 088U, Obtain Right of Entries & Project Admin. 20 432 05-Apr-19 02-May-19 3C1 Parcel 088U, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C1 Parcel 088U, Perform Surveying & Mapping 40 432 03-May-19 27-Jun-19 3C1 Parcel 088U, Perform Surveying & Mapping 

R TX-3CD 3C1 Parcel 088U, TxDOT ReviewAcquisition Survey Package 15 432 28-Jun-19 18-Jul-19 3C1 Parcel 088U, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C1 Parcel 088U, Perform PH I ESA 20 432 19-Jul-19 15-Aug-19 3C1 Parcel 088U, Perform PH I ESA 

R TX-3CD 3C1 Parcel 088U, Prepare Tit le Work 20 432 16-Aug-19 12-Sep-19 3C1 Parcel 088U, Prepare Title Work 

R TX-3CD 3C1 Parcel 088U, Perform Appraisals 30 432 13-Sep-19 24-Oct-19 3C1 Parcel 088U, Perform Appraisals 

R TX-3CD 3C1 Parcel 088U, Perform ReviewAppraisal 15 432 25-Oct-19 14-Nov-19 3C1 Parcel 088U, Perform ReviewAppraisal 

R TX-3CD 3C1 Parcel 088U, TxDOT ReviewAcquisition Package 15 432 15-Nov-19 05-Dec-19 3C1 Parcel 088U, TxDOT ReviewAcquisition Package 

R TX-3CD 3C1 Parcel 088U, Present and Negotiate Offer 45 432 06-Dec-19 06-Feb-20 3C1 Parcel 088U, Present and Negotiate Offer 

R TX-3CD 3C1 Parcel 088U, Commissioners Hearing 120 432 07-Feb-20 23-Jul-20 3C1 Parcel 088U, Commissioners Hearing 

R TX-3CD 3C1 Parcel 088U, CommissionersAward 1 432 24-Jul-20 24-Jul-20 3C1 Parcel 088U, Commissioners Award 

R TX-3CD 3C1 Parcel 088U, Parcel Closing 20 432 27-Jul-20 21-Aug-20 3C1 Parcel 088U, Parcel Closing 

R TX-3CD 3C1 Parcel 088U, Cleared for Construction 1 432 24-Aug-20 24-Aug-20 3C1 Parcel 088U, Cleared for Construction 

b  eSouthbound Parcels 422 373 04-Apr-19 13-Nov-20 13-Nov-20, Southbound Parcels 

PARCEL 077 363 432 04-Apr-19 24-Aug-20 24-Aug-20, PARCEL 077 

R TX-3CD 3C1 Parcel 077, Initiate ROW Acquisition 1 432 04-Apr-19 04-Apr-19 3C1 Parcel 077, Initiate ROW Acquisition 

R TX-3CD 3C1 Parcel 077, Obtain Right of Entries & Project Admin. 20 432 05-Apr-19 02-May-19 3C1 Parcel 077, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C1 Parcel 077, Perform Surveying & Mapping 40 432 03-May-19 27-Jun-19 3C1 Parcel 077, Perform Surveying & Mapping 

R TX-3CD 3C1 Parcel 077, TxDOT ReviewAcquisition Survey Package 15 432 28-Jun-19 18-Jul-19 3C1 Parcel 077, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C1 Parcel 077, Perform PH I ESA 20 432 19-Jul-19 15-Aug-19 3C1 Parcel 077, Perform PH I ESA 

R TX-3CD 3C1 Parcel 077, Prepare Title Work 20 432 16-Aug-19 12-Sep-19 3C1 Parcel 077, Prepare Title Work 

R TX-3CD 3C1 Parcel 077, Perform Appraisals 30 432 13-Sep-19 24-Oct-19 3C1 Parcel 077, Perform Appraisals 

R TX-3CD 3C1 Parcel 077, Perform Review Appraisal 15 432 25-Oct-19 14-Nov-19 3C1 Parcel 077, Perform Review Appraisal 

R TX-3CD 3C1 Parcel 077, TxDOT ReviewAcquisition Package 15 432 15-Nov-19 05-Dec-19 3C1 Parcel 077, TxDOT ReviewAcquisition Package 

R TX-3CD 3C1 Parcel 077, Present and Negotiate Offer 45 432 06-Dec-19 06-Feb-20 3C1 Parcel 077, Present and Negotiate Offer 

R TX-3CD 3C1 Parcel 077, Commissioners Hearing 120 432 07-Feb-20 23-Jul-20 3C1 Parcel 077, Commissioners Hearing 

R TX-3CD 3C1 Parcel 077, CommissionersAward 1 432 24-Jul-20 24-Jul-20 3C1 Parcel 077, CommissionersAward 

R TX-3CD 3C1 Parcel 077, Parcel Closing 20 432 27-Jul-20 21-Aug-20 3C1 Parcel 077, Parcel Closing 

R TX-3CD 3C1 Parcel 077, Cleared for Construction 1 432 24-Aug-20 24-Aug-20 3C1 Parcel 077, Cleared for Construction 

PARCEL 084U 363 432 04-Apr-19 24-Aug-20 24-Aug-20, PARCEL 084U 

R TX-3CD 3C1 Parcel 084U, Initiate ROW Acquisition 1 432 04-Apr-19 04-Apr-19 3C1 Parcel 084U, Initiate ROW Acquisition 

R TX-3CD 3C1 Parcel 084U, Obtain Right of Entries & Project Admin. 20 432 05-Apr-19 02-May-19 3C1 Parcel 084U, Obtain Right of Entries & Project Admin. 
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PPAARRCEL 086U

PPAARRCEL 087U

PPAARRCEL 090U

NTE-3C 35W Schedule MASTER Classic Schedule Layout FAUS 01-Jul-19 15:22 

Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

R TX-3CD 3C1 Parcel 084U, Perform Surveying & Mapping 40 432 03-May-19 27-Jun-19 3C1 Parcel 084U, Perform Surveying & Mapping 

R TX-3CD 3C1 Parcel 084U, TxDOT ReviewAcquisition Survey Package 15 432 28-Jun-19 18-Jul-19 3C1 Parcel 084U, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C1 Parcel 084U, Perform PH I ESA 20 432 19-Jul-19 15-Aug-19 3C1 Parcel 084U, Perform PH I ESA 

R TX-3CD 3C1 Parcel 084U, Prepare Tit le Work 20 432 16-Aug-19 12-Sep-19 3C1 Parcel 084U, Prepare Title Work 

R TX-3CD 3C1 Parcel 084U, Perform Appraisals 30 432 13-Sep-19 24-Oct-19 3C1 Parcel 084U, Perform Appraisals 

R TX-3CD 3C1 Parcel 084U, Perform ReviewAppraisal 15 432 25-Oct-19 14-Nov-19 3C1 Parcel 084U, Perform ReviewAppraisal 

R TX-3CD 3C1 Parcel 084U, TxDOT ReviewAcquisition Package 15 432 15-Nov-19 05-Dec-19 3C1 Parcel 084U, TxDOT ReviewAcquisition Package 

R TX-3CD 3C1 Parcel 084U, Present and Negotiate Offer 45 432 06-Dec-19 06-Feb-20 3C1 Parcel 084U, Present and Negotiate Offer 

R TX-3CD 3C1 Parcel 084U, Commissioners Hearing 120 432 07-Feb-20 23-Jul-20 3C1 Parcel 084U, Commissioners Hearing 

R TX-3CD 3C1 Parcel 084U, CommissionersAward 1 432 24-Jul-20 24-Jul-20 3C1 Parcel 084U, Commissioners Award 

R TX-3CD 3C1 Parcel 084U, Parcel Closing 20 432 27-Jul-20 21-Aug-20 3C1 Parcel 084U, Parcel Closing 

R TX-3CD 3C1 Parcel 084U, Cleared for Construction 1 432 24-Aug-20 24-Aug-20 3C1 Parcel 084U, Cleared for Construction 

PARCEL 086U 363 432 04-Apr-19 24-Aug-20 24-Aug-20, PARCEL 086U 

R TX-3CD 3C1 Parcel 086U, Initiate ROW Acquisition 1 432 04-Apr-19 04-Apr-19 3C1 Parcel 086U, Initiate ROW Acquisition 

R TX-3CD 3C1 Parcel 086U, Obtain Right of Entries & Project Admin. 20 432 05-Apr-19 02-May-19 3C1 Parcel 086U, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C1 Parcel 086U, Perform Surveying & Mapping 40 432 03-May-19 27-Jun-19 3C1 Parcel 086U, Perform Surveying & Mapping 

R TX-3CD 3C1 Parcel 086U, TxDOT ReviewAcquisition Survey Package 15 432 28-Jun-19 18-Jul-19 3C1 Parcel 086U, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C1 Parcel 086U, Perform PH I ESA 20 432 19-Jul-19 15-Aug-19 3C1 Parcel 086U, Perform PH I ESA 

R TX-3CD 3C1 Parcel 086U, Prepare Tit le Work 20 432 16-Aug-19 12-Sep-19 3C1 Parcel 086U, Prepare Title Work 

R TX-3CD 3C1 Parcel 086U, Perform Appraisals 30 432 13-Sep-19 24-Oct-19 3C1 Parcel 086U, Perform Appraisals 

R TX-3CD 3C1 Parcel 086U, Perform ReviewAppraisal 15 432 25-Oct-19 14-Nov-19 3C1 Parcel 086U, Perform ReviewAppraisal 

R TX-3CD 3C1 Parcel 086U, TxDOT ReviewAcquisition Package 15 432 15-Nov-19 05-Dec-19 3C1 Parcel 086U, TxDOT ReviewAcquisition Package 

R TX-3CD 3C1 Parcel 086U, Present and Negotiate Offer 45 432 06-Dec-19 06-Feb-20 3C1 Parcel 086U, Present and Negotiate Offer 

R TX-3CD 3C1 Parcel 086U, Commissioners Hearing 120 432 07-Feb-20 23-Jul-20 3C1 Parcel 086U, Commissioners Hearing 

R TX-3CD 3C1 Parcel 086U, CommissionersAward 1 432 24-Jul-20 24-Jul-20 3C1 Parcel 086U, Commissioners Award 

R TX-3CD 3C1 Parcel 086U, Parcel Closing 20 432 27-Jul-20 21-Aug-20 3C1 Parcel 086U, Parcel Closing 

R TX-3CD 3C1 Parcel 086U, Cleared for Construction 1 432 24-Aug-20 24-Aug-20 3C1 Parcel 086U, Cleared for Construction 

PARCEL 087U 422 373 04-Apr-19 13-Nov-20 13-Nov-20, PARCEL 087U 

R TX-3CD 3C1 Parcel 087U, Initiate ROW Acquisition 10 373 04-Apr-19 17-Apr-19 3C1 Parcel 087U, Initiate ROW Acquisition 

R TX-3CD 3C1 Parcel 087U, Obtain Right of Entries & Project Admin. 20 373 18-Apr-19 15-May-19 3C1 Parcel 087U, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C1 Parcel 087U, Perform Surveying & Mapping 40 373 16-May-19 10-Jul-19 3C1 Parcel 087U, Perform Surveying & Mapping 

R TX-3CD 3C1 Parcel 087U, TxDOT ReviewAcquisition Survey Package 15 373 11-Jul-19 31-Jul-19 3C1 Parcel 087U, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C1 Parcel 087U, Perform PH I ESA 20 373 01-Aug-19 28-Aug-19 3C1 Parcel 087U, Perform PH I ESA 

R TX-3CD 3C1 Parcel 087U, Prepare Tit le Work 30 373 29-Aug-19 09-Oct-19 3C1 Parcel 087U, Prepare Title Work 

R TX-3CD 3C1 Parcel 087U, Perform Appraisals 30 373 10-Oct-19 20-Nov-19 3C1 Parcel 087U, Perform Appraisals 

R TX-3CD 3C1 Parcel 087U, Perform ReviewAppraisal 20 373 21-Nov-19 18-Dec-19 3C1 Parcel 087U, Perform ReviewAppraisal 

R TX-3CD 3C1 Parcel 087U, TxDOT ReviewAcquisition Package 15 373 19-Dec-19 08-Jan-20 3C1 Parcel 087U, TxDOT ReviewAcquisition Package 

R TX-3CD 3C1 Parcel 087U, Present and Negotiate Offer 60 373 09-Jan-20 01-Apr-20 3C1 Parcel 087U, Present and Negotiate Offer 

R TX-3CD 3C1 Parcel 087U, Commissioners Hearing 140 373 02-Apr-20 14-Oct-20 3C1 Parcel 087U, Commissioners Hearing 

R TX-3CD 3C1 Parcel 087U, CommissionersAward 1 373 15-Oct-20 15-Oct-20 3C1 Parcel 087U, Commissioners Award 

R TX-3CD 3C1 Parcel 087U, Parcel Closing 20 373 16-Oct-20 12-Nov-20 3C1 Parcel 087U, Parcel Closing 

R TX-3CD 3C1 Parcel 087U, Cleared for Construction 1 373 13-Nov-20 13-Nov-20 3C1 Parcel 087U, Cleared for Construction 

PARCEL 090U 422 373 04-Apr-19 13-Nov-20 13-Nov-20, PARCEL 090U 

R TX-3CD 3C1 Parcel 090U, Initiate ROW Acquisition 10 373 04-Apr-19 17-Apr-19 3C1 Parcel 090U, Initiate ROW Acquisition 

R TX-3CD 3C1 Parcel 090U, Obtain Right of Entries & Project Admin. 20 373 18-Apr-19 15-May-19 3C1 Parcel 090U, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C1 Parcel 090U, Perform Surveying & Mapping 40 373 16-May-19 10-Jul-19 3C1 Parcel 090U, Perform Surveying & Mapping 

R TX-3CD 3C1 Parcel 090U, TxDOT ReviewAcquisition Survey Package 15 373 11-Jul-19 31-Jul-19 3C1 Parcel 090U, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C1 Parcel 090U, Perform PH I ESA 20 373 01-Aug-19 28-Aug-19 3C1 Parcel 090U, Perform PH I ESA 

R TX-3CD 3C1 Parcel 090U, Prepare Tit le Work 30 373 29-Aug-19 09-Oct-19 3C1 Parcel 090U, Prepare Title Work 

R TX-3CD 3C1 Parcel 090U, Perform Appraisals 30 373 10-Oct-19 20-Nov-19 3C1 Parcel 090U, Perform Appraisals 

R TX-3CD 3C1 Parcel 090U, Perform ReviewAppraisal 20 373 21-Nov-19 18-Dec-19 3C1 Parcel 090U, Perform ReviewAppraisal 
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PPAARRCEL 091U

PPAARRCEL 096U
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NTE-3C 35W Schedule MASTER Classic Schedule Layout FAUS 01-Jul-19 15:22 

Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
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R TX-3CD 3C1 Parcel 090U, TxDOT ReviewAcquisition Package 15 373 19-Dec-19 08-Jan-20 3C1 Parcel 090U, TxDOT ReviewAcquisition Package 

R TX-3CD 3C1 Parcel 090U, Present and Negotiate Offer 60 373 09-Jan-20 01-Apr-20 3C1 Parcel 090U, Present and Negotiate Offer 

R TX-3CD 3C1 Parcel 090U, Commissioners Hearing 140 373 02-Apr-20 14-Oct-20 3C1 Parcel 090U, Commissioners Hearing 

R TX-3CD 3C1 Parcel 090U, CommissionersAward 1 373 15-Oct-20 15-Oct-20 3C1 Parcel 090U, Commissioners Award 

R TX-3CD 3C1 Parcel 090U, Parcel Closing 20 373 16-Oct-20 12-Nov-20 3C1 Parcel 090U, Parcel Closing 

R TX-3CD 3C1 Parcel 090U, Cleared for Construction 1 373 13-Nov-20 13-Nov-20 3C1 Parcel 090U, Cleared for Construction 

PARCEL 091U 422 373 04-Apr-19 13-Nov-20 13-Nov-20, PARCEL 091U 

R TX-3CD 3C1 Parcel 091U, Initiate ROW Acquisition 10 373 04-Apr-19 17-Apr-19 3C1 Parcel 091U, Initiate ROW Acquisition 

R TX-3CD 3C1 Parcel 091U, Obtain Right of Entries & Project Admin. 20 373 18-Apr-19 15-May-19 3C1 Parcel 091U, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C1 Parcel 091U, Perform Surveying & Mapping 40 373 16-May-19 10-Jul-19 3C1 Parcel 091U, Perform Surveying & Mapping 

R TX-3CD 3C1 Parcel 091U, TxDOT ReviewAcquisition Survey Package 15 373 11-Jul-19 31-Jul-19 3C1 Parcel 091U, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C1 Parcel 091U, Perform PH I ESA 20 373 01-Aug-19 28-Aug-19 3C1 Parcel 091U, Perform PH I ESA 

R TX-3CD 3C1 Parcel 091U, Prepare Tit le Work 30 373 29-Aug-19 09-Oct-19 3C1 Parcel 091U, Prepare Title Work 

R TX-3CD 3C1 Parcel 091U, Perform Appraisals 30 373 10-Oct-19 20-Nov-19 3C1 Parcel 091U, Perform Appraisals 

R TX-3CD 3C1 Parcel 091U, Perform ReviewAppraisal 20 373 21-Nov-19 18-Dec-19 3C1 Parcel 091U, Perform ReviewAppraisal 

R TX-3CD 3C1 Parcel 091U, TxDOT ReviewAcquisition Package 15 373 19-Dec-19 08-Jan-20 3C1 Parcel 091U, TxDOT ReviewAcquisition Package 

R TX-3CD 3C1 Parcel 091U, Present and Negotiate Offer 60 373 09-Jan-20 01-Apr-20 3C1 Parcel 091U, Present and Negotiate Offer 

R TX-3CD 3C1 Parcel 091U, Commissioners Hearing 140 373 02-Apr-20 14-Oct-20 3C1 Parcel 091U, Commissioners Hearing 

R TX-3CD 3C1 Parcel 091U, CommissionersAward 1 373 15-Oct-20 15-Oct-20 3C1 Parcel 091U, Commissioners Award 

R TX-3CD 3C1 Parcel 091U, Parcel Closing 20 373 16-Oct-20 12-Nov-20 3C1 Parcel 091U, Parcel Closing 

R TX-3CD 3C1 Parcel 091U, Cleared for Construction 1 373 13-Nov-20 13-Nov-20 3C1 Parcel 091U, Cleared for Construction 

PARCEL 096U 363 432 04-Apr-19 24-Aug-20 24-Aug-20, PARCEL 096U 

R TX-3CD 3C1 Parcel 096U, Initiate ROW Acquisition 1 432 04-Apr-19 04-Apr-19 3C1 Parcel 096U, Initiate ROW Acquisition 

R TX-3CD 3C1 Parcel 096U, Obtain Right of Entries & Project Admin. 20 432 05-Apr-19 02-May-19 3C1 Parcel 096U, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C1 Parcel 096U, Perform Surveying & Mapping 40 432 03-May-19 27-Jun-19 3C1 Parcel 096U, Perform Surveying & Mapping 

R TX-3CD 3C1 Parcel 096U, TxDOT ReviewAcquisition Survey Package 15 432 28-Jun-19 18-Jul-19 3C1 Parcel 096U, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C1 Parcel 096U, Perform PH I ESA 20 432 19-Jul-19 15-Aug-19 3C1 Parcel 096U, Perform PH I ESA 

R TX-3CD 3C1 Parcel 096U, Prepare Tit le Work 20 432 16-Aug-19 12-Sep-19 3C1 Parcel 096U, Prepare Title Work 

R TX-3CD 3C1 Parcel 096U, Perform Appraisals 30 432 13-Sep-19 24-Oct-19 3C1 Parcel 096U, Perform Appraisals 

R TX-3CD 3C1 Parcel 096U, Perform ReviewAppraisal 15 432 25-Oct-19 14-Nov-19 3C1 Parcel 096U, Perform ReviewAppraisal 

R TX-3CD 3C1 Parcel 096U, TxDOT ReviewAcquisition Package 15 432 15-Nov-19 05-Dec-19 3C1 Parcel 096U, TxDOT ReviewAcquisition Package 

R TX-3CD 3C1 Parcel 096U, Present and Negotiate Offer 45 432 06-Dec-19 06-Feb-20 3C1 Parcel 096U, Present and Negotiate Offer 

R TX-3CD 3C1 Parcel 096U, Commissioners Hearing 120 432 07-Feb-20 23-Jul-20 3C1 Parcel 096U, Commissioners Hearing 

R TX-3CD 3C1 Parcel 096U, CommissionersAward 1 432 24-Jul-20 24-Jul-20 3C1 Parcel 096U, Commissioners Award 

R TX-3CD 3C1 Parcel 096U, Parcel Closing 20 432 27-Jul-20 21-Aug-20 3C1 Parcel 096U, Parcel Closing 

R TX-3CD 3C1 Parcel 096U, Cleared for Construction 1 432 24-Aug-20 24-Aug-20 3C1 Parcel 096U, Cleared for Construction 

PARCEL 097U 363 432 04-Apr-19 24-Aug-20 24-Aug-20, PARCEL 097U 

R TX-3CD 3C1 Parcel 097U, Initiate ROW Acquisition 1 432 04-Apr-19 04-Apr-19 3C1 Parcel 097U, Initiate ROW Acquisition 

R TX-3CD 3C1 Parcel 097U, Obtain Right of Entries & Project Admin. 20 432 05-Apr-19 02-May-19 3C1 Parcel 097U, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C1 Parcel 097U, Perform Surveying & Mapping 40 432 03-May-19 27-Jun-19 3C1 Parcel 097U, Perform Surveying & Mapping 

R TX-3CD 3C1 Parcel 097U, TxDOT ReviewAcquisition Survey Package 15 432 28-Jun-19 18-Jul-19 3C1 Parcel 097U, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C1 Parcel 097U, Perform PH I ESA 20 432 19-Jul-19 15-Aug-19 3C1 Parcel 097U, Perform PH I ESA 

R TX-3CD 3C1 Parcel 097U, Prepare Tit le Work 20 432 16-Aug-19 12-Sep-19 3C1 Parcel 097U, Prepare Title Work 

R TX-3CD 3C1 Parcel 097U, Perform Appraisals 30 432 13-Sep-19 24-Oct-19 3C1 Parcel 097U, Perform Appraisals 

R TX-3CD 3C1 Parcel 097U, Perform ReviewAppraisal 15 432 25-Oct-19 14-Nov-19 3C1 Parcel 097U, Perform ReviewAppraisal 

R TX-3CD 3C1 Parcel 097U, TxDOT ReviewAcquisition Package 15 432 15-Nov-19 05-Dec-19 3C1 Parcel 097U, TxDOT ReviewAcquisition Package 

R TX-3CD 3C1 Parcel 097U, Present and Negotiate Offer 45 432 06-Dec-19 06-Feb-20 3C1 Parcel 097U, Present and Negotiate Offer 

R TX-3CD 3C1 Parcel 097U, Commissioners Hearing 120 432 07-Feb-20 23-Jul-20 3C1 Parcel 097U, Commissioners Hearing 

R TX-3CD 3C1 Parcel 097U, CommissionersAward 1 432 24-Jul-20 24-Jul-20 3C1 Parcel 097U, Commissioners Award 

R TX-3CD 3C1 Parcel 097U, Parcel Closing 20 432 27-Jul-20 21-Aug-20 3C1 Parcel 097U, Parcel Closing 

R TX-3CD 3C1 Parcel 097U, Cleared for Construction 1 432 24-Aug-20 24-Aug-20 3C1 Parcel 097U, Cleared for Construction 
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 UPARCEL 097AU 363 432 04-Apr-19 24-Aug-20 24-Aug-20, PARCEL 097AU 

R TX-3CD 3C1 Parcel 097AU, Initiate ROW Acquisit ion 1 432 04-Apr-19 04-Apr-19 3C1 Parcel 097AU, Initiate ROW Acquisit ion 

R TX-3CD 3C1 Parcel 097AU, Obtain Right of Entries & Project Admin. 20 432 05-Apr-19 02-May-19 3C1 Parcel 097AU, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C1 Parcel 097AU, Perform Surveying & Mapping 40 432 03-May-19 27-Jun-19 3C1 Parcel 097AU, Perform Surveying & Mapping 

R TX-3CD 3C1 Parcel 097AU, TxDOT ReviewAcquisition Survey Package 15 432 28-Jun-19 18-Jul-19 3C1 Parcel 097AU, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C1 Parcel 097AU, Perform PH I ESA 20 432 19-Jul-19 15-Aug-19 3C1 Parcel 097AU, Perform PH I ESA 

R TX-3CD 3C1 Parcel 097AU, Prepare Title Work 20 432 16-Aug-19 12-Sep-19 3C1 Parcel 097AU, Prepare Title Work 

R TX-3CD 3C1 Parcel 097AU, Perform Appraisals 30 432 13-Sep-19 24-Oct-19 3C1 Parcel 097AU, Perform Appraisals 

R TX-3CD 3C1 Parcel 097AU, Perform Review Appraisal 15 432 25-Oct-19 14-Nov-19 3C1 Parcel 097AU, Perform Review Appraisal 

R TX-3CD 3C1 Parcel 097AU, TxDOT ReviewAcquisition Package 15 432 15-Nov-19 05-Dec-19 3C1 Parcel 097AU, TxDOT ReviewAcquisition Package 

R TX-3CD 3C1 Parcel 097AU, Present and Negotiate Offer 45 432 06-Dec-19 06-Feb-20 3C1 Parcel 097AU, Present and Negotiate Offer 

R TX-3CD 3C1 Parcel 097AU, Commissioners Hearing 120 432 07-Feb-20 23-Jul-20 3C1 Parcel 097AU, Commissioners Hearing 

R TX-3CD 3C1 Parcel 097AU, CommissionersAward 1 432 24-Jul-20 24-Jul-20 3C1 Parcel 097AU, CommissionersAward 

R TX-3CD 3C1 Parcel 097AU, Parcel Closing 20 432 27-Jul-20 21-Aug-20 3C1 Parcel 097AU, Parcel Closing 

R TX-3CD 3C1 Parcel 097AU, Cleared for Construction 1 432 24-Aug-20 24-Aug-20 3C1 Parcel 097AU, Cleared for Construction 

PARCEL 097BU 363 432 04-Apr-19 24-Aug-20 24-Aug-20, PARCEL 097BU 

R TX-3CD 3C1 Parcel 097BU, Initiate ROW Acquisit ion 1 432 04-Apr-19 04-Apr-19 3C1 Parcel 097BU, Initiate ROW Acquisit ion 

R TX-3CD 3C1 Parcel 097BU, Obtain Right of Entries & Project Admin. 20 432 05-Apr-19 02-May-19 3C1 Parcel 097BU, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C1 Parcel 097BU, Perform Surveying & Mapping 40 432 03-May-19 27-Jun-19 3C1 Parcel 097BU, Perform Surveying & Mapping 

R TX-3CD 3C1 Parcel 097BU, TxDOT ReviewAcquisition Survey Package 15 432 28-Jun-19 18-Jul-19 3C1 Parcel 097BU, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C1 Parcel 097BU, Perform PH I ESA 20 432 19-Jul-19 15-Aug-19 3C1 Parcel 097BU, Perform PH I ESA 

R TX-3CD 3C1 Parcel 097BU, Prepare Title Work 20 432 16-Aug-19 12-Sep-19 3C1 Parcel 097BU, Prepare Title Work 

R TX-3CD 3C1 Parcel 097BU, Perform Appraisals 30 432 13-Sep-19 24-Oct-19 3C1 Parcel 097BU, Perform Appraisals 

R TX-3CD 3C1 Parcel 097BU, Perform Review Appraisal 15 432 25-Oct-19 14-Nov-19 3C1 Parcel 097BU, Perform Review Appraisal 

R TX-3CD 3C1 Parcel 097BU, TxDOT ReviewAcquisition Package 15 432 15-Nov-19 05-Dec-19 3C1 Parcel 097BU, TxDOT ReviewAcquisition Package 

R TX-3CD 3C1 Parcel 097BU, Present and Negotiate Offer 45 432 06-Dec-19 06-Feb-20 3C1 Parcel 097BU, Present and Negotiate Offer 

R TX-3CD 3C1 Parcel 097BU, Commissioners Hearing 120 432 07-Feb-20 23-Jul-20 3C1 Parcel 097BU, Commissioners Hearing 

R TX-3CD 3C1 Parcel 097BU, CommissionersAward 1 432 24-Jul-20 24-Jul-20 3C1 Parcel 097BU, CommissionersAward 

R TX-3CD 3C1 Parcel 097BU, Parcel Closing 20 432 27-Jul-20 21-Aug-20 3C1 Parcel 097BU, Parcel Closing 

R TX-3CD 3C1 Parcel 097BU, Cleared for Construction 1 432 24-Aug-20 24-Aug-20 3C1 Parcel 097BU, Cleared for Construction 

     d3C2 - SH 170 to Golden Triangle Blvd Sta-1176 to 1280 444 375 04-Apr-19 15-Dec-20 15-Dec-20, 3C2 - SH 170 to Golden Triangle Blvd Sta-1176 to 1280 

R3C2C TX-3CD 3C2 Parcels Cleared for Construction 1 366 15-Dec-20 15-Dec-20 3C2 Parcels Cleared for Construction 

 eNorthbound Parcels 422 387 04-Apr-19 13-Nov-20 13-Nov-20, Northbound Parcels 

 UPARCEL 057AU 363 446 04-Apr-19 24-Aug-20 24-Aug-20, PARCEL 057AU 

R TX-3CD 3C2 Parcel 057AU, Initiate ROW Acquisit ion 1 446 04-Apr-19 04-Apr-19 3C2 Parcel 057AU, Initiate ROW Acquisit ion 

R TX-3CD 3C2 Parcel 057AU, Obtain Right of Entries & Project Admin. 20 446 05-Apr-19 02-May-19 3C2 Parcel 057AU, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C2 Parcel 057AU, Perform Surveying & Mapping 40 446 03-May-19 27-Jun-19 3C2 Parcel 057AU, Perform Surveying & Mapping 

R TX-3CD 3C2 Parcel 057AU, TxDOT ReviewAcquisition Survey Package 15 446 28-Jun-19 18-Jul-19 3C2 Parcel 057AU, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C2 Parcel 057AU, Perform PH I ESA 20 446 19-Jul-19 15-Aug-19 3C2 Parcel 057AU, Perform PH I ESA 

R TX-3CD 3C2 Parcel 057AU, Prepare Title Work 20 446 16-Aug-19 12-Sep-19 3C2 Parcel 057AU, Prepare Title Work 

R TX-3CD 3C2 Parcel 057AU, Perform Appraisals 30 446 13-Sep-19 24-Oct-19 3C2 Parcel 057AU, Perform Appraisals 

R TX-3CD 3C2 Parcel 057AU, Perform Review Appraisal 15 446 25-Oct-19 14-Nov-19 3C2 Parcel 057AU, Perform Review Appraisal 

R TX-3CD 3C2 Parcel 057AU, TxDOT ReviewAcquisition Package 15 446 15-Nov-19 05-Dec-19 3C2 Parcel 057AU, TxDOT ReviewAcquisition Package 

R TX-3CD 3C2 Parcel 057AU, Present and Negotiate Offer 45 446 06-Dec-19 06-Feb-20 3C2 Parcel 057AU, Present and Negotiate Offer 

R TX-3CD 3C2 Parcel 057AU, Commissioners Hearing 120 446 07-Feb-20 23-Jul-20 3C2 Parcel 057AU, Commissioners Hearing 

R TX-3CD 3C2 Parcel 057AU, CommissionersAward 1 446 24-Jul-20 24-Jul-20 3C2 Parcel 057AU, CommissionersAward 

R TX-3CD 3C2 Parcel 057AU, Parcel Closing 20 446 27-Jul-20 21-Aug-20 3C2 Parcel 057AU, Parcel Closing 

R TX-3CD 3C2 Parcel 057AU, Cleared for Construction 1 446 24-Aug-20 24-Aug-20 3C2 Parcel 057AU, Cleared for Construction 

PARCEL 057BU 363 446 04-Apr-19 24-Aug-20 24-Aug-20, PARCEL 057BU 

R TX-3CD 3C2 Parcel 057BU, Initiate ROW Acquisit ion 1 446 04-Apr-19 04-Apr-19 3C2 Parcel 057BU, Initiate ROW Acquisit ion 

R TX-3CD 3C2 Parcel 057BU, Obtain Right of Entries & Project Admin. 20 446 05-Apr-19 02-May-19 3C2 Parcel 057BU, Obtain Right of Entries & Project Admin. 

Actual
W

ork Critical
R

emaining Work Summary TASK filter: All ActivitiesPage 12 of 179 

© Oracle CorporationRemaining Work Milestone 



PPAARRCEL 059U

PPAARRCEL 062

PPAARRCEL 063

NTE-3C 35W Schedule MASTER Classic Schedule Layout FAUS 01-Jul-19 15:22 

Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
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R TX-3CD 3C2 Parcel 057BU, Perform Surveying & Mapping 40 446 03-May-19 27-Jun-19 3C2 Parcel 057BU, Perform Surveying & Mapping 

R TX-3CD 3C2 Parcel 057BU, TxDOT ReviewAcquisition Survey Package 15 446 28-Jun-19 18-Jul-19 3C2 Parcel 057BU, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C2 Parcel 057BU, Perform PH I ESA 20 446 19-Jul-19 15-Aug-19 3C2 Parcel 057BU, Perform PH I ESA 

R TX-3CD 3C2 Parcel 057BU, Prepare Title Work 20 446 16-Aug-19 12-Sep-19 3C2 Parcel 057BU, Prepare Title Work 

R TX-3CD 3C2 Parcel 057BU, Perform Appraisals 30 446 13-Sep-19 24-Oct-19 3C2 Parcel 057BU, Perform Appraisals 

R TX-3CD 3C2 Parcel 057BU, Perform Review Appraisal 15 446 25-Oct-19 14-Nov-19 3C2 Parcel 057BU, Perform Review Appraisal 

R TX-3CD 3C2 Parcel 057BU, TxDOT ReviewAcquisition Package 15 446 15-Nov-19 05-Dec-19 3C2 Parcel 057BU, TxDOT ReviewAcquisition Package 

R TX-3CD 3C2 Parcel 057BU, Present and Negotiate Offer 45 446 06-Dec-19 06-Feb-20 3C2 Parcel 057BU, Present and Negotiate Offer 

R TX-3CD 3C2 Parcel 057BU, Commissioners Hearing 120 446 07-Feb-20 23-Jul-20 3C2 Parcel 057BU, Commissioners Hearing 

R TX-3CD 3C2 Parcel 057BU, CommissionersAward 1 446 24-Jul-20 24-Jul-20 3C2 Parcel 057BU, CommissionersAward 

R TX-3CD 3C2 Parcel 057BU, Parcel Closing 20 446 27-Jul-20 21-Aug-20 3C2 Parcel 057BU, Parcel Closing 

R TX-3CD 3C2 Parcel 057BU, Cleared for Construction 1 446 24-Aug-20 24-Aug-20 3C2 Parcel 057BU, Cleared for Construction 

PARCEL 059U 363 446 04-Apr-19 24-Aug-20 24-Aug-20, PARCEL 059U 

R TX-3CD 3C2 Parcel 059U, Initiate ROW Acquisition 1 446 04-Apr-19 04-Apr-19 3C2 Parcel 059U, Initiate ROW Acquisition 

R TX-3CD 3C2 Parcel 059U, Obtain Right of Entries & Project Admin. 20 446 05-Apr-19 02-May-19 3C2 Parcel 059U, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C2 Parcel 059U, Perform Surveying & Mapping 40 446 03-May-19 27-Jun-19 3C2 Parcel 059U, Perform Surveying & Mapping 

R TX-3CD 3C2 Parcel 059U, TxDOT ReviewAcquisition Survey Package 15 446 28-Jun-19 18-Jul-19 3C2 Parcel 059U, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C2 Parcel 059U, Perform PH I ESA 20 446 19-Jul-19 15-Aug-19 3C2 Parcel 059U, Perform PH I ESA 

R TX-3CD 3C2 Parcel 059U, Prepare Tit le Work 20 446 16-Aug-19 12-Sep-19 3C2 Parcel 059U, Prepare Title Work 

R TX-3CD 3C2 Parcel 059U, Perform Appraisals 30 446 13-Sep-19 24-Oct-19 3C2 Parcel 059U, Perform Appraisals 

R TX-3CD 3C2 Parcel 059U, Perform ReviewAppraisal 15 446 25-Oct-19 14-Nov-19 3C2 Parcel 059U, Perform ReviewAppraisal 

R TX-3CD 3C2 Parcel 059U, TxDOT ReviewAcquisition Package 15 446 15-Nov-19 05-Dec-19 3C2 Parcel 059U, TxDOT ReviewAcquisition Package 

R TX-3CD 3C2 Parcel 059U, Present and Negotiate Offer 45 446 06-Dec-19 06-Feb-20 3C2 Parcel 059U, Present and Negotiate Offer 

R TX-3CD 3C2 Parcel 059U, Commissioners Hearing 120 446 07-Feb-20 23-Jul-20 3C2 Parcel 059U, Commissioners Hearing 

R TX-3CD 3C2 Parcel 059U, CommissionersAward 1 446 24-Jul-20 24-Jul-20 3C2 Parcel 059U, Commissioners Award 

R TX-3CD 3C2 Parcel 059U, Parcel Closing 20 446 27-Jul-20 21-Aug-20 3C2 Parcel 059U, Parcel Closing 

R TX-3CD 3C2 Parcel 059U, Cleared for Construction 1 446 24-Aug-20 24-Aug-20 3C2 Parcel 059U, Cleared for Construction 

PARCEL 062 363 446 04-Apr-19 24-Aug-20 24-Aug-20, PARCEL 062 

R TX-3CD 3C2 Parcel 062, Initiate ROW Acquisition 1 446 04-Apr-19 04-Apr-19 3C2 Parcel 062, Initiate ROW Acquisition 

R TX-3CD 3C2 Parcel 062, Obtain Right of Entries & Project Admin. 20 446 05-Apr-19 02-May-19 3C2 Parcel 062, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C2 Parcel 062, Perform Surveying & Mapping 40 446 03-May-19 27-Jun-19 3C2 Parcel 062, Perform Surveying & Mapping 

R TX-3CD 3C2 Parcel 062, TxDOT ReviewAcquisition Survey Package 15 446 28-Jun-19 18-Jul-19 3C2 Parcel 062, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C2 Parcel 062, Perform PH I ESA 20 446 19-Jul-19 15-Aug-19 3C2 Parcel 062, Perform PH I ESA 

R TX-3CD 3C2 Parcel 062, Prepare Title Work 20 446 16-Aug-19 12-Sep-19 3C2 Parcel 062, Prepare Title Work 

R TX-3CD 3C2 Parcel 062, Perform Appraisals 30 446 13-Sep-19 24-Oct-19 3C2 Parcel 062, Perform Appraisals 

R TX-3CD 3C2 Parcel 062, Perform Review Appraisal 15 446 25-Oct-19 14-Nov-19 3C2 Parcel 062, Perform Review Appraisal 

R TX-3CD 3C2 Parcel 062, TxDOT ReviewAcquisition Package 15 446 15-Nov-19 05-Dec-19 3C2 Parcel 062, TxDOT ReviewAcquisition Package 

R TX-3CD 3C2 Parcel 062, Present and Negotiate Offer 45 446 06-Dec-19 06-Feb-20 3C2 Parcel 062, Present and Negotiate Offer 

R TX-3CD 3C2 Parcel 062, Commissioners Hearing 120 446 07-Feb-20 23-Jul-20 3C2 Parcel 062, Commissioners Hearing 

R TX-3CD 3C2 Parcel 062, CommissionersAward 1 446 24-Jul-20 24-Jul-20 3C2 Parcel 062, CommissionersAward 

R TX-3CD 3C2 Parcel 062, Parcel Closing 20 446 27-Jul-20 21-Aug-20 3C2 Parcel 062, Parcel Closing 

R TX-3CD 3C2 Parcel 062, Cleared for Construction 1 446 24-Aug-20 24-Aug-20 3C2 Parcel 062, Cleared for Construction 

PARCEL 063 363 446 04-Apr-19 24-Aug-20 24-Aug-20, PARCEL 063 

R TX-3CD 3C2 Parcel 063, Initiate ROW Acquisition 1 446 04-Apr-19 04-Apr-19 3C2 Parcel 063, Initiate ROW Acquisition 

R TX-3CD 3C2 Parcel 063, Obtain Right of Entries & Project Admin. 20 446 05-Apr-19 02-May-19 3C2 Parcel 063, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C2 Parcel 063, Perform Surveying & Mapping 40 446 03-May-19 27-Jun-19 3C2 Parcel 063, Perform Surveying & Mapping 

R TX-3CD 3C2 Parcel 063, TxDOT ReviewAcquisition Survey Package 15 446 28-Jun-19 18-Jul-19 3C2 Parcel 063, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C2 Parcel 063, Perform PH I ESA 20 446 19-Jul-19 15-Aug-19 3C2 Parcel 063, Perform PH I ESA 

R TX-3CD 3C2 Parcel 063, Prepare Title Work 20 446 16-Aug-19 12-Sep-19 3C2 Parcel 063, Prepare Title Work 

R TX-3CD 3C2 Parcel 063, Perform Appraisals 30 446 13-Sep-19 24-Oct-19 3C2 Parcel 063, Perform Appraisals 

R TX-3CD 3C2 Parcel 063, Perform Review Appraisal 15 446 25-Oct-19 14-Nov-19 3C2 Parcel 063, Perform Review Appraisal 
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PPAARRCEL 063U

PPAARRCEL 069U

SSoouutthhbound Parc

PPAARRCEL 058U

NTE-3C 35W Schedule MASTER Classic Schedule Layout FAUS 01-Jul-19 15:22 

Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
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R TX-3CD 3C2 Parcel 063, TxDOT ReviewAcquisition Package 15 446 15-Nov-19 05-Dec-19 3C2 Parcel 063, TxDOT ReviewAcquisition Package 

R TX-3CD 3C2 Parcel 063, Present and Negotiate Offer 45 446 06-Dec-19 06-Feb-20 3C2 Parcel 063, Present and Negotiate Offer 

R TX-3CD 3C2 Parcel 063, Commissioners Hearing 120 446 07-Feb-20 23-Jul-20 3C2 Parcel 063, Commissioners Hearing 

R TX-3CD 3C2 Parcel 063, CommissionersAward 1 446 24-Jul-20 24-Jul-20 3C2 Parcel 063, CommissionersAward 

R TX-3CD 3C2 Parcel 063, Parcel Closing 20 446 27-Jul-20 21-Aug-20 3C2 Parcel 063, Parcel Closing 

R TX-3CD 3C2 Parcel 063, Cleared for Construction 1 446 24-Aug-20 24-Aug-20 3C2 Parcel 063, Cleared for Construction 

PARCEL 063U 422 387 04-Apr-19 13-Nov-20 13-Nov-20, PARCEL 063U 

R TX-3CD 3C2 Parcel 063U, Initiate ROW Acquisition 10 387 04-Apr-19 17-Apr-19 3C2 Parcel 063U, Initiate ROW Acquisition 

R TX-3CD 3C2 Parcel 063U, Obtain Right of Entries & Project Admin. 20 387 18-Apr-19 15-May-19 3C2 Parcel 063U, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C2 Parcel 063U, Perform Surveying & Mapping 40 387 16-May-19 10-Jul-19 3C2 Parcel 063U, Perform Surveying & Mapping 

R TX-3CD 3C2 Parcel 063U, TxDOT ReviewAcquisition Survey Package 15 387 11-Jul-19 31-Jul-19 3C2 Parcel 063U, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C2 Parcel 063U, Perform PH I ESA 20 387 01-Aug-19 28-Aug-19 3C2 Parcel 063U, Perform PH I ESA 

R TX-3CD 3C2 Parcel 063U, Prepare Tit le Work 30 387 29-Aug-19 09-Oct-19 3C2 Parcel 063U, Prepare Title Work 

R TX-3CD 3C2 Parcel 063U, Perform Appraisals 30 387 10-Oct-19 20-Nov-19 3C2 Parcel 063U, Perform Appraisals 

R TX-3CD 3C2 Parcel 063U, Perform ReviewAppraisal 20 387 21-Nov-19 18-Dec-19 3C2 Parcel 063U, Perform ReviewAppraisal 

R TX-3CD 3C2 Parcel 063U, TxDOT ReviewAcquisition Package 15 387 19-Dec-19 08-Jan-20 3C2 Parcel 063U, TxDOT ReviewAcquisition Package 

R TX-3CD 3C2 Parcel 063U, Present and Negotiate Offer 60 387 09-Jan-20 01-Apr-20 3C2 Parcel 063U, Present and Negotiate Offer 

R TX-3CD 3C2 Parcel 063U, Commissioners Hearing 140 387 02-Apr-20 14-Oct-20 3C2 Parcel 063U, Commissioners Hearing 

R TX-3CD 3C2 Parcel 063U, CommissionersAward 1 387 15-Oct-20 15-Oct-20 3C2 Parcel 063U, Commissioners Award 

R TX-3CD 3C2 Parcel 063U, Parcel Closing 20 387 16-Oct-20 12-Nov-20 3C2 Parcel 063U, Parcel Closing 

R TX-3CD 3C2 Parcel 063U, Cleared for Construction 1 387 13-Nov-20 13-Nov-20 3C2 Parcel 063U, Cleared for Construction 

PARCEL 069U 422 387 04-Apr-19 13-Nov-20 13-Nov-20, PARCEL 069U 

R TX-3CD 3C2 Parcel 069U, Initiate ROW Acquisition 10 387 04-Apr-19 17-Apr-19 3C2 Parcel 069U, Initiate ROW Acquisition 

R TX-3CD 3C2 Parcel 069U, Obtain Right of Entries & Project Admin. 20 387 18-Apr-19 15-May-19 3C2 Parcel 069U, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C2 Parcel 069U, Perform Surveying & Mapping 40 387 16-May-19 10-Jul-19 3C2 Parcel 069U, Perform Surveying & Mapping 

R TX-3CD 3C2 Parcel 069U, TxDOT ReviewAcquisition Survey Package 15 387 11-Jul-19 31-Jul-19 3C2 Parcel 069U, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C2 Parcel 069U, Perform PH I ESA 20 387 01-Aug-19 28-Aug-19 3C2 Parcel 069U, Perform PH I ESA 

R TX-3CD 3C2 Parcel 069U, Prepare Tit le Work 30 387 29-Aug-19 09-Oct-19 3C2 Parcel 069U, Prepare Title Work 

R TX-3CD 3C2 Parcel 069U, Perform Appraisals 30 387 10-Oct-19 20-Nov-19 3C2 Parcel 069U, Perform Appraisals 

R TX-3CD 3C2 Parcel 069U, Perform ReviewAppraisal 20 387 21-Nov-19 18-Dec-19 3C2 Parcel 069U, Perform ReviewAppraisal 

R TX-3CD 3C2 Parcel 069U, TxDOT ReviewAcquisition Package 15 387 19-Dec-19 08-Jan-20 3C2 Parcel 069U, TxDOT ReviewAcquisition Package 

R TX-3CD 3C2 Parcel 069U, Present and Negotiate Offer 60 387 09-Jan-20 01-Apr-20 3C2 Parcel 069U, Present and Negotiate Offer 

R TX-3CD 3C2 Parcel 069U, Commissioners Hearing 140 387 02-Apr-20 14-Oct-20 3C2 Parcel 069U, Commissioners Hearing 

R TX-3CD 3C2 Parcel 069U, CommissionersAward 1 387 15-Oct-20 15-Oct-20 3C2 Parcel 069U, Commissioners Award 

R TX-3CD 3C2 Parcel 069U, Parcel Closing 20 387 16-Oct-20 12-Nov-20 3C2 Parcel 069U, Parcel Closing 

R TX-3CD 3C2 Parcel 069U, Cleared for Construction 1 387 13-Nov-20 13-Nov-20 3C2 Parcel 069U, Cleared for Construction 

b  eSouthbound Parcels 443 376 04-Apr-19 14-Dec-20 14-Dec-20, Southbound Parcels 

PARCEL 058U 422 387 04-Apr-19 13-Nov-20 13-Nov-20, PARCEL 058U 

R TX-3CD 3C2 Parcel 058U, Initiate ROW Acquisition 10 387 04-Apr-19 17-Apr-19 3C2 Parcel 058U, Initiate ROW Acquisition 

R TX-3CD 3C2 Parcel 058U, Obtain Right of Entries & Project Admin. 20 387 18-Apr-19 15-May-19 3C2 Parcel 058U, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C2 Parcel 058U, Perform Surveying & Mapping 40 387 16-May-19 10-Jul-19 3C2 Parcel 058U, Perform Surveying & Mapping 

R TX-3CD 3C2 Parcel 058U, TxDOT ReviewAcquisition Survey Package 15 387 11-Jul-19 31-Jul-19 3C2 Parcel 058U, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C2 Parcel 058U, Perform PH I ESA 20 387 01-Aug-19 28-Aug-19 3C2 Parcel 058U, Perform PH I ESA 

R TX-3CD 3C2 Parcel 058U, Prepare Tit le Work 30 387 29-Aug-19 09-Oct-19 3C2 Parcel 058U, Prepare Title Work 

R TX-3CD 3C2 Parcel 058U, Perform Appraisals 30 387 10-Oct-19 20-Nov-19 3C2 Parcel 058U, Perform Appraisals 

R TX-3CD 3C2 Parcel 058U, Perform ReviewAppraisal 20 387 21-Nov-19 18-Dec-19 3C2 Parcel 058U, Perform ReviewAppraisal 

R TX-3CD 3C2 Parcel 058U, TxDOT ReviewAcquisition Package 15 387 19-Dec-19 08-Jan-20 3C2 Parcel 058U, TxDOT ReviewAcquisition Package 

R TX-3CD 3C2 Parcel 058U, Present and Negotiate Offer 60 387 09-Jan-20 01-Apr-20 3C2 Parcel 058U, Present and Negotiate Offer 

R TX-3CD 3C2 Parcel 058U, Commissioners Hearing 140 387 02-Apr-20 14-Oct-20 3C2 Parcel 058U, Commissioners Hearing 

R TX-3CD 3C2 Parcel 058U, CommissionersAward 1 387 15-Oct-20 15-Oct-20 3C2 Parcel 058U, Commissioners Award 

R TX-3CD 3C2 Parcel 058U, Parcel Closing 20 387 16-Oct-20 12-Nov-20 3C2 Parcel 058U, Parcel Closing 
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R TX-3CD 3C2 Parcel 058U, Cleared for Construction 1 387 13-Nov-20 13-Nov-20 3C2 Parcel 058U, Cleared for Construction 

PARCEL 060U 422 387 04-Apr-19 13-Nov-20 13-Nov-20, PARCEL 060U 

R TX-3CD 3C2 Parcel 058U, Initiate ROW Acquisition 10 387 04-Apr-19 17-Apr-19 3C2 Parcel 058U, Initiate ROW Acquisition 

R TX-3CD 3C2 Parcel 058U, Obtain Right of Entries & Project Admin. 20 387 18-Apr-19 15-May-19 3C2 Parcel 058U, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C2 Parcel 058U, Perform Surveying & Mapping 40 387 16-May-19 10-Jul-19 3C2 Parcel 058U, Perform Surveying & Mapping 

R TX-3CD 3C2 Parcel 058U, TxDOT ReviewAcquisition Survey Package 15 387 11-Jul-19 31-Jul-19 3C2 Parcel 058U, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C2 Parcel 058U, Perform PH I ESA 20 387 01-Aug-19 28-Aug-19 3C2 Parcel 058U, Perform PH I ESA 

R TX-3CD 3C2 Parcel 058U, Prepare Tit le Work 30 387 29-Aug-19 09-Oct-19 3C2 Parcel 058U, Prepare Title Work 

R TX-3CD 3C2 Parcel 058U, Perform Appraisals 30 387 10-Oct-19 20-Nov-19 3C2 Parcel 058U, Perform Appraisals 

R TX-3CD 3C2 Parcel 058U, Perform ReviewAppraisal 20 387 21-Nov-19 18-Dec-19 3C2 Parcel 058U, Perform ReviewAppraisal 

R TX-3CD 3C2 Parcel 058U, TxDOT ReviewAcquisition Package 15 387 19-Dec-19 08-Jan-20 3C2 Parcel 058U, TxDOT ReviewAcquisition Package 

R TX-3CD 3C2 Parcel 058U, Present and Negotiate Offer 60 387 09-Jan-20 01-Apr-20 3C2 Parcel 058U, Present and Negotiate Offer 

R TX-3CD 3C2 Parcel 058U, Commissioners Hearing 140 387 02-Apr-20 14-Oct-20 3C2 Parcel 058U, Commissioners Hearing 

R TX-3CD 3C2 Parcel 058U, CommissionersAward 1 387 15-Oct-20 15-Oct-20 3C2 Parcel 058U, Commissioners Award 

R TX-3CD 3C2 Parcel 058U, Parcel Closing 20 387 16-Oct-20 12-Nov-20 3C2 Parcel 058U, Parcel Closing 

R TX-3CD 3C2 Parcel 058U, Cleared for Construction 1 387 13-Nov-20 13-Nov-20 3C2 Parcel 058U, Cleared for Construction 

PARCEL 061 443 366 04-Apr-19 14-Dec-20 14-Dec-20, PARCEL 061 

R TX-3CD 3C2 Parcel 061, Initiate ROW Acquisition 1 366 04-Apr-19 04-Apr-19 3C2 Parcel 061, Initiate ROW Acquisition 

R TX-3CD 3C2 Parcel 061, Obtain Right of Entries & Project Admin. 20 366 05-Apr-19 02-May-19 3C2 Parcel 061, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C2 Parcel 061, Perform Surveying & Mapping 40 366 03-May-19 27-Jun-19 3C2 Parcel 061, Perform Surveying & Mapping 

R TX-3CD 3C2 Parcel 061, TxDOT ReviewAcquisition Survey Package 15 366 28-Jun-19 18-Jul-19 3C2 Parcel 061, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C2 Parcel 061, Perform PH I ESA 20 366 19-Jul-19 15-Aug-19 3C2 Parcel 061, Perform PH I ESA 

R TX-3CD 3C2 Parcel 061, Prepare Title Work 20 366 16-Aug-19 12-Sep-19 3C2 Parcel 061, Prepare Title Work 

R TX-3CD 3C2 Parcel 061, Perform Appraisals 30 366 13-Sep-19 24-Oct-19 3C2 Parcel 061, Perform Appraisals 

R TX-3CD 3C2 Parcel 061, Perform Review Appraisal 15 366 25-Oct-19 14-Nov-19 3C2 Parcel 061, Perform Review Appraisal 

R TX-3CD 3C2 Parcel 061, TxDOT ReviewAcquisition Package 15 366 15-Nov-19 05-Dec-19 3C2 Parcel 061, TxDOT ReviewAcquisition Package 

R TX-3CD 3C2 Parcel 061, Present and Negotiate Offer 45 366 06-Dec-19 06-Feb-20 3C2 Parcel 061, Present and Negotiate Offer 

R TX-3CD 3C2 Parcel 061, Commissioners Hearing 120 366 07-Feb-20 23-Jul-20 3C2 Parcel 061, Commissioners Hearing 

R TX-3CD 3C2 Parcel 061, CommissionersAward 1 366 24-Jul-20 24-Jul-20 3C2 Parcel 061, CommissionersAward 

R TX-3CD 3C2 Parcel 061, Parcel Closing 20 366 27-Jul-20 21-Aug-20 3C2 Parcel 061, Parcel Closing 

R TX-3CD 3C2 Parcel 061, Prepare for Relocation 60 366 24-Aug-20 13-Nov-20 3C2 Parcel 061, Prepare for Relocation 

R TX-3CD 3C2 Parcel 061, Execute Relocation 20 366 16-Nov-20 11-Dec-20 3C2 Parcel 061, Execute Relocation 

R TX-3CD 3C2 Parcel 061, Cleared for Construction 1 366 14-Dec-20 14-Dec-20 3C2 Parcel 061, Cleared for Construction 

PARCEL 061U 363 446 04-Apr-19 24-Aug-20 24-Aug-20, PARCEL 061U 

R TX-3CD 3C2 Parcel 061U, Initiate ROW Acquisition 1 446 04-Apr-19 04-Apr-19 3C2 Parcel 061U, Initiate ROW Acquisition 

R TX-3CD 3C2 Parcel 061U, Obtain Right of Entries & Project Admin. 20 446 05-Apr-19 02-May-19 3C2 Parcel 061U, Obtain Right of Entries & Project Admin. 

TPW TX-3CD 3C2 Parcel 061U, Perform Surveying & Mapping 40 446 03-May-19 27-Jun-19 3C2 Parcel 061U, Perform Surveying & Mapping 

R TX-3CD 3C2 Parcel 061U, TxDOT ReviewAcquisition Survey Package 15 446 28-Jun-19 18-Jul-19 3C2 Parcel 061U, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C2 Parcel 061U, Perform PH I ESA 20 446 19-Jul-19 15-Aug-19 3C2 Parcel 061U, Perform PH I ESA 

R TX-3CD 3C2 Parcel 061U, Prepare Tit le Work 20 446 16-Aug-19 12-Sep-19 3C2 Parcel 061U, Prepare Title Work 

R TX-3CD 3C2 Parcel 061U, Perform Appraisals 30 446 13-Sep-19 24-Oct-19 3C2 Parcel 061U, Perform Appraisals 

R TX-3CD 3C2 Parcel 061U, Perform ReviewAppraisal 15 446 25-Oct-19 14-Nov-19 3C2 Parcel 061U, Perform ReviewAppraisal 

R TX-3CD 3C2 Parcel 061U, TxDOT ReviewAcquisition Package 15 446 15-Nov-19 05-Dec-19 3C2 Parcel 061U, TxDOT ReviewAcquisition Package 

R TX-3CD 3C2 Parcel 061U, Present and Negotiate Offer 45 446 06-Dec-19 06-Feb-20 3C2 Parcel 061U, Present and Negotiate Offer 

R TX-3CD 3C2 Parcel 061U, Commissioners Hearing 120 446 07-Feb-20 23-Jul-20 3C2 Parcel 061U, Commissioners Hearing 

R TX-3CD 3C2 Parcel 061U, CommissionersAward 1 446 24-Jul-20 24-Jul-20 3C2 Parcel 061U, Commissioners Award 

R TX-3CD 3C2 Parcel 061U, Parcel Closing 20 446 27-Jul-20 21-Aug-20 3C2 Parcel 061U, Parcel Closing 

R TX-3CD 3C2 Parcel 061U, Cleared for Construction 1 446 24-Aug-20 24-Aug-20 3C2 Parcel 061U, Cleared for Construction 

PARCEL 064 363 446 04-Apr-19 24-Aug-20 24-Aug-20, PARCEL 064 

R TX-3CD 3C2 Parcel 064, Initiate ROW Acquisition 1 446 04-Apr-19 04-Apr-19 3C2 Parcel 064, Initiate ROW Acquisition 

R TX-3CD 3C2 Parcel 064, Obtain Right of Entries & Project Admin. 20 446 05-Apr-19 02-May-19 3C2 Parcel 064, Obtain Right of Entries & Project Admin. 
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R TX-3CD 3C2 Parcel 064, Perform Surveying & Mapping 40 446 03-May-19 27-Jun-19 3C2 Parcel 064, Perform Surveying & Mapping 

R TX-3CD 3C2 Parcel 064, TxDOT ReviewAcquisition Survey Package 15 446 28-Jun-19 18-Jul-19 3C2 Parcel 064, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C2 Parcel 064, Perform PH I ESA 20 446 19-Jul-19 15-Aug-19 3C2 Parcel 064, Perform PH I ESA 

R TX-3CD 3C2 Parcel 064, Prepare Title Work 20 446 16-Aug-19 12-Sep-19 3C2 Parcel 064, Prepare Title Work 

R TX-3CD 3C2 Parcel 064, Perform Appraisals 30 446 13-Sep-19 24-Oct-19 3C2 Parcel 064, Perform Appraisals 

R TX-3CD 3C2 Parcel 064, Perform Review Appraisal 15 446 25-Oct-19 14-Nov-19 3C2 Parcel 064, Perform Review Appraisal 

R TX-3CD 3C2 Parcel 064, TxDOT ReviewAcquisition Package 15 446 15-Nov-19 05-Dec-19 3C2 Parcel 064, TxDOT ReviewAcquisition Package 

R TX-3CD 3C2 Parcel 064, Present and Negotiate Offer 45 446 06-Dec-19 06-Feb-20 3C2 Parcel 064, Present and Negotiate Offer 

R TX-3CD 3C2 Parcel 064, Commissioners Hearing 120 446 07-Feb-20 23-Jul-20 3C2 Parcel 064, Commissioners Hearing 

R TX-3CD 3C2 Parcel 064, CommissionersAward 1 446 24-Jul-20 24-Jul-20 3C2 Parcel 064, CommissionersAward 

R TX-3CD 3C2 Parcel 064, Parcel Closing 20 446 27-Jul-20 21-Aug-20 3C2 Parcel 064, Parcel Closing 

R TX-3CD 3C2 Parcel 064, Cleared for Construction 1 446 24-Aug-20 24-Aug-20 3C2 Parcel 064, Cleared for Construction 

PARCEL 058 443 376 04-Apr-19 14-Dec-20 14-Dec-20, PARCEL 058 

R TX-3CD 3C2 Parcel 058, Initiate ROW Acquisition 1 376 04-Apr-19 04-Apr-19 3C2 Parcel 058, Initiate ROW Acquisition 

R TX-3CD 3C2 Parcel 058, Obtain Right of Entries & Project Admin. 20 376 05-Apr-19 02-May-19 3C2 Parcel 058, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C2 Parcel 058, Perform Surveying & Mapping 40 376 03-May-19 27-Jun-19 3C2 Parcel 058, Perform Surveying & Mapping 

R TX-3CD 3C2 Parcel 058, TxDOT ReviewAcquisition Survey Package 15 376 28-Jun-19 18-Jul-19 3C2 Parcel 058, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C2 Parcel 058, Perform PH I ESA 20 376 19-Jul-19 15-Aug-19 3C2 Parcel 058, Perform PH I ESA 

R TX-3CD 3C2 Parcel 058, Prepare Title Work 20 376 16-Aug-19 12-Sep-19 3C2 Parcel 058, Prepare Title Work 

R TX-3CD 3C2 Parcel 058, Perform Appraisals 30 376 13-Sep-19 24-Oct-19 3C2 Parcel 058, Perform Appraisals 

R TX-3CD 3C2 Parcel 058, Perform Review Appraisal 15 376 25-Oct-19 14-Nov-19 3C2 Parcel 058, Perform Review Appraisal 

R TX-3CD 3C2 Parcel 058, TxDOT ReviewAcquisition Package 15 376 15-Nov-19 05-Dec-19 3C2 Parcel 058, TxDOT ReviewAcquisition Package 

R TX-3CD 3C2 Parcel 058, Present and Negotiate Offer 45 376 06-Dec-19 06-Feb-20 3C2 Parcel 058, Present and Negotiate Offer 

R TX-3CD 3C2 Parcel 058, Commissioners Hearing 120 376 07-Feb-20 23-Jul-20 3C2 Parcel 058, Commissioners Hearing 

R TX-3CD 3C2 Parcel 058, CommissionersAward 1 376 24-Jul-20 24-Jul-20 3C2 Parcel 058, CommissionersAward 

R TX-3CD 3C2 Parcel 058, Parcel Closing 20 376 27-Jul-20 21-Aug-20 3C2 Parcel 058, Parcel Closing 

R TX-3CD 3C2 Parcel 058, Prepare for Relocation 60 376 24-Aug-20 13-Nov-20 3C2 Parcel 058, Prepare for Relocation 

R TX-3CD 3C2 Parcel 058, Execute Relocation 20 376 16-Nov-20 11-Dec-20 3C2 Parcel 058, Execute Relocation 

R TX-3CD 3C2 Parcel 058, Cleared for Construction 1 376 14-Dec-20 14-Dec-20 3C2 Parcel 058, Cleared for Construction 

PARCEL 065 443 376 04-Apr-19 14-Dec-20 14-Dec-20, PARCEL 065 

R TX-3CD 3C2 Parcel 065, Initiate ROW Acquisition 1 376 04-Apr-19 04-Apr-19 3C2 Parcel 065, Initiate ROW Acquisition 

R TX-3CD 3C2 Parcel 065, Obtain Right of Entries & Project Admin. 20 376 05-Apr-19 02-May-19 3C2 Parcel 065, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C2 Parcel 065, Perform Surveying & Mapping 40 376 03-May-19 27-Jun-19 3C2 Parcel 065, Perform Surveying & Mapping 

R TX-3CD 3C2 Parcel 065, TxDOT ReviewAcquisition Survey Package 15 376 28-Jun-19 18-Jul-19 3C2 Parcel 065, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C2 Parcel 065, Perform PH I ESA 20 376 19-Jul-19 15-Aug-19 3C2 Parcel 065, Perform PH I ESA 

R TX-3CD 3C2 Parcel 065, Prepare Title Work 20 376 16-Aug-19 12-Sep-19 3C2 Parcel 065, Prepare Title Work 

R TX-3CD 3C2 Parcel 065, Perform Appraisals 30 376 13-Sep-19 24-Oct-19 3C2 Parcel 065, Perform Appraisals 

R TX-3CD 3C2 Parcel 065, Perform Review Appraisal 15 376 25-Oct-19 14-Nov-19 3C2 Parcel 065, Perform Review Appraisal 

R TX-3CD 3C2 Parcel 065, TxDOT ReviewAcquisition Package 15 376 15-Nov-19 05-Dec-19 3C2 Parcel 065, TxDOT ReviewAcquisition Package 

R TX-3CD 3C2 Parcel 065, Present and Negotiate Offer 45 376 06-Dec-19 06-Feb-20 3C2 Parcel 065, Present and Negotiate Offer 

R TX-3CD 3C2 Parcel 065, Commissioners Hearing 120 376 07-Feb-20 23-Jul-20 3C2 Parcel 065, Commissioners Hearing 

R TX-3CD 3C2 Parcel 065, CommissionersAward 1 376 24-Jul-20 24-Jul-20 3C2 Parcel 065, CommissionersAward 

R TX-3CD 3C2 Parcel 065, Parcel Closing 20 376 27-Jul-20 21-Aug-20 3C2 Parcel 065, Parcel Closing 

R TX-3CD 3C2 Parcel 065, Prepare for Relocation 60 376 24-Aug-20 13-Nov-20 3C2 Parcel 065, Prepare for Relocation 

R TX-3CD 3C2 Parcel 065, Execute Relocation 20 376 16-Nov-20 11-Dec-20 3C2 Parcel 065, Execute Relocation 

R TX-3CD 3C2 Parcel 065, Cleared for Construction 1 376 14-Dec-20 14-Dec-20 3C2 Parcel 065, Cleared for Construction 

PARCEL 066 422 387 04-Apr-19 13-Nov-20 13-Nov-20, PARCEL 066 

R TX-3CD 3C2 Parcel 066, Initiate ROW Acquisition 10 387 04-Apr-19 17-Apr-19 3C2 Parcel 066, Initiate ROW Acquisition 

R TX-3CD 3C2 Parcel 066, Obtain Right of Entries & Project Admin. 20 387 18-Apr-19 15-May-19 3C2 Parcel 066, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C2 Parcel 066, Perform Surveying & Mapping 40 387 16-May-19 10-Jul-19 3C2 Parcel 066, Perform Surveying & Mapping 

R TX-3CD 3C2 Parcel 066, TxDOT ReviewAcquisition Survey Package 15 387 11-Jul-19 31-Jul-19 3C2 Parcel 066, TxDOT ReviewAcquisition Survey Package 
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PPAARRCEL 067

PPAARRCEL 073

PPAARRCEL 072

NTE-3C 35W Schedule MASTER Classic Schedule Layout FAUS 01-Jul-19 15:22 

Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

R TX-3CD 3C2 Parcel 066, Perform PH I ESA 20 387 01-Aug-19 28-Aug-19 3C2 Parcel 066, Perform PH I ESA 

R TX-3CD 3C2 Parcel 066, Prepare Title Work 30 387 29-Aug-19 09-Oct-19 3C2 Parcel 066, Prepare Title Work 

R TX-3CD 3C2 Parcel 066, Perform Appraisals 30 387 10-Oct-19 20-Nov-19 3C2 Parcel 066, Perform Appraisals 

R TX-3CD 3C2 Parcel 066, Perform Review Appraisal 20 387 21-Nov-19 18-Dec-19 3C2 Parcel 066, Perform Review Appraisal 

R TX-3CD 3C2 Parcel 066, TxDOT ReviewAcquisition Package 15 387 19-Dec-19 08-Jan-20 3C2 Parcel 066, TxDOT ReviewAcquisition Package 

R TX-3CD 3C2 Parcel 066, Present and Negotiate Offer 60 387 09-Jan-20 01-Apr-20 3C2 Parcel 066, Present and Negotiate Offer 

R TX-3CD 3C2 Parcel 066, Commissioners Hearing 140 387 02-Apr-20 14-Oct-20 3C2 Parcel 066, Commissioners Hearing 

R TX-3CD 3C2 Parcel 066, CommissionersAward 1 387 15-Oct-20 15-Oct-20 3C2 Parcel 066, CommissionersAward 

R TX-3CD 3C2 Parcel 066, Parcel Closing 20 387 16-Oct-20 12-Nov-20 3C2 Parcel 066, Parcel Closing 

R TX-3CD 3C2 Parcel 066, Cleared for Construction 1 387 13-Nov-20 13-Nov-20 3C2 Parcel 066, Cleared for Construction 

PARCEL 067 363 446 04-Apr-19 24-Aug-20 24-Aug-20, PARCEL 067 

R TX-3CD 3C2 Parcel 067, Initiate ROW Acquisition 1 446 04-Apr-19 04-Apr-19 3C2 Parcel 067, Initiate ROW Acquisition 

R TX-3CD 3C2 Parcel 067, Obtain Right of Entries & Project Admin. 20 446 05-Apr-19 02-May-19 3C2 Parcel 067, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C2 Parcel 067, Perform Surveying & Mapping 40 446 03-May-19 27-Jun-19 3C2 Parcel 067, Perform Surveying & Mapping 

R TX-3CD 3C2 Parcel 067, TxDOT ReviewAcquisition Survey Package 15 446 28-Jun-19 18-Jul-19 3C2 Parcel 067, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C2 Parcel 067, Perform PH I ESA 20 446 19-Jul-19 15-Aug-19 3C2 Parcel 067, Perform PH I ESA 

R TX-3CD 3C2 Parcel 067, Prepare Title Work 20 446 16-Aug-19 12-Sep-19 3C2 Parcel 067, Prepare Title Work 

R TX-3CD 3C2 Parcel 067, Perform Appraisals 30 446 13-Sep-19 24-Oct-19 3C2 Parcel 067, Perform Appraisals 

R TX-3CD 3C2 Parcel 067, Perform Review Appraisal 15 446 25-Oct-19 14-Nov-19 3C2 Parcel 067, Perform Review Appraisal 

R TX-3CD 3C2 Parcel 067, TxDOT ReviewAcquisition Package 15 446 15-Nov-19 05-Dec-19 3C2 Parcel 067, TxDOT ReviewAcquisition Package 

R TX-3CD 3C2 Parcel 067, Present and Negotiate Offer 45 446 06-Dec-19 06-Feb-20 3C2 Parcel 067, Present and Negotiate Offer 

R TX-3CD 3C2 Parcel 067, Commissioners Hearing 120 446 07-Feb-20 23-Jul-20 3C2 Parcel 067, Commissioners Hearing 

R TX-3CD 3C2 Parcel 067, CommissionersAward 1 446 24-Jul-20 24-Jul-20 3C2 Parcel 067, CommissionersAward 

R TX-3CD 3C2 Parcel 067, Parcel Closing 20 446 27-Jul-20 21-Aug-20 3C2 Parcel 067, Parcel Closing 

R TX-3CD 3C2 Parcel 067, Cleared for Construction 1 446 24-Aug-20 24-Aug-20 3C2 Parcel 067, Cleared for Construction 

PARCEL 073 363 446 04-Apr-19 24-Aug-20 24-Aug-20, PARCEL 073 

R TX-3CD 3C2 Parcel 073, Initiate ROW Acquisition 1 446 04-Apr-19 04-Apr-19 3C2 Parcel 073, Initiate ROW Acquisition 

R TX-3CD 3C2 Parcel 073, Obtain Right of Entries & Project Admin. 20 446 05-Apr-19 02-May-19 3C2 Parcel 073, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C2 Parcel 073, Perform Surveying & Mapping 40 446 03-May-19 27-Jun-19 3C2 Parcel 073, Perform Surveying & Mapping 

R TX-3CD 3C2 Parcel 073, TxDOT ReviewAcquisition Survey Package 15 446 28-Jun-19 18-Jul-19 3C2 Parcel 073, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C2 Parcel 073, Perform PH I ESA 20 446 19-Jul-19 15-Aug-19 3C2 Parcel 073, Perform PH I ESA 

R TX-3CD 3C2 Parcel 073, Prepare Title Work 20 446 16-Aug-19 12-Sep-19 3C2 Parcel 073, Prepare Title Work 

R TX-3CD 3C2 Parcel 073, Perform Appraisals 30 446 13-Sep-19 24-Oct-19 3C2 Parcel 073, Perform Appraisals 

R TX-3CD 3C2 Parcel 073, Perform Review Appraisal 15 446 25-Oct-19 14-Nov-19 3C2 Parcel 073, Perform Review Appraisal 

R TX-3CD 3C2 Parcel 073, TxDOT ReviewAcquisition Package 15 446 15-Nov-19 05-Dec-19 3C2 Parcel 073, TxDOT ReviewAcquisition Package 

R TX-3CD 3C2 Parcel 073, Present and Negotiate Offer 45 446 06-Dec-19 06-Feb-20 3C2 Parcel 073, Present and Negotiate Offer 

R TX-3CD 3C2 Parcel 073, Commissioners Hearing 120 446 07-Feb-20 23-Jul-20 3C2 Parcel 073, Commissioners Hearing 

R TX-3CD 3C2 Parcel 073, CommissionersAward 1 446 24-Jul-20 24-Jul-20 3C2 Parcel 073, CommissionersAward 

R TX-3CD 3C2 Parcel 073, Parcel Closing 20 446 27-Jul-20 21-Aug-20 3C2 Parcel 073, Parcel Closing 

R TX-3CD 3C2 Parcel 073, Cleared for Construction 1 446 24-Aug-20 24-Aug-20 3C2 Parcel 073, Cleared for Construction 

PARCEL 072 363 446 04-Apr-19 24-Aug-20 24-Aug-20, PARCEL 072 

R TX-3CD 3C2 Parcel 072, Initiate ROW Acquisition 1 446 04-Apr-19 04-Apr-19 3C2 Parcel 072, Initiate ROW Acquisition 

R TX-3CD 3C2 Parcel 072, Obtain Right of Entries & Project Admin. 20 446 05-Apr-19 02-May-19 3C2 Parcel 072, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C2 Parcel 072, Perform Surveying & Mapping 40 446 03-May-19 27-Jun-19 3C2 Parcel 072, Perform Surveying & Mapping 

R TX-3CD 3C2 Parcel 072, TxDOT ReviewAcquisition Survey Package 15 446 28-Jun-19 18-Jul-19 3C2 Parcel 072, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C2 Parcel 072, Perform PH I ESA 20 446 19-Jul-19 15-Aug-19 3C2 Parcel 072, Perform PH I ESA 

R TX-3CD 3C2 Parcel 072, Prepare Title Work 20 446 16-Aug-19 12-Sep-19 3C2 Parcel 072, Prepare Title Work 

R TX-3CD 3C2 Parcel 072, Perform Appraisals 30 446 13-Sep-19 24-Oct-19 3C2 Parcel 072, Perform Appraisals 

R TX-3CD 3C2 Parcel 072, Perform Review Appraisal 15 446 25-Oct-19 14-Nov-19 3C2 Parcel 072, Perform Review Appraisal 

R TX-3CD 3C2 Parcel 072, TxDOT ReviewAcquisition Package 15 446 15-Nov-19 05-Dec-19 3C2 Parcel 072, TxDOT ReviewAcquisition Package 

R TX-3CD 3C2 Parcel 072, Present and Negotiate Offer 45 446 06-Dec-19 06-Feb-20 3C2 Parcel 072, Present and Negotiate Offer 
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PPAARRCEL 070
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NTE-3C 35W Schedule MASTER Classic Schedule Layout FAUS 01-Jul-19 15:22 

Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

R TX-3CD 3C2 Parcel 072, Commissioners Hearing 120 446 07-Feb-20 23-Jul-20 3C2 Parcel 072, Commissioners Hearing 

R TX-3CD 3C2 Parcel 072, CommissionersAward 1 446 24-Jul-20 24-Jul-20 3C2 Parcel 072, CommissionersAward 

R TX-3CD 3C2 Parcel 072, Parcel Closing 20 446 27-Jul-20 21-Aug-20 3C2 Parcel 072, Parcel Closing 

R TX-3CD 3C2 Parcel 072, Cleared for Construction 1 446 24-Aug-20 24-Aug-20 3C2 Parcel 072, Cleared for Construction 

PARCEL 070 363 446 04-Apr-19 24-Aug-20 24-Aug-20, PARCEL 070 

R TX-3CD 3C2 Parcel 070, Initiate ROW Acquisition 1 446 04-Apr-19 04-Apr-19 3C2 Parcel 070, Initiate ROW Acquisition 

R TX-3CD 3C2 Parcel 070, Obtain Right of Entries & Project Admin. 20 446 05-Apr-19 02-May-19 3C2 Parcel 070, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C2 Parcel 070, Perform Surveying & Mapping 40 446 03-May-19 27-Jun-19 3C2 Parcel 070, Perform Surveying & Mapping 

R TX-3CD 3C2 Parcel 070, TxDOT ReviewAcquisition Survey Package 15 446 28-Jun-19 18-Jul-19 3C2 Parcel 070, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C2 Parcel 070, Perform PH I ESA 20 446 19-Jul-19 15-Aug-19 3C2 Parcel 070, Perform PH I ESA 

R TX-3CD 3C2 Parcel 070, Prepare Title Work 20 446 16-Aug-19 12-Sep-19 3C2 Parcel 070, Prepare Title Work 

R TX-3CD 3C2 Parcel 070, Perform Appraisals 30 446 13-Sep-19 24-Oct-19 3C2 Parcel 070, Perform Appraisals 

R TX-3CD 3C2 Parcel 070, Perform Review Appraisal 15 446 25-Oct-19 14-Nov-19 3C2 Parcel 070, Perform Review Appraisal 

R TX-3CD 3C2 Parcel 070, TxDOT ReviewAcquisition Package 15 446 15-Nov-19 05-Dec-19 3C2 Parcel 070, TxDOT ReviewAcquisition Package 

R TX-3CD 3C2 Parcel 070, Present and Negotiate Offer 45 446 06-Dec-19 06-Feb-20 3C2 Parcel 070, Present and Negotiate Offer 

R TX-3CD 3C2 Parcel 070, Commissioners Hearing 120 446 07-Feb-20 23-Jul-20 3C2 Parcel 070, Commissioners Hearing 

R TX-3CD 3C2 Parcel 070, CommissionersAward 1 446 24-Jul-20 24-Jul-20 3C2 Parcel 070, CommissionersAward 

R TX-3CD 3C2 Parcel 070, Parcel Closing 20 446 27-Jul-20 21-Aug-20 3C2 Parcel 070, Parcel Closing 

R TX-3CD 3C2 Parcel 070, Cleared for Construction 1 446 24-Aug-20 24-Aug-20 3C2 Parcel 070, Cleared for Construction 

 3C3 - Golden Triangle Blvd toN. Tarant Pkwy Sta-1280 to 1401 469 351 04-Apr-19 19-Jan-21 19-Jan-21, 3C3 - Golden Triangle Blvd to N. Tarant Pkwy Sta-1280 to 1401 

R3C3C TX-3CD 3C3 Parcels Cleared for Construction 1 351 19-Jan-21 19-Jan-21 3C3 Parcels Cleared for Construction 

 eNorthbound Parcels 443 376 04-Apr-19 14-Dec-20 14-Dec-20, Northbound Parcels 

PARCEL 012E 443 376 04-Apr-19 14-Dec-20 14-Dec-20, PARCEL 012E 

R TX-3CD 3C3 Parcel 012E, Initiate ROW Acquisit ion 1 376 04-Apr-19 04-Apr-19 3C3 Parcel 012E, Initiate ROW Acquisit ion 

R TX-3CD 3C3 Parcel 012E, Obtain Right of Entries & Project Admin. 20 376 05-Apr-19 02-May-19 3C3 Parcel 012E, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C3 Parcel 012E, Perform Surveying & Mapping 40 376 03-May-19 27-Jun-19 3C3 Parcel 012E, Perform Surveying & Mapping 

R TX-3CD 3C3 Parcel 012E, TxDOT ReviewAcquisition Survey Package 15 376 28-Jun-19 18-Jul-19 3C3 Parcel 012E, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C3 Parcel 012E, Perform PH I ESA 20 376 19-Jul-19 15-Aug-19 3C3 Parcel 012E, Perform PH I ESA 

R TX-3CD 3C3 Parcel 012E, Prepare Title Work 20 376 16-Aug-19 12-Sep-19 3C3 Parcel 012E, Prepare Title Work 

R TX-3CD 3C3 Parcel 012E, Perform Appraisals 30 376 13-Sep-19 24-Oct-19 3C3 Parcel 012E, Perform Appraisals 

R TX-3CD 3C3 Parcel 012E, Perform ReviewAppraisal 15 376 25-Oct-19 14-Nov-19 3C3 Parcel 012E, Perform ReviewAppraisal 

R TX-3CD 3C3 Parcel 012E, TxDOT ReviewAcquisition Package 15 376 15-Nov-19 05-Dec-19 3C3 Parcel 012E, TxDOT ReviewAcquisition Package 

R TX-3CD 3C3 Parcel 012E, Present and Negotiate Offer 45 376 06-Dec-19 06-Feb-20 3C3 Parcel 012E, Present and Negotiate Offer 

R TX-3CD 3C3 Parcel 012E, Commissioners Hearing 120 376 07-Feb-20 23-Jul-20 3C3 Parcel 012E, Commissioners Hearing 

R TX-3CD 3C3 Parcel 012E, Commissioners Award 1 376 24-Jul-20 24-Jul-20 3C3 Parcel 012E, Commissioners Award 

R TX-3CD 3C3 Parcel 012E, Parcel Closing 20 376 27-Jul-20 21-Aug-20 3C3 Parcel 012E, Parcel Closing 

R TX-3CD 3C3 Parcel 012E, Prepare for Relocation 60 376 24-Aug-20 13-Nov-20 3C3 Parcel 012E, Prepare for Relocation 

R TX-3CD 3C3 Parcel 012E, Execute Relocation 20 376 16-Nov-20 11-Dec-20 3C3 Parcel 012E, Execute Relocation 

R TX-3CD 3C3 Parcel 012E, Cleared for Construction 1 376 14-Dec-20 14-Dec-20 3C3 Parcel 012E, Cleared for Construction 

PARCEL 041 443 376 04-Apr-19 14-Dec-20 14-Dec-20, PARCEL 041 

R TX-3CD 3C3 Parcel 041, Initiate ROW Acquisition 1 376 04-Apr-19 04-Apr-19 3C3 Parcel 041, Initiate ROW Acquisition 

R TX-3CD 3C3 Parcel 041, Obtain Right of Entries & Project Admin. 20 376 05-Apr-19 02-May-19 3C3 Parcel 041, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C3 Parcel 041, Perform Surveying & Mapping 40 376 03-May-19 27-Jun-19 3C3 Parcel 041, Perform Surveying & Mapping 

R TX-3CD 3C3 Parcel 041, TxDOT ReviewAcquisition Survey Package 15 376 28-Jun-19 18-Jul-19 3C3 Parcel 041, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C3 Parcel 041, Perform PH I ESA 20 376 19-Jul-19 15-Aug-19 3C3 Parcel 041, Perform PH I ESA 

R TX-3CD 3C3 Parcel 041, Prepare Title Work 20 376 16-Aug-19 12-Sep-19 3C3 Parcel 041, Prepare Title Work 

R TX-3CD 3C3 Parcel 041, Perform Appraisals 30 376 13-Sep-19 24-Oct-19 3C3 Parcel 041, Perform Appraisals 

R TX-3CD 3C3 Parcel 041, Perform Review Appraisal 15 376 25-Oct-19 14-Nov-19 3C3 Parcel 041, Perform Review Appraisal 

R TX-3CD 3C3 Parcel 041, TxDOT ReviewAcquisition Package 15 376 15-Nov-19 05-Dec-19 3C3 Parcel 041, TxDOT ReviewAcquisition Package 

R TX-3CD 3C3 Parcel 041, Present and Negotiate Offer 45 376 06-Dec-19 06-Feb-20 3C3 Parcel 041, Present and Negotiate Offer 

R TX-3CD 3C3 Parcel 041, Commissioners Hearing 120 376 07-Feb-20 23-Jul-20 3C3 Parcel 041, Commissioners Hearing 
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PPAARRCEL 043

SSoouutthhbound Parc

PPAARRCEL 027

PPAARRCEL 012W

NTE-3C 35W Schedule MASTER Classic Schedule Layout FAUS 01-Jul-19 15:22 

Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

R TX-3CD 3C3 Parcel 041, CommissionersAward 1 376 24-Jul-20 24-Jul-20 3C3 Parcel 041, CommissionersAward 

R TX-3CD 3C3 Parcel 041, Parcel Closing 20 376 27-Jul-20 21-Aug-20 3C3 Parcel 041, Parcel Closing 

R TX-3CD 3C3 Parcel 041, Prepare for Relocation 60 376 24-Aug-20 13-Nov-20 3C3 Parcel 041, Prepare for Relocation 

R TX-3CD 3C3 Parcel 041, Execute Relocation 20 376 16-Nov-20 11-Dec-20 3C3 Parcel 041, Execute Relocation 

R TX-3CD 3C3 Parcel 041, Cleared for Construction 1 376 14-Dec-20 14-Dec-20 3C3 Parcel 041, Cleared for Construction 

PARCEL 043 363 456 04-Apr-19 24-Aug-20 24-Aug-20, PARCEL 043 

R TX-3CD 3C3 Parcel 043, Initiate ROW Acquisition 1 456 04-Apr-19 04-Apr-19 3C3 Parcel 043, Initiate ROW Acquisition 

R TX-3CD 3C3 Parcel 043, Obtain Right of Entries & Project Admin. 20 456 05-Apr-19 02-May-19 3C3 Parcel 043, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C3 Parcel 043, Perform Surveying & Mapping 40 456 03-May-19 27-Jun-19 3C3 Parcel 043, Perform Surveying & Mapping 

R TX-3CD 3C3 Parcel 043, TxDOT ReviewAcquisition Survey Package 15 456 28-Jun-19 18-Jul-19 3C3 Parcel 043, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C3 Parcel 043, Perform PH I ESA 20 456 19-Jul-19 15-Aug-19 3C3 Parcel 043, Perform PH I ESA 

R TX-3CD 3C3 Parcel 043, Prepare Title Work 20 456 16-Aug-19 12-Sep-19 3C3 Parcel 043, Prepare Title Work 

R TX-3CD 3C3 Parcel 043, Perform Appraisals 30 456 13-Sep-19 24-Oct-19 3C3 Parcel 043, Perform Appraisals 

R TX-3CD 3C3 Parcel 043, Perform Review Appraisal 15 456 25-Oct-19 14-Nov-19 3C3 Parcel 043, Perform Review Appraisal 

R TX-3CD 3C3 Parcel 043, TxDOT ReviewAcquisition Package 15 456 15-Nov-19 05-Dec-19 3C3 Parcel 043, TxDOT ReviewAcquisition Package 

R TX-3CD 3C3 Parcel 043, Present and Negotiate Offer 45 456 06-Dec-19 06-Feb-20 3C3 Parcel 043, Present and Negotiate Offer 

R TX-3CD 3C3 Parcel 043, Commissioners Hearing 120 456 07-Feb-20 23-Jul-20 3C3 Parcel 043, Commissioners Hearing 

R TX-3CD 3C3 Parcel 043, CommissionersAward 1 456 24-Jul-20 24-Jul-20 3C3 Parcel 043, CommissionersAward 

R TX-3CD 3C3 Parcel 043, Parcel Closing 20 456 27-Jul-20 21-Aug-20 3C3 Parcel 043, Parcel Closing 

R TX-3CD 3C3 Parcel 043, Cleared for Construction 1 456 24-Aug-20 24-Aug-20 3C3 Parcel 043, Cleared for Construction 

b  eSouthbound Parcels 468 351 04-Apr-19 18-Jan-21 18-Jan-21, Southbound Parcels 

PARCEL 027 363 456 04-Apr-19 24-Aug-20 24-Aug-20, PARCEL 027 

R TX-3CD 3C3 Parcel 027, Initiate ROW Acquisition 1 456 04-Apr-19 04-Apr-19 3C3 Parcel 027, Initiate ROW Acquisition 

R TX-3CD 3C3 Parcel 027, Obtain Right of Entries & Project Admin. 20 456 05-Apr-19 02-May-19 3C3 Parcel 027, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C3 Parcel 027, Perform Surveying & Mapping 40 456 03-May-19 27-Jun-19 3C3 Parcel 027, Perform Surveying & Mapping 

R TX-3CD 3C3 Parcel 027, TxDOT ReviewAcquisition Survey Package 15 456 28-Jun-19 18-Jul-19 3C3 Parcel 027, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C3 Parcel 027, Perform PH I ESA 20 456 19-Jul-19 15-Aug-19 3C3 Parcel 027, Perform PH I ESA 

R TX-3CD 3C3 Parcel 027, Prepare Title Work 20 456 16-Aug-19 12-Sep-19 3C3 Parcel 027, Prepare Title Work 

R TX-3CD 3C3 Parcel 027, Perform Appraisals 30 456 13-Sep-19 24-Oct-19 3C3 Parcel 027, Perform Appraisals 

R TX-3CD 3C3 Parcel 027, Perform Review Appraisal 15 456 25-Oct-19 14-Nov-19 3C3 Parcel 027, Perform Review Appraisal 

R TX-3CD 3C3 Parcel 027, TxDOT ReviewAcquisition Package 15 456 15-Nov-19 05-Dec-19 3C3 Parcel 027, TxDOT ReviewAcquisition Package 

R TX-3CD 3C3 Parcel 027, Present and Negotiate Offer 45 456 06-Dec-19 06-Feb-20 3C3 Parcel 027, Present and Negotiate Offer 

R TX-3CD 3C3 Parcel 027, Commissioners Hearing 120 456 07-Feb-20 23-Jul-20 3C3 Parcel 027, Commissioners Hearing 

R TX-3CD 3C3 Parcel 027, CommissionersAward 1 456 24-Jul-20 24-Jul-20 3C3 Parcel 027, CommissionersAward 

R TX-3CD 3C3 Parcel 027, Parcel Closing 20 456 27-Jul-20 21-Aug-20 3C3 Parcel 027, Parcel Closing 

R TX-3CD 3C3 Parcel 027, Cleared for Construction 1 456 24-Aug-20 24-Aug-20 3C3 Parcel 027, Cleared for Construction 

PARCEL 012W 363 456 04-Apr-19 24-Aug-20 24-Aug-20, PARCEL 012W 

R TX-3CD 3C3 Parcel 012W, Initiate ROW Acquisition 1 456 04-Apr-19 04-Apr-19 3C3 Parcel 012W, Initiate ROW Acquisition 

R TX-3CD 3C3 Parcel 012W, Obtain Right of Entries & Project Admin. 20 456 05-Apr-19 02-May-19 3C3 Parcel 012W, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C3 Parcel 012W, Perform Surveying & Mapping 40 456 03-May-19 27-Jun-19 3C3 Parcel 012W, Perform Surveying & Mapping 

R TX-3CD 3C3 Parcel 012W, TxDOT Review Acquisition Survey Package 15 456 28-Jun-19 18-Jul-19 3C3 Parcel 012W, TxDOT Review Acquisition Survey Package 

R TX-3CD 3C3 Parcel 012W, Perform PH I ESA 20 456 19-Jul-19 15-Aug-19 3C3 Parcel 012W, Perform PH I ESA 

R TX-3CD 3C3 Parcel 012W, Prepare Title Work 20 456 16-Aug-19 12-Sep-19 3C3 Parcel 012W, Prepare Title Work 

R TX-3CD 3C3 Parcel 012W, Perform Appraisals 30 456 13-Sep-19 24-Oct-19 3C3 Parcel 012W, Perform Appraisals 

R TX-3CD 3C3 Parcel 012W, Perform Review Appraisal 15 456 25-Oct-19 14-Nov-19 3C3 Parcel 012W, Perform Review Appraisal 

R TX-3CD 3C3 Parcel 012W, TxDOT Review Acquisition Package 15 456 15-Nov-19 05-Dec-19 3C3 Parcel 012W, TxDOT Review Acquisition Package 

R TX-3CD 3C3 Parcel 012W, Present and Negotiate Offer 45 456 06-Dec-19 06-Feb-20 3C3 Parcel 012W, Present and Negotiate Offer 

R TX-3CD 3C3 Parcel 012W, Commissioners Hearing 120 456 07-Feb-20 23-Jul-20 3C3 Parcel 012W, Commissioners Hearing 

R TX-3CD 3C3 Parcel 012W, Commissioners Award 1 456 24-Jul-20 24-Jul-20 3C3 Parcel 012W, Commissioners Award 

R TX-3CD 3C3 Parcel 012W, Parcel Closing 20 456 27-Jul-20 21-Aug-20 3C3 Parcel 012W, Parcel Closing 

R TX-3CD 3C3 Parcel 012W, Cleared for Construction 1 456 24-Aug-20 24-Aug-20 3C3 Parcel 012W, Cleared for Construction 
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PPAARRCEL 027U

PPAARRCEL 032U

PPAARRCEL 035U

PPAARRCEL 036U

NTE-3C 35W Schedule MASTER Classic Schedule Layout FAUS 01-Jul-19 15:22 

Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

PARCEL 027U 422 397 04-Apr-19 13-Nov-20 13-Nov-20, PARCEL 027U 

R TX-3CD 3C3 Parcel 027U, Initiate ROW Acquisition 10 397 04-Apr-19 17-Apr-19 3C3 Parcel 027U, Initiate ROW Acquisition 

R TX-3CD 3C3 Parcel 027U, Obtain Right of Entries & Project Admin. 20 397 18-Apr-19 15-May-19 3C3 Parcel 027U, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C3 Parcel 027U, Perform Surveying & Mapping 40 397 16-May-19 10-Jul-19 3C3 Parcel 027U, Perform Surveying & Mapping 

R TX-3CD 3C3 Parcel 027U, TxDOT ReviewAcquisition Survey Package 15 397 11-Jul-19 31-Jul-19 3C3 Parcel 027U, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C3 Parcel 027U, Perform PH I ESA 20 397 01-Aug-19 28-Aug-19 3C3 Parcel 027U, Perform PH I ESA 

R TX-3CD 3C3 Parcel 027U, Prepare Tit le Work 30 397 29-Aug-19 09-Oct-19 3C3 Parcel 027U, Prepare Title Work 

R TX-3CD 3C3 Parcel 027U, Perform Appraisals 30 397 10-Oct-19 20-Nov-19 3C3 Parcel 027U, Perform Appraisals 

R TX-3CD 3C3 Parcel 027U, Perform ReviewAppraisal 20 397 21-Nov-19 18-Dec-19 3C3 Parcel 027U, Perform ReviewAppraisal 

R TX-3CD 3C3 Parcel 027U, TxDOT ReviewAcquisition Package 15 397 19-Dec-19 08-Jan-20 3C3 Parcel 027U, TxDOT ReviewAcquisition Package 

R TX-3CD 3C3 Parcel 027U, Present and Negotiate Offer 60 397 09-Jan-20 01-Apr-20 3C3 Parcel 027U, Present and Negotiate Offer 

R TX-3CD 3C3 Parcel 027U, Commissioners Hearing 140 397 02-Apr-20 14-Oct-20 3C3 Parcel 027U, Commissioners Hearing 

R TX-3CD 3C3 Parcel 027U, CommissionersAward 1 397 15-Oct-20 15-Oct-20 3C3 Parcel 027U, Commissioners Award 

R TX-3CD 3C3 Parcel 027U, Parcel Closing 20 397 16-Oct-20 12-Nov-20 3C3 Parcel 027U, Parcel Closing 

R TX-3CD 3C3 Parcel 027U, Cleared for Construction 1 397 13-Nov-20 13-Nov-20 3C3 Parcel 027U, Cleared for Construction 

PARCEL 032U 422 397 04-Apr-19 13-Nov-20 13-Nov-20, PARCEL 032U 

R TX-3CD 3C3 Parcel 032U, Initiate ROW Acquisition 10 397 04-Apr-19 17-Apr-19 3C3 Parcel 032U, Initiate ROW Acquisition 

R TX-3CD 3C3 Parcel 032U, Obtain Right of Entries & Project Admin. 20 397 18-Apr-19 15-May-19 3C3 Parcel 032U, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C3 Parcel 032U, Perform Surveying & Mapping 40 397 16-May-19 10-Jul-19 3C3 Parcel 032U, Perform Surveying & Mapping 

R TX-3CD 3C3 Parcel 032U, TxDOT ReviewAcquisition Survey Package 15 397 11-Jul-19 31-Jul-19 3C3 Parcel 032U, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C3 Parcel 032U, Perform PH I ESA 20 397 01-Aug-19 28-Aug-19 3C3 Parcel 032U, Perform PH I ESA 

R TX-3CD 3C3 Parcel 032U, Prepare Tit le Work 30 397 29-Aug-19 09-Oct-19 3C3 Parcel 032U, Prepare Title Work 

R TX-3CD 3C3 Parcel 032U, Perform Appraisals 30 397 10-Oct-19 20-Nov-19 3C3 Parcel 032U, Perform Appraisals 

R TX-3CD 3C3 Parcel 032U, Perform ReviewAppraisal 20 397 21-Nov-19 18-Dec-19 3C3 Parcel 032U, Perform ReviewAppraisal 

R TX-3CD 3C3 Parcel 032U, TxDOT ReviewAcquisition Package 15 397 19-Dec-19 08-Jan-20 3C3 Parcel 032U, TxDOT ReviewAcquisition Package 

R TX-3CD 3C3 Parcel 032U, Present and Negotiate Offer 60 397 09-Jan-20 01-Apr-20 3C3 Parcel 032U, Present and Negotiate Offer 

R TX-3CD 3C3 Parcel 032U, Commissioners Hearing 140 397 02-Apr-20 14-Oct-20 3C3 Parcel 032U, Commissioners Hearing 

R TX-3CD 3C3 Parcel 032U, CommissionersAward 1 397 15-Oct-20 15-Oct-20 3C3 Parcel 032U, Commissioners Award 

R TX-3CD 3C3 Parcel 032U, Parcel Closing 20 397 16-Oct-20 12-Nov-20 3C3 Parcel 032U, Parcel Closing 

R TX-3CD 3C3 Parcel 032U, Cleared for Construction 1 397 13-Nov-20 13-Nov-20 3C3 Parcel 032U, Cleared for Construction 

PARCEL 035U 422 397 04-Apr-19 13-Nov-20 13-Nov-20, PARCEL 035U 

R TX-3CD 3C3 Parcel 035U, Initiate ROW Acquisition 10 397 04-Apr-19 17-Apr-19 3C3 Parcel 035U, Initiate ROW Acquisition 

R TX-3CD 3C3 Parcel 035U, Obtain Right of Entries & Project Admin. 20 397 18-Apr-19 15-May-19 3C3 Parcel 035U, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C3 Parcel 035U, Perform Surveying & Mapping 40 397 16-May-19 10-Jul-19 3C3 Parcel 035U, Perform Surveying & Mapping 

R TX-3CD 3C3 Parcel 035U, TxDOT ReviewAcquisition Survey Package 15 397 11-Jul-19 31-Jul-19 3C3 Parcel 035U, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C3 Parcel 035U, Perform PH I ESA 20 397 01-Aug-19 28-Aug-19 3C3 Parcel 035U, Perform PH I ESA 

R TX-3CD 3C3 Parcel 035U, Prepare Tit le Work 30 397 29-Aug-19 09-Oct-19 3C3 Parcel 035U, Prepare Title Work 

R TX-3CD 3C3 Parcel 035U, Perform Appraisals 30 397 10-Oct-19 20-Nov-19 3C3 Parcel 035U, Perform Appraisals 

R TX-3CD 3C3 Parcel 035U, Perform ReviewAppraisal 20 397 21-Nov-19 18-Dec-19 3C3 Parcel 035U, Perform ReviewAppraisal 

R TX-3CD 3C3 Parcel 035U, TxDOT ReviewAcquisition Package 15 397 19-Dec-19 08-Jan-20 3C3 Parcel 035U, TxDOT ReviewAcquisition Package 

R TX-3CD 3C3 Parcel 035U, Present and Negotiate Offer 60 397 09-Jan-20 01-Apr-20 3C3 Parcel 035U, Present and Negotiate Offer 

R TX-3CD 3C3 Parcel 035U, Commissioners Hearing 140 397 02-Apr-20 14-Oct-20 3C3 Parcel 035U, Commissioners Hearing 

R TX-3CD 3C3 Parcel 035U, CommissionersAward 1 397 15-Oct-20 15-Oct-20 3C3 Parcel 035U, Commissioners Award 

R TX-3CD 3C3 Parcel 035U, Parcel Closing 20 397 16-Oct-20 12-Nov-20 3C3 Parcel 035U, Parcel Closing 

R TX-3CD 3C3 Parcel 035U, Cleared for Construction 1 397 13-Nov-20 13-Nov-20 3C3 Parcel 035U, Cleared for Construction 

PARCEL 036U 422 397 04-Apr-19 13-Nov-20 13-Nov-20, PARCEL 036U 

R TX-3CD 3C3 Parcel 036U, Initiate ROW Acquisition 10 397 04-Apr-19 17-Apr-19 3C3 Parcel 036U, Initiate ROW Acquisition 

R TX-3CD 3C3 Parcel 036U, Obtain Right of Entries & Project Admin. 20 397 18-Apr-19 15-May-19 3C3 Parcel 036U, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C3 Parcel 036U, Perform Surveying & Mapping 40 397 16-May-19 10-Jul-19 3C3 Parcel 036U, Perform Surveying & Mapping 

R TX-3CD 3C3 Parcel 036U, TxDOT ReviewAcquisition Survey Package 15 397 11-Jul-19 31-Jul-19 3C3 Parcel 036U, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C3 Parcel 036U, Perform PH I ESA 20 397 01-Aug-19 28-Aug-19 3C3 Parcel 036U, Perform PH I ESA 
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PPAARRCEL 037U

PPAARRCEL 042

PPAARRCEL 044

NTE-3C 35W Schedule MASTER Classic Schedule Layout FAUS 01-Jul-19 15:22 

Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

R TX-3CD 3C3 Parcel 036U, Prepare Tit le Work 30 397 29-Aug-19 09-Oct-19 3C3 Parcel 036U, Prepare Title Work 

R TX-3CD 3C3 Parcel 036U, Perform Appraisals 30 397 10-Oct-19 20-Nov-19 3C3 Parcel 036U, Perform Appraisals 

R TX-3CD 3C3 Parcel 036U, Perform ReviewAppraisal 20 397 21-Nov-19 18-Dec-19 3C3 Parcel 036U, Perform ReviewAppraisal 

R TX-3CD 3C3 Parcel 036U, TxDOT ReviewAcquisition Package 15 397 19-Dec-19 08-Jan-20 3C3 Parcel 036U, TxDOT ReviewAcquisition Package 

R TX-3CD 3C3 Parcel 036U, Present and Negotiate Offer 60 397 09-Jan-20 01-Apr-20 3C3 Parcel 036U, Present and Negotiate Offer 

R TX-3CD 3C3 Parcel 036U, Commissioners Hearing 140 397 02-Apr-20 14-Oct-20 3C3 Parcel 036U, Commissioners Hearing 

R TX-3CD 3C3 Parcel 036U, CommissionersAward 1 397 15-Oct-20 15-Oct-20 3C3 Parcel 036U, Commissioners Award 

R TX-3CD 3C3 Parcel 036U, Parcel Closing 20 397 16-Oct-20 12-Nov-20 3C3 Parcel 036U, Parcel Closing 

R TX-3CD 3C3 Parcel 036U, Cleared for Construction 1 397 13-Nov-20 13-Nov-20 3C3 Parcel 036U, Cleared for Construction 

PARCEL 037U 363 456 04-Apr-19 24-Aug-20 24-Aug-20, PARCEL 037U 

R TX-3CD 3C3 Parcel 037U, Initiate ROW Acquisition 1 456 04-Apr-19 04-Apr-19 3C3 Parcel 037U, Initiate ROW Acquisition 

R TX-3CD 3C3 Parcel 037U, Obtain Right of Entries & Project Admin. 20 456 05-Apr-19 02-May-19 3C3 Parcel 037U, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C3 Parcel 037U, Perform Surveying & Mapping 40 456 03-May-19 27-Jun-19 3C3 Parcel 037U, Perform Surveying & Mapping 

R TX-3CD 3C3 Parcel 037U, TxDOT ReviewAcquisition Survey Package 15 456 28-Jun-19 18-Jul-19 3C3 Parcel 037U, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C3 Parcel 037U, Perform PH I ESA 20 456 19-Jul-19 15-Aug-19 3C3 Parcel 037U, Perform PH I ESA 

R TX-3CD 3C3 Parcel 037U, Prepare Tit le Work 20 456 16-Aug-19 12-Sep-19 3C3 Parcel 037U, Prepare Title Work 

R TX-3CD 3C3 Parcel 037U, Perform Appraisals 30 456 13-Sep-19 24-Oct-19 3C3 Parcel 037U, Perform Appraisals 

R TX-3CD 3C3 Parcel 037U, Perform ReviewAppraisal 15 456 25-Oct-19 14-Nov-19 3C3 Parcel 037U, Perform ReviewAppraisal 

R TX-3CD 3C3 Parcel 037U, TxDOT ReviewAcquisition Package 15 456 15-Nov-19 05-Dec-19 3C3 Parcel 037U, TxDOT ReviewAcquisition Package 

R TX-3CD 3C3 Parcel 037U, Present and Negotiate Offer 45 456 06-Dec-19 06-Feb-20 3C3 Parcel 037U, Present and Negotiate Offer 

R TX-3CD 3C3 Parcel 037U, Commissioners Hearing 120 456 07-Feb-20 23-Jul-20 3C3 Parcel 037U, Commissioners Hearing 

R TX-3CD 3C3 Parcel 037U, CommissionersAward 1 456 24-Jul-20 24-Jul-20 3C3 Parcel 037U, Commissioners Award 

R TX-3CD 3C3 Parcel 037U, Parcel Closing 20 456 27-Jul-20 21-Aug-20 3C3 Parcel 037U, Parcel Closing 

R TX-3CD 3C3 Parcel 037U, Cleared for Construction 1 456 24-Aug-20 24-Aug-20 3C3 Parcel 037U, Cleared for Construction 

PARCEL 042 363 456 04-Apr-19 24-Aug-20 24-Aug-20, PARCEL 042 

R TX-3CD 3C3 Parcel 042, Initiate ROW Acquisition 1 456 04-Apr-19 04-Apr-19 3C3 Parcel 042, Initiate ROW Acquisition 

R TX-3CD 3C3 Parcel 042, Obtain Right of Entries & Project Admin. 20 456 05-Apr-19 02-May-19 3C3 Parcel 042, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C3 Parcel 042, Perform Surveying & Mapping 40 456 03-May-19 27-Jun-19 3C3 Parcel 042, Perform Surveying & Mapping 

R TX-3CD 3C3 Parcel 042, TxDOT ReviewAcquisition Survey Package 15 456 28-Jun-19 18-Jul-19 3C3 Parcel 042, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C3 Parcel 042, Perform PH I ESA 20 456 19-Jul-19 15-Aug-19 3C3 Parcel 042, Perform PH I ESA 

R TX-3CD 3C3 Parcel 042, Prepare Title Work 20 456 16-Aug-19 12-Sep-19 3C3 Parcel 042, Prepare Title Work 

R TX-3CD 3C3 Parcel 042, Perform Appraisals 30 456 13-Sep-19 24-Oct-19 3C3 Parcel 042, Perform Appraisals 

R TX-3CD 3C3 Parcel 042, Perform Review Appraisal 15 456 25-Oct-19 14-Nov-19 3C3 Parcel 042, Perform Review Appraisal 

R TX-3CD 3C3 Parcel 042, TxDOT ReviewAcquisition Package 15 456 15-Nov-19 05-Dec-19 3C3 Parcel 042, TxDOT ReviewAcquisition Package 

R TX-3CD 3C3 Parcel 042, Present and Negotiate Offer 45 456 06-Dec-19 06-Feb-20 3C3 Parcel 042, Present and Negotiate Offer 

R TX-3CD 3C3 Parcel 042, Commissioners Hearing 120 456 07-Feb-20 23-Jul-20 3C3 Parcel 042, Commissioners Hearing 

R TX-3CD 3C3 Parcel 042, CommissionersAward 1 456 24-Jul-20 24-Jul-20 3C3 Parcel 042, CommissionersAward 

R TX-3CD 3C3 Parcel 042, Parcel Closing 20 456 27-Jul-20 21-Aug-20 3C3 Parcel 042, Parcel Closing 

R TX-3CD 3C3 Parcel 042, Cleared for Construction 1 456 24-Aug-20 24-Aug-20 3C3 Parcel 042, Cleared for Construction 

PARCEL 044 363 456 04-Apr-19 24-Aug-20 24-Aug-20, PARCEL 044 

R TX-3CD 3C3 Parcel 044, Initiate ROW Acquisition 1 456 04-Apr-19 04-Apr-19 3C3 Parcel 044, Initiate ROW Acquisition 

R TX-3CD 3C3 Parcel 044, Obtain Right of Entries & Project Admin. 20 456 05-Apr-19 02-May-19 3C3 Parcel 044, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C3 Parcel 044, Perform Surveying & Mapping 40 456 03-May-19 27-Jun-19 3C3 Parcel 044, Perform Surveying & Mapping 

R TX-3CD 3C3 Parcel 044, TxDOT ReviewAcquisition Survey Package 15 456 28-Jun-19 18-Jul-19 3C3 Parcel 044, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C3 Parcel 044, Perform PH I ESA 20 456 19-Jul-19 15-Aug-19 3C3 Parcel 044, Perform PH I ESA 

R TX-3CD 3C3 Parcel 044, Prepare Title Work 20 456 16-Aug-19 12-Sep-19 3C3 Parcel 044, Prepare Title Work 

R TX-3CD 3C3 Parcel 044, Perform Appraisals 30 456 13-Sep-19 24-Oct-19 3C3 Parcel 044, Perform Appraisals 

R TX-3CD 3C3 Parcel 044, Perform Review Appraisal 15 456 25-Oct-19 14-Nov-19 3C3 Parcel 044, Perform Review Appraisal 

R TX-3CD 3C3 Parcel 044, TxDOT ReviewAcquisition Package 15 456 15-Nov-19 05-Dec-19 3C3 Parcel 044, TxDOT ReviewAcquisition Package 

R TX-3CD 3C3 Parcel 044, Present and Negotiate Offer 45 456 06-Dec-19 06-Feb-20 3C3 Parcel 044, Present and Negotiate Offer 

R TX-3CD 3C3 Parcel 044, Commissioners Hearing 120 456 07-Feb-20 23-Jul-20 3C3 Parcel 044, Commissioners Hearing 
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PPAARRCEL 045

PPAARRCEL 052

PPAARRCEL 055

PPAARRCEL 056A

NTE-3C 35W Schedule MASTER Classic Schedule Layout FAUS 01-Jul-19 15:22 

Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

R TX-3CD 3C3 Parcel 044, CommissionersAward 1 456 24-Jul-20 24-Jul-20 3C3 Parcel 044, CommissionersAward 

R TX-3CD 3C3 Parcel 044, Parcel Closing 20 456 27-Jul-20 21-Aug-20 3C3 Parcel 044, Parcel Closing 

R TX-3CD 3C3 Parcel 044, Cleared for Construction 1 456 24-Aug-20 24-Aug-20 3C3 Parcel 044, Cleared for Construction 

PARCEL 045 363 456 04-Apr-19 24-Aug-20 24-Aug-20, PARCEL 045 

R TX-3CD 3C3 Parcel 045, Initiate ROW Acquisition 1 456 04-Apr-19 04-Apr-19 3C3 Parcel 045, Initiate ROW Acquisition 

R TX-3CD 3C3 Parcel 045, Obtain Right of Entries & Project Admin. 20 456 05-Apr-19 02-May-19 3C3 Parcel 045, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C3 Parcel 045, Perform Surveying & Mapping 40 456 03-May-19 27-Jun-19 3C3 Parcel 045, Perform Surveying & Mapping 

R TX-3CD 3C3 Parcel 045, TxDOT ReviewAcquisition Survey Package 15 456 28-Jun-19 18-Jul-19 3C3 Parcel 045, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C3 Parcel 045, Perform PH I ESA 20 456 19-Jul-19 15-Aug-19 3C3 Parcel 045, Perform PH I ESA 

R TX-3CD 3C3 Parcel 045, Prepare Title Work 20 456 16-Aug-19 12-Sep-19 3C3 Parcel 045, Prepare Title Work 

R TX-3CD 3C3 Parcel 045, Perform Appraisals 30 456 13-Sep-19 24-Oct-19 3C3 Parcel 045, Perform Appraisals 

R TX-3CD 3C3 Parcel 045, Perform Review Appraisal 15 456 25-Oct-19 14-Nov-19 3C3 Parcel 045, Perform Review Appraisal 

R TX-3CD 3C3 Parcel 045, TxDOT ReviewAcquisition Package 15 456 15-Nov-19 05-Dec-19 3C3 Parcel 045, TxDOT ReviewAcquisition Package 

R TX-3CD 3C3 Parcel 045, Present and Negotiate Offer 45 456 06-Dec-19 06-Feb-20 3C3 Parcel 045, Present and Negotiate Offer 

R TX-3CD 3C3 Parcel 045, Commissioners Hearing 120 456 07-Feb-20 23-Jul-20 3C3 Parcel 045, Commissioners Hearing 

R TX-3CD 3C3 Parcel 045, CommissionersAward 1 456 24-Jul-20 24-Jul-20 3C3 Parcel 045, CommissionersAward 

R TX-3CD 3C3 Parcel 045, Parcel Closing 20 456 27-Jul-20 21-Aug-20 3C3 Parcel 045, Parcel Closing 

R TX-3CD 3C3 Parcel 045, Cleared for Construction 1 456 24-Aug-20 24-Aug-20 3C3 Parcel 045, Cleared for Construction 

PARCEL 052 363 456 04-Apr-19 24-Aug-20 24-Aug-20, PARCEL 052 

R TX-3CD 3C3 Parcel 052, Initiate ROW Acquisition 1 456 04-Apr-19 04-Apr-19 3C3 Parcel 052, Initiate ROW Acquisition 

R TX-3CD 3C3 Parcel 052, Obtain Right of Entries & Project Admin. 20 456 05-Apr-19 02-May-19 3C3 Parcel 052, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C3 Parcel 052, Perform Surveying & Mapping 40 456 03-May-19 27-Jun-19 3C3 Parcel 052, Perform Surveying & Mapping 

R TX-3CD 3C3 Parcel 052, TxDOT ReviewAcquisition Survey Package 15 456 28-Jun-19 18-Jul-19 3C3 Parcel 052, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C3 Parcel 052, Perform PH I ESA 20 456 19-Jul-19 15-Aug-19 3C3 Parcel 052, Perform PH I ESA 

R TX-3CD 3C3 Parcel 052, Prepare Title Work 20 456 16-Aug-19 12-Sep-19 3C3 Parcel 052, Prepare Title Work 

R TX-3CD 3C3 Parcel 052, Perform Appraisals 30 456 13-Sep-19 24-Oct-19 3C3 Parcel 052, Perform Appraisals 

R TX-3CD 3C3 Parcel 052, Perform Review Appraisal 15 456 25-Oct-19 14-Nov-19 3C3 Parcel 052, Perform Review Appraisal 

R TX-3CD 3C3 Parcel 052, TxDOT ReviewAcquisition Package 15 456 15-Nov-19 05-Dec-19 3C3 Parcel 052, TxDOT ReviewAcquisition Package 

R TX-3CD 3C3 Parcel 052, Present and Negotiate Offer 45 456 06-Dec-19 06-Feb-20 3C3 Parcel 052, Present and Negotiate Offer 

R TX-3CD 3C3 Parcel 052, Commissioners Hearing 120 456 07-Feb-20 23-Jul-20 3C3 Parcel 052, Commissioners Hearing 

R TX-3CD 3C3 Parcel 052, CommissionersAward 1 456 24-Jul-20 24-Jul-20 3C3 Parcel 052, CommissionersAward 

R TX-3CD 3C3 Parcel 052, Parcel Closing 20 456 27-Jul-20 21-Aug-20 3C3 Parcel 052, Parcel Closing 

R TX-3CD 3C3 Parcel 052, Cleared for Construction 1 456 24-Aug-20 24-Aug-20 3C3 Parcel 052, Cleared for Construction 

PARCEL 055 363 456 04-Apr-19 24-Aug-20 24-Aug-20, PARCEL 055 

R TX-3CD 3C3 Parcel 055, Initiate ROW Acquisition 1 456 04-Apr-19 04-Apr-19 3C3 Parcel 055, Initiate ROW Acquisition 

R TX-3CD 3C3 Parcel 055, Obtain Right of Entries & Project Admin. 20 456 05-Apr-19 02-May-19 3C3 Parcel 055, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C3 Parcel 055, Perform Surveying & Mapping 40 456 03-May-19 27-Jun-19 3C3 Parcel 055, Perform Surveying & Mapping 

R TX-3CD 3C3 Parcel 055, TxDOT ReviewAcquisition Survey Package 15 456 28-Jun-19 18-Jul-19 3C3 Parcel 055, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C3 Parcel 055, Perform PH I ESA 20 456 19-Jul-19 15-Aug-19 3C3 Parcel 055, Perform PH I ESA 

R TX-3CD 3C3 Parcel 055, Prepare Title Work 20 456 16-Aug-19 12-Sep-19 3C3 Parcel 055, Prepare Title Work 

R TX-3CD 3C3 Parcel 055, Perform Appraisals 30 456 13-Sep-19 24-Oct-19 3C3 Parcel 055, Perform Appraisals 

R TX-3CD 3C3 Parcel 055, Perform Review Appraisal 15 456 25-Oct-19 14-Nov-19 3C3 Parcel 055, Perform Review Appraisal 

R TX-3CD 3C3 Parcel 055, TxDOT ReviewAcquisition Package 15 456 15-Nov-19 05-Dec-19 3C3 Parcel 055, TxDOT ReviewAcquisition Package 

R TX-3CD 3C3 Parcel 055, Present and Negotiate Offer 45 456 06-Dec-19 06-Feb-20 3C3 Parcel 055, Present and Negotiate Offer 

R TX-3CD 3C3 Parcel 055, Commissioners Hearing 120 456 07-Feb-20 23-Jul-20 3C3 Parcel 055, Commissioners Hearing 

R TX-3CD 3C3 Parcel 055, CommissionersAward 1 456 24-Jul-20 24-Jul-20 3C3 Parcel 055, CommissionersAward 

R TX-3CD 3C3 Parcel 055, Parcel Closing 20 456 27-Jul-20 21-Aug-20 3C3 Parcel 055, Parcel Closing 

R TX-3CD 3C3 Parcel 055, Cleared for Construction 1 456 24-Aug-20 24-Aug-20 3C3 Parcel 055, Cleared for Construction 

PARCEL 056A 468 351 04-Apr-19 18-Jan-21 18-Jan-21, PARCEL 056A 

R TX-3CD 3C3 Parcel 056A, Initiate ROW Acquisit ion 1 351 04-Apr-19 04-Apr-19 3C3 Parcel 056A, Initiate ROW Acquisit ion 

R TX-3CD 3C3 Parcel 056A, Obtain Right of Entries & Project Admin. 20 351 05-Apr-19 02-May-19 3C3 Parcel 056A, Obtain Right of Entries & Project Admin. 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

R TX-3CD 3C3 Parcel 056A, Perform Surveying & Mapping 40 351 03-May-19 27-Jun-19 3C3 Parcel 056A, Perform Surveying & Mapping 

R TX-3CD 3C3 Parcel 056A, TxDOT ReviewAcquisition Survey Package 15 351 28-Jun-19 18-Jul-19 3C3 Parcel 056A, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C3 Parcel 056A, Perform PH I ESA 20 351 19-Jul-19 15-Aug-19 3C3 Parcel 056A, Perform PH I ESA 

R TX-3CD 3C3 Parcel 056A, Prepare Title Work 20 351 16-Aug-19 12-Sep-19 3C3 Parcel 056A, Prepare Title Work 

R TX-3CD 3C3 Parcel 056A, Perform Appraisals 30 351 13-Sep-19 24-Oct-19 3C3 Parcel 056A, Perform Appraisals 

R TX-3CD 3C3 Parcel 056A, Perform ReviewAppraisal 20 351 25-Oct-19 21-Nov-19 3C3 Parcel 056A, Perform ReviewAppraisal 

R TX-3CD 3C3 Parcel 056A, TxDOT ReviewAcquisition Package 15 351 22-Nov-19 12-Dec-19 3C3 Parcel 056A, TxDOT ReviewAcquisition Package 

R TX-3CD 3C3 Parcel 056A, Present and Negotiate Offer 45 351 13-Dec-19 13-Feb-20 3C3 Parcel 056A, Present and Negotiate Offer 

R TX-3CD 3C3 Parcel 056A, Commissioners Hearing 140 351 14-Feb-20 27-Aug-20 3C3 Parcel 056A, Commissioners Hearing 

R TX-3CD 3C3 Parcel 056A, Commissioners Award 1 351 28-Aug-20 28-Aug-20 3C3 Parcel 056A, Commissioners Award 

R TX-3CD 3C3 Parcel 056A, Parcel Closing 20 351 31-Aug-20 25-Sep-20 3C3 Parcel 056A, Parcel Closing 

R TX-3CD 3C3 Parcel 056A, Prepare for Relocation 60 351 28-Sep-20 18-Dec-20 3C3 Parcel 056A, Prepare for Relocation 

R TX-3CD 3C3 Parcel 056A, Execute Relocation 20 351 21-Dec-20 15-Jan-21 3C3 Parcel 056A, Execute Relocation 

R TX-3CD 3C3 Parcel 056A, Cleared for Construction 1 351 18-Jan-21 18-Jan-21 3C3 Parcel 056A, Cleared for Construction 

PARCEL 056 363 456 04-Apr-19 24-Aug-20 24-Aug-20, PARCEL 056 

R TX-3CD 3C3 Parcel 056, Initiate ROW Acquisition 1 456 04-Apr-19 04-Apr-19 3C3 Parcel 056, Initiate ROW Acquisition 

R TX-3CD 3C3 Parcel 056, Obtain Right of Entries & Project Admin. 20 456 05-Apr-19 02-May-19 3C3 Parcel 056, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C3 Parcel 056, Perform Surveying & Mapping 40 456 03-May-19 27-Jun-19 3C3 Parcel 056, Perform Surveying & Mapping 

R TX-3CD 3C3 Parcel 056, TxDOT ReviewAcquisition Survey Package 15 456 28-Jun-19 18-Jul-19 3C3 Parcel 056, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C3 Parcel 056, Perform PH I ESA 20 456 19-Jul-19 15-Aug-19 3C3 Parcel 056, Perform PH I ESA 

R TX-3CD 3C3 Parcel 056, Prepare Title Work 20 456 16-Aug-19 12-Sep-19 3C3 Parcel 056, Prepare Title Work 

R TX-3CD 3C3 Parcel 056, Perform Appraisals 30 456 13-Sep-19 24-Oct-19 3C3 Parcel 056, Perform Appraisals 

R TX-3CD 3C3 Parcel 056, Perform Review Appraisal 15 456 25-Oct-19 14-Nov-19 3C3 Parcel 056, Perform Review Appraisal 

R TX-3CD 3C3 Parcel 056, TxDOT ReviewAcquisition Package 15 456 15-Nov-19 05-Dec-19 3C3 Parcel 056, TxDOT ReviewAcquisition Package 

R TX-3CD 3C3 Parcel 056, Present and Negotiate Offer 45 456 06-Dec-19 06-Feb-20 3C3 Parcel 056, Present and Negotiate Offer 

R TX-3CD 3C3 Parcel 056, Commissioners Hearing 120 456 07-Feb-20 23-Jul-20 3C3 Parcel 056, Commissioners Hearing 

R TX-3CD 3C3 Parcel 056, CommissionersAward 1 456 24-Jul-20 24-Jul-20 3C3 Parcel 056, CommissionersAward 

R TX-3CD 3C3 Parcel 056, Parcel Closing 20 456 27-Jul-20 21-Aug-20 3C3 Parcel 056, Parcel Closing 

R TX-3CD 3C3 Parcel 056, Cleared for Construction 1 456 24-Aug-20 24-Aug-20 3C3 Parcel 056, Cleared for Construction 

PARCEL 056B 363 456 04-Apr-19 24-Aug-20 24-Aug-20, PARCEL 056B 

R TX-3CD 3C3 Parcel 056B, Initiate ROW Acquisit ion 1 456 04-Apr-19 04-Apr-19 3C3 Parcel 056B, Initiate ROW Acquisit ion 

R TX-3CD 3C3 Parcel 056B, Obtain Right of Entries & Project Admin. 20 456 05-Apr-19 02-May-19 3C3 Parcel 056B, Obtain Right of Entries & Project Admin. 

R TX-3CD 3C3 Parcel 056B, Perform Surveying & Mapping 40 456 03-May-19 27-Jun-19 3C3 Parcel 056B, Perform Surveying & Mapping 

R TX-3CD 3C3 Parcel 056B, TxDOT ReviewAcquisition Survey Package 15 456 28-Jun-19 18-Jul-19 3C3 Parcel 056B, TxDOT ReviewAcquisition Survey Package 

R TX-3CD 3C3 Parcel 056B, Perform PH I ESA 20 456 19-Jul-19 15-Aug-19 3C3 Parcel 056B, Perform PH I ESA 

R TX-3CD 3C3 Parcel 056B, Prepare Title Work 20 456 16-Aug-19 12-Sep-19 3C3 Parcel 056B, Prepare Title Work 

R TX-3CD 3C3 Parcel 056B, Perform Appraisals 30 456 13-Sep-19 24-Oct-19 3C3 Parcel 056B, Perform Appraisals 

R TX-3CD 3C3 Parcel 056B, Perform ReviewAppraisal 15 456 25-Oct-19 14-Nov-19 3C3 Parcel 056B, Perform ReviewAppraisal 

R TX-3CD 3C3 Parcel 056B, TxDOT ReviewAcquisition Package 15 456 15-Nov-19 05-Dec-19 3C3 Parcel 056B, TxDOT ReviewAcquisition Package 

R TX-3CD 3C3 Parcel 056B, Present and Negotiate Offer 45 456 06-Dec-19 06-Feb-20 3C3 Parcel 056B, Present and Negotiate Offer 

R TX-3CD 3C3 Parcel 056B, Commissioners Hearing 120 456 07-Feb-20 23-Jul-20 3C3 Parcel 056B, Commissioners Hearing 

R TX-3CD 3C3 Parcel 056B, Commissioners Award 1 456 24-Jul-20 24-Jul-20 3C3 Parcel 056B, Commissioners Award 

R TX-3CD 3C3 Parcel 056B, Parcel Closing 20 456 27-Jul-20 21-Aug-20 3C3 Parcel 056B, Parcel Closing 

R TX-3CD 3C3 Parcel 056B, Cleared for Construction 1 456 24-Aug-20 24-Aug-20 3C3 Parcel 056B, Cleared for Construction 

  e3C Utility Adjustments Sta 1028+00 to 1401+00 601 562 18-Mar-19 05-Jul-21 05-Jul-21, 3C Utility Adjustments Sta 1028+00 to 1401+00 

 dUtility Coordination 280 682 18-Mar-19 10-Apr-20 10-Apr-20, Utility Coordination 

r  Administration and Planning 280 682 18-Mar-19 10-Apr-20 10-Apr-20, Administration and Planning 

 gConceptual Design 149 429 18-Mar-19 10-Oct-19 10-Oct-19, Conceptual Design 

UCP TX-3CD Mobilization of Utility Group 20 298 18-Mar-19 12-Apr-19 Mobilization of Utility Group 

UCP TX-3CD Utility Planning, Scope & Budget 40 318 18-Mar-19 10-May-19 Utility Planning, Scope & Budget 
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Activity ID WBS Activity Name Original Total Start Finish 
Duration Float 

UCP TX-3CD Initial Meetings with Utility Owners 40 298 15-Apr-19 07-Jun-19 

UCP TX-3CD Perform Level A & B SUE 40 298 10-Jun-19 02-Aug-19 

UCP TX-3CD Prepare Utility Strip Map and Tracking Report 40 430 08-Jul-19 30-Aug-19 

UCP TX-3CD Develop UtilityAdjustment Concept Plan 40 430 22-Jul-19 13-Sep-19 

UCP TX-3CD Submit UtilityAdjustment Concept Plan 0 430 16-Sep-19 16-Sep-19 

UCP TX-3CD TxDOT/IE Review Utility Adjustment Concept Plan 14 601 16-Sep-19 29-Sep-19 

UCP TX-3CD Utility Adjustment Concept Plan -ClearComments 10 601 30-Sep-19 09-Oct-19 

UCP TX-3CD Utility Adjustment Concept Plan in Place 1 429 10-Oct-19 10-Oct-19 

rMaster Agreements (MUAA's) 180 682 05-Aug-19 10-Apr-20 

UM TX-3CD Negotiate MUAA with Cross Tex Energy 180 302 05-Aug-19 10-Apr-20 

UM TX-3CD Negotiate MUAA with Centurylink 180 353 05-Aug-19 10-Apr-20 

UM TX-3CD Negotiate MUAA with One Source 180 576 05-Aug-19 10-Apr-20 

UM TX-3CD Negotiate MUAA with City of Ft. Worth 180 298 05-Aug-19 10-Apr-20 

UM TX-3CD Negotiate MUAA with Atmos Energy 180 357 05-Aug-19 10-Apr-20 

UM TX-3CD Negotiate MUAA with Cowtown Pipeline 180 464 05-Aug-19 10-Apr-20 

UM TX-3CD Negotiate MUAA with AT&T Telecom 180 362 05-Aug-19 10-Apr-20 

UM TX-3CD Negotiate MUAA with Sunoco 180 312 05-Aug-19 10-Apr-20 

UM TX-3CD Negotiate MUAA with Oncor 180 362 05-Aug-19 10-Apr-20 

UM TX-3CD Negotiate MUAA with Trinity RiverAuthority 180 682 05-Aug-19 10-Apr-20 

UM TX-3CD Negotiate MUAA with Verizon 180 387 05-Aug-19 10-Apr-20 

UM TX-3CD Negotiate MUAA with Quicksliver Pipeline 180 682 05-Aug-19 10-Apr-20 

UM TX-3CD Negotiate MUAA with Zayo 180 649 05-Aug-19 10-Apr-20 

UM TX-3CD Negotiate MUAA with Tri-County Electric 180 362 05-Aug-19 10-Apr-20 

UM TX-3CD Negotiate MUAA with Fiberlight 180 417 05-Aug-19 10-Apr-20 

UM TX-3CD Negotiate MUAA with Private Electric 180 444 05-Aug-19 10-Apr-20

 cUtility Relocations 321 562 13-Apr-20 05-Jul-21

 n3C1 - Non-Conflicts Eagle Pwky to SH 170 Sta-1028 to 1176 201 682 13-Apr-20 19-Jan-21 

U3C1N TX-3CD 3C Utility Non-Conflict Packages Completed 0 682 19-Jan-21 19-Jan-21

 N3C1 - Northbound Relocates 201 682 13-Apr-20 18-Jan-21

3C1 - AT&T 201 682 13-Apr-20 18-Jan-21

  3C1 - AT&T - Conflict 0313-2-T1 STA1136 to 1178 201 682 13-Apr-20 18-Jan-21 

TX-3CD Preparation of AT&TAssembly Package - Conflict 0313-2-T1 180 682 13-Apr-20 18-Dec-20 

TX-3CD QA/QC Team ReviewAT&TAssembly Package - Conflict 0313-2-T1 5 682 21-Dec-20 25-Dec-20 

TX-3CD Submit AT&TAssembly Package - Conflict 0313-2-T1 1 682 28-Dec-20 28-Dec-20 

TX-3CD TxDOT ReviewAT&T Assembly Package - Conflict 0313-2-T1 10 682 29-Dec-20 11-Jan-21 

TX-3CD AT&T Plans and As-builts - Conflict 0313-2-T1 5 682 12-Jan-21 18-Jan-21 

TPW    T3C1 - City of FT Worth 201 682 13-Apr-20 18-Jan-21

  3C1 - City of FT Worth - Conflict 0114 STA 1122 to 1122 201 682 13-Apr-20 18-Jan-21 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0114-6-W1 180 682 13-Apr-20 18-Dec-20 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0114-6-W1 5 682 21-Dec-20 25-Dec-20 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0114-6-W1 1 682 28-Dec-20 28-Dec-20 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0114-6-W1 10 682 29-Dec-20 11-Jan-21 

TX-3CD City of Ft. Worth Plans and As-builts - Conflict 0114-6-W1 5 682 12-Jan-21 18-Jan-21

  3C1 - City of FT Worth - Conflict 0115 STA 1124 to 1124 201 682 13-Apr-20 18-Jan-21 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0115-6-W1 180 682 13-Apr-20 18-Dec-20 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0115-6-W1 5 682 21-Dec-20 25-Dec-20 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0115-6-W1 1 682 28-Dec-20 28-Dec-20 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0115-6-W1 10 682 29-Dec-20 11-Jan-21 

TX-3CD City of Ft. Worth Plans and As-builts - Conflict 0115-6-W1 5 682 12-Jan-21 18-Jan-21

  3C1 - City of FT Worth - Conflict 0120 STA 1133 to 1133 201 682 13-Apr-20 18-Jan-21 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0119-6-W1 180 682 13-Apr-20 18-Dec-20 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

Initial Meetings with Utility Owners 

Perform Level A & B SUE 

Prepare Utility Strip Map and Tracking Report 

Develop UtilityAdjustment Concept Plan 

Submit UtilityAdjustment Concept Plan 

TxDOT/IE Review UtilityAdjustment Concept Plan 

UtilityAdjustment Concept Plan -ClearComments 

UtilityAdjustment Concept Plan in Place 

10-Apr-20, Master Agreements (MUAA's) 

Negotiate MUAA with Cross Tex Energy 

Negotiate MUAA with Centurylink 

Negotiate MUAA with One Source 

Negotiate MUAA with City of Ft. Worth 

Negotiate MUAA with Atmos Energy 

Negotiate MUAA with Cowtown Pipeline 

Negotiate MUAA with AT&T Telecom 

Negotiate MUAA with Sunoco 

Negotiate MUAA with Oncor 

Negotiate MUAA with Trinity RiverAuthority 

Negotiate MUAA with Verizon 

Negotiate MUAA with Quicksliver Pipeline 

Negotiate MUAA with Zayo 

Negotiate MUAA with Tri-County Electric 

Negotiate MUAA with Fiberlight 

Negotiate MUAA with Private Electric 

05-Jul-21, Utility Relocations 

19-Jan-21, 3C1 - Non-Conflicts Eagle Pwky to SH 170 Sta-1028 to 1176 

3C Utility Non-Conflict Packages Completed 

18-Jan-21, 3C1 - Northbound Relocates 

18-Jan-21, 3C1 - AT&T 

18-Jan-21, 3C1 - AT&T- Conflict 0313-2-T1 STA 1136 to 1178 

Preparation of AT&TAssembly Package - Conflict 0313-2-T1 

QA/QC Team ReviewAT&TAssembly Package - Conflict 0313-2-T1 

Submit AT&TAssembly Package - Conflict 0313-2-T1 

TxDOT ReviewAT&T Assembly Package - Conflict 0313-2-T1 

AT&T Plans and As-builts - Conflict 0313-2-T1 

18-Jan-21, 3C1 - City of FT Worth 

18-Jan-21, 3C1 - City of FT Worth - Conflict 0114 STA 1122 to 1122 

Preparation of City of Ft. Worth Assembly Package - Conflict 0114-6-W1 

QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0114-6-W1 

Submit City of Ft. Worth Assembly Package - Conflict 0114-6-W1 

TxDOT Review City of Ft. Worth Assembly Package - Conflict 0114-6-W1 

City of Ft. Worth Plans and As-builts - Conflict 0114-6-W1 

18-Jan-21, 3C1 - City of FT Worth - Conflict 0115 STA 1124 to 1124 

Preparation of City of Ft. Worth Assembly Package - Conflict 0115-6-W1 

QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0115-6-W1 

Submit City of Ft. Worth Assembly Package - Conflict 0115-6-W1 

TxDOT Review City of Ft. Worth Assembly Package - Conflict 0115-6-W1 

City of Ft. Worth Plans and As-builts - Conflict 0115-6-W1 

18-Jan-21, 3C1 - City of FT Worth - Conflict 0120 STA 1133 to 1133 

Preparation of City of Ft. Worth Assembly Package - Conflict 0119-6-W1 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0119-6-W1 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0119-6-W1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0119-6-W1 1 682 28-Dec-20 28-Dec-20 Submit City of Ft. Worth Assembly Package - Conflict 0119-6-W1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0119-6-W1 10 682 29-Dec-20 11-Jan-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0119-6-W1 

TX-3CD City of Ft. Worth Plans and As-builts - Conflict 0119-6-W1 5 682 12-Jan-21 18-Jan-21 City of Ft. Worth Plans and As-builts - Conflict 0119-6-W1 

  3C1 - City of FT Worth - Conflict 0122 STA 1133 to 1133 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - City of FT Worth - Conflict 0122 STA 1133 to 1133 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0122-6-W1 180 682 13-Apr-20 18-Dec-20 Preparation of City of Ft. Worth Assembly Package - Conflict 0122-6-W1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0122-6-W1 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0122-6-W1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0122-6-W1 1 682 28-Dec-20 28-Dec-20 Submit City of Ft. Worth Assembly Package - Conflict 0122-6-W1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0122-6-W1 10 682 29-Dec-20 11-Jan-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0122-6-W1 

TX-3CD City of Ft. Worth Plans and As-builts - Conflict 0122-6-W1 5 682 12-Jan-21 18-Jan-21 City of Ft. Worth Plans and As-builts - Conflict 0122-6-W1 

  3C1 - City of FT Worth - Conflict 0124 STA 1161 to 1161 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - City of FT Worth - Conflict 0124 STA 1161 to 1161 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0124-6-W1 180 682 13-Apr-20 18-Dec-20 Preparation of City of Ft. Worth Assembly Package - Conflict 0124-6-W1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0124-6-W1 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0124-6-W1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0124-6-W1 1 682 28-Dec-20 28-Dec-20 Submit City of Ft. Worth Assembly Package - Conflict 0124-6-W1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0124-6-W1 10 682 29-Dec-20 11-Jan-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0124-6-W1 

TX-3CD City of Ft. Worth Plans and As-builts - Conflict 0124-6-W1 5 682 12-Jan-21 18-Jan-21 City of Ft. Worth Plans and As-builts - Conflict 0124-6-W1 

 3C1 - One Source 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - One Source 

  3C1 - One Source - Conflict 0901-1-FO4 STA 1124 to 1132 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - One Source - Conflict 0901-1-FO4 STA 1124 to 1132 

TX-3CD Preparation of One Source Assembly Package - Conflict 0901-1-FO4 180 682 13-Apr-20 18-Dec-20 Preparation of One Source Assembly Package - Conflict 0901-1-FO4 

TX-3CD QA/QC Team Review One Source Assembly Package - Conflict 0901-1-FO4 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review One Source Assembly Package - Conflict 0901-1-FO4 

TX-3CD Submit One Source Assembly Package - Conflict 0901-1-FO4 1 682 28-Dec-20 28-Dec-20 Submit One Source Assembly Package - Conflict 0901-1-FO4 

TX-3CD TxDOT Review One Source Assembly Package - Conflict 0901-1-FO4 10 682 29-Dec-20 11-Jan-21 TxDOT Review One Source Assembly Package - Conflict 0901-1-FO4 

TX-3CD One Source Plans and As-builts -Conflict 0901-1-FO4 5 682 12-Jan-21 18-Jan-21 One Source Plans and As-builts -Conflict 0901-1-FO4 

  3C1 - One Source - Conflict 0902-1-T2 STA 1124 to 1132 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - One Source - Conflict 0902-1-T2 STA 1124 to 1132 

TX-3CD Preparation of One Source Assembly Package - Conflict 0902-1-T2 180 682 13-Apr-20 18-Dec-20 Preparation of One Source Assembly Package - Conflict 0902-1-T2 

TX-3CD QA/QC Team Review One Source Assembly Package - Conflict 0902-1-T2 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review One Source Assembly Package - Conflict 0902-1-T2 

TX-3CD Submit One Source Assembly Package - Conflict 0902-1-T2 1 682 28-Dec-20 28-Dec-20 Submit One Source Assembly Package - Conflict 0902-1-T2 

TX-3CD TxDOT Review One Source Assembly Package - Conflict 0902-1-T2 10 682 29-Dec-20 11-Jan-21 TxDOT Review One Source Assembly Package - Conflict 0902-1-T2 

TX-3CD One Source Plans and As-builts -Conflict 0902-1-T2 5 682 12-Jan-21 18-Jan-21 One Source Plans and As-builts -Conflict 0902-1-T2 

3C1 - Oncor 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Oncor 

  r3C1 - Oncor - Conflict 1001-1-E2 STA 1024 to 1038 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Oncor - Conflict 1001-1-E2 STA 1024 to 1038 

TX-3CD Preparation of Oncor Assembly Package - Conflict 1001-1-E2 180 682 13-Apr-20 18-Dec-20 Preparation of Oncor Assembly Package - Conflict 1001-1-E2 

TX-3CD QA/QC Team Review OncorAssembly Package - Conflict 1001-1-E2 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review OncorAssembly Package - Conflict 1001-1-E2 

TX-3CD Submit Oncor Assembly Package - Conflict 1001-1-E2 1 682 28-Dec-20 28-Dec-20 Submit Oncor Assembly Package - Conflict 1001-1-E2 

TX-3CD TxDOT Review OncorAssembly Package - Conflict 1001-1-E2 10 682 29-Dec-20 11-Jan-21 TxDOT Review OncorAssembly Package - Conflict 1001-1-E2 

TX-3CD Oncor Final Inspection and As-builts - Conf lict 1001-1-E2 5 682 12-Jan-21 18-Jan-21 Oncor Final Inspection and As-builts - Conflict 1001-1-E2 

  r3C1 - Oncor - Conflict 1013-1-E2 STA 1134 to 1193 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Oncor - Conflict 1013-1-E2 STA 1134 to 1193 

TX-3CD Preparation of Oncor Assembly Package - Conflict 1013-1-E2 180 682 13-Apr-20 18-Dec-20 Preparation of Oncor Assembly Package - Conflict 1013-1-E2 

TX-3CD QA/QC Team Review OncorAssembly Package - Conflict 1013-1-E2 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review OncorAssembly Package - Conflict 1013-1-E2 

TX-3CD Submit Oncor Assembly Package - Conflict 1013-1-E2 1 682 28-Dec-20 28-Dec-20 Submit Oncor Assembly Package - Conflict 1013-1-E2 

TX-3CD TxDOT Review OncorAssembly Package - Conflict 1013-1-E2 10 682 29-Dec-20 11-Jan-21 TxDOT Review OncorAssembly Package - Conflict 1013-1-E2 

TX-3CD Oncor Plans and As-builts -Conflict 1013-1-E2 5 682 12-Jan-21 18-Jan-21 Oncor Plans and As-builts -Conflict 1013-1-E2 

 v3C1 - Quicksilver Pipeline 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Quicksilver Pipeline 

 3C1 - Quicksilver Pipeline - Conflict 163-8-G3 STA 1034 to 1043 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Quicksilver Pipeline - Conflict 163-8-G3 STA 1034 to 1043 

TX-3CD Preparation of Quicksliver Pipeline Assembly Package - Conflict 1201-8-G3 180 682 13-Apr-20 18-Dec-20 Preparation of Quicksliver Pipeline Assembly Package - Conflict 1201-8-G3 

TX-3CD QA/QC Team Review Quicksliver Pipeline Assembly Package - Conflict 1201-8-G3 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review Quicksliver Pipeline Assembly Package - Conflict 1201-8-G3 

TX-3CD Submit Quicksliver Pipeline Assembly Package - Conflict 1201-8-G3 1 682 28-Dec-20 28-Dec-20 Submit Quicksliver Pipeline Assembly Package - Conflict 1201-8-G3 

TX-3CD TxDOT Review Quicksliver Pipeline Assembly Package - Conflict 1201-8-G3 10 682 29-Dec-20 11-Jan-21 TxDOT Review Quicksliver Pipeline Assembly Package - Conflict 1201-8-G3 

TX-3CD Quicksliver Plans and As-builts - Conflict 1201-8-G3 5 682 12-Jan-21 18-Jan-21 Quicksliver Plans and As-builts - Conflict 1201-8-G3 

 3C1 - Quicksilver Pipeline - Conflict 164-1-E2 STA 1096 to 1115 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Quicksilver Pipeline - Conflict 164-1-E2 STA 1096 to 1115 

TX-3CD Preparation of Quicksliver Pipeline Assembly Package - Conflict 1202-8-G3 180 682 13-Apr-20 18-Dec-20 Preparation of Quicksliver Pipeline Assembly Package - Conflict 1202-8-G3 

TX-3CD QA/QC Team Review Quicksliver Pipeline Assembly Package - Conflict 1202-8-G3 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review Quicksliver Pipeline Assembly Package - Conflict 1202-8-G3 
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TX-3CD Submit Quicksliver Pipeline Assembly Package - Conflict 1202-8-G3 1 682 28-Dec-20 28-Dec-20 Submit Quicksliver Pipeline Assembly Package - Conflict 1202-8-G3 

TX-3CD TxDOT Review Quicksliver Pipeline Assembly Package - Conflict 1202-8-G3 10 682 29-Dec-20 11-Jan-21 TxDOT Review Quicksliver Pipeline Assembly Package - Conflict 1202-8-G3 

TX-3CD Quicksliver Pipeline Plans and As-builts -Conflict 1202-8-G3 5 682 12-Jan-21 18-Jan-21 Quicksliver Pipeline Plans and As-builts -Conflict 1202-8-G3 

  n3C1 - Atmos Energy 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Atmos Energy 

  s3C1 - Atmos Energy - Conflict 1403-2-G1 STA1116 to 1119 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Atmos Energy -Conflict 1403-2-G1 STA 1116 to 1119 

TX-3CD Preparation of Atmos Energy Assembly Package - Conflict 1403-6-G1 180 682 13-Apr-20 18-Dec-20 Preparation of Atmos Energy Assembly Package - Conflict 1403-6-G1 

TX-3CD QA/QC Team ReviewAtmos Energy Assembly Package -Conflict 1403-6-G1 5 682 21-Dec-20 25-Dec-20 QA/QC Team ReviewAtmos Energy Assembly Package -Conflict 1403-6-G1 

TX-3CD Submit Atmos Energy Assembly Package - Conflict 1403-6-G1 1 682 28-Dec-20 28-Dec-20 Submit Atmos Energy Assembly Package - Conflict 1403-6-G1 

TX-3CD TxDOT ReviewAtmos Energy Assembly Package - Conflict 1403-6-G1 10 682 29-Dec-20 11-Jan-21 TxDOT ReviewAtmos Energy Assembly Package - Conflict 1403-6-G1 

TX-3CD Atmos Energy Final Inspection and As-builts - Conf lict 1403-6-G1 5 682 12-Jan-21 18-Jan-21 Atmos Energy Final Inspection and As-builts - Conflict 1403-6-G1 

  s3C1 - Atmos Energy - Conflict 1404-6-G1 STA1133 to 1134 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Atmos Energy -Conflict 1404-6-G1 STA 1133 to 1134 

TX-3CD Preparation of Atmos Energy Assembly Package - Conflict 1404-6-G1 180 682 13-Apr-20 18-Dec-20 Preparation of Atmos Energy Assembly Package - Conflict 1404-6-G1 

TX-3CD QA/QC Team ReviewAtmos Energy Assembly Package -Conflict 1404-6-G1 5 682 21-Dec-20 25-Dec-20 QA/QC Team ReviewAtmos Energy Assembly Package -Conflict 1404-6-G1 

TX-3CD Submit Atmos Energy Assembly Package - Conflict 1404-6-G1 1 682 28-Dec-20 28-Dec-20 Submit Atmos Energy Assembly Package - Conflict 1404-6-G1 

TX-3CD TxDOT ReviewAtmos Energy Assembly Package - Conflict 1404-6-G1 10 682 29-Dec-20 11-Jan-21 TxDOT ReviewAtmos Energy Assembly Package - Conflict 1404-6-G1 

TX-3CD Atmos Energy Plans and As-builts -Conflict 1404-6-G1 5 682 12-Jan-21 18-Jan-21 Atmos Energy Plans and As-builts -Conflict 1404-6-G1 

 n3C1 - Cowtown Pipeline 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Cowtown Pipeline 

  o3C1 - Cowtown Pipeline - Conflict 1501-12-G2 STA 1034 to 1043 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Cowtown Pipeline - Conflict 1501-12-G2 STA 1034 to 1043 

TX-3CD Preparation of Cowtown Pipeline EnergyAssembly Package -Conflict 1501-12-G2 180 682 13-Apr-20 18-Dec-20 Preparation of Cowtown Pipeline Energy Assembly Package -Conflict 1501-12-G2 

TX-3CD QA/QC Team Review Cowtown Pipeline Assembly Package - Conflict 1501-12-G2 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review Cowtown Pipeline Assembly Package - Conflict 1501-12-G2 

TX-3CD Submit Cowtown Pipeline Assembly Package -Conflict 1501-12-G2 1 682 28-Dec-20 28-Dec-20 Submit Cowtown Pipeline Assembly Package -Conflict 1501-12-G2 

TX-3CD TxDOT Review Cowtown Pipeline Assembly Package - Conflict 1501-12-G2 10 682 29-Dec-20 11-Jan-21 TxDOT Review Cowtown Pipeline Assembly Package - Conflict 1501-12-G2 

TX-3CD Cowtown Pipeline Plans and As-builts - Conflict 1501-12-G2 5 682 12-Jan-21 18-Jan-21 Cowtown Pipeline Plans and As-builts - Conflict 1501-12-G2 

  o3C1 - Cowtown Pipeline - Conflict 1502-6-G2 STA 1034 to 1043 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Cowtown Pipeline - Conflict 1502-6-G2 STA 1034 to 1043 

TX-3CD Preparation of Cowtown Pipeline EnergyAssembly Package -Conflict 1502-6-G2 180 682 13-Apr-20 18-Dec-20 Preparation of Cowtown Pipeline Energy Assembly Package -Conflict 1502-6-G2 

TX-3CD QA/QC Team Review Cowtown Pipeline Assembly Package - Conflict 1502-6-G2 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review Cowtown Pipeline Assembly Package - Conflict 1502-6-G2 

TX-3CD Submit Cowtown Pipeline Assembly Package -Conflict 1502-6-G2 1 682 28-Dec-20 28-Dec-20 Submit Cowtown Pipeline Assembly Package -Conflict 1502-6-G2 

TX-3CD TxDOT Review Cowtown Pipeline Assembly Package - Conflict 1502-6-G2 10 682 29-Dec-20 11-Jan-21 TxDOT Review Cowtown Pipeline Assembly Package - Conflict 1502-6-G2 

TX-3CD Cowtown Pipeline Final Inspection and As-builts - Conflict 1502-6-G2 5 682 12-Jan-21 18-Jan-21 Cowtown Pipeline Final Inspection and As-builts - Conflict 1502-6-G2 

  o3C1 - Cowtown Pipeline - Conflict 1503-6-G2 STA 1096 to 1116 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Cowtown Pipeline - Conflict 1503-6-G2 STA 1096 to 1116 

TX-3CD Preparation of Cowtown Pipeline EnergyAssembly Package -Conflict 1503-6-G2 180 682 13-Apr-20 18-Dec-20 Preparation of Cowtown Pipeline Energy Assembly Package -Conflict 1503-6-G2 

TX-3CD QA/QC Team Review Cowtown Pipeline Assembly Package - Conflict 1503-6-G2 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review Cowtown Pipeline Assembly Package - Conflict 1503-6-G2 

TX-3CD Submit Cowtown Pipeline Assembly Package -Conflict 1503-6-G2 1 682 28-Dec-20 28-Dec-20 Submit Cowtown Pipeline Assembly Package -Conflict 1503-6-G2 

TX-3CD TxDOT Review Cowtown Pipeline Assembly Package - Conflict 1503-6-G2 10 682 29-Dec-20 11-Jan-21 TxDOT Review Cowtown Pipeline Assembly Package - Conflict 1503-6-G2 

TX-3CD Cowtown Pipeline Final Inspection and As-builts - Conflict 1503-6-G2 5 682 12-Jan-21 18-Jan-21 Cowtown Pipeline Final Inspection and As-builts - Conflict 1503-6-G2 

  o3C1 - Cowtown Pipeline - Conflict 1504-12-G2 STA 1096 to 1116 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Cowtown Pipeline - Conflict 1504-12-G2 STA 1096 to 1116 

TX-3CD Preparation of Cowtown Pipeline EnergyAssembly Package -Conflict 1504-12-G2 180 682 13-Apr-20 18-Dec-20 Preparation of Cowtown Pipeline Energy Assembly Package -Conflict 1504-12-G2 

TX-3CD QA/QC Team Review Cowtown Pipeline Assembly Package - Conflict 1504-12-G2 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review Cowtown Pipeline Assembly Package - Conflict 1504-12-G2 

TX-3CD Submit Cowtown Pipeline Assembly Package -Conflict 1504-12-G2 1 682 28-Dec-20 28-Dec-20 Submit Cowtown Pipeline Assembly Package -Conflict 1504-12-G2 

TX-3CD TxDOT Review Cowtown Pipeline Assembly Package - Conflict 1504-12-G2 10 682 29-Dec-20 11-Jan-21 TxDOT Review Cowtown Pipeline Assembly Package - Conflict 1504-12-G2 

TX-3CD Cowtown Pipeline Final Inspection and As-builts - Conflict 1504-12-G2 5 682 12-Jan-21 18-Jan-21 Cowtown Pipeline Final Inspection and As-builts - Conflict 1504-12-G2 

3C1 - Verizon 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Verizon 

  o3C1 - Verizon - Conflict0803-3-FO3 STA1133 to 1135 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Verizon -Conflict 0803-3-FO3 STA 1133 to 1135 

TX-3CD Preparation of Verizon Assembly Package - Conflict 0803-3-FO3 180 682 13-Apr-20 18-Dec-20 Preparation of Verizon Assembly Package - Conflict 0803-3-FO3 

TX-3CD QA/QC Team Review Verizon Assembly Package - Conflict 0803-3-FO3 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review Verizon Assembly Package - Conflict 0803-3-FO3 

TX-3CD Submit Verizon Assembly Package - Conflict 0803-3-FO3 1 682 28-Dec-20 28-Dec-20 Submit Verizon Assembly Package - Conflict 0803-3-FO3 

TX-3CD TxDOT Review Verizon Assembly Package - Conflict 0803-3-FO3 10 682 29-Dec-20 11-Jan-21 TxDOT Review Verizon Assembly Package - Conflict 0803-3-FO3 

TX-3CD Verizon Plans and As-builts - Conflict 0803-3-FO3 5 682 12-Jan-21 18-Jan-21 Verizon Plans and As-builts - Conflict 0803-3-FO3 

  o3C1 - Verizon - Conflict0805-3-FO3 STA1135 to 1184 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Verizon -Conflict 0805-3-FO3 STA 1135 to 1184 

TX-3CD Preparation of Verizon Assembly Package - Conflict 096-3-FO3 180 682 13-Apr-20 18-Dec-20 Preparation of Verizon Assembly Package - Conflict 096-3-FO3 

TX-3CD QA/QC Team Review Verizon Assembly Package - Conflict 096-3-FO3 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review Verizon Assembly Package - Conflict 096-3-FO3 

TX-3CD Submit Verizon Assembly Package - Conflict 096-3-FO3 1 682 28-Dec-20 28-Dec-20 Submit Verizon Assembly Package - Conflict 096-3-FO3 
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TX-3CD TxDOT Review Verizon Assembly Package - Conflict 096-3-FO3 10 682 29-Dec-20 11-Jan-21 TxDOT Review Verizon Assembly Package - Conflict 096-3-FO3 

TX-3CD Verizon Plans and As-builts - Conflict 096-3-FO3 5 682 12-Jan-21 18-Jan-21 Verizon Plans and As-builts - Conflict 096-3-FO3 

 C 3C1 - Crossing Relocates 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Crossing Relocates 

  i3C1 - Trinity River Authority 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Trinity RiverAuthority 

   3C1 - TRA - Conflict 0201 STA1043 to 1043 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - TRA - Conflict 0201 STA 1043 to 1043 

TX-3CD Preparation of TRA Assembly Package - Conflict 0201-27-WW2 180 682 13-Apr-20 18-Dec-20 Preparation of TRA Assembly Package - Conflict 0201-27-WW2 

TX-3CD QA/QC Team ReviewTRA Assembly Package - Conflict 0201-27-WW2 5 682 21-Dec-20 25-Dec-20 QA/QC Team ReviewTRA Assembly Package - Conflict 0201-27-WW2 

TX-3CD Submit TRA Assembly Package - Conflict 0201-27-WW2 1 682 28-Dec-20 28-Dec-20 Submit TRA Assembly Package - Conflict 0201-27-WW2 

TX-3CD TxDOT Review TRA Assembly Package - Conflict 0201-27-WW 2 10 682 29-Dec-20 11-Jan-21 TxDOT Review TRA Assembly Package - Conflict 0201-27-WW 2 

TX-3CD TRA Final Inspection and As-builts - Conflict 0201-27-WW2 5 682 12-Jan-21 18-Jan-21 TRA Final Inspection and As-builts - Conflict 0201-27-WW2 

   3C1 - TRA - Conflict 0202 STA1043 to 1066 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - TRA - Conflict 0202 STA 1043 to 1066 

TX-3CD Preparation of TRA Assembly Package - Conflict 0202-21-WW2 180 682 13-Apr-20 18-Dec-20 Preparation of TRA Assembly Package - Conflict 0202-21-WW2 

TX-3CD QA/QC Team ReviewTRA Assembly Package - Conflict 0202-21-WW2 5 682 21-Dec-20 25-Dec-20 QA/QC Team ReviewTRA Assembly Package - Conflict 0202-21-WW2 

TX-3CD Submit TRA Assembly Package - Conflict 0202-21-WW2 1 682 28-Dec-20 28-Dec-20 Submit TRA Assembly Package - Conflict 0202-21-WW2 

TX-3CD TxDOT Review TRA Assembly Package - Conflict 0202-21-WW 2 10 682 29-Dec-20 11-Jan-21 TxDOT Review TRA Assembly Package - Conflict 0202-21-WW 2 

TX-3CD TRA Final Inspection and As-builts - Conflict 0202-21-WW2 5 682 12-Jan-21 18-Jan-21 TRA Final Inspection and As-builts - Conflict 0202-21-WW2 

   3C1 - TRA - Conflict 0203 STA1121 to 1124 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - TRA - Conflict 0203 STA 1121 to 1124 

TX-3CD Preparation of TRA Assembly Package - Conflict 0203-24-WW2 180 682 13-Apr-20 18-Dec-20 Preparation of TRA Assembly Package - Conflict 0203-24-WW2 

TX-3CD QA/QC Team ReviewTRA Assembly Package - Conflict 0203-24-WW2 5 682 21-Dec-20 25-Dec-20 QA/QC Team ReviewTRA Assembly Package - Conflict 0203-24-WW2 

TX-3CD Submit TRA Assembly Package - Conflict 0203-24-WW2 1 682 28-Dec-20 28-Dec-20 Submit TRA Assembly Package - Conflict 0203-24-WW2 

TX-3CD TxDOT Review TRA Assembly Package - Conflict 0203-24-WW 2 10 682 29-Dec-20 11-Jan-21 TxDOT Review TRA Assembly Package - Conflict 0203-24-WW 2 

TX-3CD TRA Final Inspection and As-builts - Conflict 0203-24-WW2 5 682 12-Jan-21 18-Jan-21 TRA Final Inspection and As-builts - Conflict 0203-24-WW2 

   3C1 - TRA - Conflict 0204 STA1121 to 1121 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - TRA - Conflict 0204 STA 1121 to 1121 

TX-3CD Preparation of TRA Assembly Package - Conflict 0204-10-WW2 180 682 13-Apr-20 18-Dec-20 Preparation of TRA Assembly Package - Conflict 0204-10-WW2 

TX-3CD QA/QC Team ReviewTRA Assembly Package - Conflict 0204-10-WW2 5 682 21-Dec-20 25-Dec-20 QA/QC Team ReviewTRA Assembly Package - Conflict 0204-10-WW2 

TX-3CD Submit TRA Assembly Package - Conflict 0204-10-WW2 1 682 28-Dec-20 28-Dec-20 Submit TRA Assembly Package - Conflict 0204-10-WW2 

TX-3CD TxDOT Review TRA Assembly Package - Conflict 0204-10-WW 2 10 682 29-Dec-20 11-Jan-21 TxDOT Review TRA Assembly Package - Conflict 0204-10-WW 2 

TX-3CD TRA Final Inspection and As-builts - Conflict 0204-10-WW2 5 682 12-Jan-21 18-Jan-21 TRA Final Inspection and As-builts - Conflict 0204-10-WW2 

 S3C1 - Southbound Relocates 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Southbound Relocates 

3C1 - AT&T 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - AT&T 

  3C1 - AT&T - Conflict 0301-2-T1 STA1020 to 1038 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - AT&T- Conflict 0301-2-T1 STA 1020 to 1038 

TX-3CD Preparation of AT&TAssembly Package - Conflict 0301-2-T1 180 682 13-Apr-20 18-Dec-20 Preparation of AT&TAssembly Package - Conflict 0301-2-T1 

TX-3CD QA/QC Team ReviewAT&TAssembly Package - Conflict 0301-2-T1 5 682 21-Dec-20 25-Dec-20 QA/QC Team ReviewAT&TAssembly Package - Conflict 0301-2-T1 

TX-3CD Submit AT&TAssembly Package - Conflict 0301-2-T1 1 682 28-Dec-20 28-Dec-20 Submit AT&TAssembly Package - Conflict 0301-2-T1 

TX-3CD TxDOT ReviewAT&T Assembly Package - Conflict 0301-2-T1 10 682 29-Dec-20 11-Jan-21 TxDOT ReviewAT&T Assembly Package - Conflict 0301-2-T1 

TX-3CD AT&T Plans and As-builts - Conflict 0301-2-T1 5 682 12-Jan-21 18-Jan-21 AT&T Plans and As-builts - Conflict 0301-2-T1 

  3C1 - AT&T - Conflict 0302-3-T1 STA1038 to 1040 201 584 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - AT&T- Conflict 0302-3-T1 STA 1038 to 1040 

TX-3CD Preparation of AT&TAssembly Package - Conflict 0302-3-T1 180 584 13-Apr-20 18-Dec-20 Preparation of AT&TAssembly Package - Conflict 0302-3-T1 

TX-3CD QA/QC Team ReviewAT&TAssembly Package - Conflict 0302-3-T1 5 584 21-Dec-20 25-Dec-20 QA/QC Team ReviewAT&TAssembly Package - Conflict 0302-3-T1 

TX-3CD Submit AT&TAssembly Package - Conflict 0302-3-T1 1 584 28-Dec-20 28-Dec-20 Submit AT&TAssembly Package - Conflict 0302-3-T1 

TX-3CD TxDOT ReviewAT&T Assembly Package - Conflict 0302-3-T1 10 584 29-Dec-20 11-Jan-21 TxDOT ReviewAT&T Assembly Package - Conflict 0302-3-T1 

TX-3CD AT&T Final Inspection and As-builts - Conflict 0302-3-T1 5 584 12-Jan-21 18-Jan-21 AT&T Final Inspection and As-builts - Conflict 0302-3-T1 

  3C1 - AT&T - Conflict 0303-2-T1 STA1122 to 1136 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - AT&T- Conflict 0303-2-T1 STA 1122 to 1136 

TX-3CD Preparation of AT&TAssembly Package - Conflict 0303-2-T1 180 682 13-Apr-20 18-Dec-20 Preparation of AT&TAssembly Package - Conflict 0303-2-T1 

TX-3CD QA/QC Team ReviewAT&TAssembly Package - Conflict 0303-2-T1 5 682 21-Dec-20 25-Dec-20 QA/QC Team ReviewAT&TAssembly Package - Conflict 0303-2-T1 

TX-3CD Submit AT&TAssembly Package - Conflict 0303-2-T1 1 682 28-Dec-20 28-Dec-20 Submit AT&TAssembly Package - Conflict 0303-2-T1 

TX-3CD TxDOT ReviewAT&T Assembly Package - Conflict 0303-2-T1 10 682 29-Dec-20 11-Jan-21 TxDOT ReviewAT&T Assembly Package - Conflict 0303-2-T1 

TX-3CD AT&T Plans and As-builts - Conflict 0303-2-T1 5 682 12-Jan-21 18-Jan-21 AT&T Plans and As-builts - Conflict 0303-2-T1 

  3C1 - AT&T - Conflict 0304-2-T1 STA1040 to 1064 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - AT&T- Conflict 0304-2-T1 STA 1040 to 1064 

TX-3CD Preparation of AT&TAssembly Package - Conflict 0304-2-T1 180 682 13-Apr-20 18-Dec-20 Preparation of AT&TAssembly Package - Conflict 0304-2-T1 

TX-3CD QA/QC Team ReviewAT&TAssembly Package - Conflict 0304-2-T1 5 682 21-Dec-20 25-Dec-20 QA/QC Team ReviewAT&TAssembly Package - Conflict 0304-2-T1 

TX-3CD Submit AT&TAssembly Package - Conflict 0304-2-T1 1 682 28-Dec-20 28-Dec-20 Submit AT&TAssembly Package - Conflict 0304-2-T1 
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TX-3CD TxDOT ReviewAT&T Assembly Package - Conflict 0304-2-T1 10 682 29-Dec-20 11-Jan-21 TxDOT ReviewAT&T Assembly Package - Conflict 0304-2-T1 

TX-3CD AT&T Final Inspection and As-builts - Conflict 0304-2-T1 5 682 12-Jan-21 18-Jan-21 AT&T Final Inspection and As-builts - Conflict 0304-2-T1 

  3C1 - AT&T - Conflict 0310-1-FO1 STA 1134 to 1139 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - AT&T- Conflict 0310-1-FO1 STA 1134 to 1139 

TX-3CD Preparation of AT&TAssembly Package - Conflict 0310-1-FO1 180 682 13-Apr-20 18-Dec-20 Preparation of AT&TAssembly Package - Conflict 0310-1-FO1 

TX-3CD QA/QC Team ReviewAT&TAssembly Package - Conflict 0310-1-FO1 5 682 21-Dec-20 25-Dec-20 QA/QC Team ReviewAT&TAssembly Package - Conflict 0310-1-FO1 

TX-3CD Submit AT&TAssembly Package - Conflict 0310-1-FO1 1 682 28-Dec-20 28-Dec-20 Submit AT&TAssembly Package - Conflict 0310-1-FO1 

TX-3CD TxDOT ReviewAT&T Assembly Package - Conflict 0310-1-FO1 10 682 29-Dec-20 11-Jan-21 TxDOT ReviewAT&T Assembly Package - Conflict 0310-1-FO1 

TX-3CD AT&T Final Inspection and As-builts - Conflict 0310-1-FO1 5 682 12-Jan-21 18-Jan-21 AT&T Final Inspection and As-builts - Conflict 0310-1-FO1 

  3C1 - AT&T - Conflict 0311-2-T1 STA 1139 to 1157 201 584 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - AT&T- Conflict 0311-2-T1 STA 1139 to 1157 

TX-3CD Preparation of AT&TAssembly Package - Conflict 0311-2-T1 180 584 13-Apr-20 18-Dec-20 Preparation of AT&TAssembly Package - Conflict 0311-2-T1 

TX-3CD QA/QC Team ReviewAT&TAssembly Package - Conflict 0311-2-T1 5 584 21-Dec-20 25-Dec-20 QA/QC Team ReviewAT&TAssembly Package - Conflict 0311-2-T1 

TX-3CD Submit AT&TAssembly Package - Conflict 0311-2-T1 1 584 28-Dec-20 28-Dec-20 Submit AT&TAssembly Package - Conflict 0311-2-T1 

TX-3CD TxDOT ReviewAT&T Assembly Package - Conflict 0311-2-T1 10 584 29-Dec-20 11-Jan-21 TxDOT ReviewAT&T Assembly Package - Conflict 0311-2-T1 

TX-3CD AT&T Final Inspection and As-builts - Conflict 0311-2-T1 5 584 12-Jan-21 18-Jan-21 AT&T Final Inspection and As-builts - Conflict 0311-2-T1 

  3C1 - AT&T - Conflict 0312-2-T1 STA1138 to 1156 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - AT&T- Conflict 0312-2-T1 STA 1138 to 1156 

TX-3CD Preparation of AT&TAssembly Package - Conflict 0312-2-T1 180 682 13-Apr-20 18-Dec-20 Preparation of AT&TAssembly Package - Conflict 0312-2-T1 

TX-3CD QA/QC Team ReviewAT&TAssembly Package - Conflict 0312-2-T1 5 682 21-Dec-20 25-Dec-20 QA/QC Team ReviewAT&TAssembly Package - Conflict 0312-2-T1 

TX-3CD Submit AT&TAssembly Package - Conflict 0312-2-T1 1 682 28-Dec-20 28-Dec-20 Submit AT&TAssembly Package - Conflict 0312-2-T1 

TX-3CD TxDOT ReviewAT&T Assembly Package - Conflict 0312-2-T1 10 682 29-Dec-20 11-Jan-21 TxDOT ReviewAT&T Assembly Package - Conflict 0312-2-T1 

TX-3CD AT&T Final Inspection and As-builts - Conflict 0312-2-T1 5 682 12-Jan-21 18-Jan-21 AT&T Final Inspection and As-builts - Conflict 0312-2-T1 

   T3C1 - City of FT Worth 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - City of FT Worth 

  3C1 - City of FT Worth - Conflict 0101 STA 1024 to 1044 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - City of FT Worth - Conflict 0101 STA 1024 to 1044 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0101-WW1 180 682 13-Apr-20 18-Dec-20 Preparation of City of Ft. Worth Assembly Package - Conflict 0101-WW1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0101-WW1 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0101-WW1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0101-WW1 1 682 28-Dec-20 28-Dec-20 Submit City of Ft. Worth Assembly Package - Conflict 0101-WW1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0101-WW1 10 682 29-Dec-20 11-Jan-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0101-WW1 

TX-3CD City of Ft. Worth As-builts - Conflict 0101-WW1 5 682 12-Jan-21 18-Jan-21 City of Ft. Worth As-builts - Conflict 0101-WW1 

  3C1 - City of FT Worth - Conflict 0102 STA 1024 to 1056 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - City of FT Worth - Conflict 0102 STA 1024 to 1056 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0102-WW1 180 682 13-Apr-20 18-Dec-20 Preparation of City of Ft. Worth Assembly Package - Conflict 0102-WW1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0102-WW1 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0102-WW1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0102-WW1 1 682 28-Dec-20 28-Dec-20 Submit City of Ft. Worth Assembly Package - Conflict 0102-WW1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0102-WW1 10 682 29-Dec-20 11-Jan-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0102-WW1 

TX-3CD City of Ft. Worth As-builts - Conflict 0102-WW1 5 682 12-Jan-21 18-Jan-21 City of Ft. Worth As-builts - Conflict 0102-WW1 

  3C1 - City of FT Worth - Conflict 0103 STA 1025 to 1025 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - City of FT Worth - Conflict 0103 STA 1025 to 1025 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0103-WW1 180 682 13-Apr-20 18-Dec-20 Preparation of City of Ft. Worth Assembly Package - Conflict 0103-WW1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0103-WW1 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0103-WW1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0103-WW1 1 682 28-Dec-20 28-Dec-20 Submit City of Ft. Worth Assembly Package - Conflict 0103-WW1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0103-WW1 10 682 29-Dec-20 11-Jan-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0103-WW1 

TX-3CD City of Ft. Worth As-builts - Conflict 0103-WW1 5 682 12-Jan-21 18-Jan-21 City of Ft. Worth As-builts - Conflict 0103-WW1 

  3C1 - City of FT Worth - Conflict 0104 STA 1027 to 1027 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - City of FT Worth - Conflict 0104 STA 1027 to 1027 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0104-WW1 180 682 13-Apr-20 18-Dec-20 Preparation of City of Ft. Worth Assembly Package - Conflict 0104-WW1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0104-WW1 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0104-WW1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0104-WW1 1 682 28-Dec-20 28-Dec-20 Submit City of Ft. Worth Assembly Package - Conflict 0104-WW1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0104-WW1 10 682 29-Dec-20 11-Jan-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0104-WW1 

TX-3CD City of Ft. Worth As-builts - Conflict 0104-WW1 5 682 12-Jan-21 18-Jan-21 City of Ft. Worth As-builts - Conflict 0104-WW1 

  3C1 - City of FT Worth - Conflict 0105 STA 1034 to 1034 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - City of FT Worth - Conflict 0105 STA 1034 to 1034 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0105-WW1 180 682 13-Apr-20 18-Dec-20 Preparation of City of Ft. Worth Assembly Package - Conflict 0105-WW1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0105-WW1 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0105-WW1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0105-WW1 1 682 28-Dec-20 28-Dec-20 Submit City of Ft. Worth Assembly Package - Conflict 0105-WW1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0105-WW1 10 682 29-Dec-20 11-Jan-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0105-WW1 

TX-3CD City of Ft. Worth As-builts - Conflict 0105-WW1 5 682 12-Jan-21 18-Jan-21 City of Ft. Worth As-builts - Conflict 0105-WW1 

  3C1 - City of FT Worth - Conflict 0106 STA 1043 to 1043 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - City of FT Worth - Conflict 0106 STA 1043 to 1043 
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TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0106-WW1 180 682 13-Apr-20 18-Dec-20 Preparation of City of Ft. Worth Assembly Package - Conflict 0106-WW1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0106-WW1 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0106-WW1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0106-WW1 1 682 28-Dec-20 28-Dec-20 Submit City of Ft. Worth Assembly Package - Conflict 0106-WW1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0106-WW1 10 682 29-Dec-20 11-Jan-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0106-WW1 

TX-3CD City of Ft. Worth As-builts - Conflict 0106-WW1 5 682 12-Jan-21 18-Jan-21 City of Ft. Worth As-builts - Conflict 0106-WW1 

  3C1 - City of FT Worth - Conflict 0107 STA 1040 to 1040 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - City of FT Worth - Conflict 0107 STA 1040 to 1040 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0107-WW1 180 682 13-Apr-20 18-Dec-20 Preparation of City of Ft. Worth Assembly Package - Conflict 0107-WW1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0107-WW1 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0107-WW1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0107-WW1 1 682 28-Dec-20 28-Dec-20 Submit City of Ft. Worth Assembly Package - Conflict 0107-WW1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0107-WW1 10 682 29-Dec-20 11-Jan-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0107-WW1 

TX-3CD City of Ft. Worth As-builts - Conflict 0107-WW1 5 682 12-Jan-21 18-Jan-21 City of Ft. Worth As-builts - Conflict 0107-WW1 

  3C1 - City of FT Worth - Conflict 0109 STA 1043 to 1043 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - City of FT Worth - Conflict 0109 STA 1043 to 1043 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0109-W1 180 682 13-Apr-20 18-Dec-20 Preparation of City of Ft. Worth Assembly Package - Conflict 0109-W1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0109-W1 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0109-W1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0109-W1 1 682 28-Dec-20 28-Dec-20 Submit City of Ft. Worth Assembly Package - Conflict 0109-W1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0109-W1 10 682 29-Dec-20 11-Jan-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0109-W1 

TX-3CD City of Ft. Worth As-builts - Conflict 0109-W1 5 682 12-Jan-21 18-Jan-21 City of Ft. Worth As-builts - Conflict 0109-W1 

  3C1 - City of FT Worth - Conflict 0110 STA 1044 to 1044 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - City of FT Worth - Conflict 0110 STA 1044 to 1044 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0110-W1 180 682 13-Apr-20 18-Dec-20 Preparation of City of Ft. Worth Assembly Package - Conflict 0110-W1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0110-W1 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0110-W1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0110-W1 1 682 28-Dec-20 28-Dec-20 Submit City of Ft. Worth Assembly Package - Conflict 0110-W1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0110-W1 10 682 29-Dec-20 11-Jan-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0110-W1 

TX-3CD City of Ft. Worth As-builts - Conflict 0110-W1 5 682 12-Jan-21 18-Jan-21 City of Ft. Worth As-builts - Conflict 0110-W1 

  3C1 - City of FT Worth - Conflict 0111 STA1079 to 1079 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - City of FT Worth - Conflict 0111 STA 1079 to 1079 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0111-W 1 180 682 13-Apr-20 18-Dec-20 Preparation of City of Ft. Worth Assembly Package - Conflict 0111-W 1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0111-W1 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0111-W1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0111-W 1 1 682 28-Dec-20 28-Dec-20 Submit City of Ft. Worth Assembly Package - Conflict 0111-W 1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0111-W1 10 682 29-Dec-20 11-Jan-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0111-W1 

TX-3CD City of Ft. Worth As-builts - Conflict 0111-W 1 5 682 12-Jan-21 18-Jan-21 City of Ft. Worth As-builts - Conflict 0111-W 1 

  3C1 - City of FT Worth - Conflict 0112 STA 1117 to 1117 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - City of FT Worth - Conflict 0112 STA 1117 to 1117 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 012-W1 180 682 13-Apr-20 18-Dec-20 Preparation of City of Ft. Worth Assembly Package - Conflict 012-W1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 012-W1 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 012-W1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 012-W1 1 682 28-Dec-20 28-Dec-20 Submit City of Ft. Worth Assembly Package - Conflict 012-W1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 012-W1 10 682 29-Dec-20 11-Jan-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 012-W1 

TX-3CD City of Ft. Worth As-builts - Conflict 012-W1 5 682 12-Jan-21 18-Jan-21 City of Ft. Worth As-builts - Conflict 012-W1 

  3C1 - City of FT Worth - Conflict 0113 STA 1044 to 1117 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - City of FT Worth - Conflict 0113 STA 1044 to 1117 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0113-WW1 180 682 13-Apr-20 18-Dec-20 Preparation of City of Ft. Worth Assembly Package - Conflict 0113-WW1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0113-WW1 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0113-WW1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0113-WW1 1 682 28-Dec-20 28-Dec-20 Submit City of Ft. Worth Assembly Package - Conflict 0113-WW1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0113-WW1 10 682 29-Dec-20 11-Jan-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0113-WW1 

TX-3CD City of Ft. Worth Final Inspection and As-builts - Conflict 0113-WW1 5 682 12-Jan-21 18-Jan-21 City of Ft. Worth Final Inspection and As-builts - Conflict 0113-WW1 

3C1 - Verizon 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Verizon 

  o3C1 - Verizon - Conflict0801-1-FO2 STA1119 to 1131 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Verizon -Conflict 0801-1-FO2 STA 1119 to 1131 

TX-3CD Preparation of Verizon Assembly Package - Conflict 092-3-FO2 180 682 13-Apr-20 18-Dec-20 Preparation of Verizon Assembly Package - Conflict 092-3-FO2 

TX-3CD QA/QC Team Review Verizon Assembly Package - Conflict 092-3-FO2 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review Verizon Assembly Package - Conflict 092-3-FO2 

TX-3CD Submit Verizon Assembly Package - Conflict 092-3-FO2 1 682 28-Dec-20 28-Dec-20 Submit Verizon Assembly Package - Conflict 092-3-FO2 

TX-3CD TxDOT Review Verizon Assembly Package - Conflict 092-3-FO2 10 682 29-Dec-20 11-Jan-21 TxDOT Review Verizon Assembly Package - Conflict 092-3-FO2 

TX-3CD Verizon Final Inspection and As-builts - Conflict 092-3-FO2 5 682 12-Jan-21 18-Jan-21 Verizon Final Inspection and As-builts - Conflict 092-3-FO2 

3C1 - Oncor 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Oncor 

  r3C1 - Oncor - Conflict -1004-2-E2 STA 1080 to 1080 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Oncor - Conflict -1004-2-E2 STA 1080 to 1080 

TX-3CD Preparation of Oncor Assembly Package - Conflict 1004-1-E2 180 682 13-Apr-20 18-Dec-20 Preparation of Oncor Assembly Package - Conflict 1004-1-E2 

TX-3CD QA/QC Team Review OncorAssembly Package - Conflict 1004-1-E2 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review OncorAssembly Package - Conflict 1004-1-E2 
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TX-3CD Submit Oncor Assembly Package - Conflict 1004-1-E2 1 682 28-Dec-20 28-Dec-20 Submit Oncor Assembly Package - Conflict 1004-1-E2 

TX-3CD TxDOT Review OncorAssembly Package - Conflict 1004-1-E2 10 682 29-Dec-20 11-Jan-21 TxDOT Review OncorAssembly Package - Conflict 1004-1-E2 

TX-3CD Oncor Plans and As-builts -Conflict 1004-1-E2 5 682 12-Jan-21 18-Jan-21 Oncor Plans and As-builts -Conflict 1004-1-E2

201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Oncor - Conflict 1002-1-E2 STA 1038 to 1080  r3C1 - Oncor - Conflict 1002-1-E2 STA 1038 to 1080 

TX-3CD Preparation of Oncor Assembly Package - Conflict 1002-1-E2 180 682 13-Apr-20 18-Dec-20 Preparation of Oncor Assembly Package - Conflict 1002-1-E2 

TX-3CD QA/QC Team Review OncorAssembly Package - Conflict 1002-1-E2 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review OncorAssembly Package - Conflict 1002-1-E2 

TX-3CD Submit Oncor Assembly Package - Conflict 1002-1-E2 1 682 28-Dec-20 28-Dec-20 Submit Oncor Assembly Package - Conflict 1002-1-E2 

TX-3CD TxDOT Review OncorAssembly Package - Conflict 1002-1-E2 10 682 29-Dec-20 11-Jan-21 TxDOT Review OncorAssembly Package - Conflict 1002-1-E2 

TX-3CD Oncor Plans and As-builts -Conflict 1002-1-E2 5 682 12-Jan-21 18-Jan-21 Oncor Plans and As-builts -Conflict 1002-1-E2

201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Oncor - Conflict 1003-1-E2 STA 1078 to 1079  r3C1 - Oncor - Conflict 1003-1-E2 STA 1078 to 1079 

TX-3CD Preparation of Oncor Assembly Package - Conflict 1003-1-E2 180 682 13-Apr-20 18-Dec-20 Preparation of Oncor Assembly Package - Conflict 1003-1-E2 

TX-3CD QA/QC Team Review OncorAssembly Package - Conflict 1003-1-E2 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review OncorAssembly Package - Conflict 1003-1-E2 

TX-3CD Submit Oncor Assembly Package - Conflict 1003-1-E2 1 682 28-Dec-20 28-Dec-20 Submit Oncor Assembly Package - Conflict 1003-1-E2 

TX-3CD TxDOT Review OncorAssembly Package - Conflict 1003-1-E2 10 682 29-Dec-20 11-Jan-21 TxDOT Review OncorAssembly Package - Conflict 1003-1-E2 

TX-3CD Oncor Plans and As-builts -Conflict 1003-1-E2 5 682 12-Jan-21 18-Jan-21 Oncor Plans and As-builts -Conflict 1003-1-E2

201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Oncor - Conflict 1005-1-E2 STA 1080 to 1082  r3C1 - Oncor - Conflict 1005-1-E2 STA 1080 to 1082 

TX-3CD Preparation of Oncor Assembly Package - Conflict 1005-1-E2 180 682 13-Apr-20 18-Dec-20 Preparation of Oncor Assembly Package - Conflict 1005-1-E2 

TX-3CD QA/QC Team Review OncorAssembly Package - Conflict 1005-1-E2 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review OncorAssembly Package - Conflict 1005-1-E2 

TX-3CD Submit Oncor Assembly Package - Conflict 1005-1-E2 1 682 28-Dec-20 28-Dec-20 Submit Oncor Assembly Package - Conflict 1005-1-E2 

TX-3CD TxDOT Review OncorAssembly Package - Conflict 1005-1-E2 10 682 29-Dec-20 11-Jan-21 TxDOT Review OncorAssembly Package - Conflict 1005-1-E2 

TX-3CD Oncor Final Inspection and As-builts - Conf lict 1005-1-E2 5 682 12-Jan-21 18-Jan-21 Oncor Final Inspection and As-builts - Conflict 1005-1-E2

201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Oncor - Conflict 1006-1-E2 STA 1117 to 1117  r3C1 - Oncor - Conflict 1006-1-E2 STA 1117 to 1117 

TX-3CD Preparation of Oncor Assembly Package - Conflict 1006-1-E2 180 682 13-Apr-20 18-Dec-20 Preparation of Oncor Assembly Package - Conflict 1006-1-E2 

TX-3CD QA/QC Team Review OncorAssembly Package - Conflict 1006-1-E2 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review OncorAssembly Package - Conflict 1006-1-E2 

TX-3CD Submit Oncor Assembly Package - Conflict 1006-1-E2 1 682 28-Dec-20 28-Dec-20 Submit Oncor Assembly Package - Conflict 1006-1-E2 

TX-3CD TxDOT Review OncorAssembly Package - Conflict 1006-1-E2 10 682 29-Dec-20 11-Jan-21 TxDOT Review OncorAssembly Package - Conflict 1006-1-E2 

TX-3CD Oncor Final Inspection and As-builts - Conf lict 1006-1-E2 5 682 12-Jan-21 18-Jan-21 Oncor Final Inspection and As-builts - Conflict 1006-1-E2

201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Oncor - Conflict 1010-1-E2 STA 1126 to 1133  r3C1 - Oncor - Conflict 1010-1-E2 STA 1126 to 1133 

TX-3CD Preparation of Oncor Assembly Package - Conflict 1010-1-E2 180 682 13-Apr-20 18-Dec-20 Preparation of Oncor Assembly Package - Conflict 1010-1-E2 

TX-3CD QA/QC Team Review OncorAssembly Package - Conflict 1010-1-E2 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review OncorAssembly Package - Conflict 1010-1-E2 

TX-3CD Submit Oncor Assembly Package - Conflict 1010-1-E2 1 682 28-Dec-20 28-Dec-20 Submit Oncor Assembly Package - Conflict 1010-1-E2 

TX-3CD TxDOT Review OncorAssembly Package - Conflict 1010-1-E2 10 682 29-Dec-20 11-Jan-21 TxDOT Review OncorAssembly Package - Conflict 1010-1-E2 

TX-3CD Oncor Final Inspection and As-builts - Conf lict 1010-1-E2 5 682 12-Jan-21 18-Jan-21 Oncor Final Inspection and As-builts - Conflict 1010-1-E2

201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Oncor - Conflict 1012-1-E2 STA 1134 to 1134  r3C1 - Oncor - Conflict 1012-1-E2 STA 1134 to 1134 

TX-3CD Preparation of Oncor Assembly Package - Conflict 1012-1-E2 180 682 13-Apr-20 18-Dec-20 Preparation of Oncor Assembly Package - Conflict 1012-1-E2 

TX-3CD QA/QC Team Review OncorAssembly Package - Conflict 1012-1-E2 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review OncorAssembly Package - Conflict 1012-1-E2 

TX-3CD Submit Oncor Assembly Package - Conflict 1012-1-E2 1 682 28-Dec-20 28-Dec-20 Submit Oncor Assembly Package - Conflict 1012-1-E2 

TX-3CD TxDOT Review OncorAssembly Package - Conflict 1012-1-E2 10 682 29-Dec-20 11-Jan-21 TxDOT Review OncorAssembly Package - Conflict 1012-1-E2 

TX-3CD Oncor Final Inspection and As-builts - Conf lict 1012-1-E2 5 682 12-Jan-21 18-Jan-21 Oncor Final Inspection and As-builts - Conflict 1012-1-E2

201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Oncor - Conflict 1014-1-E2 STA 1136 to 1140  r3C1 - Oncor - Conflict 1014-1-E2 STA 1136 to 1140 

TX-3CD Preparation of Oncor Assembly Package - Conflict 1014-1-E2 180 682 13-Apr-20 18-Dec-20 Preparation of Oncor Assembly Package - Conflict 1014-1-E2 

TX-3CD QA/QC Team Review OncorAssembly Package - Conflict 1014-1-E2 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review OncorAssembly Package - Conflict 1014-1-E2 

TX-3CD Submit Oncor Assembly Package - Conflict 1014-1-E2 1 682 28-Dec-20 28-Dec-20 Submit Oncor Assembly Package - Conflict 1014-1-E2 

TX-3CD TxDOT Review OncorAssembly Package - Conflict 1014-1-E2 10 682 29-Dec-20 11-Jan-21 TxDOT Review OncorAssembly Package - Conflict 1014-1-E2 

TX-3CD Oncor Final Inspection and As-builts - Conf lict 1014-1-E2 5 682 12-Jan-21 18-Jan-21 Oncor Final Inspection and As-builts - Conflict 1014-1-E2

201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Oncor - Conflict 1015-1-OHE1 STA 1140 to 1165  r3C1 - Oncor - Conflict 1015-1-OHE1 STA 1140 to 1165 

TX-3CD Preparation of Oncor Assembly Package - Conflict 124-1-E2 180 682 13-Apr-20 18-Dec-20 Preparation of Oncor Assembly Package - Conflict 124-1-E2 

TX-3CD QA/QC Team Review OncorAssembly Package - Conflict 124-1-E2 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review OncorAssembly Package - Conflict 124-1-E2 

TX-3CD Submit Oncor Assembly Package - Conflict 124-1-E2 1 682 28-Dec-20 28-Dec-20 Submit Oncor Assembly Package - Conflict 124-1-E2 

TX-3CD TxDOT Review OncorAssembly Package - Conflict 124-1-E2 10 682 29-Dec-20 11-Jan-21 TxDOT Review OncorAssembly Package - Conflict 124-1-E2 

TX-3CD Oncor Final Inspection and As-builts - Conf lict 124-1-E2 5 682 12-Jan-21 18-Jan-21 Oncor Final Inspection and As-builts - Conflict 124-1-E2

201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Atmos Energy  n3C1 - Atmos Energy 
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  s3C1 - Atmos Energy - Conflict 1403-6-G1 STA1116 to 1119 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Atmos Energy -Conflict 1403-6-G1 STA 1116 to 1119 

TX-3CD Preparation of Atmos Energy Assembly Package - Conflict 1408-6-G1 180 682 13-Apr-20 18-Dec-20 Preparation of Atmos Energy Assembly Package - Conflict 1408-6-G1 

TX-3CD QA/QC Team ReviewAtmos Energy Assembly Package -Conflict 1408-6-G1 5 682 21-Dec-20 25-Dec-20 QA/QC Team ReviewAtmos Energy Assembly Package -Conflict 1408-6-G1 

TX-3CD Submit Atmos Energy Assembly Package - Conflict 1408-6-G1 1 682 28-Dec-20 28-Dec-20 Submit Atmos Energy Assembly Package - Conflict 1408-6-G1 

TX-3CD TxDOT ReviewAtmos Energy Assembly Package - Conflict 1408-6-G1 10 682 29-Dec-20 11-Jan-21 TxDOT ReviewAtmos Energy Assembly Package - Conflict 1408-6-G1 

TX-3CD Atmos Energy Plans and As-builts -Conflict 1408-6-G1 5 682 12-Jan-21 18-Jan-21 Atmos Energy Plans and As-builts -Conflict 1408-6-G1 

 3C1 - Private Electric 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Private Electric 

 3C1 - Private Electric - Conflict 1701-10-W2 STA 1117 to 1117 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Private Electric - Conflict 1701-10-W2 STA 1117 to 1117 

TX-3CD Preparation of Private ElectricAssembly Package -Conflict 1701-10-W 2 180 682 13-Apr-20 18-Dec-20 Preparation of Private Electric Assembly Package -Conflict 1701-10-W 2 

TX-3CD QA/QC Team Review Private ElectricAssembly Package - Conflict 1701-10-W2 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review Private ElectricAssembly Package - Conflict 1701-10-W2 

TX-3CD Submit Private ElectricAssembly Package -Conflict 1701-10-W 2 1 682 28-Dec-20 28-Dec-20 Submit Private ElectricAssembly Package -Conflict 1701-10-W 2 

TX-3CD TxDOT Review Private ElectricAssembly Package - Conflict 1701-10-W2 10 682 29-Dec-20 11-Jan-21 TxDOT Review Private Electric Assembly Package - Conflict 1701-10-W2 

TX-3CD Private Electric Final Inspection and As-builts - Conflict 1701-10-W2 5 682 12-Jan-21 18-Jan-21 Private Electric Final Inspection and As-builts - Conflict 1701-10-W2 

 3C1 - Private Electric - Conflict 1702-2-W2 STA 1117 to 1117 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C1 - Private Electric - Conflict 1702-2-W2 STA 1117 to 1117 

TX-3CD Preparation of Private ElectricAssembly Package -Conflict 1702-2-W2 180 682 13-Apr-20 18-Dec-20 Preparation of Private Electric Assembly Package -Conflict 1702-2-W2 

TX-3CD QA/QC Team Review Private ElectricAssembly Package - Conflict 1702-2-W2 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review Private ElectricAssembly Package - Conflict 1702-2-W2 

TX-3CD Submit Private ElectricAssembly Package -Conflict 1702-2-W2 1 682 28-Dec-20 28-Dec-20 Submit Private ElectricAssembly Package -Conflict 1702-2-W2 

TX-3CD TxDOT Review Private ElectricAssembly Package - Conflict 1702-2-W2 10 682 29-Dec-20 11-Jan-21 TxDOT Review Private Electric Assembly Package - Conflict 1702-2-W2 

TX-3CD Private Electric Final Inspection and As-builts - Conflict 1702-2-W 2 5 682 12-Jan-21 18-Jan-21 Private Electric Final Inspection and As-builts - Conflict 1702-2-W 2 

 n3C2 - Non-Conflicts SH 170 to Golden Triangle BlvdSta-1176 to 1280-1 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C2 - Non-Conflicts SH 170 to Golden Triangle Blvd Sta-1176 to 1280-1 

 N3C2 - Northbound Relocates 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C2 - Northbound Relocates 

3C2 - AT&T 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C2 - AT&T 

  3C2 - AT&T - Conflict 0314-2-T1 STA1136 to 1178 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C2 - AT&T- Conflict 0314-2-T1 STA 1136 to 1178 

TX-3CD Preparation of AT&TAssembly Package - Conflict 0314-2-T1 180 682 13-Apr-20 18-Dec-20 Preparation of AT&TAssembly Package - Conflict 0314-2-T1 

TX-3CD QA/QC Team ReviewAT&TAssembly Package - Conflict 0314-2-T1 5 682 21-Dec-20 25-Dec-20 QA/QC Team ReviewAT&TAssembly Package - Conflict 0314-2-T1 

TX-3CD Submit AT&TAssembly Package - Conflict 0314-2-T1 1 682 28-Dec-20 28-Dec-20 Submit AT&TAssembly Package - Conflict 0314-2-T1 

TX-3CD TxDOT ReviewAT&T Assembly Package - Conflict 0314-2-T1 10 682 29-Dec-20 11-Jan-21 TxDOT ReviewAT&T Assembly Package - Conflict 0314-2-T1 

TX-3CD AT&T Plans and As-builts - Conflict 0314-2-T1 5 682 12-Jan-21 18-Jan-21 AT&T Plans and As-builts - Conflict 0314-2-T1 

   T3C2 - City of FT Worth 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C2 - City of FT Worth 

  3C2 - City of FT Worth - Conflict 0139 STA 1024 SH 170 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C2 - City of FT Worth - Conflict 0139 STA 1024 SH 170 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0139-4-E4 180 682 13-Apr-20 18-Dec-20 Preparation of City of Ft. Worth Assembly Package - Conflict 0139-4-E4 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0139-4-E4 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0139-4-E4 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0139-4-E4 1 682 28-Dec-20 28-Dec-20 Submit City of Ft. Worth Assembly Package - Conflict 0139-4-E4 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0139-4-E4 10 682 29-Dec-20 11-Jan-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0139-4-E4 

TX-3CD City of Ft. Worth As-builts - Conflict 0139-4-E4 5 682 12-Jan-21 18-Jan-21 City of Ft. Worth As-builts - Conflict 0139-4-E4 

  3C2 - City of FT Worth - Conflict 0140 STA 1024 SH 170 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C2 - City of FT Worth - Conflict 0140 STA 1024 SH 170 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0140-1-W1 180 682 13-Apr-20 18-Dec-20 Preparation of City of Ft. Worth Assembly Package - Conflict 0140-1-W1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0140-1-W1 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0140-1-W1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0140-1-W1 1 682 28-Dec-20 28-Dec-20 Submit City of Ft. Worth Assembly Package - Conflict 0140-1-W1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0140-1-W1 10 682 29-Dec-20 11-Jan-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0140-1-W1 

TX-3CD City of Ft. Worth As-builts - Conflict 0140-1-W1 5 682 12-Jan-21 18-Jan-21 City of Ft. Worth As-builts - Conflict 0140-1-W1 

  3C2 - City of FT Worth - Conflict 0141 STA 1024 SH 170 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C2 - City of FT Worth - Conflict 0141 STA 1024 SH 170 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0141-1-W1 180 682 13-Apr-20 18-Dec-20 Preparation of City of Ft. Worth Assembly Package - Conflict 0141-1-W1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0141-1-W1 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0141-1-W1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0141-1-W1 1 682 28-Dec-20 28-Dec-20 Submit City of Ft. Worth Assembly Package - Conflict 0141-1-W1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0141-1-W1 10 682 29-Dec-20 11-Jan-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0141-1-W1 

TX-3CD City of Ft. Worth As-builts - Conflict 0141-1-W1 5 682 12-Jan-21 18-Jan-21 City of Ft. Worth As-builts - Conflict 0141-1-W1 

  3C2 - City of FT Worth - Conflict 0142 STA 1024 SH 170 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C2 - City of FT Worth - Conflict 0142 STA 1024 SH 170 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0142-1-W1 180 682 13-Apr-20 18-Dec-20 Preparation of City of Ft. Worth Assembly Package - Conflict 0142-1-W1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0142-1-W1 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0142-1-W1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0142-1-W1 1 682 28-Dec-20 28-Dec-20 Submit City of Ft. Worth Assembly Package - Conflict 0142-1-W1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0142-1-W1 10 682 29-Dec-20 11-Jan-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0142-1-W1 
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TX-3CD City of Ft. Worth As-builts - Conflict 0142-1-W1 5 682 12-Jan-21 18-Jan-21 City of Ft. Worth As-builts - Conflict 0142-1-W1

201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C2 - City of FT Worth - Conflict 0150 STA 1024 SH 170  3C2 - City of FT Worth - Conflict 0150 STA 1024 SH 170 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0150-1-WW1 180 682 13-Apr-20 18-Dec-20 Preparation of City of Ft. Worth Assembly Package - Conflict 0150-1-WW1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0150-1-WW1 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0150-1-WW1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0150-1-WW1 1 682 28-Dec-20 28-Dec-20 Submit City of Ft. Worth Assembly Package - Conflict 0150-1-WW1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0150-1-WW1 10 682 29-Dec-20 11-Jan-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0150-1-WW1 

TX-3CD City of Ft. Worth As-builts - Conflict 0150-1-WW1 5 682 12-Jan-21 18-Jan-21 City of Ft. Worth As-builts - Conflict 0150-1-WW1

201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C2 - Tri-County Electric t3C2 - Tri-County Electric 

201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C2 - Tri-County Electric - Conflict 0601-3-E1 STA 1345 to 1386 3C2 - Tri-County Electric - Conflict 0601-3-E1 STA1345 to 1386 

TX-3CD Preparation of Tri-County ElectricAssembly Package - Conflict 0602-1-OHE2 180 682 13-Apr-20 18-Dec-20 Preparation of Tri-County ElectricAssembly Package - Conflict 0602-1-OHE2 

TX-3CD QA/QC Team ReviewTri-County Electric Assembly Package -Conflict 0602-1-OHE2 5 682 21-Dec-20 25-Dec-20 QA/QC Team ReviewTri-County Electric Assembly Package -Conflict 0602-1-OHE2 

TX-3CD Submit Tri-County ElectricAssembly Package - Conflict 0602-1-OHE2 1 682 28-Dec-20 28-Dec-20 Submit Tri-County Electric Assembly Package - Conflict 0602-1-OHE2 

TX-3CD TxDOT Review Tri-County Electric Assembly Package - Conflict 0602-1-OHE2 10 682 29-Dec-20 11-Jan-21 TxDOT Review Tri-County Electric Assembly Package - Conflict 0602-1-OHE2 

TX-3CD Tri-County Electric Final Inspection and As-builts - Conflict 0602-1-OHE2 5 682 12-Jan-21 18-Jan-21 Tri-County Electric Final Inspection and As-builts - Conflict 0602-1-OHE2

201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C2 - Tri-County Electric - Conflict 0602-3-E1 STA 1345 to 1348 3C2 - Tri-County Electric - Conflict 0602-3-E1 STA1345 to 1348 

TX-3CD Preparation of Tri-County ElectricAssembly Package - Conflict 0602-1-OHE2 180 682 13-Apr-20 18-Dec-20 Preparation of Tri-County ElectricAssembly Package - Conflict 0602-1-OHE2 

TX-3CD QA/QC Team ReviewTri-County Electric Assembly Package -Conflict 0602-1-OHE2 5 682 21-Dec-20 25-Dec-20 QA/QC Team ReviewTri-County Electric Assembly Package -Conflict 0602-1-OHE2 

TX-3CD Submit Tri-County ElectricAssembly Package - Conflict 0602-1-OHE2 1 682 28-Dec-20 28-Dec-20 Submit Tri-County Electric Assembly Package - Conflict 0602-1-OHE2 

TX-3CD TxDOT Review Tri-County Electric Assembly Package - Conflict 0602-1-OHE2 10 682 29-Dec-20 11-Jan-21 TxDOT Review Tri-County Electric Assembly Package - Conflict 0602-1-OHE2 

TX-3CD Tri-County Electric Final Inspection and As-builts - Conflict 0602-1-OHE2 5 682 12-Jan-21 18-Jan-21 Tri-County Electric Final Inspection and As-builts - Conflict 0602-1-OHE2

201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C2 - Tri-County Electric - Conflict 0605-3-E1 STA 1002 SH 170 3C2 - Tri-County Electric - Conflict 0605-3-E1 STA1002 SH 170 

TX-3CD Preparation of Tri-County ElectricAssembly Package - Conflict 0605-3-E1 180 682 13-Apr-20 18-Dec-20 Preparation of Tri-County ElectricAssembly Package - Conflict 0605-3-E1 

TX-3CD QA/QC Team ReviewTri-County Electric Assembly Package -Conflict 0605-3-E1 5 682 21-Dec-20 25-Dec-20 QA/QC Team ReviewTri-County Electric Assembly Package -Conflict 0605-3-E1 

TX-3CD Submit Tri-County ElectricAssembly Package - Conflict 0605-3-E1 1 682 28-Dec-20 28-Dec-20 Submit Tri-County Electric Assembly Package - Conflict 0605-3-E1 

TX-3CD TxDOT Review Tri-County Electric Assembly Package - Conflict 0605-3-E1 10 682 29-Dec-20 11-Jan-21 TxDOT Review Tri-County Electric Assembly Package - Conflict 0605-3-E1 

TX-3CD Tri-County Electric Final Inspection and As-builts - Conflict 0605-3-E1 5 682 12-Jan-21 18-Jan-21 Tri-County Electric Final Inspection and As-builts - Conflict 0605-3-E1

201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C2 - Verizon3C2 - Verizon 

201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C2 - Verizon -Conflict 0804-1-T3 STA 1184 to 12194  o3C2 - Verizon - Conflict0804-1-T3 STA1184 to 12194 

TX-3CD Preparation of Verizon Assembly Package - Conflict 0804-1-T3 180 682 13-Apr-20 18-Dec-20 Preparation of Verizon Assembly Package - Conflict 0804-1-T3 

TX-3CD QA/QC Team Review Verizon Assembly Package - Conflict 0804-1-T3 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review Verizon Assembly Package - Conflict 0804-1-T3 

TX-3CD Submit Verizon Assembly Package - Conflict 0804-1-T3 1 682 28-Dec-20 28-Dec-20 Submit Verizon Assembly Package - Conflict 0804-1-T3 

TX-3CD TxDOT Review Verizon Assembly Package - Conflict 0804-1-T3 10 682 29-Dec-20 11-Jan-21 TxDOT Review Verizon Assembly Package - Conflict 0804-1-T3 

TX-3CD Verizon Final Inspection and As-builts - Conflict 0804-1-T3 5 682 12-Jan-21 18-Jan-21 Verizon Final Inspection and As-builts - Conflict 0804-1-T3

201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C2 - Verizon -Conflict 0811-1-FO3 STA 1005 SH 170  o3C2 - Verizon - Conflict0811-1-FO3 STA 1005 SH 170 

TX-3CD Preparation of Verizon Assembly Package - Conflict 0811-1-FO3 180 682 13-Apr-20 18-Dec-20 Preparation of Verizon Assembly Package - Conflict 0811-1-FO3 

TX-3CD QA/QC Team Review Verizon Assembly Package - Conflict 0811-1-FO3 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review Verizon Assembly Package - Conflict 0811-1-FO3 

TX-3CD Submit Verizon Assembly Package - Conflict 0811-1-FO3 1 682 28-Dec-20 28-Dec-20 Submit Verizon Assembly Package - Conflict 0811-1-FO3 

TX-3CD TxDOT Review Verizon Assembly Package - Conflict 0811-1-FO3 10 682 29-Dec-20 11-Jan-21 TxDOT Review Verizon Assembly Package - Conflict 0811-1-FO3 

TX-3CD Verizon Final Inspection and As-builts - Conflict 0811-1-FO3 5 682 12-Jan-21 18-Jan-21 Verizon Final Inspection and As-builts - Conflict 0811-1-FO3

201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C2 - Crossing Relocates C 3C2 - Crossing Relocates 

201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C2 - City of FT Worth   T3C2 - City of FT Worth 

201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C2 - City of FT Worth - Conflict 0151 STA 1024 SH 170  3C2 - City of FT Worth - Conflict 0151 STA 1024 SH 170 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0151-12-WW1 180 682 13-Apr-20 18-Dec-20 Preparation of City of Ft. Worth Assembly Package - Conflict 0151-12-WW1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0151-12-WW1 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0151-12-WW1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0151-12-WW1 1 682 28-Dec-20 28-Dec-20 Submit City of Ft. Worth Assembly Package - Conflict 0151-12-WW1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0151-12-WW1 10 682 29-Dec-20 11-Jan-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0151-12-WW1 

TX-3CD City of Ft. Worth As-builts - Conflict 0151-12-WW1 5 682 12-Jan-21 18-Jan-21 City of Ft. Worth As-builts - Conflict 0151-12-WW1

201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C2 - Tri-County Electric t3C2 - Tri-County Electric 

201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C2 - Tri-County Electric - Conflict 0606-3-E1 STA 1026 SH 170 3C2 - Tri-County Electric - Conflict 0606-3-E1 STA1026 SH 170 

TX-3CD Preparation of Tri-County ElectricAssembly Package - Conflict 0606-3-E1 180 682 13-Apr-20 18-Dec-20 Preparation of Tri-County ElectricAssembly Package - Conflict 0606-3-E1 

TX-3CD QA/QC Team ReviewTri-County Electric Assembly Package -Conflict 0606-3-E1 5 682 21-Dec-20 25-Dec-20 QA/QC Team ReviewTri-County Electric Assembly Package -Conflict 0606-3-E1 

TX-3CD Submit Tri-County ElectricAssembly Package - Conflict 0606-3-E1 1 682 28-Dec-20 28-Dec-20 Submit Tri-County Electric Assembly Package - Conflict 0606-3-E1 
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TX-3CD TxDOT Review Tri-County Electric Assembly Package - Conflict 0606-3-E1 10 682 29-Dec-20 11-Jan-21 TxDOT Review Tri-County Electric Assembly Package - Conflict 0606-3-E1 

TX-3CD Tri-County Electric Final Inspection and As-builts - Conflict 0606-3-E1 5 682 12-Jan-21 18-Jan-21 Tri-County Electric Final Inspection and As-builts - Conflict 0606-3-E1 

3C2 - Sunoco 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C2 - Sunoco 

  c3C2 - Sunoco - Conflict 1302-4-G4 STA 1182 to 1193 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C2 - Sunoco - Conflict 1302-4-G4 STA 1182 to 1193 

TX-3CD Preparation of Sunoco Assembly Package - Conflict 1302-4-G4 180 682 13-Apr-20 18-Dec-20 Preparation of Sunoco Assembly Package - Conflict 1302-4-G4 

TX-3CD QA/QC Team Review Sunoco Assembly Package - Conflict 1302-4-G4 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review Sunoco Assembly Package - Conflict 1302-4-G4 

TX-3CD Submit Sunoco Assembly Package - Conflict 1302-4-G4 1 682 28-Dec-20 28-Dec-20 Submit Sunoco Assembly Package - Conflict 1302-4-G4 

TX-3CD TxDOT Review Sunoco Assembly Package - Conflict 1302-4-G4 10 682 29-Dec-20 11-Jan-21 TxDOT Review Sunoco Assembly Package - Conflict 1302-4-G4 

TX-3CD Sunoco Final Inspection and As-builts - Conflict 1302-4-G4 5 682 12-Jan-21 18-Jan-21 Sunoco Final Inspection and As-builts - Conflict 1302-4-G4 

 S3C2 - Southbound Relocates 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C2 - Southbound Relocates 

 t3C2 - Tri-County Electric 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C2 - Tri-County Electric 

 3C2 - Tri-County Electric - Conflict 0607-3-E1 STA1002 SH 170 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C2 - Tri-County Electric - Conflict 0607-3-E1 STA 1002 SH 170 

TX-3CD Preparation of Tri-County ElectricAssembly Package - Conflict 0607-3-E1 180 682 13-Apr-20 18-Dec-20 Preparation of Tri-County ElectricAssembly Package - Conflict 0607-3-E1 

TX-3CD QA/QC Team ReviewTri-County Electric Assembly Package -Conflict 0607-3-E1 5 682 21-Dec-20 25-Dec-20 QA/QC Team ReviewTri-County Electric Assembly Package -Conflict 0607-3-E1 

TX-3CD Submit Tri-County ElectricAssembly Package - Conflict 0607-3-E1 1 682 28-Dec-20 28-Dec-20 Submit Tri-County Electric Assembly Package - Conflict 0607-3-E1 

TX-3CD TxDOT Review Tri-County Electric Assembly Package - Conflict 0607-3-E1 10 682 29-Dec-20 11-Jan-21 TxDOT Review Tri-County Electric Assembly Package - Conflict 0607-3-E1 

TX-3CD Tri-County Electric Final Inspection and As-builts - Conflict 0607-3-E1 5 682 12-Jan-21 18-Jan-21 Tri-County Electric Final Inspection and As-builts - Conflict 0607-3-E1 

 3C2 - Tri-County Electric - Conflict 0604-3-E1 STA1301 to 1355 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C2 - Tri-County Electric - Conflict 0604-3-E1 STA 1301 to 1355 

TX-3CD Preparation of Tri-County ElectricAssembly Package - Conflict 0604-3-E1 180 682 13-Apr-20 18-Dec-20 Preparation of Tri-County ElectricAssembly Package - Conflict 0604-3-E1 

TX-3CD QA/QC Team ReviewTri-County Electric Assembly Package -Conflict 0604-3-E1 5 682 21-Dec-20 25-Dec-20 QA/QC Team ReviewTri-County Electric Assembly Package -Conflict 0604-3-E1 

TX-3CD Submit Tri-County ElectricAssembly Package - Conflict 0604-3-E1 1 682 28-Dec-20 28-Dec-20 Submit Tri-County Electric Assembly Package - Conflict 0604-3-E1 

TX-3CD TxDOT Review Tri-County Electric Assembly Package - Conflict 0604-3-E1 10 682 29-Dec-20 11-Jan-21 TxDOT Review Tri-County Electric Assembly Package - Conflict 0604-3-E1 

TX-3CD Tri-County Electric Final Inspection and As-builts - Conflict 0604-3-E1 5 682 12-Jan-21 18-Jan-21 Tri-County Electric Final Inspection and As-builts - Conflict 0604-3-E1 

 n3C3 - Non-Conflicts Golden Triangle Blvd to N. Tarant Pkwy Sta-1280 to 1401-1 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C3 - Non-Conflicts Golden Triangle Blvd to N. Tarant Pkwy Sta-1280 to 1401-1 

 N3C3 - Northbound Relocates 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C3 - Northbound Relocates 

3C3 - AT&T 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C3 - AT&T 

  3C3 - AT&T - Conflict 0330-2-T1 STA1355 to 1400 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C3 - AT&T- Conflict 0330-2-T1 STA 1355 to 1400 

TX-3CD Preparation of AT&TAssembly Package - Conflict 0330-2-T1 180 682 13-Apr-20 18-Dec-20 Preparation of AT&TAssembly Package - Conflict 0330-2-T1 

TX-3CD QA/QC Team ReviewAT&TAssembly Package - Conflict 0330-2-T1 5 682 21-Dec-20 25-Dec-20 QA/QC Team ReviewAT&TAssembly Package - Conflict 0330-2-T1 

TX-3CD Submit AT&TAssembly Package - Conflict 0330-2-T1 1 682 28-Dec-20 28-Dec-20 Submit AT&TAssembly Package - Conflict 0330-2-T1 

TX-3CD TxDOT ReviewAT&T Assembly Package - Conflict 0330-2-T1 10 682 29-Dec-20 11-Jan-21 TxDOT ReviewAT&T Assembly Package - Conflict 0330-2-T1 

TX-3CD AT&T Plans and As-builts - Conflict 0330-2-T1 5 682 12-Jan-21 18-Jan-21 AT&T Plans and As-builts - Conflict 0330-2-T1 

  3C3 - AT&T - Conflict 0331-2-FO1 STA 1002 SH 170 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C3 - AT&T- Conflict 0331-2-FO1 STA 1002 SH 170 

TX-3CD Preparation of AT&TAssembly Package - Conflict 0331-2-T1 180 682 13-Apr-20 18-Dec-20 Preparation of AT&TAssembly Package - Conflict 0331-2-T1 

TX-3CD QA/QC Team ReviewAT&TAssembly Package - Conflict 0331-2-T1 5 682 21-Dec-20 25-Dec-20 QA/QC Team ReviewAT&TAssembly Package - Conflict 0331-2-T1 

TX-3CD Submit AT&TAssembly Package - Conflict 0331-2-T1 1 682 28-Dec-20 28-Dec-20 Submit AT&TAssembly Package - Conflict 0331-2-T1 

TX-3CD TxDOT ReviewAT&T Assembly Package - Conflict 0331-2-T1 10 682 29-Dec-20 11-Jan-21 TxDOT ReviewAT&T Assembly Package - Conflict 0331-2-T1 

TX-3CD AT&T Plans and As-builts - Conflict 0331-2-T1 5 682 12-Jan-21 18-Jan-21 AT&T Plans and As-builts - Conflict 0331-2-T1 

   T3C3 - City of FT Worth 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C3 - City of FT Worth 

  3C3 - City of FT Worth - Conflict 0143 STA 1356 to 1356 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C3 - City of FT Worth - Conflict 0143 STA 1356 to 1356 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0143-12-W1 180 682 13-Apr-20 18-Dec-20 Preparation of City of Ft. Worth Assembly Package - Conflict 0143-12-W1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0143-12-W1 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0143-12-W1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0143-12-W1 1 682 28-Dec-20 28-Dec-20 Submit City of Ft. Worth Assembly Package - Conflict 0143-12-W1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0143-12-W1 10 682 29-Dec-20 11-Jan-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0143-12-W1 

TX-3CD City of Ft. Worth As-builts - Conflict 0143-12-W1 5 682 12-Jan-21 18-Jan-21 City of Ft. Worth As-builts - Conflict 0143-12-W1 

  3C3 - City of FT Worth - Conflict 0146 STA 1353 to 1361 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C3 - City of FT Worth - Conflict 0146 STA 1353 to 1361 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0146-8-W1 180 682 13-Apr-20 18-Dec-20 Preparation of City of Ft. Worth Assembly Package - Conflict 0146-8-W1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0146-8-W1 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0146-8-W1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0146-8-W1 1 682 28-Dec-20 28-Dec-20 Submit City of Ft. Worth Assembly Package - Conflict 0146-8-W1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0146-8-W1 10 682 29-Dec-20 11-Jan-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0146-8-W1 

TX-3CD City of Ft. Worth As-builts - Conflict 0146-8-W1 5 682 12-Jan-21 18-Jan-21 City of Ft. Worth As-builts - Conflict 0146-8-W1 

  3C3 - City of FT Worth - Conflict 0147 STA 1364 to 1400 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C3 - City of FT Worth - Conflict 0147 STA 1364 to 1400 
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TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0147-10-W1 180 682 13-Apr-20 18-Dec-20 Preparation of City of Ft. Worth Assembly Package - Conflict 0147-10-W1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0147-10-W1 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0147-10-W1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0147-10-W1 1 682 28-Dec-20 28-Dec-20 Submit City of Ft. Worth Assembly Package - Conflict 0147-10-W1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0147-10-W1 10 682 29-Dec-20 11-Jan-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0147-10-W1 

TX-3CD City of Ft. Worth As-builts - Conflict 0147-10-W1 5 682 12-Jan-21 18-Jan-21 City of Ft. Worth As-builts - Conflict 0147-10-W1 

 3C3 - One Source 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C3 - One Source 

  3C3 - One Source - Conflict 0906-5-FO4 STA 1355 to 1360 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C3 - One Source - Conflict 0906-5-FO4 STA 1355 to 1360 

TX-3CD Preparation of One Source Assembly Package - Conflict 0906-5-FO4 180 682 13-Apr-20 18-Dec-20 Preparation of One Source Assembly Package - Conflict 0906-5-FO4 

TX-3CD QA/QC Team Review One Source Assembly Package - Conflict 0906-5-FO4 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review One Source Assembly Package - Conflict 0906-5-FO4 

TX-3CD Submit One Source Assembly Package - Conflict 0906-5-FO4 1 682 28-Dec-20 28-Dec-20 Submit One Source Assembly Package - Conflict 0906-5-FO4 

TX-3CD TxDOT Review One Source Assembly Package - Conflict 0906-5-FO4 10 682 29-Dec-20 11-Jan-21 TxDOT Review One Source Assembly Package - Conflict 0906-5-FO4 

TX-3CD One Source Final Inspection and As-builts - Conf lict 0906-5-FO4 5 682 12-Jan-21 18-Jan-21 One Source Final Inspection and As-builts - Conflict 0906-5-FO4 

  3C3 - One Source - Conflict 0907-3-FO4 STA 1360 to 1386 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C3 - One Source - Conflict 0907-3-FO4 STA 1360 to 1386 

TX-3CD Preparation of One Source Assembly Package - Conflict 0907-3-FO4 180 682 13-Apr-20 18-Dec-20 Preparation of One Source Assembly Package - Conflict 0907-3-FO4 

TX-3CD QA/QC Team Review One Source Assembly Package - Conflict 0907-3-FO4 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review One Source Assembly Package - Conflict 0907-3-FO4 

TX-3CD Submit One Source Assembly Package - Conflict 0907-3-FO4 1 682 28-Dec-20 28-Dec-20 Submit One Source Assembly Package - Conflict 0907-3-FO4 

TX-3CD TxDOT Review One Source Assembly Package - Conflict 0907-3-FO4 10 682 29-Dec-20 11-Jan-21 TxDOT Review One Source Assembly Package - Conflict 0907-3-FO4 

TX-3CD One Source Final Inspection and As-builts - Conf lict 0907-3-FO4 5 682 12-Jan-21 18-Jan-21 One Source Final Inspection and As-builts - Conflict 0907-3-FO4 

  3C3 - One Source - Conflict 0909-3-FO4 STA 1346 to 1349 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C3 - One Source - Conflict 0909-3-FO4 STA 1346 to 1349 

TX-3CD Preparation of One Source Assembly Package - Conflict 0909-3-FO4 180 682 13-Apr-20 18-Dec-20 Preparation of One Source Assembly Package - Conflict 0909-3-FO4 

TX-3CD QA/QC Team Review One Source Assembly Package - Conflict 0909-3-FO4 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review One Source Assembly Package - Conflict 0909-3-FO4 

TX-3CD Submit One Source Assembly Package - Conflict 0909-3-FO4 1 682 28-Dec-20 28-Dec-20 Submit One Source Assembly Package - Conflict 0909-3-FO4 

TX-3CD TxDOT Review One Source Assembly Package - Conflict 0909-3-FO4 10 682 29-Dec-20 11-Jan-21 TxDOT Review One Source Assembly Package - Conflict 0909-3-FO4 

TX-3CD One Source Final Inspection and As-builts - Conf lict 0909-3-FO4 5 682 12-Jan-21 18-Jan-21 One Source Final Inspection and As-builts - Conflict 0909-3-FO4 

  3C3 - One Source - Conflict 0910-3-FO4 STA 1349 to 1345 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C3 - One Source - Conflict 0910-3-FO4 STA 1349 to 1345 

TX-3CD Preparation of One Source Assembly Package - Conflict 0910-3-FO4 180 682 13-Apr-20 18-Dec-20 Preparation of One Source Assembly Package - Conflict 0910-3-FO4 

TX-3CD QA/QC Team Review One Source Assembly Package - Conflict 0910-3-FO4 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review One Source Assembly Package - Conflict 0910-3-FO4 

TX-3CD Submit One Source Assembly Package - Conflict 0910-3-FO4 1 682 28-Dec-20 28-Dec-20 Submit One Source Assembly Package - Conflict 0910-3-FO4 

TX-3CD TxDOT Review One Source Assembly Package - Conflict 0910-3-FO4 10 682 29-Dec-20 11-Jan-21 TxDOT Review One Source Assembly Package - Conflict 0910-3-FO4 

TX-3CD One Source Final Inspection and As-builts - Conf lict 0910-3-FO4 5 682 12-Jan-21 18-Jan-21 One Source Final Inspection and As-builts - Conflict 0910-3-FO4 

 C 3C3 - Crossing Relocates 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C3 - Crossing Relocates 

   T3C3 - City of FT Worth 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C3 - City of FT Worth 

  3C3 - City of FT Worth - Conflict 0144 STA 1406 to 1406 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C3 - City of FT Worth - Conflict 0144 STA 1406 to 1406 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0144-16-W1 180 682 13-Apr-20 18-Dec-20 Preparation of City of Ft. Worth Assembly Package - Conflict 0144-16-W1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0144-16-W1 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0144-16-W1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0144-16-W1 1 682 28-Dec-20 28-Dec-20 Submit City of Ft. Worth Assembly Package - Conflict 0144-16-W1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0144-16-W1 10 682 29-Dec-20 11-Jan-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0144-16-W1 

TX-3CD City of Ft. Worth As-builts - Conflict 0144-16-W1 5 682 12-Jan-21 18-Jan-21 City of Ft. Worth As-builts - Conflict 0144-16-W1 

  3C3 - City of FT Worth - Conflict 0149 STA 1405 to 1405 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C3 - City of FT Worth - Conflict 0149 STA 1405 to 1405 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0149-20-WW1 180 682 13-Apr-20 18-Dec-20 Preparation of City of Ft. Worth Assembly Package - Conflict 0149-20-WW1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0149-20-WW1 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0149-20-WW1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0149-20-WW1 1 682 28-Dec-20 28-Dec-20 Submit City of Ft. Worth Assembly Package - Conflict 0149-20-WW1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0149-20-WW1 10 682 29-Dec-20 11-Jan-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0149-20-WW1 

TX-3CD City of Ft. Worth As-builts - Conflict 0149-20-WW1 5 682 12-Jan-21 18-Jan-21 City of Ft. Worth As-builts - Conflict 0149-20-WW1 

 S3C3 - Southbound Relocates 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C3 - Southbound Relocates 

3C3 - AT&T 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C3 - AT&T 

  3C3 - AT&T - Conflict 0322-2-T1 STA1136 to 1178 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C3 - AT&T- Conflict 0322-2-T1 STA 1136 to 1178 

TX-3CD Preparation of AT&TAssembly Package - Conflict 0322-2-T1 180 682 13-Apr-20 18-Dec-20 Preparation of AT&TAssembly Package - Conflict 0322-2-T1 

TX-3CD QA/QC Team ReviewAT&TAssembly Package - Conflict 0322-2-T1 5 682 21-Dec-20 25-Dec-20 QA/QC Team ReviewAT&TAssembly Package - Conflict 0322-2-T1 

TX-3CD Submit AT&TAssembly Package - Conflict 0322-2-T1 1 682 28-Dec-20 28-Dec-20 Submit AT&TAssembly Package - Conflict 0322-2-T1 

TX-3CD TxDOT ReviewAT&T Assembly Package - Conflict 0322-2-T1 10 682 29-Dec-20 11-Jan-21 TxDOT ReviewAT&T Assembly Package - Conflict 0322-2-T1 

TX-3CD AT&T Plans and As-builts - Conflict 0322-2-T1 5 682 12-Jan-21 18-Jan-21 AT&T Plans and As-builts - Conflict 0322-2-T1 
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  3C3 - AT&T - Conflict 0323-2-T1 STA1136 to 1178-1 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C3 - AT&T- Conflict 0323-2-T1 STA 1136 to 1178-1 

TX-3CD Preparation of AT&TAssembly Package - Conflict 0323-2-T1 180 682 13-Apr-20 18-Dec-20 Preparation of AT&TAssembly Package - Conflict 0323-2-T1 

TX-3CD QA/QC Team ReviewAT&TAssembly Package - Conflict 0323-2-T1 5 682 21-Dec-20 25-Dec-20 QA/QC Team ReviewAT&TAssembly Package - Conflict 0323-2-T1 

TX-3CD Submit AT&TAssembly Package - Conflict 0323-2-T1 1 682 28-Dec-20 28-Dec-20 Submit AT&TAssembly Package - Conflict 0323-2-T1 

TX-3CD TxDOT ReviewAT&T Assembly Package - Conflict 0323-2-T1 10 682 29-Dec-20 11-Jan-21 TxDOT ReviewAT&T Assembly Package - Conflict 0323-2-T1 

TX-3CD AT&T Plans and As-builts - Conflict 0323-2-T1 5 682 12-Jan-21 18-Jan-21 AT&T Plans and As-builts - Conflict 0323-2-T1 

  3C3 - AT&T - Conflict 0324-2-T1 STA1136 to 1178-3 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C3 - AT&T- Conflict 0324-2-T1 STA 1136 to 1178-3 

TX-3CD Preparation of AT&TAssembly Package - Conflict 0324-2-T1 180 682 13-Apr-20 18-Dec-20 Preparation of AT&TAssembly Package - Conflict 0324-2-T1 

TX-3CD QA/QC Team ReviewAT&TAssembly Package - Conflict 0324-2-T1 5 682 21-Dec-20 25-Dec-20 QA/QC Team ReviewAT&TAssembly Package - Conflict 0324-2-T1 

TX-3CD Submit AT&TAssembly Package - Conflict 0324-2-T1 1 682 28-Dec-20 28-Dec-20 Submit AT&TAssembly Package - Conflict 0324-2-T1 

TX-3CD TxDOT ReviewAT&T Assembly Package - Conflict 0324-2-T1 10 682 29-Dec-20 11-Jan-21 TxDOT ReviewAT&T Assembly Package - Conflict 0324-2-T1 

TX-3CD AT&T Plans and As-builts - Conflict 0324-2-T1 5 682 12-Jan-21 18-Jan-21 AT&T Plans and As-builts - Conflict 0324-2-T1 

  3C3 - AT&T - Conflict 0325-2-T1 STA1136 to 1178-2 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C3 - AT&T- Conflict 0325-2-T1 STA 1136 to 1178-2 

TX-3CD Preparation of AT&TAssembly Package - Conflict 0325-2-T1 180 682 13-Apr-20 18-Dec-20 Preparation of AT&TAssembly Package - Conflict 0325-2-T1 

TX-3CD QA/QC Team ReviewAT&TAssembly Package - Conflict 0325-2-T1 5 682 21-Dec-20 25-Dec-20 QA/QC Team ReviewAT&TAssembly Package - Conflict 0325-2-T1 

TX-3CD Submit AT&TAssembly Package - Conflict 0325-2-T1 1 682 28-Dec-20 28-Dec-20 Submit AT&TAssembly Package - Conflict 0325-2-T1 

TX-3CD TxDOT ReviewAT&T Assembly Package - Conflict 0325-2-T1 10 682 29-Dec-20 11-Jan-21 TxDOT ReviewAT&T Assembly Package - Conflict 0325-2-T1 

TX-3CD AT&T Plans and As-builts - Conflict 0325-2-T1 5 682 12-Jan-21 18-Jan-21 AT&T Plans and As-builts - Conflict 0325-2-T1 

  3C3 - AT&T - Conflict 0326-2-T1 STA1136 to 1178-5 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C3 - AT&T- Conflict 0326-2-T1 STA 1136 to 1178-5 

TX-3CD Preparation of AT&TAssembly Package - Conflict 0326-2-T1 180 682 13-Apr-20 18-Dec-20 Preparation of AT&TAssembly Package - Conflict 0326-2-T1 

TX-3CD QA/QC Team ReviewAT&TAssembly Package - Conflict 0326-2-T1 5 682 21-Dec-20 25-Dec-20 QA/QC Team ReviewAT&TAssembly Package - Conflict 0326-2-T1 

TX-3CD Submit AT&TAssembly Package - Conflict 0326-2-T1 1 682 28-Dec-20 28-Dec-20 Submit AT&TAssembly Package - Conflict 0326-2-T1 

TX-3CD TxDOT ReviewAT&T Assembly Package - Conflict 0326-2-T1 10 682 29-Dec-20 11-Jan-21 TxDOT ReviewAT&T Assembly Package - Conflict 0326-2-T1 

TX-3CD AT&T Plans and As-builts - Conflict 0326-2-T1 5 682 12-Jan-21 18-Jan-21 AT&T Plans and As-builts - Conflict 0326-2-T1 

  3C3 - AT&T - Conflict 0327-2-T1 STA1136 to 1178-4 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C3 - AT&T- Conflict 0327-2-T1 STA 1136 to 1178-4 

TX-3CD Preparation of AT&TAssembly Package - Conflict 0327-2-T1 180 682 13-Apr-20 18-Dec-20 Preparation of AT&TAssembly Package - Conflict 0327-2-T1 

TX-3CD QA/QC Team ReviewAT&TAssembly Package - Conflict 0327-2-T1 5 682 21-Dec-20 25-Dec-20 QA/QC Team ReviewAT&TAssembly Package - Conflict 0327-2-T1 

TX-3CD Submit AT&TAssembly Package - Conflict 0327-2-T1 1 682 28-Dec-20 28-Dec-20 Submit AT&TAssembly Package - Conflict 0327-2-T1 

TX-3CD TxDOT ReviewAT&T Assembly Package - Conflict 0327-2-T1 10 682 29-Dec-20 11-Jan-21 TxDOT ReviewAT&T Assembly Package - Conflict 0327-2-T1 

TX-3CD AT&T Plans and As-builts - Conflict 0327-2-T1 5 682 12-Jan-21 18-Jan-21 AT&T Plans and As-builts - Conflict 0327-2-T1 

  3C3 - AT&T - Conflict 0328-2-T1 STA1136 to 1178-6 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C3 - AT&T- Conflict 0328-2-T1 STA 1136 to 1178-6 

TX-3CD Preparation of AT&TAssembly Package - Conflict 0328-2-T1 180 682 13-Apr-20 18-Dec-20 Preparation of AT&TAssembly Package - Conflict 0328-2-T1 

TX-3CD QA/QC Team ReviewAT&TAssembly Package - Conflict 0328-2-T1 5 682 21-Dec-20 25-Dec-20 QA/QC Team ReviewAT&TAssembly Package - Conflict 0328-2-T1 

TX-3CD Submit AT&TAssembly Package - Conflict 0328-2-T1 1 682 28-Dec-20 28-Dec-20 Submit AT&TAssembly Package - Conflict 0328-2-T1 

TX-3CD TxDOT ReviewAT&T Assembly Package - Conflict 0328-2-T1 10 682 29-Dec-20 11-Jan-21 TxDOT ReviewAT&T Assembly Package - Conflict 0328-2-T1 

TX-3CD AT&T Plans and As-builts - Conflict 0328-2-T1 5 682 12-Jan-21 18-Jan-21 AT&T Plans and As-builts - Conflict 0328-2-T1 

   T3C3 - City of FT Worth 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C3 - City of FT Worth 

  3C3 - City of FT Worth - Conflict 0145 STA 1380 to 1381 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C3 - City of FT Worth - Conflict 0145 STA 1380 to 1381 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0143-12-W1 180 682 13-Apr-20 18-Dec-20 Preparation of City of Ft. Worth Assembly Package - Conflict 0143-12-W1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0143-12-W1 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0143-12-W1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0143-12-W1 1 682 28-Dec-20 28-Dec-20 Submit City of Ft. Worth Assembly Package - Conflict 0143-12-W1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0143-12-W1 10 682 29-Dec-20 11-Jan-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0143-12-W1 

TX-3CD City of Ft. Worth As-builts - Conflict 0143-12-W1 5 682 12-Jan-21 18-Jan-21 City of Ft. Worth As-builts - Conflict 0143-12-W1 

  3C3 - City of FT Worth - Conflict 0148 STA 1397 to 1405 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C3 - City of FT Worth - Conflict 0148 STA 1397 to 1405 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0143-12-W1 180 682 13-Apr-20 18-Dec-20 Preparation of City of Ft. Worth Assembly Package - Conflict 0143-12-W1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0143-12-W1 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0143-12-W1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0143-12-W1 1 682 28-Dec-20 28-Dec-20 Submit City of Ft. Worth Assembly Package - Conflict 0143-12-W1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0143-12-W1 10 682 29-Dec-20 11-Jan-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0143-12-W1 

TX-3CD City of Ft. Worth As-builts - Conflict 0143-12-W1 5 682 12-Jan-21 18-Jan-21 City of Ft. Worth As-builts - Conflict 0143-12-W1 

  3C3 - City of FT Worth - Conflict 0152 STA 1305 to 1340 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C3 - City of FT Worth - Conflict 0152 STA 1305 to 1340 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0143-12-W1 180 682 13-Apr-20 18-Dec-20 Preparation of City of Ft. Worth Assembly Package - Conflict 0143-12-W1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0143-12-W1 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0143-12-W1 
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TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0143-12-W1 1 682 28-Dec-20 28-Dec-20 Submit City of Ft. Worth Assembly Package - Conflict 0143-12-W1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0143-12-W1 10 682 29-Dec-20 11-Jan-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0143-12-W1 

TX-3CD City of Ft. Worth As-builts - Conflict 0143-12-W1 5 682 12-Jan-21 18-Jan-21 City of Ft. Worth As-builts - Conflict 0143-12-W1 

 3C3 - One Source 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C3 - One Source 

  3C3 - One Source - Conflict 0908-1-FO4 STA 1346 to 1355 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C3 - One Source - Conflict 0908-1-FO4 STA 1346 to 1355 

TX-3CD Preparation of One Source Assembly Package - Conflict 0908-1-FO4 180 682 13-Apr-20 18-Dec-20 Preparation of One Source Assembly Package - Conflict 0908-1-FO4 

TX-3CD QA/QC Team Review One Source Assembly Package - Conflict 0908-1-FO4 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review One Source Assembly Package - Conflict 0908-1-FO4 

TX-3CD Submit One Source Assembly Package - Conflict 0908-1-FO4 1 682 28-Dec-20 28-Dec-20 Submit One Source Assembly Package - Conflict 0908-1-FO4 

TX-3CD TxDOT Review One Source Assembly Package - Conflict 0908-1-FO4 10 682 29-Dec-20 11-Jan-21 TxDOT Review One Source Assembly Package - Conflict 0908-1-FO4 

TX-3CD One Source Final Inspection and As-builts - Conf lict 0908-1-FO4 5 682 12-Jan-21 18-Jan-21 One Source Final Inspection and As-builts - Conflict 0908-1-FO4 

3C3 - Sunoco 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C3 - Sunoco 

  c3C2 - Sunoco - Conflict 168-4-G4 STA 994 SH170 201 682 13-Apr-20 18-Jan-21 18-Jan-21, 3C2 - Sunoco - Conflict 168-4-G4 STA 994 SH170 

TX-3CD Preparation of Sunoco Assembly Package - Conflict 168-4-G4 180 682 13-Apr-20 18-Dec-20 Preparation of Sunoco Assembly Package - Conflict 168-4-G4 

TX-3CD QA/QC Team Review Sunoco Assembly Package - Conflict 168-4-G4 5 682 21-Dec-20 25-Dec-20 QA/QC Team Review Sunoco Assembly Package - Conflict 168-4-G4 

TX-3CD Submit Sunoco Assembly Package - Conflict 168-4-G4 1 682 28-Dec-20 28-Dec-20 Submit Sunoco Assembly Package - Conflict 168-4-G4 

TX-3CD TxDOT Review Sunoco Assembly Package - Conflict 168-4-G4 10 682 29-Dec-20 11-Jan-21 TxDOT Review Sunoco Assembly Package - Conflict 168-4-G4 

TX-3CD Sunoco Final Inspection and As-builts - Conflict 168-4-G4 5 682 12-Jan-21 18-Jan-21 Sunoco Final Inspection and As-builts - Conflict 168-4-G4 

 n  e3C1 - Conflicts Eagle Pwky to SH 170 Sta-1028 to 1176 321 491 13-Apr-20 05-Jul-21 05-Jul-21, 3C1 - Conflicts Eagle Pwky to SH 170 Sta-1028 to 1176 

 N3C1 - Northbound Relocates 266 546 13-Apr-20 19-Apr-21 19-Apr-21, 3C1 - Northbound Relocates 

3C1 - AT&T 256 556 13-Apr-20 05-Apr-21 05-Apr-21, 3C1 -AT&T 

  3C1 - AT&T - Conflict 0305-1-T1 STA1122 to 1136 256 556 13-Apr-20 05-Apr-21 05-Apr-21, 3C1 -AT&T- Conflict 0305-1-T1 STA 1122 to 1136 

TX-3CD Preparation of AT&TAssembly Package - Conflict 0305-T1 200 556 13-Apr-20 15-Jan-21 Preparation of AT&TAssembly Package - Conflict 0305-T1 

TX-3CD QA/QC Team ReviewAT&TAssembly Package - Conflict 0305-T1 5 556 18-Jan-21 22-Jan-21 QA/QC Team ReviewAT&TAssembly Package - Conflict 0305-T1 

TX-3CD Submit AT&TAssembly Package - Conflict 0305-T1 1 556 25-Jan-21 25-Jan-21 Submit AT&TAssembly Package - Conflict 0305-T1 

TX-3CD TxDOT ReviewAT&T Assembly Package - Conflict 0305-T1 10 556 26-Jan-21 08-Feb-21 TxDOT ReviewAT&T Assembly Package - Conflict 0305-T1 

TX-3CD AT&T Utility Contractor Mobilization and Temp Erosion Control -Conflict 0305-T1 20 556 09-Feb-21 08-Mar-21 AT&T Utility Contractor Mobilization and Temp Erosion Control -Conflict 0305-T1 

TX-3CD AT&T Utility Civil Works - Conflict 0305-T1 10 556 09-Mar-21 22-Mar-21 AT&T Utility Civil Works - Conflict 0305-T1 

TX-3CD AT&T Utility Installation - Conflict 0305-T1 10 556 09-Mar-21 22-Mar-21 AT&T Utility Installation - Conflict 0305-T1 

TX-3CD AT&T Connections and Tie-Ins - Conflict 0305-T1 5 556 23-Mar-21 29-Mar-21 AT&T Connections and Tie-Ins - Conflict 0305-T1 

TX-3CD AT&T Final Inspection and As-builts - Conflict 0305-T1 5 556 30-Mar-21 05-Apr-21 AT&T Final Inspection and As-builts - Conflict 0305-T1 

  3C1 - AT&T - Conflict 0306-1-FO1 STA 1122 to 1136 256 556 13-Apr-20 05-Apr-21 05-Apr-21, 3C1 -AT&T- Conflict 0306-1-FO1 STA 1122 to 1136 

TX-3CD Preparation of AT&TAssembly Package - Conflict 0305-FO1 200 556 13-Apr-20 15-Jan-21 Preparation of AT&TAssembly Package - Conflict 0305-FO1 

TX-3CD QA/QC Team ReviewAT&TAssembly Package - Conflict 0305-FO1 5 556 18-Jan-21 22-Jan-21 QA/QC Team ReviewAT&TAssembly Package - Conflict 0305-FO1 

TX-3CD Submit AT&TAssembly Package - Conflict 0305-FO1 1 556 25-Jan-21 25-Jan-21 Submit AT&TAssembly Package - Conflict 0305-FO1 

TX-3CD TxDOT ReviewAT&T Assembly Package - Conflict 0305-FO1 10 556 26-Jan-21 08-Feb-21 TxDOT ReviewAT&T Assembly Package - Conflict 0305-FO1 

TX-3CD AT&T Utility Contractor Mobilization and Temp Erosion Control -Conflict 0305-FO1 20 556 09-Feb-21 08-Mar-21 AT&T Utility Contractor Mobilization and Temp Erosion Control -Conflict 0305-FO1 

TX-3CD AT&T Utility Civil Works - Conflict 0305-FO1 10 556 09-Mar-21 22-Mar-21 AT&T Utility Civil Works - Conflict 0305-FO1 

TX-3CD AT&T Utility Installation - Conflict 0305-FO1 10 556 09-Mar-21 22-Mar-21 AT&T Utility Installation - Conflict 0305-FO1 

TX-3CD AT&T Connections and Tie-Ins - Conflict 0305-FO1 5 556 23-Mar-21 29-Mar-21 AT&T Connections and Tie-Ins - Conflict 0305-FO1 

TX-3CD AT&T Final Inspection and As-builts - Conflict 0305-FO1 5 556 30-Mar-21 05-Apr-21 AT&T Final Inspection and As-builts - Conflict 0305-FO1 

   T3C1 - City of FT Worth 261 524 13-Apr-20 12-Apr-21 12-Apr-21, 3C1 - City of FT Worth 

  3C1 - City of FT Worth - Conflict 0116 STA 1130 to 1132 261 524 13-Apr-20 12-Apr-21 12-Apr-21, 3C1 - City of FT Worth - Conflict 0116 STA 1130 to 1132 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0116-16-W1 205 524 13-Apr-20 22-Jan-21 Preparation of City of Ft. Worth Assembly Package - Conflict 0116-16-W1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0116-16-W1 5 524 25-Jan-21 29-Jan-21 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0116-16-W1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0116-16-W1 1 524 01-Feb-21 01-Feb-21 Submit City of Ft. Worth Assembly Package - Conflict 0116-16-W1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0116-16-W1 10 524 02-Feb-21 15-Feb-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0116-16-W1 

TX-3CD City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0116-16-W1 20 524 16-Feb-21 15-Mar-21 City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0116-16-W1 

TX-3CD City of Ft. Worth Utility Civil Works - Conflict 0116-16-W1 10 524 16-Mar-21 29-Mar-21 City of Ft. Worth Utility Civil Works - Conflict 0116-16-W1 

TX-3CD City of Ft. Worth Utility Installation - Conflict 0116-16-W1 10 524 16-Mar-21 29-Mar-21 City of Ft. Worth Utility Installation - Conflict 0116-16-W1 

TX-3CD City of Ft. Worth Connections and Tie-Ins - Conflict 0116-16-W1 5 524 30-Mar-21 05-Apr-21 City of Ft. Worth Connections and Tie-Ins - Conflict 0116-16-W1 

TX-3CD City of Ft. Worth Final Inspection and As-builts - Conflict 0116-16-W1 5 524 06-Apr-21 12-Apr-21 City of Ft. Worth Final Inspection and As-builts - Conflict 0116-16-W1 

  3C1 - City of FT Worth - Conflict 0117 STA 1130 to 1132 261 524 13-Apr-20 12-Apr-21 12-Apr-21, 3C1 - City of FT Worth - Conflict 0117 STA 1130 to 1132 
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TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0117-8-W1 205 524 13-Apr-20 22-Jan-21 Preparation of City of Ft. Worth Assembly Package - Conflict 0117-8-W1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0117-8-W1 5 524 25-Jan-21 29-Jan-21 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0117-8-W1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0117-8-W1 1 524 01-Feb-21 01-Feb-21 Submit City of Ft. Worth Assembly Package - Conflict 0117-8-W1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0117-8-W1 10 524 02-Feb-21 15-Feb-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0117-8-W1 

TX-3CD City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0117-8-W 1 20 524 16-Feb-21 15-Mar-21 City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0117-8-W 1 

TX-3CD City of Ft. Worth Utility Civil Works - Conflict 0117-8-W1 10 524 16-Mar-21 29-Mar-21 City of Ft. Worth Utility Civil Works - Conflict 0117-8-W1 

TX-3CD City of Ft. Worth Utility Installation - Conflict 0117-8-W1 10 524 16-Mar-21 29-Mar-21 City of Ft. Worth Utility Installation - Conflict 0117-8-W1 

TX-3CD City of Ft. Worth Connections and Tie-Ins - Conflict 0117-8-W1 5 524 30-Mar-21 05-Apr-21 City of Ft. Worth Connections and Tie-Ins - Conflict 0117-8-W1 

TX-3CD City of Ft. Worth Final Inspection and As-builts - Conflict 0117-8-W1 5 524 06-Apr-21 12-Apr-21 City of Ft. Worth Final Inspection and As-builts - Conflict 0117-8-W1 

  3C1 - City of FT Worth - Conflict 0120 STA 1133 to 1133 261 524 13-Apr-20 12-Apr-21 12-Apr-21, 3C1 - City of FT Worth - Conflict 0120 STA 1133 to 1133 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0120-8-W1 205 524 13-Apr-20 22-Jan-21 Preparation of City of Ft. Worth Assembly Package - Conflict 0120-8-W1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0120-8-W1 5 524 25-Jan-21 29-Jan-21 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0120-8-W1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0120-8-W1 1 524 01-Feb-21 01-Feb-21 Submit City of Ft. Worth Assembly Package - Conflict 0120-8-W1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0120-8-W1 10 524 02-Feb-21 15-Feb-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0120-8-W1 

TX-3CD City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0120-8-W1 20 524 16-Feb-21 15-Mar-21 City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0120-8-W1 

TX-3CD City of Ft. Worth Utility Civil Works - Conflict 0120-8-W1 10 524 16-Mar-21 29-Mar-21 City of Ft. Worth Utility Civil Works - Conflict 0120-8-W1 

TX-3CD City of Ft. Worth Utility Installation - Conflict 0120-8-W1 10 524 16-Mar-21 29-Mar-21 City of Ft. Worth Utility Installation - Conflict 0120-8-W1 

TX-3CD City of Ft. Worth Connections and Tie-Ins - Conflict 0120-8-W1 5 524 30-Mar-21 05-Apr-21 City of Ft. Worth Connections and Tie-Ins - Conflict 0120-8-W1 

TX-3CD City of Ft. Worth Final Inspection and As-builts - Conflict 0120-8-W1 5 524 06-Apr-21 12-Apr-21 City of Ft. Worth Final Inspection and As-builts - Conflict 0120-8-W1 

  3C1 - City of FT Worth - Conflict 0121 STA 1133 to 1133 261 524 13-Apr-20 12-Apr-21 12-Apr-21, 3C1 - City of FT Worth - Conflict 0121 STA 1133 to 1133 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0121-8-W1 205 524 13-Apr-20 22-Jan-21 Preparation of City of Ft. Worth Assembly Package - Conflict 0121-8-W1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0121-8-W1 5 524 25-Jan-21 29-Jan-21 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0121-8-W1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0121-8-W1 1 524 01-Feb-21 01-Feb-21 Submit City of Ft. Worth Assembly Package - Conflict 0121-8-W1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0121-8-W1 10 524 02-Feb-21 15-Feb-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0121-8-W1 

TX-3CD City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0121-8-W1 20 524 16-Feb-21 15-Mar-21 City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0121-8-W1 

TX-3CD City of Ft. Worth Utility Civil Works - Conflict 0121-8-W1 10 524 16-Mar-21 29-Mar-21 City of Ft. Worth Utility Civil Works - Conflict 0121-8-W1 

TX-3CD City of Ft. Worth Utility Installation - Conflict 0121-8-W1 10 524 16-Mar-21 29-Mar-21 City of Ft. Worth Utility Installation - Conflict 0121-8-W1 

TX-3CD City of Ft. Worth Connections and Tie-Ins - Conflict 0121-8-W1 5 524 30-Mar-21 05-Apr-21 City of Ft. Worth Connections and Tie-Ins - Conflict 0121-8-W1 

TX-3CD City of Ft. Worth Final Inspection and As-builts - Conflict 0121-8-W1 5 524 06-Apr-21 12-Apr-21 City of Ft. Worth Final Inspection and As-builts - Conflict 0121-8-W1 

3C1 - Oncor 266 546 13-Apr-20 19-Apr-21 19-Apr-21, 3C1 - Oncor 

  r3C1 - Oncor - Conflict 1007-3-E2 STA 1122 to 1133 266 546 13-Apr-20 19-Apr-21 19-Apr-21, 3C1 - Oncor - Conflict 1007-3-E2 STA 1122 to 1133 

TX-3CD Preparation of Oncor Assembly Package - Conflict 1007-1-E2 210 546 13-Apr-20 29-Jan-21 Preparation of Oncor Assembly Package - Conflict 1007-1-E2 

TX-3CD QA/QC Team Review OncorAssembly Package - Conflict 1007-1-E2 5 546 01-Feb-21 05-Feb-21 QA/QC Team Review OncorAssembly Package - Conflict 1007-1-E2 

TX-3CD Submit Oncor Assembly Package - Conflict 1007-1-E2 1 546 08-Feb-21 08-Feb-21 Submit Oncor Assembly Package - Conflict 1007-1-E2 

TX-3CD TxDOT Review OncorAssembly Package - Conflict 1007-1-E2 10 546 09-Feb-21 22-Feb-21 TxDOT Review OncorAssembly Package - Conflict 1007-1-E2 

TX-3CD Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 1007-1-E2 20 546 23-Feb-21 22-Mar-21 Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 1007-1-E2 

TX-3CD Oncor Utility Civil Works - Conflict 1007-1-E2 10 546 23-Mar-21 05-Apr-21 Oncor Utility Civil Works - Conflict 1007-1-E2 

TX-3CD Oncor Utility Installation - Conflict 1007-1-E2 10 546 23-Mar-21 05-Apr-21 Oncor Utility Installation - Conflict 1007-1-E2 

TX-3CD Oncor Connections and Tie-Ins -Conflict 1007-1-E2 5 546 06-Apr-21 12-Apr-21 Oncor Connections and Tie-Ins -Conflict 1007-1-E2 

TX-3CD Oncor Final Inspection and As-builts - Conf lict 1007-1-E2 5 546 13-Apr-21 19-Apr-21 Oncor Final Inspection and As-builts - Conflict 1007-1-E2 

  r3C1 - Oncor - Conflict 1008-3-E2 STA 1131 to 1132 266 546 13-Apr-20 19-Apr-21 19-Apr-21, 3C1 - Oncor - Conflict 1008-3-E2 STA 1131 to 1132 

TX-3CD Preparation of Oncor Assembly Package - Conflict 1008-1-E2 210 546 13-Apr-20 29-Jan-21 Preparation of Oncor Assembly Package - Conflict 1008-1-E2 

TX-3CD QA/QC Team Review OncorAssembly Package - Conflict 1008-1-E2 5 546 01-Feb-21 05-Feb-21 QA/QC Team Review OncorAssembly Package - Conflict 1008-1-E2 

TX-3CD Submit Oncor Assembly Package - Conflict 1008-1-E2 1 546 08-Feb-21 08-Feb-21 Submit Oncor Assembly Package - Conflict 1008-1-E2 

TX-3CD TxDOT Review OncorAssembly Package - Conflict 1008-1-E2 10 546 09-Feb-21 22-Feb-21 TxDOT Review OncorAssembly Package - Conflict 1008-1-E2 

TX-3CD Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 1008-1-E2 20 546 23-Feb-21 22-Mar-21 Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 1008-1-E2 

TX-3CD Oncor Utility Civil Works - Conflict 1008-1-E2 10 546 23-Mar-21 05-Apr-21 Oncor Utility Civil Works - Conflict 1008-1-E2 

TX-3CD Oncor Utility Installation - Conflict 1008-1-E2 10 546 23-Mar-21 05-Apr-21 Oncor Utility Installation - Conflict 1008-1-E2 

TX-3CD Oncor Connections and Tie-Ins -Conflict 1008-1-E2 5 546 06-Apr-21 12-Apr-21 Oncor Connections and Tie-Ins -Conflict 1008-1-E2 

TX-3CD Oncor Final Inspection and As-builts - Conf lict 1008-1-E2 5 546 13-Apr-21 19-Apr-21 Oncor Final Inspection and As-builts - Conflict 1008-1-E2 

  r3C1 - Oncor - Conflict 1021-1-E2 STA 1159 to 1161 266 546 13-Apr-20 19-Apr-21 19-Apr-21, 3C1 - Oncor - Conflict 1021-1-E2 STA 1159 to 1161 
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TX-3CD Preparation of Oncor Assembly Package - Conflict 1021-1-E2 210 546 13-Apr-20 29-Jan-21 Preparation of Oncor Assembly Package - Conflict 1021-1-E2 

TX-3CD QA/QC Team Review OncorAssembly Package - Conflict 1021-1-E2 5 546 01-Feb-21 05-Feb-21 QA/QC Team Review OncorAssembly Package - Conflict 1021-1-E2 

TX-3CD Submit Oncor Assembly Package - Conflict 1021-1-E2 1 546 08-Feb-21 08-Feb-21 Submit Oncor Assembly Package - Conflict 1021-1-E2 

TX-3CD TxDOT Review OncorAssembly Package - Conflict 1021-1-E2 10 546 09-Feb-21 22-Feb-21 TxDOT Review OncorAssembly Package - Conflict 1021-1-E2 

TX-3CD Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 1021-1-E2 20 546 23-Feb-21 22-Mar-21 Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 1021-1-E2 

TX-3CD Oncor Utility Civil Works - Conflict 1021-1-E2 10 546 23-Mar-21 05-Apr-21 Oncor Utility Civil Works - Conflict 1021-1-E2 

TX-3CD Oncor Utility Installation - Conflict 1021-1-E2 10 546 23-Mar-21 05-Apr-21 Oncor Utility Installation - Conflict 1021-1-E2 

TX-3CD Oncor Connections and Tie-Ins -Conflict 1021-1-E2 5 546 06-Apr-21 12-Apr-21 Oncor Connections and Tie-Ins -Conflict 1021-1-E2 

TX-3CD Oncor Final Inspection and As-builts - Conf lict 1021-1-E2 5 546 13-Apr-21 19-Apr-21 Oncor Final Inspection and As-builts - Conflict 1021-1-E2 

  n3C1 - Atmos Energy 196 616 13-Apr-20 11-Jan-21 11-Jan-21, 3C1 - Atmos Energy 

  s3C1 - Atmos Energy - Conflict 1402-6-G1 STA1116 to 1174 196 616 13-Apr-20 11-Jan-21 11-Jan-21, 3C1 - Atmos Energy - Conflict 1402-6-G1 STA 1116 to 1174 

TX-3CD Preparation of Atmos Energy Assembly Package - Conflict 1402-6-G1 100 656 13-Apr-20 28-Aug-20 Preparation of Atmos Energy Assembly Package - Conflict 1402-6-G1 

TX-3CD QA/QC Team ReviewAtmos Energy Assembly Package -Conflict 1402-6-G1 5 656 31-Aug-20 04-Sep-20 QA/QC Team ReviewAtmos Energy Assembly Package -Conflict 1402-6-G1 

TX-3CD Submit Atmos Energy Assembly Package - Conflict 1402-6-G1 1 656 07-Sep-20 07-Sep-20 Submit Atmos Energy Assembly Package - Conflict 1402-6-G1 

TX-3CD TxDOT ReviewAtmos Energy Assembly Package - Conflict 1402-6-G1 10 656 08-Sep-20 21-Sep-20 TxDOT ReviewAtmos Energy Assembly Package - Conflict 1402-6-G1 

TX-3CD Atmos Energy Utility Contractor Mobilization and Temp Erosion Control - Conflict 1402-6-G1 20 616 17-Nov-20 14-Dec-20 Atmos Energy Utility Contractor Mobilization and Temp Erosion Control - Conflict 1402-6-G1 

TX-3CD Atmos Energy Utility Civil Works - Conflict 1402-6-G1 10 616 15-Dec-20 28-Dec-20 Atmos Energy Utility Civil Works - Conflict 1402-6-G1 

TX-3CD Atmos Energy Utility Installation - Conflict 1402-6-G1 10 616 15-Dec-20 28-Dec-20 Atmos Energy Utility Installation - Conflict 1402-6-G1 

TX-3CD Atmos Energy Connections and Tie-Ins -Conflict 1402-6-G1 5 616 29-Dec-20 04-Jan-21 Atmos Energy Connections and Tie-Ins -Conflict 1402-6-G1 

TX-3CD Atmos Energy Final Inspection and As-builts - Conf lict 1402-6-G1 5 616 05-Jan-21 11-Jan-21 Atmos Energy Final Inspection and As-builts - Conf lict 1402-6-G1 

 C 3C1 - Crossing Relocates 321 464 13-Apr-20 05-Jul-21 05-Jul-21, 3C1 - Crossing Relocates 

3C1 - AT&T 211 373 13-Apr-20 01-Feb-21 01-Feb-21, 3C1 -AT&T 

  3C1 - AT&T - Conflict 0307-1FO1 STA1133 211 373 13-Apr-20 01-Feb-21 01-Feb-21, 3C1 -AT&T - Conflict 0307-1FO1 STA 1133 

TX-3CD Preparation of AT&TAssembly Package - Conflict 0307-1-FO1 120 393 13-Apr-20 25-Sep-20 Preparation of AT&TAssembly Package - Conflict 0307-1-FO1 

TX-3CD QA/QC Team ReviewAT&TAssembly Package - Conflict 0307-1-FO1 5 393 28-Sep-20 02-Oct-20 QA/QC Team ReviewAT&TAssembly Package - Conflict 0307-1-FO1 

TX-3CD Submit AT&TAssembly Package - Conflict 0307-1-FO1 1 393 05-Oct-20 05-Oct-20 Submit AT&TAssembly Package - Conflict 0307-1-FO1 

TX-3CD TxDOT ReviewAT&T Assembly Package - Conflict 0307-1-FO1 10 393 06-Oct-20 19-Oct-20 TxDOT ReviewAT&T Assembly Package - Conflict 0307-1-FO1 

TX-3CD AT&T Utility Contractor Mobilization and Temp Erosion Control -Conflict 0307-1-FO1 20 373 17-Nov-20 14-Dec-20 AT&T Utility Contractor Mobilization and Temp Erosion Control -Conflict 0307-1-FO1 

TX-3CD AT&T Utility Civil Works - Conflict 0307-1-FO1 10 373 15-Dec-20 28-Dec-20 AT&T Utility Civil Works - Conflict 0307-1-FO1 

TX-3CD AT&T Utility Installation - Conflict 0307-1-FO1 10 373 15-Dec-20 28-Dec-20 AT&T Utility Installation - Conflict 0307-1-FO1 

TX-3CD AT&T Connections and Tie-Ins - Conflict 0307-1-FO1 20 373 29-Dec-20 25-Jan-21 AT&T Connections and Tie-Ins - Conflict 0307-1-FO1 

TX-3CD AT&T Final Inspection and As-builts - Conflict 0307-1-FO1 5 373 26-Jan-21 01-Feb-21 AT&T Final Inspection and As-builts - Conflict 0307-1-FO1 

  3C1 - AT&T - Conflict 0308-2FO1 STA1135 211 373 13-Apr-20 01-Feb-21 01-Feb-21, 3C1 -AT&T - Conflict 0308-2FO1 STA 1135 

TX-3CD Preparation of AT&TAssembly Package - Conflict 0308-2-FO1 100 413 13-Apr-20 28-Aug-20 Preparation of AT&TAssembly Package - Conflict 0308-2-FO1 

TX-3CD QA/QC Team ReviewAT&TAssembly Package - Conflict 0308-2-FO1 5 413 31-Aug-20 04-Sep-20 QA/QC Team ReviewAT&TAssembly Package - Conflict 0308-2-FO1 

TX-3CD Submit AT&TAssembly Package - Conflict 0308-2-FO1 1 413 07-Sep-20 07-Sep-20 Submit AT&TAssembly Package - Conflict 0308-2-FO1 

TX-3CD TxDOT ReviewAT&T Assembly Package - Conflict 0308-2-FO1 10 413 08-Sep-20 21-Sep-20 TxDOT ReviewAT&T Assembly Package - Conflict 0308-2-FO1 

TX-3CD AT&T Utility Contractor Mobilization and Temp Erosion Control -Conflict 0308-2-FO1 20 373 17-Nov-20 14-Dec-20 AT&T Utility Contractor Mobilization and Temp Erosion Control -Conflict 0308-2-FO1 

TX-3CD AT&T Utility Civil Works - Conflict 0308-2-FO1 10 373 15-Dec-20 28-Dec-20 AT&T Utility Civil Works - Conflict 0308-2-FO1 

TX-3CD AT&T Utility Installation - Conflict 0308-2-FO1 10 373 15-Dec-20 28-Dec-20 AT&T Utility Installation - Conflict 0308-2-FO1 

TX-3CD AT&T Connections and Tie-Ins - Conflict 0308-2-FO1 20 373 29-Dec-20 25-Jan-21 AT&T Connections and Tie-Ins - Conflict 0308-2-FO1 

TX-3CD AT&T Final Inspection and As-builts - Conflict 0308-2-FO1 5 373 26-Jan-21 01-Feb-21 AT&T Final Inspection and As-builts - Conflict 0308-2-FO1 

  3C1 - AT&T - Conflict 0309-2-T1 STA1135 196 388 13-Apr-20 11-Jan-21 11-Jan-21, 3C1 - AT&T- Conflict 0309-2-T1 STA 1135 

TX-3CD Preparation of AT&TAssembly Package - Conflict 0309-2-T1 100 428 13-Apr-20 28-Aug-20 Preparation of AT&TAssembly Package - Conflict 0309-2-T1 

TX-3CD QA/QC Team ReviewAT&TAssembly Package - Conflict 0309-2-T1 5 428 31-Aug-20 04-Sep-20 QA/QC Team ReviewAT&TAssembly Package - Conflict 0309-2-T1 

TX-3CD Submit AT&TAssembly Package - Conflict 0309-2-T1 1 428 07-Sep-20 07-Sep-20 Submit AT&TAssembly Package - Conflict 0309-2-T1 

TX-3CD TxDOT ReviewAT&T Assembly Package - Conflict 0309-2-T1 10 428 08-Sep-20 21-Sep-20 TxDOT ReviewAT&T Assembly Package - Conflict 0309-2-T1 

TX-3CD AT&T Utility Contractor Mobilization and Temp Erosion Control -Conflict 0309-2-T1 20 388 17-Nov-20 14-Dec-20 AT&T Utility Contractor Mobilization and Temp Erosion Control -Conflict 0309-2-T1 

TX-3CD AT&T Utility Civil Works - Conflict 0309-2-T1 10 388 15-Dec-20 28-Dec-20 AT&T Utility Civil Works - Conflict 0309-2-T1 

TX-3CD AT&T Utility Installation - Conflict 0309-2-T1 10 388 15-Dec-20 28-Dec-20 AT&T Utility Installation - Conflict 0309-2-T1 

TX-3CD AT&T Connections and Tie-Ins - Conflict 0309-2-T1 5 388 29-Dec-20 04-Jan-21 AT&T Connections and Tie-Ins - Conflict 0309-2-T1 
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TX-3CD AT&T Final Inspection and As-builts - Conflict 0309-2-T1 5 388 05-Jan-21 11-Jan-21 AT&T Final Inspection and As-builts - Conflict 0309-2-T1 

   T3C1 - City of FT Worth 286 298 13-Apr-20 17-May-21 17-May-21, 3C1 - City of FT Worth 

  3C1 - City of FT Worth - Conflict 0118 STA 1133 to 1133 286 298 13-Apr-20 17-May-21 17-May-21, 3C1 - City of FT Worth - Conflict 0118 STA 1133 to 1133 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 018-30-W1 225 298 13-Apr-20 19-Feb-21 Preparation of City of Ft. Worth Assembly Package - Conflict 018-30-W1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0118-30-W1 5 298 22-Feb-21 26-Feb-21 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0118-30-W1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0118-30-W1 1 298 01-Mar-21 01-Mar-21 Submit City of Ft. Worth Assembly Package - Conflict 0118-30-W1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0118-30-W1 10 298 02-Mar-21 15-Mar-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0118-30-W1 

TX-3CD City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0118-30-W1 20 298 16-Mar-21 12-Apr-21 City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0118-30-W1 

TX-3CD City of Ft. Worth Utility Civil Works - Conflict 0118-30-W1 10 298 13-Apr-21 26-Apr-21 City of Ft. Worth Utility Civil Works - Conflict 0118-30-W1 

TX-3CD City of Ft. Worth Utility Installation - Conflict 0118-30-W1 10 298 13-Apr-21 26-Apr-21 City of Ft. Worth Utility Installation - Conflict 0118-30-W1 

TX-3CD City of Ft. Worth Connections and Tie-Ins - Conflict 0118-30-W1 10 298 27-Apr-21 10-May-21 City of Ft. Worth Connections and Tie-Ins - Conflict 0118-30-W1 

TX-3CD City of Ft. Worth Final Inspection and As-builts - Conflict 0118-30-W1 5 298 11-May-21 17-May-21 City of Ft. Worth Final Inspection and As-builts - Conflict 0118-30-W1 

3C1 - Fiberlight 196 397 13-Apr-20 11-Jan-21 11-Jan-21, 3C1 - Fiberlight 

 3C1 - Fiberlight - Conflict 0501-1-FO6 STA 1133 196 397 13-Apr-20 11-Jan-21 11-Jan-21, 3C1 - Fiberlight - Conflict 0501-1-FO6 STA 1133 

TX-3CD Preparation of Fiberlight Assembly Package - Conflict 0501-1-FO6 120 417 13-Apr-20 25-Sep-20 Preparation of Fiberlight Assembly Package - Conflict 0501-1-FO6 

TX-3CD QA/QC Team Review Fiberlight Assembly Package - Conflict 0501-1-FO6 5 417 28-Sep-20 02-Oct-20 QA/QC Team Review Fiberlight Assembly Package - Conflict 0501-1-FO6 

TX-3CD Submit Fiberlight Assembly Package - Conflict 0501-1-FO6 1 417 05-Oct-20 05-Oct-20 Submit Fiberlight Assembly Package - Conflict 0501-1-FO6 

TX-3CD TxDOT Review Fiberlight Assembly Package - Conflict 0501-1-FO6 10 417 06-Oct-20 19-Oct-20 TxDOT Review Fiberlight Assembly Package - Conflict 0501-1-FO6 

TX-3CD Fiberlight Utility Contractor Mobilization and Temp Erosion Control - Conflict 0501-1-FO6 20 397 17-Nov-20 14-Dec-20 Fiberlight Utility Contractor Mobilization and Temp Erosion Control - Conflict 0501-1-FO6 

TX-3CD Fiberlight Utility Civil Works - Conflict 0501-1-FO6 10 397 15-Dec-20 28-Dec-20 Fiberlight Utility Civil Works - Conflict 0501-1-FO6 

TX-3CD Fiberlight Utility Installation - Conflict 0501-1-FO6 10 397 15-Dec-20 28-Dec-20 Fiberlight Utility Installation - Conflict 0501-1-FO6 

TX-3CD Fiberlight Connections and Tie-Ins - Conflict 0501-1-FO6 5 397 29-Dec-20 04-Jan-21 Fiberlight Connections and Tie-Ins - Conflict 0501-1-FO6 

TX-3CD Fiberlight Final Inspection and As-builts -Conflict 0501-1-FO6 5 397 05-Jan-21 11-Jan-21 Fiberlight Final Inspection and As-builts -Conflict 0501-1-FO6 

3C1 - Verizon 216 377 13-Apr-20 08-Feb-21 08-Feb-21, 3C1 - Verizon 

  o3C1 - Verizon - Conflict0802-3-FO3 STA1133 to 1133 216 377 13-Apr-20 08-Feb-21 08-Feb-21, 3C1 - Verizon - Conflict 0802-3-FO3 STA 1133 to 1133 

TX-3CD Preparation of Verizon Assembly Package - Conflict 0802-3-FO3 120 397 13-Apr-20 25-Sep-20 Preparation of Verizon Assembly Package - Conflict 0802-3-FO3 

TX-3CD QA/QC Team Review Verizon Assembly Package - Conflict 0802-3-FO3 5 397 28-Sep-20 02-Oct-20 QA/QC Team Review Verizon Assembly Package - Conflict 0802-3-FO3 

TX-3CD Submit Verizon Assembly Package - Conflict 0802-3-FO3 1 397 05-Oct-20 05-Oct-20 Submit Verizon Assembly Package - Conflict 0802-3-FO3 

TX-3CD TxDOT Review Verizon Assembly Package - Conflict 0802-3-FO3 10 397 06-Oct-20 19-Oct-20 TxDOT Review Verizon Assembly Package - Conflict 0802-3-FO3 

TX-3CD Verizon Utility Contractor Mobilization and Temp Erosion Control - Conflict 0802-3-FO3 20 377 17-Nov-20 14-Dec-20 Verizon Utility Contractor Mobilization and Temp Erosion Control - Conflict 0802-3-FO3 

TX-3CD Verizon Utility Civil Works - Conflict 0802-3-FO3 15 377 15-Dec-20 04-Jan-21 Verizon Utility Civil Works - Conflict 0802-3-FO3 

TX-3CD Verizon Utility Installation - Conflict 0802-3-FO3 15 377 15-Dec-20 04-Jan-21 Verizon Utility Installation - Conflict 0802-3-FO3 

TX-3CD Verizon Connections and Tie-Ins - Conflict 0802-3-FO3 20 377 05-Jan-21 01-Feb-21 Verizon Connections and Tie-Ins - Conflict 0802-3-FO3 

TX-3CD Verizon Final Inspection and As-builts - Conflict 0802-3-FO3 5 377 02-Feb-21 08-Feb-21 Verizon Final Inspection and As-builts - Conflict 0802-3-FO3 

3C1 - Oncor 196 589 13-Apr-20 11-Jan-21 11-Jan-21, 3C1 - Oncor 

  r3C1 - Oncor - Conflict 1009-3-E2 STA 1131 to 1131 196 589 13-Apr-20 11-Jan-21 11-Jan-21, 3C1 - Oncor - Conflict 1009-3-E2 STA 1131 to 1131 

TX-3CD Preparation of Oncor Assembly Package - Conflict 1009-3-E2 125 604 13-Apr-20 02-Oct-20 Preparation of Oncor Assembly Package - Conflict 1009-3-E2 

TX-3CD QA/QC Team Review OncorAssembly Package - Conflict 1009-3-E2 5 604 05-Oct-20 09-Oct-20 QA/QC Team Review OncorAssembly Package - Conflict 1009-3-E2 

TX-3CD Submit Oncor Assembly Package - Conflict 1009-3-E2 1 604 12-Oct-20 12-Oct-20 Submit Oncor Assembly Package - Conflict 1009-3-E2 

TX-3CD TxDOT Review OncorAssembly Package - Conflict 1009-3-E2 10 604 13-Oct-20 26-Oct-20 TxDOT Review OncorAssembly Package - Conflict 1009-3-E2 

TX-3CD Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 1009-3-E2 20 589 17-Nov-20 14-Dec-20 Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 1009-3-E2 

TX-3CD Oncor Utility Civil Works - Conflict 1009-3-E2 10 589 15-Dec-20 28-Dec-20 Oncor Utility Civil Works - Conflict 1009-3-E2 

TX-3CD Oncor Utility Installation - Conflict 1009-3-E2 10 589 15-Dec-20 28-Dec-20 Oncor Utility Installation - Conflict 1009-3-E2 

TX-3CD Oncor Connections and Tie-Ins -Conflict 1009-3-E2 5 589 29-Dec-20 04-Jan-21 Oncor Connections and Tie-Ins -Conflict 1009-3-E2 

TX-3CD Oncor Final Inspection and As-builts - Conf lict 1009-3-E2 5 589 05-Jan-21 11-Jan-21 Oncor Final Inspection and As-builts - Conflict 1009-3-E2 

  r3C1 - Oncor - Conflict 1016-1-OHE1 STA 1079 to 1079 196 589 13-Apr-20 11-Jan-21 11-Jan-21, 3C1 - Oncor - Conflict 1016-1-OHE1 STA 1079 to 1079 

TX-3CD Preparation of Oncor Assembly Package - Conflict 1016-1-OHE1 125 604 13-Apr-20 02-Oct-20 Preparation of Oncor Assembly Package - Conflict 1016-1-OHE1 

TX-3CD QA/QC Team Review OncorAssembly Package - Conflict 1016-1-OHE1 5 604 05-Oct-20 09-Oct-20 QA/QC Team Review OncorAssembly Package - Conflict 1016-1-OHE1 

TX-3CD Submit Oncor Assembly Package - Conflict 1016-1-OHE1 1 604 12-Oct-20 12-Oct-20 Submit Oncor Assembly Package - Conflict 1016-1-OHE1 

TX-3CD TxDOT Review OncorAssembly Package - Conflict 1016-1-OHE1 10 604 13-Oct-20 26-Oct-20 TxDOT Review OncorAssembly Package - Conflict 1016-1-OHE1 

TX-3CD Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 1016-1-OHE1 20 589 17-Nov-20 14-Dec-20 Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 1016-1-OHE1 
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TX-3CD Oncor Utility Civil Works - Conflict 1016-1-OHE1 10 589 15-Dec-20 28-Dec-20 Oncor Utility Civil Works - Conflict 1016-1-OHE1 

TX-3CD Oncor Utility Installation - Conflict 1016-1-OHE1 10 589 15-Dec-20 28-Dec-20 Oncor Utility Installation - Conflict 1016-1-OHE1 

TX-3CD Oncor Connections and Tie-Ins -Conflict 1016-1-OHE1 5 589 29-Dec-20 04-Jan-21 Oncor Connections and Tie-Ins -Conflict 1016-1-OHE1 

TX-3CD Oncor Final Inspection and As-builts - Conf lict 1016-1-OHE1 5 589 05-Jan-21 11-Jan-21 Oncor Final Inspection and As-builts - Conflict 1016-1-OHE1 

  n3C1 - Atmos Energy 196 589 13-Apr-20 11-Jan-21 11-Jan-21, 3C1 - Atmos Energy 

  s3C1 - Atmos Energy - Conflict 1401-8-G1 STA1116 to 1116 196 589 13-Apr-20 11-Jan-21 11-Jan-21, 3C1 - Atmos Energy - Conflict 1401-8-G1 STA 1116 to 1116 

TX-3CD Preparation of Atmos Energy Assembly Package - Conflict 1401-6-G1 120 609 13-Apr-20 25-Sep-20 Preparation of Atmos Energy Assembly Package - Conflict 1401-6-G1 

TX-3CD QA/QC Team ReviewAtmos Energy Assembly Package -Conflict 1401-6-G1 5 609 28-Sep-20 02-Oct-20 QA/QC Team ReviewAtmos Energy Assembly Package -Conflict 1401-6-G1 

TX-3CD Submit Atmos Energy Assembly Package - Conflict 1401-6-G1 1 609 05-Oct-20 05-Oct-20 Submit Atmos Energy Assembly Package - Conflict 1401-6-G1 

TX-3CD TxDOT ReviewAtmos Energy Assembly Package - Conflict 1401-6-G1 10 609 06-Oct-20 19-Oct-20 TxDOT ReviewAtmos Energy Assembly Package - Conflict 1401-6-G1 

TX-3CD Atmos Energy Utility Contractor Mobilization and Temp Erosion Control - Conflict 1401-6-G1 20 589 17-Nov-20 14-Dec-20 Atmos Energy Utility Contractor Mobilization and Temp Erosion Control - Conflict 1401-6-G1 

TX-3CD Atmos Energy Utility Civil Works - Conflict 1401-6-G1 10 589 15-Dec-20 28-Dec-20 Atmos Energy Utility Civil Works - Conflict 1401-6-G1 

TX-3CD Atmos Energy Utility Installation - Conflict 1401-6-G1 10 589 15-Dec-20 28-Dec-20 Atmos Energy Utility Installation - Conflict 1401-6-G1 

TX-3CD Atmos Energy Connections and Tie-Ins -Conflict 1401-6-G1 5 589 29-Dec-20 04-Jan-21 Atmos Energy Connections and Tie-Ins -Conflict 1401-6-G1 

TX-3CD Atmos Energy Final Inspection and As-builts - Conf lict 1401-6-G1 5 589 05-Jan-21 11-Jan-21 Atmos Energy Final Inspection and As-builts - Conf lict 1401-6-G1 

 n3C1 - Cowtown Pipeline 321 464 13-Apr-20 05-Jul-21 05-Jul-21, 3C1 - Cowtown Pipeline 

  o3C1 - Cowtown Pipeline - Conflict 1505-20-G2 STA 1032 to 1032 321 464 13-Apr-20 05-Jul-21 05-Jul-21, 3C1 - Cowtown Pipeline - Conflict 1505-20-G2 STA 1032 to 1032 

TX-3CD Preparation of Cowtown Pipeline EnergyAssembly Package -Conflict 1505-20-G2 255 464 13-Apr-20 02-Apr-21 Preparation of Cowtown Pipeline EnergyAssembly Package -Conflict 1505-20-G2 

TX-3CD QA/QC Team Review Cowtown Pipeline Assembly Package - Conflict 1505-20-G2 5 464 05-Apr-21 09-Apr-21 QA/QC Team Review Cowtown Pipeline Assembly Package - Conflict 1505-20-G2 

TX-3CD Submit Cowtown Pipeline Assembly Package -Conflict 1505-20-G2 1 464 12-Apr-21 12-Apr-21 Submit Cowtown Pipeline Assembly Package -Conflict 1505-20-G2 

TX-3CD TxDOT Review Cowtown Pipeline Assembly Package - Conflict 1505-20-G2 10 464 13-Apr-21 26-Apr-21 TxDOT Review Cowtown Pipeline Assembly Package - Conflict 1505-20-G2 

TX-3CD Cowtown Pipeline Utility Contractor Mobilization and Temp Erosion Control - Conflict 1505-20-G2 20 464 27-Apr-21 24-May-21 Cowtown Pipeline Utility Contractor Mobilization and Temp Erosion Control - Conflict 1505-20-G2 

TX-3CD Cowtown Pipeline Utility Civil Works - Conflict 1505-20-G2 20 464 25-May-21 21-Jun-21 Cowtown Pipeline Utility Civil Works - Conflict 1505-20-G2 

TX-3CD Cowtown Pipeline Utility Installation - Conflict 1505-20-G2 10 474 25-May-21 07-Jun-21 Cowtown Pipeline Utility Installation - Conflict 1505-20-G2 

TX-3CD Cowtown Pipeline Connections and Tie-Ins - Conflict 1505-20-G2 5 464 22-Jun-21 28-Jun-21 Cowtown Pipeline Connections and Tie-Ins - Conflict 1505-20-G2 

TX-3CD Cowtown Pipeline Final Inspection and As-builts - Conflict 1505-20-G2 5 464 29-Jun-21 05-Jul-21 Cowtown Pipeline Final Inspection and As-builts - Conflict 1505-20-G2 

3C1 - Zayo 196 589 13-Apr-20 11-Jan-21 11-Jan-21, 3C1 - Zayo 

  -3C1 - Zayo - Conflict 0701-1-FO5 STA 1133 196 589 13-Apr-20 11-Jan-21 11-Jan-21, 3C1 - Zayo - Conflict 0701-1-FO5 STA 1133 

TX-3CD Preparation of Zayo Assembly Package - Conflict 0701-1-FO5 80 649 13-Apr-20 31-Jul-20 Preparation of Zayo Assembly Package - Conflict 0701-1-FO5 

TX-3CD QA/QC Team Review Zayo Assembly Package - Conflict 0701-1-FO5 5 649 03-Aug-20 07-Aug-20 QA/QC Team Review Zayo Assembly Package - Conflict 0701-1-FO5 

TX-3CD Submit Zayo Assembly Package - Conflict 0701-1-FO5 1 649 10-Aug-20 10-Aug-20 Submit Zayo Assembly Package - Conflict 0701-1-FO5 

TX-3CD TxDOT Review Zayo Assembly Package - Conflict 0701-1-FO5 10 649 11-Aug-20 24-Aug-20 TxDOT Review Zayo Assembly Package - Conflict 0701-1-FO5 

TX-3CD Zayo Utility Contractor Mobilization and Temp Erosion Control - Conflict 0701-1-FO5 20 589 17-Nov-20 14-Dec-20 Zayo Utility Contractor Mobilization and Temp Erosion Control - Conflict 0701-1-FO5 

TX-3CD Zayo Utility Civil Works - Conflict 0701-1-FO5 10 589 15-Dec-20 28-Dec-20 Zayo Utility Civil Works - Conflict 0701-1-FO5 

TX-3CD Zayo Utility Installation - Conflict 0701-1-FO5 10 589 15-Dec-20 28-Dec-20 Zayo Utility Installation - Conflict 0701-1-FO5 

TX-3CD Zayo Connections and Tie-Ins -Conflict 0701-1-FO5 5 589 29-Dec-20 04-Jan-21 Zayo Connections and Tie-Ins -Conflict 0701-1-FO5 

TX-3CD Zayo Final Inspection and As-builts - Conf lict 0701-1-FO5 5 589 05-Jan-21 11-Jan-21 Zayo Final Inspection and As-builts - Conflict 0701-1-FO5 

 S3C1 - Southbound Relocates 281 504 13-Apr-20 10-May-21 10-May-21, 3C1 - Southbound Relocates 

   T3C1 - City of FT Worth 281 504 13-Apr-20 10-May-21 10-May-21, 3C1 - City of FT Worth 

  3C1 - City of FT Worth - Conflict 0108 STA 1056 to 10567 281 504 13-Apr-20 10-May-21 10-May-21, 3C1 - City of FT Worth - Conflict 0108 STA 1056 to 10567 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0108-24FM-WW1 225 504 13-Apr-20 19-Feb-21 Preparation of City of Ft. Worth Assembly Package - Conflict 0108-24FM-WW1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0108-24FM-WW1 5 504 22-Feb-21 26-Feb-21 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0108-24FM-WW1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0108-24FM-WW1 1 504 01-Mar-21 01-Mar-21 Submit City of Ft. Worth Assembly Package - Conflict 0108-24FM-WW1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0108-24FM-WW1 10 504 02-Mar-21 15-Mar-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0108-24FM-WW1 

TX-3CD City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0108-24FM-WW1 20 504 16-Mar-21 12-Apr-21 City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0108-24FM-WW1 

TX-3CD City of Ft. Worth Utility Civil Works - Conflict 0108-24FM-WW1 10 504 13-Apr-21 26-Apr-21 City of Ft. Worth Utility Civil Works - Conflict 0108-24FM-WW1 

TX-3CD City of Ft. Worth Utility Installation - Conflict 0108-24FM-WW1 10 504 13-Apr-21 26-Apr-21 City of Ft. Worth Utility Installation - Conflict 0108-24FM-WW1 

TX-3CD City of Ft. Worth Connections and Tie-Ins - Conflict 0108-24FM-WW1 5 504 27-Apr-21 03-May-21 City of Ft. Worth Connections and Tie-Ins - Conflict 0108-24FM-WW1 

TX-3CD City of Ft. Worth Final Inspection and As-builts - Conflict 0108-24FM-WW1 5 504 04-May-21 10-May-21 City of Ft. Worth Final Inspection and As-builts - Conflict 0108-24FM-WW1 

3C1 - Oncor 281 504 13-Apr-20 10-May-21 10-May-21, 3C1 - Oncor 

  r3C1 - Oncor - Conflict 1011-1-E2 STA1130 to 1134 281 504 13-Apr-20 10-May-21 10-May-21, 3C1 - Oncor - Conflict 1011-1-E2 STA 1130 to 1134 
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TX-3CD Preparation of Oncor Assembly Package - Conflict 1011-1-E2 225 504 13-Apr-20 19-Feb-21 Preparation of Oncor Assembly Package - Conflict 1011-1-E2 

TX-3CD QA/QC Team Review OncorAssembly Package - Conflict 1011-1-E2 5 504 22-Feb-21 26-Feb-21 QA/QC Team Review OncorAssembly Package - Conflict 1011-1-E2 

TX-3CD Submit Oncor Assembly Package - Conflict 1011-1-E2 1 504 01-Mar-21 01-Mar-21 Submit Oncor Assembly Package - Conflict 1011-1-E2 

TX-3CD TxDOT Review OncorAssembly Package - Conflict 1011-1-E2 10 504 02-Mar-21 15-Mar-21 TxDOT Review OncorAssembly Package - Conflict 1011-1-E2 

TX-3CD Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 1011-1-E2 20 504 16-Mar-21 12-Apr-21 Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 1011-1-E2 

TX-3CD Oncor Utility Civil Works - Conflict 1011-1-E2 10 504 13-Apr-21 26-Apr-21 Oncor Utility Civil Works - Conflict 1011-1-E2 

TX-3CD Oncor Utility Installation - Conflict 1011-1-E2 10 504 13-Apr-21 26-Apr-21 Oncor Utility Installation - Conflict 1011-1-E2 

TX-3CD Oncor Connections and Tie-Ins -Conflict 1011-1-E2 5 504 27-Apr-21 03-May-21 Oncor Connections and Tie-Ins -Conflict 1011-1-E2 

TX-3CD Oncor Final Inspection and As-builts - Conf lict 1011-1-E2 5 504 04-May-21 10-May-21 Oncor Final Inspection and As-builts - Conf lict 1011-1-E2 

 n  3C2 - Conflicts SH 170 to Golden Triangle Blvd Sta-1176 to 1280 291 521 13-Apr-20 24-May-21 24-May-21, 3C2 - Conflicts SH 170 to Golden Triangle Blvd Sta-1176 to 1280 

 N3C2 - Northbound Relocates 291 521 13-Apr-20 24-May-21 24-May-21, 3C2 - Northbound Relocates 

3C2 - AT&T 196 616 13-Apr-20 11-Jan-21 11-Jan-21, 3C2 - AT&T 

  3C2 - AT&T - Conflict 0315-1-T1 STA1185 to 1277 196 616 13-Apr-20 11-Jan-21 11-Jan-21, 3C2 - AT&T- Conflict 0315-1-T1 STA 1185 to 1277 

TX-3CD Preparation of AT&TAssembly Package - Conflict 0315-T1 130 626 13-Apr-20 09-Oct-20 Preparation of AT&TAssembly Package - Conflict 0315-T1 

TX-3CD QA/QC Team ReviewAT&TAssembly Package - Conflict 0315-T1 5 626 12-Oct-20 16-Oct-20 QA/QC Team ReviewAT&TAssembly Package - Conflict 0315-T1 

TX-3CD Submit AT&TAssembly Package - Conflict 0315-T1 1 626 19-Oct-20 19-Oct-20 Submit AT&TAssembly Package - Conflict 0315-T1 

TX-3CD TxDOT ReviewAT&T Assembly Package - Conflict 0315-T1 10 626 20-Oct-20 02-Nov-20 TxDOT ReviewAT&T Assembly Package - Conflict 0315-T1 

TX-3CD AT&T Utility Contractor Mobilization and Temp Erosion Control -Conflict 0315-T1 20 616 17-Nov-20 14-Dec-20 AT&T Utility Contractor Mobilization and Temp Erosion Control -Conflict 0315-T1 

TX-3CD AT&T Utility Civil Works - Conflict 0315-T1 10 616 15-Dec-20 28-Dec-20 AT&T Utility Civil Works - Conflict 0315-T1 

TX-3CD AT&T Utility Installation - Conflict 0315-T1 10 616 15-Dec-20 28-Dec-20 AT&T Utility Installation - Conflict 0315-T1 

TX-3CD AT&T Connections and Tie-Ins - Conflict 0315-T1 5 616 29-Dec-20 04-Jan-21 AT&T Connections and Tie-Ins - Conflict 0315-T1 

TX-3CD AT&T Final Inspection and As-builts - Conflict 0315-T1 5 616 05-Jan-21 11-Jan-21 AT&T Final Inspection and As-builts - Conflict 0315-T1 

  3C2 - AT&T - Conflict 0317-1-FO1 STA 1243 to 1277 196 616 13-Apr-20 11-Jan-21 11-Jan-21, 3C2 - AT&T- Conflict 0317-1-FO1 STA 1243 to 1277 

TX-3CD Preparation of AT&TAssembly Package - Conflict 0317-FO1 130 626 13-Apr-20 09-Oct-20 Preparation of AT&TAssembly Package - Conflict 0317-FO1 

TX-3CD QA/QC Team ReviewAT&TAssembly Package - Conflict 0317-FO1 5 626 12-Oct-20 16-Oct-20 QA/QC Team ReviewAT&TAssembly Package - Conflict 0317-FO1 

TX-3CD Submit AT&TAssembly Package - Conflict 0317-FO1 1 626 19-Oct-20 19-Oct-20 Submit AT&TAssembly Package - Conflict 0317-FO1 

TX-3CD TxDOT ReviewAT&T Assembly Package - Conflict 0317-FO1 10 626 20-Oct-20 02-Nov-20 TxDOT ReviewAT&T Assembly Package - Conflict 0317-FO1 

TX-3CD AT&T Utility Contractor Mobilization and Temp Erosion Control -Conflict 0317-FO1 20 616 17-Nov-20 14-Dec-20 AT&T Utility Contractor Mobilization and Temp Erosion Control -Conflict 0317-FO1 

TX-3CD AT&T Utility Civil Works - Conflict 0317-FO1 10 616 15-Dec-20 28-Dec-20 AT&T Utility Civil Works - Conflict 0317-FO1 

TX-3CD AT&T Utility Installation - Conflict 0317-FO1 10 616 15-Dec-20 28-Dec-20 AT&T Utility Installation - Conflict 0317-FO1 

TX-3CD AT&T Connections and Tie-Ins - Conflict 0317-FO1 5 616 29-Dec-20 04-Jan-21 AT&T Connections and Tie-Ins - Conflict 0317-FO1 

TX-3CD AT&T Final Inspection and As-builts - Conflict 0317-FO1 5 616 05-Jan-21 11-Jan-21 AT&T Final Inspection and As-builts - Conflict 0317-FO1 

   T3C2 - City of FT Worth 291 302 13-Apr-20 24-May-21 24-May-21, 3C2 - City of FT Worth 

  3C2 - City of FT Worth - Conflict 0125 STA 1243 to 1264 291 302 13-Apr-20 24-May-21 24-May-21, 3C2 - City of FT Worth - Conflict 0125 STA 1243 to 1264 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0125-16-W1 225 302 13-Apr-20 19-Feb-21 Preparation of City of Ft. Worth Assembly Package - Conflict 0125-16-W1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0125-16-W1 5 302 22-Feb-21 26-Feb-21 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0125-16-W1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0125-16-W1 1 302 01-Mar-21 01-Mar-21 Submit City of Ft. Worth Assembly Package - Conflict 0125-16-W1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0125-16-W1 10 302 02-Mar-21 15-Mar-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0125-16-W1 

TX-3CD City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0125-16-W1 20 302 16-Mar-21 12-Apr-21 City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0125-16-W1 

TX-3CD City of Ft. Worth Utility Civil Works - Conflict 0125-16-W1 20 302 13-Apr-21 10-May-21 City of Ft. Worth Utility Civil Works - Conflict 0125-16-W1 

TX-3CD City of Ft. Worth Utility Installation - Conflict 0125-16-W1 20 302 13-Apr-21 10-May-21 City of Ft. Worth Utility Installation - Conflict 0125-16-W1 

TX-3CD City of Ft. Worth Connections and Tie-Ins - Conflict 0125-16-W1 5 302 11-May-21 17-May-21 City of Ft. Worth Connections and Tie-Ins - Conflict 0125-16-W1 

TX-3CD City of Ft. Worth Final Inspection and As-builts - Conflict 0125-16-W1 5 302 18-May-21 24-May-21 City of Ft. Worth Final Inspection and As-builts - Conflict 0125-16-W1 

  3C2 - City of FT Worth - Conflict 0130 STA 1246 to 1264 281 312 13-Apr-20 10-May-21 10-May-21, 3C2 - City of FT Worth - Conflict 0130 STA 1246 to 1264 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0130-8-WW1 225 312 13-Apr-20 19-Feb-21 Preparation of City of Ft. Worth Assembly Package - Conflict 0130-8-WW1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0130-8-WW1 5 312 22-Feb-21 26-Feb-21 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0130-8-WW1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0130-8-WW1 1 312 01-Mar-21 01-Mar-21 Submit City of Ft. Worth Assembly Package - Conflict 0130-8-WW1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0130-8-WW1 10 312 02-Mar-21 15-Mar-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0130-8-WW1 

TX-3CD City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0130-8-WW1 20 312 16-Mar-21 12-Apr-21 City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0130-8-WW1 

TX-3CD City of Ft. Worth Utility Civil Works - Conflict 0130-8-WW1 10 312 13-Apr-21 26-Apr-21 City of Ft. Worth Utility Civil Works - Conflict 0130-8-WW1 

TX-3CD City of Ft. Worth Utility Installation - Conflict 0130-8-WW1 10 312 13-Apr-21 26-Apr-21 City of Ft. Worth Utility Installation - Conflict 0130-8-WW1 
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TX-3CD City of Ft. Worth Connections and Tie-Ins - Conflict 0130-8-WW1 5 312 27-Apr-21 03-May-21 City of Ft. Worth Connections and Tie-Ins - Conflict 0130-8-WW1 

TX-3CD City of Ft. Worth Final Inspection and As-builts - Conflict 0130-8-WW1 5 312 04-May-21 10-May-21 City of Ft. Worth Final Inspection and As-builts - Conflict 0130-8-WW1 

  3C2 - City of FT Worth - Conflict 0131 STA 1264 to 1274 281 312 13-Apr-20 10-May-21 10-May-21, 3C2 - City of FT Worth - Conflict 0131 STA 1264 to 1274 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0131-10-WW1 225 312 13-Apr-20 19-Feb-21 Preparation of City of Ft. Worth Assembly Package - Conflict 0131-10-WW1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0131-10-WW1 5 312 22-Feb-21 26-Feb-21 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0131-10-WW1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0131-10-WW1 1 312 01-Mar-21 01-Mar-21 Submit City of Ft. Worth Assembly Package - Conflict 0131-10-WW1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0131-10-WW1 10 312 02-Mar-21 15-Mar-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0131-10-WW1 

TX-3CD City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0131-10-WW1 20 312 16-Mar-21 12-Apr-21 City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0131-10-WW1 

TX-3CD City of Ft. Worth Utility Civil Works - Conflict 0131-10-WW1 10 312 13-Apr-21 26-Apr-21 City of Ft. Worth Utility Civil Works - Conflict 0131-10-WW1 

TX-3CD City of Ft. Worth Utility Installation - Conflict 0131-10-WW1 10 312 13-Apr-21 26-Apr-21 City of Ft. Worth Utility Installation - Conflict 0131-10-WW1 

TX-3CD City of Ft. Worth Connections and Tie-Ins - Conflict 0131-10-WW1 5 312 27-Apr-21 03-May-21 City of Ft. Worth Connections and Tie-Ins - Conflict 0131-10-WW1 

TX-3CD City of Ft. Worth Final Inspection and As-builts - Conflict 0131-10-WW1 5 312 04-May-21 10-May-21 City of Ft. Worth Final Inspection and As-builts - Conflict 0131-10-WW1 

  3C2 - City of FT Worth - Conflict 0132 STA 1274 to 1275 281 312 13-Apr-20 10-May-21 10-May-21, 3C2 - City of FT Worth - Conflict 0132 STA 1274 to 1275 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0132-15-WW1 225 312 13-Apr-20 19-Feb-21 Preparation of City of Ft. Worth Assembly Package - Conflict 0132-15-WW1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0132-15-WW1 5 312 22-Feb-21 26-Feb-21 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0132-15-WW1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0132-15-WW1 1 312 01-Mar-21 01-Mar-21 Submit City of Ft. Worth Assembly Package - Conflict 0132-15-WW1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0132-15-WW1 10 312 02-Mar-21 15-Mar-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0132-15-WW1 

TX-3CD City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0132-15-WW1 20 312 16-Mar-21 12-Apr-21 City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0132-15-WW1 

TX-3CD City of Ft. Worth Utility Civil Works - Conflict 0132-15-WW1 10 312 13-Apr-21 26-Apr-21 City of Ft. Worth Utility Civil Works - Conflict 0132-15-WW1 

TX-3CD City of Ft. Worth Utility Installation - Conflict 0132-15-WW1 10 312 13-Apr-21 26-Apr-21 City of Ft. Worth Utility Installation - Conflict 0132-15-WW1 

TX-3CD City of Ft. Worth Connections and Tie-Ins - Conflict 0132-15-WW1 5 312 27-Apr-21 03-May-21 City of Ft. Worth Connections and Tie-Ins - Conflict 0132-15-WW1 

TX-3CD City of Ft. Worth Final Inspection and As-builts - Conflict 0132-15-WW1 5 312 04-May-21 10-May-21 City of Ft. Worth Final Inspection and As-builts - Conflict 0132-15-WW1 

 t3C2 - Tri-County Electric 217 376 13-Apr-20 09-Feb-21 09-Feb-21, 3C2 - Tri-County Electric 

 3C2 - Tri-County Electric - Conflict 0608-3-E1 STA1133 to 1133 217 376 13-Apr-20 09-Feb-21 09-Feb-21, 3C2 - Tri-County Electric - Conflict 0608-3-E1 STA 1133 to 1133 

TX-3CD Preparation of Tri-County ElectricAssembly Package - Conflict 0608-3-E1 140 397 13-Apr-20 23-Oct-20 Preparation of Tri-County ElectricAssembly Package - Conflict 0608-3-E1 

TX-3CD QA/QC Team ReviewTri-County Electric Assembly Package -Conflict 0608-3-E1 5 397 26-Oct-20 30-Oct-20 QA/QC Team ReviewTri-County Electric Assembly Package -Conflict 0608-3-E1 

TX-3CD Submit Tri-County ElectricAssembly Package - Conflict 0608-3-E1 1 397 02-Nov-20 02-Nov-20 Submit Tri-County Electric Assembly Package - Conflict 0608-3-E1 

TX-3CD TxDOT Review Tri-County Electric Assembly Package - Conflict 0608-3-E1 10 397 03-Nov-20 16-Nov-20 TxDOT Review Tri-County Electric Assembly Package - Conflict 0608-3-E1 

TX-3CD Tri-County Electric Utility Contractor Mobilization and Temp Erosion Control - Conflict 0608-3-E1 20 376 16-Dec-20 12-Jan-21 Tri-County Electric Utility Contractor Mobilization and Temp Erosion Control - Conflict 0608-3-E1 

TX-3CD Tri-County Electric Utility Civil Works - Conflict 0608-3-E1 10 376 13-Jan-21 26-Jan-21 Tri-County Electric Utility Civil Works - Conflict 0608-3-E1 

TX-3CD Tri-County Electric Utility Installation - Conflict 0608-3-E1 10 376 13-Jan-21 26-Jan-21 Tri-County Electric Utility Installation - Conflict 0608-3-E1 

TX-3CD Tri-County Electric Connections and Tie-Ins - Conflict 0608-3-E1 5 376 27-Jan-21 02-Feb-21 Tri-County Electric Connections and Tie-Ins - Conflict 0608-3-E1 

TX-3CD Tri-County Electric Final Inspection and As-builts - Conflict 0608-3-E1 5 376 03-Feb-21 09-Feb-21 Tri-County Electric Final Inspection and As-builts - Conflict 0608-3-E1 

3C2 - Verizon 227 366 13-Apr-20 23-Feb-21 23-Feb-21, 3C2 - Verizon 

  o3C2 - Verizon - Conflict0806-4-FO3 STA1188 to 1245 217 376 13-Apr-20 09-Feb-21 09-Feb-21, 3C2 - Verizon - Conflict 0806-4-FO3 STA 1188 to 1245 

TX-3CD Preparation of Verizon Assembly Package - Conflict 0806-4-FO3 140 397 13-Apr-20 23-Oct-20 Preparation of Verizon Assembly Package - Conflict 0806-4-FO3 

TX-3CD QA/QC Team Review Verizon Assembly Package - Conflict 0806-4-FO3 5 397 26-Oct-20 30-Oct-20 QA/QC Team Review Verizon Assembly Package - Conflict 0806-4-FO3 

TX-3CD Submit Verizon Assembly Package - Conflict 0806-4-FO3 1 397 02-Nov-20 02-Nov-20 Submit Verizon Assembly Package - Conflict 0806-4-FO3 

TX-3CD TxDOT Review Verizon Assembly Package - Conflict 0806-4-FO3 10 397 03-Nov-20 16-Nov-20 TxDOT Review Verizon Assembly Package - Conflict 0806-4-FO3 

TX-3CD Verizon Utility Contractor Mobilization and Temp Erosion Control - Conflict 0806-4-FO3 20 376 16-Dec-20 12-Jan-21 Verizon Utility Contractor Mobilization and Temp Erosion Control - Conflict 0806-4-FO3 

TX-3CD Verizon Utility Civil Works - Conflict 0806-4-FO3 10 376 13-Jan-21 26-Jan-21 Verizon Utility Civil Works - Conflict 0806-4-FO3 

TX-3CD Verizon Utility Installation - Conflict 0806-4-FO3 10 376 13-Jan-21 26-Jan-21 Verizon Utility Installation - Conflict 0806-4-FO3 

TX-3CD Verizon Connections and Tie-Ins - Conflict 0806-4-FO3 5 376 27-Jan-21 02-Feb-21 Verizon Connections and Tie-Ins - Conflict 0806-4-FO3 

TX-3CD Verizon Final Inspection and As-builts - Conflict 0806-4-FO3 5 376 03-Feb-21 09-Feb-21 Verizon Final Inspection and As-builts - Conflict 0806-4-FO3 

  o3C2 - Verizon - Conflict0807-5-FO3 STA1245 to 1275 227 366 13-Apr-20 23-Feb-21 23-Feb-21, 3C2 - Verizon - Conflict 0807-5-FO3 STA 1245 to 1275 

TX-3CD Preparation of Verizon Assembly Package - Conflict 0807-5-FO3 140 387 13-Apr-20 23-Oct-20 Preparation of Verizon Assembly Package - Conflict 0807-5-FO3 

TX-3CD QA/QC Team Review Verizon Assembly Package - Conflict 0807-5-FO3 5 387 26-Oct-20 30-Oct-20 QA/QC Team Review Verizon Assembly Package - Conflict 0807-5-FO3 

TX-3CD Submit Verizon Assembly Package - Conflict 0807-5-FO3 1 387 02-Nov-20 02-Nov-20 Submit Verizon Assembly Package - Conflict 0807-5-FO3 

TX-3CD TxDOT Review Verizon Assembly Package - Conflict 0807-5-FO3 10 387 03-Nov-20 16-Nov-20 TxDOT Review Verizon Assembly Package - Conflict 0807-5-FO3 

TX-3CD Verizon Utility Contractor Mobilization and Temp Erosion Control - Conflict 0807-5-FO3 20 366 16-Dec-20 12-Jan-21 Verizon Utility Contractor Mobilization and Temp Erosion Control - Conflict 0807-5-FO3 

TX-3CD Verizon Utility Civil Works - Conflict 0807-5-FO3 15 366 13-Jan-21 02-Feb-21 Verizon Utility Civil Works - Conflict 0807-5-FO3 
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TX-3CD Verizon Utility Installation - Conflict 0807-5-FO3 15 366 13-Jan-21 02-Feb-21 Verizon Utility Installation - Conflict 0807-5-FO3 

TX-3CD Verizon Connections and Tie-Ins - Conflict 0807-5-FO3 10 366 03-Feb-21 16-Feb-21 Verizon Connections and Tie-Ins - Conflict 0807-5-FO3 

TX-3CD Verizon Final Inspection and As-builts - Conflict 0807-5-FO3 5 366 17-Feb-21 23-Feb-21 Verizon Final Inspection and As-builts - Conflict 0807-5-FO3 

  o3C2 - Verizon - Conflict0808-1-T3 STA1230 to 1268 217 376 13-Apr-20 09-Feb-21 09-Feb-21, 3C2 - Verizon - Conflict 0808-1-T3 STA 1230 to 1268 

TX-3CD Preparation of Verizon Assembly Package - Conflict 0808-1-T3 140 397 13-Apr-20 23-Oct-20 Preparation of Verizon Assembly Package - Conflict 0808-1-T3 

TX-3CD QA/QC Team Review Verizon Assembly Package - Conflict 0808-1-T3 5 397 26-Oct-20 30-Oct-20 QA/QC Team Review Verizon Assembly Package - Conflict 0808-1-T3 

TX-3CD Submit Verizon Assembly Package - Conflict 0808-1-T3 1 397 02-Nov-20 02-Nov-20 Submit Verizon Assembly Package - Conflict 0808-1-T3 

TX-3CD TxDOT Review Verizon Assembly Package - Conflict 0808-1-T3 10 397 03-Nov-20 16-Nov-20 TxDOT Review Verizon Assembly Package - Conflict 0808-1-T3 

TX-3CD Verizon Utility Contractor Mobilization and Temp Erosion Control - Conflict 0808-1-T3 20 376 16-Dec-20 12-Jan-21 Verizon Utility Contractor Mobilization and Temp Erosion Control - Conflict 0808-1-T3 

TX-3CD Verizon Utility Civil Works - Conflict 0808-1-T3 10 376 13-Jan-21 26-Jan-21 Verizon Utility Civil Works - Conflict 0808-1-T3 

TX-3CD Verizon Utility Installation - Conflict 0808-1-T3 10 376 13-Jan-21 26-Jan-21 Verizon Utility Installation - Conflict 0808-1-T3 

TX-3CD Verizon Connections and Tie-Ins - Conflict 0808-1-T3 5 376 27-Jan-21 02-Feb-21 Verizon Connections and Tie-Ins - Conflict 0808-1-T3 

TX-3CD Verizon Final Inspection and As-builts - Conflict 0808-1-T3 5 376 03-Feb-21 09-Feb-21 Verizon Final Inspection and As-builts - Conflict 0808-1-T3 

  o3C2 - Verizon - Conflict0809-2-FO3 STA1244 to 1245 217 376 13-Apr-20 09-Feb-21 09-Feb-21, 3C2 - Verizon - Conflict 0809-2-FO3 STA 1244 to 1245 

TX-3CD Preparation of Verizon Assembly Package - Conflict 0809-2-FO3 140 397 13-Apr-20 23-Oct-20 Preparation of Verizon Assembly Package - Conflict 0809-2-FO3 

TX-3CD QA/QC Team Review Verizon Assembly Package - Conflict 0809-2-FO3 5 397 26-Oct-20 30-Oct-20 QA/QC Team Review Verizon Assembly Package - Conflict 0809-2-FO3 

TX-3CD Submit Verizon Assembly Package - Conflict 0809-2-FO3 1 397 02-Nov-20 02-Nov-20 Submit Verizon Assembly Package - Conflict 0809-2-FO3 

TX-3CD TxDOT Review Verizon Assembly Package - Conflict 0809-2-FO3 10 397 03-Nov-20 16-Nov-20 TxDOT Review Verizon Assembly Package - Conflict 0809-2-FO3 

TX-3CD Verizon Utility Contractor Mobilization and Temp Erosion Control - Conflict 0809-2-FO3 20 376 16-Dec-20 12-Jan-21 Verizon Utility Contractor Mobilization and Temp Erosion Control - Conflict 0809-2-FO3 

TX-3CD Verizon Utility Civil Works - Conflict 0809-2-FO3 10 376 13-Jan-21 26-Jan-21 Verizon Utility Civil Works - Conflict 0809-2-FO3 

TX-3CD Verizon Utility Installation - Conflict 0809-2-FO3 10 376 13-Jan-21 26-Jan-21 Verizon Utility Installation - Conflict 0809-2-FO3 

TX-3CD Verizon Connections and Tie-Ins - Conflict 0809-2-FO3 5 376 27-Jan-21 02-Feb-21 Verizon Connections and Tie-Ins - Conflict 0809-2-FO3 

TX-3CD Verizon Final Inspection and As-builts - Conflict 0809-2-FO3 5 376 03-Feb-21 09-Feb-21 Verizon Final Inspection and As-builts - Conflict 0809-2-FO3 

  o3C2 - Verizon - Conflict0810-1-T3 STA1244 to 1245 217 376 13-Apr-20 09-Feb-21 09-Feb-21, 3C2 - Verizon - Conflict 0810-1-T3 STA 1244 to 1245 

TX-3CD Preparation of Verizon Assembly Package - Conflict 0810-1-T3 140 393 13-Apr-20 23-Oct-20 Preparation of Verizon Assembly Package - Conflict 0810-1-T3 

TX-3CD QA/QC Team Review Verizon Assembly Package - Conflict 0810-1-T3 5 393 26-Oct-20 30-Oct-20 QA/QC Team Review Verizon Assembly Package - Conflict 0810-1-T3 

TX-3CD Submit Verizon Assembly Package - Conflict 0810-1-T3 1 393 02-Nov-20 02-Nov-20 Submit Verizon Assembly Package - Conflict 0810-1-T3 

TX-3CD TxDOT Review Verizon Assembly Package - Conflict 0810-1-T3 14 393 03-Nov-20 20-Nov-20 TxDOT Review Verizon Assembly Package - Conflict 0810-1-T3 

TX-3CD Verizon Utility Contractor Mobilization and Temp Erosion Control - Conflict 0810-1-T3 20 376 16-Dec-20 12-Jan-21 Verizon Utility Contractor Mobilization and Temp Erosion Control - Conflict 0810-1-T3 

TX-3CD Verizon Utility Civil Works - Conflict 0810-1-T3 10 376 13-Jan-21 26-Jan-21 Verizon Utility Civil Works - Conflict 0810-1-T3 

TX-3CD Verizon Utility Installation - Conflict 0810-1-T3 10 376 13-Jan-21 26-Jan-21 Verizon Utility Installation - Conflict 0810-1-T3 

TX-3CD Verizon Connections and Tie-Ins - Conflict 0810-1-T3 5 376 27-Jan-21 02-Feb-21 Verizon Connections and Tie-Ins - Conflict 0810-1-T3 

TX-3CD Verizon Final Inspection and As-builts - Conflict 0810-1-T3 5 376 03-Feb-21 09-Feb-21 Verizon Final Inspection and As-builts - Conflict 0810-1-T3 

  o3C2 - Verizon - Conflict0812-2-T3 STA1228 to 1277 227 366 13-Apr-20 23-Feb-21 23-Feb-21, 3C2 - Verizon - Conflict 0812-2-T3 STA 1228 to 1277 

TX-3CD Preparation of Verizon Assembly Package - Conflict 0812-1-OHT1 140 387 13-Apr-20 23-Oct-20 Preparation of Verizon Assembly Package - Conflict 0812-1-OHT1 

TX-3CD QA/QC Team Review Verizon Assembly Package - Conflict 0812-1-OHT1 5 387 26-Oct-20 30-Oct-20 QA/QC Team Review Verizon Assembly Package - Conflict 0812-1-OHT1 

TX-3CD Submit Verizon Assembly Package - Conflict 0812-1-OHT1 1 387 02-Nov-20 02-Nov-20 Submit Verizon Assembly Package - Conflict 0812-1-OHT1 

TX-3CD TxDOT Review Verizon Assembly Package - Conflict 0812-1-OHT1 10 387 03-Nov-20 16-Nov-20 TxDOT Review Verizon Assembly Package - Conflict 0812-1-OHT1 

TX-3CD Verizon Utility Contractor Mobilization and Temp Erosion Control - Conflict 0812-1-OHT1 20 366 16-Dec-20 12-Jan-21 Verizon Utility Contractor Mobilization and Temp Erosion Control - Conflict 0812-1-OHT1 

TX-3CD Verizon Utility Civil Works - Conflict 0812-1-OHT1 20 366 13-Jan-21 09-Feb-21 Verizon Utility Civil Works - Conflict 0812-1-OHT1 

TX-3CD Verizon Utility Installation - Conflict 0812-1-OHT1 20 366 13-Jan-21 09-Feb-21 Verizon Utility Installation - Conflict 0812-1-OHT1 

TX-3CD Verizon Connections and Tie-Ins - Conflict 0812-1-OHT1 5 366 10-Feb-21 16-Feb-21 Verizon Connections and Tie-Ins - Conflict 0812-1-OHT1 

TX-3CD Verizon Final Inspection and As-builts - Conflict 0812-1-OHT1 5 366 17-Feb-21 23-Feb-21 Verizon Final Inspection and As-builts - Conflict 0812-1-OHT1 

3C2 - Oncor 217 376 13-Apr-20 09-Feb-21 09-Feb-21, 3C2 - Oncor 

  r3C2 - Oncor - Conflict 1017-1-OHE1 STA 1180 to 1228 217 376 13-Apr-20 09-Feb-21 09-Feb-21, 3C2 - Oncor - Conflict 1017-1-OHE1 STA 1180 to 1228 

TX-3CD Preparation of Oncor Assembly Package - Conflict 1017-1-OHE1 140 397 13-Apr-20 23-Oct-20 Preparation of Oncor Assembly Package - Conflict 1017-1-OHE1 

TX-3CD QA/QC Team Review OncorAssembly Package - Conflict 1017-1-OHE1 5 397 26-Oct-20 30-Oct-20 QA/QC Team Review OncorAssembly Package - Conflict 1017-1-OHE1 

TX-3CD Submit Oncor Assembly Package - Conflict 1017-1-OHE1 1 397 02-Nov-20 02-Nov-20 Submit Oncor Assembly Package - Conflict 1017-1-OHE1 

TX-3CD TxDOT Review OncorAssembly Package - Conflict 1017-1-OHE1 10 397 03-Nov-20 16-Nov-20 TxDOT Review OncorAssembly Package - Conflict 1017-1-OHE1 

TX-3CD Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 1017-1-OHE1 20 376 16-Dec-20 12-Jan-21 Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 1017-1-OHE1 

TX-3CD Oncor Utility Civil Works - Conflict 1017-1-OHE1 10 376 13-Jan-21 26-Jan-21 Oncor Utility Civil Works - Conflict 1017-1-OHE1 
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TX-3CD Oncor Utility Installation - Conflict 1017-1-OHE1 10 376 13-Jan-21 26-Jan-21 Oncor Utility Installation - Conflict 1017-1-OHE1 

TX-3CD Oncor Connections and Tie-Ins -Conflict 1017-1-OHE1 5 376 27-Jan-21 02-Feb-21 Oncor Connections and Tie-Ins -Conflict 1017-1-OHE1 

TX-3CD Oncor Final Inspection and As-builts - Conf lict 1017-1-OHE1 5 376 03-Feb-21 09-Feb-21 Oncor Final Inspection and As-builts - Conflict 1017-1-OHE1 

  r3C2 - Oncor - Conflict 1018-1-OHE1 STA 1200 to 1205 217 376 13-Apr-20 09-Feb-21 09-Feb-21, 3C2 - Oncor - Conflict 1018-1-OHE1 STA 1200 to 1205 

TX-3CD Preparation of Oncor Assembly Package - Conflict 1018-1-OHE1 140 397 13-Apr-20 23-Oct-20 Preparation of Oncor Assembly Package - Conflict 1018-1-OHE1 

TX-3CD QA/QC Team Review OncorAssembly Package - Conflict 1018-1-OHE1 5 397 26-Oct-20 30-Oct-20 QA/QC Team Review OncorAssembly Package - Conflict 1018-1-OHE1 

TX-3CD Submit Oncor Assembly Package - Conflict 1018-1-OHE1 1 397 02-Nov-20 02-Nov-20 Submit Oncor Assembly Package - Conflict 1018-1-OHE1 

TX-3CD TxDOT Review OncorAssembly Package - Conflict 1018-1-OHE1 10 397 03-Nov-20 16-Nov-20 TxDOT Review OncorAssembly Package - Conflict 1018-1-OHE1 

TX-3CD Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 1018-1-OHE1 20 376 16-Dec-20 12-Jan-21 Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 1018-1-OHE1 

TX-3CD Oncor Utility Civil Works - Conflict 1018-1-OHE1 10 376 13-Jan-21 26-Jan-21 Oncor Utility Civil Works - Conflict 1018-1-OHE1 

TX-3CD Oncor Utility Installation - Conflict 1018-1-OHE1 10 376 13-Jan-21 26-Jan-21 Oncor Utility Installation - Conflict 1018-1-OHE1 

TX-3CD Oncor Connections and Tie-Ins -Conflict 1018-1-OHE1 5 376 27-Jan-21 02-Feb-21 Oncor Connections and Tie-Ins -Conflict 1018-1-OHE1 

TX-3CD Oncor Final Inspection and As-builts - Conf lict 1018-1-OHE1 5 376 03-Feb-21 09-Feb-21 Oncor Final Inspection and As-builts - Conflict 1018-1-OHE1 

  r3C2 - Oncor - Conflict 1020-1-OHE1 STA 1227 to 1343 217 376 13-Apr-20 09-Feb-21 09-Feb-21, 3C2 - Oncor - Conflict 1020-1-OHE1 STA 1227 to 1343 

TX-3CD Preparation of Oncor Assembly Package - Conflict 1020-1-OHE1 140 397 13-Apr-20 23-Oct-20 Preparation of Oncor Assembly Package - Conflict 1020-1-OHE1 

TX-3CD QA/QC Team Review OncorAssembly Package - Conflict 1020-1-OHE1 5 397 26-Oct-20 30-Oct-20 QA/QC Team Review OncorAssembly Package - Conflict 1020-1-OHE1 

TX-3CD Submit Oncor Assembly Package - Conflict 1020-1-OHE1 1 397 02-Nov-20 02-Nov-20 Submit Oncor Assembly Package - Conflict 1020-1-OHE1 

TX-3CD TxDOT Review OncorAssembly Package - Conflict 1020-1-OHE1 10 397 03-Nov-20 16-Nov-20 TxDOT Review OncorAssembly Package - Conflict 1020-1-OHE1 

TX-3CD Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 1020-1-OHE1 20 376 16-Dec-20 12-Jan-21 Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 1020-1-OHE1 

TX-3CD Oncor Utility Civil Works - Conflict 1020-1-OHE1 10 376 13-Jan-21 26-Jan-21 Oncor Utility Civil Works - Conflict 1020-1-OHE1 

TX-3CD Oncor Utility Installation - Conflict 1020-1-OHE1 10 376 13-Jan-21 26-Jan-21 Oncor Utility Installation - Conflict 1020-1-OHE1 

TX-3CD Oncor Connections and Tie-Ins -Conflict 1020-1-OHE1 5 376 27-Jan-21 02-Feb-21 Oncor Connections and Tie-Ins -Conflict 1020-1-OHE1 

TX-3CD Oncor Final Inspection and As-builts - Conf lict 1020-1-OHE1 5 376 03-Feb-21 09-Feb-21 Oncor Final Inspection and As-builts - Conflict 1020-1-OHE1 

  n3C2 - Atmos Energy 236 357 13-Apr-20 08-Mar-21 08-Mar-21, 3C2 -Atmos Energy 

  s3C2 - Atmos Energy - Conflict 1407-6-G1 STA1243 to 1258 236 357 13-Apr-20 08-Mar-21 08-Mar-21, 3C2 -Atmos Energy - Conflict 1407-6-G1 STA 1243 to 1258 

TX-3CD Preparation of Atmos Energy Assembly Package - Conflict 1407-6-G1 175 357 13-Apr-20 11-Dec-20 Preparation of Atmos Energy Assembly Package - Conflict 1407-6-G1 

TX-3CD QA/QC Team ReviewAtmos Energy Assembly Package -Conflict 1407-6-G1 5 357 14-Dec-20 18-Dec-20 QA/QC Team ReviewAtmos Energy Assembly Package -Conflict 1407-6-G1 

TX-3CD Submit Atmos Energy Assembly Package - Conflict 1407-6-G1 1 357 21-Dec-20 21-Dec-20 Submit Atmos Energy Assembly Package - Conflict 1407-6-G1 

TX-3CD TxDOT ReviewAtmos Energy Assembly Package - Conflict 1407-6-G1 10 357 22-Dec-20 04-Jan-21 TxDOT ReviewAtmos Energy Assembly Package - Conflict 1407-6-G1 

TX-3CD Atmos Energy Utility Contractor Mobilization and Temp Erosion Control - Conflict 1407-6-G1 20 357 05-Jan-21 01-Feb-21 Atmos Energy Utility Contractor Mobilization and Temp Erosion Control - Conflict 1407-6-G1 

TX-3CD Atmos Energy Utility Civil Works - Conflict 1407-6-G1 15 357 02-Feb-21 22-Feb-21 Atmos Energy Utility Civil Works - Conflict 1407-6-G1 

TX-3CD Atmos Energy Utility Installation - Conflict 1407-6-G1 15 357 02-Feb-21 22-Feb-21 Atmos Energy Utility Installation - Conflict 1407-6-G1 

TX-3CD Atmos Energy Connections and Tie-Ins -Conflict 1407-6-G1 5 357 23-Feb-21 01-Mar-21 Atmos Energy Connections and Tie-Ins -Conflict 1407-6-G1 

TX-3CD Atmos Energy Final Inspection and As-builts - Conf lict 1407-6-G1 5 357 02-Mar-21 08-Mar-21 Atmos Energy Final Inspection and As-builts - Conflict 1407-6-G1 

 C 3C2 - Crossing Relocates 291 521 13-Apr-20 24-May-21 24-May-21, 3C2 - Crossing Relocates 

   T3C2 - City of FT Worth 281 394 13-Apr-20 10-May-21 10-May-21, 3C2 - City of FT Worth 

  3C2 - City of FT Worth - Conflict 0126 STA 1264 to 1264 281 394 13-Apr-20 10-May-21 10-May-21, 3C2 - City of FT Worth - Conflict 0126 STA 1264 to 1264 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0126-36-W1 225 394 13-Apr-20 19-Feb-21 Preparation of City of Ft. Worth Assembly Package - Conflict 0126-36-W1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0126-36-W1 5 394 22-Feb-21 26-Feb-21 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0126-36-W1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0126-36-W1 1 394 01-Mar-21 01-Mar-21 Submit City of Ft. Worth Assembly Package - Conflict 0126-36-W1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0126-36-W1 10 394 02-Mar-21 15-Mar-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0126-36-W1 

TX-3CD City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0126-36-W1 20 394 16-Mar-21 12-Apr-21 City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0126-36-W1 

TX-3CD City of Ft. Worth Utility Civil Works - Conflict 0126-36-W1 10 394 13-Apr-21 26-Apr-21 City of Ft. Worth Utility Civil Works - Conflict 0126-36-W1 

TX-3CD City of Ft. Worth Utility Installation - Conflict 0126-36-W1 10 394 13-Apr-21 26-Apr-21 City of Ft. Worth Utility Installation - Conflict 0126-36-W1 

TX-3CD City of Ft. Worth Connections and Tie-Ins - Conflict 0126-36-W1 5 394 27-Apr-21 03-May-21 City of Ft. Worth Connections and Tie-Ins - Conflict 0126-36-W1 

TX-3CD City of Ft. Worth Final Inspection and As-builts - Conflict 0126-36-W1 5 394 04-May-21 10-May-21 City of Ft. Worth Final Inspection and As-builts - Conflict 0126-36-W1 

  3C2 - City of FT Worth - Conflict 0133 STA 1274 to 1274 281 312 13-Apr-20 10-May-21 10-May-21, 3C2 - City of FT Worth - Conflict 0133 STA 1274 to 1274 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0133-30-WW1 225 312 13-Apr-20 19-Feb-21 Preparation of City of Ft. Worth Assembly Package - Conflict 0133-30-WW1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0133-30-WW1 5 312 22-Feb-21 26-Feb-21 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0133-30-WW1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0133-30-WW1 1 312 01-Mar-21 01-Mar-21 Submit City of Ft. Worth Assembly Package - Conflict 0133-30-WW1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0133-30-WW1 10 312 02-Mar-21 15-Mar-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0133-30-WW1 
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TX-3CD City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0133-30-WW1 20 312 16-Mar-21 12-Apr-21 City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0133-30-WW1 

TX-3CD City of Ft. Worth Utility Civil Works - Conflict 0133-30-WW1 10 312 13-Apr-21 26-Apr-21 City of Ft. Worth Utility Civil Works - Conflict 0133-30-WW1 

TX-3CD City of Ft. Worth Utility Installation - Conflict 0133-30-WW1 10 312 13-Apr-21 26-Apr-21 City of Ft. Worth Utility Installation - Conflict 0133-30-WW1 

TX-3CD City of Ft. Worth Connections and Tie-Ins - Conflict 0133-30-WW1 5 312 27-Apr-21 03-May-21 City of Ft. Worth Connections and Tie-Ins - Conflict 0133-30-WW1 

TX-3CD City of Ft. Worth Final Inspection and As-builts - Conflict 0133-30-WW1 5 312 04-May-21 10-May-21 City of Ft. Worth Final Inspection and As-builts - Conflict 0133-30-WW1 

3C2 - Centurylink 231 353 13-Apr-20 01-Mar-21 01-Mar-21, 3C2 - Centurylink 

 3C2 - Centurylink - Conflict 0401-1-FO7 STA 1276 231 353 13-Apr-20 01-Mar-21 01-Mar-21, 3C2 - Centurylink - Conflict 0401-1-FO7 STA 1276 

TX-3CD Preparation of CenturylinkAssembly Package - Conflict 0401-1-FO7 175 353 13-Apr-20 11-Dec-20 Preparation of CenturylinkAssembly Package - Conflict 0401-1-FO7 

TX-3CD QA/QC Team Review CenturylinkAssembly Package - Conflict 0401-1-FO7 5 353 14-Dec-20 18-Dec-20 QA/QC Team Review Centurylink Assembly Package - Conflict 0401-1-FO7 

TX-3CD Submit Centurylink Assembly Package - Conflict 0401-1-FO7 1 353 21-Dec-20 21-Dec-20 Submit CenturylinkAssembly Package - Conflict 0401-1-FO7 

TX-3CD TxDOT Review CenturylinkAssembly Package - Conflict 0401-1-FO7 10 353 22-Dec-20 04-Jan-21 TxDOT Review CenturylinkAssembly Package - Conflict 0401-1-FO7 

TX-3CD Centurylink Utility Contractor Mobilization and Temp Erosion Control - Conflict 0401-1-FO7 20 353 05-Jan-21 01-Feb-21 Centurylink Utility Contractor Mobilization and Temp Erosion Control - Conflict 0401-1-FO7 

TX-3CD Centurylink Utility Civil Works - Conflict 0401-1-FO7 10 353 02-Feb-21 15-Feb-21 Centurylink Utility Civil Works - Conflict 0401-1-FO7 

TX-3CD Centurylink Utility Installation - Conflict 0401-1-FO7 10 353 02-Feb-21 15-Feb-21 Centurylink Utility Installation - Conflict 0401-1-FO7 

TX-3CD Centurylink Connections and Tie-Ins - Conflict 0401-1-FO7 5 353 16-Feb-21 22-Feb-21 Centurylink Connections and Tie-Ins - Conflict 0401-1-FO7 

TX-3CD Centurylink Final Inspection and As-builts -Conflict 0401-1-FO7 5 353 23-Feb-21 01-Mar-21 Centurylink Final Inspection and As-builts -Conflict 0401-1-FO7 

 t3C2 - Tri-County Electric 231 362 13-Apr-20 01-Mar-21 01-Mar-21, 3C2 - Tri-County Electric 

 3C2 - Tri-County Electric - Conflict 0603-1-OHE2 STA1243 to 1243 231 362 13-Apr-20 01-Mar-21 01-Mar-21, 3C2 - Tri-County Electric - Conf lict 0603-1-OHE2 STA 1243 to 1243 

TX-3CD Preparation of Tri-County ElectricAssembly Package - Conflict 0603-1-OHE2 175 362 13-Apr-20 11-Dec-20 Preparation of Tri-County Electric Assembly Package - Conflict 0603-1-OHE2 

TX-3CD QA/QC Team ReviewTri-County Electric Assembly Package -Conflict 0603-1-OHE2 5 362 14-Dec-20 18-Dec-20 QA/QC Team ReviewTri-County Electric Assembly Package -Conflict 0603-1-OHE2 

TX-3CD Submit Tri-County ElectricAssembly Package - Conflict 0603-1-OHE2 1 362 21-Dec-20 21-Dec-20 Submit Tri-County ElectricAssembly Package - Conflict 0603-1-OHE2 

TX-3CD TxDOT Review Tri-County Electric Assembly Package - Conflict 0603-1-OHE2 10 362 22-Dec-20 04-Jan-21 TxDOT Review Tri-County Electric Assembly Package - Conflict 0603-1-OHE2 

TX-3CD Tri-County Electric Utility Contractor Mobilization and Temp Erosion Control - Conflict 0603-1-OHE2 20 362 05-Jan-21 01-Feb-21 Tri-County Electric Utility Contractor Mobilization and Temp Erosion Control - Conflict 0603-1-OHE2 

TX-3CD Tri-County Electric Utility Civil Works - Conflict 0603-1-OHE2 10 362 02-Feb-21 15-Feb-21 Tri-County Electric Utility Civil Works - Conflict 0603-1-OHE2 

TX-3CD Tri-County Electric Utility Installation - Conflict 0603-1-OHE2 10 362 02-Feb-21 15-Feb-21 Tri-County Electric Utility Installation - Conflict 0603-1-OHE2 

TX-3CD Tri-County Electric Connections and Tie-Ins - Conflict 0603-1-OHE2 5 362 16-Feb-21 22-Feb-21 Tri-County Electric Connections and Tie-Ins - Conflict 0603-1-OHE2 

TX-3CD Tri-County Electric Final Inspection and As-builts - Conflict 0603-1-OHE2 5 362 23-Feb-21 01-Mar-21 Tri-County Electric Final Inspection and As-builts - Conflict 0603-1-OHE2 

 3C2 - One Source 231 581 13-Apr-20 01-Mar-21 01-Mar-21, 3C2 - One Source 

  3C2 - One Source - Conflict 0903-3-FO4 STA 1243 to 1243 231 581 13-Apr-20 01-Mar-21 01-Mar-21, 3C2 - One Source - Conflict 0903-3-FO4 STA 1243 to 1243 

TX-3CD Preparation of One Source Assembly Package - Conflict 0903-3-FO4 175 581 13-Apr-20 11-Dec-20 Preparation of One Source Assembly Package - Conflict 0903-3-FO4 

TX-3CD QA/QC Team Review One Source Assembly Package - Conflict 0903-3-FO4 5 581 14-Dec-20 18-Dec-20 QA/QC Team Review One Source Assembly Package - Conflict 0903-3-FO4 

TX-3CD Submit One Source Assembly Package - Conflict 0903-3-FO4 1 581 21-Dec-20 21-Dec-20 Submit One Source Assembly Package - Conflict 0903-3-FO4 

TX-3CD TxDOT Review One Source Assembly Package - Conflict 0903-3-FO4 10 581 22-Dec-20 04-Jan-21 TxDOT Review One Source Assembly Package - Conflict 0903-3-FO4 

TX-3CD One Source Utility Contractor Mobilization and Temp Erosion Control - Conflict 0903-3-FO4 20 581 05-Jan-21 01-Feb-21 One Source Utility Contractor Mobilization and Temp Erosion Control - Conflict 0903-3-FO4 

TX-3CD One Source Utility Civil Works - Conflict 0903-3-FO4 10 581 02-Feb-21 15-Feb-21 One Source Utility Civil Works - Conflict 0903-3-FO4 

TX-3CD One Source Utility Installation - Conflict 0903-3-FO4 10 581 02-Feb-21 15-Feb-21 One Source Utility Installation - Conflict 0903-3-FO4 

TX-3CD One Source Connections and Tie-Ins -Conflict 0903-3-FO4 5 581 16-Feb-21 22-Feb-21 One Source Connections and Tie-Ins -Conflict 0903-3-FO4 

TX-3CD One Source Final Inspection and As-builts - Conf lict 0903-3-FO4 5 581 23-Feb-21 01-Mar-21 One Source Final Inspection and As-builts - Conflict 0903-3-FO4 

3C2 - Oncor 231 362 13-Apr-20 01-Mar-21 01-Mar-21, 3C2 - Oncor 

  r3C2 - Oncor - Conflict 1019-1-OHE1 STA 1227 to 1227 231 362 13-Apr-20 01-Mar-21 01-Mar-21, 3C2 - Oncor - Conflict 1019-1-OHE1 STA 1227 to 1227 

TX-3CD Preparation of Oncor Assembly Package - Conflict 1019-1-OHE1 175 362 13-Apr-20 11-Dec-20 Preparation of Oncor Assembly Package - Conflict 1019-1-OHE1 

TX-3CD QA/QC Team Review OncorAssembly Package - Conflict 1019-1-OHE1 5 362 14-Dec-20 18-Dec-20 QA/QC Team Review OncorAssembly Package - Conflict 1019-1-OHE1 

TX-3CD Submit Oncor Assembly Package - Conflict 1019-1-OHE1 1 362 21-Dec-20 21-Dec-20 Submit Oncor Assembly Package - Conflict 1019-1-OHE1 

TX-3CD TxDOT Review OncorAssembly Package - Conflict 1019-1-OHE1 10 362 22-Dec-20 04-Jan-21 TxDOT Review OncorAssembly Package - Conflict 1019-1-OHE1 

TX-3CD Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 1019-1-OHE1 20 362 05-Jan-21 01-Feb-21 Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 1019-1-OHE1 

TX-3CD Oncor Utility Civil Works - Conflict 1019-1-OHE1 10 362 02-Feb-21 15-Feb-21 Oncor Utility Civil Works - Conflict 1019-1-OHE1 

TX-3CD Oncor Utility Installation - Conflict 1019-1-OHE1 10 362 02-Feb-21 15-Feb-21 Oncor Utility Installation - Conflict 1019-1-OHE1 

TX-3CD Oncor Connections and Tie-Ins -Conflict 1019-1-OHE1 5 362 16-Feb-21 22-Feb-21 Oncor Connections and Tie-Ins -Conflict 1019-1-OHE1 

TX-3CD Oncor Final Inspection and As-builts - Conf lict 1019-1-OHE1 5 362 23-Feb-21 01-Mar-21 Oncor Final Inspection and As-builts - Conf lict 1019-1-OHE1 

3C2 - Sunoco 281 312 13-Apr-20 10-May-21 10-May-21, 3C2 - Sunoco 

  c3C2 - Sunoco - Conflict 1301-16-G4 STA 1184 to 1195 281 312 13-Apr-20 10-May-21 10-May-21, 3C2 - Sunoco - Conflict 1301-16-G4 STA 1184 to 1195 
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TX-3CD Preparation of Sunoco Assembly Package - Conflict 1301-16-G4 225 312 13-Apr-20 19-Feb-21 Preparation of Sunoco Assembly Package - Conflict 1301-16-G4 

TX-3CD QA/QC Team Review Sunoco Assembly Package - Conflict 1301-16-G4 5 312 22-Feb-21 26-Feb-21 QA/QC Team Review Sunoco Assembly Package - Conflict 1301-16-G4 

TX-3CD Submit Sunoco Assembly Package - Conflict 1301-16-G4 1 312 01-Mar-21 01-Mar-21 Submit Sunoco Assembly Package - Conflict 1301-16-G4 

TX-3CD TxDOT Review Sunoco Assembly Package - Conflict 1301-16-G4 10 312 02-Mar-21 15-Mar-21 TxDOT Review Sunoco Assembly Package - Conflict 1301-16-G4 

TX-3CD Sunoco Utility Contractor Mobilization and Temp Erosion Control - Conflict 1301-16-G4 20 312 16-Mar-21 12-Apr-21 Sunoco Utility Contractor Mobilization and Temp Erosion Control - Conflict 1301-16-G4 

TX-3CD Sunoco Utility Civil Works - Conflict 1301-16-G4 10 312 13-Apr-21 26-Apr-21 Sunoco Utility Civil Works - Conflict 1301-16-G4 

TX-3CD Sunoco Utility Installation - Conflict 1301-16-G4 10 312 13-Apr-21 26-Apr-21 Sunoco Utility Installation - Conflict 1301-16-G4 

TX-3CD Sunoco Connections and Tie-Ins -Conflict 1301-16-G4 5 312 27-Apr-21 03-May-21 Sunoco Connections and Tie-Ins -Conflict 1301-16-G4 

TX-3CD Sunoco Final Inspection and As-builts - Conflict 1301-16-G4 5 312 04-May-21 10-May-21 Sunoco Final Inspection and As-builts - Conflict 1301-16-G4 

 x3C2 - CrossTex Energy 291 302 13-Apr-20 24-May-21 24-May-21, 3C2 - CrossTex Energy 

 3C2 - CrossTex Energy - Conflict 1601-10-G5 STA 1194 to 1194 291 302 13-Apr-20 24-May-21 24-May-21, 3C2 - CrossTex Energy - Conflict 1601-10-G5 STA 1194 to 1194 

TX-3CD Preparation of Cross Tex EnergyAssembly Package - Conflict 1601-20-G2 225 302 13-Apr-20 19-Feb-21 Preparation of Cross Tex EnergyAssembly Package - Conflict 1601-20-G2 

TX-3CD QA/QC Team Review Cross Tex Energy Assembly Package - Conflict 1601-20-G2 5 302 22-Feb-21 26-Feb-21 QA/QC Team Review Cross Tex Energy Assembly Package - Conflict 1601-20-G2 

TX-3CD Submit Cross Tex EnergyAssembly Package - Conflict 1601-20-G2 1 302 01-Mar-21 01-Mar-21 Submit Cross Tex EnergyAssembly Package - Conflict 1601-20-G2 

TX-3CD TxDOT Review Cross Tex Energy Assembly Package - Conflict 1601-20-G2 10 302 02-Mar-21 15-Mar-21 TxDOT Review Cross Tex Energy Assembly Package - Conflict 1601-20-G2 

TX-3CD Cross Tex Energy Utility Contractor Mobilization and Temp Erosion Control - Conflict 1601-20-G2 20 302 16-Mar-21 12-Apr-21 Cross Tex Energy Utility Contractor Mobilization and Temp Erosion Control - Conflict 1601-20-G2 

TX-3CD Cross Tex Energy Utility Civil Works - Conflict 1601-20-G2 20 302 13-Apr-21 10-May-21 Cross Tex Energy Utility Civil Works - Conflict 1601-20-G2 

TX-3CD Cross Tex Energy Utility Installation - Conflict 1601-20-G2 20 302 13-Apr-21 10-May-21 Cross Tex Energy Utility Installation - Conflict 1601-20-G2 

TX-3CD Cross Tex Energy Connections and Tie-Ins - Conflict 1601-20-G2 5 302 11-May-21 17-May-21 Cross Tex Energy Connections and Tie-Ins - Conflict 1601-20-G2 

TX-3CD Cross Tex Energy Final Inspection and As-builts - Conflict 1601-20-G2 5 302 18-May-21 24-May-21 Cross Tex Energy Final Inspection and As-builts - Conflict 1601-20-G2 

 S3C2 - Southbound Relocates 281 312 13-Apr-20 10-May-21 10-May-21, 3C2 - Southbound Relocates 

3C2 - AT&T 231 362 13-Apr-20 01-Mar-21 01-Mar-21, 3C2 -AT&T 

  3C2 - AT&T - Conflict 0319-2-T1 STA1277 to 1277 231 362 13-Apr-20 01-Mar-21 01-Mar-21, 3C2 -AT&T - Conflict 0319-2-T1 STA 1277 to 1277 

TX-3CD Preparation of AT&TAssembly Package - Conflict 0319-2-T1 175 362 13-Apr-20 11-Dec-20 Preparation of AT&TAssembly Package - Conflict 0319-2-T1 

TX-3CD QA/QC Team ReviewAT&TAssembly Package - Conflict 0319-2-T1 5 362 14-Dec-20 18-Dec-20 QA/QC Team ReviewAT&TAssembly Package - Conflict 0319-2-T1 

TX-3CD Submit AT&TAssembly Package - Conflict 0319-2-T1 1 362 21-Dec-20 21-Dec-20 Submit AT&TAssembly Package - Conflict 0319-2-T1 

TX-3CD TxDOT ReviewAT&T Assembly Package - Conflict 0319-2-T1 10 362 22-Dec-20 04-Jan-21 TxDOT ReviewAT&T Assembly Package - Conflict 0319-2-T1 

TX-3CD AT&T Utility Contractor Mobilization and Temp Erosion Control -Conflict 0319-2-T1 20 362 05-Jan-21 01-Feb-21 AT&T Utility Contractor Mobilization and Temp Erosion Control -Conflict 0319-2-T1 

TX-3CD AT&T Utility Civil Works - Conflict 0319-2-T1 10 362 02-Feb-21 15-Feb-21 AT&T Utility Civil Works - Conflict 0319-2-T1 

TX-3CD AT&T Utility Installation - Conflict 0319-2-T1 10 362 02-Feb-21 15-Feb-21 AT&T Utility Installation - Conflict 0319-2-T1 

TX-3CD AT&T Connections and Tie-Ins - Conflict 0319-2-T1 5 362 16-Feb-21 22-Feb-21 AT&T Connections and Tie-Ins - Conflict 0319-2-T1 

TX-3CD AT&T Final Inspection and As-builts - Conflict 0319-2-T1 5 362 23-Feb-21 01-Mar-21 AT&T Final Inspection and As-builts - Conflict 0319-2-T1 

   T3C2 - City of FT Worth 281 312 13-Apr-20 10-May-21 10-May-21, 3C2 - City of FT Worth 

  3C2 - City of FT Worth - Conflict 0127 STA 1244 to 1264 281 312 13-Apr-20 10-May-21 10-May-21, 3C2 - City of FT Worth - Conflict 0127 STA 1244 to 1264 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0127-12-W1 225 312 13-Apr-20 19-Feb-21 Preparation of City of Ft. Worth Assembly Package - Conflict 0127-12-W1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0127-12-W1 5 312 22-Feb-21 26-Feb-21 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0127-12-W1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0127-12-W1 1 312 01-Mar-21 01-Mar-21 Submit City of Ft. Worth Assembly Package - Conflict 0127-12-W1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0127-12-W1 10 312 02-Mar-21 15-Mar-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0127-12-W1 

TX-3CD City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0127-12-W1 20 312 16-Mar-21 12-Apr-21 City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0127-12-W1 

TX-3CD City of Ft. Worth Utility Civil Works - Conflict 0127-12-W1 10 312 13-Apr-21 26-Apr-21 City of Ft. Worth Utility Civil Works - Conflict 0127-12-W1 

TX-3CD City of Ft. Worth Utility Installation - Conflict 0127-12-W1 10 312 13-Apr-21 26-Apr-21 City of Ft. Worth Utility Installation - Conflict 0127-12-W1 

TX-3CD City of Ft. Worth Connections and Tie-Ins - Conflict 0127-12-W1 5 312 27-Apr-21 03-May-21 City of Ft. Worth Connections and Tie-Ins - Conflict 0127-12-W1 

TX-3CD City of Ft. Worth Final Inspection and As-builts - Conflict 0127-12-W1 5 312 04-May-21 10-May-21 City of Ft. Worth Final Inspection and As-builts - Conflict 0127-12-W1 

  3C2 - City of FT Worth - Conflict 0128 STA 1264 to 1276 281 312 13-Apr-20 10-May-21 10-May-21, 3C2 - City of FT Worth - Conflict 0128 STA 1264 to 1276 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0128-24-W1 225 312 13-Apr-20 19-Feb-21 Preparation of City of Ft. Worth Assembly Package - Conflict 0128-24-W1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0128-24-W1 5 312 22-Feb-21 26-Feb-21 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0128-24-W1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0128-24-W1 1 312 01-Mar-21 01-Mar-21 Submit City of Ft. Worth Assembly Package - Conflict 0128-24-W1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0128-24-W1 10 312 02-Mar-21 15-Mar-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0128-24-W1 

TX-3CD City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0128-24-W1 20 312 16-Mar-21 12-Apr-21 City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0128-24-W1 

TX-3CD City of Ft. Worth Utility Civil Works - Conflict 0128-24-W1 10 312 13-Apr-21 26-Apr-21 City of Ft. Worth Utility Civil Works - Conflict 0128-24-W1 

TX-3CD City of Ft. Worth Utility Installation - Conflict 0128-24-W1 10 312 13-Apr-21 26-Apr-21 City of Ft. Worth Utility Installation - Conflict 0128-24-W1 
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33C2 - City o

33C2 - City o
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33CC33 -- Northbound

33CC33 - AT&T

33C3 - AT&T

NTE-3C 35W Schedule MASTER Classic Schedule Layout FAUS 01-Jul-19 15:22 

Activity ID WBS Activity Name 

TX-3CD City of Ft. Worth Connections and Tie-Ins - Conflict 0128-24-W1 

TX-3CD City of Ft. Worth Final Inspection and As-builts - Conflict 0128-24-W1

  3C2 - City of FT Worth - Conflict 0129 STA 1264 to 1276 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0129-12-W1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0129-12-W1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0129-12-W1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0129-12-W1 

TX-3CD City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0129-12-W1 

TX-3CD City of Ft. Worth Utility Civil Works - Conflict 0129-12-W1 

TX-3CD City of Ft. Worth Utility Installation - Conflict 0129-12-W1 

TX-3CD City of Ft. Worth Connections and Tie-Ins - Conflict 0129-12-W1 

TX-3CD City of Ft. Worth Final Inspection and As-builts - Conflict 0129-12-W1

  3C2 - City of FT Worth - Conflict 0134 STA 1254 to 1274 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0134-8-WW1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0134-8-WW1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0134-8-WW1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0134-8-WW1 

TX-3CD City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0134-8-WW1 

TX-3CD City of Ft. Worth Utility Civil Works - Conflict 0134-8-WW1 

TX-3CD City of Ft. Worth Utility Installation - Conflict 0134-8-WW1 

TX-3CD City of Ft. Worth Connections and Tie-Ins - Conflict 0134-8-WW1 

TX-3CD City of Ft. Worth Final Inspection and As-builts - Conflict 0134-8-WW1

  3C2 - City of FT Worth - Conflict 0135 STA 1274 to 1276 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0135-15-WW1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0135-15-WW1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0135-15-WW1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0135-15-WW1 

TX-3CD City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0135-15-WW1 

TX-3CD City of Ft. Worth Utility Civil Works - Conflict 0135-15-WW1 

TX-3CD City of Ft. Worth Utility Installation - Conflict 0135-15-WW1 

TX-3CD City of Ft. Worth Connections and Tie-Ins - Conflict 0135-15-WW1 

TX-3CD City of Ft. Worth Final Inspection and As-builts - Conflict 0135-15-WW1

  3C2 - City of FT Worth - Conflict 0136 STA 1276 to 1281 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0136-10-WW1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0136-10-WW1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0136-10-WW1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0136-10-WW1 

TX-3CD City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0136-10-WW1 

TX-3CD City of Ft. Worth Utility Civil Works - Conflict 0136-10-WW1 

TX-3CD City of Ft. Worth Utility Installation - Conflict 0136-10-WW1 

TX-3CD City of Ft. Worth Connections and Tie-Ins - Conflict 0136-10-WW1 

TX-3CD City of Ft. Worth Final Inspection and As-builts - Conflict 0136-10-WW1

 n3C3 - Conflicts Golden Triangle Blvd to N. Tarant Pkwy Sta-1280 to 1401

 N3C3 - Northbound Relocates

3C3 - AT&T

  3C3 - AT&T - Conflict 0329-2-FO1 STA 1276 to 1347 

TX-3CD Preparation of AT&TAssembly Package - Conflict 0329-2-FO1 

TX-3CD QA/QC Team ReviewAT&TAssembly Package - Conflict 0329-2-FO1 

TX-3CD Submit AT&TAssembly Package - Conflict 0329-2-FO1 

TX-3CD TxDOT ReviewAT&T Assembly Package - Conflict 0329-2-FO1 

TX-3CD AT&T Utility Contractor Mobilization and Temp Erosion Control -Conflict 0329-2-FO1 

Original 
Duration 

5 

5 

281 

225 

5 

1 

10 

20 

10 

10 

5 

5 

281 

225 

5 

1 

10 

20 

10 

10 

5 

5 

281 

225 

5 

1 

10 

20 

10 

10 

5 

5 

281 

225 

5 

1 

10 

20 

10 

10 

5 

5 

281 

257 

257 

257 

175 

5 

1 

10 

20 

Total Start 
Float 

312 27-Apr-21 

312 04-May-21 

312 13-Apr-20 

312 13-Apr-20 

312 22-Feb-21 

312 01-Mar-21 

312 02-Mar-21 

312 16-Mar-21 

312 13-Apr-21 

312 13-Apr-21 

312 27-Apr-21 

312 04-May-21 

312 13-Apr-20 

312 13-Apr-20 

312 22-Feb-21 

312 01-Mar-21 

312 02-Mar-21 

312 16-Mar-21 

312 13-Apr-21 

312 13-Apr-21 

312 27-Apr-21 

312 04-May-21 

312 13-Apr-20 

312 13-Apr-20 

312 22-Feb-21 

312 01-Mar-21 

312 02-Mar-21 

312 16-Mar-21 

312 13-Apr-21 

312 13-Apr-21 

312 27-Apr-21 

312 04-May-21 

312 13-Apr-20 

312 13-Apr-20 

312 22-Feb-21 

312 01-Mar-21 

312 02-Mar-21 

312 16-Mar-21 

312 13-Apr-21 

312 13-Apr-21 

312 27-Apr-21 

312 04-May-21 

531 13-Apr-20 

418 13-Apr-20 

418 13-Apr-20 

418 13-Apr-20 

429 13-Apr-20 

429 14-Dec-20 

429 21-Dec-20 

429 22-Dec-20 

418 20-Jan-21 

Finish 2019 

03-May-21 

10-May-21 

10-May-21 

19-Feb-21 

26-Feb-21 

01-Mar-21 

15-Mar-21 

12-Apr-21 

26-Apr-21 

26-Apr-21 

03-May-21 

10-May-21 

10-May-21 

19-Feb-21 

26-Feb-21 

01-Mar-21 

15-Mar-21 

12-Apr-21 

26-Apr-21 

26-Apr-21 

03-May-21 

10-May-21 

10-May-21 

19-Feb-21 

26-Feb-21 

01-Mar-21 

15-Mar-21 

12-Apr-21 

26-Apr-21 

26-Apr-21 

03-May-21 

10-May-21 

10-May-21 

19-Feb-21 

26-Feb-21 

01-Mar-21 

15-Mar-21 

12-Apr-21 

26-Apr-21 

26-Apr-21 

03-May-21 

10-May-21 

10-May-21 

06-Apr-21 

06-Apr-21 

06-Apr-21 

11-Dec-20 

18-Dec-20 

21-Dec-20 

04-Jan-21 

16-Feb-21 

2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

City of Ft. Worth Connections and Tie-Ins - Conflict 0128-24-W1 

City of Ft. Worth Final Inspection and As-builts - Conflict 0128-24-W1 

10-May-21, 3C2 - City of FT Worth - Conflict 0129 STA 1264 to 1276 

Preparation of City of Ft. Worth Assembly Package - Conflict 0129-12-W1 

QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0129-12-W1 

Submit City of Ft. Worth Assembly Package - Conflict 0129-12-W1 

TxDOT Review City of Ft. Worth Assembly Package - Conflict 0129-12-W1 

City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0129-12-W1 

City of Ft. Worth Utility Civil Works - Conflict 0129-12-W1 

City of Ft. Worth Utility Installation - Conflict 0129-12-W1 

City of Ft. Worth Connections and Tie-Ins - Conflict 0129-12-W1 

City of Ft. Worth Final Inspection and As-builts - Conflict 0129-12-W1 

10-May-21, 3C2 - City of FT Worth - Conflict 0134 STA 1254 to 1274 

Preparation of City of Ft. Worth Assembly Package - Conflict 0134-8-WW1 

QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0134-8-WW1 

Submit City of Ft. Worth Assembly Package - Conflict 0134-8-WW1 

TxDOT Review City of Ft. Worth Assembly Package - Conflict 0134-8-WW1 

City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0134-8-WW1 

City of Ft. Worth Utility Civil Works - Conflict 0134-8-WW1 

City of Ft. Worth Utility Installation - Conflict 0134-8-WW1 

City of Ft. Worth Connections and Tie-Ins - Conflict 0134-8-WW1 

City of Ft. Worth Final Inspection and As-builts - Conflict 0134-8-WW1 

10-May-21, 3C2 - City of FT Worth - Conflict 0135 STA 1274 to 1276 

Preparation of City of Ft. Worth Assembly Package - Conflict 0135-15-WW1 

QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0135-15-WW1 

Submit City of Ft. Worth Assembly Package - Conflict 0135-15-WW1 

TxDOT Review City of Ft. Worth Assembly Package - Conflict 0135-15-WW1 

City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0135-15-WW1 

City of Ft. Worth Utility Civil Works - Conflict 0135-15-WW1 

City of Ft. Worth Utility Installation - Conflict 0135-15-WW1 

City of Ft. Worth Connections and Tie-Ins - Conflict 0135-15-WW1 

City of Ft. Worth Final Inspection and As-builts - Conflict 0135-15-WW1 

10-May-21, 3C2 - City of FT Worth - Conflict 0136 STA 1276 to 1281 

Preparation of City of Ft. Worth Assembly Package - Conflict 0136-10-WW1 

QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0136-10-WW1 

Submit City of Ft. Worth Assembly Package - Conflict 0136-10-WW1 

TxDOT Review City of Ft. Worth Assembly Package - Conflict 0136-10-WW1 

City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0136-10-WW1 

City of Ft. Worth Utility Civil Works - Conflict 0136-10-WW1 

City of Ft. Worth Utility Installation - Conflict 0136-10-WW1 

City of Ft. Worth Connections and Tie-Ins - Conflict 0136-10-WW1 

City of Ft. Worth Final Inspection and As-builts - Conflict 0136-10-WW1 

10-May-21, 3C3 - Conflicts Golden Triangle Blvd to N. Tarant Pkwy Sta-1280 to 1401 

06-Apr-21, 3C3 - Northbound Relocates 

06-Apr-21, 3C3 -AT&T 

06-Apr-21, 3C3 -AT&T- Conflict 0329-2-FO1 STA 1276 to 1347 

Preparation of AT&TAssembly Package - Conflict 0329-2-FO1 

QA/QC Team ReviewAT&TAssembly Package - Conflict 0329-2-FO1 

Submit AT&TAssembly Package - Conflict 0329-2-FO1 

TxDOT ReviewAT&T Assembly Package - Conflict 0329-2-FO1 

AT&T Utility Contractor Mobilization and Temp Erosion Control -Conflict 0329-2-FO1 
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33CC33 - Verizon

33C3 - Veriz

33C3 - Veriz

33C3 - Veriz

33CC33 - Tri-Coun

33C2 - Tri-Co

33C2 - Tri-Co
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

TX-3CD AT&T Utility Civil Works - Conflict 0329-2-FO1 20 418 17-Feb-21 16-Mar-21 AT&T Utility Civil Works - Conflict 0329-2-FO1 

TX-3CD AT&T Utility Installation - Conflict 0329-2-FO1 20 418 17-Feb-21 16-Mar-21 AT&T Utility Installation - Conflict 0329-2-FO1 

TX-3CD AT&T Connections and Tie-Ins - Conflict 0329-2-FO1 10 418 17-Mar-21 30-Mar-21 AT&T Connections and Tie-Ins - Conflict 0329-2-FO1 

TX-3CD AT&T Final Inspection and As-builts - Conflict 0329-2-FO1 5 418 31-Mar-21 06-Apr-21 AT&T Final Inspection and As-builts - Conflict 0329-2-FO1 

3C3 - Verizon 242 433 13-Apr-20 16-Mar-21 16-Mar-21, 3C3 - Verizon 

  o3C3 - Verizon - Conflict105-4-FO3 STA1003 SH170 to 1026 SH170 242 433 13-Apr-20 16-Mar-21 16-Mar-21, 3C3 - Verizon - Conflict 105-4-FO3 STA 1003 SH170 to 1026 SH170 

TX-3CD Preparation of Verizon Assembly Package - Conflict 105-4-FO3 175 444 13-Apr-20 11-Dec-20 Preparation of Verizon Assembly Package - Conflict 105-4-FO3 

TX-3CD QA/QC Team Review Verizon Assembly Package - Conflict 105-4-FO3 5 444 14-Dec-20 18-Dec-20 QA/QC Team Review Verizon Assembly Package - Conflict 105-4-FO3 

TX-3CD Submit Verizon Assembly Package - Conflict 105-4-FO3 1 444 21-Dec-20 21-Dec-20 Submit Verizon Assembly Package - Conflict 105-4-FO3 

TX-3CD TxDOT Review Verizon Assembly Package - Conflict 105-4-FO3 10 444 22-Dec-20 04-Jan-21 TxDOT Review Verizon Assembly Package - Conflict 105-4-FO3 

TX-3CD Verizon Utility Contractor Mobilization and Temp Erosion Control - Conflict 105-4-FO3 20 433 20-Jan-21 16-Feb-21 Verizon Utility Contractor Mobilization and Temp Erosion Control - Conflict 105-4-FO3 

TX-3CD Verizon Utility Civil Works - Conflict 105-4-FO3 10 433 17-Feb-21 02-Mar-21 Verizon Utility Civil Works - Conflict 105-4-FO3 

TX-3CD Verizon Utility Installation - Conflict 105-4-FO3 10 433 17-Feb-21 02-Mar-21 Verizon Utility Installation - Conflict 105-4-FO3 

TX-3CD Verizon Connections and Tie-Ins - Conflict 105-4-FO3 5 433 03-Mar-21 09-Mar-21 Verizon Connections and Tie-Ins - Conflict 105-4-FO3 

TX-3CD Verizon Final Inspection and As-builts - Conflict 105-4-FO3 5 433 10-Mar-21 16-Mar-21 Verizon Final Inspection and As-builts - Conflict 105-4-FO3 

  o3C3 - Verizon - Conflict106-1-FO3 STA1005 SH170 to 1026 SH170 242 433 13-Apr-20 16-Mar-21 16-Mar-21, 3C3 - Verizon - Conflict 106-1-FO3 STA 1005 SH170 to 1026 SH170 

TX-3CD Preparation of Verizon Assembly Package - Conflict 106-1-FO3 175 444 13-Apr-20 11-Dec-20 Preparation of Verizon Assembly Package - Conflict 106-1-FO3 

TX-3CD QA/QC Team Review Verizon Assembly Package - Conflict 106-1-FO3 5 444 14-Dec-20 18-Dec-20 QA/QC Team Review Verizon Assembly Package - Conflict 106-1-FO3 

TX-3CD Submit Verizon Assembly Package - Conflict 106-1-FO3 1 444 21-Dec-20 21-Dec-20 Submit Verizon Assembly Package - Conflict 106-1-FO3 

TX-3CD TxDOT Review Verizon Assembly Package - Conflict 106-1-FO3 10 444 22-Dec-20 04-Jan-21 TxDOT Review Verizon Assembly Package - Conflict 106-1-FO3 

TX-3CD Verizon Utility Contractor Mobilization and Temp Erosion Control - Conflict 106-1-FO3 20 433 20-Jan-21 16-Feb-21 Verizon Utility Contractor Mobilization and Temp Erosion Control - Conflict 106-1-FO3 

TX-3CD Verizon Utility Civil Works - Conflict 106-1-FO3 10 433 17-Feb-21 02-Mar-21 Verizon Utility Civil Works - Conflict 106-1-FO3 

TX-3CD Verizon Utility Installation - Conflict 106-1-FO3 10 433 17-Feb-21 02-Mar-21 Verizon Utility Installation - Conflict 106-1-FO3 

TX-3CD Verizon Connections and Tie-Ins - Conflict 106-1-FO3 5 433 03-Mar-21 09-Mar-21 Verizon Connections and Tie-Ins - Conflict 106-1-FO3 

TX-3CD Verizon Final Inspection and As-builts - Conflict 106-1-FO3 5 433 10-Mar-21 16-Mar-21 Verizon Final Inspection and As-builts - Conflict 106-1-FO3 

  o3C3 - Verizon - Conflict107-1-T3 STA1003 SH170 to 1026 SH170 242 433 13-Apr-20 16-Mar-21 16-Mar-21, 3C3 - Verizon - Conflict 107-1-T3 STA 1003 SH170 to 1026 SH170 

TX-3CD Preparation of Verizon Assembly Package - Conflict 107-1-T3 175 444 13-Apr-20 11-Dec-20 Preparation of Verizon Assembly Package - Conflict 107-1-T3 

TX-3CD QA/QC Team Review Verizon Assembly Package - Conflict 107-1-T3 5 444 14-Dec-20 18-Dec-20 QA/QC Team Review Verizon Assembly Package - Conflict 107-1-T3 

TX-3CD Submit Verizon Assembly Package - Conflict 107-1-T3 1 444 21-Dec-20 21-Dec-20 Submit Verizon Assembly Package - Conflict 107-1-T3 

TX-3CD TxDOT Review Verizon Assembly Package - Conflict 107-1-T3 10 444 22-Dec-20 04-Jan-21 TxDOT Review Verizon Assembly Package - Conflict 107-1-T3 

TX-3CD Verizon Utility Contractor Mobilization and Temp Erosion Control - Conflict 107-1-T3 20 433 20-Jan-21 16-Feb-21 Verizon Utility Contractor Mobilization and Temp Erosion Control - Conflict 107-1-T3 

TX-3CD Verizon Utility Civil Works - Conflict 107-1-T3 10 433 17-Feb-21 02-Mar-21 Verizon Utility Civil Works - Conflict 107-1-T3 

TX-3CD Verizon Utility Installation - Conflict 107-1-T3 10 433 17-Feb-21 02-Mar-21 Verizon Utility Installation - Conflict 107-1-T3 

TX-3CD Verizon Connections and Tie-Ins - Conflict 107-1-T3 5 433 03-Mar-21 09-Mar-21 Verizon Connections and Tie-Ins - Conflict 107-1-T3 

TX-3CD Verizon Final Inspection and As-builts - Conflict 107-1-T3 5 433 10-Mar-21 16-Mar-21 Verizon Final Inspection and As-builts - Conflict 107-1-T3 

 t3C3 - Tri-County Electric 257 418 13-Apr-20 06-Apr-21 06-Apr-21, 3C3 - Tri-County Electric 

 3C2 - Tri-County Electric - Conflict 0604-2-OHE1 STA1276 to 1342 257 418 13-Apr-20 06-Apr-21 06-Apr-21, 3C2 - Tri-County Electric - Conflict 0604-2-OHE1 STA 1276 to 1342 

TX-3CD Preparation of Tri-County ElectricAssembly Package - Conflict 083-2-OHE1 175 429 13-Apr-20 11-Dec-20 Preparation of Tri-County Electric Assembly Package - Conflict 083-2-OHE1 

TX-3CD QA/QC Team ReviewTri-County Electric Assembly Package -Conflict 083-2-OHE1 5 429 14-Dec-20 18-Dec-20 QA/QC Team ReviewTri-County Electric Assembly Package -Conflict 083-2-OHE1 

TX-3CD Submit Tri-County ElectricAssembly Package - Conflict 083-2-OHE1 1 429 21-Dec-20 21-Dec-20 Submit Tri-County ElectricAssembly Package - Conflict 083-2-OHE1 

TX-3CD TxDOT Review Tri-County Electric Assembly Package - Conflict 083-2-OHE1 10 429 22-Dec-20 04-Jan-21 TxDOT Review Tri-County Electric Assembly Package - Conflict 083-2-OHE1 

TX-3CD Tri-County Electric Utility Contractor Mobilization and Temp Erosion Control - Conflict 083-2-OHE1 20 418 20-Jan-21 16-Feb-21 Tri-County Electric Utility Contractor Mobilization and Temp Erosion Control - Conflict 083-2-OHE1 

TX-3CD Tri-County Electric Utility Civil Works - Conflict 083-2-OHE1 20 418 17-Feb-21 16-Mar-21 Tri-County Electric Utility Civil Works - Conflict 083-2-OHE1 

TX-3CD Tri-County Electric Utility Installation - Conflict 083-2-OHE1 20 418 17-Feb-21 16-Mar-21 Tri-County Electric Utility Installation - Conflict 083-2-OHE1 

TX-3CD Tri-County Electric Connections and Tie-Ins - Conflict 083-2-OHE1 10 418 17-Mar-21 30-Mar-21 Tri-County Electric Connections and Tie-Ins - Conflict 083-2-OHE1 

TX-3CD Tri-County Electric Final Inspection and As-builts - Conflict 083-2-OHE1 5 418 31-Mar-21 06-Apr-21 Tri-County Electric Final Inspection and As-builts - Conflict 083-2-OHE1 

 3C2 - Tri-County Electric - Conflict 0607-2-E1 STA1292 to 1386 257 418 13-Apr-20 06-Apr-21 06-Apr-21, 3C2 - Tri-County Electric - Conflict 0607-2-E1 STA 1292 to 1386 

TX-3CD Preparation of Tri-County ElectricAssembly Package - Conflict 086-2-E1 175 429 13-Apr-20 11-Dec-20 Preparation of Tri-County Electric Assembly Package - Conflict 086-2-E1 

TX-3CD QA/QC Team ReviewTri-County Electric Assembly Package -Conflict 086-2-E1 5 429 14-Dec-20 18-Dec-20 QA/QC Team ReviewTri-County Electric Assembly Package -Conflict 086-2-E1 

TX-3CD Submit Tri-County ElectricAssembly Package - Conflict 086-2-E1 1 429 21-Dec-20 21-Dec-20 Submit Tri-County ElectricAssembly Package - Conflict 086-2-E1 

TX-3CD TxDOT Review Tri-County Electric Assembly Package - Conflict 086-2-E1 10 429 22-Dec-20 04-Jan-21 TxDOT Review Tri-County Electric Assembly Package - Conflict 086-2-E1 
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Activity ID WBS Activity Name 

TX-3CD Tri-County Electric Utility Contractor Mobilization and Temp Erosion Control - Conflict 086-2-E1 

TX-3CD Tri-County Electric Utility Civil Works - Conflict 086-2-E1 

TX-3CD Tri-County Electric Utility Installation - Conflict 086-2-E1 

TX-3CD Tri-County Electric Connections and Tie-Ins - Conflict 086-2-E1 

TX-3CD Tri-County Electric Final Inspection and As-builts - Conflict 086-2-E1

 3C2 - Tri-County Electric - Conflict 0608-2-E1 STA1276 to 1342 

TX-3CD Preparation of Tri-County ElectricAssembly Package - Conflict 087-2-E1 

TX-3CD QA/QC Team ReviewTri-County Electric Assembly Package -Conflict 087-2-E1 

TX-3CD Submit Tri-County ElectricAssembly Package - Conflict 087-2-E1 

TX-3CD TxDOT Review Tri-County Electric Assembly Package - Conflict 087-2-E1 

TX-3CD Tri-County Electric Utility Contractor Mobilization and Temp Erosion Control - Conflict 087-2-E1 

TX-3CD Tri-County Electric Utility Civil Works - Conflict 087-2-E1 

TX-3CD Tri-County Electric Utility Installation - Conflict 087-2-E1 

TX-3CD Tri-County Electric Connections and Tie-Ins - Conflict 087-2-E1 

TX-3CD Tri-County Electric Final Inspection and As-builts - Conflict 087-2-E1

3C3 - Oncor

  r3C3 - Oncor - Conflict 143-1-E2 STA 1349 to 1349 

TX-3CD Preparation of Oncor Assembly Package - Conflict 143-1-E2 

TX-3CD QA/QC Team Review OncorAssembly Package - Conflict 143-1-E2 

TX-3CD Submit Oncor Assembly Package - Conflict 143-1-E2 

TX-3CD TxDOT Review OncorAssembly Package - Conflict 143-1-E2 

TX-3CD Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 143-1-E2 

TX-3CD Oncor Utility Civil Works - Conflict 143-1-E2 

TX-3CD Oncor Utility Installation - Conflict 143-1-E2 

TX-3CD Oncor Connections and Tie-Ins -Conflict 143-1-E2 

TX-3CD Oncor Final Inspection and As-builts - Conf lict 143-1-E2

  r3C3 - Oncor - Conflict 144-1-E2 STA 1400 to 1400 

TX-3CD Preparation of Oncor Assembly Package - Conflict 144-1-E2 

TX-3CD QA/QC Team Review OncorAssembly Package - Conflict 144-1-E2 

TX-3CD Submit Oncor Assembly Package - Conflict 144-1-E2 

TX-3CD TxDOT Review OncorAssembly Package - Conflict 144-1-E2 

TX-3CD Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 144-1-E2 

TX-3CD Oncor Utility Civil Works - Conflict 144-1-E2 

TX-3CD Oncor Utility Installation - Conflict 144-1-E2 

TX-3CD Oncor Connections and Tie-Ins -Conflict 144-1-E2 

TX-3CD Oncor Final Inspection and As-builts - Conf lict 144-1-E2

  r3C3 - Oncor - Conflict 145-3-E2 STA 1003 SH170 to 1003 SH170 

TX-3CD Preparation of Oncor Assembly Package - Conflict 145-3-E2 

TX-3CD QA/QC Team Review OncorAssembly Package - Conflict 145-3-E2 

TX-3CD Submit Oncor Assembly Package - Conflict 145-3-E2 

TX-3CD TxDOT Review OncorAssembly Package - Conflict 145-3-E2 

TX-3CD Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 145-3-E2 

TX-3CD Oncor Utility Civil Works - Conflict 145-3-E2 

TX-3CD Oncor Utility Installation - Conflict 145-3-E2 

TX-3CD Oncor Connections and Tie-Ins -Conflict 145-3-E2 

TX-3CD Oncor Final Inspection and As-builts - Conf lict 145-3-E2

  r3C3 - Oncor - Conflict 149-1-OHE2 STA 1387 to 1400 

TX-3CD Preparation of Oncor Assembly Package - Conflict 149-3-OHE2 

TX-3CD QA/QC Team Review OncorAssembly Package - Conflict 149-3-OHE2 

TX-3CD Submit Oncor Assembly Package - Conflict 149-3-OHE2 

TX-3CD TxDOT Review OncorAssembly Package - Conflict 149-3-OHE2 

Original 
Duration 

20 

20 

20 

10 

5 

242 

175 

5 

1 

10 

20 

10 

10 

5 

5 

242 

242 

175 

5 

1 

10 

20 

10 

10 

5 

5 

242 

175 

5 

1 

10 

20 

10 

10 

5 

5 

242 

175 

5 

1 

10 

20 

10 

10 

5 

5 

242 

175 

5 

1 

10 

Total Start Finish 2019 
Float 

418 20-Jan-21 16-Feb-21 

418 17-Feb-21 16-Mar-21 

418 17-Feb-21 16-Mar-21 

418 17-Mar-21 30-Mar-21 

418 31-Mar-21 06-Apr-21

433 13-Apr-20 16-Mar-21 

444 13-Apr-20 11-Dec-20 

444 14-Dec-20 18-Dec-20 

444 21-Dec-20 21-Dec-20 

444 22-Dec-20 04-Jan-21 

433 20-Jan-21 16-Feb-21 

433 17-Feb-21 02-Mar-21 

433 17-Feb-21 02-Mar-21 

433 03-Mar-21 09-Mar-21 

433 10-Mar-21 16-Mar-21

433 13-Apr-20 16-Mar-21

433 13-Apr-20 16-Mar-21 

444 13-Apr-20 11-Dec-20 

444 14-Dec-20 18-Dec-20 

444 21-Dec-20 21-Dec-20 

444 22-Dec-20 04-Jan-21 

433 20-Jan-21 16-Feb-21 

433 17-Feb-21 02-Mar-21 

433 17-Feb-21 02-Mar-21 

433 03-Mar-21 09-Mar-21 

433 10-Mar-21 16-Mar-21

433 13-Apr-20 16-Mar-21 

444 13-Apr-20 11-Dec-20 

444 14-Dec-20 18-Dec-20 

444 21-Dec-20 21-Dec-20 

444 22-Dec-20 04-Jan-21 

433 20-Jan-21 16-Feb-21 

433 17-Feb-21 02-Mar-21 

433 17-Feb-21 02-Mar-21 

433 03-Mar-21 09-Mar-21 

433 10-Mar-21 16-Mar-21

433 13-Apr-20 16-Mar-21 

444 13-Apr-20 11-Dec-20 

444 14-Dec-20 18-Dec-20 

444 21-Dec-20 21-Dec-20 

444 22-Dec-20 04-Jan-21 

433 20-Jan-21 16-Feb-21 

433 17-Feb-21 02-Mar-21 

433 17-Feb-21 02-Mar-21 

433 03-Mar-21 09-Mar-21 

433 10-Mar-21 16-Mar-21

433 13-Apr-20 16-Mar-21 

444 13-Apr-20 11-Dec-20 

444 14-Dec-20 18-Dec-20 

444 21-Dec-20 21-Dec-20 

444 22-Dec-20 04-Jan-21 

2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

Tri-County Electric Utility Contractor Mobilization and Temp Erosion Control - Conflict 086-2-E1 

Tri-County Electric Utility Civil Works - Conflict 086-2-E1 

Tri-County Electric Utility Installation - Conflict 086-2-E1 

Tri-County Electric Connections and Tie-Ins - Conflict 086-2-E1 

Tri-County Electric Final Inspection and As-builts - Conflict 086-2-E1 

16-Mar-21, 3C2 - Tri-County Electric - Conf lict 0608-2-E1 STA 1276 to 1342 

Preparation of Tri-County Electric Assembly Package - Conflict 087-2-E1 

QA/QC Team ReviewTri-County Electric Assembly Package -Conflict 087-2-E1 

Submit Tri-County ElectricAssembly Package - Conflict 087-2-E1 

TxDOT Review Tri-County Electric Assembly Package - Conflict 087-2-E1 

Tri-County Electric Utility Contractor Mobilization and Temp Erosion Control - Conflict 087-2-E1 

Tri-County Electric Utility Civil Works - Conflict 087-2-E1 

Tri-County Electric Utility Installation - Conflict 087-2-E1 

Tri-County Electric Connections and Tie-Ins - Conflict 087-2-E1 

Tri-County Electric Final Inspection and As-builts - Conflict 087-2-E1 

16-Mar-21, 3C3 - Oncor 

16-Mar-21, 3C3 - Oncor - Conflict 143-1-E2 STA 1349 to 1349 

Preparation of Oncor Assembly Package - Conflict 143-1-E2 

QA/QC Team Review OncorAssembly Package - Conflict 143-1-E2 

Submit Oncor Assembly Package - Conflict 143-1-E2 

TxDOT Review OncorAssembly Package - Conflict 143-1-E2 

Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 143-1-E2 

Oncor Utility Civil Works - Conflict 143-1-E2 

Oncor Utility Installation - Conflict 143-1-E2 

Oncor Connections and Tie-Ins -Conflict 143-1-E2 

Oncor Final Inspection and As-builts - Conf lict 143-1-E2 

16-Mar-21, 3C3 - Oncor - Conflict 144-1-E2 STA 1400 to 1400 

Preparation of Oncor Assembly Package - Conflict 144-1-E2 

QA/QC Team Review OncorAssembly Package - Conflict 144-1-E2 

Submit Oncor Assembly Package - Conflict 144-1-E2 

TxDOT Review OncorAssembly Package - Conflict 144-1-E2 

Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 144-1-E2 

Oncor Utility Civil Works - Conflict 144-1-E2 

Oncor Utility Installation - Conflict 144-1-E2 

Oncor Connections and Tie-Ins -Conflict 144-1-E2 

Oncor Final Inspection and As-builts - Conf lict 144-1-E2 

16-Mar-21, 3C3 - Oncor - Conflict 145-3-E2 STA 1003 SH170 to 1003 SH170 

Preparation of Oncor Assembly Package - Conflict 145-3-E2 

QA/QC Team Review OncorAssembly Package - Conflict 145-3-E2 

Submit Oncor Assembly Package - Conflict 145-3-E2 

TxDOT Review OncorAssembly Package - Conflict 145-3-E2 

Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 145-3-E2 

Oncor Utility Civil Works - Conflict 145-3-E2 

Oncor Utility Installation - Conflict 145-3-E2 

Oncor Connections and Tie-Ins -Conflict 145-3-E2 

Oncor Final Inspection and As-builts - Conf lict 145-3-E2 

16-Mar-21, 3C3 - Oncor - Conflict 149-1-OHE2 STA 1387 to 1400 

Preparation of Oncor Assembly Package - Conflict 149-3-OHE2 

QA/QC Team Review OncorAssembly Package - Conflict 149-3-OHE2 

Submit Oncor Assembly Package - Conflict 149-3-OHE2 

TxDOT Review OncorAssembly Package - Conflict 149-3-OHE2 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

TX-3CD Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 149-3-OHE2 20 433 20-Jan-21 16-Feb-21 Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 149-3-OHE2 

TX-3CD Oncor Utility Civil Works - Conflict 149-3-OHE2 10 433 17-Feb-21 02-Mar-21 Oncor Utility Civil Works - Conflict 149-3-OHE2 

TX-3CD Oncor Utility Installation - Conflict 149-3-OHE2 10 433 17-Feb-21 02-Mar-21 Oncor Utility Installation - Conflict 149-3-OHE2 

TX-3CD Oncor Connections and Tie-Ins -Conflict 149-3-OHE2 5 433 03-Mar-21 09-Mar-21 Oncor Connections and Tie-Ins -Conflict 149-3-OHE2 

TX-3CD Oncor Final Inspection and As-builts - Conf lict 149-3-OHE2 5 433 10-Mar-21 16-Mar-21 Oncor Final Inspection and As-builts - Conf lict 149-3-OHE2 

  n3C3 - Atmos Energy 242 433 13-Apr-20 16-Mar-21 16-Mar-21, 3C3 -Atmos Energy 

  s3C3 - Atmos Energy - Conflict 175-6-G1 STA1352 to 1361 242 433 13-Apr-20 16-Mar-21 16-Mar-21, 3C3 -Atmos Energy - Conflict 175-6-G1 STA 1352 to 1361 

TX-3CD Preparation of Atmos Energy Assembly Package - Conflict 175-6-G1 175 444 13-Apr-20 11-Dec-20 Preparation of Atmos Energy Assembly Package - Conflict 175-6-G1 

TX-3CD QA/QC Team ReviewAtmos Energy Assembly Package -Conflict 175-6-G1 5 444 14-Dec-20 18-Dec-20 QA/QC Team ReviewAtmos Energy Assembly Package -Conflict 175-6-G1 

TX-3CD Submit Atmos Energy Assembly Package - Conflict 175-6-G1 1 444 21-Dec-20 21-Dec-20 Submit Atmos Energy Assembly Package - Conflict 175-6-G1 

TX-3CD TxDOT ReviewAtmos Energy Assembly Package - Conflict 175-6-G1 10 444 22-Dec-20 04-Jan-21 TxDOT ReviewAtmos Energy Assembly Package - Conflict 175-6-G1 

TX-3CD Atmos Energy Utility Contractor Mobilization and Temp Erosion Control - Conflict 175-6-G1 20 433 20-Jan-21 16-Feb-21 Atmos Energy Utility Contractor Mobilization and Temp Erosion Control - Conflict 175-6-G1 

TX-3CD Atmos Energy Utility Civil Works - Conflict 175-6-G1 10 433 17-Feb-21 02-Mar-21 Atmos Energy Utility Civil Works - Conflict 175-6-G1 

TX-3CD Atmos Energy Utility Installation - Conflict 175-6-G1 10 433 17-Feb-21 02-Mar-21 Atmos Energy Utility Installation - Conflict 175-6-G1 

TX-3CD Atmos Energy Connections and Tie-Ins -Conflict 175-6-G1 5 433 03-Mar-21 09-Mar-21 Atmos Energy Connections and Tie-Ins -Conflict 175-6-G1 

TX-3CD Atmos Energy Final Inspection and As-builts - Conf lict 175-6-G1 5 433 10-Mar-21 16-Mar-21 Atmos Energy Final Inspection and As-builts - Conflict 175-6-G1 

  s3C3 - Atmos Energy - Conflict 176-6-G1 STA1364 to 1387 242 433 13-Apr-20 16-Mar-21 16-Mar-21, 3C3 -Atmos Energy - Conflict 176-6-G1 STA 1364 to 1387 

TX-3CD Preparation of Atmos Energy Assembly Package - Conflict 176-6-G1 175 444 13-Apr-20 11-Dec-20 Preparation of Atmos Energy Assembly Package - Conflict 176-6-G1 

TX-3CD QA/QC Team ReviewAtmos Energy Assembly Package -Conflict 176-6-G1 5 444 14-Dec-20 18-Dec-20 QA/QC Team ReviewAtmos Energy Assembly Package -Conflict 176-6-G1 

TX-3CD Submit Atmos Energy Assembly Package - Conflict 176-6-G1 1 444 21-Dec-20 21-Dec-20 Submit Atmos Energy Assembly Package - Conflict 176-6-G1 

TX-3CD TxDOT ReviewAtmos Energy Assembly Package - Conflict 176-6-G1 10 444 22-Dec-20 04-Jan-21 TxDOT ReviewAtmos Energy Assembly Package - Conflict 176-6-G1 

TX-3CD Atmos Energy Utility Contractor Mobilization and Temp Erosion Control - Conflict 176-6-G1 20 433 20-Jan-21 16-Feb-21 Atmos Energy Utility Contractor Mobilization and Temp Erosion Control - Conflict 176-6-G1 

TX-3CD Atmos Energy Utility Civil Works - Conflict 176-6-G1 10 433 17-Feb-21 02-Mar-21 Atmos Energy Utility Civil Works - Conflict 176-6-G1 

TX-3CD Atmos Energy Utility Installation - Conflict 176-6-G1 10 433 17-Feb-21 02-Mar-21 Atmos Energy Utility Installation - Conflict 176-6-G1 

TX-3CD Atmos Energy Connections and Tie-Ins -Conflict 176-6-G1 5 433 03-Mar-21 09-Mar-21 Atmos Energy Connections and Tie-Ins -Conflict 176-6-G1 

TX-3CD Atmos Energy Final Inspection and As-builts - Conf lict 176-6-G1 5 433 10-Mar-21 16-Mar-21 Atmos Energy Final Inspection and As-builts - Conflict 176-6-G1 

  s3C3 - Atmos Energy - Conflict 181-6-G1 STA1340 to 1343 242 433 13-Apr-20 16-Mar-21 16-Mar-21, 3C3 -Atmos Energy - Conflict 181-6-G1 STA 1340 to 1343 

TX-3CD Preparation of Atmos Energy Assembly Package - Conflict 181-6-G1 175 444 13-Apr-20 11-Dec-20 Preparation of Atmos Energy Assembly Package - Conflict 181-6-G1 

TX-3CD QA/QC Team ReviewAtmos Energy Assembly Package -Conflict 181-6-G1 5 444 14-Dec-20 18-Dec-20 QA/QC Team ReviewAtmos Energy Assembly Package -Conflict 181-6-G1 

TX-3CD Submit Atmos Energy Assembly Package - Conflict 181-6-G1 1 444 21-Dec-20 21-Dec-20 Submit Atmos Energy Assembly Package - Conflict 181-6-G1 

TX-3CD TxDOT ReviewAtmos Energy Assembly Package - Conflict 181-6-G1 10 444 22-Dec-20 04-Jan-21 TxDOT ReviewAtmos Energy Assembly Package - Conflict 181-6-G1 

TX-3CD Atmos Energy Utility Contractor Mobilization and Temp Erosion Control - Conflict 181-6-G1 20 433 20-Jan-21 16-Feb-21 Atmos Energy Utility Contractor Mobilization and Temp Erosion Control - Conflict 181-6-G1 

TX-3CD Atmos Energy Utility Civil Works - Conflict 181-6-G1 10 433 17-Feb-21 02-Mar-21 Atmos Energy Utility Civil Works - Conflict 181-6-G1 

TX-3CD Atmos Energy Utility Installation - Conflict 181-6-G1 10 433 17-Feb-21 02-Mar-21 Atmos Energy Utility Installation - Conflict 181-6-G1 

TX-3CD Atmos Energy Connections and Tie-Ins -Conflict 181-6-G1 5 433 03-Mar-21 09-Mar-21 Atmos Energy Connections and Tie-Ins -Conflict 181-6-G1 

TX-3CD Atmos Energy Final Inspection and As-builts - Conf lict 181-6-G1 5 433 10-Mar-21 16-Mar-21 Atmos Energy Final Inspection and As-builts - Conflict 181-6-G1 

 3C3 - Private Electric 242 433 13-Apr-20 16-Mar-21 16-Mar-21, 3C3 - Private Electric 

 3C3 - Private Electric - Conflict 198-1-E5 STA 1348 to 1351 242 433 13-Apr-20 16-Mar-21 16-Mar-21, 3C3 - Private Electric - Conflict 198-1-E5 STA 1348 to 1351 

TX-3CD Preparation of Private ElectricAssembly Package -Conflict 198-1-E5 175 444 13-Apr-20 11-Dec-20 Preparation of Private ElectricAssembly Package -Conflict 198-1-E5 

TX-3CD QA/QC Team Review Private ElectricAssembly Package - Conflict 198-1-E5 5 444 14-Dec-20 18-Dec-20 QA/QC Team Review Private ElectricAssembly Package - Conflict 198-1-E5 

TX-3CD Submit Private ElectricAssembly Package -Conflict 198-1-E5 1 444 21-Dec-20 21-Dec-20 Submit Private Electric Assembly Package -Conflict 198-1-E5 

TX-3CD TxDOT Review Private ElectricAssembly Package - Conflict 198-1-E5 10 444 22-Dec-20 04-Jan-21 TxDOT Review Private ElectricAssembly Package - Conflict 198-1-E5 

TX-3CD Private Electric Utility Contractor Mobilization and Temp Erosion Control - Conflict 198-1-E5 20 433 20-Jan-21 16-Feb-21 Private Electric Utility Contractor Mobilization and Temp Erosion Control - Conflict 198-1-E5 

TX-3CD Private Electric Utility Civil Works - Conflict 198-1-E5 10 433 17-Feb-21 02-Mar-21 Private Electric Utility Civil Works - Conflict 198-1-E5 

TX-3CD Private Electric Utility Installation - Conflict 198-1-E5 10 433 17-Feb-21 02-Mar-21 Private Electric Utility Installation - Conflict 198-1-E5 

TX-3CD Private Electric Connections and Tie-Ins - Conflict 198-1-E5 5 433 03-Mar-21 09-Mar-21 Private Electric Connections and Tie-Ins - Conflict 198-1-E5 

TX-3CD Private Electric Final Inspection and As-builts - Conflict 198-1-E5 5 433 10-Mar-21 16-Mar-21 Private Electric Final Inspection and As-builts - Conflict 198-1-E5 

 3C3 - Private Electric - Conflict 199-1-E5 STA 1352 to 1361 242 433 13-Apr-20 16-Mar-21 16-Mar-21, 3C3 - Private Electric - Conflict 199-1-E5 STA 1352 to 1361 

TX-3CD Preparation of Private ElectricAssembly Package -Conflict 199-1-E5 175 444 13-Apr-20 11-Dec-20 Preparation of Private ElectricAssembly Package -Conflict 199-1-E5 

TX-3CD QA/QC Team Review Private ElectricAssembly Package - Conflict 199-1-E5 5 444 14-Dec-20 18-Dec-20 QA/QC Team Review Private ElectricAssembly Package - Conflict 199-1-E5 

TX-3CD Submit Private ElectricAssembly Package -Conflict 199-1-E5 1 444 21-Dec-20 21-Dec-20 Submit Private Electric Assembly Package -Conflict 199-1-E5 

Actual
W

ork Critical
R

emaining Work Summary TASK filter: All ActivitiesPage 50 of 179 

© Oracle CorporationRemaining Work Milestone 



33C3 - Privat

33C3 - Privat

33CC33 -- Crossing R

33CC33 - City of F

33C3 - City o

33C3 - City o

33CC33 - Tri-Coun

33C2 - Tri-Co

NTE-3C 35W Schedule MASTER Classic Schedule Layout FAUS 01-Jul-19 15:22 

Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
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TX-3CD TxDOT Review Private ElectricAssembly Package - Conflict 199-1-E5 10 444 22-Dec-20 04-Jan-21 TxDOT Review Private ElectricAssembly Package - Conflict 199-1-E5 

TX-3CD Private Electric Utility Contractor Mobilization and Temp Erosion Control - Conflict 199-1-E5 20 433 20-Jan-21 16-Feb-21 Private Electric Utility Contractor Mobilization and Temp Erosion Control - Conflict 199-1-E5 

TX-3CD Private Electric Utility Civil Works - Conflict 199-1-E5 10 433 17-Feb-21 02-Mar-21 Private Electric Utility Civil Works - Conflict 199-1-E5 

TX-3CD Private Electric Utility Installation - Conflict 199-1-E5 10 433 17-Feb-21 02-Mar-21 Private Electric Utility Installation - Conflict 199-1-E5 

TX-3CD Private Electric Connections and Tie-Ins - Conflict 199-1-E5 5 433 03-Mar-21 09-Mar-21 Private Electric Connections and Tie-Ins - Conflict 199-1-E5 

TX-3CD Private Electric Final Inspection and As-builts - Conflict 199-1-E5 5 433 10-Mar-21 16-Mar-21 Private Electric Final Inspection and As-builts - Conflict 199-1-E5 

 3C3 - Private Electric - Conflict 200-1-E5 STA 1367 to 1372 242 433 13-Apr-20 16-Mar-21 16-Mar-21, 3C3 - Private Electric - Conflict 200-1-E5 STA 1367 to 1372 

TX-3CD Preparation of Private ElectricAssembly Package -Conflict 200-1-E5 175 444 13-Apr-20 11-Dec-20 Preparation of Private ElectricAssembly Package -Conflict 200-1-E5 

TX-3CD QA/QC Team Review Private ElectricAssembly Package - Conflict 200-1-E5 5 444 14-Dec-20 18-Dec-20 QA/QC Team Review Private ElectricAssembly Package - Conflict 200-1-E5 

TX-3CD Submit Private ElectricAssembly Package -Conflict 200-1-E5 1 444 21-Dec-20 21-Dec-20 Submit Private Electric Assembly Package -Conflict 200-1-E5 

TX-3CD TxDOT Review Private ElectricAssembly Package - Conflict 200-1-E5 10 444 22-Dec-20 04-Jan-21 TxDOT Review Private ElectricAssembly Package - Conflict 200-1-E5 

TX-3CD Private Electric Utility Contractor Mobilization and Temp Erosion Control - Conflict 200-1-E5 20 433 20-Jan-21 16-Feb-21 Private Electric Utility Contractor Mobilization and Temp Erosion Control - Conflict 200-1-E5 

TX-3CD Private Electric Utility Civil Works - Conflict 200-1-E5 10 433 17-Feb-21 02-Mar-21 Private Electric Utility Civil Works - Conflict 200-1-E5 

TX-3CD Private Electric Utility Installation - Conflict 200-1-E5 10 433 17-Feb-21 02-Mar-21 Private Electric Utility Installation - Conflict 200-1-E5 

TX-3CD Private Electric Connections and Tie-Ins - Conflict 200-1-E5 5 433 03-Mar-21 09-Mar-21 Private Electric Connections and Tie-Ins - Conflict 200-1-E5 

TX-3CD Private Electric Final Inspection and As-builts - Conflict 200-1-E5 5 433 10-Mar-21 16-Mar-21 Private Electric Final Inspection and As-builts - Conflict 200-1-E5 

 3C3 - Private Electric - Conflict 201-1-E5 STA 1396 to 1397 242 433 13-Apr-20 16-Mar-21 16-Mar-21, 3C3 - Private Electric - Conflict 201-1-E5 STA 1396 to 1397 

TX-3CD Preparation of Private ElectricAssembly Package -Conflict 201-1-E5 175 444 13-Apr-20 11-Dec-20 Preparation of Private ElectricAssembly Package -Conflict 201-1-E5 

TX-3CD QA/QC Team Review Private ElectricAssembly Package - Conflict 201-1-E5 5 444 14-Dec-20 18-Dec-20 QA/QC Team Review Private ElectricAssembly Package - Conflict 201-1-E5 

TX-3CD Submit Private ElectricAssembly Package -Conflict 201-1-E5 1 444 21-Dec-20 21-Dec-20 Submit Private Electric Assembly Package -Conflict 201-1-E5 

TX-3CD TxDOT Review Private ElectricAssembly Package - Conflict 201-1-E5 10 444 22-Dec-20 04-Jan-21 TxDOT Review Private ElectricAssembly Package - Conflict 201-1-E5 

TX-3CD Private Electric Utility Contractor Mobilization and Temp Erosion Control - Conflict 201-1-E5 20 433 20-Jan-21 16-Feb-21 Private Electric Utility Contractor Mobilization and Temp Erosion Control - Conflict 201-1-E5 

TX-3CD Private Electric Utility Civil Works - Conflict 201-1-E5 10 433 17-Feb-21 02-Mar-21 Private Electric Utility Civil Works - Conflict 201-1-E5 

TX-3CD Private Electric Utility Installation - Conflict 201-1-E5 10 433 17-Feb-21 02-Mar-21 Private Electric Utility Installation - Conflict 201-1-E5 

TX-3CD Private Electric Connections and Tie-Ins - Conflict 201-1-E5 5 433 03-Mar-21 09-Mar-21 Private Electric Connections and Tie-Ins - Conflict 201-1-E5 

TX-3CD Private Electric Final Inspection and As-builts - Conflict 201-1-E5 5 433 10-Mar-21 16-Mar-21 Private Electric Final Inspection and As-builts - Conflict 201-1-E5 

 C 3C3 - Crossing Relocates 281 531 13-Apr-20 10-May-21 10-May-21, 3C3 - Crossing Relocates 

   T3C3 - City of FT Worth 281 394 13-Apr-20 10-May-21 10-May-21, 3C3 - City of FT Worth 

  3C3 - City of FT Worth - Conflict 0137 STA 1343 to 1343 281 394 13-Apr-20 10-May-21 10-May-21, 3C3 - City of FT Worth - Conflict 0137 STA 1343 to 1343 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0137-42-W1 225 394 13-Apr-20 19-Feb-21 Preparation of City of Ft. Worth Assembly Package - Conflict 0137-42-W1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0137-42-W1 5 394 22-Feb-21 26-Feb-21 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0137-42-W1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0137-42-W1 1 394 01-Mar-21 01-Mar-21 Submit City of Ft. Worth Assembly Package - Conflict 0137-42-W1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0137-42-W1 10 394 02-Mar-21 15-Mar-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0137-42-W1 

TX-3CD City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0137-42-W1 20 394 16-Mar-21 12-Apr-21 City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0137-42-W1 

TX-3CD City of Ft. Worth Utility Civil Works - Conflict 0137-42-W1 10 394 13-Apr-21 26-Apr-21 City of Ft. Worth Utility Civil Works - Conflict 0137-42-W1 

TX-3CD City of Ft. Worth Utility Installation - Conflict 0137-42-W1 10 394 13-Apr-21 26-Apr-21 City of Ft. Worth Utility Installation - Conflict 0137-42-W1 

TX-3CD City of Ft. Worth Connections and Tie-Ins - Conflict 0137-42-W1 5 394 27-Apr-21 03-May-21 City of Ft. Worth Connections and Tie-Ins - Conflict 0137-42-W1 

TX-3CD City of Ft. Worth Final Inspection and As-builts - Conflict 0137-42-W1 5 394 04-May-21 10-May-21 City of Ft. Worth Final Inspection and As-builts - Conflict 0137-42-W1 

  3C3 - City of FT Worth - Conflict 0138 STA 1346 to 1346 281 394 13-Apr-20 10-May-21 10-May-21, 3C3 - City of FT Worth - Conflict 0138 STA 1346 to 1346 

TX-3CD Preparation of City of Ft. Worth Assembly Package - Conflict 0138-48-W1 225 394 13-Apr-20 19-Feb-21 Preparation of City of Ft. Worth Assembly Package - Conflict 0138-48-W1 

TX-3CD QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0138-48-W1 5 394 22-Feb-21 26-Feb-21 QA/QC Team Review City of Ft. Worth Assembly Package - Conflict 0138-48-W1 

TX-3CD Submit City of Ft. Worth Assembly Package - Conflict 0138-48-W1 1 394 01-Mar-21 01-Mar-21 Submit City of Ft. Worth Assembly Package - Conflict 0138-48-W1 

TX-3CD TxDOT Review City of Ft. Worth Assembly Package - Conflict 0138-48-W1 10 394 02-Mar-21 15-Mar-21 TxDOT Review City of Ft. Worth Assembly Package - Conflict 0138-48-W1 

TX-3CD City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0138-48-W1 20 394 16-Mar-21 12-Apr-21 City of Ft. Worth Utility Contractor Mobilization and Temp Erosion Control - Conflict 0138-48-W1 

TX-3CD City of Ft. Worth Utility Civil Works - Conflict 0138-48-W1 10 394 13-Apr-21 26-Apr-21 City of Ft. Worth Utility Civil Works - Conflict 0138-48-W1 

TX-3CD City of Ft. Worth Utility Installation - Conflict 0138-48-W1 10 394 13-Apr-21 26-Apr-21 City of Ft. Worth Utility Installation - Conflict 0138-48-W1 

TX-3CD City of Ft. Worth Connections and Tie-Ins - Conflict 0138-48-W1 5 394 27-Apr-21 03-May-21 City of Ft. Worth Connections and Tie-Ins - Conflict 0138-48-W1 

TX-3CD City of Ft. Worth Final Inspection and As-builts - Conflict 0138-48-W1 5 394 04-May-21 10-May-21 City of Ft. Worth Final Inspection and As-builts - Conflict 0138-48-W1 

 t3C3 - Tri-County Electric 242 433 13-Apr-20 16-Mar-21 16-Mar-21, 3C3 - Tri-County Electric 

 3C2 - Tri-County Electric - Conflict 0604-2-OHE1 STA1277 to 1300 242 351 13-Apr-20 16-Mar-21 16-Mar-21, 3C2 - Tri-County Electric - Conf lict 0604-2-OHE1 STA 1277 to 1300 

TX-3CD Preparation of Tri-County ElectricAssembly Package - Conflict 084-2-OHE1 175 362 13-Apr-20 11-Dec-20 Preparation of Tri-County Electric Assembly Package - Conflict 084-2-OHE1 
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TX-3CD QA/QC Team ReviewTri-County Electric Assembly Package -Conflict 084-2-OHE1 5 362 14-Dec-20 18-Dec-20 QA/QC Team ReviewTri-County Electric Assembly Package -Conflict 084-2-OHE1 

TX-3CD Submit Tri-County ElectricAssembly Package - Conflict 084-2-OHE1 1 362 21-Dec-20 21-Dec-20 Submit Tri-County ElectricAssembly Package - Conflict 084-2-OHE1 

TX-3CD TxDOT Review Tri-County Electric Assembly Package - Conflict 084-2-OHE1 10 362 22-Dec-20 04-Jan-21 TxDOT Review Tri-County Electric Assembly Package - Conflict 084-2-OHE1 

TX-3CD Tri-County Electric Utility Contractor Mobilization and Temp Erosion Control - Conflict 084-2-OHE1 20 351 20-Jan-21 16-Feb-21 Tri-County Electric Utility Contractor Mobilization and Temp Erosion Control - Conflict 084-2-OHE1 

TX-3CD Tri-County Electric Utility Civil Works - Conflict 084-2-OHE1 10 351 17-Feb-21 02-Mar-21 Tri-County Electric Utility Civil Works - Conflict 084-2-OHE1 

TX-3CD Tri-County Electric Utility Installation - Conflict 084-2-OHE1 10 351 17-Feb-21 02-Mar-21 Tri-County Electric Utility Installation - Conflict 084-2-OHE1 

TX-3CD Tri-County Electric Connections and Tie-Ins - Conflict 084-2-OHE1 5 351 03-Mar-21 09-Mar-21 Tri-County Electric Connections and Tie-Ins - Conflict 084-2-OHE1 

TX-3CD Tri-County Electric Final Inspection and As-builts - Conflict 084-2-OHE1 5 351 10-Mar-21 16-Mar-21 Tri-County Electric Final Inspection and As-builts - Conflict 084-2-OHE1

242 351 13-Apr-20 16-Mar-21 16-Mar-21, 3C2 - Tri-County Electric - Conf lict 0606-2-OHE1 STA 1292 to 1292 3C2 - Tri-County Electric - Conflict 0606-2-OHE1 STA1292 to 1292 

TX-3CD Preparation of Tri-County ElectricAssembly Package - Conflict 085-2-OHE1 175 362 13-Apr-20 11-Dec-20 Preparation of Tri-County Electric Assembly Package - Conflict 085-2-OHE1 

TX-3CD QA/QC Team ReviewTri-County Electric Assembly Package -Conflict 085-2-OHE1 5 362 14-Dec-20 18-Dec-20 QA/QC Team ReviewTri-County Electric Assembly Package -Conflict 085-2-OHE1 

TX-3CD Submit Tri-County ElectricAssembly Package - Conflict 085-2-OHE1 1 362 21-Dec-20 21-Dec-20 Submit Tri-County ElectricAssembly Package - Conflict 085-2-OHE1 

TX-3CD TxDOT Review Tri-County Electric Assembly Package - Conflict 085-2-OHE1 10 362 22-Dec-20 04-Jan-21 TxDOT Review Tri-County Electric Assembly Package - Conflict 085-2-OHE1 

TX-3CD Tri-County Electric Utility Contractor Mobilization and Temp Erosion Control - Conflict 085-2-OHE1 20 351 20-Jan-21 16-Feb-21 Tri-County Electric Utility Contractor Mobilization and Temp Erosion Control - Conflict 085-2-OHE1 

TX-3CD Tri-County Electric Utility Civil Works - Conflict 085-2-OHE1 10 351 17-Feb-21 02-Mar-21 Tri-County Electric Utility Civil Works - Conflict 085-2-OHE1 

TX-3CD Tri-County Electric Utility Installation - Conflict 085-2-OHE1 10 351 17-Feb-21 02-Mar-21 Tri-County Electric Utility Installation - Conflict 085-2-OHE1 

TX-3CD Tri-County Electric Connections and Tie-Ins - Conflict 085-2-OHE1 5 351 03-Mar-21 09-Mar-21 Tri-County Electric Connections and Tie-Ins - Conflict 085-2-OHE1 

TX-3CD Tri-County Electric Final Inspection and As-builts - Conflict 085-2-OHE1 5 351 10-Mar-21 16-Mar-21 Tri-County Electric Final Inspection and As-builts - Conflict 085-2-OHE1

242 433 13-Apr-20 16-Mar-21 16-Mar-21, 3C2 - Tri-County Electric - Conf lict 0609-2-OHE1 STA 1355 to 1355 3C2 - Tri-County Electric - Conflict 0609-2-OHE1 STA1355 to 1355 

TX-3CD Preparation of Tri-County ElectricAssembly Package - Conflict 088-2-OHE1 175 444 13-Apr-20 11-Dec-20 Preparation of Tri-County Electric Assembly Package - Conflict 088-2-OHE1 

TX-3CD QA/QC Team ReviewTri-County Electric Assembly Package -Conflict 088-2-OHE1 5 444 14-Dec-20 18-Dec-20 QA/QC Team ReviewTri-County Electric Assembly Package -Conflict 088-2-OHE1 

TX-3CD Submit Tri-County ElectricAssembly Package - Conflict 088-2-OHE1 1 444 21-Dec-20 21-Dec-20 Submit Tri-County ElectricAssembly Package - Conflict 088-2-OHE1 

TX-3CD TxDOT Review Tri-County Electric Assembly Package - Conflict 088-2-OHE1 10 444 22-Dec-20 04-Jan-21 TxDOT Review Tri-County Electric Assembly Package - Conflict 088-2-OHE1 

TX-3CD Tri-County Electric Utility Contractor Mobilization and Temp Erosion Control - Conflict 088-2-OHE1 20 433 20-Jan-21 16-Feb-21 Tri-County Electric Utility Contractor Mobilization and Temp Erosion Control - Conflict 088-2-OHE1 

TX-3CD Tri-County Electric Utility Civil Works - Conflict 088-2-OHE1 10 433 17-Feb-21 02-Mar-21 Tri-County Electric Utility Civil Works - Conflict 088-2-OHE1 

TX-3CD Tri-County Electric Utility Installation - Conflict 088-2-OHE1 10 433 17-Feb-21 02-Mar-21 Tri-County Electric Utility Installation - Conflict 088-2-OHE1 

TX-3CD Tri-County Electric Connections and Tie-Ins - Conflict 088-2-OHE1 5 433 03-Mar-21 09-Mar-21 Tri-County Electric Connections and Tie-Ins - Conflict 088-2-OHE1 

TX-3CD Tri-County Electric Final Inspection and As-builts - Conflict 088-2-OHE1 5 433 10-Mar-21 16-Mar-21 Tri-County Electric Final Inspection and As-builts - Conflict 088-2-OHE1

247 565 13-Apr-20 23-Mar-21 23-Mar-21, 3C3 - One Source 3C3 - One Source 

247 565 13-Apr-20 23-Mar-21 23-Mar-21, 3C3 - One Source - Conflict 0905-1-OHT2 STA 1355 to 1355  3C3 - One Source - Conflict 0905-1-OHT2 STA 1355 to 1355 

TX-3CD Preparation of One Source Assembly Package - Conflict 0905-3-FO4 175 576 13-Apr-20 11-Dec-20 Preparation of One Source Assembly Package - Conflict 0905-3-FO4 

TX-3CD QA/QC Team Review One Source Assembly Package - Conflict 0905-3-FO4 5 576 14-Dec-20 18-Dec-20 QA/QC Team Review One Source Assembly Package - Conflict 0905-3-FO4 

TX-3CD Submit One Source Assembly Package - Conflict 0905-3-FO4 1 576 21-Dec-20 21-Dec-20 Submit One Source Assembly Package - Conflict 0905-3-FO4 

TX-3CD TxDOT Review One Source Assembly Package - Conflict 0905-3-FO4 10 576 22-Dec-20 04-Jan-21 TxDOT Review One Source Assembly Package - Conflict 0905-3-FO4 

TX-3CD One Source Utility Contractor Mobilization and Temp Erosion Control - Conflict 0905-3-FO4 20 565 20-Jan-21 16-Feb-21 One Source Utility Contractor Mobilization and Temp Erosion Control - Conflict 0905-3-FO4 

TX-3CD One Source Utility Civil Works - Conflict 0905-3-FO4 10 565 17-Feb-21 02-Mar-21 One Source Utility Civil Works - Conflict 0905-3-FO4 

TX-3CD One Source Utility Installation - Conflict 0905-3-FO4 10 565 17-Feb-21 02-Mar-21 One Source Utility Installation - Conflict 0905-3-FO4 

TX-3CD One Source Connections and Tie-Ins -Conflict 0905-3-FO4 10 565 03-Mar-21 16-Mar-21 One Source Connections and Tie-Ins -Conflict 0905-3-FO4 

TX-3CD One Source Final Inspection and As-builts - Conf lict 0905-3-FO4 5 565 17-Mar-21 23-Mar-21 One Source Final Inspection and As-builts - Conflict 0905-3-FO4

242 433 13-Apr-20 16-Mar-21 16-Mar-21, 3C3 - Oncor3C3 - Oncor 

242 433 13-Apr-20 16-Mar-21 16-Mar-21, 3C3 - Oncor - Conflict 146-1-E2 STA 1387 to 1387  r3C3 - Oncor - Conflict 146-1-E2 STA 1387 to 1387 

TX-3CD Preparation of Oncor Assembly Package - Conflict 146-1-E2 175 444 13-Apr-20 11-Dec-20 Preparation of Oncor Assembly Package - Conflict 146-1-E2 

TX-3CD QA/QC Team Review OncorAssembly Package - Conflict 146-1-E2 5 444 14-Dec-20 18-Dec-20 QA/QC Team Review OncorAssembly Package - Conflict 146-1-E2 

TX-3CD Submit Oncor Assembly Package - Conflict 146-1-E2 1 444 21-Dec-20 21-Dec-20 Submit Oncor Assembly Package - Conflict 146-1-E2 

TX-3CD TxDOT Review OncorAssembly Package - Conflict 146-1-E2 10 444 22-Dec-20 04-Jan-21 TxDOT Review OncorAssembly Package - Conflict 146-1-E2 

TX-3CD Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 146-1-E2 20 433 20-Jan-21 16-Feb-21 Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 146-1-E2 

TX-3CD Oncor Utility Civil Works - Conflict 146-1-E2 10 433 17-Feb-21 02-Mar-21 Oncor Utility Civil Works - Conflict 146-1-E2 

TX-3CD Oncor Utility Installation - Conflict 146-1-E2 10 433 17-Feb-21 02-Mar-21 Oncor Utility Installation - Conflict 146-1-E2 

TX-3CD Oncor Connections and Tie-Ins -Conflict 146-1-E2 5 433 03-Mar-21 09-Mar-21 Oncor Connections and Tie-Ins -Conflict 146-1-E2 

TX-3CD Oncor Final Inspection and As-builts - Conf lict 146-1-E2 5 433 10-Mar-21 16-Mar-21 Oncor Final Inspection and As-builts - Conf lict 146-1-E2

242 433 13-Apr-20 16-Mar-21 16-Mar-21, 3C3 -Atmos Energy  n3C3 - Atmos Energy 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

  s3C3 - Atmos Energy - Conflict 180-10-G1 STA1343 to 1343 242 433 13-Apr-20 16-Mar-21 16-Mar-21, 3C3 -Atmos Energy - Conflict 180-10-G1 STA 1343 to 1343 

TX-3CD Preparation of Atmos Energy Assembly Package - Conflict 180-10-G1 175 444 13-Apr-20 11-Dec-20 Preparation of Atmos Energy Assembly Package - Conflict 180-10-G1 

TX-3CD QA/QC Team ReviewAtmos Energy Assembly Package -Conflict 180-10-G1 5 444 14-Dec-20 18-Dec-20 QA/QC Team ReviewAtmos Energy Assembly Package -Conflict 180-10-G1 

TX-3CD Submit Atmos Energy Assembly Package - Conflict 180-10-G1 1 444 21-Dec-20 21-Dec-20 Submit Atmos Energy Assembly Package - Conflict 180-10-G1 

TX-3CD TxDOT ReviewAtmos Energy Assembly Package - Conflict 180-10-G1 10 444 22-Dec-20 04-Jan-21 TxDOT ReviewAtmos Energy Assembly Package - Conflict 180-10-G1 

TX-3CD Atmos Energy Utility Contractor Mobilization and Temp Erosion Control - Conflict 180-10-G1 20 433 20-Jan-21 16-Feb-21 Atmos Energy Utility Contractor Mobilization and Temp Erosion Control - Conflict 180-10-G1 

TX-3CD Atmos Energy Utility Civil Works - Conflict 180-10-G1 10 433 17-Feb-21 02-Mar-21 Atmos Energy Utility Civil Works - Conflict 180-10-G1 

TX-3CD Atmos Energy Utility Installation - Conflict 180-10-G1 10 433 17-Feb-21 02-Mar-21 Atmos Energy Utility Installation - Conflict 180-10-G1 

TX-3CD Atmos Energy Connections and Tie-Ins -Conflict 180-10-G1 5 433 03-Mar-21 09-Mar-21 Atmos Energy Connections and Tie-Ins -Conflict 180-10-G1 

TX-3CD Atmos Energy Final Inspection and As-builts - Conf lict 180-10-G1 5 433 10-Mar-21 16-Mar-21 Atmos Energy Final Inspection and As-builts - Conflict 180-10-G1 

 S3C3 - Southbound Relocates 281 444 13-Apr-20 10-May-21 10-May-21, 3C3 - Southbound Relocates 

3C3 - AT&T 242 483 13-Apr-20 16-Mar-21 16-Mar-21, 3C3 -AT&T 

  3C3 - AT&T - Conflict 0320-OHFO1 STA1277 to 1300 242 19-Feb 13-Apr-20 16-Mar-21 16-Mar-21, 3C3 -AT&T - Conflict 0320-OHFO1 STA 1277 to 1300 

TX-3CD Preparation of AT&TAssembly Package - Conflict 0320-OHFO1 175 494 13-Apr-20 11-Dec-20 Preparation of AT&TAssembly Package - Conflict 0320-OHFO1 

TX-3CD QA/QC Team ReviewAT&TAssembly Package - Conflict 0320-OHFO1 5 494 14-Dec-20 18-Dec-20 QA/QC Team ReviewAT&TAssembly Package - Conflict 0320-OHFO1 

TX-3CD Submit AT&TAssembly Package - Conflict 0320-OHFO1 1 494 21-Dec-20 21-Dec-20 Submit AT&TAssembly Package - Conflict 0320-OHFO1 

TX-3CD TxDOT ReviewAT&T Assembly Package - Conflict 0320-OHFO1 10 494 22-Dec-20 04-Jan-21 TxDOT ReviewAT&T Assembly Package - Conflict 0320-OHFO1 

TX-3CD AT&T Utility Contractor Mobilization and Temp Erosion Control -Conflict 0320-OHFO1 20 483 20-Jan-21 16-Feb-21 AT&T Utility Contractor Mobilization and Temp Erosion Control -Conflict 0320-OHFO1 

TX-3CD AT&T Utility Civil Works - Conflict 0320-OHFO1 10 483 17-Feb-21 02-Mar-21 AT&T Utility Civil Works - Conflict 0320-OHFO1 

TX-3CD AT&T Utility Installation - Conflict 0320-OHFO1 10 483 17-Feb-21 02-Mar-21 AT&T Utility Installation - Conflict 0320-OHFO1 

TX-3CD AT&T Connections and Tie-Ins - Conflict 0320-OHFO1 5 483 03-Mar-21 09-Mar-21 AT&T Connections and Tie-Ins - Conflict 0320-OHFO1 

TX-3CD AT&T Final Inspection and As-builts - Conflict 0320-OHFO1 5 483 10-Mar-21 16-Mar-21 AT&T Final Inspection and As-builts - Conflict 0320-OHFO1 

  3C3 - AT&T - Conflict 0321-2-T1 STA1282 to 1301 242 483 13-Apr-20 16-Mar-21 16-Mar-21, 3C3 -AT&T - Conflict 0321-2-T1 STA 1282 to 1301 

TX-3CD Preparation of AT&TAssembly Package - Conflict 0321-2-T1 175 494 13-Apr-20 11-Dec-20 Preparation of AT&TAssembly Package - Conflict 0321-2-T1 

TX-3CD QA/QC Team ReviewAT&TAssembly Package - Conflict 0321-2-T1 5 494 14-Dec-20 18-Dec-20 QA/QC Team ReviewAT&TAssembly Package - Conflict 0321-2-T1 

TX-3CD Submit AT&TAssembly Package - Conflict 0321-2-T1 1 494 21-Dec-20 21-Dec-20 Submit AT&TAssembly Package - Conflict 0321-2-T1 

TX-3CD TxDOT ReviewAT&T Assembly Package - Conflict 0321-2-T1 10 494 22-Dec-20 04-Jan-21 TxDOT ReviewAT&T Assembly Package - Conflict 0321-2-T1 

TX-3CD AT&T Utility Contractor Mobilization and Temp Erosion Control -Conflict 0321-2-T1 20 483 20-Jan-21 16-Feb-21 AT&T Utility Contractor Mobilization and Temp Erosion Control -Conflict 0321-2-T1 

TX-3CD AT&T Utility Civil Works - Conflict 0321-2-T1 10 483 17-Feb-21 02-Mar-21 AT&T Utility Civil Works - Conflict 0321-2-T1 

TX-3CD AT&T Utility Installation - Conflict 0321-2-T1 10 483 17-Feb-21 02-Mar-21 AT&T Utility Installation - Conflict 0321-2-T1 

TX-3CD AT&T Connections and Tie-Ins - Conflict 0321-2-T1 5 483 03-Mar-21 09-Mar-21 AT&T Connections and Tie-Ins - Conflict 0321-2-T1 

TX-3CD AT&T Final Inspection and As-builts - Conflict 0321-2-T1 5 483 10-Mar-21 16-Mar-21 AT&T Final Inspection and As-builts - Conflict 0321-2-T1 

  3C3 - AT&T - Conflict 0332-OHFO1 STA1277 to 1300 242 483 13-Apr-20 16-Mar-21 16-Mar-21, 3C3 -AT&T - Conflict 0332-OHFO1 STA 1277 to 1300 

TX-3CD Preparation of AT&TAssembly Package - Conflict 0332-OHT1 175 494 13-Apr-20 11-Dec-20 Preparation of AT&TAssembly Package - Conflict 0332-OHT1 

TX-3CD QA/QC Team ReviewAT&TAssembly Package - Conflict 0332-OHT1 5 494 14-Dec-20 18-Dec-20 QA/QC Team ReviewAT&TAssembly Package - Conflict 0332-OHT1 

TX-3CD Submit AT&TAssembly Package - Conflict 0332-OHT1 1 494 21-Dec-20 21-Dec-20 Submit AT&TAssembly Package - Conflict 0332-OHT1 

TX-3CD TxDOT ReviewAT&T Assembly Package - Conflict 0332-OHT1 10 494 22-Dec-20 04-Jan-21 TxDOT ReviewAT&T Assembly Package - Conflict 0332-OHT1 

TX-3CD AT&T Utility Contractor Mobilization and Temp Erosion Control -Conflict 0332-OHT1 20 483 20-Jan-21 16-Feb-21 AT&T Utility Contractor Mobilization and Temp Erosion Control -Conflict 0332-OHT1 

TX-3CD AT&T Utility Civil Works - Conflict 0332-OHT1 10 483 17-Feb-21 02-Mar-21 AT&T Utility Civil Works - Conflict 0332-OHT1 

TX-3CD AT&T Utility Installation - Conflict 0332-OHT1 10 483 17-Feb-21 02-Mar-21 AT&T Utility Installation - Conflict 0332-OHT1 

TX-3CD AT&T Connections and Tie-Ins - Conflict 0332-OHT1 5 483 03-Mar-21 09-Mar-21 AT&T Connections and Tie-Ins - Conflict 0332-OHT1 

TX-3CD AT&T Final Inspection and As-builts - Conflict 0332-OHT1 5 483 10-Mar-21 16-Mar-21 AT&T Final Inspection and As-builts - Conflict 0332-OHT1 

 t3C3 - Tri-County Electric 242 483 13-Apr-20 16-Mar-21 16-Mar-21, 3C3 - Tri-County Electric 

 3C2 - Tri-County Electric - Conflict 0609-2-OHE1 STA1355 to 1386 242 483 13-Apr-20 16-Mar-21 16-Mar-21, 3C2 - Tri-County Electric - Conf lict 0609-2-OHE1 STA 1355 to 1386 

TX-3CD Preparation of Tri-County ElectricAssembly Package - Conflict 089-2-OHE1 175 494 13-Apr-20 11-Dec-20 Preparation of Tri-County Electric Assembly Package - Conflict 089-2-OHE1 

TX-3CD QA/QC Team ReviewTri-County Electric Assembly Package -Conflict 089-2-OHE1 5 494 14-Dec-20 18-Dec-20 QA/QC Team ReviewTri-County Electric Assembly Package -Conflict 089-2-OHE1 

TX-3CD Submit Tri-County ElectricAssembly Package - Conflict 089-2-OHE1 1 494 21-Dec-20 21-Dec-20 Submit Tri-County ElectricAssembly Package - Conflict 089-2-OHE1 

TX-3CD TxDOT Review Tri-County Electric Assembly Package - Conflict 089-2-OHE1 10 494 22-Dec-20 04-Jan-21 TxDOT Review Tri-County Electric Assembly Package - Conflict 089-2-OHE1 

TX-3CD Tri-County Electric Utility Contractor Mobilization and Temp Erosion Control - Conflict 089-2-OHE1 20 483 20-Jan-21 16-Feb-21 Tri-County Electric Utility Contractor Mobilization and Temp Erosion Control - Conflict 089-2-OHE1 

TX-3CD Tri-County Electric Utility Civil Works - Conflict 089-2-OHE1 10 483 17-Feb-21 02-Mar-21 Tri-County Electric Utility Civil Works - Conflict 089-2-OHE1 

TX-3CD Tri-County Electric Utility Installation - Conflict 089-2-OHE1 10 483 17-Feb-21 02-Mar-21 Tri-County Electric Utility Installation - Conflict 089-2-OHE1 
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Duration Float 

TX-3CD Tri-County Electric Connections and Tie-Ins - Conflict 089-2-OHE1 5 483 03-Mar-21 09-Mar-21 Tri-County Electric Connections and Tie-Ins - Conflict 089-2-OHE1 

TX-3CD Tri-County Electric Final Inspection and As-builts - Conflict 089-2-OHE1 5 483 10-Mar-21 16-Mar-21 Tri-County Electric Final Inspection and As-builts - Conflict 089-2-OHE1

252 473 13-Apr-20 30-Mar-21 30-Mar-21, 3C3 - Oncor3C3 - Oncor 

252 473 13-Apr-20 30-Mar-21 30-Mar-21, 3C3 - Oncor - Conflict 142-1-OHE2 STA 1300 to 1347  r3C3 - Oncor - Conflict 142-1-OHE2 STA 1300 to 1347 

TX-3CD Preparation of Oncor Assembly Package - Conflict 142-1-OHE2 175 484 13-Apr-20 11-Dec-20 Preparation of Oncor Assembly Package - Conflict 142-1-OHE2 

TX-3CD QA/QC Team Review OncorAssembly Package - Conflict 142-1-OHE2 5 484 14-Dec-20 18-Dec-20 QA/QC Team Review OncorAssembly Package - Conflict 142-1-OHE2 

TX-3CD Submit Oncor Assembly Package - Conflict 142-1-OHE2 1 484 21-Dec-20 21-Dec-20 Submit Oncor Assembly Package - Conflict 142-1-OHE2 

TX-3CD TxDOT Review OncorAssembly Package - Conflict 142-1-OHE2 10 484 22-Dec-20 04-Jan-21 TxDOT Review OncorAssembly Package - Conflict 142-1-OHE2 

TX-3CD Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 142-1-OHE2 20 473 20-Jan-21 16-Feb-21 Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 142-1-OHE2 

TX-3CD Oncor Utility Civil Works - Conflict 142-1-OHE2 20 473 17-Feb-21 16-Mar-21 Oncor Utility Civil Works - Conflict 142-1-OHE2 

TX-3CD Oncor Utility Installation - Conflict 142-1-OHE2 20 473 17-Feb-21 16-Mar-21 Oncor Utility Installation - Conflict 142-1-OHE2 

TX-3CD Oncor Connections and Tie-Ins -Conflict 142-1-OHE2 5 473 17-Mar-21 23-Mar-21 Oncor Connections and Tie-Ins -Conflict 142-1-OHE2 

TX-3CD Oncor Final Inspection and As-builts - Conf lict 142-1-OHE2 5 473 24-Mar-21 30-Mar-21 Oncor Final Inspection and As-builts - Conflict 142-1-OHE2

242 483 13-Apr-20 16-Mar-21 16-Mar-21, 3C3 - Oncor - Conflict 147-1-OHE1 STA 997 SH170 to 997 SH170  r3C3 - Oncor - Conflict 147-1-OHE1 STA 997 SH170 to 997 SH170 

TX-3CD Preparation of Oncor Assembly Package - Conflict 147-1-OHE1 175 494 13-Apr-20 11-Dec-20 Preparation of Oncor Assembly Package - Conflict 147-1-OHE1 

TX-3CD QA/QC Team Review OncorAssembly Package - Conflict 147-1-OHE1 5 494 14-Dec-20 18-Dec-20 QA/QC Team Review OncorAssembly Package - Conflict 147-1-OHE1 

TX-3CD Submit Oncor Assembly Package - Conflict 147-1-OHE1 1 494 21-Dec-20 21-Dec-20 Submit Oncor Assembly Package - Conflict 147-1-OHE1 

TX-3CD TxDOT Review OncorAssembly Package - Conflict 147-1-OHE1 10 494 22-Dec-20 04-Jan-21 TxDOT Review OncorAssembly Package - Conflict 147-1-OHE1 

TX-3CD Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 147-1-OHE1 20 483 20-Jan-21 16-Feb-21 Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 147-1-OHE1 

TX-3CD Oncor Utility Civil Works - Conflict 147-1-OHE1 10 483 17-Feb-21 02-Mar-21 Oncor Utility Civil Works - Conflict 147-1-OHE1 

TX-3CD Oncor Utility Installation - Conflict 147-1-OHE1 10 483 17-Feb-21 02-Mar-21 Oncor Utility Installation - Conflict 147-1-OHE1 

TX-3CD Oncor Connections and Tie-Ins -Conflict 147-1-OHE1 5 483 03-Mar-21 09-Mar-21 Oncor Connections and Tie-Ins -Conflict 147-1-OHE1 

TX-3CD Oncor Final Inspection and As-builts - Conf lict 147-1-OHE1 5 483 10-Mar-21 16-Mar-21 Oncor Final Inspection and As-builts - Conf lict 147-1-OHE1

242 483 13-Apr-20 16-Mar-21 16-Mar-21, 3C3 - Oncor - Conflict 148-1-OHE1 STA 1355 to 1387  r3C3 - Oncor - Conflict 148-1-OHE1 STA 1355 to 1387 

TX-3CD Preparation of Oncor Assembly Package - Conflict 148-1-OHE1 175 494 13-Apr-20 11-Dec-20 Preparation of Oncor Assembly Package - Conflict 148-1-OHE1 

TX-3CD QA/QC Team Review OncorAssembly Package - Conflict 148-1-OHE1 5 494 14-Dec-20 18-Dec-20 QA/QC Team Review OncorAssembly Package - Conflict 148-1-OHE1 

TX-3CD Submit Oncor Assembly Package - Conflict 148-1-OHE1 1 494 21-Dec-20 21-Dec-20 Submit Oncor Assembly Package - Conflict 148-1-OHE1 

TX-3CD TxDOT Review OncorAssembly Package - Conflict 148-1-OHE1 10 494 22-Dec-20 04-Jan-21 TxDOT Review OncorAssembly Package - Conflict 148-1-OHE1 

TX-3CD Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 148-1-OHE1 20 483 20-Jan-21 16-Feb-21 Oncor Utility Contractor Mobilization and Temp Erosion Control - Conflict 148-1-OHE1 

TX-3CD Oncor Utility Civil Works - Conflict 148-1-OHE1 10 483 17-Feb-21 02-Mar-21 Oncor Utility Civil Works - Conflict 148-1-OHE1 

TX-3CD Oncor Utility Installation - Conflict 148-1-OHE1 10 483 17-Feb-21 02-Mar-21 Oncor Utility Installation - Conflict 148-1-OHE1 

TX-3CD Oncor Connections and Tie-Ins -Conflict 148-1-OHE1 5 483 03-Mar-21 09-Mar-21 Oncor Connections and Tie-Ins -Conflict 148-1-OHE1 

TX-3CD Oncor Final Inspection and As-builts - Conf lict 148-1-OHE1 5 483 10-Mar-21 16-Mar-21 Oncor Final Inspection and As-builts - Conf lict 148-1-OHE1

281 444 13-Apr-20 10-May-21 10-May-21, 3C3 - Sunoco3C3 - Sunoco 

281 444 13-Apr-20 10-May-21 10-May-21, 3C2 - Sunoco - Conflict 167-16-G4 STA 994 SH170  c3C2 - Sunoco - Conflict 167-16-G4 STA 994 SH170 

TX-3CD Preparation of Sunoco Assembly Package - Conflict 167-4-G4 225 444 13-Apr-20 19-Feb-21 Preparation of Sunoco Assembly Package - Conflict 167-4-G4 

TX-3CD QA/QC Team Review Sunoco Assembly Package - Conflict 167-4-G4 5 444 22-Feb-21 26-Feb-21 QA/QC Team Review Sunoco Assembly Package - Conflict 167-4-G4 

TX-3CD Submit Sunoco Assembly Package - Conflict 167-4-G4 1 444 01-Mar-21 01-Mar-21 Submit Sunoco Assembly Package - Conflict 167-4-G4 

TX-3CD TxDOT Review Sunoco Assembly Package - Conflict 167-4-G4 10 444 02-Mar-21 15-Mar-21 TxDOT Review Sunoco Assembly Package - Conflict 167-4-G4 

TX-3CD Sunoco Utility Contractor Mobilization and Temp Erosion Control - Conflict 167-4-G4 20 444 16-Mar-21 12-Apr-21 Sunoco Utility Contractor Mobilization and Temp Erosion Control - Conflict 167-4-G4 

TX-3CD Sunoco Utility Civil Works - Conflict 167-4-G4 10 444 13-Apr-21 26-Apr-21 Sunoco Utility Civil Works - Conflict 167-4-G4 

TX-3CD Sunoco Utility Installation - Conflict 167-4-G4 10 444 13-Apr-21 26-Apr-21 Sunoco Utility Installation - Conflict 167-4-G4 

TX-3CD Sunoco Connections and Tie-Ins -Conflict 167-4-G4 5 444 27-Apr-21 03-May-21 Sunoco Connections and Tie-Ins -Conflict 167-4-G4 

TX-3CD Sunoco Final Inspection and As-builts - Conflict 167-4-G4 5 444 04-May-21 10-May-21 Sunoco Final Inspection and As-builts - Conflict 167-4-G4

242 483 13-Apr-20 16-Mar-21 16-Mar-21, 3C3 -Atmos Energy  n3C3 - Atmos Energy 

242 483 13-Apr-20 16-Mar-21 16-Mar-21, 3C3 -Atmos Energy - Conflict 179-6-G1 STA 1305 to 1344  s3C3 - Atmos Energy - Conflict 179-6-G1 STA1305 to 1344 

TX-3CD Preparation of Atmos Energy Assembly Package - Conflict 179-6-G1 175 494 13-Apr-20 11-Dec-20 Preparation of Atmos Energy Assembly Package - Conflict 179-6-G1 

TX-3CD QA/QC Team ReviewAtmos Energy Assembly Package -Conflict 179-6-G1 5 494 14-Dec-20 18-Dec-20 QA/QC Team ReviewAtmos Energy Assembly Package -Conflict 179-6-G1 

TX-3CD Submit Atmos Energy Assembly Package - Conflict 179-6-G1 1 494 21-Dec-20 21-Dec-20 Submit Atmos Energy Assembly Package - Conflict 179-6-G1 

TX-3CD TxDOT ReviewAtmos Energy Assembly Package - Conflict 179-6-G1 10 494 22-Dec-20 04-Jan-21 TxDOT ReviewAtmos Energy Assembly Package - Conflict 179-6-G1 

TX-3CD Atmos Energy Utility Contractor Mobilization and Temp Erosion Control - Conflict 179-6-G1 20 483 20-Jan-21 16-Feb-21 Atmos Energy Utility Contractor Mobilization and Temp Erosion Control - Conflict 179-6-G1 
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TX-3CD Atmos Energy Utility Civil Works - Conflict 179-6-G1 10 483 17-Feb-21 02-Mar-21 Atmos Energy Utility Civil Works - Conflict 179-6-G1 

TX-3CD Atmos Energy Utility Installation - Conflict 179-6-G1 10 483 17-Feb-21 02-Mar-21 Atmos Energy Utility Installation - Conflict 179-6-G1 

TX-3CD Atmos Energy Connections and Tie-Ins -Conflict 179-6-G1 5 483 03-Mar-21 09-Mar-21 Atmos Energy Connections and Tie-Ins -Conflict 179-6-G1 

TX-3CD Atmos Energy Final Inspection and As-builts - Conf lict 179-6-G1 5 483 10-Mar-21 16-Mar-21 Atmos Energy Final Inspection and As-builts - Conflict 179-6-G1 

   83C Design Sta 1028+00 to 1401+00 394 766 07-Mar-19 08-Sep-20 08-Sep-20, 3C Design Sta 1028+00 to 1401+00 

 tGeneral Activities and Field Work 117 0 07-Mar-19 16-Aug-19 16-Aug-19, General Activities and Field Work 

Design Mobilization 20 0 07-Mar-19 03-Apr-19 03-Apr-19, Design Mobilization 

DESM TX-3CD 3C Mobilize Design Staff 20 0 07-Mar-19 03-Apr-19 3C Mobilize Design Staff 

Schematics 67 22 04-Apr-19 07-Jul-19 07-Jul-19, Schematics 

DSCH TX-3CD 3C Develop & Analysis of Changes to Schematics 40 21 04-Apr-19 29-May-19 3C Develop & Analysis of Changes to Schematics 

DSCH TX-3CD 3C QA/QC Review Final Schematics 5 21 30-May-19 05-Jun-19 3C QA/QC Review Final Schematics 

DSCH TX-3CD Submit Final Schematics 1 21 06-Jun-19 06-Jun-19 Submit Final Schematics 

DSCH TX-3CD Final Schematics/TxDOT & IE Review & Comments 10 30 07-Jun-19 16-Jun-19 Final Schematics/TxDOT & IE Review & Comments 

DSCH TX-3CD Final Schematics Comment Resolution 20 30 17-Jun-19 06-Jul-19 Final Schematics Comment Resolution 

DSCH TX-3CD Final Schematics Approved 1 30 07-Jul-19 07-Jul-19 Final Schematics Approved 

Survey Works 97 0 04-Apr-19 16-Aug-19 16-Aug-19, Survey Works 

DSUR TX-3CD Preliminary Survey Plan 7 0 04-Apr-19 12-Apr-19 Preliminary Survey Plan 

DSUR TX-3CD Perform Field Work forAerial Survey 20 0 15-Apr-19 10-May-19 Perform Field Work forAerial Survey 

DSUR TX-3CD Perform Control and Field Survey 20 20 15-Apr-19 10-May-19 Perform Control and Field Survey 

DSUR TX-3CD Perform Aerial Survey 20 0 13-May-19 07-Jun-19 Perform Aerial Survey 

DSUR TX-3CD Survey Data Analysis and Calculat ions 20 0 10-Jun-19 05-Jul-19 Survey Data Analysis and Calculat ions 

DSUR TX-3CD 95% TDM Model and Contour Maps 5 0 08-Jul-19 12-Jul-19 95% TDM Model and Contour Maps 

DSUR TX-3CD QA/QC Review TDM Model and Contour Maps 5 0 15-Jul-19 19-Jul-19 QA/QC Review TDM Model and Contour Maps 

DSUR TX-3CD Submit TDM Model and Contour Maps 1 0 22-Jul-19 22-Jul-19 Submit TDM Model and Contour Maps 

DSUR TX-3CD Survey TxDOT Review and Comments 10 0 23-Jul-19 01-Aug-19 Survey TxDOT Review and Comments 

DSUR TX-3CD Survey Comments Cleared 10 0 02-Aug-19 15-Aug-19 Survey Comments Cleared 

DSUR TX-3CD Final Survey for Facility Design 1 0 16-Aug-19 16-Aug-19 Final Survey for Facility Design 

Develop Specifications 153 15 04-Apr-19 05-Nov-19 05-Nov-19, Develop Specifications 

DPRE101 TX-3CD Design Consultants QA/QC Management System in Place 20 14 04-Apr-19 01-May-19 Design Consultants QA/QC Management System in Place 

DPRE108 TX-3CD Bridge Design Specifications Completed 0 123 06-Jun-19 06-Jun-19 Bridge Design Specifications Completed 

DPRE111 TX-3CD Traff ic Management SpecificationsCompleted 0 120 11-Jun-19 11-Jun-19 Traff ic Management SpecificationsCompleted 

DPRE119 TX-3CD Traff ic Control Specifications Completed 0 111 24-Jun-19 24-Jun-19 Traff ic Control Specifications Completed 

DPRE125 TX-3CD Tradfic signal Systems Specifications Completed 0 107 28-Jun-19 28-Jun-19 Tradfic signal Systems Specifications Completed 

DPRE136 TX-3CD Illumination Specifications Completed 0 106 01-Jul-19 01-Jul-19 Illumination Specifications Completed 

DPRE125 TX-3CD Landscaping Specifications Completed 0 96 15-Jul-19 15-Jul-19 Landscaping Specifications Completed 

DPRE129 TX-3CD Sign & Marking Specifications Completed 0 90 23-Jul-19 23-Jul-19 Sign & Marking Specifications Completed 

DPRE130 TX-3CD Niose Wall Specifications Completed 0 84 31-Jul-19 31-Jul-19 Niose Wall Specifications Completed 

DPRE132 TX-3CD Geotechnical Specifications Completed 0 78 08-Aug-19 08-Aug-19 Geotechnical Specifications Completed 

DPRE136 TX-3CD Pavement Design Specifications Completed 0 70 20-Aug-19 20-Aug-19 Pavement Design Specifications Completed 

DPRE134 TX-3CD Drainage Design Report Completed 0 68 22-Aug-19 22-Aug-19 Drainage Design Report Completed 

DPRE130 TX-3CD Roadway Design Specifications Completed 0 66 26-Aug-19 26-Aug-19 Roadway Design Specifications Completed 

DPRE137 TX-3CD Retaining Wall Design Specifications Completed 0 30 15-Oct-19 15-Oct-19 Retaining Wall Design Specifications Completed 

DPRE137 TX-3CD General Structure Specifications Completed 0 30 15-Oct-19 15-Oct-19 General Structure Specifications Completed 

DPRE138 TX-3CD ITCS & TCS Specifications Completed 0 15 05-Nov-19 05-Nov-19 ITCS & TCS Specifications Completed 

Geotechnical Design 90 163 04-Apr-19 07-Aug-19 07-Aug-19, Geotechnical Design 

General 20 14 04-Apr-19 01-May-19 01-May-19, General 

DPRE1 TX-3CD Analysis of the Existing Geotechnical Documents 20 14 04-Apr-19 01-May-19 Analysis of the Existing Geotechnical Documents 

kEarthwork Geotech 60 88 02-May-19 24-Jul-19 24-Jul-19, Earthwork Geotech 

DPRE1 TX-3CD Earthworks Geotechnical Field and Laboratory Works Stage 1 20 68 02-May-19 29-May-19 Earthworks Geotechnical Field and Laboratory Works Stage 1 

DPRE1 TX-3CD Earthworks Geotechnical Field and Laboratory Works Stage 2 20 68 30-May-19 26-Jun-19 Earthworks Geotechnical Field and Laboratory Works Stage 2 

DPRE1 TX-3CD Earthworks Field and Laboratory Works Factual Geotechnical Report 20 68 27-Jun-19 24-Jul-19 Earthworks Field and Laboratory Works Factual Geotechnical Report 
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DPRE1 TX-3CD Earthworks Geotechnical Analysisand Calculations Early Design Packages 10 68 27-Jun-19 10-Jul-19 

DPRE1 TX-3CD Earthworks Geotechnical Analysisand Calculations Standard Design Packages 10 98 27-Jun-19 10-Jul-19

 eBridge Geotech 50 203 04-Apr-19 12-Jun-19

 GStandard Bridge Geotech 40 213 04-Apr-19 29-May-19 

DPR TX-3CD Bridges Geotechnical Field and Laboratory Works Stage 1 10 118 04-Apr-19 17-Apr-19 

DPR TX-3CD Bridges Geotechnical Field and Laboratory Works Stage 2 20 213 18-Apr-19 15-May-19 

DPR TX-3CD Bridges Field and Laboratory Works Factual Geotechnical Report 10 213 16-May-19 29-May-19 

DPR TX-3CD Bridges GeotechnicalAnalysis and Calculations 10 213 16-May-19 29-May-19

B Early Bridge Geotech 50 118 04-Apr-19 12-Jun-19 

DPR TX-3CD Early Bridge Geotechnical Field and Laboratory Works 20 118 04-Apr-19 01-May-19 

DPR TX-3CD Early Bridge Field and Laboratory Works Factual Geotechnical Report 10 118 02-May-19 15-May-19 

DPR TX-3CD Early Bridge Geotechnical Analysisand Calculations 20 118 16-May-19 12-Jun-19

Drainage Geotech 70 68 02-May-19 07-Aug-19 

DPRE1 TX-3CD Culvert and Drainage Structures Geotechnical Field and Laboratory Works 20 49 02-May-19 29-May-19 

DPRE1 TX-3CD Culvert and Drainage Structures Field and Laboratory Works Factual Geotechnical Report 20 49 30-May-19 26-Jun-19 

DPRE1 TX-3CD Culvert and Drainage Structures Geotechnical Analysisand Calculations 10 68 27-Jun-19 10-Jul-19 

DPRE1 TX-3CD Culvert and Drainage Structures General Geotechnical Recommendations for the Design 10 68 11-Jul-19 24-Jul-19 

DPRE1 TX-3CD Culvert and Drainage Structures Final Geotechnical Report Early Design Packages 5 78 11-Jul-19 17-Jul-19 

DPRE1 TX-3CD Culvert and Drainage Structures Final Geotechnical Report Standard Design Packages 10 68 25-Jul-19 07-Aug-19

Wall Geotech 65 14 02-May-19 31-Jul-19 

DPRE1 TX-3CD Earthworks and Retaining Walls Geotechnical Field and Laboratory Works 20 14 02-May-19 29-May-19 

DPRE1 TX-3CD Earthworks and Retaining Walls Field and Laboratory Works Factual Geotechnical Report 10 14 30-May-19 12-Jun-19 

DPRE1 TX-3CD Earthworks and Retaining Walls Geotechnical Analysis and Calculations Early Design Packages 10 14 13-Jun-19 26-Jun-19 

DPRE1 TX-3CD Earthworks and Retaining Walls Geotechnical Analysis and Calculations Standard Design Packages 10 14 13-Jun-19 26-Jun-19 

DPRE1 TX-3CD Miscellaneous Structures Geotechnical Field and Laboratory Works 10 14 27-Jun-19 10-Jul-19 

DPRE1 TX-3CD Miscellaneous Structures Field and Laboratory Works Factual Geotechnical Report 5 14 11-Jul-19 17-Jul-19 

DPRE1 TX-3CD Miscellaneous Structures Geotechnical Analysis and Calculations 10 14 18-Jul-19 31-Jul-19

DPavement Design 98 70 04-Apr-19 19-Aug-19

  Data Analysis and Draft Report 80 68 04-Apr-19 24-Jul-19 

DPRE1 TX-3CD Existing Geotechnical and Traffic Data 20 128 04-Apr-19 01-May-19 

DPRE1 TX-3CD Revise Pavement Design Criteria (if required as most standards are all ready approved) 10 68 27-Jun-19 10-Jul-19 

DPRE1 TX-3CD Pavement Design Analysis and Calculations 10 68 11-Jul-19 24-Jul-19

  Final Design and Report 18 70 25-Jul-19 19-Aug-19 

DPRE1 TX-3CD Pavement Design General Recommendations(if required as most standards are all ready approved) 10 68 25-Jul-19 07-Aug-19 

DPRE1 TX-3CD Submit Pavement Design Standards 1 68 08-Aug-19 08-Aug-19 

DPRE1 TX-3CD TXDoT/IE Review Pavement Design General Recommendations 10 96 09-Aug-19 18-Aug-19 

DPRE1 TX-3CD Final Pavement Design Standards 1 70 19-Aug-19 19-Aug-19

 eDrainage Design 100 68 04-Apr-19 21-Aug-19 

Drainage 100 68 04-Apr-19 21-Aug-19 

l  Hydrologic and Hydraulic Design 60 108 04-Apr-19 26-Jun-19 

DPR TX-3CD Preliminary Investigation. Existing Data Collection 20 118 04-Apr-19 01-May-19 

DPR TX-3CD Drainage Area Map 20 118 02-May-19 29-May-19 

DPR TX-3CD Interior Drainage Area Map 20 118 02-May-19 29-May-19 

DPR TX-3CD Hydrologic-Hydraulic Design Criteria 20 49 30-May-19 26-Jun-19 

DPR TX-3CD Culverts Hydraulic Design 20 98 30-May-19 26-Jun-19 

DPR TX-3CD Review of the Effects of Allowable Computed Headwater. 20 98 30-May-19 26-Jun-19 

DPR TX-3CD Ditches Hydraulic and Shear Stress Design. Lining Design 20 98 30-May-19 26-Jun-19 

DPR TX-3CD Drainage Miscellaneous Elements Hydraulic Design (junction boxes, special inlets...) 20 98 30-May-19 26-Jun-19 

DPR TX-3CD Drainage Report for Major Stream Crossings 20 108 30-May-19 26-Jun-19 

DPR TX-3CD Hydrologic Analysisand Computat ions. Discharges. Preliminary Culverts Locations 20 98 30-May-19 26-Jun-19 

DPR TX-3CD Storm Sewers, Drop Inlets and Deck Drain Hydraulic Design 20 98 30-May-19 26-Jun-19 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

Earthworks Geotechnical Analysis and Calculations Early Design Packages 

Earthworks Geotechnical Analysis and Calculations Standard Design Packages 

12-Jun-19, Bridge Geotech 

29-May-19, Standard Bridge Geotech 

Bridges Geotechnical Field and Laboratory Works Stage 1 

Bridges Geotechnical Field and Laboratory Works Stage 2 

Bridges Field and Laboratory Works Factual Geotechnical Report 

Bridges GeotechnicalAnalysis and Calculations 

12-Jun-19, Early Bridge Geotech 

Early Bridge Geotechnical Field and Laboratory Works 

Early Bridge Field and Laboratory Works Factual Geotechnical Report 

Early Bridge Geotechnical Analysisand Calculations 

07-Aug-19, Drainage Geotech 

Culvert and Drainage Structures Geotechnical Field and Laboratory Works 

Culvert and Drainage Structures Field and Laboratory Works Factual Geotechnical Report 

Culvert and Drainage Structures Geotechnical Analysis and Calculations 

Culvert and Drainage Structures General Geotechnical Recommendations for the Design 

Culvert and Drainage Structures Final Geotechnical Report Early Design Packages 

Culvert and Drainage Structures Final Geotechnical Report Standard Design Packages 

31-Jul-19, Wall Geotech 

Earthworks and Retaining Walls Geotechnical Field and Laboratory Works 

Earthworks and Retaining Walls Field and Laboratory Works Factual Geotechnical Report 

Earthworks and Retaining Walls GeotechnicalAnalysis and Calculations Early Design Packages 

Earthworks and Retaining Walls GeotechnicalAnalysis and Calculations Standard Design Packages 

Miscellaneous Structures Geotechnical Field and Laboratory Works 

Miscellaneous Structures Field and Laboratory Works Factual Geotechnical Report 

Miscellaneous Structures Geotechnical Analysis and Calculations 

19-Aug-19, Pavement Design 

24-Jul-19, Data Analysis and Draft Report 

Existing Geotechnical and Traffic Data 

Revise Pavement Design Criteria (if required as most standards are all ready approved) 

Pavement Design Analysis and Calculations 

19-Aug-19, Final Design and Report 

Pavement Design General Recommendations(if required as most standards are all ready approved) 

Submit Pavement Design Standards 

TXDoT/IE Review Pavement Design General Recommendations 

Final Pavement Design Standards 

21-Aug-19, Drainage Design 

21-Aug-19, Drainage 

26-Jun-19, Hydrologic and Hydraulic Design 

Preliminary Investigation. Existing Data Collection 

Drainage Area Map 

Interior Drainage Area Map 

Hydrologic-Hydraulic Design Criteria 

Culverts Hydraulic Design 

Review of the Effects of Allowable Computed Headwater. 

Ditches Hydraulic and Shear Stress Design. Lining Design 

Drainage Miscellaneous Elements Hydraulic Design (junction boxes, special inlets...) 

Drainage Report for Major Stream Crossings 

Hydrologic Analysis and Computat ions. Discharges. Preliminary Culverts Locations 

Storm Sewers, Drop Inlets and Deck Drain Hydraulic Design 
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Activity ID WBS Activity Name Original Total Start Finish
Duration Float 

 ePreliminary System Design 30 98 30-May-19 10-Jul-19 

DPR TX-3CD Standardized Rip-Rap Design 20 108 30-May-19 26-Jun-19 

DPR TX-3CD ScourAnalysis 20 108 30-May-19 26-Jun-19 

DPR TX-3CD Culverts Layout and Geometry 20 98 13-Jun-19 10-Jul-19 

e  eDetailed Drainage Design 30 68 11-Jul-19 21-Aug-19 

DPR TX-3CD Drainage Elements Structural 10 78 11-Jul-19 24-Jul-19 

DPR TX-3CD Develop of Drainage 10 78 11-Jul-19 24-Jul-19 

DPR TX-3CD Drainage Elements Structural Design 20 68 25-Jul-19 21-Aug-19 

DPR TX-3CD Drainage Design Report 10 68 08-Aug-19 21-Aug-19

Roadway Design 30 66 15-Jul-19 23-Aug-19

DDetailed Design 30 66 15-Jul-19 23-Aug-19 

DPRE1 TX-3CD Add 3A to Documents for RoadwayDesign Criteria 20 17 15-Jul-19 09-Aug-19 

DPRE1 TX-3CD Submit 3A as 3C Roadway Design Criteria 1 66 12-Aug-19 12-Aug-19 

DPRE1 TX-3CD TxDOT/IE review of 3A as 3C RoadwayDesign Criteria 10 92 13-Aug-19 22-Aug-19 

DPRE1 TX-3CD 3C Roadway Design Stanards 1 66 23-Aug-19 23-Aug-19

 C  DSegment 3C - Bridge Design 306 831 04-Apr-19 04-Jun-20 

DBRPRE TX-3CD Bridges Tipology Study 10 108 04-Apr-19 17-Apr-19 

DBRPRE TX-3CD Bridges Typical X-Section Study 10 108 18-Apr-19 01-May-19 

DBRPRE TX-3CD Bridges Substructure Study 10 108 02-May-19 15-May-19 

DBRPRE TX-3CD Bridges Abutment Study 10 108 16-May-19 29-May-19 

DBRPRE TX-3CD Bridges Conceptual Design Study 5 108 30-May-19 05-Jun-19

 eBridge Rehab 99 993 06-Jun-19 22-Oct-19

Establish Criteria Procedures 20 991 06-Jun-19 03-Jul-19 

DBR TX-3CD BR 29 Existing Bridge Info Review and Field Check 10 991 06-Jun-19 19-Jun-19 

DBR TX-3CD BR 29 Bridge Design Criteria Review 10 991 20-Jun-19 03-Jul-19

Bridge Review 31 991 04-Jul-19 15-Aug-19 

DBR TX-3CD BR 29 Review General Arrangement Reports 30 991 04-Jul-19 14-Aug-19 

DBR TX-3CD BR 29 Review Detailed Calcs 30 991 04-Jul-19 14-Aug-19 

DBR TX-3CD BR 29 Geotechnical Review & Checks 1 991 15-Aug-19 15-Aug-19 

n Design Rehab Notebooks 48 993 16-Aug-19 22-Oct-19 

DBR TX-3CD BR 29 Develop Complete Plans / Spec / Refurbishment Notebooks 20 991 16-Aug-19 12-Sep-19 

DBR TX-3CD BR 29 Submit Complete Plans / Spec / Refurbishment Notebooks 1 991 13-Sep-19 13-Sep-19 

DBR TX-3CD BR 29 TxDOT/IE Review & Comment Complete Plans / Spec / Refurbishment Notebooks 10 1389 14-Sep-19 23-Sep-19 

DBR TX-3CD BR 29 Clear Comments Complete Plans / Spec / Refurbishment Notebooks 20 993 24-Sep-19 21-Oct-19 

DBR TX-3CD BR 29 Complete Plans / Spec / Refurbishment Notebooks - IFC 1 993 22-Oct-19 22-Oct-19

 d3C1 - Bridge Design 209 812 19-Aug-19 04-Jun-20

 BR 102.1 Henrietta Creek 129 892 19-Aug-19 13-Feb-20 

aEstablish Criteria Procedures 20 735 19-Aug-19 13-Sep-19 

D TX-3CD BR 102.1 Existing Bridge Info Review and Check 10 735 19-Aug-19 30-Aug-19 

D TX-3CD BR 102.1 Bridge Design Criteria 10 735 02-Sep-19 13-Sep-19 

dBridge Layouts 40 735 16-Sep-19 08-Nov-19 

D TX-3CD BR 102.1 Develop Bridge Final Geometry Plans 20 755 16-Sep-19 11-Oct-19 

D TX-3CD BR 102.1 Develop General Arrangement Plans 20 735 16-Sep-19 11-Oct-19 

D TX-3CD BR 102.1 Develop Detailed Calc 20 735 16-Sep-19 11-Oct-19 

D TX-3CD BR 102.1 Geotechnical Review & Checks 20 735 14-Oct-19 08-Nov-19

Substructure Design 39 733 11-Nov-19 02-Jan-20 

D TX-3CD BR 102.1 Develop Detail Drawings Substructure 20 735 11-Nov-19 06-Dec-19 

D TX-3CD BR 102.1 Submit Geotechnical Report, GeneralArrangement & Substructure Plans 0 735 09-Dec-19 09-Dec-19 

D TX-3CD BR 102.1 TxDOT/IE Review & Comments Geotechnical Report, GeneralArrangement & Substructure 10 1027 09-Dec-19 18-Dec-19 

D TX-3CD BR 102.1 Clear Comments Geotechnical Report, General Arrangement & Substructure Plans 10 733 19-Dec-19 01-Jan-20 

D TX-3CD BR 102.1 General Arrangement & Substructure Plans-IFC 1 733 02-Jan-20 02-Jan-20 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

10-Jul-19, Preliminary System Design 

Standardized Rip-Rap Design 

ScourAnalysis 

Culverts Layout and Geometry 

21-Aug-19, Detailed Drainage Design 

Drainage Elements Structural 

Develop of Drainage 

Drainage Elements Structural Design 

Drainage Design Report 

23-Aug-19, Roadway Design 

23-Aug-19, Detailed Design 

Add 3A to Documents for Roadway Design Criteria 

Submit 3A as 3C Roadway Design Criteria 

TxDOT/IE review of 3A as 3C RoadwayDesign Criteria 

3C Roadway Design Stanards 

04-Jun-20, Segment 3C - Bridge Design 

Bridges Tipology Study 

Bridges Typical X-Section Study 

Bridges Substructure Study 

BridgesAbutment Study 

Bridges Conceptual Design Study 

22-Oct-19, Bridge Rehab 

03-Jul-19, Establish Criteria Procedures 

BR 29 Existing Bridge Info Review and Field Check 

BR 29 Bridge Design Criteria Review 

15-Aug-19, Bridge Review 

BR 29 Review General Arrangement Reports 

BR 29 Review Detailed Calcs 

BR 29 Geotechnical Review & Checks 

22-Oct-19, Design Rehab Notebooks 

BR 29 Develop Complete Plans / Spec / Refurbishment Notebooks 

BR 29 Submit Complete Plans / Spec / Refurbishment Notebooks 

BR 29 TxDOT/IE Review & Comment Complete Plans / Spec / Refurbishment Notebooks 

BR 29 Clear Comments Complete Plans / Spec / Refurbishment Notebooks 

BR 29 Complete Plans / Spec / Refurbishment Notebooks - IFC 

04-Jun-20, 3C1 - Bridge Design 

13-Feb-20, BR 102.1 Henrietta Creek 

13-Sep-19, Establish Criteria Procedures 

BR 102.1 Existing Bridge Info Review and Check 

BR 102.1 Bridge Design Criteria 

08-Nov-19, Bridge Layouts 

BR 102.1 Develop Bridge Final Geometry Plans 

BR 102.1 Develop General Arrangement Plans 

BR 102.1 Develop Detailed Calc 

BR 102.1 Geotechnical Review & Checks 

02-Jan-20, Substructure Design 

BR 102.1 Develop Detail Drawings Substructure 

BR 102.1 Submit Geotechnical Report, GeneralArrangement & Substructure Plans 

BR 102.1 TxDOT/IE Review & Comments Geotechnical Report, GeneralArrangement & Substructure Plans 

BR 102.1 Clear Comments Geotechnical Report, GeneralArrangement & Substructure Plans 

BR 102.1 GeneralArrangement & Substructure Plans-IFC 
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Superstructure Design 49 892 09-Dec-19 13-Feb-20 13-Feb-20, Superstructure Design 

D TX-3CD BR 102.1 Develop Complete Plans / Spec / Design Notebooks 30 892 09-Dec-19 17-Jan-20 BR 102.1 Develop Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 102.1 Develop Design Superstructure Plans 20 794 09-Dec-19 03-Jan-20 BR 102.1 Develop Design Superstructure Plans 

D TX-3CD BR 102.1 Develop Detail Drawings for Deck 20 794 09-Dec-19 03-Jan-20 BR 102.1 Develop Detail Drawings for Deck 

D TX-3CD BR 102.1 Submit Superstructure 0 794 06-Jan-20 06-Jan-20 BR 102.1 Submit Superstructure 

D TX-3CD BR 102.1 TxDOT/IE Review & Comments Superstructure Plans 10 1112 07-Jan-20 16-Jan-20 BR 102.1 TxDOT/IE Review & Comments Superstructure Plans 

D TX-3CD BR 102.1 Clear Comments Superstructure Plans 10 794 17-Jan-20 30-Jan-20 BR 102.1 Clear Comments Superstructure Plans 

D TX-3CD BR 102.1 Submit Complete Plans / Spec / Design Notebooks 0 892 20-Jan-20 20-Jan-20 BR 102.1 Submit Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 102.1 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 10 1248 20-Jan-20 29-Jan-20 BR 102.1 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 102.1 Clear Comments Complete Plans / Spec / Design Notebooks 10 892 30-Jan-20 12-Feb-20 BR 102.1 Clear Comments Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 102.1 Superstructure Plans - IFC 1 794 31-Jan-20 31-Jan-20 BR 102.1 Superstructure Plans - IFC 

D TX-3CD BR 102.1 Complete Plans / Spec / Design Notebooks - IFC 1 892 13-Feb-20 13-Feb-20 BR 102.1 Complete Plans / Spec / Design Notebooks - IFC 

 BR 102.2 Henrietta Creek 110 618 19-Aug-19 17-Jan-20 17-Jan-20, BR 102.2 Henrietta Creek 

aEstablish Criteria Procedures 20 391 19-Aug-19 13-Sep-19 13-Sep-19, Establish Criteria Procedures 

D TX-3CD BR 102.2 Existing Bridge Info Review and Check 10 391 19-Aug-19 30-Aug-19 BR 102.2 Existing Bridge Info Review and Check 

D TX-3CD BR 102.2 Bridge Design Criteria 10 391 02-Sep-19 13-Sep-19 BR 102.2 Bridge Design Criteria 

dBridge Layouts 21 391 16-Sep-19 14-Oct-19 14-Oct-19, Bridge Layouts 

D TX-3CD BR 102.2 Develop Bridge Final Geometry Plans 20 392 16-Sep-19 11-Oct-19 BR 102.2 Develop Bridge Final Geometry Plans 

D TX-3CD BR 102.2 Develop General Arrangement Plans 20 391 16-Sep-19 11-Oct-19 BR 102.2 Develop General Arrangement Plans 

D TX-3CD BR 102.2 Develop Detailed Calc 20 391 16-Sep-19 11-Oct-19 BR 102.2 Develop Detailed Calc 

D TX-3CD BR 102.2 Geotechnical Review & Checks 1 391 14-Oct-19 14-Oct-19 BR 102.2 Geotechnical Review & Checks 

Substructure Design 39 391 15-Oct-19 06-Dec-19 06-Dec-19, Substructure Design 

D TX-3CD BR 102.2 Develop Detail Drawings Substructure 20 391 15-Oct-19 11-Nov-19 BR 102.2 Develop Detail Drawings Substructure 

D TX-3CD BR 102.2 Submit Geotechnical Report, GeneralArrangement & Substructure Plans 0 391 12-Nov-19 12-Nov-19 BR 102.2 Submit Geotechnical Report, GeneralArrangement & Substructure Plans 

D TX-3CD BR 102.2 TxDOT/IE Review & Comments Geotechnical Report, GeneralArrangement & Substructure 10 547 12-Nov-19 21-Nov-19 BR 102.2 TxDOT/IE Review & Comments Geotechnical Report, GeneralArrangement & Substructure Plans 

D TX-3CD BR 102.2 Clear Comments Geotechnical Report, General Arrangement & Substructure Plans 10 391 22-Nov-19 05-Dec-19 BR 102.2 Clear Comments Geotechnical Report, GeneralArrangement & Substructure Plans 

D TX-3CD BR 102.2 General Arrangement & Substructure Plans-IFC 1 391 06-Dec-19 06-Dec-19 BR 102.2 GeneralArrangement & Substructure Plans-IFC 

Superstructure Design 49 618 12-Nov-19 17-Jan-20 17-Jan-20, Superstructure Design 

D TX-3CD BR 102.2 Develop Complete Plans / Spec / Design Notebooks 30 619 12-Nov-19 23-Dec-19 BR 102.2 Develop Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 102.2 Develop Design Superstructure Plans 20 413 12-Nov-19 09-Dec-19 BR 102.2 Develop Design Superstructure Plans 

D TX-3CD BR 102.2 Develop Detail Drawings for Deck 20 413 12-Nov-19 09-Dec-19 BR 102.2 Develop Detail Drawings for Deck 

D TX-3CD BR 102.2 Submit Superstructure 0 413 10-Dec-19 10-Dec-19 BR 102.2 Submit Superstructure 

D TX-3CD BR 102.2 TxDOT/IE Review & Comments Superstructure Plans 10 578 11-Dec-19 20-Dec-19 BR 102.2 TxDOT/IE Review & Comments Superstructure Plans 

D TX-3CD BR 102.2 Clear Comments Superstructure Plans 10 412 23-Dec-19 03-Jan-20 BR 102.2 Clear Comments Superstructure Plans 

D TX-3CD BR 102.2 Submit Complete Plans / Spec / Design Notebooks 0 619 24-Dec-19 24-Dec-19 BR 102.2 Submit Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 102.2 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 10 866 24-Dec-19 02-Jan-20 BR 102.2 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 102.2 Clear Comments Complete Plans / Spec / Design Notebooks 10 618 03-Jan-20 16-Jan-20 BR 102.2 Clear Comments Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 102.2 Superstructure Plans - IFC 1 412 06-Jan-20 06-Jan-20 BR 102.2 Superstructure Plans - IFC 

D TX-3CD BR 102.2 Complete Plans / Spec / Design Notebooks - IFC 1 618 17-Jan-20 17-Jan-20 BR 102.2 Complete Plans / Spec / Design Notebooks - IFC 

 BR 102.3 Henrietta Creek 169 847 19-Aug-19 09-Apr-20 09-Apr-20, BR 102.3 Henrietta Creek 

aEstablish Criteria Procedures 20 750 19-Aug-19 13-Sep-19 13-Sep-19, Establish Criteria Procedures 

D TX-3CD BR 102.3 Existing Bridge Info Review and Check 10 750 19-Aug-19 30-Aug-19 BR 102.3 Existing Bridge Info Review and Check 

D TX-3CD BR 102.3 Bridge Design Criteria 10 750 02-Sep-19 13-Sep-19 BR 102.3 Bridge Design Criteria 

dBridge Layouts 40 750 16-Sep-19 08-Nov-19 08-Nov-19, Bridge Layouts 

D TX-3CD BR 102.3 Develop Bridge Final Geometry Plans 20 770 16-Sep-19 11-Oct-19 BR 102.3 Develop Bridge Final Geometry Plans 

D TX-3CD BR 102.3 Develop General Arrangement Plans 20 750 16-Sep-19 11-Oct-19 BR 102.3 Develop General Arrangement Plans 

D TX-3CD BR 102.3 Develop Detailed Calc 20 750 16-Sep-19 11-Oct-19 BR 102.3 Develop Detailed Calc 

D TX-3CD BR 102.3 Geotechnical Review & Checks 20 750 14-Oct-19 08-Nov-19 BR 102.3 Geotechnical Review & Checks 

Substructure Design 39 750 11-Nov-19 02-Jan-20 02-Jan-20, Substructure Design 

D TX-3CD BR 102.3 Develop Detail Drawings Substructure 20 750 11-Nov-19 06-Dec-19 BR 102.3 Develop Detail Drawings Substructure 

D TX-3CD BR 102.3 Submit Geotechnical Report, GeneralArrangement & Substructure Plans 0 750 09-Dec-19 09-Dec-19 BR 102.3 Submit Geotechnical Report, GeneralArrangement & Substructure Plans 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
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D TX-3CD BR 102.3 TxDOT/IE Review & Comments Geotechnical Report, GeneralArrangement & Substructure 10 1050 09-Dec-19 18-Dec-19 BR 102.3 TxDOT/IE Review & Comments Geotechnical Report, GeneralArrangement & Substructure Plans 

D TX-3CD BR 102.3 Clear Comments Geotechnical Report, General Arrangement & Substructure Plans 10 750 19-Dec-19 01-Jan-20 BR 102.3 Clear Comments Geotechnical Report, GeneralArrangement & Substructure Plans 

D TX-3CD BR 102.3 General Arrangement & Substructure Plans-IFC 1 750 02-Jan-20 02-Jan-20 BR 102.3 GeneralArrangement & Substructure Plans-IFC 

Superstructure Design 89 847 09-Dec-19 09-Apr-20 09-Apr-20, Superstructure Design 

D TX-3CD BR 102.3 Develop Detail Drawings for Deck 20 751 09-Dec-19 03-Jan-20 BR 102.3 Develop Detail Drawings for Deck 

D TX-3CD BR 102.3 Develop Design Superstructure Plans 20 751 06-Jan-20 31-Jan-20 BR 102.3 Develop Design Superstructure Plans 

D TX-3CD BR 102.3 Submit Superstructure 0 751 03-Feb-20 03-Feb-20 BR 102.3 Submit Superstructure 

D TX-3CD BR 102.3 Develop Complete Plans / Spec / Design Notebooks 30 847 03-Feb-20 13-Mar-20 BR 102.3 Develop Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 102.3 TxDOT/IE Review & Comments Superstructure Plans 10 1051 04-Feb-20 13-Feb-20 BR 102.3 TxDOT/IE Review & Comments Superstructure Plans 

D TX-3CD BR 102.3 Clear Comments Superstructure Plans 10 751 14-Feb-20 27-Feb-20 BR 102.3 Clear Comments Superstructure Plans 

D TX-3CD BR 102.3 Superstructure Plans - IFC 1 751 28-Feb-20 28-Feb-20 BR 102.3 Superstructure Plans - IFC 

D TX-3CD BR 102.3 Submit Complete Plans / Spec / Design Notebooks 0 847 16-Mar-20 16-Mar-20 BR 102.3 Submit Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 102.3 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 10 1185 16-Mar-20 25-Mar-20 BR 102.3 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 102.3 Clear Comments Complete Plans / Spec / Design Notebooks 10 847 26-Mar-20 08-Apr-20 BR 102.3 Clear Comments Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 102.3 Complete Plans / Spec / Design Notebooks - IFC 1 847 09-Apr-20 09-Apr-20 BR 102.3 Complete Plans / Spec / Design Notebooks - IFC 

 BR 102.4 Henrietta Creek 169 778 19-Aug-19 09-Apr-20 09-Apr-20, BR 102.4 Henrietta Creek 

aEstablish Criteria Procedures 20 645 19-Aug-19 13-Sep-19 13-Sep-19, Establish Criteria Procedures 

D TX-3CD BR 102.4 Existing Bridge Info Review and Check 10 645 19-Aug-19 30-Aug-19 BR 102.4 Existing Bridge Info Review and Check 

D TX-3CD BR 102.4 Bridge Design Criteria 10 645 02-Sep-19 13-Sep-19 BR 102.4 Bridge Design Criteria 

dBridge Layouts 40 645 16-Sep-19 08-Nov-19 08-Nov-19, Bridge Layouts 

D 19-Feb-2 BR 102.4 Develop Bridge Final Geometry Plans 20 665 16-Sep-19 11-Oct-19 BR 102.4 Develop Bridge Final Geometry Plans 

D TX-3CD BR 102.4 Develop General Arrangement Plans 20 645 16-Sep-19 11-Oct-19 BR 102.4 Develop General Arrangement Plans 

D TX-3CD BR 102.4 Develop Detailed Calc 20 645 16-Sep-19 11-Oct-19 BR 102.4 Develop Detailed Calc 

D TX-3CD BR 102.4 Geotechnical Review & Checks 20 645 14-Oct-19 08-Nov-19 BR 102.4 Geotechnical Review & Checks 

Substructure Design 39 656 11-Nov-19 02-Jan-20 02-Jan-20, Substructure Design 

D TX-3CD BR 102.4 Develop Detail Drawings Substructure 20 645 11-Nov-19 06-Dec-19 BR 102.4 Develop Detail Drawings Substructure 

D TX-3CD BR 102.4 Submit Geotechnical Report, GeneralArrangement & Substructure Plans 0 656 09-Dec-19 09-Dec-19 BR 102.4 Submit Geotechnical Report, GeneralArrangement & Substructure Plans 

D TX-3CD BR 102.4 TxDOT/IE Review & Comments Geotechnical Report, GeneralArrangement & Substructure 10 918 09-Dec-19 18-Dec-19 BR 102.4 TxDOT/IE Review & Comments Geotechnical Report, GeneralArrangement & Substructure Plans 

D TX-3CD BR 102.4 Clear Comments Geotechnical Report, General Arrangement & Substructure Plans 10 656 19-Dec-19 01-Jan-20 BR 102.4 Clear Comments Geotechnical Report, GeneralArrangement & Substructure Plans 

D TX-3CD BR 102.4 General Arrangement & Substructure Plans-IFC 1 656 02-Jan-20 02-Jan-20 BR 102.4 GeneralArrangement & Substructure Plans-IFC 

Superstructure Design 89 778 09-Dec-19 09-Apr-20 09-Apr-20, Superstructure Design 

D TX-3CD BR 102.4 Develop Detail Drawings for Deck 20 645 09-Dec-19 03-Jan-20 BR 102.4 Develop Detail Drawings for Deck 

D TX-3CD BR 102.4 Develop Design Superstructure Plans 20 645 06-Jan-20 31-Jan-20 BR 102.4 Develop Design Superstructure Plans 

D TX-3CD BR 102.4 Submit Superstructure 0 645 03-Feb-20 03-Feb-20 BR 102.4 Submit Superstructure 

D TX-3CD BR 102.4 Develop Complete Plans / Spec / Design Notebooks 30 780 03-Feb-20 13-Mar-20 BR 102.4 Develop Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 102.4 TxDOT/IE Review & Comments Superstructure Plans 10 903 04-Feb-20 13-Feb-20 BR 102.4 TxDOT/IE Review & Comments Superstructure Plans 

D TX-3CD BR 102.4 Clear Comments Superstructure Plans 10 645 14-Feb-20 27-Feb-20 BR 102.4 Clear Comments Superstructure Plans 

D TX-3CD BR 102.4 Superstructure Plans - IFC 1 645 28-Feb-20 28-Feb-20 BR 102.4 Superstructure Plans - IFC 

D TX-3CD BR 102.4 Submit Complete Plans / Spec / Design Notebooks 0 780 16-Mar-20 16-Mar-20 BR 102.4 Submit Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 102.4 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 10 1090 16-Mar-20 25-Mar-20 BR 102.4 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 102.4 Clear Comments Complete Plans / Spec / Design Notebooks 10 778 26-Mar-20 08-Apr-20 BR 102.4 Clear Comments Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 102.4 Complete Plans / Spec / Design Notebooks - IFC 1 778 09-Apr-20 09-Apr-20 BR 102.4 Complete Plans / Spec / Design Notebooks - IFC 

 BR 102.5 Henrietta Creek 169 292 19-Aug-19 09-Apr-20 09-Apr-20, BR 102.5 Henrietta Creek 

aEstablish Criteria Procedures 20 184 19-Aug-19 13-Sep-19 13-Sep-19, Establish Criteria Procedures 

D TX-3CD BR 102.5 Existing Bridge Info Review and Check 10 184 19-Aug-19 30-Aug-19 BR 102.5 Existing Bridge Info Review and Check 

D TX-3CD BR 102.5 Bridge Design Criteria 10 184 02-Sep-19 13-Sep-19 BR 102.5 Bridge Design Criteria 

dBridge Layouts 40 184 16-Sep-19 08-Nov-19 08-Nov-19, Bridge Layouts 

D TX-3CD BR 102.5 Develop Bridge Final Geometry Plans 20 204 16-Sep-19 11-Oct-19 BR 102.5 Develop Bridge Final Geometry Plans 

D TX-3CD BR 102.5 Develop General Arrangement Plans 20 184 16-Sep-19 11-Oct-19 BR 102.5 Develop General Arrangement Plans 

D TX-3CD BR 102.5 Develop Detailed Calc 20 184 16-Sep-19 11-Oct-19 BR 102.5 Develop Detailed Calc 

D TX-3CD BR 102.5 Geotechnical Review & Checks 20 184 14-Oct-19 08-Nov-19 BR 102.5 Geotechnical Review & Checks 
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Substructure Design 39 183 11-Nov-19 02-Jan-20 02-Jan-20, Substructure Design 

D TX-3CD BR 102.5 Develop Detail Drawings Substructure 20 184 11-Nov-19 06-Dec-19 BR 102.5 Develop Detail Drawings Substructure 

D TX-3CD BR 102.5 Submit Geotechnical Report, GeneralArrangement & Substructure Plans 0 185 09-Dec-19 09-Dec-19 BR 102.5 Submit Geotechnical Report, GeneralArrangement & Substructure Plans 

D TX-3CD BR 102.5 TxDOT/IE Review & Comments Geotechnical Report, GeneralArrangement & Substructure 10 257 09-Dec-19 18-Dec-19 BR 102.5 TxDOT/IE Review & Comments Geotechnical Report, GeneralArrangement & Substructure Plans 

D TX-3CD BR 102.5 Clear Comments Geotechnical Report, General Arrangement & Substructure Plans 10 183 19-Dec-19 01-Jan-20 BR 102.5 Clear Comments Geotechnical Report, GeneralArrangement & Substructure Plans 

D TX-3CD BR 102.5 General Arrangement & Substructure Plans-IFC 1 183 02-Jan-20 02-Jan-20 BR 102.5 GeneralArrangement & Substructure Plans-IFC 

Superstructure Design 89 292 09-Dec-19 09-Apr-20 09-Apr-20, Superstructure Design 

D TX-3CD BR 102.5 Develop Detail Drawings for Deck 20 184 09-Dec-19 03-Jan-20 BR 102.5 Develop Detail Drawings for Deck 

D TX-3CD BR 102.5 Develop Design Superstructure Plans 20 184 06-Jan-20 31-Jan-20 BR 102.5 Develop Design Superstructure Plans 

D TX-3CD BR 102.5 Submit Superstructure 0 184 03-Feb-20 03-Feb-20 BR 102.5 Submit Superstructure 

D TX-3CD BR 102.5 Develop Complete Plans / Spec / Design Notebooks 30 292 03-Feb-20 13-Mar-20 BR 102.5 Develop Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 102.5 TxDOT/IE Review & Comments Superstructure Plans 10 258 04-Feb-20 13-Feb-20 BR 102.5 TxDOT/IE Review & Comments Superstructure Plans 

D TX-3CD BR 102.5 Clear Comments Superstructure Plans 10 184 14-Feb-20 27-Feb-20 BR 102.5 Clear Comments Superstructure Plans 

D TX-3CD BR 102.5 Superstructure Plans - IFC 1 184 28-Feb-20 28-Feb-20 BR 102.5 Superstructure Plans - IFC 

D TX-3CD BR 102.5 Submit Complete Plans / Spec / Design Notebooks 0 292 16-Mar-20 16-Mar-20 BR 102.5 Submit Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 102.5 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 10 408 16-Mar-20 25-Mar-20 BR 102.5 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 102.5 Clear Comments Complete Plans / Spec / Design Notebooks 10 292 26-Mar-20 08-Apr-20 BR 102.5 Clear Comments Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 102.5 Complete Plans / Spec / Design Notebooks - IFC 1 292 09-Apr-20 09-Apr-20 BR 102.5 Complete Plans / Spec / Design Notebooks - IFC 

 BR 103.1 Westport Pkwy 199 534 19-Aug-19 21-May-20 21-May-20, BR 103.1 Westport Pkwy 

aEstablish Criteria Procedures 30 342 19-Aug-19 27-Sep-19 27-Sep-19, Establish Criteria Procedures 

D TX-3CD BR 103.1 Existing Bridge Info Review and Check 15 342 19-Aug-19 06-Sep-19 BR 103.1 Existing Bridge Info Review and Check 

D TX-3CD BR 103.1 Bridge Design Criteria 15 342 09-Sep-19 27-Sep-19 BR 103.1 Bridge Design Criteria 

dBridge Layouts 60 342 30-Sep-19 20-Dec-19 20-Dec-19, Bridge Layouts 

D TX-3CD BR 103.1 Develop GeneralArrangement Plans 20 342 30-Sep-19 25-Oct-19 BR 103.1 Develop GeneralArrangement Plans 

D TX-3CD BR 103.1 Develop Bridge Final Geometry Plans 20 362 28-Oct-19 22-Nov-19 BR 103.1 Develop Bridge Final Geometry Plans 

D TX-3CD BR 103.1 Develop Detailed Calc 20 342 28-Oct-19 22-Nov-19 BR 103.1 Develop Detailed Calc 

D TX-3CD BR 103.1 Geotechnical Review & Checks 20 342 25-Nov-19 20-Dec-19 BR 103.1 Geotechnical Review & Checks 

Substructure Design 39 342 23-Dec-19 13-Feb-20 13-Feb-20, Substructure Design 

D TX-3CD BR 103.1 Develop Detail Drawings Substructure 20 342 23-Dec-19 17-Jan-20 BR 103.1 Develop Detail Drawings Substructure 

D TX-3CD BR 103.1 Submit Geotechnical Report, GeneralArrangement & Substructure Plans 0 342 20-Jan-20 20-Jan-20 BR 103.1 Submit Geotechnical Report, GeneralArrangement & Substructure Plans 

D TX-3CD BR 103.1 TxDOT/IE Review & Comments Geotechnical Report, GeneralArrangement & Substructure 10 478 20-Jan-20 29-Jan-20 BR 103.1 TxDOT/IE Review & Comments Geotechnical Report, General Arrangement & Substructure Plans 

D TX-3CD BR 103.1 Clear Comments Geotechnical Report, General Arrangement & Substructure Plans 10 342 30-Jan-20 12-Feb-20 BR 103.1 Clear Comments Geotechnical Report, GeneralArrangement & Substructure Plans 

D TX-3CD BR 103.1 General Arrangement & Substructure Plans-IFC 1 342 13-Feb-20 13-Feb-20 BR 103.1 GeneralArrangement & Substructure Plans-IFC 

Superstructure Design 89 534 20-Jan-20 21-May-20 21-May-20, Superstructure Design 

D TX-3CD BR 103.1 Develop Detail Drawings for Deck 20 344 20-Jan-20 14-Feb-20 BR 103.1 Develop Detail Drawings for Deck 

D TX-3CD BR 103.1 Develop Design Superstructure Plans 20 344 17-Feb-20 13-Mar-20 BR 103.1 Develop Design Superstructure Plans 

D TX-3CD BR 103.1 Develop Complete Plans / Spec / Design Notebooks 30 535 16-Mar-20 24-Apr-20 BR 103.1 Develop Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 103.1 Submit Superstructure 0 344 16-Mar-20 16-Mar-20 BR 103.1 Submit Superstructure 

D TX-3CD BR 103.1 TxDOT/IE Review & Comments Superstructure Plans 10 481 17-Mar-20 26-Mar-20 BR 103.1 TxDOT/IE Review & Comments Superstructure Plans 

D TX-3CD BR 103.1 Clear Comments Superstructure Plans 10 343 27-Mar-20 09-Apr-20 BR 103.1 Clear Comments Superstructure Plans 

D TX-3CD BR 103.1 Superstructure Plans - IFC 1 343 10-Apr-20 10-Apr-20 BR 103.1 Superstructure Plans - IFC 

D TX-3CD BR 103.1 Submit Complete Plans / Spec / Design Notebooks 0 535 27-Apr-20 27-Apr-20 BR 103.1 Submit Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 103.1 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 10 748 27-Apr-20 06-May-20 BR 103.1 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 103.1 Clear Comments Complete Plans / Spec / Design Notebooks 10 534 07-May-20 20-May-20 BR 103.1 Clear Comments Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 103.1 Complete Plans / Spec / Design Notebooks - IFC 1 534 21-May-20 21-May-20 BR 103.1 Complete Plans / Spec / Design Notebooks - IFC 

 BR 103.2 Westport Pkwy 179 761 19-Aug-19 23-Apr-20 23-Apr-20, BR 103.2 Westport Pkwy 

aEstablish Criteria Procedures 30 610 19-Aug-19 27-Sep-19 27-Sep-19, Establish Criteria Procedures 

D TX-3CD BR 103.2 Existing Bridge Info Review and Check 15 610 19-Aug-19 06-Sep-19 BR 103.2 Existing Bridge Info Review and Check 

D TX-3CD BR 103.2 Bridge Design Criteria 15 610 09-Sep-19 27-Sep-19 BR 103.2 Bridge Design Criteria 

dBridge Layouts 60 610 30-Sep-19 20-Dec-19 20-Dec-19, Bridge Layouts 

D TX-3CD BR 103.2 Develop General Arrangement Plans 20 610 30-Sep-19 25-Oct-19 BR 103.2 Develop General Arrangement Plans 
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D TX-3CD BR 103.2 Develop Detailed Calc 20 610 28-Oct-19 22-Nov-19 BR 103.2 Develop Detailed Calc 

D TX-3CD BR 103.2 Develop Bridge Final Geometry Plans 20 630 28-Oct-19 22-Nov-19 BR 103.2 Develop Bridge Final Geometry Plans 

D TX-3CD BR 103.2 Geotechnical Review & Checks 20 610 25-Nov-19 20-Dec-19 BR 103.2 Geotechnical Review & Checks 

Substructure Design 39 624 23-Dec-19 13-Feb-20 13-Feb-20, Substructure Design 

D TX-3CD BR 103.2 Develop Detail Drawings Substructure 20 610 23-Dec-19 17-Jan-20 BR 103.2 Develop Detail Drawings Substructure 

D TX-3CD BR 103.2 Submit Geotechnical Report, GeneralArrangement & Substructure Plans 0 625 20-Jan-20 20-Jan-20 BR 103.2 Submit Geotechnical Report, GeneralArrangement & Substructure Plans 

D TX-3CD BR 103.2 TxDOT/IE Review & Comments Geotechnical Report, GeneralArrangement & Substructure 10 874 20-Jan-20 29-Jan-20 BR 103.2 TxDOT/IE Review & Comments Geotechnical Report, General Arrangement & Substructure Plans 

D TX-3CD BR 103.2 Clear Comments Geotechnical Report, General Arrangement & Substructure Plans 10 624 30-Jan-20 12-Feb-20 BR 103.2 Clear Comments Geotechnical Report, GeneralArrangement & Substructure Plans 

D TX-3CD BR 103.2 General Arrangement & Substructure Plans-IFC 1 624 13-Feb-20 13-Feb-20 BR 103.2 GeneralArrangement & Substructure Plans-IFC 

Superstructure Design 69 761 20-Jan-20 23-Apr-20 23-Apr-20, Superstructure Design 

D TX-3CD BR 103.2 Develop Detail Drawings for Deck 20 610 20-Jan-20 14-Feb-20 BR 103.2 Develop Detail Drawings for Deck 

D TX-3CD BR 103.2 Develop Complete Plans / Spec / Design Notebooks 30 761 17-Feb-20 27-Mar-20 BR 103.2 Develop Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 103.2 Develop Design Superstructure Plans 20 610 17-Feb-20 13-Mar-20 BR 103.2 Develop Design Superstructure Plans 

D TX-3CD BR 103.2 Submit Superstructure 0 610 16-Mar-20 16-Mar-20 BR 103.2 Submit Superstructure 

D TX-3CD BR 103.2 TxDOT/IE Review & Comments Superstructure Plans 10 854 17-Mar-20 26-Mar-20 BR 103.2 TxDOT/IE Review & Comments Superstructure Plans 

D TX-3CD BR 103.2 Clear Comments Superstructure Plans 10 610 27-Mar-20 09-Apr-20 BR 103.2 Clear Comments Superstructure Plans 

D TX-3CD BR 103.2 Submit Complete Plans / Spec / Design Notebooks 0 761 30-Mar-20 30-Mar-20 BR 103.2 Submit Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 103.2 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 10 1065 30-Mar-20 08-Apr-20 BR 103.2 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 103.2 Clear Comments Complete Plans / Spec / Design Notebooks 10 761 09-Apr-20 22-Apr-20 BR 103.2 Clear Comments Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 103.2 Superstructure Plans - IFC 1 610 10-Apr-20 10-Apr-20 BR 103.2 Superstructure Plans - IFC 

D TX-3CD BR 103.2 Complete Plans / Spec / Design Notebooks - IFC 1 761 23-Apr-20 23-Apr-20 BR 103.2 Complete Plans / Spec / Design Notebooks - IFC 

 BR 103.3 Westport Pkwy 209 257 19-Aug-19 04-Jun-20 04-Jun-20, BR 103.3 Westport Pkwy 

aEstablish Criteria Procedures 40 144 19-Aug-19 11-Oct-19 11-Oct-19, Establish Criteria Procedures 

D TX-3CD BR 103.3 Existing Bridge Info Review and Check 30 144 19-Aug-19 27-Sep-19 BR 103.3 Existing Bridge Info Review and Check 

D TX-3CD BR 103.3 Bridge Design Criteria 10 144 30-Sep-19 11-Oct-19 BR 103.3 Bridge Design Criteria 

dBridge Layouts 60 144 14-Oct-19 03-Jan-20 03-Jan-20, Bridge Layouts 

D TX-3CD BR 103.3 Develop General Arrangement Plans 20 144 14-Oct-19 08-Nov-19 BR 103.3 Develop General Arrangement Plans 

D TX-3CD BR 103.3 Develop Bridge Final Geometry Plans 20 164 11-Nov-19 06-Dec-19 BR 103.3 Develop Bridge Final Geometry Plans 

D TX-3CD BR 103.3 Develop Detailed Calc 20 144 11-Nov-19 06-Dec-19 BR 103.3 Develop Detailed Calc 

D TX-3CD BR 103.3 Geotechnical Review & Checks 20 144 09-Dec-19 03-Jan-20 BR 103.3 Geotechnical Review & Checks 

Substructure Design 39 143 06-Jan-20 27-Feb-20 27-Feb-20, Substructure Design 

D TX-3CD BR 103.3 Develop Detail Drawings Substructure 20 144 06-Jan-20 31-Jan-20 BR 103.3 Develop Detail Drawings Substructure 

D TX-3CD BR 103.3 Submit Geotechnical Report, GeneralArrangement & Substructure Plans 0 145 03-Feb-20 03-Feb-20 BR 103.3 Submit Geotechnical Report, GeneralArrangement & Substructure Plans 

D TX-3CD BR 103.3 TxDOT/IE Review & Comments Geotechnical Report, GeneralArrangement & Substructure 10 201 03-Feb-20 12-Feb-20 BR 103.3 TxDOT/IE Review & Comments Geotechnical Report, GeneralArrangement & Substructure Plans 

D TX-3CD BR 103.3 Clear Comments Geotechnical Report, General Arrangement & Substructure Plans 10 143 13-Feb-20 26-Feb-20 BR 103.3 Clear Comments Geotechnical Report, GeneralArrangement & Substructure Plans 

D TX-3CD BR 103.3 General Arrangement & Substructure Plans-IFC 1 143 27-Feb-20 27-Feb-20 BR 103.3 GeneralArrangement & Substructure Plans-IFC 

Superstructure Design 89 257 03-Feb-20 04-Jun-20 04-Jun-20, Superstructure Design 

D TX-3CD BR 103.3 Develop Detail Drawings for Deck 20 144 03-Feb-20 28-Feb-20 BR 103.3 Develop Detail Drawings for Deck 

D TX-3CD BR 103.3 Develop Design Superstructure Plans 20 144 02-Mar-20 27-Mar-20 BR 103.3 Develop Design Superstructure Plans 

D TX-3CD BR 103.3 Develop Complete Plans / Spec / Design Notebooks 30 257 30-Mar-20 08-May-20 BR 103.3 Develop Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 103.3 Submit Superstructure 0 144 30-Mar-20 30-Mar-20 BR 103.3 Submit Superstructure 

D TX-3CD BR 103.3 TxDOT/IE Review & Comments Superstructure Plans 10 202 31-Mar-20 09-Apr-20 BR 103.3 TxDOT/IE Review & Comments Superstructure Plans 

D TX-3CD BR 103.3 Clear Comments Superstructure Plans 10 144 10-Apr-20 23-Apr-20 BR 103.3 Clear Comments Superstructure Plans 

D TX-3CD BR 103.3 Superstructure Plans - IFC 1 144 24-Apr-20 24-Apr-20 BR 103.3 Superstructure Plans - IFC 

D TX-3CD BR 103.3 Submit Complete Plans / Spec / Design Notebooks 0 257 11-May-20 11-May-20 BR 103.3 Submit Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 103.3 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 10 359 11-May-20 20-May-20 BR 103.3 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 103.3 Clear Comments Complete Plans / Spec / Design Notebooks 10 257 21-May-20 03-Jun-20 BR 103.3 Clear Comments Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 103.3 Complete Plans / Spec / Design Notebooks - IFC 1 257 04-Jun-20 04-Jun-20 BR 103.3 Complete Plans / Spec / Design Notebooks - IFC 

 d3C2 - Bridge Design 192 887 06-Jun-19 28-Feb-20 28-Feb-20, 3C2 - Bridge Design 

  HBR 108.1 Keller-Hicks Rd 183 462 06-Jun-19 17-Feb-20 17-Feb-20, BR 108.1 Keller-Hicks Rd 

dBridge Layouts 31 315 05-Sep-19 17-Oct-19 17-Oct-19, Bridge Layouts 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

D TX-3CD BR 108.1 Develop Bridge Final Geometry Plans 20 326 05-Sep-19 02-Oct-19 BR 108.1 Develop Bridge Final Geometry Plans 

D TX-3CD BR 108.1 Develop General Arrangement Plans 30 315 05-Sep-19 16-Oct-19 BR 108.1 Develop General Arrangement Plans 

D TX-3CD BR 108.1 Develop Detailed Calc 30 315 05-Sep-19 16-Oct-19 BR 108.1 Develop Detailed Calc 

D TX-3CD BR 108.1 Geotechnical Review & Checks 1 315 17-Oct-19 17-Oct-19 BR 108.1 Geotechnical Review & Checks 

aEstablish Criteria Procedures 65 315 06-Jun-19 04-Sep-19 04-Sep-19, Establish Criteria Procedures 

D TX-3CD BR 108.1 Existing Bridge Info Review and Check 55 315 06-Jun-19 21-Aug-19 BR 108.1 Existing Bridge Info Review and Check 

D TX-3CD BR 108.1 Bridge Design Criteria 10 315 22-Aug-19 04-Sep-19 BR 108.1 Bridge Design Criteria 

Substructure Design 37 316 18-Oct-19 09-Dec-19 09-Dec-19, Substructure Design 

D TX-3CD BR 108.1 Develop Detail Drawings Substructure 20 315 18-Oct-19 14-Nov-19 BR 108.1 Develop Detail Drawings Substructure 

D TX-3CD BR 108.1 Submit Geotechnical Report, GeneralArrangement & Substructure Plans 0 316 15-Nov-19 15-Nov-19 BR 108.1 Submit Geotechnical Report, GeneralArrangement & Substructure Plans 

D TX-3CD BR 108.1 TxDOT/IE Review & Comments Geotechnical Report, GeneralArrangement & Substructure 10 442 15-Nov-19 24-Nov-19 BR 108.1 TxDOT/IE Review & Comments Geotechnical Report, GeneralArrangement & Substructure Plans 

D TX-3CD BR 108.1 Clear Comments Geotechnical Report, General Arrangement & Substructure Plans 10 316 25-Nov-19 06-Dec-19 BR 108.1 Clear Comments Geotechnical Report, GeneralArrangement & Substructure Plans 

D TX-3CD BR 108.1 General Arrangement & Substructure Plans-IFC 1 316 09-Dec-19 09-Dec-19 BR 108.1 General Arrangement & Substructure Plans-IFC 

Superstructure Design 67 462 15-Nov-19 17-Feb-20 17-Feb-20, Superstructure Design 

D TX-3CD BR 108.1 Develop Design Superstructure Plans 20 315 15-Nov-19 12-Dec-19 BR 108.1 Develop Design Superstructure Plans 

D TX-3CD BR 108.1 Develop Detail Drawings for Deck 20 315 15-Nov-19 12-Dec-19 BR 108.1 Develop Detail Drawings for Deck 

D TX-3CD BR 108.1 Develop Complete Plans / Spec / Design Notebooks 20 461 13-Dec-19 09-Jan-20 BR 108.1 Develop Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 108.1 Submit Superstructure 0 315 13-Dec-19 13-Dec-19 BR 108.1 Submit Superstructure 

D TX-3CD BR 108.1 TxDOT/IE Review & Comments Superstructure Plans 10 442 14-Dec-19 23-Dec-19 BR 108.1 TxDOT/IE Review & Comments Superstructure Plans 

D TX-3CD BR 108.1 Clear Comments Superstructure Plans 20 316 24-Dec-19 20-Jan-20 BR 108.1 Clear Comments Superstructure Plans 

D TX-3CD BR 108.1 Submit Complete Plans / Spec / Design Notebooks 0 461 10-Jan-20 10-Jan-20 BR 108.1 Submit Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 108.1 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 10 646 10-Jan-20 19-Jan-20 BR 108.1 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 108.1 Clear Comments Complete Plans / Spec / Design Notebooks 20 462 20-Jan-20 14-Feb-20 BR 108.1 Clear Comments Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 108.1 Superstructure Plans - IFC 1 316 21-Jan-20 21-Jan-20 BR 108.1 Superstructure Plans - IFC 

D TX-3CD BR 108.1 Complete Plans / Spec / Design Notebooks - IFC 1 462 17-Feb-20 17-Feb-20 BR 108.1 Complete Plans / Spec / Design Notebooks - IFC 

  HBR 108.2 Keller-Hicks Rd 183 885 06-Jun-19 17-Feb-20 17-Feb-20, BR 108.2 Keller-Hicks Rd 

dBridge Layouts 31 747 05-Sep-19 17-Oct-19 17-Oct-19, Bridge Layouts 

D TX-3CD BR 108.2 Develop Bridge Final Geometry Plans 20 758 05-Sep-19 02-Oct-19 BR 108.2 Develop Bridge Final Geometry Plans 

D TX-3CD BR 108.2 Develop General Arrangement Plans 30 747 05-Sep-19 16-Oct-19 BR 108.2 Develop General Arrangement Plans 

D TX-3CD BR 108.2 Develop Detailed Calc 30 747 05-Sep-19 16-Oct-19 BR 108.2 Develop Detailed Calc 

D TX-3CD BR 108.2 Geotechnical Review & Checks 1 747 17-Oct-19 17-Oct-19 BR 108.2 Geotechnical Review & Checks 

aEstablish Criteria Procedures 65 747 06-Jun-19 04-Sep-19 04-Sep-19, Establish Criteria Procedures 

D TX-3CD BR 108.2 Existing Bridge Info Review and Check 55 747 06-Jun-19 21-Aug-19 BR 108.2 Existing Bridge Info Review and Check 

D TX-3CD BR 108.2 Bridge Design Criteria 10 747 22-Aug-19 04-Sep-19 BR 108.2 Bridge Design Criteria 

Substructure Design 37 752 18-Oct-19 09-Dec-19 09-Dec-19, Substructure Design 

D TX-3CD BR 108.2 Develop Detail Drawings Substructure 20 747 18-Oct-19 14-Nov-19 BR 108.2 Develop Detail Drawings Substructure 

D TX-3CD BR 108.2 Submit Geotechnical Report, GeneralArrangement & Substructure Plans 0 751 15-Nov-19 15-Nov-19 BR 108.2 Submit Geotechnical Report, GeneralArrangement & Substructure Plans 

D TX-3CD BR 108.2 TxDOT/IE Review & Comments Geotechnical Report, GeneralArrangement & Substructure 10 1052 15-Nov-19 24-Nov-19 BR 108.2 TxDOT/IE Review & Comments Geotechnical Report, GeneralArrangement & Substructure Plans 

D TX-3CD BR 108.2 Clear Comments Geotechnical Report, General Arrangement & Substructure Plans 10 752 25-Nov-19 06-Dec-19 BR 108.2 Clear Comments Geotechnical Report, GeneralArrangement & Substructure Plans 

D TX-3CD BR 108.2 General Arrangement & Substructure Plans-IFC 1 752 09-Dec-19 09-Dec-19 BR 108.2 General Arrangement & Substructure Plans-IFC 

Superstructure Design 67 885 15-Nov-19 17-Feb-20 17-Feb-20, Superstructure Design 

D TX-3CD BR 108.2 Develop Design Superstructure Plans 20 747 15-Nov-19 12-Dec-19 BR 108.2 Develop Design Superstructure Plans 

D TX-3CD BR 108.2 Develop Detail Drawings for Deck 20 747 15-Nov-19 12-Dec-19 BR 108.2 Develop Detail Drawings for Deck 

D TX-3CD BR 108.2 Submit Superstructure 0 747 13-Dec-19 13-Dec-19 BR 108.2 Submit Superstructure 

D TX-3CD BR 108.2 Develop Complete Plans / Spec / Design Notebooks 20 883 13-Dec-19 09-Jan-20 BR 108.2 Develop Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 108.2 TxDOT/IE Review & Comments Superstructure Plans 10 1047 14-Dec-19 23-Dec-19 BR 108.2 TxDOT/IE Review & Comments Superstructure Plans 

D TX-3CD BR 108.2 Clear Comments Superstructure Plans 20 749 24-Dec-19 20-Jan-20 BR 108.2 Clear Comments Superstructure Plans 

D TX-3CD BR 108.2 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 10 1237 10-Jan-20 19-Jan-20 BR 108.2 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 108.2 Submit Complete Plans / Spec / Design Notebooks 0 883 10-Jan-20 10-Jan-20 BR 108.2 Submit Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 108.2 Clear Comments Complete Plans / Spec / Design Notebooks 20 885 20-Jan-20 14-Feb-20 BR 108.2 Clear Comments Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 108.2 Superstructure Plans - IFC 1 749 21-Jan-20 21-Jan-20 BR 108.2 Superstructure Plans - IFC 
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Activity ID WBS Activity Name 

D TX-3CD BR 108.2 Complete Plans / Spec / Design Notebooks - IFC

  HBR 108.3 Keller-Hicks Rd 

dBridge Layouts 

D TX-3CD BR 108.3 Develop Bridge Final Geometry Plans 

D TX-3CD BR 108.3 Develop General Arrangement Plans 

D TX-3CD BR 108.3 Develop Detailed Calc 

D TX-3CD BR 108.3 Geotechnical Review & Checks 

aEstablish Criteria Procedures 

D TX-3CD BR 108.3 Existing Bridge Info Review and Check 

D TX-3CD BR 108.3 Bridge Design Criteria

Substructure Design 

D TX-3CD BR 108.3 Develop Detail Drawings Substructure 

D TX-3CD BR 108.3 TxDOT/IE Review & Comments Geotechnical Report, GeneralArrangement & Substructure 

D TX-3CD BR 108.3 Submit Geotechnical Report, GeneralArrangement & Substructure Plans 

D TX-3CD BR 108.3 Clear Comments Geotechnical Report, General Arrangement & Substructure Plans 

D TX-3CD BR 108.3 General Arrangement & Substructure Plans-IFC 

Superstructure Design 

D TX-3CD BR 108.3 Develop Design Superstructure Plans 

D TX-3CD BR 108.3 Develop Detail Drawings for Deck 

D TX-3CD BR 108.3 Develop Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 108.3 Submit Superstructure 

D TX-3CD BR 108.3 TxDOT/IE Review & Comments Superstructure Plans 

D TX-3CD BR 108.3 Clear Comments Superstructure Plans 

D TX-3CD BR 108.3 Submit Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 108.3 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 108.3 Clear Comments Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 108.3 Superstructure Plans - IFC 

D TX-3CD BR 108.3 Complete Plans / Spec / Design Notebooks - IFC

 1 BR 111.1 Golden Triangle Blvd 

aEstablish Criteria Procedures 

D TX-3CD BR 111.1 Existing Bridge Info Review and Check 

D TX-3CD BR 111.1 Bridge Design Criteria 

dBridge Layouts 

D TX-3CD BR 111.1 Develop Bridge Final Geometry Plans 

D TX-3CD BR 111.1 Develop General Arrangement Plans 

D TX-3CD BR 111.1 Develop Detailed Calc 

D TX-3CD BR 111.1 Geotechnical Review & Checks

Substructure Design 

D TX-3CD BR 111.1 Develop Detail Drawings Substructure 

D TX-3CD BR 111.1 Submit Geotechnical Report, General Arrangement & Substructure Plans 

D TX-3CD BR 111.1 TxDOT/IE Review & Comments Geotechnical Report, General Arrangement & Substructure P 

D TX-3CD BR 111.1 Clear Comments Geotechnical Report, General Arrangement & Substructure Plans 

D TX-3CD BR 111.1 General Arrangement & Substructure Plans-IFC 

Superstructure Design 

D TX-3CD BR 111.1 Develop Design Superstructure Plans 

D TX-3CD BR 111.1 Develop Detail Drawings for Deck 

D TX-3CD BR 111.1 Develop Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 111.1 Submit Superstructure 

D TX-3CD BR 111.1 TxDOT/IE Review & Comments Superstructure Plans 

D TX-3CD BR 111.1 Clear Comments Superstructure Plans 

D TX-3CD BR 111.1 Submit Complete Plans / Spec / Design Notebooks 

Original 
Duration 

1 

183 

31 

20 

30 

30 

1 

65 

55 

10 

37 

20 

10 

0 

10 

1 

67 

20 

20 

20 

0 

10 

20 

0 

10 

20 

1 

1 

178 

60 

50 

10 

31 

20 

30 

30 

1 

37 

20 

0 

10 

10 

1 

67 

20 

20 

20 

0 

10 

20 

0 

Total Start 
Float 

885 17-Feb-20 

622 06-Jun-19 

446 05-Sep-19 

457 05-Sep-19 

446 05-Sep-19 

446 05-Sep-19 

446 17-Oct-19 

446 06-Jun-19 

446 06-Jun-19 

446 22-Aug-19 

446 18-Oct-19 

446 18-Oct-19 

624 15-Nov-19 

446 15-Nov-19 

446 25-Nov-19 

446 09-Dec-19 

622 15-Nov-19 

475 15-Nov-19 

475 15-Nov-19 

621 13-Dec-19 

475 13-Dec-19 

666 14-Dec-19 

476 24-Dec-19 

621 10-Jan-20 

870 10-Jan-20 

622 20-Jan-20 

476 21-Jan-20 

622 17-Feb-20 

467 06-Jun-19 

320 06-Jun-19 

320 06-Jun-19 

320 15-Aug-19 

320 29-Aug-19 

331 29-Aug-19 

320 29-Aug-19 

320 29-Aug-19 

320 10-Oct-19 

324 11-Oct-19 

320 11-Oct-19 

322 08-Nov-19 

452 08-Nov-19 

324 18-Nov-19 

324 02-Dec-19 

467 08-Nov-19 

320 08-Nov-19 

320 08-Nov-19 

466 06-Dec-19 

320 06-Dec-19 

449 07-Dec-19 

321 17-Dec-19 

466 03-Jan-20 

Finish 

17-Feb-20 

17-Feb-20 

17-Oct-19 

02-Oct-19 

16-Oct-19 

16-Oct-19 

17-Oct-19 

04-Sep-19 

21-Aug-19 

04-Sep-19 

09-Dec-19 

14-Nov-19 

24-Nov-19 

15-Nov-19 

06-Dec-19 

09-Dec-19 

17-Feb-20 

12-Dec-19 

12-Dec-19 

09-Jan-20 

13-Dec-19 

23-Dec-19 

20-Jan-20 

10-Jan-20 

19-Jan-20 

14-Feb-20 

21-Jan-20 

17-Feb-20 

10-Feb-20 

28-Aug-19 

14-Aug-19 

28-Aug-19 

10-Oct-19 

25-Sep-19 

09-Oct-19 

09-Oct-19 

10-Oct-19 

02-Dec-19 

07-Nov-19 

08-Nov-19 

17-Nov-19 

29-Nov-19 

02-Dec-19 

10-Feb-20 

05-Dec-19 

05-Dec-19 

02-Jan-20 

06-Dec-19 

16-Dec-19 

13-Jan-20 

03-Jan-20 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

BR 108.2 Complete Plans / Spec / Design Notebooks - IFC 

17-Feb-20, BR 108.3 Keller-Hicks Rd 

17-Oct-19, Bridge Layouts 

BR 108.3 Develop Bridge Final Geometry Plans 

BR 108.3 Develop General Arrangement Plans 

BR 108.3 Develop Detailed Calc 

BR 108.3 Geotechnical Review & Checks 

04-Sep-19, Establish Criteria Procedures 

BR 108.3 Existing Bridge Info Review and Check 

BR 108.3 Bridge Design Criteria 

09-Dec-19, Substructure Design 

BR 108.3 Develop Detail Drawings Substructure 

BR 108.3 TxDOT/IE Review & Comments Geotechnical Report, GeneralArrangement & Substructure Plans 

BR 108.3 Submit Geotechnical Report, GeneralArrangement & Substructure Plans 

BR 108.3 Clear Comments Geotechnical Report, GeneralArrangement & Substructure Plans 

BR 108.3 General Arrangement & Substructure Plans-IFC 

17-Feb-20, Superstructure Design 

BR 108.3 Develop Design Superstructure Plans 

BR 108.3 Develop Detail Drawings for Deck 

BR 108.3 Develop Complete Plans / Spec / Design Notebooks 

BR 108.3 Submit Superstructure 

BR 108.3 TxDOT/IE Review & Comments Superstructure Plans 

BR 108.3 Clear Comments Superstructure Plans 

BR 108.3 Submit Complete Plans / Spec / Design Notebooks 

BR 108.3 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 

BR 108.3 Clear Comments Complete Plans / Spec / Design Notebooks 

BR 108.3 Superstructure Plans - IFC 

BR 108.3 Complete Plans / Spec / Design Notebooks - IFC 

10-Feb-20, BR 111.1 Golden Triangle Blvd 

28-Aug-19, Establish Criteria Procedures 

BR 111.1 Existing Bridge Info Review and Check 

BR 111.1 Bridge Design Criteria 

10-Oct-19, Bridge Layouts 

BR 111.1 Develop Bridge Final Geometry Plans 

BR 111.1 Develop General Arrangement Plans 

BR 111.1 Develop Detailed Calc 

BR 111.1 Geotechnical Review & Checks 

02-Dec-19, Substructure Design 

BR 111.1 Develop Detail Drawings Substructure 

BR 111.1 Submit Geotechnical Report, General Arrangement & Substructure Plans 

BR 111.1 TxDOT/IE Review & Comments Geotechnical Report, General Arrangement & Substructure Plans 

BR 111.1 Clear Comments Geotechnical Report, General Arrangement & Substructure Plans 

BR 111.1 General Arrangement & Substructure Plans-IFC 

10-Feb-20, Superstructure Design 

BR 111.1 Develop Design Superstructure Plans 

BR 111.1 Develop Detail Drawings for Deck 

BR 111.1 Develop Complete Plans / Spec / Design Notebooks 

BR 111.1 Submit Superstructure 

BR 111.1 TxDOT/IE Review & Comments Superstructure Plans 

BR 111.1 Clear Comments Superstructure Plans 

BR 111.1 Submit Complete Plans / Spec / Design Notebooks 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

D TX-3CD BR 111.1 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 10 653 03-Jan-20 12-Jan-20 BR 111.1 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 111.1 Clear Comments Complete Plans / Spec / Design Notebooks 20 467 13-Jan-20 07-Feb-20 BR 111.1 Clear Comments Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 111.1 Superstructure Plans - IFC 1 321 14-Jan-20 14-Jan-20 BR 111.1 Superstructure Plans - IFC 

D TX-3CD BR 111.1 Complete Plans / Spec / Design Notebooks - IFC 1 467 10-Feb-20 10-Feb-20 BR 111.1 Complete Plans / Spec / Design Notebooks - IFC 

 1  BR 111.2 Golden Triangle Blvd 192 876 06-Jun-19 28-Feb-20 28-Feb-20, BR 111.2 Golden Triangle Blvd 

aEstablish Criteria Procedures 70 740 06-Jun-19 11-Sep-19 11-Sep-19, Establish Criteria Procedures 

D TX-3CD BR 111.2 Existing Bridge Info Review and Check 60 740 06-Jun-19 28-Aug-19 BR 111.2 Existing Bridge Info Review and Check 

D TX-3CD BR 111.2 Bridge Design Criteria 10 740 29-Aug-19 11-Sep-19 BR 111.2 Bridge Design Criteria 

dBridge Layouts 31 740 12-Sep-19 24-Oct-19 24-Oct-19, Bridge Layouts 

D TX-3CD BR 111.2 Develop Bridge Final Geometry Plans 20 751 12-Sep-19 09-Oct-19 BR 111.2 Develop Bridge Final Geometry Plans 

D TX-3CD BR 111.2 Develop General Arrangement Plans 30 740 12-Sep-19 23-Oct-19 BR 111.2 Develop General Arrangement Plans 

D TX-3CD BR 111.2 Develop Detailed Calc 30 740 12-Sep-19 23-Oct-19 BR 111.2 Develop Detailed Calc 

D TX-3CD BR 111.2 Geotechnical Review & Checks 1 740 24-Oct-19 24-Oct-19 BR 111.2 Geotechnical Review & Checks 

Substructure Design 41 743 25-Oct-19 20-Dec-19 20-Dec-19, Substructure Design 

D TX-3CD BR 111.2 Develop Detail Drawings Substructure 20 740 25-Oct-19 21-Nov-19 BR 111.2 Develop Detail Drawings Substructure 

D TX-3CD BR 111.2 TxDOT/IE Review & Comments Geotechnical Report, General Arrangement & Substructure P 14 1041 22-Nov-19 05-Dec-19 BR 111.2 TxDOT/IE Review & Comments Geotechnical Report, General Arrangement & Substructure Plans 

D TX-3CD BR 111.2 Submit Geotechnical Report, General Arrangement & Substructure Plans 0 743 22-Nov-19 22-Nov-19 BR 111.2 Submit Geotechnical Report, General Arrangement & Substructure Plans 

D TX-3CD BR 111.2 Clear Comments Geotechnical Report, General Arrangement & Substructure Plans 10 743 06-Dec-19 19-Dec-19 BR 111.2 Clear Comments Geotechnical Report, General Arrangement & Substructure Plans 

D TX-3CD BR 111.2 General Arrangement & Substructure Plans-IFC 1 743 20-Dec-19 20-Dec-19 BR 111.2 General Arrangement & Substructure Plans-IFC 

Superstructure Design 71 876 22-Nov-19 28-Feb-20 28-Feb-20, Superstructure Design 

D TX-3CD BR 111.2 Develop Design Superstructure Plans 20 740 22-Nov-19 19-Dec-19 BR 111.2 Develop Design Superstructure Plans 

D TX-3CD BR 111.2 Develop Detail Drawings for Deck 20 740 22-Nov-19 19-Dec-19 BR 111.2 Develop Detail Drawings for Deck 

D TX-3CD BR 111.2 Develop Complete Plans / Spec / Design Notebooks 20 876 20-Dec-19 16-Jan-20 BR 111.2 Develop Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 111.2 Submit Superstructure 0 740 20-Dec-19 20-Dec-19 BR 111.2 Submit Superstructure 

D TX-3CD BR 111.2 TxDOT/IE Review & Comments Superstructure Plans 14 1036 21-Dec-19 03-Jan-20 BR 111.2 TxDOT/IE Review & Comments Superstructure Plans 

D TX-3CD BR 111.2 Clear Comments Superstructure Plans 20 740 06-Jan-20 31-Jan-20 BR 111.2 Clear Comments Superstructure Plans 

D TX-3CD BR 111.2 Submit Complete Plans / Spec / Design Notebooks 0 876 17-Jan-20 17-Jan-20 BR 111.2 Submit Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 111.2 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 14 1226 17-Jan-20 30-Jan-20 BR 111.2 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 111.2 Clear Comments Complete Plans / Spec / Design Notebooks 20 876 31-Jan-20 27-Feb-20 BR 111.2 Clear Comments Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 111.2 Superstructure Plans - IFC 1 740 03-Feb-20 03-Feb-20 BR 111.2 Superstructure Plans - IFC 

D TX-3CD BR 111.2 Complete Plans / Spec / Design Notebooks - IFC 1 876 28-Feb-20 28-Feb-20 BR 111.2 Complete Plans / Spec / Design Notebooks - IFC 

 1  BR 111.3 Golden Triangle Blvd 192 613 06-Jun-19 28-Feb-20 28-Feb-20, BR 111.3 Golden Triangle Blvd 

dBridge Layouts 31 406 12-Sep-19 24-Oct-19 24-Oct-19, Bridge Layouts 

D TX-3CD BR 111.3 Develop Bridge Final Geometry Plans 20 417 12-Sep-19 09-Oct-19 BR 111.3 Develop Bridge Final Geometry Plans 

D TX-3CD BR 111.3 Develop General Arrangement Plans 30 406 12-Sep-19 23-Oct-19 BR 111.3 Develop General Arrangement Plans 

D TX-3CD BR 111.3 Develop Detailed Calc 30 406 12-Sep-19 23-Oct-19 BR 111.3 Develop Detailed Calc 

D TX-3CD BR 111.3 Geotechnical Review & Checks 1 406 24-Oct-19 24-Oct-19 BR 111.3 Geotechnical Review & Checks 

aEstablish Criteria Procedures 70 406 06-Jun-19 11-Sep-19 11-Sep-19, Establish Criteria Procedures 

D TX-3CD BR 111.3 Existing Bridge Info Review and Check 60 406 06-Jun-19 28-Aug-19 BR 111.3 Existing Bridge Info Review and Check 

D TX-3CD BR 111.3 Bridge Design Criteria 10 406 29-Aug-19 11-Sep-19 BR 111.3 Bridge Design Criteria 

Substructure Design 41 437 25-Oct-19 20-Dec-19 20-Dec-19, Substructure Design 

D TX-3CD BR 111.3 Develop Detail Drawings Substructure 20 406 25-Oct-19 21-Nov-19 BR 111.3 Develop Detail Drawings Substructure 

D TX-3CD BR 111.3 Submit Geotechnical Report, General Arrangement & Substructure Plans 0 437 22-Nov-19 22-Nov-19 BR 111.3 Submit Geotechnical Report, General Arrangement & Substructure Plans 

D TX-3CD BR 111.3 TxDOT/IE Review & Comments Geotechnical Report, General Arrangement & Substructure P 14 613 22-Nov-19 05-Dec-19 BR 111.3 TxDOT/IE Review & Comments Geotechnical Report, General Arrangement & Substructure Plans 

D TX-3CD BR 111.3 Clear Comments Geotechnical Report, General Arrangement & Substructure Plans 10 437 06-Dec-19 19-Dec-19 BR 111.3 Clear Comments Geotechnical Report, General Arrangement & Substructure Plans 

D TX-3CD BR 111.3 General Arrangement & Substructure Plans-IFC 1 437 20-Dec-19 20-Dec-19 BR 111.3 General Arrangement & Substructure Plans-IFC 

Superstructure Design 71 613 22-Nov-19 28-Feb-20 28-Feb-20, Superstructure Design 

D TX-3CD BR 111.3 Develop Design Superstructure Plans 20 406 22-Nov-19 19-Dec-19 BR 111.3 Develop Design Superstructure Plans 

D TX-3CD BR 111.3 Develop Detail Drawings for Deck 20 406 22-Nov-19 19-Dec-19 BR 111.3 Develop Detail Drawings for Deck 

D TX-3CD BR 111.3 Develop Complete Plans / Spec / Design Notebooks 20 613 20-Dec-19 16-Jan-20 BR 111.3 Develop Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 111.3 Submit Superstructure 0 406 20-Dec-19 20-Dec-19 BR 111.3 Submit Superstructure 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

D TX-3CD BR 111.3 TxDOT/IE Review & Comments Superstructure Plans 14 570 21-Dec-19 03-Jan-20 BR 111.3 TxDOT/IE Review & Comments Superstructure Plans 

D TX-3CD BR 111.3 Clear Comments Superstructure Plans 20 406 06-Jan-20 31-Jan-20 BR 111.3 Clear Comments Superstructure Plans 

D TX-3CD BR 111.3 Submit Complete Plans / Spec / Design Notebooks 0 613 17-Jan-20 17-Jan-20 BR 111.3 Submit Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 111.3 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 14 859 17-Jan-20 30-Jan-20 BR 111.3 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 111.3 Clear Comments Complete Plans / Spec / Design Notebooks 20 613 31-Jan-20 27-Feb-20 BR 111.3 Clear Comments Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 111.3 Superstructure Plans - IFC 1 406 03-Feb-20 03-Feb-20 BR 111.3 Superstructure Plans - IFC 

D TX-3CD BR 111.3 Complete Plans / Spec / Design Notebooks - IFC 1 613 28-Feb-20 28-Feb-20 BR 111.3 Complete Plans / Spec / Design Notebooks - IFC 

  BR 120, 121, 122 & 123 SH170 DC 182 633 06-Jun-19 14-Feb-20 14-Feb-20, BR 120, 121, 122 & 123 SH170 DC 

aEstablish Criteria Procedures 60 208 06-Jun-19 28-Aug-19 28-Aug-19, Establish Criteria Procedures 

D TX-3CD BR 120, 121, 122 & 123 Existing Bridge Info Review and Check 50 208 06-Jun-19 14-Aug-19 BR 120, 121, 122 & 123 Existing Bridge Info Review and Check 

D TX-3CD BR 120, 121, 122 & 123 Bridge Design Criteria 10 208 15-Aug-19 28-Aug-19 BR 120, 121, 122 & 123 Bridge Design Criteria 

dBridge Layouts 31 208 29-Aug-19 10-Oct-19 10-Oct-19, Bridge Layouts 

D TX-3CD BR 120, 121, 122 & 123 Develop Bridge Final Geometry Plans 20 219 29-Aug-19 25-Sep-19 BR 120, 121, 122 & 123 Develop Bridge Final Geometry Plans 

D TX-3CD BR 120, 121, 122 & 123 Develop General Arrangement Plans 30 208 29-Aug-19 09-Oct-19 BR 120, 121, 122 & 123 Develop GeneralArrangement Plans 

D TX-3CD BR 120, 121, 122 & 123 Develop Detailed Calc 30 208 29-Aug-19 09-Oct-19 BR 120, 121, 122 & 123 Develop Detailed Calc 

D TX-3CD BR 120, 121, 122 & 123 Geotechnical Review & Checks 1 208 10-Oct-19 10-Oct-19 BR 120, 121, 122 & 123 Geotechnical Review & Checks 

Substructure Design 41 683 11-Oct-19 06-Dec-19 06-Dec-19, Substructure Design 

D TX-3CD BR 120, 121, 122 & 123 Develop Detail Drawings Substructure 20 208 11-Oct-19 07-Nov-19 BR 120, 121, 122 & 123 Develop Detail Drawings Substructure 

D TX-3CD BR 120, 121, 122 & 123 Submit Geotechnical Report, General Arrangement & Substructure Plans 0 683 08-Nov-19 08-Nov-19 BR 120, 121, 122 & 123 Submit Geotechnical Report, GeneralArrangement & Substructure Plans 

D TX-3CD BR 120, 121, 122 & 123 TxDOT/IE Review & Comments Geotechnical Report, General Arrangement & 14 957 08-Nov-19 21-Nov-19 BR 120, 121, 122 & 123 TxDOT/IE Review & Comments Geotechnical Report, General Arrangement & Substructure Plans 

D TX-3CD BR 120, 121, 122 & 123 Clear Comments Geotechnical Report, GeneralArrangement & Substructure 10 683 22-Nov-19 05-Dec-19 BR 120, 121, 122 & 123 Clear Comments Geotechnical Report, General Arrangement & Substructure Plans 

D TX-3CD BR 120, 121, 122 & 123 General Arrangement & Substructure Plans-IFC 1 683 06-Dec-19 06-Dec-19 BR 120, 121, 122 & 123 General Arrangement & Substructure Plans-IFC 

Superstructure Design 71 368 08-Nov-19 14-Feb-20 14-Feb-20, Superstructure Design 

D 19-Feb-2 BR 120, 121, 122 & 123 Develop Design Superstructure Plans 20 208 08-Nov-19 05-Dec-19 BR 120, 121, 122 & 123 Develop Design Superstructure Plans 

D TX-3CD BR 120, 121, 122 & 123 Develop Detail Drawings for Deck 20 208 08-Nov-19 05-Dec-19 BR 120, 121, 122 & 123 Develop Detail Drawings for Deck 

D TX-3CD BR 120, 121, 122 & 123 Develop Complete Plans / Spec / Design Notebooks 20 368 06-Dec-19 02-Jan-20 BR 120, 121, 122 & 123 Develop Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 120, 121, 122 & 123 Submit Superstructure 0 208 06-Dec-19 06-Dec-19 BR 120, 121, 122 & 123 Submit Superstructure 

D TX-3CD BR 120, 121, 122 & 123 TxDOT/IE Review & Comments Superstructure Plans 14 292 07-Dec-19 20-Dec-19 BR 120, 121, 122 & 123 TxDOT/IE Review & Comments Superstructure Plans 

D TX-3CD BR 120, 121, 122 & 123 Clear Comments Superstructure Plans 20 208 23-Dec-19 17-Jan-20 BR 120, 121, 122 & 123 Clear Comments Superstructure Plans 

D TX-3CD BR 120, 121, 122 & 123 Submit Complete Plans / Spec / Design Notebooks 0 368 03-Jan-20 03-Jan-20 BR 120, 121, 122 & 123 Submit Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 120, 121, 122 & 123 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 14 516 03-Jan-20 16-Jan-20 BR 120, 121, 122 & 123 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 120, 121, 122 & 123 Clear Comments Complete Plans / Spec / Design Notebooks 20 368 17-Jan-20 13-Feb-20 BR 120, 121, 122 & 123 Clear Comments Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 120, 121, 122 & 123 Superstructure Plans - IFC 1 208 20-Jan-20 20-Jan-20 BR 120, 121, 122 & 123 Superstructure Plans - IFC 

D TX-3CD BR 120, 121, 122 & 123 Complete Plans / Spec / Design Notebooks - IFC 1 368 14-Feb-20 14-Feb-20 BR 120, 121, 122 & 123 Complete Plans / Spec / Design Notebooks - IFC 

 BR 114 &115 186 893 06-Jun-19 20-Feb-20 20-Feb-20, BR 114 &115 

aEstablish Criteria Procedures 60 645 06-Jun-19 28-Aug-19 28-Aug-19, Establish Criteria Procedures 

D TX-3CD BR 114 & 115 Existing Bridge Info Review and Check 50 645 06-Jun-19 14-Aug-19 BR 114 & 115 Existing Bridge Info Review and Check 

D TX-3CD BR 114 & 115 Bridge Design Criteria 10 645 15-Aug-19 28-Aug-19 BR 114 & 115 Bridge Design Criteria 

dBridge Layouts 31 645 29-Aug-19 10-Oct-19 10-Oct-19, Bridge Layouts 

D TX-3CD BR 114 & 115 Develop General Arrangement Plans 30 645 29-Aug-19 09-Oct-19 BR 114 & 115 Develop General Arrangement Plans 

D TX-3CD BR 114 & 115 Develop Detailed Calc 30 645 29-Aug-19 09-Oct-19 BR 114 & 115 Develop Detailed Calc 

D TX-3CD BR 114 & 115 Develop Bridge Final Geometry Plans 20 656 29-Aug-19 25-Sep-19 BR 114 & 115 Develop Bridge Final Geometry Plans 

D TX-3CD BR 114 & 115 Geotechnical Review & Checks 1 645 10-Oct-19 10-Oct-19 BR 114 & 115 Geotechnical Review & Checks 

Substructure Design 45 650 11-Oct-19 12-Dec-19 12-Dec-19, Substructure Design 

D TX-3CD BR 114 & 115 Develop Detail Drawings Substructure 20 645 11-Oct-19 07-Nov-19 BR 114 & 115 Develop Detail Drawings Substructure 

D TX-3CD BR 114 & 115 Submit Geotechnical Report, General Arrangement & Substructure Plans 0 650 08-Nov-19 08-Nov-19 BR 114 & 115 Submit Geotechnical Report, General Arrangement & Substructure Plans 

D TX-3CD BR 114 & 115 TxDOT/IE Review & Comments Geotechnical Report, General Arrangement & Substruc 14 650 08-Nov-19 27-Nov-19 BR 114 & 115 TxDOT/IE Review & Comments Geotechnical Report, General Arrangement & Substructure Plans 

D TX-3CD BR 114 & 115 Clear Comments Geotechnical Report, General Arrangement & Substructure Plans 10 650 28-Nov-19 11-Dec-19 BR 114 & 115 Clear Comments Geotechnical Report, General Arrangement & Substructure Plans 

D TX-3CD BR 114 & 115 General Arrangement & Substructure Plans-IFC 1 650 12-Dec-19 12-Dec-19 BR 114 & 115 General Arrangement & Substructure Plans-IFC 

Superstructure Design 75 893 08-Nov-19 20-Feb-20 20-Feb-20, Superstructure Design 

D TX-3CD BR 114 & 115 Develop Design Superstructure Plans 20 645 08-Nov-19 05-Dec-19 BR 114 & 115 Develop Design Superstructure Plans 
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Activity ID WBS Activity Name Original Total Start Finish 
Duration Float 

D TX-3CD BR 114 & 115 Develop Detail Drawings for Deck 20 645 08-Nov-19 05-Dec-19 

D TX-3CD BR 114 & 115 Develop Complete Plans / Spec / Design Notebooks 20 893 06-Dec-19 02-Jan-20 

D TX-3CD BR 114 & 115 Submit Superstructure 0 645 06-Dec-19 06-Dec-19 

D TX-3CD BR 114 & 115 TxDOT/IE Review & Comments Superstructure Plans 14 645 09-Dec-19 26-Dec-19 

D TX-3CD BR 114 & 115 Clear Comments Superstructure Plans 20 645 27-Dec-19 23-Jan-20 

D TX-3CD BR 114 & 115 Submit Complete Plans / Spec / Design Notebooks 0 893 03-Jan-20 03-Jan-20 

D TX-3CD BR 114 & 115 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 14 893 03-Jan-20 22-Jan-20 

D TX-3CD BR 114 & 115 Clear Comments Complete Plans / Spec / Design Notebooks 20 893 23-Jan-20 19-Feb-20 

D TX-3CD BR 114 & 115 Superstructure Plans - IFC 1 645 24-Jan-20 24-Jan-20 

D TX-3CD BR 114 & 115 Complete Plans / Spec / Design Notebooks - IFC 1 893 20-Feb-20 20-Feb-20

 d3C3 - Bridge Design 139 929 06-Jun-19 17-Dec-19

  BR 113.1 NB Heritage Trace Pkwy Braided Ramp 138 930 06-Jun-19 16-Dec-19 

aEstablish Criteria Procedures 20 746 06-Jun-19 03-Jul-19 

D TX-3CD BR 113.1 Existing Bridge Info Review and Check 10 746 06-Jun-19 19-Jun-19 

D TX-3CD BR 113.1 Bridge Design Criteria 10 746 20-Jun-19 03-Jul-19 

dBridge Layouts 31 746 04-Jul-19 15-Aug-19 

D TX-3CD BR 113.1 Develop Bridge Final Geometry Plans 20 757 04-Jul-19 31-Jul-19 

D TX-3CD BR 113.1 Develop General Arrangement Plans 30 746 04-Jul-19 14-Aug-19 

D TX-3CD BR 113.1 Develop Detailed Calc 30 746 04-Jul-19 14-Aug-19 

D TX-3CD BR 113.1 Geotechnical Review & Checks 1 746 15-Aug-19 15-Aug-19

Substructure Design 37 747 16-Aug-19 07-Oct-19 

D TX-3CD BR 113.1 Develop Detail Drawings Substructure 20 746 16-Aug-19 12-Sep-19 

D TX-3CD BR 113.1 Submit Geotechnical Report, General Arrangement & Substructure Plans 0 746 13-Sep-19 13-Sep-19 

D TX-3CD BR 113.1 TxDOT/IE Review & Comments Geotechnical Report, General Arrangement & Substructure 10 1045 13-Sep-19 22-Sep-19 

D TX-3CD BR 113.1 Clear Comments Geotechnical Report, General Arrangement & Substructure Plans 10 747 23-Sep-19 04-Oct-19 

D TX-3CD BR 113.1 General Arrangement & Substructure Plans-IFC 1 747 07-Oct-19 07-Oct-19 

Superstructure Design 67 930 13-Sep-19 16-Dec-19 

D TX-3CD BR 113.1 Develop Design Superstructure Plans 10 792 13-Sep-19 26-Sep-19 

D TX-3CD BR 113.1 Develop Detail Drawings for Deck 20 792 13-Sep-19 10-Oct-19 

D TX-3CD BR 113.1 Develop Complete Plans / Spec / Design Notebooks 30 928 27-Sep-19 07-Nov-19 

D TX-3CD BR 113.1 Submit Superstructure 0 792 27-Sep-19 27-Sep-19 

D TX-3CD BR 113.1 TxDOT/IE Review & Comments Superstructure Plans 10 1110 28-Sep-19 07-Oct-19 

D TX-3CD BR 113.1 Clear Comments Superstructure Plans 20 794 08-Oct-19 04-Nov-19 

D TX-3CD BR 113.1 Superstructure Plans - IFC 1 794 05-Nov-19 05-Nov-19 

D TX-3CD BR 113.1 Submit Complete Plans / Spec / Design Notebooks 0 928 08-Nov-19 08-Nov-19 

D TX-3CD BR 113.1 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 10 1300 08-Nov-19 17-Nov-19 

D TX-3CD BR 113.1 Clear Comments Complete Plans / Spec / Design Notebooks 20 930 18-Nov-19 13-Dec-19 

D TX-3CD BR 113.1 Complete Plans / Spec / Design Notebooks - IFC 1 930 16-Dec-19 16-Dec-19

  BR 113.2 SB Heritage Trace Pkwy Braided Ramp 139 929 06-Jun-19 17-Dec-19 

aEstablish Criteria Procedures 20 761 06-Jun-19 03-Jul-19 

D TX-3CD BR 113.2 Existing Bridge Info Review and Check 10 761 06-Jun-19 19-Jun-19 

D TX-3CD BR 113.2 Bridge Design Criteria 10 761 20-Jun-19 03-Jul-19 

dBridge Layouts 31 761 04-Jul-19 15-Aug-19 

D TX-3CD BR 113.2 Develop Bridge Final Geometry Plans 20 772 04-Jul-19 31-Jul-19 

D TX-3CD BR 113.2 Develop General Arrangement Plans 30 761 04-Jul-19 14-Aug-19 

D TX-3CD BR 113.2 Develop Detailed Calc 30 761 04-Jul-19 14-Aug-19 

D TX-3CD BR 113.2 Geotechnical Review & Checks 1 761 15-Aug-19 15-Aug-19

Substructure Design 37 762 16-Aug-19 07-Oct-19 

D TX-3CD BR 113.2 Develop Detail Drawings Substructure 20 761 16-Aug-19 12-Sep-19 

D TX-3CD BR 113.2 Submit Geotechnical Report, General Arrangement & Substructure Plans 0 761 13-Sep-19 13-Sep-19 

D TX-3CD BR 113.2 TxDOT/IE Review & Comments Geotechnical Report, General Arrangement & Substructure 10 1066 13-Sep-19 22-Sep-19 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

BR 114 & 115 Develop Detail Drawings for Deck 

BR 114 & 115 Develop Complete Plans / Spec / Design Notebooks 

BR 114 & 115 Submit Superstructure 

BR 114 & 115 TxDOT/IE Review & Comments Superstructure Plans 

BR 114 & 115 Clear Comments Superstructure Plans 

BR 114 & 115 Submit Complete Plans / Spec / Design Notebooks 

BR 114 & 115 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 

BR 114 & 115 Clear Comments Complete Plans / Spec / Design Notebooks 

BR 114 & 115 Superstructure Plans - IFC 

BR 114 & 115 Complete Plans / Spec / Design Notebooks - IFC 

17-Dec-19, 3C3 - Bridge Design 

16-Dec-19, BR 113.1 NB Heritage Trace PkwyBraided Ramp 

03-Jul-19, Establish Criteria Procedures 

BR 113.1 Existing Bridge Info Review and Check 

BR 113.1 Bridge Design Criteria 

15-Aug-19, Bridge Layouts 

BR 113.1 Develop Bridge Final Geometry Plans 

BR 113.1 Develop General Arrangement Plans 

BR 113.1 Develop Detailed Calc 

BR 113.1 Geotechnical Review & Checks 

07-Oct-19, Substructure Design 

BR 113.1 Develop Detail Drawings Substructure 

BR 113.1 Submit Geotechnical Report, General Arrangement & Substructure Plans 

BR 113.1 TxDOT/IE Review & Comments Geotechnical Report, GeneralArrangement & Substructure Plans 

BR 113.1 Clear Comments Geotechnical Report, General Arrangement & Substructure Plans 

BR 113.1 General Arrangement & Substructure Plans-IFC 

16-Dec-19, Superstructure Design 

BR 113.1 Develop Design Superstructure Plans 

BR 113.1 Develop Detail Drawings for Deck 

BR 113.1 Develop Complete Plans / Spec / Design Notebooks 

BR 113.1 Submit Superstructure 

BR 113.1 TxDOT/IE Review & Comments Superstructure Plans 

BR 113.1 Clear Comments Superstructure Plans 

BR 113.1 Superstructure Plans - IFC 

BR 113.1 Submit Complete Plans / Spec / Design Notebooks 

BR 113.1 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 

BR 113.1 Clear Comments Complete Plans / Spec / Design Notebooks 

BR 113.1 Complete Plans / Spec / Design Notebooks - IFC 

17-Dec-19, BR 113.2 SB Heritage Trace Pkwy Braided Ramp 

03-Jul-19, Establish Criteria Procedures 

BR 113.2 Existing Bridge Info Review and Check 

BR 113.2 Bridge Design Criteria 

15-Aug-19, Bridge Layouts 

BR 113.2 Develop Bridge Final Geometry Plans 

BR 113.2 Develop General Arrangement Plans 

BR 113.2 Develop Detailed Calc 

BR 113.2 Geotechnical Review & Checks 

07-Oct-19, Substructure Design 

BR 113.2 Develop Detail Drawings Substructure 

BR 113.2 Submit Geotechnical Report, General Arrangement & Substructure Plans 

BR 113.2 TxDOT/IE Review & Comments Geotechnical Report, GeneralArrangement & Substructure Plans 
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Activity ID WBS Activity Name 

D TX-3CD BR 113.2 Clear Comments Geotechnical Report, General Arrangement & Substructure Plans 

D TX-3CD BR 113.2 General Arrangement & Substructure Plans-IFC 

Superstructure Design 

D TX-3CD BR 113.2 Develop Design Superstructure Plans 

D TX-3CD BR 113.2 Develop Detail Drawings for Deck 

D TX-3CD BR 113.2 Submit Superstructure 

D TX-3CD BR 113.2 Develop Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 113.2 TxDOT/IE Review & Comments Superstructure Plans 

D TX-3CD BR 113.2 Clear Comments Superstructure Plans 

D TX-3CD BR 113.2 Submit Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 113.2 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 113.2 Clear Comments Complete Plans / Spec / Design Notebooks 

D TX-3CD BR 113.2 Superstructure Plans - IFC 

D TX-3CD BR 113.2 Complete Plans / Spec / Design Notebooks - IFC

     BR 13A & 22 IH 820 Design

 a   BR 13A & 22 Establish Criteria Procedures 

DBR TX-3CD BR 13A & 22 IH 820 Ramp Conceptual Design Bridge 

DBR TX-3CD BR 13A & 22 IH 820 Ramp Bridge Design Criteria & Geotech

 d   BR 13A & 22 Bridge Layouts 

DBR TX-3CD BR 13A & 22 IH 820 Ramp Develop Bridge Final GeometryPlans 

DBR TX-3CD BR 13A & 22 IH 820 Ramp Develop GeneralArrangement Plans 

DBR TX-3CD BR 13A & 22 IH 820 Ramp Develop Detailed Calc 

DBR TX-3CD BR 13A & 22 IH 820 Ramp Geotechnical Review & Checks

   BR 13A & 22 Substructure Design 

DBR TX-3CD BR 13A & 22 IH 820 Ramp Develop Detail Drawings Substructure 

DBR TX-3CD BR 13A & 22 IH 820 Ramp Submit Geotechnical Report, General Arrangement & Substructure Plans 

DBR TX-3CD BR 13A & 22 IH 820 Ramp TxDOT/IE Review & Comments Geotechnical Report, General Arrangemen 

DBR TX-3CD BR 13A & 22 IH 820 Ramp Clear CommentsGeotechnical Report, General Arrangement & Substructu 

DBR TX-3CD BR 13A & 22 IH 820 Ramp General Arrangement & Substructure Plans-IFC

   BR 13A & 22 Superstructure Design 

DBR TX-3CD BR 13A & 22 IH 820 Ramp Develop Complete Plans / Spec / Design Notebooks 

DBR TX-3CD BR 13A & 22 IH 820 Ramp Develop Design Superstructure Plans 

DBR TX-3CD BR 13A & 22 IH 820 Ramp Develop Detail Drawings for Deck 

DBR TX-3CD BR 13A & 22 IH 820 Ramp Submit Superstructure 

DBR TX-3CD BR 13A & 22 IH 820 Ramp Submit Complete Plans / Spec / Design Notebooks 

DBR TX-3CD BR 13A & 22 IH 820 Ramp TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 

DBR TX-3CD BR 13A & 22 IH 820 Ramp TxDOT/IE Review & Comments Superstructure Plans 

DBR TX-3CD BR 13A & 22 IH 820 Ramp Clear CommentsComplete Plans / Spec / Design Notebooks 

DBR TX-3CD BR 13A & 22 IH 820 Ramp Clear CommentsSuperstructure Plans 

DBR TX-3CD BR 13A & 22 IH 820 Ramp Complete Plans / Spec / Design Notebooks - IFC 

DBR TX-3CD BR 13A & 22 IH 820 Ramp Superstructure Plans - IFC

 Retaining Wall Design 

DRTW10 TX-3CD Preliminary Locations of the Retaining Walls 

DRTW10 TX-3CD Preliminary Layout of the Retaining Walls 

DRTW10 TX-3CD Existing Retaining Wall Info Review and Check 

DRTW10 TX-3CD RW Design Criteria 

DRTW10 TX-3CD RW Tipology/Material/Const Method Preliminary Analysis 

DRTW10 TX-3CD RW Geotechnical Recommendations 

DRTW10 TX-3CD RW Develop Final Geometry Plans 

DRTW10 TX-3CD RW Preliminary Geometry & Layout 

DRTW10 TX-3CD RW Develop Aesthetic Elements 

Original 
Duration 

10 

1 

68 

20 

20 

1 

20 

10 

20 

1 

10 

20 

1 

1 

48 

10 

5 

5 

6 

5 

5 

5 

1 

22 

10 

0 

10 

5 

1 

22 

10 

9 

10 

0 

0 

10 

10 

5 

5 

1 

1 

78 

20 

10 

10 

10 

10 

10 

10 

10 

10 

Total Start 
Float 

762 23-Sep-19 

762 07-Oct-19 

929 13-Sep-19 

781 13-Sep-19 

781 13-Sep-19 

781 11-Oct-19 

927 11-Oct-19 

1093 15-Oct-19 

781 25-Oct-19 

927 08-Nov-19 

1299 09-Nov-19 

929 19-Nov-19 

781 22-Nov-19 

929 17-Dec-19 

467 01-Aug-19 

22 01-Aug-19 

22 01-Aug-19 

22 08-Aug-19 

22 15-Aug-19 

23 15-Aug-19 

22 15-Aug-19 

22 15-Aug-19 

22 22-Aug-19 

166 23-Aug-19 

22 23-Aug-19 

166 06-Sep-19 

232 06-Sep-19 

166 16-Sep-19 

166 23-Sep-19 

467 06-Sep-19 

466 06-Sep-19 

22 06-Sep-19 

22 06-Sep-19 

22 19-Sep-19 

466 20-Sep-19 

653 20-Sep-19 

32 20-Sep-19 

467 30-Sep-19 

24 30-Sep-19 

467 07-Oct-19 

24 07-Oct-19 

30 27-Jun-19 

47 27-Jun-19 

30 19-Aug-19 

30 02-Sep-19 

30 16-Sep-19 

30 16-Sep-19 

30 16-Sep-19 

30 16-Sep-19 

30 16-Sep-19 

30 30-Sep-19 

Finish 

04-Oct-19 

07-Oct-19 

17-Dec-19 

10-Oct-19 

10-Oct-19 

11-Oct-19 

07-Nov-19 

24-Oct-19 

21-Nov-19 

08-Nov-19 

18-Nov-19 

16-Dec-19 

22-Nov-19 

17-Dec-19 

07-Oct-19 

14-Aug-19 

07-Aug-19 

14-Aug-19 

22-Aug-19 

21-Aug-19 

21-Aug-19 

21-Aug-19 

22-Aug-19 

23-Sep-19 

05-Sep-19 

06-Sep-19 

15-Sep-19 

20-Sep-19 

23-Sep-19 

07-Oct-19 

19-Sep-19 

18-Sep-19 

19-Sep-19 

19-Sep-19 

20-Sep-19 

29-Sep-19 

29-Sep-19 

04-Oct-19 

04-Oct-19 

07-Oct-19 

07-Oct-19 

14-Oct-19 

24-Jul-19 

30-Aug-19 

13-Sep-19 

27-Sep-19 

27-Sep-19 

27-Sep-19 

27-Sep-19 

27-Sep-19 

11-Oct-19 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

BR 113.2 Clear Comments Geotechnical Report, General Arrangement & Substructure Plans 

BR 113.2 General Arrangement & Substructure Plans-IFC 

17-Dec-19, Superstructure Design 

BR 113.2 Develop Design Superstructure Plans 

BR 113.2 Develop Detail Drawings for Deck 

BR 113.2 Submit Superstructure 

BR 113.2 Develop Complete Plans / Spec / Design Notebooks 

BR 113.2 TxDOT/IE Review & Comments Superstructure Plans 

BR 113.2 Clear Comments Superstructure Plans 

BR 113.2 Submit Complete Plans / Spec / Design Notebooks 

BR 113.2 TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 

BR 113.2 Clear Comments Complete Plans / Spec / Design Notebooks 

BR 113.2 Superstructure Plans - IFC 

BR 113.2 Complete Plans / Spec / Design Notebooks - IFC 

07-Oct-19, BR 13A & 22 IH 820 Design 

14-Aug-19, BR 13A & 22 Establish Criteria Procedures 

BR 13A & 22 IH 820 Ramp Conceptual Design Bridge 

BR 13A & 22 IH 820 Ramp Bridge Design Criteria & Geotech 

22-Aug-19, BR 13A & 22 Bridge Layouts 

BR 13A & 22 IH 820 Ramp Develop Bridge Final GeometryPlans 

BR 13A & 22 IH 820 Ramp Develop GeneralArrangement Plans 

BR 13A & 22 IH 820 Ramp Develop Detailed Calc 

BR 13A & 22 IH 820 Ramp Geotechnical Review & Checks 

23-Sep-19, BR 13A & 22 Substructure Design 

BR 13A & 22 IH 820 Ramp Develop Detail Drawings Substructure 

BR 13A & 22 IH 820 Ramp Submit Geotechnical Report, General Arrangement & Substructure Plans 

BR 13A & 22 IH 820 Ramp TxDOT/IE Review & Comments Geotechnical Report, General Arrangement & Substructure Plans 

BR 13A & 22 IH 820 Ramp Clear CommentsGeotechnical Report, General Arrangement & Substructure Plans 

BR 13A & 22 IH 820 Ramp General Arrangement & Substructure Plans-IFC 

07-Oct-19, BR 13A & 22 Superstructure Design 

BR 13A & 22 IH 820 Ramp Develop Complete Plans / Spec / Design Notebooks 

BR 13A & 22 IH 820 Ramp Develop Design Superstructure Plans 

BR 13A & 22 IH 820 Ramp Develop Detail Drawings for Deck 

BR 13A & 22 IH 820 Ramp Submit Superstructure 

BR 13A & 22 IH 820 Ramp Submit Complete Plans / Spec / Design Notebooks 

BR 13A & 22 IH 820 Ramp TxDOT/IE Review & Comment Complete Plans / Spec / Design Notebooks 

BR 13A & 22 IH 820 Ramp TxDOT/IE Review & Comments Superstructure Plans 

BR 13A & 22 IH 820 Ramp Clear Comments Complete Plans / Spec / Design Notebooks 

BR 13A & 22 IH 820 Ramp Clear Comments Superstructure Plans 

BR 13A & 22 IH 820 Ramp Complete Plans / Spec / Design Notebooks - IFC 

BR 13A & 22 IH 820 Ramp Superstructure Plans - IFC 

14-Oct-19, Retaining Wall Design 

Preliminary Locations of the Retaining Walls 

Preliminary Layout of the Retaining Walls 

Existing Retaining Wall Info Review and Check 

RW Design Criteria 

RW Tipology/Material/Const Method Preliminary Analysis 

RW Geotechnical Recommendations 

RW Develop Final Geometry Plans 

RW Preliminary Geometry & Layout 

RW Develop Aesthetic Elements 
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DRTW10 TX-3CD RW Wa l Specifications Complete 1 30 14-Oct-19 14-Oct-19 RW Wa l Specifications Complete 

 aTraffic Management 57 111 04-Apr-19 23-Jun-19 23-Jun-19, Traffic Management 

 Traffic Control Planning 48 120 04-Apr-19 10-Jun-19 10-Jun-19, Traffic Control Planning 

DTC10 TX-3CD Collecting of existing traffic data 20 118 04-Apr-19 01-May-19 Collecting of existing traffic data 

DTC10 TX-3CD Criteria for traffic management design. 20 118 04-Apr-19 01-May-19 Criteria for traffic management design. 

DTC10 TX-3CD Analysis of collected information 10 118 02-May-19 15-May-19 Analysis of collected information 

DTC10 TX-3CD Develop conceptual options for traffic management 10 118 02-May-19 15-May-19 Develop conceptual options for traffic management 

DTC10 TX-3CD Definition of General construction phases 10 118 16-May-19 29-May-19 Definition of General construction phases 

DTC10 TX-3CD Develop traffic management plans for Early Packages 1 118 30-May-19 30-May-19 Develop traffic management plans for Early Packages 

DTC10 TX-3CD TxDOT review of Traffic Management Plans 10 166 31-May-19 09-Jun-19 TxDOT review of Traffic Management Plans 

DTC10 TX-3CD Traff ic Management PlansStanards 1 120 10-Jun-19 10-Jun-19 Traff ic Management PlansStanards 

 Traffic Control Systems 57 111 04-Apr-19 23-Jun-19 23-Jun-19, Traffic Control Systems 

DTC10 TX-3CD Signalization layout with location 20 121 04-Apr-19 01-May-19 Signalization layout with location 

TX-3CD Traff ic signals foundation design 10 121 04-Apr-19 17-Apr-19 Traff ic signals foundation design 

DTC10 TX-3CD Traff ic Studies Noise 20 121 04-Apr-19 01-May-19 Traff ic Studies Noise 

DTC10 TX-3CD Traff ic data collection 10 131 04-Apr-19 17-Apr-19 Traff ic data collection 

DTC10 TX-3CD Develop Traffic Control Systems Standards 20 121 02-May-19 29-May-19 Develop Traffic Control Systems Standards 

DTC10 TX-3CD Traff ic Studies Segments 20 121 02-May-19 29-May-19 Traff ic Studies Segments 

DTC10 TX-3CD TxDOT review of Traffic Control Systems 10 155 13-Jun-19 22-Jun-19 TxDOT review of Traffic Control Systems 

DTC10 TX-3CD Traff ic Control Systems Stanards 1 155 23-Jun-19 23-Jun-19 Traffic Control Systems Stanards 

nEnvironmental 227 100 04-Apr-19 14-Feb-20 14-Feb-20, Environmental 

 PErosion Control/SWPPP Plans 50 100 09-Dec-19 14-Feb-20 14-Feb-20, Erosion Control/SWPPP Plans 

DENVI TX-3CD Develop SWPPP and Control Plans 30 100 09-Dec-19 17-Jan-20 Develop SWPPP and Control Plans 

DENVI TX-3CD QA/QC of SWPPP and Control Plans 5 100 20-Jan-20 24-Jan-20 QA/QC of SWPPP and Control Plans 

DENVI TX-3CD Submit SWPPP and Control Plans 1 100 27-Jan-20 27-Jan-20 Submit SWPPP and Control Plans 

DENVI TX-3CD TxDOT/IE Review SWPPP and Control Plans 10 140 28-Jan-20 06-Feb-20 TxDOT/IE Review SWPPP and Control Plans 

DENVI TX-3CD Finalize SWPPP and Control Plans 5 100 07-Feb-20 13-Feb-20 Finalize SWPPP and Control Plans 

DENVI TX-3CD Submit NOI to TCEQ 1 100 14-Feb-20 14-Feb-20 Submit NOI to TCEQ 

Noise Walls 84 84 04-Apr-19 30-Jul-19 30-Jul-19, Noise Walls 

DENVI TX-3CD Collecting Traffic Data and Previous Existing Studies 20 84 04-Apr-19 01-May-19 Collecting Traffic Data and Previous Existing Studies 

DENVI TX-3CD Develop Noise StudyAnalysis 20 84 02-May-19 29-May-19 Develop Noise StudyAnalysis 

DENVI TX-3CD Noise Analysis Draft Report 20 84 30-May-19 26-Jun-19 Noise Analysis Draft Report 

DENVI TX-3CD Noise Wall Locations Feasibility 20 84 03-Jul-19 30-Jul-19 Noise Wall Locations Feasibility 

 aEnvironmental Mitigation 96 159 15-Jul-19 25-Nov-19 25-Nov-19, Environmental Mitigation 

DENVI TX-3CD ESA III Develop Initial Removal Control Plans 60 159 15-Jul-19 04-Oct-19 ESA III Develop Init ial Removal Control Plans 

DENVI TX-3CD Develop Final Removal Control Plans 20 159 07-Oct-19 01-Nov-19 Develop Final Removal Control Plans 

DENVI TX-3CD Final Removal Control Plans to TxDOT/IE for the Facility 14 223 02-Nov-19 15-Nov-19 Final Removal Control Plans to TxDOT/IE for the Facility 

DENVI TX-3CD Final Removal Control Plans - Clear Comments 5 159 18-Nov-19 22-Nov-19 Final Removal Control Plans - Clear Comments 

DENVI TX-3CD Forward to Required Agencies 1 159 25-Nov-19 25-Nov-19 Forward to Required Agencies 

 Landscape & Aesthetics 117 51 04-Apr-19 13-Sep-19 13-Sep-19, Landscape & Aesthetics 

pLandscape 107 61 04-Apr-19 30-Aug-19 30-Aug-19, Landscape 

DLAND TX-3CD TxDOT Establish Landscaping & Aesthetics Committee 1 74 04-Apr-19 04-Apr-19 TxDOT Establish Landscaping & Aesthetics Committee 

DLAND TX-3CD Identify Issues that Will Impact Corridor 10 81 05-Apr-19 18-Apr-19 Identify Issues that Will Impact Corridor 

DLAND TX-3CD Identify Materials, Forms, and Finishes 20 91 05-Apr-19 02-May-19 Identify Materials, Forms, and Finishes 

DLAND TX-3CD Identify Themes and Regional Examples 20 61 05-Apr-19 02-May-19 Identify Themes and Regional Examples 

DLAND TX-3CD Identify Existing Character of Corridor 20 81 19-Apr-19 16-May-19 Identify Existing Character of Corridor 

DLAND TX-3CD Detailed Presentation to Stakeholders 5 61 03-May-19 09-May-19 Detailed Presentation to Stakeholders 

DLAND TX-3CD Establish Regional Appropriate Design Themes 20 61 10-May-19 06-Jun-19 Establish Regional Appropriate Design Themes 

DLAND TX-3CD Develop Plan Palette 20 66 10-May-19 06-Jun-19 Develop Plan Palette 

DLAND TX-3CD Identify Cost Sharing Opportunities 5 61 07-Jun-19 13-Jun-19 Identify Cost Sharing Opportunities 

DLAND TX-3CD Prepare Three Aesthetic Concepts 10 61 14-Jun-19 27-Jun-19 Prepare Three Aesthetic Concepts 

Actual
W

ork Critical
R

emaining Work Summary TASK filter: All ActivitiesPage 68 of 179 

© Oracle CorporationRemaining Work Milestone 



AAeesstthheettiiccs

33CC EElleeccttrriiccal Design

33CC11 EElleecctrical

33CC11 IIllllumination

NTE-3C 35W Schedule MASTER Classic Schedule Layout FAUS 01-Jul-19 15:23 

Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

DLAND TX-3CD TxDOT Review/Approve Landscape Plan Concept 10 85 28-Jun-19 07-Jul-19 TxDOT Review/Approve Landscape Plan Concept 

DLAND TX-3CD Landscape Plan Concept - Clear Comments 5 61 08-Jul-19 12-Jul-19 Landscape Plan Concept - Clear Comments 

DLAND TX-3CD Final Drawings & Graphics for Landscaping Elements 10 61 15-Jul-19 26-Jul-19 Final Drawings & Graphics for Landscaping Elements 

DLAND TX-3CD Final Drawings & Graphics for Hardscape Elements 10 61 15-Jul-19 26-Jul-19 Final Drawings & Graphics for Hardscape Elements 

DLAND TX-3CD Final Drawings & Graphics for Misc Elements 10 61 15-Jul-19 26-Jul-19 Final Drawings & Graphics for Misc Elements 

DLAND TX-3CD Final Landscape Plan 10 61 29-Jul-19 09-Aug-19 Final Landscape Plan 

DLAND TX-3CD Submittal for Final Landscape Plan 0 61 12-Aug-19 12-Aug-19 Submittal for Final Landscape Plan 

DLAND TX-3CD TxDOT/IE Approval of Final Landscape Plan 14 85 12-Aug-19 25-Aug-19 TxDOT/IE Approval of Final Landscape Plan 

DLAND TX-3CD Final Landscape Plan Clear Comments 5 61 26-Aug-19 30-Aug-19 Final Landscape Plan Clear Comments 

Aesthetics 116 51 05-Apr-19 13-Sep-19 13-Sep-19, Aesthetics 

DAES1 TX-3CD Identify Issues that Will Impact Corridor 14 52 05-Apr-19 24-Apr-19 Identify Issues that Will Impact Corridor 

DAES1 TX-3CD Identify Issues that Will Impact Corridor 12 59 25-Apr-19 10-May-19 Identify Issues that Will Impact Corridor 

DAES1 TX-3CD Identify Existing Character of Corridor 12 59 25-Apr-19 10-May-19 Identify Existing Character of Corridor 

DAES1 TX-3CD Identify Materials, Forms, and Finishes 12 59 25-Apr-19 10-May-19 Identify Materials, Forms, and Finishes 

DAES1 TX-3CD Identify Themes and Regional Examples 12 59 25-Apr-19 10-May-19 Identify Themes and Regional Examples 

DAES1 TX-3CD Initial Feedback from Stakeholder Meeting 14 52 25-Apr-19 14-May-19 Initial Feedback from Stakeholder Meeting 

DAES1 TX-3CD Detailed Presentation to Stakeholders 5 52 15-May-19 21-May-19 Detailed Presentation to Stakeholders 

DAES1 TX-3CD Control Level & Consistency Through the Corridor 10 52 22-May-19 04-Jun-19 Control Level & Consistency Through the Corridor 

DAES1 TX-3CD Establish Regional Appropriate Design Themes 10 52 22-May-19 04-Jun-19 Establish Regional Appropriate Design Themes 

DAES1 TX-3CD Develop AestheticConcept 10 52 05-Jun-19 18-Jun-19 Develop AestheticConcept 

DAES1 TX-3CD Submit to TxDOTThree Aesthetic Concepts 1 52 19-Jun-19 19-Jun-19 Submit to TxDOTThree Aesthetic Concepts 

DAES1 TX-3CD TxDOT Review/Approve Aesthetic Concept 10 72 20-Jun-19 29-Jun-19 TxDOT Review/Approve Aesthetic Concept 

DAES1 TX-3CD Aesthetic Concept - Clear Comments 5 51 01-Jul-19 05-Jul-19 Aesthetic Concept - Clear Comments 

DAES1 TX-3CD Final Drawings & Graphics for Bridge Elements 10 56 08-Jul-19 19-Jul-19 Final Drawings & Graphics for Bridge Elements 

DAES1 TX-3CD Final Drawings & Graphics for Lighting, Signal, Signing and Gantry Elements 10 56 08-Jul-19 19-Jul-19 Final Drawings & Graphics for Lighting, Signal, Signing and Gantry Elements 

DAES1 TX-3CD Final Drawings & Graphics for Misc Elements 10 56 08-Jul-19 19-Jul-19 Final Drawings & Graphics for Misc Elements 

DAES1 TX-3CD Final Drawings & Graphics for Retaining Wall Elements 15 51 08-Jul-19 26-Jul-19 Final Drawings & Graphics for Retaining Wall Elements 

DAES1 TX-3CD Final Drawings & Graphics for Noise Wall Elements 15 51 08-Jul-19 26-Jul-19 Final Drawings & Graphics for Noise Wall Elements 

DAES1 TX-3CD Final Aesthetic Plan 20 51 29-Jul-19 23-Aug-19 Final Aesthetic Plan 

DAES1 TX-3CD Submittal for Final Aesthetic Plan 0 51 26-Aug-19 26-Aug-19 Submittal for Final Aesthetic Plan 

DAES1 TX-3CD TxDOT/IE Approval of Final Aesthetic Plan 14 71 26-Aug-19 08-Sep-19 TxDOT/IE Approval of Final Aesthetic Plan 

DAES1 TX-3CD Final Aesthetic Plan Clear Comments 5 51 09-Sep-19 13-Sep-19 FinalAesthetic Plan Clear Comments 

 a3C Electrical Design 303 837 04-Apr-19 01-Jun-20 01-Jun-20, 3C Electrical Design 

DELECT1 TX-3CD Lighting Criteria for the Facility 20 106 04-Apr-19 01-May-19 Lighting Criteria for the Facility 

DELECT1 TX-3CD Traff ic data collection 20 107 04-Apr-19 01-May-19 Traff ic data collection 

DELECT1 TX-3CD Collecting Existing Lighting Information 20 106 04-Apr-19 01-May-19 Collecting Existing Lighting Information 

DELECT1 TX-3CD Collecting Third Party Requirements for Lighting 20 106 04-Apr-19 01-May-19 Collecting Third Party Requirements for Lighting 

DELECT1 TX-3CD Preliminary Lighting Layout 20 106 02-May-19 29-May-19 Preliminary Lighting Layout 

DELECT1 TX-3CD Collecting Existing Traffic Data Information 20 107 02-May-19 29-May-19 Collecting Existing Traffic Data Information 

DELECT1 TX-3CD Develop warrant studies for intersection not currently signalized 20 127 02-May-19 29-May-19 Develop warrant studies for intersection not currently signalized 

DELECT1 TX-3CD Lighting Analysis and Calculations 20 106 30-May-19 26-Jun-19 Lighting Analysis and Calculations 

DELECT1 TX-3CD Collecting Existing Traffic Data Information 20 107 30-May-19 26-Jun-19 Collecting Existing Traffic Data Information 

DELECT1 TX-3CD Verif ication of TxDOTStandards for Approved Traffic Signal Systems 1 107 27-Jun-19 27-Jun-19 Verif ication of TxDOTStandards for Approved Traffic Signal Systems 

DELECT1 TX-3CD Verif ication of TxDOTStandards for Approved Lighting Design 1 106 28-Jun-19 28-Jun-19 Verif ication of TxDOTStandards for Approved Lighting Design 

3C1 Electrical 241 837 01-Jul-19 01-Jun-20 01-Jun-20, 3C1 Electrical 

3C1 Illumination 241 822 01-Jul-19 01-Jun-20 01-Jun-20, 3C1 Illumination 

DEL TX-3CD Area 3C1 Develop Illumination Plans (30% Plans) 20 945 01-Jul-19 26-Jul-19 Area 3C1 Develop Illumination Plans (30% Plans) 

DEL TX-3CD Area 3C1 Submit Illumination Plans for Review (30% Plans) 1 1325 27-Jul-19 27-Jul-19 Area 3C1 Submit Illumination Plans for Review (30% Plans) 

DEL TX-3CD Area 3C1 TxDOT/IE Review & Comment Illumination Plans (30% Plans) 10 1325 28-Jul-19 06-Aug-19 Area 3C1 TxDOT/IE Review & Comment Illumination Plans (30% Plans) 

DEL TX-3CD Area 3C1 Illumination Plans - Clear Comments (30% Plans) 10 947 07-Aug-19 20-Aug-19 Area 3C1 Illumination Plans - Clear Comments (30% Plans) 

DEL TX-3CD Area 3C1 Illumination Plans - (30% Plans) 1 947 21-Aug-19 21-Aug-19 Area 3C1 Illumination Plans - (30% Plans) 
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DEL TX-3CD Area 3C1 Develop Illumination Plans (60% Plans) 20 947 22-Aug-19 18-Sep-19 Area 3C1 Develop Illumination Plans (60% Plans) 

DEL TX-3CD Area 3C1 Submit Illumination Plans for Review (60% Plans) 1 1327 19-Sep-19 19-Sep-19 Area 3C1 Submit Illumination Plans for Review (60% Plans) 

DEL TX-3CD Area 3C1 TxDOT/IE Review & Comment Illumination Plans (60% Plans) 10 1327 20-Sep-19 29-Sep-19 Area 3C1 TxDOT/IE Review & Comment Illumination Plans (60% Plans) 

DEL TX-3CD Area 3C1 Illumination Plans - Clear Comments (60% Plans) 10 949 30-Sep-19 11-Oct-19 Area 3C1 Illumination Plans - Clear Comments (60% Plans) 

DEL TX-3CD Area 3C1 Illumination Plans - (60% Plans) 1 949 14-Oct-19 14-Oct-19 Area 3C1 Illumination Plans - (60% Plans) 

 Segment 3C1 Illumination 39 822 08-Apr-20 01-Jun-20 01-Jun-20, Segment 3C1 Illumination 

D TX-3CD Area 3C1 Develop Illumination Plans 20 823 08-Apr-20 05-May-20 Area 3C1 Develop Illumination Plans 

D TX-3CD Area 3C1 Submit Illumination Plans for Review 1 1151 06-May-20 06-May-20 Area 3C1 Submit Illumination Plans for Review 

D TX-3CD Area 3C1 TxDOT/IE Review & Comment Illumination Plans 10 1151 07-May-20 16-May-20 Area 3C1 TxDOT/IE Review & Comment Illumination Plans 

D TX-3CD Area 3C1 Final Illumination Plans - Clear Comments 10 822 18-May-20 29-May-20 Area 3C1 Final Illumination Plans - Clear Comments 

D TX-3CD Area 3C1 Final Illumination Plans - IFC 1 822 01-Jun-20 01-Jun-20 Area 3C1 Final Illumination Plans - IFC 

 3C1 Traffic Signal Systems 38 1040 01-Jul-19 21-Aug-19 21-Aug-19, 3C1 Traffic Signal Systems 

DEL TX-3CD Area 3C Develop Traffic Signal Systems 20 1040 01-Jul-19 26-Jul-19 Area 3C Develop Traffic Signal Systems 

DEL TX-3CD Area 3C Submit Traffic Signal Systems for Review 1 1456 27-Jul-19 27-Jul-19 Area 3C Submit Traffic Signal Systems for Review 

DEL TX-3CD Area 3C TxDOT/IE Review & Comment Traffic Signal Systems 10 1456 28-Jul-19 06-Aug-19 Area 3C TxDOT/IE Review & Comment Traffic Signal Systems 

DEL TX-3CD Area 3C Final Traffic Signal Systems - Clear Comments 10 1040 07-Aug-19 20-Aug-19 Area 3C Final Traffic Signal Systems - Clear Comments 

DEL TX-3CD Area 3C Final Traffic Signal Systems - IFC 1 1040 21-Aug-19 21-Aug-19 Area 3C Final Traffic Signal Systems - IFC 

 TSegment 3C1 Traffic Systems 38 1040 01-Jul-19 21-Aug-19 21-Aug-19, Segment 3C1 Traffic Systems 

D TX-3CD Area 3C Develop Traffic System Plans 20 1040 01-Jul-19 26-Jul-19 Area 3C Develop Traffic System Plans 

D TX-3CD Area 3C Submit Traffic System Plans for Review 1 1456 27-Jul-19 27-Jul-19 Area 3C Submit Traffic System Plans for Review 

D TX-3CD Area 3C TxDOT/IE Review & Comment Traffic System Plans 10 1456 28-Jul-19 06-Aug-19 Area 3C TxDOT/IE Review & Comment Traffic System Plans 

D TX-3CD Area 3C Final Traffic System Plans - Clear Comments 10 1040 07-Aug-19 20-Aug-19 Area 3C Final Traffic System Plans - Clear Comments 

D TX-3CD Area 3C Final Traffic System Plans - IFC 1 1040 21-Aug-19 21-Aug-19 Area 3C Final Traffic System Plans - IFC 

3C2 Electrical 241 837 01-Jul-19 01-Jun-20 01-Jun-20, 3C2 Electrical 

3C2 Illumination 241 822 01-Jul-19 01-Jun-20 01-Jun-20, 3C2 Illumination 

DEL TX-3CD Area 3C1 Develop Illumination Plans (30% Plans) 20 945 01-Jul-19 26-Jul-19 Area 3C1 Develop Illumination Plans (30% Plans) 

DEL TX-3CD Area 3C1 Submit Illumination Plans for Review (30% Plans) 1 1325 27-Jul-19 27-Jul-19 Area 3C1 Submit Illumination Plans for Review (30% Plans) 

DEL TX-3CD Area 3C1 TxDOT/IE Review & Comment Illumination Plans (30% Plans) 10 1325 28-Jul-19 06-Aug-19 Area 3C1 TxDOT/IE Review & Comment Illumination Plans (30% Plans) 

DEL TX-3CD Area 3C1 Illumination Plans - Clear Comments (30% Plans) 10 947 07-Aug-19 20-Aug-19 Area 3C1 Illumination Plans - Clear Comments (30% Plans) 

DEL TX-3CD Area 3C1 Illumination Plans - (30% Plans) 1 947 21-Aug-19 21-Aug-19 Area 3C1 Illumination Plans - (30% Plans) 

DEL TX-3CD Area 3C1 Develop Illumination Plans (60% Plans) 20 947 22-Aug-19 18-Sep-19 Area 3C1 Develop Illumination Plans (60% Plans) 

DEL TX-3CD Area 3C1 Submit Illumination Plans for Review (60% Plans) 1 1327 19-Sep-19 19-Sep-19 Area 3C1 Submit Illumination Plans for Review (60% Plans) 

DEL TX-3CD Area 3C1 TxDOT/IE Review & Comment Illumination Plans (60% Plans) 10 1327 20-Sep-19 29-Sep-19 Area 3C1 TxDOT/IE Review & Comment Illumination Plans (60% Plans) 

DEL TX-3CD Area 3C1 Illumination Plans - Clear Comments (60% Plans) 10 949 30-Sep-19 11-Oct-19 Area 3C1 Illumination Plans - Clear Comments (60% Plans) 

DEL TX-3CD Area 3C1 Illumination Plans - (60% Plans) 1 949 14-Oct-19 14-Oct-19 Area 3C1 Illumination Plans - (60% Plans) 

 Segment 3C2 Illumination 39 822 08-Apr-20 01-Jun-20 01-Jun-20, Segment 3C2 Illumination 

D TX-3CD Area 3C1 Develop Illumination Plans 20 823 08-Apr-20 05-May-20 Area 3C1 Develop Illumination Plans 

D TX-3CD Area 3C1 Submit Illumination Plans for Review 1 1151 06-May-20 06-May-20 Area 3C1 Submit Illumination Plans for Review 

D TX-3CD Area 3C1 TxDOT/IE Review & Comment Illumination Plans 10 1151 07-May-20 16-May-20 Area 3C1 TxDOT/IE Review & Comment Illumination Plans 

D TX-3CD Area 3C1 Final Illumination Plans - Clear Comments 10 822 18-May-20 29-May-20 Area 3C1 Final Illumination Plans - Clear Comments 

D TX-3CD Area 3C1 Final Illumination Plans - IFC 1 822 01-Jun-20 01-Jun-20 Area 3C1 Final Illumination Plans - IFC 

 3C2 Traffic Signal Systems 38 1040 01-Jul-19 21-Aug-19 21-Aug-19, 3C2 Traffic Signal Systems 

DEL TX-3CD Area 3C Develop Traffic Signal Systems 20 1040 01-Jul-19 26-Jul-19 Area 3C Develop Traffic Signal Systems 

DEL TX-3CD Area 3C Submit Traffic Signal Systems for Review 1 1456 27-Jul-19 27-Jul-19 Area 3C Submit Traffic Signal Systems for Review 

DEL TX-3CD Area 3C TxDOT/IE Review & Comment Traffic Signal Systems 10 1456 28-Jul-19 06-Aug-19 Area 3C TxDOT/IE Review & Comment Traffic Signal Systems 

DEL TX-3CD Area 3C Final Traffic Signal Systems - Clear Comments 10 1040 07-Aug-19 20-Aug-19 Area 3C Final Traffic Signal Systems - Clear Comments 

DEL TX-3CD Area 3C Final Traffic Signal Systems - IFC 1 1040 21-Aug-19 21-Aug-19 Area 3C Final Traffic Signal Systems - IFC 

 TSegment 3C2 Traffic Systems 38 1040 01-Jul-19 21-Aug-19 21-Aug-19, Segment 3C2 Traffic Systems 

D TX-3CD Area 3C Develop Traffic System Plans 20 1040 01-Jul-19 26-Jul-19 Area 3C Develop Traffic System Plans 

D TX-3CD Area 3C Submit Traffic System Plans for Review 1 1456 27-Jul-19 27-Jul-19 Area 3C Submit Traffic System Plans for Review 

D TX-3CD Area 3C TxDOT/IE Review & Comment Traffic System Plans 10 1456 28-Jul-19 06-Aug-19 Area 3C TxDOT/IE Review & Comment Traffic System Plans 
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D TX-3CD Area 3C Final Traffic System Plans - Clear Comments 10 1040 07-Aug-19 20-Aug-19 

D TX-3CD Area 3C Final Traffic System Plans - IFC 1 1040 21-Aug-19 21-Aug-19

3C3 Electrical 241 837 01-Jul-19 01-Jun-20

3C3 Illumination 241 822 01-Jul-19 01-Jun-20 

DEL TX-3CD Area 3C1 Develop Illumination Plans (30% Plans) 20 945 01-Jul-19 26-Jul-19 

DEL TX-3CD Area 3C1 Submit Illumination Plans for Review (30% Plans) 1 1325 27-Jul-19 27-Jul-19 

DEL TX-3CD Area 3C1 TxDOT/IE Review & Comment Illumination Plans (30% Plans) 10 1325 28-Jul-19 06-Aug-19 

DEL TX-3CD Area 3C1 Illumination Plans - Clear Comments (30% Plans) 10 947 07-Aug-19 20-Aug-19 

DEL TX-3CD Area 3C1 Illumination Plans - (30% Plans) 1 947 21-Aug-19 21-Aug-19 

DEL TX-3CD Area 3C1 Develop Illumination Plans (60% Plans) 20 947 22-Aug-19 18-Sep-19 

DEL TX-3CD Area 3C1 Submit Illumination Plans for Review (60% Plans) 1 1327 19-Sep-19 19-Sep-19 

DEL TX-3CD Area 3C1 TxDOT/IE Review & Comment Illumination Plans (60% Plans) 10 1327 20-Sep-19 29-Sep-19 

DEL TX-3CD Area 3C1 Illumination Plans - Clear Comments (60% Plans) 10 949 30-Sep-19 11-Oct-19 

DEL TX-3CD Area 3C1 Illumination Plans - (60% Plans) 1 949 14-Oct-19 14-Oct-19

 Segment 3C3 Illumination 39 822 08-Apr-20 01-Jun-20 

D TX-3CD Area 3C1 Develop Illumination Plans 20 823 08-Apr-20 05-May-20 

D TX-3CD Area 3C1 Submit Illumination Plans for Review 1 1151 06-May-20 06-May-20 

D TX-3CD Area 3C1 TxDOT/IE Review & Comment Illumination Plans 10 1151 07-May-20 16-May-20 

D TX-3CD Area 3C1 Final Illumination Plans - Clear Comments 10 822 18-May-20 29-May-20 

D TX-3CD Area 3C1 Final Illumination Plans - IFC 1 822 01-Jun-20 01-Jun-20

 3C3 Traffic Signal Systems 38 1040 01-Jul-19 21-Aug-19 

DEL TX-3CD Area 3C Develop Traffic Signal Systems 20 1040 01-Jul-19 26-Jul-19 

DEL TX-3CD Area 3C Submit Traffic Signal Systems for Review 1 1456 27-Jul-19 27-Jul-19 

DEL TX-3CD Area 3C TxDOT/IE Review & Comment Traffic Signal Systems 10 1456 28-Jul-19 06-Aug-19 

DEL TX-3CD Area 3C Final Traffic Signal Systems - Clear Comments 10 1040 07-Aug-19 20-Aug-19 

DEL TX-3CD Area 3C Final Traffic Signal Systems - IFC 1 1040 21-Aug-19 21-Aug-19

 TSegment 3C3 Traffic Systems 38 1040 01-Jul-19 21-Aug-19 

D TX-3CD Area 3C Develop Traffic System Plans 20 1040 01-Jul-19 26-Jul-19 

D TX-3CD Area 3C Submit Traffic System Plans for Review 1 1456 27-Jul-19 27-Jul-19 

D TX-3CD Area 3C TxDOT/IE Review & Comment Traffic System Plans 10 1456 28-Jul-19 06-Aug-19 

D TX-3CD Area 3C Final Traffic System Plans - Clear Comments 10 1040 07-Aug-19 20-Aug-19 

D TX-3CD Area 3C Final Traffic System Plans - IFC 1 1040 21-Aug-19 21-Aug-19

 DITS &TCS Design 81 15 15-Jul-19 04-Nov-19

  Duct Bank System & Power Supply 20 17 15-Jul-19 09-Aug-19 

DITS10 TX-3CD Determine Conduit Needs for Tolling 20 17 15-Jul-19 09-Aug-19

E &ITS/TCS Equipment & Structures 81 15 15-Jul-19 04-Nov-19 

DITS10 TX-3CD Determine Final Tolling Features Location 20 17 15-Jul-19 09-Aug-19 

DITS10 TX-3CD Tolling Infrastructure Foundation Design 20 14 18-Jul-19 14-Aug-19 

DITS10 TX-3CD Design Verification to 3A & Procure Tolling Equipment 40 14 15-Aug-19 09-Oct-19 

DITS10 TX-3CD TxDOT/IE for Review and Comments of the Tolling Equipment with Locations 10 20 10-Oct-19 19-Oct-19 

DITS10 TX-3CD Tolling Equipment Design clear comments 10 15 21-Oct-19 01-Nov-19 

DITS10 TX-3CD Tolling Equipment Design Standards 1 15 04-Nov-19 04-Nov-19

 Signage and Marking Design 113 1007 02-May-19 07-Oct-19

 nSigning Specifications 74 171 02-May-19 13-Aug-19 

DSM10 TX-3CD Develop draft Plan for preliminary operational signing schematics 20 89 02-May-19 29-May-19 

DSM10 TX-3CD Submittal to TxDOT/IE for review and comments of the draft preliminary operational signing schematics 10 125 30-May-19 08-Jun-19 

DSM10 TX-3CD Draft Plan for preliminary operational signing schematics, clear comments 10 89 30-May-19 12-Jun-19 

DSM10 TX-3CD Signing criteria 5 170 13-Jun-19 19-Jun-19 

DSM10 TX-3CD Signing criteria 10 89 13-Jun-19 26-Jun-19 

DSM10 TX-3CD Sign foundations calculations 10 89 13-Jun-19 26-Jun-19 

DSM10 TX-3CD Special signs location 10 170 20-Jun-19 03-Jul-19 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

Area 3C Final Traffic System Plans - Clear Comments 

Area 3C Final Traffic System Plans - IFC 

01-Jun-20, 3C3 Electrical 

01-Jun-20, 3C3 Illumination 

Area 3C1 Develop Illumination Plans (30% Plans) 

Area 3C1 Submit Illumination Plans for Review (30% Plans) 

Area 3C1 TxDOT/IE Review & Comment Illumination Plans (30% Plans) 

Area 3C1 Illumination Plans - Clear Comments (30% Plans) 

Area 3C1 Illumination Plans - (30% Plans) 

Area 3C1 Develop Illumination Plans (60% Plans) 

Area 3C1 Submit Illumination Plans for Review (60% Plans) 

Area 3C1 TxDOT/IE Review & Comment Illumination Plans (60% Plans) 

Area 3C1 Illumination Plans - Clear Comments (60% Plans) 

Area 3C1 Illumination Plans - (60% Plans) 

01-Jun-20, Segment 3C3 Illumination 

Area 3C1 Develop Illumination Plans 

Area 3C1 Submit Illumination Plans for Review 

Area 3C1 TxDOT/IE Review & Comment Illumination Plans 

Area 3C1 Final Illumination Plans - Clear Comments 

Area 3C1 Final Illumination Plans - IFC 

21-Aug-19, 3C3 Traffic Signal Systems 

Area 3C Develop Traffic Signal Systems 

Area 3C Submit Traffic Signal Systems for Review 

Area 3C TxDOT/IE Review & Comment Traffic Signal Systems 

Area 3C Final Traffic Signal Systems - Clear Comments 

Area 3C Final Traffic Signal Systems - IFC 

21-Aug-19, Segment 3C3 Traffic Systems 

Area 3C Develop Traffic System Plans 

Area 3C Submit Traffic System Plans for Review 

Area 3C TxDOT/IE Review & Comment Traffic System Plans 

Area 3C Final Traffic System Plans - Clear Comments 

Area 3C Final Traffic System Plans - IFC 

04-Nov-19, ITS &TCS Design 

09-Aug-19, Duct Bank System & Power Supply 

Determine Conduit Needs for Tolling 

04-Nov-19, ITS/TCS Equipment & Structures 

Determine Final Tolling Features Location 

Tolling Infrastructure Foundation Design 

Design Verification to 3A & Procure Tolling Equipment 

TxDOT/IE for Review and Comments of the Tolling Equipment with Locations 

Tolling Equipment Design clear comments 

Tolling Equipment Design Standards 

07-Oct-19, Signage and Marking Design 

13-Aug-19, Signing Specifications 

Develop draft Plan for preliminary operational signing schematics 

Submittal to TxDOT/IE for review and comments of the draft preliminary operational signing schematics 

Draft Plan for preliminary operational signing schematics, clear comments 

Signing criteria 

Signing criteria 

Sign foundations calculations 

Special signs location 
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Activity ID WBS Activity Name Original Total Start Finish 
Duration Float 

DSM10 TX-3CD Submittal to TxDOT/IE for review and comments of the signing and pavement marking Stanards 10 125 27-Jun-19 06-Jul-19 

DSM10 TX-3CD Develop signing and delineation layout with location Stage 2 10 170 04-Jul-19 17-Jul-19 

DSM10 TX-3CD Signing and pavement marking Stanards, clear comments 10 90 08-Jul-19 19-Jul-19 

DSM10 TX-3CD Preliminary Signing Lay-out Submittal to TxDOT/IE 1 170 18-Jul-19 18-Jul-19 

DSM10 TX-3CD Preliminary Signing Lay-out TxDOT/IE for review and comments 10 239 20-Jul-19 29-Jul-19 

DSM10 TX-3CD Signing and pavement marking Stanards 1 90 22-Jul-19 22-Jul-19 

DSM10 TX-3CD Preliminary Signing Lay-out, clear comments 10 171 30-Jul-19 12-Aug-19 

DSM10 TX-3CD Signing Lay-out Established 1 171 13-Aug-19 13-Aug-19 

Signage 39 1007 14-Aug-19 07-Oct-19

 Small Signs Pavement Markings 39 1007 14-Aug-19 07-Oct-19 

DSM TX-3CD Area H Develop Signing, Delineation & Pavement Markings Plans 20 1008 14-Aug-19 10-Sep-19 

DSM TX-3CD Area HSubmit Signing, Delineation & Pavement Markings Plans to TxDOT/IE for Review 10 1411 11-Sep-19 20-Sep-19 

DSM TX-3CD Area H Final Signing, Delineation & Pavement Markings Plans - Clear Comments 10 1007 23-Sep-19 04-Oct-19 

DSM TX-3CD Area H Final Signing, Delineation & Pavement Markings Plans - IFC 1 1007 07-Oct-19 07-Oct-19 

eOverhead 20 1008 14-Aug-19 10-Sep-19 

DSM TX-3CD Area H Develop Signing,Overhead Plans 20 1008 14-Aug-19 10-Sep-19

  kRoadway Design Packages Segment 3C Eagle Pwky to N. Tarant Pkwy Sta 1028 to 1401 302 337 15-Jul-19 08-Sep-20

 Roadway Design Packages Segment 3C 30 % Eagle Pwky to N. Tarant Pkwy Sta 1028 to 1401 96 0 15-Jul-19 25-Nov-19 

DP3C1 TX-3CD Segment C3 GeopackAnalysis 20 5 15-Jul-19 09-Aug-19 

DP3C1 TX-3CD Segment C3 Develop Preliminary Roadway Horizontal and Vertical Alignment for ML 30 5 15-Jul-19 23-Aug-19 

DP3C1 TX-3CD Segment C3 Preliminary Roadway Plans (Plan and Profile 30%) 40 5 12-Aug-19 04-Oct-19 

DP3C1 TX-3CD Segment C3 Develop Preliminary Roadway Horizontal and Vertical Alignment for Xing Streets 40 0 19-Aug-19 11-Oct-19 

DP3C1 TX-3CD Segment C3 Submit Preliminary Road Plans to TxDOT/IE for Review and Comments 1 0 14-Oct-19 14-Oct-19 

DP3C1 TX-3CD Segment C3 TxDOT/IE Review and Comments Preliminary Road Plans 10 0 16-Oct-19 25-Oct-19 

DP3C1 TX-3CD Segment C3 Preliminary Road Plans (Plan and Profile 30%) - Clear Comments 20 0 28-Oct-19 22-Nov-19 

DP3C1 TX-3CD Segment C3 30% Design Packages Complete 1 0 25-Nov-19 25-Nov-19

 Roadway Design Packages Segment 3C 60 % Eagle Pwky to N. Tarant Pkwy Sta 1028 to 1401 96 0 26-Nov-19 07-Apr-20 

DP3C1 TX-3CD Segment C3 Develop Complete Roadway Design Package (Plan and Profile 60%) 55 0 26-Nov-19 10-Feb-20 

DP3C1 TX-3CD Segment C3 Roadway Design Package Complete and QA/QC Review 5 0 21-Feb-20 27-Feb-20 

DP3C1 TX-3CD Segment C3 Submit Complete Roadway Design Package for TxDOT/IE Review 1 0 28-Feb-20 28-Feb-20 

DP3C1 TX-3CD Segment C3 TxDOT/IE Review Roadway Design Package 10 0 29-Feb-20 09-Mar-20 

DP3C1 TX-3CD Segment C3 Complete Roadway Design Package - Clear Comments 20 0 10-Mar-20 06-Apr-20 

DP3C1 TX-3CD Segment C3 Complete Roadway Design Package - (Plan and Profile 60%) 1 0 07-Apr-20 07-Apr-20

 g  3C1 - Eagle Pwky to SH 170 Sta-1028 to 1176 Roadway Package 110 0 08-Apr-20 08-Sep-20

Package Preparation 80 0 08-Apr-20 28-Jul-20 

DP3 TX-3CD Area 3C1 Develop Final Roadway Design Package 80 0 08-Apr-20 28-Jul-20

QA/QC Review 5 0 10-Aug-20 14-Aug-20 

DP3 TX-3CD Area 3C1 Roadway Design Package Final and QA/QC Review 5 0 10-Aug-20 14-Aug-20 

Submittal 0 0 15-Aug-20 15-Aug-20 

DP3 TX-3CD Area 3C1 Submit Final Roadway Design Package for TxDOT/IE Review 0 0 15-Aug-20 15-Aug-20 

TTXDOT/IE Reviews 10 0 15-Aug-20 24-Aug-20 

DP3 TX-3CD Area 3C1 TxDOT/IE Review Final Roadway Design Package 10 0 15-Aug-20 24-Aug-20

Comment Resolution 11 0 25-Aug-20 08-Sep-20 

DP3 TX-3CD Area 3C1 Final Roadway Design Package - Clear Comments 10 0 25-Aug-20 07-Sep-20 

DP3 TX-3CD Area 3C1 Final Roadway Design Package - IFC 1 0 08-Sep-20 08-Sep-20

     d3C2 - SH 170 to Golden Triangle Blvd Sta-1176 to 1280 Roadway Packages 90 140 08-Apr-20 11-Aug-20

Package Preparation 60 140 08-Apr-20 30-Jun-20 

DP3 TX-3CD Area 3C2 Develop Final Roadway Design Package 60 140 08-Apr-20 30-Jun-20

QA/QC Review 5 140 13-Jul-20 17-Jul-20 

DP3 TX-3CD Area 3C2 Final Roadway Design Package and QA/QC Review 5 140 13-Jul-20 17-Jul-20 

Submittal 0 196 18-Jul-20 18-Jul-20 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

Submittal to TxDOT/IE for review and comments of the signing and pavement marking Stanards 

Develop signing and delineation layout with location Stage 2 

Signing and pavement marking Stanards, clear comments 

Preliminary Signing Lay-out Submittal to TxDOT/IE 

Preliminary Signing Lay-out TxDOT/IE for review and comments 

Signing and pavement marking Stanards 

Preliminary Signing Lay-out, clear comments 

Signing Lay-out Established 

07-Oct-19, Signage 

07-Oct-19, Small Signs Pavement Markings 

Area H Develop Signing, Delineation & Pavement Markings Plans 

Area HSubmit Signing, Delineation & Pavement Markings Plans to TxDOT/IE for Review 

Area H Final Signing, Delineation & Pavement Markings Plans - Clear Comments 

Area H Final Signing, Delineation & Pavement Markings Plans - IFC 

10-Sep-19, Overhead 

Area H Develop Signing,Overhead Plans 

08-Sep-20, Roadway Design Packages Segment 3C Eagle Pwky to N. Tarant Pkwy Sta 1028 to 1401 

25-Nov-19, Roadway Design Packages Segment 3C 30 % Eagle Pwky to N. Tarant Pkwy Sta 1028 to 1401 

Segment C3 Geopack Analysis 

Segment C3 Develop Preliminary Roadway Horizontal and Vertical Alignment for ML 

Segment C3 Preliminary Roadway Plans (Plan and Profile 30%) 

Segment C3 Develop Preliminary Roadway Horizontal and Vertical Alignment for Xing Streets 

Segment C3 Submit Preliminary Road Plans to TxDOT/IE for Review and Comments 

Segment C3 TxDOT/IE Review and Comments Preliminary Road Plans 

Segment C3 Preliminary Road Plans (Plan and Profile 30%) - Clear Comments 

Segment C3 30% Design Packages Complete 

07-Apr-20, Roadway Design Packages Segment 3C 60 % Eagle Pwky to N. Tarant Pkwy Sta 1028 to 1401 

Segment C3 Develop Complete Roadway Design Package (Plan and Profile 60%) 

Segment C3 Roadway Design Package Complete and QA/QC Review 

Segment C3 Submit Complete Roadway Design Package for TxDOT/IE Review 

Segment C3 TxDOT/IE Review Roadway Design Package 

Segment C3 Complete Roadway Design Package - Clear Comments 

Segment C3 Complete Roadway Design Package - (Plan and Profile 60%) 

08-Sep-20, 3C1 - Eagle Pwky to SH 170 Sta-1028 to 1176 Roadway Package 

28-Jul-20, Package Preparation 

Area 3C1 Develop Final Roadway Design Package 

14-Aug-20, QA/QC Review 

Area 3C1 Roadway Design Package Final and QA/QC Review 

15-Aug-20, Submittal 

Area 3C1 Submit Final Roadway Design Package for TxDOT/IE Review 

24-Aug-20, TXDOT/IE Reviews 

Area 3C1 TxDOT/IE Review Final Roadway Design Package 

08-Sep-20, Comment Resolution 

Area 3C1 Final Roadway Design Package - Clear Comments 

Area 3C1 Final Roadway Design Package - IFC 

11-Aug-20, 3C2 - SH 170 to Golden Triangle Blvd Sta-1176 to 1280 Roadway Packages 

30-Jun-20, Package Preparation 

Area 3C2 Develop Final Roadway Design Package 

17-Jul-20, QA/QC Review 

Area 3C2 Final Roadway Design Package and QA/QC Review 

18-Jul-20, Submittal 
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Activity ID WBS Activity Name 

DP3 TX-3CD Area 3C2 Submit Final Roadway Design Package for TxDOT/IE Review 

TTXDOT/IE Reviews 

DP3 TX-3CD Area 3C2 TxDOT/IE Review Final Roadway Design Package

Comment Resolution 

DP3 TX-3CD Area 3C2 Final Roadway Design Package - Clear Comments 

DP3 TX-3CD Area 3C2 Final Roadway Design Package - IFC

 3C3 - Golden Triangle Blvd toN. Tarant Pkwy Sta 1280 to 1401 Roadway Packages

Package Preparation 

DP3 TX-3CD Area 3C3 Develop Final Roadway Design Package

QA/QC Review 

DP3 TX-3CD Area 3C3 Final Roadway Design Package and QA/QC Review 

Submittal 

DP3 TX-3CD Area 3C3 Submit Final Roadway Design Package for TxDOT/IE Review 

TTXDOT/IE Reviews 

DP3 TX-3CD Area 3C3 TxDOT/IE Review Final Roadway Design Package

Comment Resolution 

DP3 TX-3CD Area 3C3 Final Roadway Design Package - Clear Comments 

DP3 TX-3CD Area 3C3 Final Roadway Design Package - IFC

  e  aIH 820 Design Package 30% 

DP820 TX-3CD IH 820 Ramp Survey & Develop Preliminary Roadway Horizontal and Vertical Alignment 

DP820 TX-3CD IH 820 Ramp Geotech and Geopack Analysis 

DP820 TX-3CD IH 820 Ramp Develop Preliminary Roadway Horizontal and Vertical Alignment for ML 

DP820 TX-3CD IH 820 Ramp Preliminary Roadway Plans (Plan and Profile 30%) 

DP820 TX-3CD IH 820 Ramp Submit Preliminary Road Plans to TxDOT/IE for Review and Comments 

DP820 TX-3CD IH 820 Ramp TxDOT/IE Review and Comments Preliminary Road Plans 

DP820 TX-3CD IH 820 Ramp Preliminary Road Plans (Plan and Profile 30%) - Clear Comments 

DP820 TX-3CD IH 820 Ramp 30% Design Packages Complete

  IH 820 Design Package 60 % 

DP8 TX-3CD IH 820 Ramp Develop Complete Roadway Design Package (Plan and Profile 60%) 

DP8 TX-3CD IH 820 Ramp Roadway Design Package Complete and QA/QC Review 

DP8 TX-3CD IH 820 Ramp Submit Complete Roadway Design Package for TxDOT/IE Review 

DP8 TX-3CD IH 820 Ramp TxDOT/IE Review Roadway Design Package 

DP8 TX-3CD IH 820 Ramp Complete Roadway Design Package - Clear Comments 

DP8 TX-3CD IH 820 Ramp Complete Roadway Design Package - (Plan and Profile 60%)

  IH 820 Design Roadway Package

 aPackage Preparation 

D TX-3CD IH 820 Ramp Develop Final Roadway Design Package

QA/QC Review 

D TX-3CD IH 820 Ramp Roadway Design Package Final and QA/QC Review 

Submittal 

D TX-3CD IH 820 Ramp Submit Final Roadway Design Package for TxDOT/IE Review

 iTXDOT/IE Reviews 

D TX-3CD IH 820 Ramp TxDOT/IE Review Final Roadway Design Package 

m  oComment Resolutions 

D TX-3CD IH 820 Ramp Final Roadway Design Package - Clear Comments 

D TX-3CD IH 820 Ramp Final Roadway Design Package - IFC

 u t 3C Construction Sta 1028+00 to 1401+00

  oGeneral Sta 1028+00 to 1401+00 

W010PL0 TX-3CD Project Signage Procurment Sta 1028+00 to 1401+00 

W010PL0 TX-3CD Project Signage Submittal Sta 1028+00 to 1401+00 

W010PL1 TX-3CD TXDOT Review of Project Signage Sta 1028+00 to 1401+00 

Original 
Duration 

0 

10 

10 

11 

10 

1 

110 

80 

80 

5 

5 

0 

0 

10 

10 

11 

10 

1 

113 

10 

10 

10 

10 

0 

10 

5 

1 

25 

5 

5 

0 

10 

5 

1 

35 

10 

10 

5 

5 

0 

0 

10 

10 

6 

5 

1 

1163 

81 

20 

1 

15 

Total Start 
Float 

196 18-Jul-20 

196 18-Jul-20 

196 18-Jul-20 

140 28-Jul-20 

140 28-Jul-20 

140 11-Aug-20 

337 08-Apr-20 

335 08-Apr-20 

335 08-Apr-20 

335 10-Aug-20 

335 10-Aug-20 

471 15-Aug-20 

471 15-Aug-20 

471 15-Aug-20 

471 15-Aug-20 

337 25-Aug-20 

337 25-Aug-20 

337 08-Sep-20 

91 01-Aug-19 

91 01-Aug-19 

91 15-Aug-19 

91 29-Aug-19 

91 12-Sep-19 

91 26-Sep-19 

127 27-Sep-19 

91 07-Oct-19 

91 14-Oct-19 

91 15-Oct-19 

91 15-Oct-19 

91 25-Oct-19 

127 01-Nov-19 

127 01-Nov-19 

91 11-Nov-19 

91 18-Nov-19 

91 19-Nov-19 

91 19-Nov-19 

91 19-Nov-19 

91 13-Dec-19 

91 13-Dec-19 

127 20-Dec-19 

127 20-Dec-19 

127 20-Dec-19 

127 20-Dec-19 

91 30-Dec-19 

91 30-Dec-19 

91 06-Jan-20 

64 18-Mar-19 

306 18-Mar-19 

306 18-Mar-19 

306 15-Apr-19 

306 16-Apr-19 

Finish 

18-Jul-20 

27-Jul-20 

27-Jul-20 

11-Aug-20 

10-Aug-20 

11-Aug-20 

08-Sep-20 

28-Jul-20 

28-Jul-20 

14-Aug-20 

14-Aug-20 

15-Aug-20 

15-Aug-20 

24-Aug-20 

24-Aug-20 

08-Sep-20 

07-Sep-20 

08-Sep-20 

06-Jan-20 

14-Aug-19 

28-Aug-19 

11-Sep-19 

25-Sep-19 

26-Sep-19 

06-Oct-19 

11-Oct-19 

14-Oct-19 

18-Nov-19 

21-Oct-19 

31-Oct-19 

01-Nov-19 

10-Nov-19 

15-Nov-19 

18-Nov-19 

06-Jan-20 

02-Dec-19 

02-Dec-19 

19-Dec-19 

19-Dec-19 

20-Dec-19 

20-Dec-19 

29-Dec-19 

29-Dec-19 

06-Jan-20 

03-Jan-20 

06-Jan-20 

31-Aug-23 

09-Jul-19 

12-Apr-19 

15-Apr-19 

06-May-19 

2019 2020 2021 2022 2023 2024 2025 2026 2027 

Area 3C2 Submit Final Roadway Design Package for TxDOT/IE Review 

27-Jul-20, TXDOT/IE Reviews 

Area 3C2 TxDOT/IE Review Final Roadway Design Package 

11-Aug-20, Comment Resolution 

Area 3C2 Final Roadway Design Package - Clear Comments 

Area 3C2 Final Roadway Design Package - IFC 

08-Sep-20, 3C3 - Golden Triangle Blvd to N. Tarant Pkwy Sta 1280 to 1401 Roadway Packages 

28-Jul-20, Package Preparation 

Area 3C3 Develop Final Roadway Design Package 

14-Aug-20, QA/QC Review 

Area 3C3 Final Roadway Design Package and QA/QC Review 

15-Aug-20, Submittal 

Area 3C3 Submit Final Roadway Design Package for TxDOT/IE Review 

24-Aug-20, TXDOT/IE Reviews 

Area 3C3 TxDOT/IE Review Final Roadway Design Package 

08-Sep-20, Comment Resolution 

Area 3C3 Final Roadway Design Package - Clear Comments 

Area 3C3 Final Roadway Design Package - IFC 

06-Jan-20, IH 820 Design Package 30% 

IH 820 Ramp Survey & Develop Preliminary Roadway Horizontal and Vertical Alignment 

IH 820 Ramp Geotech and Geopack Analysis 

IH 820 Ramp Develop Preliminary Roadway Horizontal and Vertical Alignment for ML 

IH 820 Ramp Preliminary Roadway Plans (Plan and Profile 30%) 

IH 820 Ramp Submit Preliminary Road Plans to TxDOT/IE for Review and Comments 

IH 820 Ramp TxDOT/IE Review and Comments Preliminary Road Plans 

IH 820 Ramp Preliminary Road Plans (Plan and Profile 30%) - Clear Comments 

IH 820 Ramp 30% Design Packages Complete 

18-Nov-19, IH 820 Design Package 60 % 

IH 820 Ramp Develop Complete Roadway Design Package (Plan and Profile 60%) 

IH 820 Ramp Roadway Design Package Complete and QA/QC Review 

IH 820 Ramp Submit Complete Roadway Design Package for TxDOT/IE Review 

IH 820 Ramp TxDOT/IE Review Roadway Design Package 

IH 820 Ramp Complete Roadway Design Package - Clear Comments 

IH 820 Ramp Complete Roadway Design Package - (Plan and Profile 60%) 

06-Jan-20, IH 820 Design Roadway Package 

02-Dec-19, Package Preparation 

IH 820 Ramp Develop Final Roadway Design Package 

19-Dec-19, QA/QC Review 

IH 820 Ramp Roadway Design Package Final and QA/QC Review 

20-Dec-19, Submittal 

IH 820 Ramp Submit Final Roadway Design Package for TxDOT/IE Review 

29-Dec-19, TXDOT/IE Reviews 

IH 820 Ramp TxDOT/IE Review Final Roadway Design Package 

06-Jan-20, Comment Resolutions 

IH 820 Ramp Final Roadway Design Package - Clear Comments 

IH 820 Ramp Final Roadway Design Package - IFC 

31-Aug-23, 3C Construction Sta 1028+00 to 1401+00 

09-Jul-19, General Sta 1028+00 to 1401+00 

Project Signage Procurment Sta 1028+00 to 1401+00 

Project Signage Submittal Sta 1028+00 to 1401+00 

TXDOT Review of Project Signage Sta 1028+00 to 1401+00 

2028 2029 2030 
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Activity ID WBS Activity Name Original Total Start Finish 
Duration Float 

W010PL1 TX-3CD Project Signage - Clear Comments Sta 1028+00 to 1401+00 5 306 07-May-19 13-May-19 

E010PL00 TX-3CD Project Signage Procurment Sta 1028+00 to 1401+00 20 306 14-May-19 10-Jun-19 

E010PL00 TX-3CD Project Signage Install Sta 1028+00 to 1401+00 20 306 11-Jun-19 08-Jul-19 

W010PL0 TX-3CD Project Signage Completed Sta 1028+00 to 1401+00 0 306 09-Jul-19 09-Jul-19

 C   +Segment 3C Sta 1028+00 to 1401+00 796 64 12-Aug-20 31-Aug-23

 g  3C1 - Eagle Pwky to SH 170 STA 1028 to 1176 776 64 09-Sep-20 31-Aug-23

Northbound Frontage Road STA 1028 to 1176 71 491 06-Jul-21 13-Oct-21 

C3C TX-3CD Area 3C1 - NB FR, Start Sta 1028+00 to 1176+00 0 491 06-Jul-21 06-Jul-21 

C3C TX-3CD Area 3C1 - NB FR, FF Start Sta 1028+00 to 1176+00 0 530 14-Jul-21 14-Jul-21 

C3C TX-3CD Area 3C1 - NB FR, Finish Sta 1028+00 to 1176+00 0 491 13-Oct-21 13-Oct-21 

f  Traffic Control andTemporary Work 6 491 06-Jul-21 13-Jul-21 

BBarricades, Signs & Traffic Handling 1 491 13-Jul-21 13-Jul-21 

TX-3CD Area 3C1 - NB FR, Move Traffic Sta 1028+00 to 1176+00 1 491 13-Jul-21 13-Jul-21 

P  aPortable Traffic Barrier 5 491 06-Jul-21 12-Jul-21 

TX-3CD Area 3C1 - NB FR, Place Temp Conc Barrier Sta 1028+00 to 1176+00 5 491 06-Jul-21 12-Jul-21 

WWorkzone Pavement Marking 5 491 06-Jul-21 12-Jul-21 

TX-3CD Area 3C1 - NB FR, Place Temp Marking & Signing Sta 1028+00 to 1176+00 5 491 06-Jul-21 12-Jul-21 

E  nErosion Control 5 491 06-Jul-21 12-Jul-21 

TX-3CD Area 3C1 - NB FR, Place Temp Erosion Control Sta 1028+00 to 1176+00 5 491 06-Jul-21 12-Jul-21 

Earthwork 45 491 14-Jul-21 14-Sep-21 

EExcavation 25 491 14-Jul-21 17-Aug-21 

TX-3CD Area 3C1 - NB FR, Excavate Cut Areas Sta 1028+00 to 1176+00 25 491 14-Jul-21 17-Aug-21 

E nEmbankment 20 491 18-Aug-21 14-Sep-21 

TX-3CD Area 3C1 - NB FR, Place Embankment Sta 1028+00 to 1176+00 20 491 18-Aug-21 14-Sep-21 

Drainage 40 491 18-Aug-21 12-Oct-21 

CCulverts 20 501 18-Aug-21 14-Sep-21 

TX-3CD Area 3C1 - NB FR, CLV05 Install Culvert Sta 1028+00 to 1176+00 20 501 18-Aug-21 14-Sep-21 

RRiprap 20 491 15-Sep-21 12-Oct-21 

TX-3CD Area 3C1 - NB FR, Install Riprap Sta 1028+00 to 1176+00 20 491 15-Sep-21 12-Oct-21 

HHeadwall 10 501 15-Sep-21 28-Sep-21 

TX-3CD Area 3C1 - NB FR, Place Conc Headwall Sta 1028+00 to 1176+00 10 501 15-Sep-21 28-Sep-21 

Pavement 15 496 15-Sep-21 05-Oct-21 

AAsphalt Pavement 15 496 15-Sep-21 05-Oct-21

 vHMA Paving 10 496 15-Sep-21 28-Sep-21 

TX-3CD Area 3C1 - NB FR, Patch & Repair HMA Sta 1028+00 to 1176+00 10 496 15-Sep-21 28-Sep-21

SMA Paving 5 496 29-Sep-21 05-Oct-21 

TX-3CD Area 3C1 - NB FR, Patch & Repair SMA Sta 1028+00 to 1176+00 5 496 29-Sep-21 05-Oct-21

 BR 205 Henrietta CR. 13 549 06-Jul-21 23-Jul-21 

C TX-3CD Area 3C1 - CR BR RH, BR 205 Start Sta 1113+78 to 1116+88 2 549 06-Jul-21 07-Jul-21 

C TX-3CD Area 3C1 - CR BR RH, BR 205 Finish Sta 1113+78 to 1116+88 0 549 23-Jul-21 23-Jul-21 

BBR Demolition 5 549 09-Jul-21 15-Jul-21 

TX-3CD Area 3C1 - CR BR RH, BR 205, Concrete Removal Sta 1113+78 to 1116+88 5 549 09-Jul-21 15-Jul-21 

C  pConcret Repairs 5 549 16-Jul-21 22-Jul-21 

TX-3CD Area 3C1 - NB ML, BR 205 Concrete Repairs Sta 1113+78 to 1116+88 5 549 16-Jul-21 22-Jul-21 

RReplace Exspansion Joint 10 550 08-Jul-21 21-Jul-21 

TX-3CD Area 3C1 - NB ML, BR 205 Install Exp Joints Sta 1113+78 to 1116+88 10 550 08-Jul-21 21-Jul-21 

AAesthetic Finishes 10 550 08-Jul-21 21-Jul-21 

TX-3CD Area 3C1 - NB ML, BR 205 Install Aethetics Finishes Sta 1113+78 to 1116+88 10 550 08-Jul-21 21-Jul-21

 rPermanent Barriers 10 545 15-Jul-21 28-Jul-21 

C  aConcrete Barriers 10 545 15-Jul-21 28-Jul-21 

TX-3CD Area 3C1 - NB FR, Place Conc Rail Sta 1028+00 to 1176+00 10 545 15-Jul-21 28-Jul-21 

MMetal Beam Guardrails 10 545 15-Jul-21 28-Jul-21 

TX-3CD Area 3C1 - NB FR, Install MBGF Sta 1028+00 to 1176+00 10 545 15-Jul-21 28-Jul-21 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

Project Signage - Clear Comments Sta 1028+00 to 1401+00 

Project Signage Procurment Sta 1028+00 to 1401+00 

Project Signage Install Sta 1028+00 to 1401+00 

Project Signage Completed Sta 1028+00 to 1401+00 

31-Aug-23, Segment 3C Sta 1028+00 to 1401+00 

31-Aug-23, 3C1 - Eagle Pwky to SH 170 STA 1028 to 1176 

13-Oct-21, Northbound Frontage Road STA 1028 to 1176 

Area 3C1 - NB FR, Start Sta 1028+00 to 1176+00 

Area 3C1 - NB FR, FF Start Sta 1028+00 to 1176+00 

Area 3C1 - NB FR, Finish Sta 1028+00 to 1176+00 

13-Jul-21, Traffic Control and Temporary Work 

13-Jul-21, Barricades, Signs & Traffic Handling 

Area 3C1 - NB FR, Move Traffic Sta 1028+00 to 1176+00 

12-Jul-21, Portable Traffic Barrier 

Area 3C1 - NB FR, Place Temp Conc Barrier Sta 1028+00 to 1176+00 

12-Jul-21, Workzone Pavement Marking 

Area 3C1 - NB FR, Place Temp Marking & Signing Sta 1028+00 to 1176+00 

12-Jul-21, Erosion Control 

Area 3C1 - NB FR, Place Temp Erosion Control Sta 1028+00 to 1176+00 

14-Sep-21, Earthwork 

17-Aug-21, Excavation 

Area 3C1 - NB FR, Excavate Cut Areas Sta 1028+00 to 1176+00 

14-Sep-21, Embankment 

Area 3C1 - NB FR, Place Embankment Sta 1028+00 to 1176+00 

12-Oct-21, Drainage 

14-Sep-21, Culverts 

Area 3C1 - NB FR, CLV05 Install Culvert Sta 1028+00 to 1176+00 

12-Oct-21, Riprap 

Area 3C1 - NB FR, Install Riprap Sta 1028+00 to 1176+00 

28-Sep-21, Headwall 

Area 3C1 - NB FR, Place Conc Headwall Sta 1028+00 to 1176+00 

05-Oct-21, Pavement 

05-Oct-21, Asphalt Pavement 

28-Sep-21, HMA Paving 

Area 3C1 - NB FR, Patch & Repair HMA Sta 1028+00 to 1176+00 

05-Oct-21, SMA Paving 

Area 3C1 - NB FR, Patch & Repair SMA Sta 1028+00 to 1176+00 

23-Jul-21, BR 205 Henrietta CR. 

Area 3C1 - CR BR RH, BR 205 Start Sta 1113+78 to 1116+88 

Area 3C1 - CR BR RH, BR 205 Finish Sta 1113+78 to 1116+88 

15-Jul-21, BR Demolition 

Area 3C1 - CR BR RH, BR 205, Concrete Removal Sta 1113+78 to 1116+88 

22-Jul-21, Concret Repairs 

Area 3C1 - NB ML, BR 205 Concrete Repairs Sta 1113+78 to 1116+88 

21-Jul-21, Replace Exspansion Joint 

Area 3C1 - NB ML, BR 205 Install Exp Joints Sta 1113+78 to 1116+88 

21-Jul-21, Aesthetic Finishes 

Area 3C1 - NB ML, BR 205 Install Aethetics Finishes Sta 1113+78 to 1116+88 

28-Jul-21, Permanent Barriers 

28-Jul-21, Concrete Barriers 

Area 3C1 - NB FR, Place Conc Rail Sta 1028+00 to 1176+00 

28-Jul-21, Metal Beam Guardrails 

Area 3C1 - NB FR, Install MBGF Sta 1028+00 to 1176+00 
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NTE-3C 35W Schedule MASTER Classic Schedule Layout FAUS 01-Jul-19 15:23 

Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

n   uSignals and Illumination 25 530 15-Jul-21 18-Aug-21 18-Aug-21, Signals and Illumination 

RRoadway Illumination 25 530 15-Jul-21 18-Aug-21 18-Aug-21, Roadway Illumination 

TX-3CD Area 3C1 - NB FR, Install Illumination Pole Bases Sta 1028+00 to 1176+00 5 530 15-Jul-21 21-Jul-21 Area 3C1 - NB FR, Install Illumination Pole Bases Sta 1028+00 to 1176+00 

TX-3CD Area 3C1 - NB FR, Install Illumination Poles/Fixtures Sta 1028+00 to 1176+00 10 530 22-Jul-21 04-Aug-21 Area 3C1 - NB FR, Install Illumination Poles/Fixtures Sta 1028+00 to 1176+00 

TX-3CD Area 3C1 - NB FR, Install Illumination Energize Fixtures Sta 1028+00 to 1176+00 10 530 05-Aug-21 18-Aug-21 Area 3C1 - NB FR, Install Illumination Energize Fixtures Sta 1028+00 to 1176+00 

n   aSigning and Marking 11 545 14-Jul-21 28-Jul-21 28-Jul-21, Signing and Marking 

OOverhead Sign Structures 10 545 15-Jul-21 28-Jul-21 28-Jul-21, Overhead Sign Structures 

TX-3CD Area 3C1 - NB FR, Install Overhead Signage Sta 1028+00 to 1176+00 10 545 15-Jul-21 28-Jul-21 Area 3C1 - NB FR, Install Overhead Signage Sta 1028+00 to 1176+00 

SSmall Signage 10 545 15-Jul-21 28-Jul-21 28-Jul-21, Small Signage 

TX-3CD Area 3C1 - NB FR, Install Small Signage Sta 1028+00 to 1176+00 10 545 15-Jul-21 28-Jul-21 Area 3C1 - NB FR, Install Small Signage Sta 1028+00 to 1176+00 

PPavement Marking 2 554 14-Jul-21 15-Jul-21 15-Jul-21, Pavement Marking 

TX-3CD Area 3C1 - NB FR, Install Permt Markings Sta 1028+00 to 1176+00 2 554 14-Jul-21 15-Jul-21 Area 3C1 - NB FR, Install Permt Markings Sta 1028+00 to 1176+00 

Landscaping 10 545 15-Jul-21 28-Jul-21 28-Jul-21, Landscaping 

S  SSeeding & Sodding 10 545 15-Jul-21 28-Jul-21 28-Jul-21, Seeding & Sodding 

TX-3CD Area 3C1 - NB FR, Install Topsoil Sta 1028+00 to 1176+00 10 545 15-Jul-21 28-Jul-21 Area 3C1 - NB FR, Install Topsoil Sta 1028+00 to 1176+00 

TX-3CD Area 3C1 - NB FR, Install Seeding/Sodding Sta 1028+00 to 1176+00 10 545 15-Jul-21 28-Jul-21 Area 3C1 - NB FR, Install Seeding/Sodding Sta 1028+00 to 1176+00 

Northbound Entry Ramp STA 1080 to 1095 133 449 08-Jun-21 10-Dec-21 10-Dec-21, Northbound Entry Ramp STA 1080 to 1095 

C3C TX-3CD Area 3C1 - NB ENR RWP-35N, Start Sta 1080+00 to 1096+40 0 449 08-Jun-21 08-Jun-21 Area 3C1 - NB ENR RWP-35N, Start Sta 1080+00 to 1096+40 

C3C TX-3CD Area 3C1 - NB ENR RWP-35N, Interim - Finish Sta 1080+00 to 1096+40 0 449 03-Nov-21 03-Nov-21 Area 3C1 - NB ENR RWP-35N, Interim - Finish Sta 1080+00 to 1096+40 

C3C TX-3CD Area 3C1 - NB ENR RWP-35N, FF Start Sta 1080+00 to 1096+40 0 449 04-Nov-21 04-Nov-21 Area 3C1 - NB ENR RWP-35N, FF Start Sta 1080+00 to 1096+40 

C3C TX-3CD Area 3C1 - NB ENR RWP-35N, Finish Sta 1080+00 to 1096+40 0 449 10-Dec-21 10-Dec-21 Area 3C1 - NB ENR RWP-35N, Finish Sta 1080+00 to 1096+40 

f  Traffic Control andTemporary Work 6 449 08-Jun-21 15-Jun-21 15-Jun-21, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 449 15-Jun-21 15-Jun-21 15-Jun-21, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C1 - NB ENR RWP-35N, Move Traffic Sta 1080+00 to 1096+40 1 449 15-Jun-21 15-Jun-21 Area 3C1 - NB ENR RWP-35N, Move Traffic Sta 1080+00 to 1096+40 

P  aPortable Traffic Barrier 5 449 08-Jun-21 14-Jun-21 14-Jun-21, Portable Traffic Barrier 

TX-3CD Area 3C1 - NB ENR RWP-35N, Place Temp Conc Barrier Sta 1080+00 to 1096+40 5 449 08-Jun-21 14-Jun-21 Area 3C1 - NB ENR RWP-35N, Place Temp Conc Barrier Sta 1080+00 to 1096+40 

WWorkzone Pavement Marking 5 449 08-Jun-21 14-Jun-21 14-Jun-21, Workzone Pavement Marking 

TX-3CD Area 3C1 - NB ENR RWP-35N, Place Temp Marking & Signing Sta 1080+00 to 1096+40 5 449 08-Jun-21 14-Jun-21 Area 3C1 - NB ENR RWP-35N, Place Temp Marking & Signing Sta 1080+00 to 1096+40 

E  nErosion Control 5 449 08-Jun-21 14-Jun-21 14-Jun-21, Erosion Control 

TX-3CD Area 3C1 - NB ENR RWP-35N, Place Temp Erosion Control Sta 1080+00 to 1096+40 5 449 08-Jun-21 14-Jun-21 Area 3C1 - NB ENR RWP-35N, Place Temp Erosion Control Sta 1080+00 to 1096+40 

Earthwork 50 449 16-Jun-21 24-Aug-21 24-Aug-21, Earthwork 

C  Clear & Grub 5 449 16-Jun-21 22-Jun-21 22-Jun-21, Clear & Grub 

TX-3CD Area 3C1 - NB ENR RWP-35N, Clear and Grub Sta 1080+00 to 1096+40 5 449 16-Jun-21 22-Jun-21 Area 3C1 - NB ENR RWP-35N, Clear and Grub Sta 1080+00 to 1096+40 

EExcavation 25 449 23-Jun-21 27-Jul-21 27-Jul-21, Excavation 

TX-3CD Area 3C1 - NB ENR RWP-35N, Excavate Cut Areas Sta 1080+00 to 1096+40 25 449 23-Jun-21 27-Jul-21 Area 3C1 - NB ENR RWP-35N, Excavate Cut Areas Sta 1080+00 to 1096+40 

E nEmbankment 20 449 28-Jul-21 24-Aug-21 24-Aug-21, Embankment 

TX-3CD Area 3C1 - NB ENR RWP-35N, Place Embankment Sta 1080+00 to 1096+40 20 449 28-Jul-21 24-Aug-21 Area 3C1 - NB ENR RWP-35N, Place Embankment Sta 1080+00 to 1096+40 

Subgrade Treatment and Base 30 449 25-Aug-21 05-Oct-21 05-Oct-21, Subgrade Treatment and Base 

LLime Treatment 20 449 25-Aug-21 21-Sep-21 21-Sep-21, Lime Treatment 

TX-3CD Area 3C1 - NB ENR RWP-35N, Lime Treat Subgrade Sta 1080+00 to 1096+40 20 449 25-Aug-21 21-Sep-21 Area 3C1 - NB ENR RWP-35N, Lime Treat Subgrade Sta 1080+00 to 1096+40 

FFlexbase 10 449 22-Sep-21 05-Oct-21 05-Oct-21, Flexbase 

TX-3CD Area 3C1 - NB ENR RWP-35N, Place Flexbase Sta 1080+00 to 1096+40 10 449 22-Sep-21 05-Oct-21 Area 3C1 - NB ENR RWP-35N, Place Flexbase Sta 1080+00 to 1096+40 

Pavement 26 470 06-Oct-21 10-Nov-21 10-Nov-21, Pavement 

AAsphalt Pavement 16 470 20-Oct-21 10-Nov-21 10-Nov-21, Asphalt Pavement 

 vHMA Paving 10 449 20-Oct-21 02-Nov-21 02-Nov-21, HMA Paving 

TX-3CD Area 3C1 - NB ENR RWP-35N, Place HMA Sta 1080+00 to 1096+40 10 449 20-Oct-21 02-Nov-21 Area 3C1 - NB ENR RWP-35N, Place HMA Sta 1080+00 to 1096+40 

SMA Paving 5 470 04-Nov-21 10-Nov-21 10-Nov-21, SMA Paving 

TX-3CD Area 3C1 - NB ENR RWP-35N, Place SMA Sta 1080+00 to 1096+40 5 470 04-Nov-21 10-Nov-21 Area 3C1 - NB ENR RWP-35N, Place SMA Sta 1080+00 to 1096+40 

C  Curb & Gutter 10 449 06-Oct-21 19-Oct-21 19-Oct-21, Curb & Gutter 

TX-3CD Area 3C1 - NB ENR RWP-35N, Place Curb & Gutter Sta 1080+00 to 1096+40 10 449 06-Oct-21 19-Oct-21 Area 3C1 - NB ENR RWP-35N, Place Curb & Gutter Sta 1080+00 to 1096+40 

 rPermanent Barriers 10 464 05-Nov-21 18-Nov-21 18-Nov-21, Permanent Barriers 

C  aConcrete Barriers 10 464 05-Nov-21 18-Nov-21 18-Nov-21, Concrete Barriers 

TX-3CD Area 3C1 - NB ENR RWP-35N, Place Conc Rail Sta 1080+00 to 1096+40 10 464 05-Nov-21 18-Nov-21 Area 3C1 - NB ENR RWP-35N, Place Conc Rail Sta 1080+00 to 1096+40 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

MMetal Beam Guardrails 10 464 05-Nov-21 18-Nov-21 18-Nov-21, Metal Beam Guardrails 

TX-3CD Area 3C1 - NB ENR RWP-35N, Install MBGF Sta 1080+00 to 1096+40 10 464 05-Nov-21 18-Nov-21 Area 3C1 - NB ENR RWP-35N, Install MBGF Sta 1080+00 to 1096+40 

CCrash Attenuators 5 469 05-Nov-21 11-Nov-21 11-Nov-21, Crash Attenuators 

TX-3CD Area 3C1 - NB ENR RWP-35N, Install Attenuator Sta 1080+00 to 1096+40 5 469 05-Nov-21 11-Nov-21 Area 3C1 - NB ENR RWP-35N, Install Attenuator Sta 1080+00 to 1096+40 

n   uSignals and Illumination 25 449 05-Nov-21 09-Dec-21 09-Dec-21, Signals and Illumination 

RRoadway Illumination 25 449 05-Nov-21 09-Dec-21 09-Dec-21, Roadway Illumination 

TX-3CD Area 3C1 - NB ENR RWP-35N, Install Illumination Pole Bases Sta 1080+00 to 1096+40 5 449 05-Nov-21 11-Nov-21 Area 3C1 - NB ENR RWP-35N, Install Illumination Pole Bases Sta 1080+00 to 1096+40 

TX-3CD Area 3C1 - NB ENR RWP-35N, Install Illumination Poles/Fixtures Sta 1080+00 to 1096+40 10 449 12-Nov-21 25-Nov-21 Area 3C1 - NB ENR RWP-35N, Install Illumination Poles/Fixtures Sta 1080+00 to 1096+40 

TX-3CD Area 3C1 - NB ENR RWP-35N, Install Illumination Energize Fixtures Sta 1080+00 to 1096+40 10 449 26-Nov-21 09-Dec-21 Area 3C1 - NB ENR RWP-35N, Install Illumination Energize Fixtures Sta 1080+00 to 1096+40 

n   aSigning and Marking 11 464 04-Nov-21 18-Nov-21 18-Nov-21, Signing and Marking 

OOverhead Sign Structures 10 464 05-Nov-21 18-Nov-21 18-Nov-21, Overhead Sign Structures 

TX-3CD Area 3C1 - NB ENR RWP-35N, Install Overhead Signage Sta 1080+00 to 1096+40 10 464 05-Nov-21 18-Nov-21 Area 3C1 - NB ENR RWP-35N, Install Overhead Signage Sta 1080+00 to 1096+40 

SSmall Signage 10 464 05-Nov-21 18-Nov-21 18-Nov-21, Small Signage 

TX-3CD Area 3C1 - NB ENR RWP-35N, Install Small Signage Sta 1080+00 to 1096+40 10 464 05-Nov-21 18-Nov-21 Area 3C1 - NB ENR RWP-35N, Install Small Signage Sta 1080+00 to 1096+40 

PPavement Marking 2 473 04-Nov-21 05-Nov-21 05-Nov-21, Pavement Marking 

TX-3CD Area 3C1 - NB ENR RWP-35N, Install Permt Markings Sta 1080+00 to 1096+40 2 473 04-Nov-21 05-Nov-21 Area 3C1 - NB ENR RWP-35N, Install Permt Markings Sta 1080+00 to 1096+40 

Landscaping 10 464 05-Nov-21 18-Nov-21 18-Nov-21, Landscaping 

S  SSeeding & Sodding 10 464 05-Nov-21 18-Nov-21 18-Nov-21, Seeding & Sodding 

TX-3CD Area 3C1 - NB ENR RWP-35N, Install Topsoil Sta 1080+00 to 1096+40 10 464 05-Nov-21 18-Nov-21 Area 3C1 - NB ENR RWP-35N, Install Topsoil Sta 1080+00 to 1096+40 

TX-3CD Area 3C1 - NB ENR RWP-35N, Install Seeding/Sodding Sta 1080+00 to 1096+40 10 464 05-Nov-21 18-Nov-21 Area 3C1 - NB ENR RWP-35N, Install Seeding/Sodding Sta 1080+00 to 1096+40 

 RNorthbound Exit Ramp STA 1115 to 1130 221 361 08-Jun-21 13-Apr-22 13-Apr-22, Northbound Exit Ramp STA 1115 to 1130 

C3C TX-3CD Area 3C1 - NB EXR, Start STA 1115 to 1130 0 361 08-Jun-21 08-Jun-21 Area 3C1 - NB EXR, Start STA 1115 to 1130 

f  Traffic Control andTemporary Work 6 434 08-Jun-21 15-Jun-21 15-Jun-21, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 434 15-Jun-21 15-Jun-21 15-Jun-21, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C1 - NB EXR, Move Traffic 1 434 15-Jun-21 15-Jun-21 Area 3C1 - NB EXR, Move Traffic 

P  aPortable Traffic Barrier 5 434 08-Jun-21 14-Jun-21 14-Jun-21, Portable Traffic Barrier 

TX-3CD Area 3C1 - NB EXR, Place Temp Conc Barrier 5 434 08-Jun-21 14-Jun-21 Area 3C1 - NB EXR, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 434 08-Jun-21 14-Jun-21 14-Jun-21, Workzone Pavement Marking 

TX-3CD Area 3C1 - NB EXR, Place Temp Marking & Signing 5 434 08-Jun-21 14-Jun-21 Area 3C1 - NB EXR, Place Temp Marking & Signing 

E  nErosion Control 5 434 08-Jun-21 14-Jun-21 14-Jun-21, Erosion Control 

TX-3CD Area 3C1 - NB EXR, Place Temp Erosion Control 5 434 08-Jun-21 14-Jun-21 Area 3C1 - NB EXR, Place Temp Erosion Control 

Earthwork 40 434 16-Jun-21 10-Aug-21 10-Aug-21, Earthwork 

C  Clear & Grub 5 434 16-Jun-21 22-Jun-21 22-Jun-21, Clear & Grub 

TX-3CD Area 3C1 - NB EXR, Clear and Grub 5 434 16-Jun-21 22-Jun-21 Area 3C1 - NB EXR, Clear and Grub 

EExcavation 15 434 23-Jun-21 13-Jul-21 13-Jul-21, Excavation 

TX-3CD Area 3C1 - NB EXR, Excavate Cut Areas 15 434 23-Jun-21 13-Jul-21 Area 3C1 - NB EXR, Excavate Cut Areas 

E nEmbankment 20 434 14-Jul-21 10-Aug-21 10-Aug-21, Embankment 

TX-3CD Area 3C1 - NB EXR, Place Embankment 20 434 14-Jul-21 10-Aug-21 Area 3C1 - NB EXR, Place Embankment 

Subgrade Treatment and Base 35 434 11-Aug-21 28-Sep-21 28-Sep-21, Subgrade Treatment and Base 

LLime Treatment 20 434 11-Aug-21 07-Sep-21 07-Sep-21, Lime Treatment 

TX-3CD Area 3C1 - NB EXR, Lime Treat Subgrade 20 434 11-Aug-21 07-Sep-21 Area 3C1 - NB EXR, Lime Treat Subgrade 

FFlexbase 15 434 08-Sep-21 28-Sep-21 28-Sep-21, Flexbase 

TX-3CD Area 3C1 - NB EXR, Place Flexbase 15 434 08-Sep-21 28-Sep-21 Area 3C1 - NB EXR, Place Flexbase 

Pavement 114 361 29-Sep-21 08-Mar-22 08-Mar-22, Pavement 

C TX-3CD Area 3C1 - NB EXR, FF Start STA 1115 to 1130 0 361 08-Mar-22 08-Mar-22 Area 3C1 - NB EXR, FF Start STA 1115 to 1130 

AAsphalt Pavement 103 361 13-Oct-21 07-Mar-22 07-Mar-22, Asphalt Pavement 

TX-3CD Area 3C1 - NB EXR, Sec 1 Interim - Finish STA 1115 to 1130 0 361 07-Mar-22 07-Mar-22 Area 3C1 - NB EXR, Sec 1 Interim - Finish STA 1115 to 1130 

 vHMA Paving 10 434 13-Oct-21 26-Oct-21 26-Oct-21, HMA Paving 

TX-3CD Area 3C1 - NB EXR, Place HMA 10 434 13-Oct-21 26-Oct-21 Area 3C1 - NB EXR, Place HMA 

SMA Paving 20 434 27-Oct-21 23-Nov-21 23-Nov-21, SMA Paving 

TX-3CD Area 3C1 - NB EXR, Place SMA 20 434 27-Oct-21 23-Nov-21 Area 3C1 - NB EXR, Place SMA 

C  Curb & Gutter 10 434 29-Sep-21 12-Oct-21 12-Oct-21, Curb & Gutter 

TX-3CD Area 3C1 - NB EXR, Place Curb & Gutter 10 434 29-Sep-21 12-Oct-21 Area 3C1 - NB EXR, Place Curb & Gutter 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

  rBR 102.1 Henrietta Creek 194 361 08-Jun-21 07-Mar-22 07-Mar-22, BR 102.1 Henrietta Creek 

C TX-3CD Area 3C1 - NB EXR, BR 102.1 Start 20 361 08-Jun-21 05-Jul-21 Area 3C1 - NB EXR, BR 102.1 Start 

C TX-3CD Area 3C1 - NB EXR, BR 102.1 Finish 0 361 07-Mar-22 07-Mar-22 Area 3C1 - NB EXR, BR 102.1 Finish 

BBR Demolition 10 380 07-Jul-21 20-Jul-21 20-Jul-21, BR Demolition 

TX-3CD Area 3C1 - NB EXR, BR 102.1 Bridge Demo Existing BR 10 380 07-Jul-21 20-Jul-21 Area 3C1 - NB EXR, BR 102.1 Bridge Demo Existing BR 

DDrill Shafts 20 380 21-Jul-21 17-Aug-21 17-Aug-21, Drill Shafts 

TX-3CD Area 3C1 - NB EXR, BR 102.1 Install Drill Shafts Abutment 1 5 380 21-Jul-21 27-Jul-21 Area 3C1 - NB EXR, BR 102.1 Install Drill ShaftsAbutment 1 

TX-3CD Area 3C1 - NB EXR, BR 102.1 Install Drill Shafts Bent 2-3 5 380 28-Jul-21 03-Aug-21 Area 3C1 - NB EXR, BR 102.1 Install Drill Shafts Bent 2-3 

TX-3CD Area 3C1 - NB EXR, BR 102.1 Install Drill Shafts Bent 4-5 5 380 04-Aug-21 10-Aug-21 Area 3C1 - NB EXR, BR 102.1 Install Drill Shafts Bent 4-5 

TX-3CD Area 3C1 - NB EXR, BR 102.1 Install Drill Shafts Abutment 6 5 380 11-Aug-21 17-Aug-21 Area 3C1 - NB EXR, BR 102.1 Install Drill Shafts Abutment 6 

CColumns 20 380 28-Jul-21 24-Aug-21 24-Aug-21, Columns 

TX-3CD Area 3C1 - NB EXR, BR 102.1 Install ColumnsAbutment 1 5 392 28-Jul-21 03-Aug-21 Area 3C1 - NB EXR, BR 102.1 Install ColumnsAbutment 1 

TX-3CD Area 3C1 - NB EXR, BR 102.1 Install Columns Bent 2-3 5 387 04-Aug-21 10-Aug-21 Area 3C1 - NB EXR, BR 102.1 Install Columns Bent 2-3 

TX-3CD Area 3C1 - NB EXR, BR 102.1 Install Columns Bent 4-5 5 382 11-Aug-21 17-Aug-21 Area 3C1 - NB EXR, BR 102.1 Install Columns Bent 4-5 

TX-3CD Area 3C1 - NB EXR, BR 102.1 Install ColumnsAbutment 6 5 380 18-Aug-21 24-Aug-21 Area 3C1 - NB EXR, BR 102.1 Install ColumnsAbutment 6 

BBent Caps 15 382 11-Aug-21 31-Aug-21 31-Aug-21, Bent Caps 

TX-3CD Area 3C1 - NB EXR, BR 102.1 Install Cap Bent 2-3 10 387 11-Aug-21 24-Aug-21 Area 3C1 - NB EXR, BR 102.1 Install Cap Bent 2-3 

TX-3CD Area 3C1 - NB EXR, BR 102.1 Install Cap Bent 4-5 10 382 18-Aug-21 31-Aug-21 Area 3C1 - NB EXR, BR 102.1 Install Cap Bent 4-5 

BBeams 63 361 07-Jul-21 01-Oct-21 01-Oct-21, Beams 

TX-3CD Area 3C1 - NB EXR, BR 102.1 Beam Procurement 20 361 07-Jul-21 03-Aug-21 Area 3C1 - NB EXR, BR 102.1 Beam Procurement 

TX-3CD Area 3C1 - NB EXR, BR 102.1 Forward Precast Beams Shopdrawings to TxDOT 1 361 04-Aug-21 04-Aug-21 Area 3C1 - NB EXR, BR 102.1 Forward Precast Beams Shopdrawings to TxDOT 

TX-3CD Area 3C1 - NB EXR, BR 102.1 Precast Beam Fabrication & Delivery Leadtime 40 361 05-Aug-21 29-Sep-21 Area 3C1 - NB EXR, BR 102.1 Precast Beam Fabrication & Delivery Leadtime 

TX-3CD Area 3C1 - NB EXR, BR 102.1 Install Conc Beams 2 361 30-Sep-21 01-Oct-21 Area 3C1 - NB EXR, BR 102.1 Install Conc Beams 

B  BR Place CTB Embankment 20 462 03-Sep-21 30-Sep-21 30-Sep-21, BR Place CTB Embankment 

TX-3CD Area 3C1 - NB EXR, BR 102.1 Place Stabilized Fill 20 462 03-Sep-21 30-Sep-21 Area 3C1 - NB EXR, BR 102.1 Place Stabilized Fill 

AAbutments 22 380 04-Aug-21 02-Sep-21 02-Sep-21, Abutments 

TX-3CD Area 3C1 - NB EXR, BR 102.1 Install Abutment 1 10 392 04-Aug-21 17-Aug-21 Area 3C1 - NB EXR, BR 102.1 Install Abutment 1 

TX-3CD Area 3C1 - NB EXR, BR 102.1 Install Abutment 6 7 380 25-Aug-21 02-Sep-21 Area 3C1 - NB EXR, BR 102.1 Install Abutment 6 

AApproach Slab 10 361 21-Feb-22 04-Mar-22 04-Mar-22, Approach Slab 

TX-3CD Area 3C1 - NB EXR, BR 102.1 InstallApprch Slab Abutment 1 10 361 21-Feb-22 04-Mar-22 Area 3C1 - NB EXR, BR 102.1 InstallApprch Slab Abutment 1 

TX-3CD Area 3C1 - NB EXR, BR 102.1 InstallApprch Slab Abutment 6 10 361 21-Feb-22 04-Mar-22 Area 3C1 - NB EXR, BR 102.1 InstallApprch Slab Abutment 6 

EExspansion Joint 80 361 04-Oct-21 21-Jan-22 21-Jan-22, Exspansion Joint 

TX-3CD Area 3C1 - NB EXR, BR 102.1 Install Exp Joints 80 361 04-Oct-21 21-Jan-22 Area 3C1 - NB EXR, BR 102.1 Install Exp Joints 

DDeck 100 361 04-Oct-21 18-Feb-22 18-Feb-22, Deck 

TX-3CD Area 3C1 - NB EXR, BR 102.1 Install Deck Slab 80 361 04-Oct-21 21-Jan-22 Area 3C1 - NB EXR, BR 102.1 Install Deck Slab 

TX-3CD Area 3C1 - NB EXR, BR 102.1 Cure Deck Slab 20 361 24-Jan-22 18-Feb-22 Area 3C1 - NB EXR, BR 102.1 Cure Deck Slab 

RRailings 5 366 21-Feb-22 25-Feb-22 25-Feb-22, Railings 

TX-3CD Area 3C1 - NB EXR, BR 102.1 Install Conc Rail 5 366 21-Feb-22 25-Feb-22 Area 3C1 - NB EXR, BR 102.1 Install Conc Rail 

 rPermanent Barriers 10 376 09-Mar-22 22-Mar-22 22-Mar-22, Permanent Barriers 

C  aConcrete Barriers 10 376 09-Mar-22 22-Mar-22 22-Mar-22, Concrete Barriers 

TX-3CD Area 3C1 - NB EXR, Place Conc Rail 10 376 09-Mar-22 22-Mar-22 Area 3C1 - NB EXR, Place Conc Rail 

MMetal Beam Guardrails 10 376 09-Mar-22 22-Mar-22 22-Mar-22, Metal Beam Guardrails 

TX-3CD Area 3C1 - NB EXR, Install MBGF 10 376 09-Mar-22 22-Mar-22 Area 3C1 - NB EXR, Install MBGF 

CCrash Attenuators 5 381 09-Mar-22 15-Mar-22 15-Mar-22, Crash Attenuators 

TX-3CD Area 3C1 - NB EXR, InstallAttenuator 5 381 09-Mar-22 15-Mar-22 Area 3C1 - NB EXR, InstallAttenuator 

n   uSignals and Illumination 25 361 09-Mar-22 12-Apr-22 12-Apr-22, Signals and Illumination 

RRoadway Illumination 25 361 09-Mar-22 12-Apr-22 12-Apr-22, Roadway Illumination 

TX-3CD Area 3C1 - NB EXR, Install Illumination Pole Bases 5 361 09-Mar-22 15-Mar-22 Area 3C1 - NB EXR, Install Illumination Pole Bases 

TX-3CD Area 3C1 - NB EXR, Install Illumination Poles/Fixtures 10 361 16-Mar-22 29-Mar-22 Area 3C1 - NB EXR, Install Illumination Poles/Fixtures 

TX-3CD Area 3C1 - NB EXR, Install Illumination Energize Fixtures 10 361 30-Mar-22 12-Apr-22 Area 3C1 - NB EXR, Install Illumination Energize Fixtures 

n   aSigning and Marking 26 361 08-Mar-22 13-Apr-22 13-Apr-22, Signing and Marking 

OOverhead Sign Structures 10 376 09-Mar-22 22-Mar-22 22-Mar-22, Overhead Sign Structures 

TX-3CD Area 3C1 - NB EXR, Install Overhead Signage 10 376 09-Mar-22 22-Mar-22 Area 3C1 - NB EXR, Install Overhead Signage 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

SSmall Signage 10 376 09-Mar-22 22-Mar-22 22-Mar-22, Small Signage 

TX-3CD Area 3C1 - NB EXR, Install Small Signage 10 376 09-Mar-22 22-Mar-22 Area 3C1 - NB EXR, Install Small Signage 

PPavement Marking 26 361 08-Mar-22 13-Apr-22 13-Apr-22, Pavement Marking 

TX-3CD Area 3C1 - NB EXR, Install Permt Markings 2 385 08-Mar-22 09-Mar-22 Area 3C1 - NB EXR, Install Permt Markings 

TX-3CD Area 3C1 - NB EXR, Finish STA 1115 to 1130 0 361 13-Apr-22 13-Apr-22 Area 3C1 - NB EXR, Finish STA 1115 to 1130 

Landscaping 10 376 09-Mar-22 22-Mar-22 22-Mar-22, Landscaping 

S  SSeeding & Sodding 10 376 09-Mar-22 22-Mar-22 22-Mar-22, Seeding & Sodding 

TX-3CD Area 3C1 - NB EXR, Install Topsoil 10 376 09-Mar-22 22-Mar-22 Area 3C1 - NB EXR, Install Topsoil 

TX-3CD Area 3C1 - NB EXR, Install Seeding/Sodding 10 376 09-Mar-22 22-Mar-22 Area 3C1 - NB EXR, Install Seeding/Sodding 

/ITS/TCS 20 454 29-Sep-21 26-Oct-21 26-Oct-21, ITS/TCS 

D  SDuct Bank System 20 454 29-Sep-21 26-Oct-21 26-Oct-21, Duct Bank System 

TX-3CD Area 3C1 - NB EXR, ITS &TCS Civil Work Install Coduit 20 454 29-Sep-21 26-Oct-21 Area 3C1 - NB EXR, ITS &TCS Civil Work Install Coduit 

 RNorthbound Exit Ramp STA 1156 to 1175 128 454 08-Jun-21 03-Dec-21 03-Dec-21, Northbound Exit Ramp STA 1156 to 1175 

N-2 TX-3CD Area 3C1 - NB EXR, Start STA 1156 to 1175 0 454 08-Jun-21 08-Jun-21 Area 3C1 - NB EXR, Start STA 1156 to 1175 

f  Traffic Control andTemporary Work 6 454 08-Jun-21 15-Jun-21 15-Jun-21, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 454 15-Jun-21 15-Jun-21 15-Jun-21, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C1 - NB EXR, Move Traffic 1 454 15-Jun-21 15-Jun-21 Area 3C1 - NB EXR, Move Traffic 

P  aPortable Traffic Barrier 5 454 08-Jun-21 14-Jun-21 14-Jun-21, Portable Traffic Barrier 

TX-3CD Area 3C1 - NB EXR, Place Temp Conc Barrier 5 454 08-Jun-21 14-Jun-21 Area 3C1 - NB EXR, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 454 08-Jun-21 14-Jun-21 14-Jun-21, Workzone Pavement Marking 

TX-3CD Area 3C1 - NB EXR, Place Temp Marking & Signing 5 454 08-Jun-21 14-Jun-21 Area 3C1 - NB EXR, Place Temp Marking & Signing 

E  nErosion Control 5 454 08-Jun-21 14-Jun-21 14-Jun-21, Erosion Control 

TX-3CD Area 3C1 - NB EXR, Place Temp Erosion Control 5 454 08-Jun-21 14-Jun-21 Area 3C1 - NB EXR, Place Temp Erosion Control 

Earthwork 40 454 16-Jun-21 10-Aug-21 10-Aug-21, Earthwork 

C  Clear & Grub 5 454 16-Jun-21 22-Jun-21 22-Jun-21, Clear & Grub 

TX-3CD Area 3C1 - NB EXR, Clear and Grub 5 454 16-Jun-21 22-Jun-21 Area 3C1 - NB EXR, Clear and Grub 

EExcavation 15 454 23-Jun-21 13-Jul-21 13-Jul-21, Excavation 

TX-3CD Area 3C1 - NB EXR, Excavate Cut Areas 15 454 23-Jun-21 13-Jul-21 Area 3C1 - NB EXR, Excavate Cut Areas 

E nEmbankment 20 454 14-Jul-21 10-Aug-21 10-Aug-21, Embankment 

TX-3CD Area 3C1 - NB EXR, Place Embankment 20 454 14-Jul-21 10-Aug-21 Area 3C1 - NB EXR, Place Embankment 

Subgrade Treatment and Base 35 454 11-Aug-21 28-Sep-21 28-Sep-21, Subgrade Treatment and Base 

LLime Treatment 20 454 11-Aug-21 07-Sep-21 07-Sep-21, Lime Treatment 

TX-3CD Area 3C1 - NB EXR, Lime Treat Subgrade 20 454 11-Aug-21 07-Sep-21 Area 3C1 - NB EXR, Lime Treat Subgrade 

FFlexbase 15 454 08-Sep-21 28-Sep-21 28-Sep-21, Flexbase 

TX-3CD Area 3C1 - NB EXR, Place Flexbase 15 454 08-Sep-21 28-Sep-21 Area 3C1 - NB EXR, Place Flexbase 

Pavement 26 475 29-Sep-21 03-Nov-21 03-Nov-21, Pavement 

C TX-3CD Area 3C1 - NB EXR, FF Start STA 1156 to 1175 0 454 28-Oct-21 28-Oct-21 Area 3C1 - NB EXR, FF Start STA 1156 to 1175 

AAsphalt Pavement 16 475 13-Oct-21 03-Nov-21 03-Nov-21, Asphalt Pavement 

TPW TX-3CD Area 3C1 - NB EXR, Interim - Finish STA 1156 to 1175 0 454 27-Oct-21 27-Oct-21 Area 3C1 - NB EXR, Interim - Finish STA 1156 to 1175 

 vHMA Paving 10 454 13-Oct-21 26-Oct-21 26-Oct-21, HMA Paving 

TX-3CD Area 3C1 - NB EXR, Place HMA 10 454 13-Oct-21 26-Oct-21 Area 3C1 - NB EXR, Place HMA 

SMA Paving 5 475 28-Oct-21 03-Nov-21 03-Nov-21, SMA Paving 

TX-3CD Area 3C1 - NB EXR, Place SMA 5 475 28-Oct-21 03-Nov-21 Area 3C1 - NB EXR, Place SMA 

C  Curb & Gutter 10 454 29-Sep-21 12-Oct-21 12-Oct-21, Curb & Gutter 

TX-3CD Area 3C1 - NB EXR, Place Curb & Gutter 10 454 29-Sep-21 12-Oct-21 Area 3C1 - NB EXR, Place Curb & Gutter 

 rPermanent Barriers 10 469 29-Oct-21 11-Nov-21 11-Nov-21, Permanent Barriers 

C  aConcrete Barriers 10 469 29-Oct-21 11-Nov-21 11-Nov-21, Concrete Barriers 

TX-3CD Area 3C1 - NB EXR, Place Conc Rail 10 469 29-Oct-21 11-Nov-21 Area 3C1 - NB EXR, Place Conc Rail 

MMetal Beam Guardrails 10 469 29-Oct-21 11-Nov-21 11-Nov-21, Metal Beam Guardrails 

TX-3CD Area 3C1 - NB EXR, Install MBGF 10 469 29-Oct-21 11-Nov-21 Area 3C1 - NB EXR, Install MBGF 

CCrash Attenuators 5 474 29-Oct-21 04-Nov-21 04-Nov-21, Crash Attenuators 

TX-3CD Area 3C1 - NB EXR, InstallAttenuator 5 474 29-Oct-21 04-Nov-21 Area 3C1 - NB EXR, Install Attenuator 

n   uSignals and Illumination 25 454 29-Oct-21 02-Dec-21 02-Dec-21, Signals and Illumination 
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RRoadway Illumination 25 454 29-Oct-21 02-Dec-21 02-Dec-21, Roadway Illumination 

TX-3CD Area 3C1 - NB EXR, Install Illumination Pole Bases 5 454 29-Oct-21 04-Nov-21 Area 3C1 - NB EXR, Install Illumination Pole Bases 

TX-3CD Area 3C1 - NB EXR, Install Illumination Poles/Fixtures 10 454 05-Nov-21 18-Nov-21 Area 3C1 - NB EXR, Install Illumination Poles/Fixtures 

TX-3CD Area 3C1 - NB EXR, Install Illumination Energize Fixtures 10 454 19-Nov-21 02-Dec-21 Area 3C1 - NB EXR, Install Illumination Energize Fixtures 

n   aSigning and Marking 26 454 28-Oct-21 03-Dec-21 03-Dec-21, Signing and Marking 

OOverhead Sign Structures 10 469 29-Oct-21 11-Nov-21 11-Nov-21, Overhead Sign Structures 

TX-3CD Area 3C1 - NB EXR, Install Overhead Signage 10 469 29-Oct-21 11-Nov-21 Area 3C1 - NB EXR, Install Overhead Signage 

SSmall Signage 10 469 29-Oct-21 11-Nov-21 11-Nov-21, Small Signage 

TX-3CD Area 3C1 - NB EXR, Install Small Signage 10 469 29-Oct-21 11-Nov-21 Area 3C1 - NB EXR, Install Small Signage 

PPavement Marking 26 454 28-Oct-21 03-Dec-21 03-Dec-21, Pavement Marking 

TX-3CD Area 3C1 - NB EXR, Install Permt Markings 2 478 28-Oct-21 29-Oct-21 Area 3C1 - NB EXR, Install Permt Markings 

TX-3CD Area 3C1 - NB EXR, Finish STA 1156 to 1175 0 454 03-Dec-21 03-Dec-21 Area 3C1 - NB EXR, Finish STA 1156 to 1175 

Landscaping 10 469 29-Oct-21 11-Nov-21 11-Nov-21, Landscaping 

S  SSeeding & Sodding 10 469 29-Oct-21 11-Nov-21 11-Nov-21, Seeding & Sodding 

TX-3CD Area 3C1 - NB EXR, Install Topsoil 10 469 29-Oct-21 11-Nov-21 Area 3C1 - NB EXR, Install Topsoil 

TX-3CD Area 3C1 - NB EXR, Install Seeding/Sodding 10 469 29-Oct-21 11-Nov-21 Area 3C1 - NB EXR, Install Seeding/Sodding 

/ITS/TCS 20 454 29-Sep-21 26-Oct-21 26-Oct-21, ITS/TCS 

D  SDuct Bank System 20 454 29-Sep-21 26-Oct-21 26-Oct-21, Duct Bank System 

TX-3CD Area 3C1 - NB EXR, ITS &TCS Civil Work Install Coduit 20 454 29-Sep-21 26-Oct-21 Area 3C1 - NB EXR, ITS &TCS Civil Work Install Coduit 

 Northbound GP Lane STA1045 to 1176 294 288 08-Jun-21 25-Jul-22 25-Jul-22, Northbound GP Lane STA 1045 to 1176 

C3C TX-3CD Area 3C1 - NB GP, Start STA 1045 to 1176 0 0 08-Jun-21 08-Jun-21 Area 3C1 - NB GP, Start STA 1045 to 1176 

C3C TX-3CD Area 3C1 - NB GP, BR 103.1 ACM (Asbestos) and LCP (Lead) Testing 1 31 08-Jun-21 08-Jun-21 Area 3C1 - NB GP, BR 103.1 ACM (Asbestos) and LCP (Lead) Testing 

C3C TX-3CD Area 3C1 - NB GP, Interim - Finish STA 1045 to 1176 0 0 16-Jun-22 16-Jun-22 Area 3C1 - NB GP, Interim - Finish STA 1045 to 1176 

C3C TX-3CD Area 3C1 - NB GP, FFStart STA 1045 to 1176 0 288 17-Jun-22 17-Jun-22 Area 3C1 - NB GP, FFStart STA 1045 to 1176 

C3C TX-3CD Area 3C1 - NB GP, Finish STA 1045 to 1176 0 288 25-Jul-22 25-Jul-22 Area 3C1 - NB GP, Finish STA 1045 to 1176 

f  Traffic Control andTemporary Work 6 71 08-Jun-21 15-Jun-21 15-Jun-21, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 71 15-Jun-21 15-Jun-21 15-Jun-21, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C1 - NB GP, Move Traffic 1 71 15-Jun-21 15-Jun-21 Area 3C1 - NB GP, Move Traffic 

P  aPortable Traffic Barrier 5 71 08-Jun-21 14-Jun-21 14-Jun-21, Portable Traffic Barrier 

TX-3CD Area 3C1 - NB GP, Place Temp Conc Barrier 5 71 08-Jun-21 14-Jun-21 Area 3C1 - NB GP, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 71 08-Jun-21 14-Jun-21 14-Jun-21, Workzone Pavement Marking 

TX-3CD Area 3C1 - NB GP, Place Temp Marking & Signing 5 71 08-Jun-21 14-Jun-21 Area 3C1 - NB GP, Place Temp Marking & Signing 

E  nErosion Control 5 71 08-Jun-21 14-Jun-21 14-Jun-21, Erosion Control 

TX-3CD Area 3C1 - NB GP, Place Temp Erosion Control 5 71 08-Jun-21 14-Jun-21 Area 3C1 - NB GP, Place Temp Erosion Control 

Earthwork 106 71 08-Jun-21 02-Nov-21 02-Nov-21, Earthwork 

C  Clear & Grub 5 71 08-Jun-21 14-Jun-21 14-Jun-21, Clear & Grub 

TX-3CD Area 3C1 - NB GP, Clear and Grub 5 71 08-Jun-21 14-Jun-21 Area 3C1 - NB GP, Clear and Grub 

EExcavation 50 71 16-Jun-21 24-Aug-21 24-Aug-21, Excavation 

TX-3CD Area 3C1 - NB GP, Excavate Cut Areas 50 71 16-Jun-21 24-Aug-21 Area 3C1 - NB GP, Excavate Cut Areas 

E nEmbankment 50 71 25-Aug-21 02-Nov-21 02-Nov-21, Embankment 

TX-3CD Area 3C1 - NB GP, Place Embankment 50 71 25-Aug-21 02-Nov-21 Area 3C1 - NB GP, Place Embankment 

m  Removals & Demo 5 71 08-Jun-21 14-Jun-21 14-Jun-21, Removals & Demo 

PPavement Removal 5 71 08-Jun-21 14-Jun-21 14-Jun-21, Pavement Removal 

TX-3CD Area 3C1 - NB GP, Remove Pavement 5 71 08-Jun-21 14-Jun-21 Area 3C1 - NB GP, Remove Pavement 

Drainage 40 81 16-Jun-21 10-Aug-21 10-Aug-21, Drainage 

CCulverts 40 81 16-Jun-21 10-Aug-21 10-Aug-21, Culverts 

TX-3CD Area 3C1 - NB GP,CLV05 Install Culvert 40 81 16-Jun-21 10-Aug-21 Area 3C1 - NB GP,CLV05 Install Culvert 

Subgrade Treatment and Base 70 71 03-Nov-21 08-Feb-22 08-Feb-22, Subgrade Treatment and Base 

LLime Treatment 60 71 03-Nov-21 25-Jan-22 25-Jan-22, Lime Treatment 

TX-3CD Area 3C1 - NB GP, Lime Treat Subgrade 60 71 03-Nov-21 25-Jan-22 Area 3C1 - NB GP, Lime Treat Subgrade 

FFlexbase 10 71 26-Jan-22 08-Feb-22 08-Feb-22, Flexbase 

TX-3CD Area 3C1 - NB GP, Place Flexbase 10 71 26-Jan-22 08-Feb-22 Area 3C1 - NB GP, Place Flexbase 

Pavement 11 309 09-Jun-22 23-Jun-22 23-Jun-22, Pavement 
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Activity ID WBS Activity Name Original Total Start Finish 
Duration Float 

AAsphalt Pavement 11 309 09-Jun-22 23-Jun-22

 vHMA Paving 5 0 09-Jun-22 15-Jun-22 

TX-3CD Area 3C1 - NB GP, Place HMA 5 0 09-Jun-22 15-Jun-22

SMA Paving 5 309 17-Jun-22 23-Jun-22 

TX-3CD Area 3C1 - NB GP, Place SMA Topping 5 309 17-Jun-22 23-Jun-22

Retaining Walls 75 181 16-Jun-21 28-Sep-21 

RRT-3C-N2 75 156 16-Jun-21 28-Sep-21 

TX-3CD Area 3C1 - NB GP, Install Wall RT-3C-N2 60 156 16-Jun-21 07-Sep-21 

TX-3CD Area 3C1 - NB GP, Install Coping Cap RT-3C-N2 15 156 08-Sep-21 28-Sep-21 

RRT-3C-N3 55 201 16-Jun-21 31-Aug-21 

TX-3CD Area 3C1 - NB GP, Install Wall RT-3C-N3 40 201 16-Jun-21 10-Aug-21 

TX-3CD Area 3C1 - NB GP, Install Coping Cap RT-3C-N3 15 201 11-Aug-21 31-Aug-21 

RRT-3C-N1 75 181 16-Jun-21 28-Sep-21 

TX-3CD Area 3C1 - NB GP, Install Wall RT-3C-N1 60 181 16-Jun-21 07-Sep-21 

TX-3CD Area 3C1 - NB GP, Install Coping Cap RT-3C-N1 15 181 08-Sep-21 28-Sep-21

  rBR 102.2 Henrietta Creek 262 5 08-Jun-21 09-Jun-22 

C TX-3CD Area 3C1 - NB GP, BR 102.2 Start 20 0 08-Jun-21 05-Jul-21 

C TX-3CD Area 3C1 - NB GP, BR 102.2 Finish 0 5 09-Jun-22 09-Jun-22 

BBR Excavation 10 1 07-Jul-21 20-Jul-21 

TX-3CD Area 3C1 - NB GP, BR 102.2 Bridge Excavation 10 1 07-Jul-21 20-Jul-21 

DDrill Shafts 30 9 21-Jul-21 31-Aug-21 

TX-3CD Area 3C1 - NB GP, BR 102.2 Install Drill ShaftsAbutment 1 5 1 21-Jul-21 27-Jul-21 

TX-3CD Area 3C1 - NB GP, BR 102.2 Install Drill Shafts Bent 2-3 10 1 28-Jul-21 10-Aug-21 

TX-3CD Area 3C1 - NB GP, BR 102.2 Install Drill Shafts Bent 4-5 10 1 11-Aug-21 24-Aug-21 

TX-3CD Area 3C1 - NB GP, BR 102.2 Install Drill ShaftsAbutment 6 5 9 25-Aug-21 31-Aug-21 

CColumns 30 9 28-Jul-21 07-Sep-21 

TX-3CD Area 3C1 - NB GP, BR 102.2 Install ColumnsAbutment 1 5 31 28-Jul-21 03-Aug-21 

TX-3CD Area 3C1 - NB GP, BR 102.2 Install Columns Bent 2-3 10 11 11-Aug-21 24-Aug-21 

TX-3CD Area 3C1 - NB GP, BR 102.2 Install Columns Bent 4-5 10 1 25-Aug-21 07-Sep-21 

TX-3CD Area 3C1 - NB GP, BR 102.2 Install ColumnsAbutment 6 5 9 01-Sep-21 07-Sep-21 

BBent Caps 25 1 25-Aug-21 28-Sep-21 

TX-3CD Area 3C1 - NB GP, BR 102.2 Install Cap Bent 2-3 15 11 25-Aug-21 14-Sep-21 

TX-3CD Area 3C1 - NB GP, BR 102.2 Install Cap Bent 4-5 15 1 08-Sep-21 28-Sep-21 

BBeams 63 0 07-Jul-21 01-Oct-21 

TX-3CD Area 3C1 - NB GP, BR 102.2 Beam Procurement 20 0 07-Jul-21 03-Aug-21 

TX-3CD Area 3C1 - NB GP, BR 102.2 Forward Precast Beams Shopdrawings to TxDOT 1 0 04-Aug-21 04-Aug-21 

TX-3CD Area 3C1 - NB GP, BR 102.2 Precast Beam Fabrication & DeliveryLeadtime 40 0 05-Aug-21 29-Sep-21 

TX-3CD Area 3C1 - NB GP, BR 102.2 Install Conc Beams 2 0 30-Sep-21 01-Oct-21 

B  BR Place CTB Embankment 20 154 17-Sep-21 14-Oct-21 

TX-3CD Area 3C1 - NB GP, BR 102.2 Place Stabilized Backfill 20 154 17-Sep-21 14-Oct-21 

AAbutments 32 9 04-Aug-21 16-Sep-21 

TX-3CD Area 3C1 - NB GP, BR 102.2 Install Abutment 1 10 31 04-Aug-21 17-Aug-21 

TX-3CD Area 3C1 - NB GP, BR 102.2 Install Abutment 6 7 9 08-Sep-21 16-Sep-21 

AApproach Slab 15 0 19-May-22 08-Jun-22 

TX-3CD Area 3C1 - NB GP, BR 102.2 Install Apprch Slab Abutment 1 15 0 19-May-22 08-Jun-22 

TX-3CD Area 3C1 - NB GP, BR 102.2 Install Apprch Slab Abutment 6 15 0 19-May-22 08-Jun-22 

EExspansion Joint 143 0 04-Oct-21 20-Apr-22 

TX-3CD Area 3C1 - NB GP, BR 102.2 Install Exp Joints 143 0 04-Oct-21 20-Apr-22 

DDeck 163 0 04-Oct-21 18-May-22 

TX-3CD Area 3C1 - NB GP, BR 102.2 Install Deck Slab 140 3 04-Oct-21 15-Apr-22 

TX-3CD Area 3C1 - NB GP, BR 102.2 Cure Deck Slab 20 0 21-Apr-22 18-May-22 

RRailings 10 10 19-May-22 01-Jun-22 

TX-3CD Area 3C1 - NB GP, BR 102.2 Install Conc Rail 10 10 19-May-22 01-Jun-22 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

23-Jun-22, Asphalt Pavement 

15-Jun-22, HMA Paving 

Area 3C1 - NB GP, Place HMA 

23-Jun-22, SMA Paving 

Area 3C1 - NB GP, Place SMA Topping 

28-Sep-21, Retaining Walls 

28-Sep-21, RT-3C-N2 

Area 3C1 - NB GP, Install Wall RT-3C-N2 

Area 3C1 - NB GP, Install Coping Cap RT-3C-N2 

31-Aug-21, RT-3C-N3 

Area 3C1 - NB GP, Install Wall RT-3C-N3 

Area 3C1 - NB GP, Install Coping Cap RT-3C-N3 

28-Sep-21, RT-3C-N1 

Area 3C1 - NB GP, Install Wall RT-3C-N1 

Area 3C1 - NB GP, Install Coping Cap RT-3C-N1 

09-Jun-22, BR 102.2 Henrietta Creek 

Area 3C1 - NB GP, BR 102.2 Start 

Area 3C1 - NB GP, BR 102.2 Finish 

20-Jul-21, BR Excavation 

Area 3C1 - NB GP, BR 102.2 Bridge Excavation 

31-Aug-21, Drill Shafts 

Area 3C1 - NB GP, BR 102.2 Install Drill ShaftsAbutment 1 

Area 3C1 - NB GP, BR 102.2 Install Drill Shafts Bent 2-3 

Area 3C1 - NB GP, BR 102.2 Install Drill Shafts Bent 4-5 

Area 3C1 - NB GP, BR 102.2 Install Drill ShaftsAbutment 6 

07-Sep-21, Columns 

Area 3C1 - NB GP, BR 102.2 Install ColumnsAbutment 1 

Area 3C1 - NB GP, BR 102.2 Install Columns Bent 2-3 

Area 3C1 - NB GP, BR 102.2 Install Columns Bent 4-5 

Area 3C1 - NB GP, BR 102.2 Install Columns Abutment 6 

28-Sep-21, Bent Caps 

Area 3C1 - NB GP, BR 102.2 Install Cap Bent 2-3 

Area 3C1 - NB GP, BR 102.2 Install Cap Bent 4-5 

01-Oct-21, Beams 

Area 3C1 - NB GP, BR 102.2 Beam Procurement 

Area 3C1 - NB GP, BR 102.2 Forward Precast Beams Shopdrawings to TxDOT 

Area 3C1 - NB GP, BR 102.2 Precast Beam Fabrication & DeliveryLeadtime 

Area 3C1 - NB GP, BR 102.2 Install Conc Beams 

14-Oct-21, BR Place CTB Embankment 

Area 3C1 - NB GP, BR 102.2 Place Stabilized Backfill 

16-Sep-21, Abutments 

Area 3C1 - NB GP, BR 102.2 Install Abutment 1 

Area 3C1 - NB GP, BR 102.2 Install Abutment 6 

08-Jun-22, Approach Slab 

Area 3C1 - NB GP, BR 102.2 Install Apprch Slab Abutment 1 

Area 3C1 - NB GP, BR 102.2 Install Apprch Slab Abutment 6 

20-Apr-22, Exspansion Joint 

Area 3C1 - NB GP, BR 102.2 Install Exp Joints 

18-May-22, Deck 

Area 3C1 - NB GP, BR 102.2 Install Deck Slab 

Area 3C1 - NB GP, BR 102.2 Cure Deck Slab 

01-Jun-22, Railings 

Area 3C1 - NB GP, BR 102.2 Install Conc Rail 
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Duration Float 

 BR 103.1 Westport Pkwy 267 0 08-Jun-21 16-Jun-22 16-Jun-22, BR 103.1 Westport Pkwy 

C TX-3CD Area 3C1 - NB GP, BR 103.1 Start 20 0 08-Jun-21 05-Jul-21 Area 3C1 - NB GP, BR 103.1 Start 

C TX-3CD Area 3C1 - NB GP, BR 103.1 Finish 0 0 16-Jun-22 16-Jun-22 Area 3C1 - NB GP, BR 103.1 Finish 

BBR Demolition 25 16 09-Jun-21 13-Jul-21 13-Jul-21, BR Demolition 

TX-3CD Area 3C1 - NB GP, BR 103.1 ACM (Asbestos) and LCP (Lead) Removals (if required) 5 31 09-Jun-21 15-Jun-21 Area 3C1 - NB GP, BR 103.1 ACM (Asbestos) and LCP (Lead) Removals (if required) 

TX-3CD Area 3C1 - NB GP, BR 103.1 Bridge Demolition 5 16 07-Jul-21 13-Jul-21 Area 3C1 - NB GP, BR 103.1 Bridge Demolition 

BBR Excavation 10 11 07-Jul-21 20-Jul-21 20-Jul-21, BR Excavation 

TX-3CD Area 3C1 - NB GP, BR 103.1 Bridge Excavation 10 11 07-Jul-21 20-Jul-21 Area 3C1 - NB GP, BR 103.1 Bridge Excavation 

DDrill Shafts 20 11 21-Jul-21 17-Aug-21 17-Aug-21, Drill Shafts 

TX-3CD Area 3C1 - NB GP, BR 103.1 Install Drill ShaftsAbutment 1 5 11 21-Jul-21 27-Jul-21 Area 3C1 - NB GP, BR 103.1 Install Drill ShaftsAbutment 1 

TX-3CD Area 3C1 - NB GP, BR 103.1 Install Drill Shafts Bent 2 5 11 28-Jul-21 03-Aug-21 Area 3C1 - NB GP, BR 103.1 Install Drill Shafts Bent 2 

TX-3CD Area 3C1 - NB GP, BR 103.1 Install Drill Shafts Bent 3 5 11 04-Aug-21 10-Aug-21 Area 3C1 - NB GP, BR 103.1 Install Drill Shafts Bent 3 

TX-3CD Area 3C1 - NB GP, BR 103.1 Install Drill ShaftsAbutment 4 5 11 11-Aug-21 17-Aug-21 Area 3C1 - NB GP, BR 103.1 Install Drill Shafts Abutment 4 

CColumns 20 16 28-Jul-21 24-Aug-21 24-Aug-21, Columns 

TX-3CD Area 3C1 - NB GP, BR 103.1 Install ColumnsAbutment 1 5 26 28-Jul-21 03-Aug-21 Area 3C1 - NB GP, BR 103.1 Install ColumnsAbutment 1 

TX-3CD Area 3C1 - NB GP, BR 103.1 Install Columns Bent 2 5 26 04-Aug-21 10-Aug-21 Area 3C1 - NB GP, BR 103.1 Install Columns Bent 2 

TX-3CD Area 3C1 - NB GP, BR 103.1 Install Columns Bent 3 5 21 11-Aug-21 17-Aug-21 Area 3C1 - NB GP, BR 103.1 Install Columns Bent 3 

TX-3CD Area 3C1 - NB GP, BR 103.1 Install ColumnsAbutment 4 5 11 18-Aug-21 24-Aug-21 Area 3C1 - NB GP, BR 103.1 Install ColumnsAbutment 4 

BBent Caps 15 21 11-Aug-21 31-Aug-21 31-Aug-21, Bent Caps 

TX-3CD Area 3C1 - NB GP, BR 103.1 Install Cap Bent 2 10 26 11-Aug-21 24-Aug-21 Area 3C1 - NB GP, BR 103.1 Install Cap Bent 2 

TX-3CD Area 3C1 - NB GP, BR 103.1 Install Cap Bent 3 10 21 18-Aug-21 31-Aug-21 Area 3C1 - NB GP, BR 103.1 Install Cap Bent 3 

BBeams 63 0 07-Jul-21 01-Oct-21 01-Oct-21, Beams 

TX-3CD Area 3C1 - NB GP, BR 103.1 Beam Procurement 20 0 07-Jul-21 03-Aug-21 Area 3C1 - NB GP, BR 103.1 Beam Procurement 

TX-3CD Area 3C1 - NB GP, BR 103.1 Forward Precast Beams Shopdrawings to TxDOT 1 0 04-Aug-21 04-Aug-21 Area 3C1 - NB GP, BR 103.1 Forward Precast Beams Shopdrawings to TxDOT 

TX-3CD Area 3C1 - NB GP, BR 103.1 Precast Beam Fabrication & DeliveryLeadtime 40 0 05-Aug-21 29-Sep-21 Area 3C1 - NB GP, BR 103.1 Precast Beam Fabrication & DeliveryLeadtime 

TX-3CD Area 3C1 - NB GP, BR 103.1 Install Conc Beams 2 0 30-Sep-21 01-Oct-21 Area 3C1 - NB GP, BR 103.1 Install Conc Beams 

B  BR Place CTB Embankment 20 156 15-Sep-21 12-Oct-21 12-Oct-21, BR Place CTB Embankment 

TX-3CD Area 3C1 - NB GP, BR 103.1 Place Embankment 20 156 15-Sep-21 12-Oct-21 Area 3C1 - NB GP, BR 103.1 Place Embankment 

AAbutments 30 11 04-Aug-21 14-Sep-21 14-Sep-21, Abutments 

TX-3CD Area 3C1 - NB GP, BR 103.1 Install Abutment 1 15 26 04-Aug-21 24-Aug-21 Area 3C1 - NB GP, BR 103.1 Install Abutment 1 

TX-3CD Area 3C1 - NB GP, BR 103.1 Install Abutment 4 15 11 25-Aug-21 14-Sep-21 Area 3C1 - NB GP, BR 103.1 Install Abutment 4 

AApproach Slab 20 0 19-May-22 15-Jun-22 15-Jun-22, Approach Slab 

TX-3CD Area 3C1 - NB GP, BR 103.1 Install Apprch Slab Abutment 1 10 0 19-May-22 01-Jun-22 Area 3C1 - NB GP, BR 103.1 InstallApprch Slab Abutment 1 

TX-3CD Area 3C1 - NB GP, BR 103.1 Install Apprch Slab Abutment 4 10 0 02-Jun-22 15-Jun-22 Area 3C1 - NB GP, BR 103.1 InstallApprch Slab Abutment 4 

EExspansion Joint 143 0 04-Oct-21 20-Apr-22 20-Apr-22, Exspansion Joint 

TX-3CD Area 3C1 - NB GP, BR 103.1 Install Exp Joints 143 0 04-Oct-21 20-Apr-22 Area 3C1 - NB GP, BR 103.1 Install Exp Joints 

DDeck 163 0 04-Oct-21 18-May-22 18-May-22, Deck 

TX-3CD Area 3C1 - NB GP, BR 103.1 Install Deck Slab 140 3 04-Oct-21 15-Apr-22 Area 3C1 - NB GP, BR 103.1 Install Deck Slab 

TX-3CD Area 3C1 - NB GP, BR 103.1 Cure Deck Slab 20 0 21-Apr-22 18-May-22 Area 3C1 - NB GP, BR 103.1 Cure Deck Slab 

RRailings 5 15 19-May-22 25-May-22 25-May-22, Railings 

TX-3CD Area 3C1 - NB GP, BR 103.1 Install Conc Rail 5 15 19-May-22 25-May-22 Area 3C1 - NB GP, BR 103.1 Install Conc Rail 

 rPermanent Barriers 10 303 20-Jun-22 01-Jul-22 01-Jul-22, Permanent Barriers 

C  aConcrete Barriers 10 303 20-Jun-22 01-Jul-22 01-Jul-22, Concrete Barriers 

TX-3CD Area 3C1 - NB GP, Place Conc Rail 10 303 20-Jun-22 01-Jul-22 Area 3C1 - NB GP, Place Conc Rail 

MMetal Beam Guardrails 10 303 20-Jun-22 01-Jul-22 01-Jul-22, Metal Beam Guardrails 

TX-3CD Area 3C1 - NB GP, Install MBGF 10 303 20-Jun-22 01-Jul-22 Area 3C1 - NB GP, Install MBGF 

n   uSignals and Illumination 25 288 20-Jun-22 22-Jul-22 22-Jul-22, Signals and Illumination 

RRoadway Illumination 25 288 20-Jun-22 22-Jul-22 22-Jul-22, Roadway Illumination 

TX-3CD Area 3C1 - NB GP, Install Illuminat ion Pole Bases 5 288 20-Jun-22 24-Jun-22 Area 3C1 - NB GP, Install Illuminat ion Pole Bases 

TX-3CD Area 3C1 - NB GP, Install Illuminat ion Poles/Fixtures 10 288 27-Jun-22 08-Jul-22 Area 3C1 - NB GP, Install Illuminat ion Poles/Fixtures 

TX-3CD Area 3C1 - NB GP, Install Illuminat ion Energize Fixtures 10 288 11-Jul-22 22-Jul-22 Area 3C1 - NB GP, Install Illuminat ion Energize Fixtures 

H   lHigh Mast Illumination 15 298 20-Jun-22 08-Jul-22 08-Jul-22, High Mast Illumination 

TX-3CD Area 3C1 - NB GP, Install High Mast Illumination Pole Bases 5 298 20-Jun-22 24-Jun-22 Area 3C1 - NB GP, Install High Mast Illumination Pole Bases 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
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TX-3CD Area 3C1 - NB GP, Install High Mast Illumination Poles/Fixtures 5 298 27-Jun-22 01-Jul-22 Area 3C1 - NB GP, Install High Mast Illumination Poles/Fixtures 

TX-3CD Area 3C1 - NB GP, Install High Mast Illumination Energize Fixtures 5 298 04-Jul-22 08-Jul-22 Area 3C1 - NB GP, Install High Mast Illumination Energize Fixtures 

n   aSigning and Marking 11 303 17-Jun-22 01-Jul-22 01-Jul-22, Signing and Marking 

OOverhead Sign Structures 10 303 20-Jun-22 01-Jul-22 01-Jul-22, Overhead Sign Structures 

TX-3CD Area 3C1 - NB GP, InstallOverhead Signage 10 303 20-Jun-22 01-Jul-22 Area 3C1 - NB GP, Install Overhead Signage 

SSmall Signage 10 303 20-Jun-22 01-Jul-22 01-Jul-22, Small Signage 

TX-3CD Area 3C1 - NB GP, InstallSmall Signage 10 303 20-Jun-22 01-Jul-22 Area 3C1 - NB GP, Install Small Signage 

PPavement Marking 2 312 17-Jun-22 20-Jun-22 20-Jun-22, Pavement Marking 

TX-3CD Area 3C1 - NB GP, Install Permt Markings 2 312 17-Jun-22 20-Jun-22 Area 3C1 - NB GP, Install Permt Markings 

Landscaping 10 303 20-Jun-22 01-Jul-22 01-Jul-22, Landscaping 

S  SSeeding & Sodding 10 303 20-Jun-22 01-Jul-22 01-Jul-22, Seeding & Sodding 

TX-3CD Area 3C1 - NB GP, Install Topsoil 10 303 20-Jun-22 01-Jul-22 Area 3C1 - NB GP, Install Topsoil 

TX-3CD Area 3C1 - NB GP, InstallSeeding/Sodding 10 303 20-Jun-22 01-Jul-22 Area 3C1 - NB GP, Install Seeding/Sodding 

/ITS/TCS 20 71 09-Feb-22 08-Mar-22 08-Mar-22, ITS/TCS 

D  SDuct Bank System 20 71 09-Feb-22 08-Mar-22 08-Mar-22, Duct Bank System 

TX-3CD Area 3C1 - NB GP, ITS &TCS Civil Work Install Coduit 20 71 09-Feb-22 08-Mar-22 Area 3C1 - NB GP, ITS &TCS Civil Work Install Coduit 

  aNorthbound ML Lane STA 1059 to 1176 315 0 16-Jun-22 31-Aug-23 31-Aug-23, Northbound ML Lane STA 1059 to 1176 

C3C TX-3CD Area 3C1 - NB ML Start STA 1059 to 1176 10 0 16-Jun-22 29-Jun-22 Area 3C1 - NB ML Start STA 1059 to 1176 

C3C TX-3CD Area 3C1 - NB ML, BR 102.4 ACM (Asbestos)and LCP (Lead) Testing 1 26 30-Jun-22 30-Jun-22 Area 3C1 - NB ML, BR 102.4 ACM (Asbestos)and LCP (Lead) Testing 

C3C TX-3CD Area 3C1 - NB ML, Interim - Finish STA 1059 to 1176 0 0 19-Apr-23 19-Apr-23 Area 3C1 - NB ML, Interim - Finish STA 1059 to 1176 

C3C TX-3CD Area 3C1 - NB ML, FF Start STA 1059 to 1176 0 0 20-Apr-23 20-Apr-23 Area 3C1 - NB ML, FF Start STA 1059 to 1176 

C3C TX-3CD Area 3C1 - NB ML, Finish STA 1059 to 1176 0 0 31-Aug-23 31-Aug-23 Area 3C1 - NB ML, Finish STA 1059 to 1176 

f  Traffic Control andTemporary Work 8 0 30-Jun-22 11-Jul-22 11-Jul-22, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 0 11-Jul-22 11-Jul-22 11-Jul-22, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C1 - NB ML, Move Traffic 1 0 11-Jul-22 11-Jul-22 Area 3C1 - NB ML, Move Traffic 

P  aPortable Traffic Barrier 5 2 30-Jun-22 06-Jul-22 06-Jul-22, Portable Traffic Barrier 

TX-3CD Area 3C1 - NB ML, Place Temp Conc Barrier 5 2 30-Jun-22 06-Jul-22 Area 3C1 - NB ML, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 2 30-Jun-22 06-Jul-22 06-Jul-22, Workzone Pavement Marking 

TX-3CD Area 3C1 - NB ML, Place Temp Marking & Signing 5 2 30-Jun-22 06-Jul-22 Area 3C1 - NB ML, Place Temp Marking & Signing 

E  nErosion Control 5 2 30-Jun-22 06-Jul-22 06-Jul-22, Erosion Control 

TX-3CD Area 3C1 - NB ML, Place Temp Erosion Control 5 2 30-Jun-22 06-Jul-22 Area 3C1 - NB ML, Place Temp Erosion Control 

m  Removals & Demo 7 0 30-Jun-22 08-Jul-22 08-Jul-22, Removals & Demo 

PPavement Removal 7 0 30-Jun-22 08-Jul-22 08-Jul-22, Pavement Removal 

TX-3CD Area 3C1 - NB ML, Remove Pavement 7 0 30-Jun-22 08-Jul-22 Area 3C1 - NB ML, Remove Pavement 

Earthwork 139 0 30-Jun-22 10-Jan-23 10-Jan-23, Earthwork 

C  Clear & Grub 5 2 30-Jun-22 06-Jul-22 06-Jul-22, Clear & Grub 

TX-3CD Area 3C1 - NB ML, Clear and Grub 5 2 30-Jun-22 06-Jul-22 Area 3C1 - NB ML, Clear and Grub 

EExcavation 62 0 12-Jul-22 05-Oct-22 05-Oct-22, Excavation 

TX-3CD Area 3C1 - NB ML, Excavate Cut Areas 62 0 12-Jul-22 05-Oct-22 Area 3C1 - NB ML, Excavate Cut Areas 

E nEmbankment 69 0 06-Oct-22 10-Jan-23 10-Jan-23, Embankment 

TX-3CD Area 3C1 - NB ML, Place Embankment 69 0 06-Oct-22 10-Jan-23 Area 3C1 - NB ML, Place Embankment 

Drainage 40 22 12-Jul-22 05-Sep-22 05-Sep-22, Drainage 

CCulverts 40 22 12-Jul-22 05-Sep-22 05-Sep-22, Culverts 

TX-3CD Area 3C1 - NB ML, CLV05 Install Culvert 40 22 12-Jul-22 05-Sep-22 Area 3C1 - NB ML, CLV05 Install Culvert 

Subgrade Treatment and Base 65 0 11-Jan-23 11-Apr-23 11-Apr-23, Subgrade Treatment and Base 

LLime Treatment 40 0 11-Jan-23 07-Mar-23 07-Mar-23, Lime Treatment 

TX-3CD Area 3C1 - NB ML, Lime Treat Subgrade 40 0 11-Jan-23 07-Mar-23 Area 3C1 - NB ML, Lime Treat Subgrade 

FFlexbase 25 0 08-Mar-23 11-Apr-23 11-Apr-23, Flexbase 

TX-3CD Area 3C1 - NB ML, Place Flexbase 25 0 08-Mar-23 11-Apr-23 Area 3C1 - NB ML, Place Flexbase 

Pavement 8 93 12-Apr-23 21-Apr-23 21-Apr-23, Pavement 

AAsphalt Pavement 8 93 12-Apr-23 21-Apr-23 21-Apr-23, Asphalt Pavement 

 vHMA Paving 5 0 12-Apr-23 18-Apr-23 18-Apr-23, HMA Paving 
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TX-3CD Area 3C1 - NB ML, Place HMA 5 0 12-Apr-23 18-Apr-23 Area 3C1 - NB ML, Place HMA 

SMA Paving 2 93 20-Apr-23 21-Apr-23 21-Apr-23, SMA Paving 

TX-3CD Area 3C1 - NB ML, Place SMA 2 93 20-Apr-23 21-Apr-23 Area 3C1 - NB ML, Place SMA 

  rBR 102.4 Henrietta Creek 202 7 30-Jun-22 10-Apr-23 10-Apr-23, BR 102.4 Henrietta Creek 

C TX-3CD Area 3C1 - NB ML, BR 102.4 Start 10 7 30-Jun-22 13-Jul-22 Area 3C1 - NB ML, BR 102.4 Start 

C TX-3CD Area 3C1 - NB ML, BR 102.4 Finish 0 7 10-Apr-23 10-Apr-23 Area 3C1 - NB ML, BR 102.4 Finish 

BBR Demolition 15 21 01-Jul-22 21-Jul-22 21-Jul-22, BR Demolition 

TX-3CD Area 3C1 - NB ML, BR 102.4 ACM (Asbestos)and LCP (Lead) Removals (if required) 5 26 01-Jul-22 07-Jul-22 Area 3C1 - NB ML, BR 102.4 ACM (Asbestos)and LCP (Lead) Removals (if required) 

TX-3CD Area 3C1 - NB ML, BR 102.4 Bridge Demolition 5 21 15-Jul-22 21-Jul-22 Area 3C1 - NB ML, BR 102.4 Bridge Demolition 

BBR Excavation 5 21 15-Jul-22 21-Jul-22 21-Jul-22, BR Excavation 

TX-3CD Area 3C1 - NB ML, BR 102.4 Bridge Excavation 5 21 15-Jul-22 21-Jul-22 Area 3C1 - NB ML, BR 102.4 Bridge Excavation 

DDrill Shafts 20 21 22-Jul-22 18-Aug-22 18-Aug-22, Drill Shafts 

TX-3CD Area 3C1 - NB ML, BR 102.4 Install Drill ShaftsAbutment 1 5 21 22-Jul-22 28-Jul-22 Area 3C1 - NB ML, BR 102.4 Install Drill ShaftsAbutment 1 

TX-3CD Area 3C1 - NB ML, BR 102.4 Install Drill Shafts Bent 2-3 5 21 29-Jul-22 04-Aug-22 Area 3C1 - NB ML, BR 102.4 Install Drill Shafts Bent 2-3 

TX-3CD Area 3C1 - NB ML, BR 102.4 Install Drill Shafts Bent 4-5 5 21 05-Aug-22 11-Aug-22 Area 3C1 - NB ML, BR 102.4 Install Drill Shafts Bent 4-5 

TX-3CD Area 3C1 - NB ML, BR 102.4 Install Drill ShaftsAbutment 6 5 21 12-Aug-22 18-Aug-22 Area 3C1 - NB ML, BR 102.4 Install Drill ShaftsAbutment 6 

CColumns 20 26 29-Jul-22 25-Aug-22 25-Aug-22, Columns 

TX-3CD Area 3C1 - NB ML, BR 102.4 Install Columns Abutment 1 5 36 29-Jul-22 04-Aug-22 Area 3C1 - NB ML, BR 102.4 Install Columns Abutment 1 

TX-3CD Area 3C1 - NB ML, BR 102.4 Install Columns Bent 2-3 10 31 05-Aug-22 18-Aug-22 Area 3C1 - NB ML, BR 102.4 Install Columns Bent 2-3 

TX-3CD Area 3C1 - NB ML, BR 102.4 Install Columns Bent 4-5 10 26 12-Aug-22 25-Aug-22 Area 3C1 - NB ML, BR 102.4 Install Columns Bent 4-5 

TX-3CD Area 3C1 - NB ML, BR 102.4 Install Columns Abutment 6 5 21 19-Aug-22 25-Aug-22 Area 3C1 - NB ML, BR 102.4 Install ColumnsAbutment 6 

BBent Caps 15 26 19-Aug-22 08-Sep-22 08-Sep-22, Bent Caps 

TX-3CD Area 3C1 - NB ML, BR 102.4 Install Cap Bent 2-3 10 31 19-Aug-22 01-Sep-22 Area 3C1 - NB ML, BR 102.4 Install Cap Bent 2-3 

TX-3CD Area 3C1 - NB ML, BR 102.4 Install Cap Bent 4-5 10 26 26-Aug-22 08-Sep-22 Area 3C1 - NB ML, BR 102.4 Install Cap Bent 4-5 

BBeams 61 7 15-Jul-22 07-Oct-22 07-Oct-22, Beams 

TX-3CD Area 3C1 - NB ML, BR 102.4 Beam Procurement 18 7 15-Jul-22 09-Aug-22 Area 3C1 - NB ML, BR 102.4 Beam Procurement 

TX-3CD Area 3C1 - NB ML, BR 102.4 Forward Precast Beams Shopdrawings to TxDOT 1 7 10-Aug-22 10-Aug-22 Area 3C1 - NB ML, BR 102.4 Forward Precast Beams Shopdrawings to TxDOT 

TX-3CD Area 3C1 - NB ML, BR 102.4 Precast Beam Fabrication & Delivery Leadtime 40 7 11-Aug-22 05-Oct-22 Area 3C1 - NB ML, BR 102.4 Precast Beam Fabrication & Delivery Leadtime 

TX-3CD Area 3C1 - NB ML, BR 102.4 Install Conc Beams 2 7 06-Oct-22 07-Oct-22 Area 3C1 - NB ML, BR 102.4 Install Conc Beams 

B  BR Place CTB Embankment 20 118 16-Sep-22 13-Oct-22 13-Oct-22, BR Place CTB Embankment 

TX-3CD Area 3C1 - NB ML, BR 102.4 Place Stabilized Backfill 20 118 16-Sep-22 13-Oct-22 Area 3C1 - NB ML, BR 102.4 Place Stabilized Backfill 

AAbutments 30 21 05-Aug-22 15-Sep-22 15-Sep-22, Abutments 

TX-3CD Area 3C1 - NB ML, BR 102.4 Install Abutment 1 15 36 05-Aug-22 25-Aug-22 Area 3C1 - NB ML, BR 102.4 Install Abutment 1 

TX-3CD Area 3C1 - NB ML, BR 102.4 Install Abutment 6 15 21 26-Aug-22 15-Sep-22 Area 3C1 - NB ML, BR 102.4 Install Abutment 6 

AApproach Slab 15 7 20-Mar-23 07-Apr-23 07-Apr-23, Approach Slab 

TX-3CD Area 3C1 - NB ML, BR 102.4 Install Apprch Slab Abutment 1 15 7 20-Mar-23 07-Apr-23 Area 3C1 - NB ML, BR 102.4 Install Apprch Slab Abutment 1 

TX-3CD Area 3C1 - NB ML, BR 102.4 Install Apprch Slab Abutment 6 15 7 20-Mar-23 07-Apr-23 Area 3C1 - NB ML, BR 102.4 Install Apprch Slab Abutment 6 

EExspansion Joint 70 32 10-Oct-22 13-Jan-23 13-Jan-23, Exspansion Joint 

TX-3CD Area 3C1 - NB ML, BR 102.4 Install Exp Joints 70 32 10-Oct-22 13-Jan-23 Area 3C1 - NB ML, BR 102.4 Install Exp Joints 

RRailings 10 12 20-Mar-23 31-Mar-23 31-Mar-23, Railings 

TX-3CD Area 3C1 - NB ML, BR 102.4 Install Conc Rail 10 12 20-Mar-23 31-Mar-23 Area 3C1 - NB ML, BR 102.4 Install Conc Rail 

DDeck 115 7 10-Oct-22 17-Mar-23 17-Mar-23, Deck 

TX-3CD Area 3C1 - NB ML, BR 102.4 Install Deck Slab 95 7 10-Oct-22 17-Feb-23 Area 3C1 - NB ML, BR 102.4 Install Deck Slab 

TX-3CD Area 3C1 - NB ML, BR 102.4 Cure Deck Slab 20 7 20-Feb-23 17-Mar-23 Area 3C1 - NB ML, BR 102.4 Cure Deck Slab 

 BR 103.2 Westport Pkwy 204 5 30-Jun-22 12-Apr-23 12-Apr-23, BR 103.2 Westport Pkwy 

C TX-3CD Area 3C1 - NB ML, BR 103.2 Start 5 5 30-Jun-22 06-Jul-22 Area 3C1 - NB ML, BR 103.2 Start 

C TX-3CD Area 3C1 - NB ML, BR 103.2 Finish 0 5 12-Apr-23 12-Apr-23 Area 3C1 - NB ML, BR 103.2 Finish 

BBR Excavation 10 21 08-Jul-22 21-Jul-22 21-Jul-22, BR Excavation 

TX-3CD Area 3C1 - NB ML, BR 103.2 Bridge Excavation 10 21 08-Jul-22 21-Jul-22 Area 3C1 - NB ML, BR 103.2 Bridge Excavation 

DDrill Shafts 20 21 22-Jul-22 18-Aug-22 18-Aug-22, Drill Shafts 

TX-3CD Area 3C1 - NB ML, BR 103.2 Install Drill ShaftsAbutment 1 5 21 22-Jul-22 28-Jul-22 Area 3C1 - NB ML, BR 103.2 Install Drill ShaftsAbutment 1 

TX-3CD Area 3C1 - NB ML, BR 103.2 Install Drill Shafts Bent 2 5 21 29-Jul-22 04-Aug-22 Area 3C1 - NB ML, BR 103.2 Install Drill Shafts Bent 2 

TX-3CD Area 3C1 - NB ML, BR 103.2 Install Drill Shafts Bent 3 5 21 05-Aug-22 11-Aug-22 Area 3C1 - NB ML, BR 103.2 Install Drill Shafts Bent 3 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

TX-3CD Area 3C1 - NB ML, BR 103.2 Install Drill ShaftsAbutment 4 5 21 12-Aug-22 18-Aug-22 Area 3C1 - NB ML, BR 103.2 Install Drill ShaftsAbutment 4 

CColumns 20 21 29-Jul-22 25-Aug-22 25-Aug-22, Columns 

TX-3CD Area 3C1 - NB ML, BR 103.2 Install Columns Abutment 1 5 36 29-Jul-22 04-Aug-22 Area 3C1 - NB ML, BR 103.2 Install Columns Abutment 1 

TX-3CD Area 3C1 - NB ML, BR 103.2 Install Columns Bent 2 5 31 05-Aug-22 11-Aug-22 Area 3C1 - NB ML, BR 103.2 Install Columns Bent 2 

TX-3CD Area 3C1 - NB ML, BR 103.2 Install Columns Bent 3 5 26 12-Aug-22 18-Aug-22 Area 3C1 - NB ML, BR 103.2 Install Columns Bent 3 

TX-3CD Area 3C1 - NB ML, BR 103.2 Install Columns Abutment 4 5 21 19-Aug-22 25-Aug-22 Area 3C1 - NB ML, BR 103.2 Install ColumnsAbutment 4 

BBent Caps 15 26 12-Aug-22 01-Sep-22 01-Sep-22, Bent Caps 

TX-3CD Area 3C1 - NB ML, BR 103.2 Install Cap Bent 2 10 31 12-Aug-22 25-Aug-22 Area 3C1 - NB ML, BR 103.2 Install Cap Bent 2 

TX-3CD Area 3C1 - NB ML, BR 103.2 Install Cap Bent 3 10 26 19-Aug-22 01-Sep-22 Area 3C1 - NB ML, BR 103.2 Install Cap Bent 3 

BBeams 66 5 08-Jul-22 07-Oct-22 07-Oct-22, Beams 

TX-3CD Area 3C1 - NB ML, BR 103.2 Beam Procurement 20 5 08-Jul-22 04-Aug-22 Area 3C1 - NB ML, BR 103.2 Beam Procurement 

TX-3CD Area 3C1 - NB ML, BR 103.2 Forward Precast Beams Shopdrawings to TxDOT 1 5 05-Aug-22 05-Aug-22 Area 3C1 - NB ML, BR 103.2 Forward Precast Beams Shopdrawings to TxDOT 

TX-3CD Area 3C1 - NB ML, BR 103.2 Precast Beam Fabrication & Delivery Leadtime 40 5 08-Aug-22 30-Sep-22 Area 3C1 - NB ML, BR 103.2 Precast Beam Fabrication & Delivery Leadtime 

TX-3CD Area 3C1 - NB ML, BR 103.2 Install Conc Beams 5 5 03-Oct-22 07-Oct-22 Area 3C1 - NB ML, BR 103.2 Install Conc Beams 

B  BR Place CTB Embankment 20 122 09-Sep-22 06-Oct-22 06-Oct-22, BR Place CTB Embankment 

TX-3CD Area 3C1 - NB ML, BR 103.2 Place Stabilized Backfill 20 122 09-Sep-22 06-Oct-22 Area 3C1 - NB ML, BR 103.2 Place Stabilized Backfill 

AAbutments 25 21 05-Aug-22 08-Sep-22 08-Sep-22, Abutments 

TX-3CD Area 3C1 - NB ML, BR 103.2 Install Abutment 1 10 36 05-Aug-22 18-Aug-22 Area 3C1 - NB ML, BR 103.2 Install Abutment 1 

TX-3CD Area 3C1 - NB ML, BR 103.2 Install Abutment 4 10 21 26-Aug-22 08-Sep-22 Area 3C1 - NB ML, BR 103.2 Install Abutment 4 

AApproach Slab 16 6 20-Mar-23 10-Apr-23 10-Apr-23, Approach Slab 

TX-3CD Area 3C1 - NB ML, BR 103.2 Install Apprch Slab Abutment 1 16 6 20-Mar-23 10-Apr-23 Area 3C1 - NB ML, BR 103.2 Install Apprch Slab Abutment 1 

TX-3CD Area 3C1 - NB ML, BR 103.2 Install Apprch Slab Abutment 4 16 6 20-Mar-23 10-Apr-23 Area 3C1 - NB ML, BR 103.2 Install Apprch Slab Abutment 4 

EExspansion Joint 60 40 10-Oct-22 30-Dec-22 30-Dec-22, Exspansion Joint 

TX-3CD Area 3C1 - NB ML, BR 103.2 Install Exp Joints 60 40 10-Oct-22 30-Dec-22 Area 3C1 - NB ML, BR 103.2 Install Exp Joints 

DDeck 115 5 10-Oct-22 17-Mar-23 17-Mar-23, Deck 

TX-3CD Area 3C1 - NB ML, BR 103.2 Install Deck Slab 95 5 10-Oct-22 17-Feb-23 Area 3C1 - NB ML, BR 103.2 Install Deck Slab 

TX-3CD Area 3C1 - NB ML, BR 103.2 Cure Deck Slab 20 5 20-Feb-23 17-Mar-23 Area 3C1 - NB ML, BR 103.2 Cure Deck Slab 

RRailings 17 5 20-Mar-23 11-Apr-23 11-Apr-23, Railings 

TX-3CD Area 3C1 - NB ML, BR 103.2 Install Conc Rail 17 5 20-Mar-23 11-Apr-23 Area 3C1 - NB ML, BR 103.2 Install Conc Rail 

 rPermanent Barriers 10 84 21-Apr-23 04-May-23 04-May-23, Permanent Barriers 

C  aConcrete Barriers 10 84 21-Apr-23 04-May-23 04-May-23, Concrete Barriers 

TX-3CD Area 3C1 - NB ML, Place Conc Rail 10 84 21-Apr-23 04-May-23 Area 3C1 - NB ML, Place Conc Rail 

MMetal Beam Guardrails 10 84 21-Apr-23 04-May-23 04-May-23, Metal Beam Guardrails 

TX-3CD Area 3C1 - NB ML, Install MBGF 10 84 21-Apr-23 04-May-23 Area 3C1 - NB ML, Install MBGF 

n   uSignals and Illumination 25 69 21-Apr-23 25-May-23 25-May-23, Signals and Illumination 

RRoadway Illumination 25 69 21-Apr-23 25-May-23 25-May-23, Roadway Illumination 

TX-3CD Area 3C1 - NB ML, Install Illumination Pole Bases 5 69 21-Apr-23 27-Apr-23 Area 3C1 - NB ML, Install Illumination Pole Bases 

TX-3CD Area 3C1 - NB ML, Install Illumination Poles/Fixtures 10 69 28-Apr-23 11-May-23 Area 3C1 - NB ML, Install Illumination Poles/Fixtures 

TX-3CD Area 3C1 - NB ML, Install Illumination Energize Fixtures 10 69 12-May-23 25-May-23 Area 3C1 - NB ML, Install Illumination Energize Fixtures 

H   lHigh Mast Illumination 15 79 21-Apr-23 11-May-23 11-May-23, High Mast Illumination 

TX-3CD Area 3C1 - NB ML, Install High Mast Illumination Pole Bases 5 79 21-Apr-23 27-Apr-23 Area 3C1 - NB ML, Install High Mast Illumination Pole Bases 

TX-3CD Area 3C1 - NB ML, Install High Mast Illumination Poles/Fixtures 5 79 28-Apr-23 04-May-23 Area 3C1 - NB ML, Install High Mast Illumination Poles/Fixtures 

TX-3CD Area 3C1 - NB ML, Install High Mast Illumination Energize Fixtures 5 79 05-May-23 11-May-23 Area 3C1 - NB ML, Install High Mast Illumination Energize Fixtures 

n   aSigning and Marking 11 84 20-Apr-23 04-May-23 04-May-23, Signing and Marking 

OOverhead Sign Structures 10 84 21-Apr-23 04-May-23 04-May-23, Overhead Sign Structures 

TX-3CD Area 3C1 - NB ML, Install Overhead Signage 10 84 21-Apr-23 04-May-23 Area 3C1 - NB ML, Install Overhead Signage 

SSmall Signage 10 84 21-Apr-23 04-May-23 04-May-23, Small Signage 

TX-3CD Area 3C1 - NB ML, Install Small Signage 10 84 21-Apr-23 04-May-23 Area 3C1 - NB ML, Install Small Signage 

PPavement Marking 2 93 20-Apr-23 21-Apr-23 21-Apr-23, Pavement Marking 

TX-3CD Area 3C1 - NB ML, Install Permt Markings 2 93 20-Apr-23 21-Apr-23 Area 3C1 - NB ML, Install Permt Markings 

Landscaping 10 84 21-Apr-23 04-May-23 04-May-23, Landscaping 

S  SSeeding & Sodding 10 84 21-Apr-23 04-May-23 04-May-23, Seeding & Sodding 

TX-3CD Area 3C1 - NB ML, Install Seeding/Sodding 10 84 21-Apr-23 04-May-23 Area 3C1 - NB ML, Install Seeding/Sodding 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

TX-3CD Area 3C1 - NB ML, Install Topsoil 10 84 21-Apr-23 04-May-23 Area 3C1 - NB ML, Install Topsoil 

/ITS/TCS 126 0 08-Mar-23 31-Aug-23 31-Aug-23, ITS/TCS 

C TX-3CD Area 3C1 - NB ML, DMS, CCTV, VD, TIDMS & TOLLING Equip Install Start 0 0 20-Apr-23 20-Apr-23 Area 3C1 - NB ML, DMS, CCTV, VD, TIDMS & TOLLING Equip Install Start 

C TX-3CD Area 3C1 - NB ML, ITS &TCS Testing Complete 0 0 31-Aug-23 31-Aug-23 Area 3C1 - NB ML, ITS &TCS Testing Complete 

D  SDuct Bank System 20 11 08-Mar-23 04-Apr-23 04-Apr-23, Duct Bank System 

TX-3CD Area 3C1 - NB ML, ITS &TCS Civil Work Install Conduit 20 11 08-Mar-23 04-Apr-23 Area 3C1 - NB ML, ITS &TCS Civil Work Install Conduit 

E FEquipment Foundations 25 0 20-Apr-23 24-May-23 24-May-23, Equipment Foundations 

TX-3CD Area 3C1 - NB ML, Foundation Install DMS, CCTV, VD, TIDMS & TOLLING 25 0 20-Apr-23 24-May-23 Area 3C1 - NB ML, Foundation Install DMS, CCTV, VD, TIDMS & TOLLING 

EEquipment 50 0 20-Apr-23 29-Jun-23 29-Jun-23, Equipment 

TX-3CD Area 3C1 - NB ML, ITS &TCS Fiber Install fiber 10 10 20-Apr-23 03-May-23 Area 3C1 - NB ML, ITS &TCS Fiber Install fiber 

TX-3CD Area 3C1 - NB ML, ITS &TCS Fiber Cut and splice 20 10 04-May-23 31-May-23 Area 3C1 - NB ML, ITS &TCS Fiber Cut and splice 

TX-3CD Area 3C1 - NB ML, Mount DMS, CCTV, VD, TIDMS & TOLLING 25 0 25-May-23 28-Jun-23 Area 3C1 - NB ML, Mount DMS, CCTV, VD, TIDMS & TOLLING 

TX-3CD Area 3C1 - NB ML, Equip Install DMS, CCTV, VD, TIDMS & TOLLING Complete 0 0 29-Jun-23 29-Jun-23 Area 3C1 - NB ML, Equip Install DMS, CCTV, VD, TIDMS & TOLLING Complete 

T  Testing & Certification 65 0 01-Jun-23 30-Aug-23 30-Aug-23, Testing & Certification 

TX-3CD Area 3C1 - NB ML, ITS &TCS Fiber Local Site Test 10 10 01-Jun-23 14-Jun-23 Area 3C1 - NB ML, ITS &TCS Fiber Local Site Test 

TX-3CD Area 3C1 - NB ML, ITS &TCS Fiber Fiber Complete 0 10 15-Jun-23 15-Jun-23 Area 3C1 - NB ML, ITS &TCS Fiber Fiber Complete 

TX-3CD Area 3C1 - NB ML, Local Site Network Test DMS, CCTV, VD, TIDMS & TOLLING 20 1 29-Jun-23 26-Jul-23 Area 3C1 - NB ML, Local Site Network Test DMS, CCTV, VD, TIDMS & TOLLING 

TX-3CD Area 3C1 - NB ML, ITS &TCS Testing Start 0 0 30-Jun-23 30-Jun-23 Area 3C1 - NB ML, ITS &TCS Testing Start 

TX-3CD Area 3C1 - NB ML, Integration Test DMS, CCTV, VD, TIDMS & TOLLING 20 0 30-Jun-23 27-Jul-23 Area 3C1 - NB ML, Integration Test DMS, CCTV, VD, TIDMS & TOLLING 

TX-3CD Area 3C1 - NB ML, Integrate & Test Central Network DMS, CCTV, VD, TIDMS & TOLLING 24 0 28-Jul-23 30-Aug-23 Area 3C1 - NB ML, Integrate & Test Central Network DMS, CCTV, VD, TIDMS & TOLLING 

r  cCrossroad Alliance Bridge Rehab Level 8 STA1080 16 760 09-Sep-20 01-Oct-20 01-Oct-20, Crossroad A liance Bridge Rehab Level 8 STA 1080 

C3C TX-3CD Area 3C1 - CR BR RH, Start STA 1080 0 760 09-Sep-20 09-Sep-20 Area 3C1 - CR BR RH, Start STA 1080 

f  Traffic Control andTemporary Work 6 760 09-Sep-20 16-Sep-20 16-Sep-20, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 760 16-Sep-20 16-Sep-20 16-Sep-20, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C1 - CR BR RH, Move Traffic 1 760 16-Sep-20 16-Sep-20 Area 3C1 - CR BR RH, Move Traffic 

P  aPortable Traffic Barrier 5 760 09-Sep-20 15-Sep-20 15-Sep-20, Portable Traffic Barrier 

TX-3CD Area 3C1 - CR BR RH, Place Temp Conc Barrier 5 760 09-Sep-20 15-Sep-20 Area 3C1 - CR BR RH, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 760 09-Sep-20 15-Sep-20 15-Sep-20, Workzone Pavement Marking 

TX-3CD Area 3C1 - CR BR RH, Place Temp Marking & Signing 5 760 09-Sep-20 15-Sep-20 Area 3C1 - CR BR RH, Place Temp Marking & Signing 

E  nErosion Control 5 760 09-Sep-20 15-Sep-20 15-Sep-20, Erosion Control 

TX-3CD Area 3C1 - CR BR RH, Place Temp Erosion Control 5 760 09-Sep-20 15-Sep-20 Area 3C1 - CR BR RH, Place Temp Erosion Control 

  cBR 201 Alliance Blvd 16 760 09-Sep-20 01-Oct-20 01-Oct-20, BR 201 Alliance Blvd 

C TX-3CD Area 3C1 - CR BR RH, BR 201 Start STA 1080 2 763 09-Sep-20 10-Sep-20 Area 3C1 - CR BR RH, BR 201 Start STA 1080 

C TX-3CD Area 3C1 - CR BR RH, BR 201 Finish STA 1080 0 760 01-Oct-20 01-Oct-20 Area 3C1 - CR BR RH, BR 201 Finish STA 1080 

BBR Demolition 5 760 17-Sep-20 23-Sep-20 23-Sep-20, BR Demolition 

TX-3CD Area 3C1 - CR BR RH, BR 201, Concrete Deck Removal 5 760 17-Sep-20 23-Sep-20 Area 3C1 - CR BR RH, BR 201, Concrete Deck Removal 

R  Rip Rap Removal 5 764 11-Sep-20 17-Sep-20 17-Sep-20, Rip Rap Removal 

TX-3CD Area 3C1 - NB ML, BR 201 Remove Rip Rap 5 764 11-Sep-20 17-Sep-20 Area 3C1 - NB ML, BR 201 Remove Rip Rap 

R  Rip Rap Replacement 5 764 18-Sep-20 24-Sep-20 24-Sep-20, Rip Rap Replacement 

TX-3CD Area 3C1 - NB ML, BR 201 Install Rip Rap 5 764 18-Sep-20 24-Sep-20 Area 3C1 - NB ML, BR 201 Install Rip Rap 

C  pConcret Repairs 5 760 24-Sep-20 30-Sep-20 30-Sep-20, Concret Repairs 

TX-3CD Area 3C1 - NB ML, BR 201 Concrete Repairs 5 760 24-Sep-20 30-Sep-20 Area 3C1 - NB ML, BR 201 Concrete Repairs 

RReplace Exspansion Joint 10 764 11-Sep-20 24-Sep-20 24-Sep-20, Replace Exspansion Joint 

TX-3CD Area 3C1 - NB ML, BR 201 Install Exp Joints 10 764 11-Sep-20 24-Sep-20 Area 3C1 - NB ML, BR 201 Install Exp Joints 

rCrossroad Westport Pkwy STA 1132 299 298 18-May-21 11-Jul-22 11-Jul-22, Crossroad Westport Pkwy STA 1132 

Crossroad Westport Pkwy STA 1132 PH1 95 502 18-May-21 28-Sep-21 28-Sep-21, Crossroad Westport Pkwy STA 1132 PH1 

C TX-3CD Area 3C1 - CR WP, Start STA 1132 0 298 18-May-21 18-May-21 Area 3C1 - CR WP, Start STA 1132 

TTraffic Control andTemporary Work 6 298 18-May-21 25-May-21 25-May-21, Traffic Control and Temporary Work 

Barricades, Signs & Traffic Handling 1 298 25-May-21 25-May-21 25-May-21, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C1 - CR WP, Move Traffic 1 298 25-May-21 25-May-21 Area 3C1 - CR WP, Move Traffic 

Portable Traffic Barrier 5 298 18-May-21 24-May-21 24-May-21, Portable Traffic Barrier 

TX-3CD Area 3C1 - CR WP, Place Temp Conc Barrier 5 298 18-May-21 24-May-21 Area 3C1 - CR WP, Place Temp Conc Barrier 

Workzone Pavement Marking 5 298 18-May-21 24-May-21 24-May-21, Workzone Pavement Marking 
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TX-3CD Area 3C1 - CR WP, Place Temp Marking & Signing 5 298 18-May-21 24-May-21 Area 3C1 - CR WP, Place Temp Marking & Signing 

CErosion Control 5 298 18-May-21 24-May-21 24-May-21, Erosion Control 

TX-3CD Area 3C1 - CR WP, Place Temp Erosion Control 5 298 18-May-21 24-May-21 Area 3C1 - CR WP, Place Temp Erosion Control 

RRemovals & Demo 5 298 18-May-21 24-May-21 24-May-21, Removals & Demo 

Pavement Removal 5 298 18-May-21 24-May-21 24-May-21, Pavement Removal 

TX-3CD Area 3C1 - CR WP, Remove Pavement 5 298 18-May-21 24-May-21 Area 3C1 - CR WP, Remove Pavement 

EEarthwork 41 298 18-May-21 13-Jul-21 13-Jul-21, Earthwork 

 GClear & Grub 5 298 18-May-21 24-May-21 24-May-21, Clear & Grub 

TX-3CD Area 3C1 - CR WP, Clear and Grub 5 298 18-May-21 24-May-21 Area 3C1 - CR WP, Clear and Grub 

oExcavation 15 298 26-May-21 15-Jun-21 15-Jun-21, Excavation 

TX-3CD Area 3C1 - CR WP, Excavate Cut Areas 15 298 26-May-21 15-Jun-21 Area 3C1 - CR WP, Excavate Cut Areas 

mEmbankment 20 298 16-Jun-21 13-Jul-21 13-Jul-21, Embankment 

TX-3CD Area 3C1 - CR WP, Place Embankment 20 298 16-Jun-21 13-Jul-21 Area 3C1 - CR WP, Place Embankment 

S  rSubgrade Treatment and Base 10 298 14-Jul-21 27-Jul-21 27-Jul-21, Subgrade Treatment and Base 

 aLime Treatment 5 298 14-Jul-21 20-Jul-21 20-Jul-21, Lime Treatment 

TX-3CD Area 3C1 - CR WP, Lime Treat Subgrade 5 298 14-Jul-21 20-Jul-21 Area 3C1 - CR WP, Lime Treat Subgrade 

Flexbase 5 298 21-Jul-21 27-Jul-21 27-Jul-21, Flexbase 

TX-3CD Area 3C1 - CR WP, Place Flexbase 5 298 21-Jul-21 27-Jul-21 Area 3C1 - CR WP, Place Flexbase 

PPavement 29 517 28-Jul-21 06-Sep-21 06-Sep-21, Pavement 

TX-3CD Area 3C1 - CR WP, FF Start 0 502 23-Aug-21 23-Aug-21 Area 3C1 - CR WP, FF Start 

PAsphalt Pavement 7 298 11-Aug-21 20-Aug-21 20-Aug-21, Asphalt Pavement 

TX-3CD Area 3C1 - CR WP, Sec 1 Interim - Finish 0 298 20-Aug-21 20-Aug-21 Area 3C1 - CR WP, Sec 1 Interim - Finish 

PHMA Paving 2 298 11-Aug-21 12-Aug-21 12-Aug-21, HMA Paving 

TX-3CD Area 3C1 - CR WP, Place HMA 2 298 11-Aug-21 12-Aug-21 Area 3C1 - CR WP, Place HMA 

PSMA Paving 5 298 13-Aug-21 19-Aug-21 19-Aug-21, SMA Paving 

TX-3CD Area 3C1 - CR WP, Place SMA 5 298 13-Aug-21 19-Aug-21 Area 3C1 - CR WP, Place SMA 

 Curb & Gutter 10 298 28-Jul-21 10-Aug-21 10-Aug-21, Curb & Gutter 

TX-3CD Area 3C1 - CR WP, Place Curb & Gutter 10 298 28-Jul-21 10-Aug-21 Area 3C1 - CR WP, Place Curb & Gutter 

yDriveways 10 517 24-Aug-21 06-Sep-21 06-Sep-21, Driveways 

TX-3CD Area 3C1 - CR WP, Place Driveways 10 517 24-Aug-21 06-Sep-21 Area 3C1 - CR WP, Place Driveways 

Sidewalks & Median 10 517 24-Aug-21 06-Sep-21 06-Sep-21, Sidewalks & Median 

TX-3CD Area 3C1 - CR WP, Place Sidewalks/Pathways 10 517 24-Aug-21 06-Sep-21 Area 3C1 - CR WP, Place Sidewalks/Pathways 

P BPermanent Barriers 10 517 24-Aug-21 06-Sep-21 06-Sep-21, Permanent Barriers 

Concrete Barriers 10 517 24-Aug-21 06-Sep-21 06-Sep-21, Concrete Barriers 

TX-3CD Area 3C1 - CR WP, Place Conc Rail 10 517 24-Aug-21 06-Sep-21 Area 3C1 - CR WP, Place Conc Rail 

Metal Beam Guardrails 10 517 24-Aug-21 06-Sep-21 06-Sep-21, Metal Beam Guardrails 

TX-3CD Area 3C1 - CR WP, Install MBGF 10 517 24-Aug-21 06-Sep-21 Area 3C1 - CR WP, Install MBGF 

SSignals and Illumination 25 502 24-Aug-21 27-Sep-21 27-Sep-21, Signals and Illumination 

yRoadway Illumination 25 502 24-Aug-21 27-Sep-21 27-Sep-21, Roadway Illumination 

TX-3CD Area 3C1 - CR WP, Install Illumination Pole Bases 5 502 24-Aug-21 30-Aug-21 Area 3C1 - CR WP, Install Illumination Pole Bases 

TX-3CD Area 3C1 - CR WP, Install Illumination Poles/Fixtures 10 502 31-Aug-21 13-Sep-21 Area 3C1 - CR WP, Install Illumination Poles/Fixtures 

TX-3CD Area 3C1 - CR WP, Install Illumination Energize Fixtures 10 502 14-Sep-21 27-Sep-21 Area 3C1 - CR WP, Install Illumination Energize Fixtures 

SSigning and Marking 26 502 23-Aug-21 28-Sep-21 28-Sep-21, Signing and Marking 

 gSmall Signage 10 517 24-Aug-21 06-Sep-21 06-Sep-21, Small Signage 

TX-3CD Area 3C1 - CR WP, Install SmallSignage 10 517 24-Aug-21 06-Sep-21 Area 3C1 - CR WP, Install SmallSignage 

Pavement Marking 26 502 23-Aug-21 28-Sep-21 28-Sep-21, Pavement Marking 

TX-3CD Area 3C1 - CR WP, Install Permt Markings 2 526 23-Aug-21 24-Aug-21 Area 3C1 - CR WP, Install Permt Markings 

TX-3CD Area 3C1 - CR WP, Finish 0 502 28-Sep-21 28-Sep-21 Area 3C1 - CR WP, Finish 

LLandscaping 10 517 24-Aug-21 06-Sep-21 06-Sep-21, Landscaping 

Seeding & Sodding 10 517 24-Aug-21 06-Sep-21 06-Sep-21, Seeding & Sodding 

TX-3CD Area 3C1 - CR WP, Install Topsoil 10 517 24-Aug-21 06-Sep-21 Area 3C1 - CR WP, Install Topsoil 

TX-3CD Area 3C1 - CR WP, Install Seeding/Sodding 10 517 24-Aug-21 06-Sep-21 Area 3C1 - CR WP, Install Seeding/Sodding 

Crossroad Westport Pkwy STA 1132 PH2 95 434 20-Aug-21 31-Dec-21 31-Dec-21, Crossroad Westport Pkwy STA 1132 PH2 

C TX-3CD Area 3C1 - CR WP, Start 0 298 20-Aug-21 20-Aug-21 Area 3C1 - CR WP, Start 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

TTraffic Control andTemporary Work 6 298 20-Aug-21 27-Aug-21 27-Aug-21, Traffic Control and Temporary Work 

Barricades, Signs & Traffic Handling 1 298 27-Aug-21 27-Aug-21 27-Aug-21, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C1 - CR WP, Move Traffic 1 298 27-Aug-21 27-Aug-21 Area 3C1 - CR WP, Move Traffic 

Portable Traffic Barrier 5 298 20-Aug-21 26-Aug-21 26-Aug-21, Portable Traffic Barrier 

TX-3CD Area 3C1 - CR WP, Place Temp Conc Barrier 5 298 20-Aug-21 26-Aug-21 Area 3C1 - CR WP, Place Temp Conc Barrier 

Workzone Pavement Marking 5 298 20-Aug-21 26-Aug-21 26-Aug-21, Workzone Pavement Marking 

TX-3CD Area 3C1 - CR WP, Place Temp Marking & Signing 5 298 20-Aug-21 26-Aug-21 Area 3C1 - CR WP, Place Temp Marking & Signing 

CErosion Control 5 298 20-Aug-21 26-Aug-21 26-Aug-21, Erosion Control 

TX-3CD Area 3C1 - CR WP, Place Temp Erosion Control 5 298 20-Aug-21 26-Aug-21 Area 3C1 - CR WP, Place Temp Erosion Control 

RRemovals & Demo 5 298 20-Aug-21 26-Aug-21 26-Aug-21, Removals & Demo 

Pavement Removal 5 298 20-Aug-21 26-Aug-21 26-Aug-21, Pavement Removal 

TX-3CD Area 3C1 - CR WP, Remove Pavement 5 298 20-Aug-21 26-Aug-21 Area 3C1 - CR WP, Remove Pavement 

EEarthwork 41 298 20-Aug-21 15-Oct-21 15-Oct-21, Earthwork 

 GClear & Grub 5 298 20-Aug-21 26-Aug-21 26-Aug-21, Clear & Grub 

TX-3CD Area 3C1 - CR WP, Clear and Grub 5 298 20-Aug-21 26-Aug-21 Area 3C1 - CR WP, Clear and Grub 

oExcavation 15 298 30-Aug-21 17-Sep-21 17-Sep-21, Excavation 

TX-3CD Area 3C1 - CR WP, Excavate Cut Areas 15 298 30-Aug-21 17-Sep-21 Area 3C1 - CR WP, Excavate Cut Areas 

mEmbankment 20 298 20-Sep-21 15-Oct-21 15-Oct-21, Embankment 

TX-3CD Area 3C1 - CR WP, Place Embankment 20 298 20-Sep-21 15-Oct-21 Area 3C1 - CR WP, Place Embankment 

S  rSubgrade Treatment and Base 10 298 18-Oct-21 29-Oct-21 29-Oct-21, Subgrade Treatment and Base 

 aLime Treatment 5 298 18-Oct-21 22-Oct-21 22-Oct-21, Lime Treatment 

TX-3CD Area 3C1 - CR WP, Lime Treat Subgrade 5 298 18-Oct-21 22-Oct-21 Area 3C1 - CR WP, Lime Treat Subgrade 

Flexbase 5 298 25-Oct-21 29-Oct-21 29-Oct-21, Flexbase 

TX-3CD Area 3C1 - CR WP, Place Flexbase 5 298 25-Oct-21 29-Oct-21 Area 3C1 - CR WP, Place Flexbase 

PPavement 29 449 01-Nov-21 09-Dec-21 09-Dec-21, Pavement 

TX-3CD Area 3C1 - CR WP, FF Start 0 434 25-Nov-21 25-Nov-21 Area 3C1 - CR WP, FF Start 

PAsphalt Pavement 7 298 15-Nov-21 24-Nov-21 24-Nov-21, Asphalt Pavement 

TX-3CD Area 3C1 - CR WP, Sec 1 Interim - Finish 0 298 24-Nov-21 24-Nov-21 Area 3C1 - CR WP, Sec 1 Interim - Finish 

PHMA Paving 2 298 15-Nov-21 16-Nov-21 16-Nov-21, HMA Paving 

TX-3CD Area 3C1 - CR WP, Place HMA 2 298 15-Nov-21 16-Nov-21 Area 3C1 - CR WP, Place HMA 

PSMA Paving 5 298 17-Nov-21 23-Nov-21 23-Nov-21, SMA Paving 

TX-3CD Area 3C1 - CR WP, Place SMA 5 298 17-Nov-21 23-Nov-21 Area 3C1 - CR WP, Place SMA 

 Curb & Gutter 10 298 01-Nov-21 12-Nov-21 12-Nov-21, Curb & Gutter 

TX-3CD Area 3C1 - CR WP, Place Curb & Gutter 10 298 01-Nov-21 12-Nov-21 Area 3C1 - CR WP, Place Curb & Gutter 

yDriveways 10 305 01-Nov-21 12-Nov-21 12-Nov-21, Driveways 

TX-3CD Area 3C1 - CR WP, Place Driveways 10 305 01-Nov-21 12-Nov-21 Area 3C1 - CR WP, Place Driveways 

Sidewalks & Median 10 449 26-Nov-21 09-Dec-21 09-Dec-21, Sidewalks & Median 

TX-3CD Area 3C1 - CR WP, Place Sidewalks/Pathways 10 449 26-Nov-21 09-Dec-21 Area 3C1 - CR WP, Place Sidewalks/Pathways 

P BPermanent Barriers 10 449 26-Nov-21 09-Dec-21 09-Dec-21, Permanent Barriers 

Concrete Barriers 10 449 26-Nov-21 09-Dec-21 09-Dec-21, Concrete Barriers 

TX-3CD Area 3C1 - CR WP, Place Conc Rail 10 449 26-Nov-21 09-Dec-21 Area 3C1 - CR WP, Place Conc Rail 

Metal Beam Guardrails 10 449 26-Nov-21 09-Dec-21 09-Dec-21, Metal Beam Guardrails 

TX-3CD Area 3C1 - CR WP, Install MBGF 10 449 26-Nov-21 09-Dec-21 Area 3C1 - CR WP, Install MBGF 

SSignals and Illumination 25 434 26-Nov-21 30-Dec-21 30-Dec-21, Signals and Illumination 

yRoadway Illumination 25 434 26-Nov-21 30-Dec-21 30-Dec-21, Roadway Illumination 

TX-3CD Area 3C1 - CR WP, Install Illumination Pole Bases 5 434 26-Nov-21 02-Dec-21 Area 3C1 - CR WP, Install Illumination Pole Bases 

TX-3CD Area 3C1 - CR WP, Install Illumination Poles/Fixtures 10 434 03-Dec-21 16-Dec-21 Area 3C1 - CR WP, Install Illumination Poles/Fixtures 

TX-3CD Area 3C1 - CR WP, Install Illumination Energize Fixtures 10 434 17-Dec-21 30-Dec-21 Area 3C1 - CR WP, Install Illumination Energize Fixtures 

SSigning and Marking 26 434 25-Nov-21 31-Dec-21 31-Dec-21, Signing and Marking 

 gSmall Signage 10 449 26-Nov-21 09-Dec-21 09-Dec-21, Small Signage 

TX-3CD Area 3C1 - CR WP, Install SmallSignage 10 449 26-Nov-21 09-Dec-21 Area 3C1 - CR WP, Install SmallSignage 

Pavement Marking 26 434 25-Nov-21 31-Dec-21 31-Dec-21, Pavement Marking 

TX-3CD Area 3C1 - CR WP, Install Permt Markings 2 458 25-Nov-21 26-Nov-21 Area 3C1 - CR WP, Install Permt Markings 

TX-3CD Area 3C1 - CR WP, Finish 0 434 31-Dec-21 31-Dec-21 Area 3C1 - CR WP, Finish 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

LLandscaping 10 449 26-Nov-21 09-Dec-21 09-Dec-21, Landscaping 

Seeding & Sodding 10 449 26-Nov-21 09-Dec-21 09-Dec-21, Seeding & Sodding 

TX-3CD Area 3C1 - CR WP, Install Topsoil 10 449 26-Nov-21 09-Dec-21 Area 3C1 - CR WP, Install Topsoil 

TX-3CD Area 3C1 - CR WP, Install Seeding/Sodding 10 449 26-Nov-21 09-Dec-21 Area 3C1 - CR WP, Install Seeding/Sodding 

Crossroad Westport Pkwy STA 1132 PH3 95 366 24-Nov-21 06-Apr-22 06-Apr-22, Crossroad Westport Pkwy STA 1132 PH3 

C TX-3CD Area 3C1 - CR WP, Start 0 298 24-Nov-21 24-Nov-21 Area 3C1 - CR WP, Start 

TTraffic Control andTemporary Work 6 298 24-Nov-21 01-Dec-21 01-Dec-21, Traffic Control and Temporary Work 

Barricades, Signs & Traffic Handling 1 298 01-Dec-21 01-Dec-21 01-Dec-21, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C1 - CR WP, Move Traffic 1 298 01-Dec-21 01-Dec-21 Area 3C1 - CR WP, Move Traffic 

Portable Traffic Barrier 5 298 24-Nov-21 30-Nov-21 30-Nov-21, Portable Traffic Barrier 

TX-3CD Area 3C1 - CR WP, Place Temp Conc Barrier 5 298 24-Nov-21 30-Nov-21 Area 3C1 - CR WP, Place Temp Conc Barrier 

Workzone Pavement Marking 5 298 24-Nov-21 30-Nov-21 30-Nov-21, Workzone Pavement Marking 

TX-3CD Area 3C1 - CR WP, Place Temp Marking & Signing 5 298 24-Nov-21 30-Nov-21 Area 3C1 - CR WP, Place Temp Marking & Signing 

CErosion Control 5 298 24-Nov-21 30-Nov-21 30-Nov-21, Erosion Control 

TX-3CD Area 3C1 - CR WP, Place Temp Erosion Control 5 298 24-Nov-21 30-Nov-21 Area 3C1 - CR WP, Place Temp Erosion Control 

RRemovals & Demo 5 298 24-Nov-21 30-Nov-21 30-Nov-21, Removals & Demo 

Pavement Removal 5 298 24-Nov-21 30-Nov-21 30-Nov-21, Pavement Removal 

TX-3CD Area 3C1 - CR WP, Remove Pavement 5 298 24-Nov-21 30-Nov-21 Area 3C1 - CR WP, Remove Pavement 

EEarthwork 41 298 24-Nov-21 19-Jan-22 19-Jan-22, Earthwork 

 GClear & Grub 5 298 24-Nov-21 30-Nov-21 30-Nov-21, Clear & Grub 

TX-3CD Area 3C1 - CR WP, Clear and Grub 5 298 24-Nov-21 30-Nov-21 Area 3C1 - CR WP, Clear and Grub 

oExcavation 15 298 02-Dec-21 22-Dec-21 22-Dec-21, Excavation 

TX-3CD Area 3C1 - CR WP, Excavate Cut Areas 15 298 02-Dec-21 22-Dec-21 Area 3C1 - CR WP, Excavate Cut Areas 

mEmbankment 20 298 23-Dec-21 19-Jan-22 19-Jan-22, Embankment 

TX-3CD Area 3C1 - CR WP, Place Embankment 20 298 23-Dec-21 19-Jan-22 Area 3C1 - CR WP, Place Embankment 

S  rSubgrade Treatment and Base 10 298 20-Jan-22 02-Feb-22 02-Feb-22, Subgrade Treatment and Base 

 aLime Treatment 5 298 20-Jan-22 26-Jan-22 26-Jan-22, Lime Treatment 

TX-3CD Area 3C1 - CR WP, Lime Treat Subgrade 5 298 20-Jan-22 26-Jan-22 Area 3C1 - CR WP, Lime Treat Subgrade 

Flexbase 5 298 27-Jan-22 02-Feb-22 02-Feb-22, Flexbase 

TX-3CD Area 3C1 - CR WP, Place Flexbase 5 298 27-Jan-22 02-Feb-22 Area 3C1 - CR WP, Place Flexbase 

PPavement 29 381 03-Feb-22 15-Mar-22 15-Mar-22, Pavement 

TX-3CD Area 3C1 - CR WP, FF Start 0 366 01-Mar-22 01-Mar-22 Area 3C1 - CR WP, FF Start 

PAsphalt Pavement 7 298 17-Feb-22 28-Feb-22 28-Feb-22, Asphalt Pavement 

TX-3CD Area 3C1 - CR WP, Sec 1 Interim - Finish 0 298 28-Feb-22 28-Feb-22 Area 3C1 - CR WP, Sec 1 Interim - Finish 

PHMA Paving 2 298 17-Feb-22 18-Feb-22 18-Feb-22, HMA Paving 

TX-3CD Area 3C1 - CR WP, Place HMA 2 298 17-Feb-22 18-Feb-22 Area 3C1 - CR WP, Place HMA 

PSMA Paving 5 298 21-Feb-22 25-Feb-22 25-Feb-22, SMA Paving 

TX-3CD Area 3C1 - CR WP, Place SMA 5 298 21-Feb-22 25-Feb-22 Area 3C1 - CR WP, Place SMA 

19-Feb-2Curb & Gutter 10 298 03-Feb-22 16-Feb-22 16-Feb-22, Curb & Gutter 

TX-3CD Area 3C1 - CR WP, Place Curb & Gutter 10 298 03-Feb-22 16-Feb-22 Area 3C1 - CR WP, Place Curb & Gutter 

yDriveways 10 381 02-Mar-22 15-Mar-22 15-Mar-22, Driveways 

TX-3CD Area 3C1 - CR WP, Place Driveways 10 381 02-Mar-22 15-Mar-22 Area 3C1 - CR WP, Place Driveways 

Sidewalks & Median 10 381 02-Mar-22 15-Mar-22 15-Mar-22, Sidewalks & Median 

TX-3CD Area 3C1 - CR WP, Place Sidewalks/Pathways 10 381 02-Mar-22 15-Mar-22 Area 3C1 - CR WP, Place Sidewalks/Pathways 

P BPermanent Barriers 10 381 02-Mar-22 15-Mar-22 15-Mar-22, Permanent Barriers 

Concrete Barriers 10 381 02-Mar-22 15-Mar-22 15-Mar-22, Concrete Barriers 

TX-3CD Area 3C1 - CR WP, Place Conc Rail 10 381 02-Mar-22 15-Mar-22 Area 3C1 - CR WP, Place Conc Rail 

Metal Beam Guardrails 10 381 02-Mar-22 15-Mar-22 15-Mar-22, Metal Beam Guardrails 

TX-3CD Area 3C1 - CR WP, Install MBGF 10 381 02-Mar-22 15-Mar-22 Area 3C1 - CR WP, Install MBGF 

SSignals and Illumination 25 366 02-Mar-22 05-Apr-22 05-Apr-22, Signals and Illumination 

yRoadway Illumination 25 366 02-Mar-22 05-Apr-22 05-Apr-22, Roadway Illumination 

TX-3CD Area 3C1 - CR WP, Install Illumination Pole Bases 5 366 02-Mar-22 08-Mar-22 Area 3C1 - CR WP, Install Illumination Pole Bases 

TX-3CD Area 3C1 - CR WP, Install Illumination Poles/Fixtures 10 366 09-Mar-22 22-Mar-22 Area 3C1 - CR WP, Install Illumination Poles/Fixtures 

TX-3CD Area 3C1 - CR WP, Install Illumination Energize Fixtures 10 366 23-Mar-22 05-Apr-22 Area 3C1 - CR WP, Install Illumination Energize Fixtures 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

SSigning and Marking 25 366 02-Mar-22 06-Apr-22 06-Apr-22, Signing and Marking 

 gSmall Signage 10 381 02-Mar-22 15-Mar-22 15-Mar-22, Small Signage 

TX-3CD Area 3C1 - CR WP, Install SmallSignage 10 381 02-Mar-22 15-Mar-22 Area 3C1 - CR WP, Install SmallSignage 

Pavement Marking 0 366 06-Apr-22 06-Apr-22 06-Apr-22, Pavement Marking 

TX-3CD Area 3C1 - CR WP, Finish 0 366 06-Apr-22 06-Apr-22 Area 3C1 - CR WP, Finish 

LLandscaping 10 381 02-Mar-22 15-Mar-22 15-Mar-22, Landscaping 

Seeding & Sodding 10 381 02-Mar-22 15-Mar-22 15-Mar-22, Seeding & Sodding 

TX-3CD Area 3C1 - CR WP, Install Topsoil 10 381 02-Mar-22 15-Mar-22 Area 3C1 - CR WP, Install Topsoil 

TX-3CD Area 3C1 - CR WP, Install Seeding/Sodding 10 381 02-Mar-22 15-Mar-22 Area 3C1 - CR WP, Install Seeding/Sodding 

Crossroad Westport Pkwy STA 1132 PH4 95 298 28-Feb-22 11-Jul-22 11-Jul-22, Crossroad Westport Pkwy STA 1132 PH4 

C TX-3CD Area 3C1 - CR WP, Start 0 298 28-Feb-22 28-Feb-22 Area 3C1 - CR WP, Start 

TTraffic Control andTemporary Work 6 298 28-Feb-22 07-Mar-22 07-Mar-22, Traffic Control and Temporary Work 

Barricades, Signs & Traffic Handling 1 298 07-Mar-22 07-Mar-22 07-Mar-22, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C1 - CR WP, Move Traffic 1 298 07-Mar-22 07-Mar-22 Area 3C1 - CR WP, Move Traffic 

Portable Traffic Barrier 5 298 28-Feb-22 04-Mar-22 04-Mar-22, Portable Traffic Barrier 

TX-3CD Area 3C1 - CR WP, Place Temp Conc Barrier 5 298 28-Feb-22 04-Mar-22 Area 3C1 - CR WP, Place Temp Conc Barrier 

Workzone Pavement Marking 5 298 28-Feb-22 04-Mar-22 04-Mar-22, Workzone Pavement Marking 

TX-3CD Area 3C1 - CR WP, Place Temp Marking & Signing 5 298 28-Feb-22 04-Mar-22 Area 3C1 - CR WP, Place Temp Marking & Signing 

CErosion Control 5 298 28-Feb-22 04-Mar-22 04-Mar-22, Erosion Control 

TX-3CD Area 3C1 - CR WP, Place Temp Erosion Control 5 298 28-Feb-22 04-Mar-22 Area 3C1 - CR WP, Place Temp Erosion Control 

RRemovals & Demo 5 298 28-Feb-22 04-Mar-22 04-Mar-22, Removals & Demo 

Pavement Removal 5 298 28-Feb-22 04-Mar-22 04-Mar-22, Pavement Removal 

TX-3CD Area 3C1 - CR WP, Remove Pavement 5 298 28-Feb-22 04-Mar-22 Area 3C1 - CR WP, Remove Pavement 

EEarthwork 41 298 28-Feb-22 25-Apr-22 25-Apr-22, Earthwork 

 GClear & Grub 5 298 28-Feb-22 04-Mar-22 04-Mar-22, Clear & Grub 

TX-3CD Area 3C1 - CR WP, Clear and Grub 5 298 28-Feb-22 04-Mar-22 Area 3C1 - CR WP, Clear and Grub 

oExcavation 15 298 08-Mar-22 28-Mar-22 28-Mar-22, Excavation 

TX-3CD Area 3C1 - CR WP, Excavate Cut Areas 15 298 08-Mar-22 28-Mar-22 Area 3C1 - CR WP, Excavate Cut Areas 

mEmbankment 20 298 29-Mar-22 25-Apr-22 25-Apr-22, Embankment 

TX-3CD Area 3C1 - CR WP, Place Embankment 20 298 29-Mar-22 25-Apr-22 Area 3C1 - CR WP, Place Embankment 

S  rSubgrade Treatment and Base 10 298 26-Apr-22 09-May-22 09-May-22, Subgrade Treatment and Base 

 aLime Treatment 5 298 26-Apr-22 02-May-22 02-May-22, Lime Treatment 

TX-3CD Area 3C1 - CR WP, Lime Treat Subgrade 5 298 26-Apr-22 02-May-22 Area 3C1 - CR WP, Lime Treat Subgrade 

Flexbase 5 298 03-May-22 09-May-22 09-May-22, Flexbase 

TX-3CD Area 3C1 - CR WP, Place Flexbase 5 298 03-May-22 09-May-22 Area 3C1 - CR WP, Place Flexbase 

PPavement 29 313 10-May-22 17-Jun-22 17-Jun-22, Pavement 

TX-3CD Area 3C1 - CR WP, FF Start 0 298 03-Jun-22 03-Jun-22 Area 3C1 - CR WP, FF Start 

PAsphalt Pavement 7 298 24-May-22 02-Jun-22 02-Jun-22, Asphalt Pavement 

TX-3CD Area 3C1 - CR WP, Sec 1 Interim - Finish 0 298 02-Jun-22 02-Jun-22 Area 3C1 - CR WP, Sec 1 Interim - Finish 

PHMA Paving 2 298 24-May-22 25-May-22 25-May-22, HMA Paving 

TX-3CD Area 3C1 - CR WP, Place HMA 2 298 24-May-22 25-May-22 Area 3C1 - CR WP, Place HMA 

PSMA Paving 5 298 26-May-22 01-Jun-22 01-Jun-22, SMA Paving 

TX-3CD Area 3C1 - CR WP, Place SMA 5 298 26-May-22 01-Jun-22 Area 3C1 - CR WP, Place SMA 

 Curb & Gutter 10 298 10-May-22 23-May-22 23-May-22, Curb & Gutter 

TX-3CD Area 3C1 - CR WP, Place Curb & Gutter 10 298 10-May-22 23-May-22 Area 3C1 - CR WP, Place Curb & Gutter 

yDriveways 10 313 06-Jun-22 17-Jun-22 17-Jun-22, Driveways 

TX-3CD Area 3C1 - CR WP, Place Driveways 10 313 06-Jun-22 17-Jun-22 Area 3C1 - CR WP, Place Driveways 

Sidewalks & Median 10 313 06-Jun-22 17-Jun-22 17-Jun-22, Sidewalks & Median 

TX-3CD Area 3C1 - CR WP, Place Sidewalks/Pathways 10 313 06-Jun-22 17-Jun-22 Area 3C1 - CR WP, Place Sidewalks/Pathways 

P BPermanent Barriers 10 313 06-Jun-22 17-Jun-22 17-Jun-22, Permanent Barriers 

Concrete Barriers 10 313 06-Jun-22 17-Jun-22 17-Jun-22, Concrete Barriers 

TX-3CD Area 3C1 - CR WP, Place Conc Rail 10 313 06-Jun-22 17-Jun-22 Area 3C1 - CR WP, Place Conc Rail 

Metal Beam Guardrails 10 313 06-Jun-22 17-Jun-22 17-Jun-22, Metal Beam Guardrails 

TX-3CD Area 3C1 - CR WP, Install MBGF 10 313 06-Jun-22 17-Jun-22 Area 3C1 - CR WP, Install MBGF 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

SSignals and Illumination 25 298 06-Jun-22 08-Jul-22 08-Jul-22, Signals and Illumination 

yRoadway Illumination 25 298 06-Jun-22 08-Jul-22 08-Jul-22, Roadway Illumination 

TX-3CD Area 3C1 - CR WP, Install Illumination Pole Bases 5 298 06-Jun-22 10-Jun-22 Area 3C1 - CR WP, Install Illumination Pole Bases 

TX-3CD Area 3C1 - CR WP, Install Illumination Poles/Fixtures 10 298 13-Jun-22 24-Jun-22 Area 3C1 - CR WP, Install Illumination Poles/Fixtures 

TX-3CD Area 3C1 - CR WP, Install Illumination Energize Fixtures 10 298 27-Jun-22 08-Jul-22 Area 3C1 - CR WP, Install Illumination Energize Fixtures 

SSigning and Marking 26 298 03-Jun-22 11-Jul-22 11-Jul-22, Signing and Marking 

 gSmall Signage 10 313 06-Jun-22 17-Jun-22 17-Jun-22, Small Signage 

TX-3CD Area 3C1 - CR WP, Install SmallSignage 10 313 06-Jun-22 17-Jun-22 Area 3C1 - CR WP, Install Small Signage 

Pavement Marking 26 298 03-Jun-22 11-Jul-22 11-Jul-22, Pavement Marking 

TX-3CD Area 3C1 - CR WP, Install Permt Markings 2 322 03-Jun-22 06-Jun-22 Area 3C1 - CR WP, Install Permt Markings 

TX-3CD Area 3C1 - CR WP, Finish 0 298 11-Jul-22 11-Jul-22 Area 3C1 - CR WP, Finish 

LLandscaping 10 313 06-Jun-22 17-Jun-22 17-Jun-22, Landscaping 

Seeding & Sodding 10 313 06-Jun-22 17-Jun-22 17-Jun-22, Seeding & Sodding 

TX-3CD Area 3C1 - CR WP, Install Topsoil 10 313 06-Jun-22 17-Jun-22 Area 3C1 - CR WP, Install Topsoil 

TX-3CD Area 3C1 - CR WP, Install Seeding/Sodding 10 313 06-Jun-22 17-Jun-22 Area 3C1 - CR WP, Install Seeding/Sodding 

b  Southbound ML Lane PH1 Sta 1099+75 to 1165+30 264 571 16-Sep-20 21-Sep-21 21-Sep-21, Southbound ML Lane PH1 Sta 1099+75 to 1165+30 

C3C TX-3CD Area 3C1 -SB ML, Start STA 1059 to 1176 0 567 16-Sep-20 16-Sep-20 Area 3C1 -SB ML, Start STA 1059 to 1176 

f  Traffic Control andTemporary Work 6 588 16-Sep-20 23-Sep-20 23-Sep-20, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 588 23-Sep-20 23-Sep-20 23-Sep-20, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C1 -SB ML, Move Traffic 1 588 23-Sep-20 23-Sep-20 Area 3C1 -SB ML, Move Traffic 

P  aPortable Traffic Barrier 5 588 16-Sep-20 22-Sep-20 22-Sep-20, Portable Traffic Barrier 

TX-3CD Area 3C1 -SB ML, Place Temp Conc Barrier 5 588 16-Sep-20 22-Sep-20 Area 3C1 -SB ML, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 588 16-Sep-20 22-Sep-20 22-Sep-20, Workzone Pavement Marking 

TX-3CD Area 3C1 -SB ML, Place Temp Marking & Signing 5 588 16-Sep-20 22-Sep-20 Area 3C1 -SB ML, Place Temp Marking & Signing 

E  nErosion Control 5 588 16-Sep-20 22-Sep-20 22-Sep-20, Erosion Control 

TX-3CD Area 3C1 -SB ML, Place Temp Erosion Control 5 588 16-Sep-20 22-Sep-20 Area 3C1 -SB ML, Place Temp Erosion Control 

Earthwork 76 588 16-Sep-20 30-Dec-20 30-Dec-20, Earthwork 

C  Clear & Grub 5 588 16-Sep-20 22-Sep-20 22-Sep-20, Clear & Grub 

TX-3CD Area 3C1 -SB ML, Clear and Grub 5 588 16-Sep-20 22-Sep-20 Area 3C1 -SB ML, Clear and Grub 

EExcavation 30 588 24-Sep-20 04-Nov-20 04-Nov-20, Excavation 

TX-3CD Area 3C1 -SB ML, Excavate Cut Areas 30 588 24-Sep-20 04-Nov-20 Area 3C1 -SB ML, Excavate Cut Areas 

E nEmbankment 20 588 03-Dec-20 30-Dec-20 30-Dec-20, Embankment 

TX-3CD Area 3C1 -SB ML, Place Embankment 20 588 03-Dec-20 30-Dec-20 Area 3C1 -SB ML, Place Embankment 

Drainage 20 588 05-Nov-20 02-Dec-20 02-Dec-20, Drainage 

CCulverts 20 588 05-Nov-20 02-Dec-20 02-Dec-20, Culverts 

TX-3CD Area 3C1 - NB FR, CLV05 Install Culvert 20 588 05-Nov-20 02-Dec-20 Area 3C1 - NB FR, CLV05 Install Culvert 

Subgrade Treatment and Base 60 588 31-Dec-20 24-Mar-21 24-Mar-21, Subgrade Treatment and Base 

LLime Treatment 40 588 31-Dec-20 24-Feb-21 24-Feb-21, Lime Treatment 

TX-3CD Area 3C1 -SB ML, Lime Treat Subgrade 40 588 31-Dec-20 24-Feb-21 Area 3C1 -SB ML, Lime Treat Subgrade 

FFlexbase 20 588 25-Feb-21 24-Mar-21 24-Mar-21, Flexbase 

TX-3CD Area 3C1 -SB ML, Place Flexbase 20 588 25-Feb-21 24-Mar-21 Area 3C1 -SB ML, Place Flexbase 

Pavement 52 583 25-Mar-21 04-Jun-21 04-Jun-21, Pavement 

C TX-3CD Area 3C1 -SB ML, FF Start STA 1059 to 1176 0 567 24-May-21 24-May-21 Area 3C1 -SB ML, FF Start STA 1059 to 1176 

AAsphalt Pavement 52 583 25-Mar-21 04-Jun-21 04-Jun-21, Asphalt Pavement 

TX-3CD Area 3C1 - SB ML, Interim - Finish STA 1059 to 1176 0 567 21-May-21 21-May-21 Area 3C1 - SB ML, Interim - Finish STA 1059 to 1176 

 vHMA Paving 10 598 25-Mar-21 07-Apr-21 07-Apr-21, HMA Paving 

TX-3CD Area 3C1 -SB ML, Place HMA 10 598 25-Mar-21 07-Apr-21 Area 3C1 -SB ML, Place HMA 

SMA Paving 10 583 24-May-21 04-Jun-21 04-Jun-21, SMA Paving 

TX-3CD Area 3C1 -SB ML, Place SMA 10 583 24-May-21 04-Jun-21 Area 3C1 -SB ML, Place SMA 

  rBR 102.3 Henrietta Creek 177 567 16-Sep-20 21-May-21 21-May-21, BR 102.3 Henrietta Creek 

C TX-3CD Area 3C1 -SB ML, BR 102.3 Start 20 567 16-Sep-20 13-Oct-20 Area 3C1 -SB ML, BR 102.3 Start 

C TX-3CD Area 3C1 - SB ML, BR 102.3 Finish 0 567 21-May-21 21-May-21 Area 3C1 - SB ML, BR 102.3 Finish 

BBR Excavation 5 573 15-Oct-20 21-Oct-20 21-Oct-20, BR Excavation 
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TX-3CD Area 3C1 -SB ML, BR 102.3 Bridge Excavation 5 573 15-Oct-20 21-Oct-20 Area 3C1 -SB ML, BR 102.3 Bridge Excavation 

DDrill Shafts 20 583 22-Oct-20 18-Nov-20 18-Nov-20, Drill Shafts 

TX-3CD Area 3C1 -SB ML, BR 102.3 Install Drill ShaftsAbutment 1 5 573 22-Oct-20 28-Oct-20 Area 3C1 -SB ML, BR 102.3 Install Drill Shafts Abutment 1 

TX-3CD Area 3C1 -SB ML, BR 102.3 Install Drill Shafts Bent 2-3 5 573 29-Oct-20 04-Nov-20 Area 3C1 -SB ML, BR 102.3 Install Drill Shafts Bent 2-3 

TX-3CD Area 3C1 -SB ML, BR 102.3 Install Drill Shafts Bent 4-5 5 573 05-Nov-20 11-Nov-20 Area 3C1 -SB ML, BR 102.3 Install Drill Shafts Bent 4-5 

TX-3CD Area 3C1 -SB ML, BR 102.3 Install Drill ShaftsAbutment 6 5 583 12-Nov-20 18-Nov-20 Area 3C1 -SB ML, BR 102.3 Install Drill Shafts Abutment 6 

CColumns 25 583 29-Oct-20 02-Dec-20 02-Dec-20, Columns 

TX-3CD Area 3C1 -SB ML, BR 102.3 Install Columns Abutment 1 10 598 29-Oct-20 11-Nov-20 Area 3C1 -SB ML, BR 102.3 Install Columns Abutment 1 

TX-3CD Area 3C1 -SB ML, BR 102.3 Install Columns Bent 2-3 15 578 05-Nov-20 25-Nov-20 Area 3C1 -SB ML, BR 102.3 Install Columns Bent 2-3 

TX-3CD Area 3C1 -SB ML, BR 102.3 Install Columns Bent 4-5 15 573 12-Nov-20 02-Dec-20 Area 3C1 -SB ML, BR 102.3 Install Columns Bent 4-5 

TX-3CD Area 3C1 -SB ML, BR 102.3 Install Columns Abutment 6 10 583 19-Nov-20 02-Dec-20 Area 3C1 -SB ML, BR 102.3 Install Columns Abutment 6 

BBent Caps 25 573 26-Nov-20 30-Dec-20 30-Dec-20, Bent Caps 

TX-3CD Area 3C1 -SB ML, BR 102.3 Install Cap Bent 2-3 20 578 26-Nov-20 23-Dec-20 Area 3C1 -SB ML, BR 102.3 Install Cap Bent 2-3 

TX-3CD Area 3C1 -SB ML, BR 102.3 Install Cap Bent 4-5 20 573 03-Dec-20 30-Dec-20 Area 3C1 -SB ML, BR 102.3 Install Cap Bent 4-5 

BBeams 66 567 15-Oct-20 14-Jan-21 14-Jan-21, Beams 

TX-3CD Area 3C1 -SB ML, BR 102.3 Beam Procurement 20 567 15-Oct-20 11-Nov-20 Area 3C1 -SB ML, BR 102.3 Beam Procurement 

TX-3CD Area 3C1 -SB ML, BR 102.3 Forward Precast Beams Shopdrawings to TxDOT 1 567 12-Nov-20 12-Nov-20 Area 3C1 -SB ML, BR 102.3 Forward Precast Beams Shopdrawings to TxDOT 

TX-3CD Area 3C1 -SB ML, BR 102.3 Precast Beam Fabrication & Delivery Leadtime 40 567 13-Nov-20 07-Jan-21 Area 3C1 -SB ML, BR 102.3 Precast Beam Fabrication & Delivery Leadtime 

TX-3CD Area 3C1 -SB ML, BR 102.3 Install Conc Beams 5 567 08-Jan-21 14-Jan-21 Area 3C1 -SB ML, BR 102.3 Install Conc Beams 

B  BR Place CTB Embankment 20 648 17-Dec-20 13-Jan-21 13-Jan-21, BR Place CTB Embankment 

TX-3CD Area 3C1 -SB ML, BR 102.3 Place Stabilized Backfill 20 648 17-Dec-20 13-Jan-21 Area 3C1 -SB ML, BR 102.3 Place Stabilized Backfill 

AAbutments 25 583 12-Nov-20 16-Dec-20 16-Dec-20, Abutments 

TX-3CD Area 3C1 -SB ML, BR 102.3 Install Abutment 1 10 598 12-Nov-20 25-Nov-20 Area 3C1 -SB ML, BR 102.3 Install Abutment 1 

TX-3CD Area 3C1 -SB ML, BR 102.3 Install Abutment 6 10 583 03-Dec-20 16-Dec-20 Area 3C1 -SB ML, BR 102.3 Install Abutment 6 

AApproach Slab 10 567 07-May-21 20-May-21 20-May-21, Approach Slab 

TX-3CD Area 3C1 -SB ML, BR 102.3 Install Apprch Slab Abutment 1 10 567 07-May-21 20-May-21 Area 3C1 -SB ML, BR 102.3 InstallApprch Slab Abutment 1 

TX-3CD Area 3C1 -SB ML, BR 102.3 Install Apprch Slab Abutment 6 10 567 07-May-21 20-May-21 Area 3C1 -SB ML, BR 102.3 InstallApprch Slab Abutment 6 

EExspansion Joint 60 567 15-Jan-21 08-Apr-21 08-Apr-21, Exspansion Joint 

TX-3CD Area 3C1 -SB ML, BR 102.3 Install Exp Joints 60 567 15-Jan-21 08-Apr-21 Area 3C1 -SB ML, BR 102.3 Install Exp Joints 

DDeck 80 567 15-Jan-21 06-May-21 06-May-21, Deck 

TX-3CD Area 3C1 -SB ML, BR 102.3 Install Deck Slab 60 567 15-Jan-21 08-Apr-21 Area 3C1 -SB ML, BR 102.3 Install Deck Slab 

TX-3CD Area 3C1 -SB ML, BR 102.3 Cure Deck Slab 20 567 09-Apr-21 06-May-21 Area 3C1 -SB ML, BR 102.3 Cure Deck Slab 

RRailings 10 567 07-May-21 20-May-21 20-May-21, Railings 

TX-3CD Area 3C1 -SB ML, BR 102.3 Install Conc Rail 10 567 07-May-21 20-May-21 Area 3C1 -SB ML, BR 102.3 Install Conc Rail 

 BR 103.2 Westport Pkwy 174 570 16-Sep-20 18-May-21 18-May-21, BR 103.2 Westport Pkwy 

C TX-3CD Area 3C1 -SB ML, BR 103.2 Start 20 570 16-Sep-20 13-Oct-20 Area 3C1 -SB ML, BR 103.2 Start 

C TX-3CD Area 3C1 - SB ML, BR 103.2 Finish 0 570 18-May-21 18-May-21 Area 3C1 - SB ML, BR 103.2 Finish 

BBR Excavation 5 594 15-Oct-20 21-Oct-20 21-Oct-20, BR Excavation 

TX-3CD Area 3C1 -SB ML, BR 103.2 Bridge Excavation 5 594 15-Oct-20 21-Oct-20 Area 3C1 -SB ML, BR 103.2 Bridge Excavation 

DDrill Shafts 20 594 22-Oct-20 18-Nov-20 18-Nov-20, Drill Shafts 

TX-3CD Area 3C1 -SB ML, BR 103.2 Install Drill ShaftsAbutment 1 5 594 22-Oct-20 28-Oct-20 Area 3C1 -SB ML, BR 103.2 Install Drill Shafts Abutment 1 

TX-3CD Area 3C1 -SB ML, BR 103.2 Install Drill Shafts Bent 2 5 594 29-Oct-20 04-Nov-20 Area 3C1 -SB ML, BR 103.2 Install Drill Shafts Bent 2 

TX-3CD Area 3C1 -SB ML, BR 103.2 Install Drill Shafts Bent 3 5 594 05-Nov-20 11-Nov-20 Area 3C1 -SB ML, BR 103.2 Install Drill Shafts Bent 3 

TX-3CD Area 3C1 -SB ML, BR 103.2 Install Drill ShaftsAbutment4 5 594 12-Nov-20 18-Nov-20 Area 3C1 -SB ML, BR 103.2 Install Drill Shafts Abutment4 

CColumns 20 594 29-Oct-20 25-Nov-20 25-Nov-20, Columns 

TX-3CD Area 3C1 -SB ML, BR 103.2 Install Columns Abutment 1 5 606 29-Oct-20 04-Nov-20 Area 3C1 -SB ML, BR 103.2 Install Columns Abutment 1 

TX-3CD Area 3C1 -SB ML, BR 103.2 Install Columns Bent 2 5 601 05-Nov-20 11-Nov-20 Area 3C1 -SB ML, BR 103.2 Install Columns Bent 2 

TX-3CD Area 3C1 -SB ML, BR 103.2 Install Columns Bent 3 5 596 12-Nov-20 18-Nov-20 Area 3C1 -SB ML, BR 103.2 Install Columns Bent 3 

TX-3CD Area 3C1 -SB ML, BR 103.2 Install Columns Abutment 4 5 594 19-Nov-20 25-Nov-20 Area 3C1 -SB ML, BR 103.2 Install Columns Abutment 4 

BBent Caps 15 596 12-Nov-20 02-Dec-20 02-Dec-20, Bent Caps 

TX-3CD Area 3C1 -SB ML, BR 103.2 Install Cap Bent 2 10 601 12-Nov-20 25-Nov-20 Area 3C1 -SB ML, BR 103.2 Install Cap Bent 2 

TX-3CD Area 3C1 -SB ML, BR 103.2 Install Cap Bent 3 10 596 19-Nov-20 02-Dec-20 Area 3C1 -SB ML, BR 103.2 Install Cap Bent 3 

BBeams 63 570 15-Oct-20 11-Jan-21 11-Jan-21, Beams 
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TX-3CD Area 3C1 -SB ML, BR 103.2 Beam Procurement 20 570 15-Oct-20 11-Nov-20 Area 3C1 -SB ML, BR 103.2 Beam Procurement 

TX-3CD Area 3C1 -SB ML, BR 103.2 Forward Precast Beams Shopdrawings to TxDOT 1 570 12-Nov-20 12-Nov-20 Area 3C1 -SB ML, BR 103.2 Forward Precast Beams Shopdrawings to TxDOT 

TX-3CD Area 3C1 -SB ML, BR 103.2 Precast Beam Fabrication & Delivery Leadtime 40 570 13-Nov-20 07-Jan-21 Area 3C1 -SB ML, BR 103.2 Precast Beam Fabrication & Delivery Leadtime 

TX-3CD Area 3C1 -SB ML, BR 103.2 Install Conc Beams 2 570 08-Jan-21 11-Jan-21 Area 3C1 -SB ML, BR 103.2 Install Conc Beams 

B  BR Place CTB Embankment 20 656 07-Dec-20 01-Jan-21 01-Jan-21, BR Place CTB Embankment 

TX-3CD Area 3C1 -SB ML, BR 103.2 Place Stabilized Backfill 20 656 07-Dec-20 01-Jan-21 Area 3C1 -SB ML, BR 103.2 Place Stabilized Backfill 

AAbutments 22 594 05-Nov-20 04-Dec-20 04-Dec-20, Abutments 

TX-3CD Area 3C1 -SB ML, BR 103.2 Install Abutment 1 10 606 05-Nov-20 18-Nov-20 Area 3C1 -SB ML, BR 103.2 Install Abutment 1 

TX-3CD Area 3C1 -SB ML, BR 103.2 Install Abutment 4 7 594 26-Nov-20 04-Dec-20 Area 3C1 -SB ML, BR 103.2 Install Abutment 4 

AApproach Slab 10 570 04-May-21 17-May-21 17-May-21, Approach Slab 

TX-3CD Area 3C1 -SB ML, BR 103.2 Install Apprch Slab Abutment 1 10 570 04-May-21 17-May-21 Area 3C1 -SB ML, BR 103.2 InstallApprch Slab Abutment 1 

TX-3CD Area 3C1 -SB ML, BR 103.2 Install Apprch Slab Abutment 4 10 570 04-May-21 17-May-21 Area 3C1 -SB ML, BR 103.2 InstallApprch Slab Abutment 4 

EExspansion Joint 60 570 12-Jan-21 05-Apr-21 05-Apr-21, Exspansion Joint 

TX-3CD Area 3C1 -SB ML, BR 103.2 Install Exp Joints 60 570 12-Jan-21 05-Apr-21 Area 3C1 -SB ML, BR 103.2 Install Exp Joints 

DDeck 80 570 12-Jan-21 03-May-21 03-May-21, Deck 

TX-3CD Area 3C1 -SB ML, BR 103.2 Install Deck Slab 60 570 12-Jan-21 05-Apr-21 Area 3C1 -SB ML, BR 103.2 Install Deck Slab 

TX-3CD Area 3C1 -SB ML, BR 103.2 Cure Deck Slab 20 570 06-Apr-21 03-May-21 Area 3C1 -SB ML, BR 103.2 Cure Deck Slab 

RRailings 5 575 04-May-21 10-May-21 10-May-21, Railings 

TX-3CD Area 3C1 -SB ML, BR 103.2 Install Conc Rail 5 575 04-May-21 10-May-21 Area 3C1 -SB ML, BR 103.2 Install Conc Rail 

 rPermanent Barriers 10 582 25-May-21 07-Jun-21 07-Jun-21, Permanent Barriers 

C  aConcrete Barriers 10 582 25-May-21 07-Jun-21 07-Jun-21, Concrete Barriers 

TX-3CD Area 3C1 -SB ML, Place Conc Rail 10 582 25-May-21 07-Jun-21 Area 3C1 -SB ML, Place Conc Rail 

MMetal Beam Guardrails 10 582 25-May-21 07-Jun-21 07-Jun-21, Metal Beam Guardrails 

TX-3CD Area 3C1 -SB ML, Install MBGF 10 582 25-May-21 07-Jun-21 Area 3C1 -SB ML, Install MBGF 

n   uSignals and Illumination 25 567 25-May-21 28-Jun-21 28-Jun-21, Signals and Illumination 

RRoadway Illumination 25 567 25-May-21 28-Jun-21 28-Jun-21, Roadway Illumination 

TX-3CD Area 3C1 -SB ML, Install Illumination Pole Bases 5 567 25-May-21 31-May-21 Area 3C1 -SB ML, Install Illumination Pole Bases 

TX-3CD Area 3C1 -SB ML, Install Illumination Poles/Fixtures 10 567 01-Jun-21 14-Jun-21 Area 3C1 -SB ML, Install Illumination Poles/Fixtures 

TX-3CD Area 3C1 -SB ML, Install Illumination Energize Fixtures 10 567 15-Jun-21 28-Jun-21 Area 3C1 -SB ML, Install Illumination Energize Fixtures 

H   lHigh Mast Illumination 15 577 25-May-21 14-Jun-21 14-Jun-21, High Mast Illumination 

TX-3CD Area 3C1 -SB ML, Install High Mast Illumination Pole Bases 5 577 25-May-21 31-May-21 Area 3C1 -SB ML, Install High Mast Illumination Pole Bases 

TX-3CD Area 3C1 -SB ML, Install High Mast Illumination Poles/Fixtures 5 577 01-Jun-21 07-Jun-21 Area 3C1 -SB ML, Install High Mast Illumination Poles/Fixtures 

TX-3CD Area 3C1 -SB ML, Install High Mast Illumination Energize Fixtures 5 577 08-Jun-21 14-Jun-21 Area 3C1 -SB ML, Install High Mast Illumination Energize Fixtures 

n   aSigning and Marking 26 567 24-May-21 29-Jun-21 29-Jun-21, Signing and Marking 

OOverhead Sign Structures 10 582 25-May-21 07-Jun-21 07-Jun-21, Overhead Sign Structures 

TX-3CD Area 3C1 -SB ML, Install Overhead Signage 10 582 25-May-21 07-Jun-21 Area 3C1 -SB ML, Install Overhead Signage 

SSmall Signage 10 582 25-May-21 07-Jun-21 07-Jun-21, Small Signage 

TX-3CD Area 3C1 -SB ML, Install Small Signage 10 582 25-May-21 07-Jun-21 Area 3C1 -SB ML, Install Small Signage 

PPavement Marking 26 567 24-May-21 29-Jun-21 29-Jun-21, Pavement Marking 

TX-3CD Area 3C1 -SB ML, Install Permt Markings 2 591 24-May-21 25-May-21 Area 3C1 -SB ML, Install Permt Markings 

TX-3CD Area 3C1 - SB ML, Finish STA 1059 to 1176 0 567 29-Jun-21 29-Jun-21 Area 3C1 - SB ML, Finish STA 1059 to 1176 

Landscaping 10 582 25-May-21 07-Jun-21 07-Jun-21, Landscaping 

S  SSeeding & Sodding 10 582 25-May-21 07-Jun-21 07-Jun-21, Seeding & Sodding 

TX-3CD Area 3C1 -SB ML, Install Topsoil 10 582 25-May-21 07-Jun-21 Area 3C1 -SB ML, Install Topsoil 

TX-3CD Area 3C1 -SB ML, Install Seeding/Sodding 10 582 25-May-21 07-Jun-21 Area 3C1 -SB ML, Install Seeding/Sodding 

/ITS/TCS 128 571 25-Mar-21 21-Sep-21 21-Sep-21, ITS/TCS 

D  SDuct Bank System 20 588 25-Mar-21 21-Apr-21 21-Apr-21, Duct Bank System 

TX-3CD Area 3C1 -SB ML, ITS &TCS Civil Work Install Conduit 20 588 25-Mar-21 21-Apr-21 Area 3C1 -SB ML, ITS &TCS Civil Work Install Conduit 

E FEquipment Foundations 20 571 24-May-21 18-Jun-21 18-Jun-21, Equipment Foundations 

TX-3CD Area 3C1 -SB ML, Foundation Install DMS, CCTV, VD, TIDMS & TOLLING 20 571 24-May-21 18-Jun-21 Area 3C1 -SB ML, Foundation Install DMS, CCTV, VD, TIDMS & TOLLING 

EEquipment 45 571 24-May-21 26-Jul-21 26-Jul-21, Equipment 

TX-3CD Area 3C1 -SB ML, DMS, CCTV, VD, TIDMS & TOLLING Equip Install Start 0 571 24-May-21 24-May-21 Area 3C1 -SB ML, DMS, CCTV, VD, TIDMS & TOLLING Equip Install Start 

TX-3CD Area 3C1 -SB ML, ITS &TCS Fiber Install fiber 10 576 24-May-21 04-Jun-21 Area 3C1 -SB ML, ITS &TCS Fiber Install fiber 
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TX-3CD Area 3C1 -SB ML, ITS &TCS Fiber Cut and splice 20 576 07-Jun-21 02-Jul-21 Area 3C1 -SB ML, ITS &TCS Fiber Cut and splice 

TX-3CD Area 3C1 -SB ML, Mount DMS, CCTV, VD, TIDMS & TOLLING 25 571 21-Jun-21 23-Jul-21 Area 3C1 -SB ML, Mount DMS, CCTV, VD, TIDMS & TOLLING 

TX-3CD Area 3C1 -SB ML, Equip Install DMS, CCTV, VD, TIDMS & TOLLING Complete 0 571 26-Jul-21 26-Jul-21 Area 3C1 -SB ML, Equip Install DMS, CCTV, VD, TIDMS & TOLLING Complete 

T  Testing & Certification 56 571 05-Jul-21 21-Sep-21 21-Sep-21, Testing & Certification 

TX-3CD Area 3C1 -SB ML, ITS &TCS Fiber Local Site Test 10 576 05-Jul-21 16-Jul-21 Area 3C1 -SB ML, ITS &TCS Fiber Local Site Test 

TX-3CD Area 3C1 -SB ML, ITS &TCS Fiber Fiber Complete 0 576 19-Jul-21 19-Jul-21 Area 3C1 -SB ML, ITS &TCS Fiber Fiber Complete 

TX-3CD Area 3C1 -SB ML, Local Site Network Test DMS, CCTV, VD, TIDMS & TOLLING 20 572 26-Jul-21 20-Aug-21 Area 3C1 -SB ML, Local Site Network Test DMS, CCTV, VD, TIDMS & TOLLING 

TX-3CD Area 3C1 -SB ML, ITS &TCS Testing Start 0 571 27-Jul-21 27-Jul-21 Area 3C1 -SB ML, ITS &TCS Testing Start 

TX-3CD Area 3C1 -SB ML, Integration Test DMS, CCTV, VD, TIDMS & TOLLING 20 571 27-Jul-21 23-Aug-21 Area 3C1 -SB ML, Integration Test DMS, CCTV, VD, TIDMS & TOLLING 

TX-3CD Area 3C1 -SB ML, Integrate & Test Central Network DMS, CCTV, VD, TIDMS & TOLLING 20 571 24-Aug-21 20-Sep-21 Area 3C1 -SB ML, Integrate & Test Central Network DMS, CCTV, VD, TIDMS & TOLLING 

TX-3CD Area 3C1 -SB ML, ITS &TCS Testing Complete 0 571 21-Sep-21 21-Sep-21 Area 3C1 -SB ML, ITS &TCS Testing Complete 

b  Southbound ML Lane PH2 STA 1048+00 to 1099+75 243 136 16-Jun-22 23-May-23 23-May-23, Southbound ML Lane PH2 STA 1048+00 to 1099+75 

C3C TX-3CD Area 3C1 -SB ML, Start STA 1059 to 1176 0 132 16-Jun-22 16-Jun-22 Area 3C1 -SB ML, Start STA 1059 to 1176 

f  Traffic Control andTemporary Work 6 132 16-Jun-22 23-Jun-22 23-Jun-22, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 132 23-Jun-22 23-Jun-22 23-Jun-22, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C1 -SB ML, Move Traffic 1 132 23-Jun-22 23-Jun-22 Area 3C1 -SB ML, Move Traffic 

P  aPortable Traffic Barrier 5 132 16-Jun-22 22-Jun-22 22-Jun-22, Portable Traffic Barrier 

TX-3CD Area 3C1 -SB ML, Place Temp Conc Barrier 5 132 16-Jun-22 22-Jun-22 Area 3C1 -SB ML, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 132 16-Jun-22 22-Jun-22 22-Jun-22, Workzone Pavement Marking 

TX-3CD Area 3C1 -SB ML, Place Temp Marking & Signing 5 132 16-Jun-22 22-Jun-22 Area 3C1 -SB ML, Place Temp Marking & Signing 

E  nErosion Control 5 132 16-Jun-22 22-Jun-22 22-Jun-22, Erosion Control 

TX-3CD Area 3C1 -SB ML, Place Temp Erosion Control 5 132 16-Jun-22 22-Jun-22 Area 3C1 -SB ML, Place Temp Erosion Control 

Earthwork 76 132 16-Jun-22 29-Sep-22 29-Sep-22, Earthwork 

C  Clear & Grub 5 132 16-Jun-22 22-Jun-22 22-Jun-22, Clear & Grub 

TX-3CD Area 3C1 -SB ML, Clear and Grub 5 132 16-Jun-22 22-Jun-22 Area 3C1 -SB ML, Clear and Grub 

EExcavation 30 132 24-Jun-22 04-Aug-22 04-Aug-22, Excavation 

TX-3CD Area 3C1 -SB ML, Excavate Cut Areas 30 132 24-Jun-22 04-Aug-22 Area 3C1 -SB ML, Excavate Cut Areas 

E nEmbankment 20 132 02-Sep-22 29-Sep-22 29-Sep-22, Embankment 

TX-3CD Area 3C1 -SB ML, Place Embankment 20 132 02-Sep-22 29-Sep-22 Area 3C1 -SB ML, Place Embankment 

Drainage 20 132 05-Aug-22 01-Sep-22 01-Sep-22, Drainage 

CCulverts 20 132 05-Aug-22 01-Sep-22 01-Sep-22, Culverts 

TX-3CD Area 3C1 - NB FR, CLV05 Install Culvert 20 132 05-Aug-22 01-Sep-22 Area 3C1 - NB FR, CLV05 Install Culvert 

Subgrade Treatment and Base 60 132 30-Sep-22 22-Dec-22 22-Dec-22, Subgrade Treatment and Base 

LLime Treatment 40 132 30-Sep-22 24-Nov-22 24-Nov-22, Lime Treatment 

TX-3CD Area 3C1 -SB ML, Lime Treat Subgrade 40 132 30-Sep-22 24-Nov-22 Area 3C1 -SB ML, Lime Treat Subgrade 

FFlexbase 20 132 25-Nov-22 22-Dec-22 22-Dec-22, Flexbase 

TX-3CD Area 3C1 -SB ML, Place Flexbase 20 132 25-Nov-22 22-Dec-22 Area 3C1 -SB ML, Place Flexbase 

Pavement 31 148 23-Dec-22 03-Feb-23 03-Feb-23, Pavement 

C TX-3CD Area 3C1 -SB ML, FF Start STA 1059 to 1176 0 132 23-Jan-23 23-Jan-23 Area 3C1 -SB ML, FF Start STA 1059 to 1176 

AAsphalt Pavement 31 148 23-Dec-22 03-Feb-23 03-Feb-23, Asphalt Pavement 

TX-3CD Area 3C1 - SB ML, Interim - Finish STA 1059 to 1176 0 132 20-Jan-23 20-Jan-23 Area 3C1 - SB ML, Interim - Finish STA 1059 to 1176 

 vHMA Paving 10 142 23-Dec-22 05-Jan-23 05-Jan-23, HMA Paving 

TX-3CD Area 3C1 -SB ML, Place HMA 10 142 23-Dec-22 05-Jan-23 Area 3C1 -SB ML, Place HMA 

SMA Paving 10 148 23-Jan-23 03-Feb-23 03-Feb-23, SMA Paving 

TX-3CD Area 3C1 -SB ML, Place SMA 10 148 23-Jan-23 03-Feb-23 Area 3C1 -SB ML, Place SMA 

 rPermanent Barriers 10 147 24-Jan-23 06-Feb-23 06-Feb-23, Permanent Barriers 

C  aConcrete Barriers 10 147 24-Jan-23 06-Feb-23 06-Feb-23, Concrete Barriers 

TX-3CD Area 3C1 -SB ML, Place Conc Rail 10 147 24-Jan-23 06-Feb-23 Area 3C1 -SB ML, Place Conc Rail 

MMetal Beam Guardrails 10 147 24-Jan-23 06-Feb-23 06-Feb-23, Metal Beam Guardrails 

TX-3CD Area 3C1 -SB ML, Install MBGF 10 147 24-Jan-23 06-Feb-23 Area 3C1 -SB ML, Install MBGF 

n   uSignals and Illumination 25 132 24-Jan-23 27-Feb-23 27-Feb-23, Signals and Illumination 

RRoadway Illumination 25 132 24-Jan-23 27-Feb-23 27-Feb-23, Roadway Illumination 

TX-3CD Area 3C1 -SB ML, Install Illumination Pole Bases 5 132 24-Jan-23 30-Jan-23 Area 3C1 -SB ML, Install Illumination Pole Bases 
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TX-3CD Area 3C1 -SB ML, Install Illumination Poles/Fixtures 10 132 31-Jan-23 13-Feb-23 Area 3C1 -SB ML, Install Illumination Poles/Fixtures 

TX-3CD Area 3C1 -SB ML, Install Illumination Energize Fixtures 10 132 14-Feb-23 27-Feb-23 Area 3C1 -SB ML, Install Illumination Energize Fixtures 

H   lHigh Mast Illumination 15 142 24-Jan-23 13-Feb-23 13-Feb-23, High Mast Illumination 

TX-3CD Area 3C1 -SB ML, Install High Mast Illumination Pole Bases 5 142 24-Jan-23 30-Jan-23 Area 3C1 -SB ML, Install High Mast Illumination Pole Bases 

TX-3CD Area 3C1 -SB ML, Install High Mast Illumination Poles/Fixtures 5 142 31-Jan-23 06-Feb-23 Area 3C1 -SB ML, Install High Mast Illumination Poles/Fixtures 

TX-3CD Area 3C1 -SB ML, Install High Mast Illumination Energize Fixtures 5 142 07-Feb-23 13-Feb-23 Area 3C1 -SB ML, Install High Mast Illumination Energize Fixtures 

n   aSigning and Marking 26 132 23-Jan-23 28-Feb-23 28-Feb-23, Signing and Marking 

OOverhead Sign Structures 10 147 24-Jan-23 06-Feb-23 06-Feb-23, Overhead Sign Structures 

TX-3CD Area 3C1 -SB ML, Install Overhead Signage 10 147 24-Jan-23 06-Feb-23 Area 3C1 -SB ML, Install Overhead Signage 

SSmall Signage 10 147 24-Jan-23 06-Feb-23 06-Feb-23, Small Signage 

TX-3CD Area 3C1 -SB ML, Install Small Signage 10 147 24-Jan-23 06-Feb-23 Area 3C1 -SB ML, Install Small Signage 

PPavement Marking 26 132 23-Jan-23 28-Feb-23 28-Feb-23, Pavement Marking 

TX-3CD Area 3C1 -SB ML, Install Permt Markings 2 156 23-Jan-23 24-Jan-23 Area 3C1 -SB ML, Install Permt Markings 

TX-3CD Area 3C1 - SB ML, Finish STA 1059 to 1176 0 132 28-Feb-23 28-Feb-23 Area 3C1 - SB ML, Finish STA 1059 to 1176 

Landscaping 10 147 24-Jan-23 06-Feb-23 06-Feb-23, Landscaping 

S  SSeeding & Sodding 10 147 24-Jan-23 06-Feb-23 06-Feb-23, Seeding & Sodding 

TX-3CD Area 3C1 -SB ML, Install Topsoil 10 147 24-Jan-23 06-Feb-23 Area 3C1 -SB ML, Install Topsoil 

TX-3CD Area 3C1 -SB ML, Install Seeding/Sodding 10 147 24-Jan-23 06-Feb-23 Area 3C1 -SB ML, Install Seeding/Sodding 

/ITS/TCS 107 136 23-Dec-22 23-May-23 23-May-23, ITS/TCS 

D  SDuct Bank System 20 132 23-Dec-22 19-Jan-23 19-Jan-23, Duct Bank System 

TX-3CD Area 3C1 -SB ML, ITS &TCS Civil Work Install Conduit 20 132 23-Dec-22 19-Jan-23 Area 3C1 -SB ML, ITS &TCS Civil Work Install Conduit 

E FEquipment Foundations 20 136 23-Jan-23 17-Feb-23 17-Feb-23, Equipment Foundations 

TX-3CD Area 3C1 -SB ML, Foundation Install DMS, CCTV, VD, TIDMS & TOLLING 20 136 23-Jan-23 17-Feb-23 Area 3C1 -SB ML, Foundation Install DMS, CCTV, VD, TIDMS & TOLLING 

EEquipment 45 136 23-Jan-23 27-Mar-23 27-Mar-23, Equipment 

TX-3CD Area 3C1 -SB ML, DMS, CCTV, VD, TIDMS & TOLLING Equip Install Start 0 136 23-Jan-23 23-Jan-23 Area 3C1 -SB ML, DMS, CCTV, VD, TIDMS & TOLLING Equip Install Start 

TX-3CD Area 3C1 -SB ML, ITS &TCS Fiber Install fiber 10 141 23-Jan-23 03-Feb-23 Area 3C1 -SB ML, ITS &TCS Fiber Install fiber 

TX-3CD Area 3C1 -SB ML, ITS &TCS Fiber Cut and splice 20 141 06-Feb-23 03-Mar-23 Area 3C1 -SB ML, ITS &TCS Fiber Cut and splice 

TX-3CD Area 3C1 -SB ML, Mount DMS, CCTV, VD, TIDMS & TOLLING 25 136 20-Feb-23 24-Mar-23 Area 3C1 -SB ML, Mount DMS, CCTV, VD, TIDMS & TOLLING 

TX-3CD Area 3C1 -SB ML, Equip Install DMS, CCTV, VD, TIDMS & TOLLING Complete 0 136 27-Mar-23 27-Mar-23 Area 3C1 -SB ML, Equip Install DMS, CCTV, VD, TIDMS & TOLLING Complete 

T  Testing & Certification 56 136 06-Mar-23 23-May-23 23-May-23, Testing & Certification 

TX-3CD Area 3C1 -SB ML, ITS &TCS Fiber Local Site Test 10 141 06-Mar-23 17-Mar-23 Area 3C1 -SB ML, ITS &TCS Fiber Local Site Test 

TX-3CD Area 3C1 -SB ML, ITS &TCS Fiber Fiber Complete 0 141 20-Mar-23 20-Mar-23 Area 3C1 -SB ML, ITS &TCS Fiber Fiber Complete 

TX-3CD Area 3C1 -SB ML, Local Site Network Test DMS, CCTV, VD, TIDMS & TOLLING 20 137 27-Mar-23 21-Apr-23 Area 3C1 -SB ML, Local Site Network Test DMS, CCTV, VD, TIDMS & TOLLING 

TX-3CD Area 3C1 -SB ML, ITS &TCS Testing Start 0 136 28-Mar-23 28-Mar-23 Area 3C1 -SB ML, ITS &TCS Testing Start 

TX-3CD Area 3C1 -SB ML, Integration Test DMS, CCTV, VD, TIDMS & TOLLING 20 136 28-Mar-23 24-Apr-23 Area 3C1 -SB ML, Integration Test DMS, CCTV, VD, TIDMS & TOLLING 

TX-3CD Area 3C1 -SB ML, Integrate & Test Central Network DMS, CCTV, VD, TIDMS & TOLLING 20 136 25-Apr-23 22-May-23 Area 3C1 -SB ML, Integrate & Test Central Network DMS, CCTV, VD, TIDMS & TOLLING 

TX-3CD Area 3C1 -SB ML, ITS &TCS Testing Complete 0 136 23-May-23 23-May-23 Area 3C1 -SB ML, ITS &TCS Testing Complete 

b  Southbound ML Entry Ramp STA 1050 to1059 118 197 16-Jun-22 29-Nov-22 29-Nov-22, Southbound ML Entry Ramp STA 1050 to 1059 

C3C TX-3CD Area 3C1 - SB ENR ML, Start STA 1059 to 1059 0 197 16-Jun-22 16-Jun-22 Area 3C1 - SB ENR ML, Start STA 1059 to 1059 

f  Traffic Control andTemporary Work 6 197 16-Jun-22 23-Jun-22 23-Jun-22, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 197 23-Jun-22 23-Jun-22 23-Jun-22, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C1 - SB ENR ML, Move Traffic 1 197 23-Jun-22 23-Jun-22 Area 3C1 - SB ENR ML, Move Traffic 

P  aPortable Traffic Barrier 5 197 16-Jun-22 22-Jun-22 22-Jun-22, Portable Traffic Barrier 

TX-3CD Area 3C1 - SB ENR ML, Place Temp Conc Barrier 5 197 16-Jun-22 22-Jun-22 Area 3C1 - SB ENR ML, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 197 16-Jun-22 22-Jun-22 22-Jun-22, Workzone Pavement Marking 

TX-3CD Area 3C1 - SB ENR ML, Place Temp Marking & Signing 5 197 16-Jun-22 22-Jun-22 Area 3C1 - SB ENR ML, Place Temp Marking & Signing 

E  nErosion Control 5 197 16-Jun-22 22-Jun-22 22-Jun-22, Erosion Control 

TX-3CD Area 3C1 - SB ENR ML, Place Temp Erosion Control 5 197 16-Jun-22 22-Jun-22 Area 3C1 - SB ENR ML, Place Temp Erosion Control 

Earthwork 41 197 16-Jun-22 11-Aug-22 11-Aug-22, Earthwork 

C  Clear & Grub 5 197 16-Jun-22 22-Jun-22 22-Jun-22, Clear & Grub 

TX-3CD Area 3C1 - SB ENR ML, Clear and Grub 5 197 16-Jun-22 22-Jun-22 Area 3C1 - SB ENR ML, Clear and Grub 

EExcavation 15 197 24-Jun-22 14-Jul-22 14-Jul-22, Excavation 

TX-3CD Area 3C1 - SB ENR ML, Excavate Cut Areas 15 197 24-Jun-22 14-Jul-22 Area 3C1 - SB ENR ML, Excavate Cut Areas 
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E nEmbankment 20 197 15-Jul-22 11-Aug-22 11-Aug-22, Embankment 

TX-3CD Area 3C1 - SB ENR ML, Place Embankment 20 197 15-Jul-22 11-Aug-22 Area 3C1 - SB ENR ML, Place Embankment 

Subgrade Treatment and Base 30 197 12-Aug-22 22-Sep-22 22-Sep-22, Subgrade Treatment and Base 

LLime Treatment 20 197 12-Aug-22 08-Sep-22 08-Sep-22, Lime Treatment 

TX-3CD Area 3C1 - SB ENR ML, Lime Treat Subgrade 20 197 12-Aug-22 08-Sep-22 Area 3C1 - SB ENR ML, Lime Treat Subgrade 

FFlexbase 10 197 09-Sep-22 22-Sep-22 22-Sep-22, Flexbase 

TX-3CD Area 3C1 - SB ENR ML, Place Flexbase 10 197 09-Sep-22 22-Sep-22 Area 3C1 - SB ENR ML, Place Flexbase 

Pavement 26 218 23-Sep-22 28-Oct-22 28-Oct-22, Pavement 

C TX-3CD Area 3C1 - SB ENR ML, FF Start STA 1059 to 1059 0 197 24-Oct-22 24-Oct-22 Area 3C1 - SB ENR ML, FF Start STA 1059 to 1059 

AAsphalt Pavement 16 218 07-Oct-22 28-Oct-22 28-Oct-22, Asphalt Pavement 

TX-3CD Area 3C1 - SB ENR ML, Interim - Finish STA 1059 to 1059 0 197 21-Oct-22 21-Oct-22 Area 3C1 - SB ENR ML, Interim - Finish STA 1059 to 1059 

 vHMA Paving 2 205 07-Oct-22 10-Oct-22 10-Oct-22, HMA Paving 

TX-3CD Area 3C1 - SB ENR ML, Place HMA 2 205 07-Oct-22 10-Oct-22 Area 3C1 - SB ENR ML, Place HMA 

SMA Paving 5 218 24-Oct-22 28-Oct-22 28-Oct-22, SMA Paving 

TX-3CD Area 3C1 - SB ENR ML, Place SMA 5 218 24-Oct-22 28-Oct-22 Area 3C1 - SB ENR ML, Place SMA 

C  Curb & Gutter 10 205 23-Sep-22 06-Oct-22 06-Oct-22, Curb & Gutter 

TX-3CD Area 3C1 - SB ENR ML, Place Curb & Gutter 10 205 23-Sep-22 06-Oct-22 Area 3C1 - SB ENR ML, Place Curb & Gutter 

 rPermanent Barriers 10 212 25-Oct-22 07-Nov-22 07-Nov-22, Permanent Barriers 

C  aConcrete Barriers 10 212 25-Oct-22 07-Nov-22 07-Nov-22, Concrete Barriers 

TX-3CD Area 3C1 - SB ENR ML, Place Conc Rail 10 212 25-Oct-22 07-Nov-22 Area 3C1 - SB ENR ML, Place Conc Rail 

MMetal Beam Guardrails 10 212 25-Oct-22 07-Nov-22 07-Nov-22, Metal Beam Guardrails 

TX-3CD Area 3C1 - SB ENR ML, Install MBGF 10 212 25-Oct-22 07-Nov-22 Area 3C1 - SB ENR ML, Install MBGF 

n   uSignals and Illumination 25 197 25-Oct-22 28-Nov-22 28-Nov-22, Signals and Illumination 

RRoadway Illumination 25 197 25-Oct-22 28-Nov-22 28-Nov-22, Roadway Illumination 

TX-3CD Area 3C1 - SB ENR ML, Install Illumination Pole Bases 5 197 25-Oct-22 31-Oct-22 Area 3C1 - SB ENR ML, Install Illumination Pole Bases 

TX-3CD Area 3C1 - SB ENR ML, Install Illumination Poles/Fixtures 10 197 01-Nov-22 14-Nov-22 Area 3C1 - SB ENR ML, Install Illumination Poles/Fixtures 

TX-3CD Area 3C1 - SB ENR ML, Install Illumination Energize Fixtures 10 197 15-Nov-22 28-Nov-22 Area 3C1 - SB ENR ML, Install Illumination Energize Fixtures 

n   aSigning and Marking 26 197 24-Oct-22 29-Nov-22 29-Nov-22, Signing and Marking 

OOverhead Sign Structures 10 212 25-Oct-22 07-Nov-22 07-Nov-22, Overhead Sign Structures 

TX-3CD Area 3C1 - SB ENR ML, Install Overhead Signage 10 212 25-Oct-22 07-Nov-22 Area 3C1 - SB ENR ML, Install Overhead Signage 

SSmall Signage 10 212 25-Oct-22 07-Nov-22 07-Nov-22, Small Signage 

TX-3CD Area 3C1 - SB ENR ML, Install Small Signage 10 212 25-Oct-22 07-Nov-22 Area 3C1 - SB ENR ML, Install Small Signage 

PPavement Marking 26 197 24-Oct-22 29-Nov-22 29-Nov-22, Pavement Marking 

TX-3CD Area 3C1 - SB ENR ML, Install Permt Markings 2 221 24-Oct-22 25-Oct-22 Area 3C1 - SB ENR ML, Install Permt Markings 

TX-3CD Area 3C1 - SB ENR ML, Finish STA 1059 to 1059 0 197 29-Nov-22 29-Nov-22 Area 3C1 - SB ENR ML, Finish STA 1059 to 1059 

Landscaping 10 212 25-Oct-22 07-Nov-22 07-Nov-22, Landscaping 

S  SSeeding & Sodding 10 212 25-Oct-22 07-Nov-22 07-Nov-22, Seeding & Sodding 

TX-3CD Area 3C1 - SB ENR ML, Install Topsoil 10 212 25-Oct-22 07-Nov-22 Area 3C1 - SB ENR ML, Install Topsoil 

TX-3CD Area 3C1 - SB ENR ML, Install Seeding/Sodding 10 212 25-Oct-22 07-Nov-22 Area 3C1 - SB ENR ML, Install Seeding/Sodding 

/ITS/TCS 20 197 23-Sep-22 20-Oct-22 20-Oct-22, ITS/TCS 

D  SDuct Bank System 20 197 23-Sep-22 20-Oct-22 20-Oct-22, Duct Bank System 

TX-3CD Area 3C1 - SB ENR ML, ITS &TCS Civil Work Install Coduit 20 197 23-Sep-22 20-Oct-22 Area 3C1 - SB ENR ML, ITS &TCS Civil Work Install Coduit 

b  Southbound GP Lane STA 1045 to 1176 221 555 09-Sep-20 15-Jul-21 15-Jul-21, Southbound GP Lane STA 1045 to 1176 

C3C TX-3CD Area 3C1 - SB GP, Start STA 1045+50 to 1176+00 5 0 09-Sep-20 15-Sep-20 Area 3C1 - SB GP, Start STA 1045+50 to 1176+00 

C3C TX-3CD Area 3C1 - SB GP, BR 102.5 ACM (Asbestos) and LCP (Lead) Testing 1 36 16-Sep-20 16-Sep-20 Area 3C1 - SB GP, BR 102.5 ACM (Asbestos) and LCP (Lead) Testing 

C3C TX-3CD Area 3C1 - SB GP, BR 103.3 ACM (Asbestos) and LCP (Lead) Testing 1 39 16-Sep-20 16-Sep-20 Area 3C1 - SB GP, BR 103.3 ACM (Asbestos) and LCP (Lead) Testing 

C3C TX-3CD Area 3C1 - SB GP, Interim - Finish STA 1045 to 1176 0 0 08-Jun-21 08-Jun-21 Area 3C1 - SB GP, Interim - Finish STA 1045 to 1176 

C3C TX-3CD Area 3C1 - SB GP, FF Start STA 1045 to 1176 0 555 09-Jun-21 09-Jun-21 Area 3C1 - SB GP, FF Start STA 1045 to 1176 

C3C TX-3CD Area 3C1 - SB GP, Finish STA 1045 to 1176 0 555 15-Jul-21 15-Jul-21 Area 3C1 - SB GP, Finish STA 1045 to 1176 

f  Traffic Control andTemporary Work 8 0 16-Sep-20 25-Sep-20 25-Sep-20, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 0 25-Sep-20 25-Sep-20 25-Sep-20, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C1 - SB GP, Move Traffic Sta 1045+50 to 1176+00 1 0 25-Sep-20 25-Sep-20 Area 3C1 - SB GP, Move Traffic Sta 1045+50 to 1176+00 

D  sDetour Construction/Removal 5 2 16-Sep-20 22-Sep-20 22-Sep-20, Detour Construction/Removal 
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TX-3CD Area 3C1 - SB GP, Place Temp Paving Sta 1028+00 to 1052+00 5 2 16-Sep-20 22-Sep-20 Area 3C1 - SB GP, Place Temp Paving Sta 1028+00 to 1052+00 

P  aPortable Traffic Barrier 5 2 16-Sep-20 22-Sep-20 22-Sep-20, Portable Traffic Barrier 

TX-3CD Area 3C1 - SB GP, Place Temp Conc Barrier Sta 1045+50 to 1176+00 5 2 16-Sep-20 22-Sep-20 Area 3C1 - SB GP, Place Temp Conc Barrier Sta 1045+50 to 1176+00 

WWorkzone Pavement Marking 5 2 16-Sep-20 22-Sep-20 22-Sep-20, Workzone Pavement Marking 

TX-3CD Area 3C1 - SB GP, Place Temp Marking & Signing Sta 1045+50 to 1176+00 5 2 16-Sep-20 22-Sep-20 Area 3C1 - SB GP, Place Temp Marking & Signing Sta 1045+50 to 1176+00 

E  nErosion Control 5 2 16-Sep-20 22-Sep-20 22-Sep-20, Erosion Control 

TX-3CD Area 3C1 - SB GP, Place Temp Erosion Control Sta 1045+50 to 1176+00 5 2 16-Sep-20 22-Sep-20 Area 3C1 - SB GP, Place Temp Erosion Control Sta 1045+50 to 1176+00 

m  Removals & Demo 7 0 16-Sep-20 24-Sep-20 24-Sep-20, Removals & Demo 

PPavement Removal 7 0 16-Sep-20 24-Sep-20 24-Sep-20, Pavement Removal 

TX-3CD Area 3C1 - SB GP, Remove Pavement Sta 1045+50 to 1176+00 7 0 16-Sep-20 24-Sep-20 Area 3C1 - SB GP, Remove Pavement Sta 1045+50 to 1176+00 

Earthwork 148 0 16-Sep-20 09-Apr-21 09-Apr-21, Earthwork 

C  Clear & Grub 5 2 16-Sep-20 22-Sep-20 22-Sep-20, Clear & Grub 

TX-3CD Area 3C1 - SB GP, Clear and Grub Sta 1045+50 to 1176+00 5 2 16-Sep-20 22-Sep-20 Area 3C1 - SB GP, Clear and Grub Sta 1045+50 to 1176+00 

EExcavation 40 0 28-Sep-20 20-Nov-20 20-Nov-20, Excavation 

TX-3CD Area 3C1 - SB GP, Excavate Cut Areas 40 0 28-Sep-20 20-Nov-20 Area 3C1 - SB GP, Excavate Cut Areas 

E nEmbankment 40 0 15-Feb-21 09-Apr-21 09-Apr-21, Embankment 

TX-3CD Area 3C1 - SB GP, Place Embankment 40 0 15-Feb-21 09-Apr-21 Area 3C1 - SB GP, Place Embankment 

Drainage 100 0 28-Sep-20 12-Feb-21 12-Feb-21, Drainage 

CCulverts 20 80 28-Sep-20 23-Oct-20 23-Oct-20, Culverts 

TX-3CD Area 3C1 - SB GP, CLV05 Install Culvert 20 80 28-Sep-20 23-Oct-20 Area 3C1 - SB GP, CLV05 Install Culvert 

SStorm Sewer 30 0 23-Nov-20 01-Jan-21 01-Jan-21, Storm Sewer 

TX-3CD Area 3C1 - SB GP, Install Small RCP 30 0 23-Nov-20 01-Jan-21 Area 3C1 - SB GP, Install Small RCP 

Inlets 30 0 04-Jan-21 12-Feb-21 12-Feb-21, Inlets 

TX-3CD Area 3C1 - SB GP, Install MHs and Inlets 30 0 04-Jan-21 12-Feb-21 Area 3C1 - SB GP, Install MHs and Inlets 

Subgrade Treatment and Base 20 0 12-Apr-21 07-May-21 07-May-21, Subgrade Treatment and Base 

LLime Treatment 15 0 12-Apr-21 30-Apr-21 30-Apr-21, Lime Treatment 

TX-3CD Area 3C1 - SB GP, Lime Treat Subgrade 15 0 12-Apr-21 30-Apr-21 Area 3C1 - SB GP, Lime Treat Subgrade 

FFlexbase 5 0 03-May-21 07-May-21 07-May-21, Flexbase 

TX-3CD Area 3C1 - SB GP, Place Flexbase 5 0 03-May-21 07-May-21 Area 3C1 - SB GP, Place Flexbase 

Pavement 32 571 10-May-21 22-Jun-21 22-Jun-21, Pavement 

AAsphalt Pavement 32 571 10-May-21 22-Jun-21 22-Jun-21, Asphalt Pavement 

 vHMA Paving 21 0 10-May-21 07-Jun-21 07-Jun-21, HMA Paving 

TX-3CD Area 3C1 - SB GP, Place HMA 21 0 10-May-21 07-Jun-21 Area 3C1 - SB GP, Place HMA 

SMA Paving 10 571 09-Jun-21 22-Jun-21 22-Jun-21, SMA Paving 

TX-3CD Area 3C1 - SB GP, Place SMA 10 571 09-Jun-21 22-Jun-21 Area 3C1 - SB GP, Place SMA 

Retaining Walls 40 75 23-Nov-20 15-Jan-21 15-Jan-21, Retaining Walls 

RRT-3C-1A 30 85 23-Nov-20 01-Jan-21 01-Jan-21, RT-3C-1A 

TX-3CD Area 3C1 - SB GP, Install Wall RT-3C-1A 20 85 23-Nov-20 18-Dec-20 Area 3C1 - SB GP, Install Wall RT-3C-1A 

TX-3CD Area 3C1 - SB GP, Install Coping Cap RT-3C-2A 10 85 21-Dec-20 01-Jan-21 Area 3C1 - SB GP, Install Coping Cap RT-3C-2A 

RRT-3C-S2 40 75 23-Nov-20 15-Jan-21 15-Jan-21, RT-3C-S2 

TX-3CD Area 3C1 - SB GP, Install Wall RT-3C-S2 30 75 23-Nov-20 01-Jan-21 Area 3C1 - SB GP, Install Wall RT-3C-S2 

TX-3CD Area 3C1 - SB GP, Install Coping Cap RT-3C-S2 10 75 04-Jan-21 15-Jan-21 Area 3C1 - SB GP, Install Coping Cap RT-3C-S2 

RRT-3C-2A 30 85 23-Nov-20 01-Jan-21 01-Jan-21, RT-3C-2A 

TX-3CD Area 3C1 - SB GP, Install Wall RT-3C-2A 20 85 23-Nov-20 18-Dec-20 Area 3C1 - SB GP, Install Wall RT-3C-2A 

TX-3CD Area 3C1 - SB GP, Install Coping Cap RT-3C-1A 10 85 21-Dec-20 01-Jan-21 Area 3C1 - SB GP, Install Coping Cap RT-3C-1A 

RRT-3C-S1 30 85 23-Nov-20 01-Jan-21 01-Jan-21, RT-3C-S1 

TX-3CD Area 3C1 - SB GP, Install Wall RT-3C-S1 20 85 23-Nov-20 18-Dec-20 Area 3C1 - SB GP, Install Wall RT-3C-S1 

TX-3CD Area 3C1 - SB GP, Install Coping Cap RT-3C-S1 10 85 21-Dec-20 01-Jan-21 Area 3C1 - SB GP, Install Coping Cap RT-3C-S1 

  rBR 102.5 Henrietta Creek 189 0 16-Sep-20 08-Jun-21 08-Jun-21, BR 102.5 Henrietta Creek 

C TX-3CD Area 3C1 - SB GP, BR 102.5 Start 20 0 16-Sep-20 13-Oct-20 Area 3C1 - SB GP, BR 102.5 Start 

C TX-3CD Area 3C1 - SB GP, BR 102.5 Finish 0 0 08-Jun-21 08-Jun-21 Area 3C1 - SB GP, BR 102.5 Finish 

BBR Demolition 25 21 17-Sep-20 21-Oct-20 21-Oct-20, BR Demolition 

TX-3CD Area 3C1 - SB GP, BR 102.5 ACM (Asbestos) and LCP (Lead) Removals (if required) 5 36 17-Sep-20 23-Sep-20 Area 3C1 - SB GP, BR 102.5 ACM (Asbestos) and LCP (Lead) Removals (if required) 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

TX-3CD Area 3C1 - SB GP, BR 102.5 Bridge Demolition 5 21 15-Oct-20 21-Oct-20 Area 3C1 - SB GP, BR 102.5 Bridge Demolition 

BBR Excavation 5 21 15-Oct-20 21-Oct-20 21-Oct-20, BR Excavation 

TX-3CD Area 3C1 - SB GP, BR 102.5 Bridge Excavation 5 21 15-Oct-20 21-Oct-20 Area 3C1 - SB GP, BR 102.5 Bridge Excavation 

DDrill Shafts 20 24 22-Oct-20 18-Nov-20 18-Nov-20, Drill Shafts 

TX-3CD Area 3C1 - SB GP, BR 102.5 Install Drill ShaftsAbutment 1 5 21 22-Oct-20 28-Oct-20 Area 3C1 - SB GP, BR 102.5 Install Drill ShaftsAbutment 1 

TX-3CD Area 3C1 - SB GP, BR 102.5 Install Drill Shafts Bent 2-3 5 21 29-Oct-20 04-Nov-20 Area 3C1 - SB GP, BR 102.5 Install Drill Shafts Bent 2-3 

TX-3CD Area 3C1 - SB GP, BR 102.5 Install Drill Shafts Bent 4-5 5 21 05-Nov-20 11-Nov-20 Area 3C1 - SB GP, BR 102.5 Install Drill Shafts Bent 4-5 

TX-3CD Area 3C1 - SB GP, BR 102.5 Install Drill ShaftsAbutment 6 5 24 12-Nov-20 18-Nov-20 Area 3C1 - SB GP, BR 102.5 Install Drill Shafts Abutment 6 

CColumns 20 24 29-Oct-20 25-Nov-20 25-Nov-20, Columns 

TX-3CD Area 3C1 - SB GP, BR 102.5 Install ColumnsAbutment 1 5 36 29-Oct-20 04-Nov-20 Area 3C1 - SB GP, BR 102.5 Install Columns Abutment 1 

TX-3CD Area 3C1 - SB GP, BR 102.5 Install Columns Bent 2-3 10 26 05-Nov-20 18-Nov-20 Area 3C1 - SB GP, BR 102.5 Install Columns Bent 2-3 

TX-3CD Area 3C1 - SB GP, BR 102.5 Install Columns Bent 4-5 10 21 12-Nov-20 25-Nov-20 Area 3C1 - SB GP, BR 102.5 Install Columns Bent 4-5 

TX-3CD Area 3C1 - SB GP, BR 102.5 Install ColumnsAbutment 6 5 24 19-Nov-20 25-Nov-20 Area 3C1 - SB GP, BR 102.5 Install ColumnsAbutment 6 

BBent Caps 15 21 19-Nov-20 09-Dec-20 09-Dec-20, Bent Caps 

TX-3CD Area 3C1 - SB GP, BR 102.5 Install Cap Bent 2-3 10 26 19-Nov-20 02-Dec-20 Area 3C1 - SB GP, BR 102.5 Install Cap Bent 2-3 

TX-3CD Area 3C1 - SB GP, BR 102.5 Install Cap Bent 4-5 10 21 26-Nov-20 09-Dec-20 Area 3C1 - SB GP, BR 102.5 Install Cap Bent 4-5 

BBeams 63 0 15-Oct-20 11-Jan-21 11-Jan-21, Beams 

TX-3CD Area 3C1 - SB GP, BR 102.5 Beam Procurement 20 0 15-Oct-20 11-Nov-20 Area 3C1 - SB GP, BR 102.5 Beam Procurement 

TX-3CD Area 3C1 - SB GP, BR 102.5 Forward Precast Beams Shopdrawings to TxDOT 1 0 12-Nov-20 12-Nov-20 Area 3C1 - SB GP, BR 102.5 Forward Precast Beams Shopdrawings to TxDOT 

TX-3CD Area 3C1 - SB GP, BR 102.5 Precast Beam Fabrication & Delivery Leadtime 40 0 13-Nov-20 07-Jan-21 Area 3C1 - SB GP, BR 102.5 Precast Beam Fabrication & Delivery Leadtime 

TX-3CD Area 3C1 - SB GP, BR 102.5 Install Conc Beams 2 0 08-Jan-21 11-Jan-21 Area 3C1 - SB GP, BR 102.5 Install Conc Beams 

B  BR Place CTB Embankment 20 101 07-Dec-20 01-Jan-21 01-Jan-21, BR Place CTB Embankment 

TX-3CD Area 3C1 - SB GP, BR 102.5 Place Stabilized Backfill 20 101 07-Dec-20 01-Jan-21 Area 3C1 - SB GP, BR 102.5 Place Stabilized Backfill 

AAbutments 22 24 05-Nov-20 04-Dec-20 04-Dec-20, Abutments 

TX-3CD Area 3C1 - SB GP, BR 102.5 Install Abutment 1 10 36 05-Nov-20 18-Nov-20 Area 3C1 - SB GP, BR 102.5 Install Abutment 1 

TX-3CD Area 3C1 - SB GP, BR 102.5 Install Abutment 6 7 24 26-Nov-20 04-Dec-20 Area 3C1 - SB GP, BR 102.5 Install Abutment 6 

AApproach Slab 10 0 25-May-21 07-Jun-21 07-Jun-21, Approach Slab 

TX-3CD Area 3C1 - SB GP, BR 102.5 InstallApprch Slab Abutment 1 10 0 25-May-21 07-Jun-21 Area 3C1 - SB GP, BR 102.5 InstallApprch Slab Abutment 1 

TX-3CD Area 3C1 - SB GP, BR 102.5 InstallApprch Slab Abutment 6 10 0 25-May-21 07-Jun-21 Area 3C1 - SB GP, BR 102.5 InstallApprch Slab Abutment 6 

EExspansion Joint 60 15 12-Jan-21 05-Apr-21 05-Apr-21, Exspansion Joint 

TX-3CD Area 3C1 - SB GP, BR 102.5 Install Exp Joints 60 15 12-Jan-21 05-Apr-21 Area 3C1 - SB GP, BR 102.5 Install Exp Joints 

RRailings 10 0 25-May-21 07-Jun-21 07-Jun-21, Railings 

TX-3CD Area 3C1 - SB GP, BR 102.5 Install Conc Rail 10 0 25-May-21 07-Jun-21 Area 3C1 - SB GP, BR 102.5 Install Conc Rail 

DDeck 95 0 12-Jan-21 24-May-21 24-May-21, Deck 

TX-3CD Area 3C1 - SB GP, BR 102.5 Install DeckSlab 75 0 12-Jan-21 26-Apr-21 Area 3C1 - SB GP, BR 102.5 Install Deck Slab 

TX-3CD Area 3C1 - SB GP, BR 102.5 Cure Deck Slab 20 0 27-Apr-21 24-May-21 Area 3C1 - SB GP, BR 102.5 Cure Deck Slab 

 BR 103.3 Westport Pkwy 189 0 16-Sep-20 08-Jun-21 08-Jun-21, BR 103.3 Westport Pkwy 

C TX-3CD Area 3C1 - SB GP, BR 103.3 Start 20 0 16-Sep-20 13-Oct-20 Area 3C1 - SB GP, BR 103.3 Start 

C TX-3CD Area 3C1 - SB GP, BR 103.3 Finish 0 0 08-Jun-21 08-Jun-21 Area 3C1 - SB GP, BR 103.3 Finish 

BBR Demolition 25 24 17-Sep-20 21-Oct-20 21-Oct-20, BR Demolition 

TX-3CD Area 3C1 - SB GP, BR 103.3 ACM (Asbestos) and LCP (Lead) Removals (if required) 5 39 17-Sep-20 23-Sep-20 Area 3C1 - SB GP, BR 103.3 ACM (Asbestos) and LCP (Lead) Removals (if required) 

TX-3CD Area 3C1 - SB GP, BR 103.3 Bridge Demolition 5 24 15-Oct-20 21-Oct-20 Area 3C1 - SB GP, BR 103.3 Bridge Demolition 

BBR Excavation 5 24 15-Oct-20 21-Oct-20 21-Oct-20, BR Excavation 

TX-3CD Area 3C1 - SB GP,BR 12 Bridge Excavation 5 24 15-Oct-20 21-Oct-20 Area 3C1 - SB GP,BR 12 Bridge Excavation 

DDrill Shafts 20 24 22-Oct-20 18-Nov-20 18-Nov-20, Drill Shafts 

TX-3CD Area 3C1 - SB GP, BR 103.3 Install Drill ShaftsAbutment 1 5 24 22-Oct-20 28-Oct-20 Area 3C1 - SB GP, BR 103.3 Install Drill ShaftsAbutment 1 

TX-3CD Area 3C1 - SB GP, BR 103.3 Install Drill Shafts Bent 2 5 24 29-Oct-20 04-Nov-20 Area 3C1 - SB GP, BR 103.3 Install Drill Shafts Bent 2 

TX-3CD Area 3C1 - SB GP, BR 103.3 Install Drill Shafts Bent 3 5 24 05-Nov-20 11-Nov-20 Area 3C1 - SB GP, BR 103.3 Install Drill Shafts Bent 3 

TX-3CD Area 3C1 - SB GP, BR 103.3 Install Drill ShaftsAbutment 4 5 24 12-Nov-20 18-Nov-20 Area 3C1 - SB GP, BR 103.3 Install Drill Shafts Abutment 4 

CColumns 20 24 29-Oct-20 25-Nov-20 25-Nov-20, Columns 

TX-3CD Area 3C1 - SB GP, BR 103.3 Install ColumnsAbutment 1 5 36 29-Oct-20 04-Nov-20 Area 3C1 - SB GP, BR 103.3 Install Columns Abutment 1 

TX-3CD Area 3C1 - SB GP, BR 103.3 Install Columns Bent 2 5 31 05-Nov-20 11-Nov-20 Area 3C1 - SB GP, BR 103.3 Install Columns Bent 2 

TX-3CD Area 3C1 - SB GP, BR 103.3 Install Columns Bent 3 5 26 12-Nov-20 18-Nov-20 Area 3C1 - SB GP, BR 103.3 Install Columns Bent 3 
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TX-3CD Area 3C1 - SB GP, BR 103.3 Install ColumnsAbutment 4 5 24 19-Nov-20 25-Nov-20 Area 3C1 - SB GP, BR 103.3 Install ColumnsAbutment 4 

BBent Caps 15 26 12-Nov-20 02-Dec-20 02-Dec-20, Bent Caps 

TX-3CD Area 3C1 - SB GP, BR 103.3 Install Cap Bent 2 10 31 12-Nov-20 25-Nov-20 Area 3C1 - SB GP, BR 103.3 Install Cap Bent 2 

TX-3CD Area 3C1 - SB GP, BR 103.3 Install Cap Bent 3 10 26 19-Nov-20 02-Dec-20 Area 3C1 - SB GP, BR 103.3 Install Cap Bent 3 

BBeams 63 0 15-Oct-20 11-Jan-21 11-Jan-21, Beams 

TX-3CD Area 3C1 - SB GP, BR 103.3 Beam Procurement 20 0 15-Oct-20 11-Nov-20 Area 3C1 - SB GP, BR 103.3 Beam Procurement 

TX-3CD Area 3C1 - SB GP, BR 103.3 Forward Precast Beams Shopdrawings to TxDOT 1 0 12-Nov-20 12-Nov-20 Area 3C1 - SB GP, BR 103.3 Forward Precast Beams Shopdrawings to TxDOT 

TX-3CD Area 3C1 - SB GP, BR 103.3 Precast Beam Fabrication & Delivery Leadtime 40 0 13-Nov-20 07-Jan-21 Area 3C1 - SB GP, BR 103.3 Precast Beam Fabrication & Delivery Leadtime 

TX-3CD Area 3C1 - SB GP, BR 103.3 Install Conc Beams 2 0 08-Jan-21 11-Jan-21 Area 3C1 - SB GP, BR 103.3 Install Conc Beams 

B  BR Place CTB Embankment 20 101 07-Dec-20 01-Jan-21 01-Jan-21, BR Place CTB Embankment 

TX-3CD Area 3C1 - SB GP, BR 103.3 Place Stabilized Backfull 20 101 07-Dec-20 01-Jan-21 Area 3C1 - SB GP, BR 103.3 Place Stabilized Backfull 

AAbutments 22 24 05-Nov-20 04-Dec-20 04-Dec-20, Abutments 

TX-3CD Area 3C1 - SB GP, BR 103.3 Install Abutment 1 10 36 05-Nov-20 18-Nov-20 Area 3C1 - SB GP, BR 103.3 Install Abutment 1 

TX-3CD Area 3C1 - SB GP, BR 103.3 Install Abutment 4 7 24 26-Nov-20 04-Dec-20 Area 3C1 - SB GP, BR 103.3 Install Abutment 4 

AApproach Slab 10 0 25-May-21 07-Jun-21 07-Jun-21, Approach Slab 

TX-3CD Area 3C1 - SB GP, BR 103.3 InstallApprch Slab Abutment 1 10 0 25-May-21 07-Jun-21 Area 3C1 - SB GP, BR 103.3 InstallApprch Slab Abutment 1 

TX-3CD Area 3C1 - SB GP, BR 103.3 InstallApprch Slab Abutment 4 10 0 25-May-21 07-Jun-21 Area 3C1 - SB GP, BR 103.3 InstallApprch Slab Abutment 4 

EExspansion Joint 60 15 12-Jan-21 05-Apr-21 05-Apr-21, Exspansion Joint 

TX-3CD Area 3C1 - SB GP, BR 103.3 Install Exp Joints 60 15 12-Jan-21 05-Apr-21 Area 3C1 - SB GP, BR 103.3 Install Exp Joints 

DDeck 95 0 12-Jan-21 24-May-21 24-May-21, Deck 

TX-3CD Area 3C1 - SB GP, BR 103.3 Install DeckSlab 75 0 12-Jan-21 26-Apr-21 Area 3C1 - SB GP, BR 103.3 Install Deck Slab 

TX-3CD Area 3C1 - SB GP, BR 103.3 Cure Deck Slab 20 0 27-Apr-21 24-May-21 Area 3C1 - SB GP, BR 103.3 Cure Deck Slab 

RRailings 5 5 25-May-21 31-May-21 31-May-21, Railings 

TX-3CD Area 3C1 - SB GP, BR 103.3 Install Conc Rail 5 5 25-May-21 31-May-21 Area 3C1 - SB GP, BR 103.3 Install Conc Rail 

 rPermanent Barriers 10 570 10-Jun-21 23-Jun-21 23-Jun-21, Permanent Barriers 

C  aConcrete Barriers 10 570 10-Jun-21 23-Jun-21 23-Jun-21, Concrete Barriers 

TX-3CD Area 3C1 - SB GP, Place Conc Rail 10 570 10-Jun-21 23-Jun-21 Area 3C1 - SB GP, Place Conc Rail 

MMetal Beam Guardrails 10 570 10-Jun-21 23-Jun-21 23-Jun-21, Metal Beam Guardrails 

TX-3CD Area 3C1 - SB GP, Install MBGF 10 570 10-Jun-21 23-Jun-21 Area 3C1 - SB GP, Install MBGF 

n   uSignals and Illumination 25 555 10-Jun-21 14-Jul-21 14-Jul-21, Signals and Illumination 

RRoadway Illumination 25 555 10-Jun-21 14-Jul-21 14-Jul-21, Roadway Illumination 

TX-3CD Area 3C1 - SB GP, Install Illumination Pole Bases 5 555 10-Jun-21 16-Jun-21 Area 3C1 - SB GP, Install Illumination Pole Bases 

TX-3CD Area 3C1 - SB GP, Install Illumination Poles/Fixtures 10 555 17-Jun-21 30-Jun-21 Area 3C1 - SB GP, Install Illumination Poles/Fixtures 

TX-3CD Area 3C1 - SB GP, Install Illumination Energize Fixtures 10 555 01-Jul-21 14-Jul-21 Area 3C1 - SB GP, Install Illumination Energize Fixtures 

H   lHigh Mast Illumination 15 565 10-Jun-21 30-Jun-21 30-Jun-21, High Mast Illumination 

TX-3CD Area 3C1 - SB GP, Install High Mast Illumination Pole Bases 5 565 10-Jun-21 16-Jun-21 Area 3C1 - SB GP, Install High Mast Illumination Pole Bases 

TX-3CD Area 3C1 - SB GP, Install High Mast Illumination Poles/Fixtures 5 565 17-Jun-21 23-Jun-21 Area 3C1 - SB GP, Install High Mast Illumination Poles/Fixtures 

TX-3CD Area 3C1 - SB GP, Install High Mast Illumination Energize Fixtures 5 565 24-Jun-21 30-Jun-21 Area 3C1 - SB GP, Install High Mast Illumination Energize Fixtures 

n   aSigning and Marking 11 570 09-Jun-21 23-Jun-21 23-Jun-21, Signing and Marking 

OOverhead Sign Structures 10 570 10-Jun-21 23-Jun-21 23-Jun-21, Overhead Sign Structures 

TX-3CD Area 3C1 - SB GP, Install Overhead Signage 10 570 10-Jun-21 23-Jun-21 Area 3C1 - SB GP, Install Overhead Signage 

SSmall Signage 10 570 10-Jun-21 23-Jun-21 23-Jun-21, Small Signage 

TX-3CD Area 3C1 - SB GP, Install Small Signage 10 570 10-Jun-21 23-Jun-21 Area 3C1 - SB GP, Install Small Signage 

PPavement Marking 2 579 09-Jun-21 10-Jun-21 10-Jun-21, Pavement Marking 

TX-3CD Area 3C1 - SB GP, Install Permt Markings 2 579 09-Jun-21 10-Jun-21 Area 3C1 - SB GP, Install Permt Markings 

Landscaping 10 570 10-Jun-21 23-Jun-21 23-Jun-21, Landscaping 

S  SSeeding & Sodding 10 570 10-Jun-21 23-Jun-21 23-Jun-21, Seeding & Sodding 

TX-3CD Area 3C1 - SB GP, Install Topsoil 10 570 10-Jun-21 23-Jun-21 Area 3C1 - SB GP, Install Topsoil 

TX-3CD Area 3C1 - SB GP, Install Seeding/Sodding 10 570 10-Jun-21 23-Jun-21 Area 3C1 - SB GP, Install Seeding/Sodding 

/ITS/TCS 0 21 10-May-21 10-May-21 10-May-21, ITS/TCS 

D  SDuct Bank System 0 21 10-May-21 10-May-21 10-May-21, Duct Bank System 

TX-3CD Area 3C1 - SB GP, ITS &TCS Civil Work Install Conduit 0 21 10-May-21 10-May-21 Area 3C1 - SB GP, ITS &TCS Civil Work Install Conduit 

b  Southbound GP Entry Ramp STA 1049 to1059 118 653 16-Sep-20 01-Mar-21 01-Mar-21, Southbound GP Entry Ramp STA 1049 to 1059 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

C3C TX-3CD Area 3C1 - SB GP ENR, Start STA 1049 to 1059 0 653 16-Sep-20 16-Sep-20 Area 3C1 - SB GP ENR, Start STA 1049 to 1059 

C3C TX-3CD Area 3C1 - SB GP ENR, Interim - Finish STA 1049 to 1059 0 653 21-Jan-21 21-Jan-21 Area 3C1 - SB GP ENR, Interim - Finish STA 1049 to 1059 

C3C TX-3CD Area 3C1 - SB GP ENR, FF Start STA 1049 to 1059 0 653 22-Jan-21 22-Jan-21 Area 3C1 - SB GP ENR, FF Start STA 1049 to 1059 

C3C TX-3CD Area 3C1 - SB GP ENR, Finish STA 1049 to 1059 0 653 01-Mar-21 01-Mar-21 Area 3C1 - SB GP ENR, Finish STA 1049 to 1059 

f  Traffic Control andTemporary Work 6 653 16-Sep-20 23-Sep-20 23-Sep-20, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 653 23-Sep-20 23-Sep-20 23-Sep-20, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C1 - SB GP ENR, Move Traffic 1 653 23-Sep-20 23-Sep-20 Area 3C1 - SB GP ENR, Move Traffic 

P  aPortable Traffic Barrier 5 653 16-Sep-20 22-Sep-20 22-Sep-20, Portable Traffic Barrier 

TX-3CD Area 3C1 - SB GP ENR, Place Temp Conc Barrier 5 653 16-Sep-20 22-Sep-20 Area 3C1 - SB GP ENR, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 653 16-Sep-20 22-Sep-20 22-Sep-20, Workzone Pavement Marking 

TX-3CD Area 3C1 - SB GP ENR, Place Temp Marking & Signing 5 653 16-Sep-20 22-Sep-20 Area 3C1 - SB GP ENR, Place Temp Marking & Signing 

E  nErosion Control 5 653 16-Sep-20 22-Sep-20 22-Sep-20, Erosion Control 

TX-3CD Area 3C1 - SB GP ENR, Place Temp Erosion Control 5 653 16-Sep-20 22-Sep-20 Area 3C1 - SB GP ENR, Place Temp Erosion Control 

Earthwork 41 653 16-Sep-20 11-Nov-20 11-Nov-20, Earthwork 

C  Clear & Grub 5 653 16-Sep-20 22-Sep-20 22-Sep-20, Clear & Grub 

TX-3CD Area 3C1 - SB GP ENR, Clear and Grub 5 653 16-Sep-20 22-Sep-20 Area 3C1 - SB GP ENR, Clear and Grub 

EExcavation 15 653 24-Sep-20 14-Oct-20 14-Oct-20, Excavation 

TX-3CD Area 3C1 - SB GP ENR, Excavate Cut Areas 15 653 24-Sep-20 14-Oct-20 Area 3C1 - SB GP ENR, Excavate Cut Areas 

E nEmbankment 20 653 15-Oct-20 11-Nov-20 11-Nov-20, Embankment 

TX-3CD Area 3C1 - SB GP ENR, Place Embankment 20 653 15-Oct-20 11-Nov-20 Area 3C1 - SB GP ENR, Place Embankment 

Subgrade Treatment and Base 30 653 12-Nov-20 23-Dec-20 23-Dec-20, Subgrade Treatment and Base 

LLime Treatment 20 653 12-Nov-20 09-Dec-20 09-Dec-20, Lime Treatment 

TX-3CD Area 3C1 - SB GP ENR, Lime Treat Subgrade 20 653 12-Nov-20 09-Dec-20 Area 3C1 - SB GP ENR, Lime Treat Subgrade 

FFlexbase 10 653 10-Dec-20 23-Dec-20 23-Dec-20, Flexbase 

TX-3CD Area 3C1 - SB GP ENR, Place Flexbase 10 653 10-Dec-20 23-Dec-20 Area 3C1 - SB GP ENR, Place Flexbase 

Pavement 26 674 24-Dec-20 28-Jan-21 28-Jan-21, Pavement 

AAsphalt Pavement 16 674 07-Jan-21 28-Jan-21 28-Jan-21, Asphalt Pavement 

 vHMA Paving 10 653 07-Jan-21 20-Jan-21 20-Jan-21, HMA Paving 

TX-3CD Area 3C1 - SB GP ENR, Place HMA 10 653 07-Jan-21 20-Jan-21 Area 3C1 - SB GP ENR, Place HMA 

SMA Paving 5 674 22-Jan-21 28-Jan-21 28-Jan-21, SMA Paving 

TX-3CD Area 3C1 - SB GP ENR, Place SMA 5 674 22-Jan-21 28-Jan-21 Area 3C1 - SB GP ENR, Place SMA 

C  Curb & Gutter 10 653 24-Dec-20 06-Jan-21 06-Jan-21, Curb & Gutter 

TX-3CD Area 3C1 - SB GP ENR, Place Curb & Gutter 10 653 24-Dec-20 06-Jan-21 Area 3C1 - SB GP ENR, Place Curb & Gutter 

 rPermanent Barriers 10 668 25-Jan-21 05-Feb-21 05-Feb-21, Permanent Barriers 

C  aConcrete Barriers 10 668 25-Jan-21 05-Feb-21 05-Feb-21, Concrete Barriers 

TX-3CD Area 3C1 - SB GP ENR, Place Conc Rail 10 668 25-Jan-21 05-Feb-21 Area 3C1 - SB GP ENR, Place Conc Rail 

MMetal Beam Guardrails 10 668 25-Jan-21 05-Feb-21 05-Feb-21, Metal Beam Guardrails 

TX-3CD Area 3C1 - SB GP ENR, Install MBGF 10 668 25-Jan-21 05-Feb-21 Area 3C1 - SB GP ENR, Install MBGF 

n   uSignals and Illumination 25 653 25-Jan-21 26-Feb-21 26-Feb-21, Signals and Illumination 

RRoadway Illumination 25 653 25-Jan-21 26-Feb-21 26-Feb-21, Roadway Illumination 

TX-3CD Area 3C1 - SB GP ENR, Install Illumination Pole Bases 5 653 25-Jan-21 29-Jan-21 Area 3C1 - SB GP ENR, Install Illumination Pole Bases 

TX-3CD Area 3C1 - SB GP ENR, Install Illumination Poles/Fixtures 10 653 01-Feb-21 12-Feb-21 Area 3C1 - SB GP ENR, Install Illumination Poles/Fixtures 

TX-3CD Area 3C1 - SB GP ENR, Install Illumination Energize Fixtures 10 653 15-Feb-21 26-Feb-21 Area 3C1 - SB GP ENR, Install Illumination Energize Fixtures 

n   aSigning and Marking 11 668 22-Jan-21 05-Feb-21 05-Feb-21, Signing and Marking 

OOverhead Sign Structures 10 668 25-Jan-21 05-Feb-21 05-Feb-21, Overhead Sign Structures 

TX-3CD Area 3C1 - SB GP ENR, Install Overhead Signage 10 668 25-Jan-21 05-Feb-21 Area 3C1 - SB GP ENR, Install Overhead Signage 

SSmall Signage 10 668 25-Jan-21 05-Feb-21 05-Feb-21, Small Signage 

TX-3CD Area 3C1 - SB GP ENR, Install Small Signage 10 668 25-Jan-21 05-Feb-21 Area 3C1 - SB GP ENR, Install Small Signage 

PPavement Marking 2 677 22-Jan-21 25-Jan-21 25-Jan-21, Pavement Marking 

TX-3CD Area 3C1 - SB GP ENR, Install Permt Markings 2 677 22-Jan-21 25-Jan-21 Area 3C1 - SB GP ENR, Install Permt Markings 

Landscaping 10 668 25-Jan-21 05-Feb-21 05-Feb-21, Landscaping 

S  SSeeding & Sodding 10 668 25-Jan-21 05-Feb-21 05-Feb-21, Seeding & Sodding 

TX-3CD Area 3C1 - SB GP ENR, Install Topsoil 10 668 25-Jan-21 05-Feb-21 Area 3C1 - SB GP ENR, Install Topsoil 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

TX-3CD Area 3C1 - SB GP ENR, Install Seeding/Sodding 10 668 25-Jan-21 05-Feb-21 Area 3C1 - SB GP ENR, Install Seeding/Sodding 

/ITS/TCS 20 653 24-Dec-20 20-Jan-21 20-Jan-21, ITS/TCS 

D  SDuct Bank System 20 653 24-Dec-20 20-Jan-21 20-Jan-21, Duct Bank System 

TX-3CD Area 3C1 - SB GP ENR, ITS &TCS Civil Work Install Coduit 20 653 24-Dec-20 20-Jan-21 Area 3C1 - SB GP ENR, ITS &TCS Civil Work Install Coduit 

b  Southbound GP Exit Ramp STA 1080 to 1095 98 673 16-Sep-20 01-Feb-21 01-Feb-21, Southbound GP Exit Ramp STA 1080 to 1095 

C3C TX-3CD Area 3C1 - SB EXR, Start STA 1080 to 1095 0 673 16-Sep-20 16-Sep-20 Area 3C1 - SB EXR, Start STA 1080 to 1095 

f  Traffic Control andTemporary Work 6 673 16-Sep-20 23-Sep-20 23-Sep-20, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 673 23-Sep-20 23-Sep-20 23-Sep-20, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C1 - SB EXR, Move Traffic 1 673 23-Sep-20 23-Sep-20 Area 3C1 - SB EXR, Move Traffic 

P  aPortable Traffic Barrier 5 673 16-Sep-20 22-Sep-20 22-Sep-20, Portable Traffic Barrier 

TX-3CD Area 3C1 - SB EXR, Place Temp Conc Barrier 5 673 16-Sep-20 22-Sep-20 Area 3C1 - SB EXR, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 673 16-Sep-20 22-Sep-20 22-Sep-20, Workzone Pavement Marking 

TX-3CD Area 3C1 - SB EXR, Place Temp Marking & Signing 5 673 16-Sep-20 22-Sep-20 Area 3C1 - SB EXR, Place Temp Marking & Signing 

E  nErosion Control 5 673 16-Sep-20 22-Sep-20 22-Sep-20, Erosion Control 

TX-3CD Area 3C1 - SB EXR, Place Temp Erosion Control 5 673 16-Sep-20 22-Sep-20 Area 3C1 - SB EXR, Place Temp Erosion Control 

Earthwork 41 673 16-Sep-20 11-Nov-20 11-Nov-20, Earthwork 

C  Clear & Grub 5 673 16-Sep-20 22-Sep-20 22-Sep-20, Clear & Grub 

TX-3CD Area 3C1 - SB EXR, Clear and Grub 5 673 16-Sep-20 22-Sep-20 Area 3C1 - SB EXR, Clear and Grub 

EExcavation 15 673 24-Sep-20 14-Oct-20 14-Oct-20, Excavation 

TX-3CD Area 3C1 - SB EXR, Excavate Cut Areas 15 673 24-Sep-20 14-Oct-20 Area 3C1 - SB EXR, Excavate Cut Areas 

E nEmbankment 20 673 15-Oct-20 11-Nov-20 11-Nov-20, Embankment 

TX-3CD Area 3C1 - SB EXR, Place Embankment 20 673 15-Oct-20 11-Nov-20 Area 3C1 - SB EXR, Place Embankment 

Subgrade Treatment and Base 10 673 12-Nov-20 25-Nov-20 25-Nov-20, Subgrade Treatment and Base 

LLime Treatment 5 673 12-Nov-20 18-Nov-20 18-Nov-20, Lime Treatment 

TX-3CD Area 3C1 - SB EXR, Lime Treat Subgrade 5 673 12-Nov-20 18-Nov-20 Area 3C1 - SB EXR, Lime Treat Subgrade 

FFlexbase 5 673 19-Nov-20 25-Nov-20 25-Nov-20, Flexbase 

TX-3CD Area 3C1 - SB EXR, Place Flexbase 5 673 19-Nov-20 25-Nov-20 Area 3C1 - SB EXR, Place Flexbase 

Pavement 26 694 26-Nov-20 31-Dec-20 31-Dec-20, Pavement 

C TX-3CD Area 3C1 - SB EXR, FF Start STA 1080 to 1095 19-Feb- 673 25-Dec-20 25-Dec-20 Area 3C1 - SB EXR, FF Start STA 1080 to 1095 

AAsphalt Pavement 16 694 10-Dec-20 31-Dec-20 31-Dec-20, Asphalt Pavement 

TX-3CD Area 3C1 - SB EXR, Interim - Finish STA 1080 to 1095 0 673 24-Dec-20 24-Dec-20 Area 3C1 - SB EXR, Interim - Finish STA 1080 to 1095 

 vHMA Paving 2 681 10-Dec-20 11-Dec-20 11-Dec-20, HMA Paving 

TX-3CD Area 3C1 - SB EXR, Place HMA 2 681 10-Dec-20 11-Dec-20 Area 3C1 - SB EXR, Place HMA 

SMA Paving 5 694 25-Dec-20 31-Dec-20 31-Dec-20, SMA Paving 

TX-3CD Area 3C1 - SB EXR, Place SMA 5 694 25-Dec-20 31-Dec-20 Area 3C1 - SB EXR, Place SMA 

C  Curb & Gutter 10 681 26-Nov-20 09-Dec-20 09-Dec-20, Curb & Gutter 

TX-3CD Area 3C1 - SB EXR, Place Curb & Gutter 10 681 26-Nov-20 09-Dec-20 Area 3C1 - SB EXR, Place Curb & Gutter 

 rPermanent Barriers 10 688 28-Dec-20 08-Jan-21 08-Jan-21, Permanent Barriers 

C  aConcrete Barriers 10 688 28-Dec-20 08-Jan-21 08-Jan-21, Concrete Barriers 

TX-3CD Area 3C1 - SB EXR, Place Conc Rail 10 688 28-Dec-20 08-Jan-21 Area 3C1 - SB EXR, Place Conc Rail 

MMetal Beam Guardrails 10 688 28-Dec-20 08-Jan-21 08-Jan-21, Metal Beam Guardrails 

TX-3CD Area 3C1 - SB EXR, Install MBGF 10 688 28-Dec-20 08-Jan-21 Area 3C1 - SB EXR, Install MBGF 

CCrash Attenuators 5 693 28-Dec-20 01-Jan-21 01-Jan-21, Crash Attenuators 

TX-3CD Area 3C1 - SB EXR, Install Attenuator 5 693 28-Dec-20 01-Jan-21 Area 3C1 - SB EXR, InstallAttenuator 

n   uSignals and Illumination 25 673 28-Dec-20 29-Jan-21 29-Jan-21, Signals and Illumination 

RRoadway Illumination 25 673 28-Dec-20 29-Jan-21 29-Jan-21, Roadway Illumination 

TX-3CD Area 3C1 - SB EXR, Install Illumination Pole Bases 5 673 28-Dec-20 01-Jan-21 Area 3C1 - SB EXR, Install Illumination Pole Bases 

TX-3CD Area 3C1 - SB EXR, Install Illumination Poles/Fixtures 10 673 04-Jan-21 15-Jan-21 Area 3C1 - SB EXR, Install Illumination Poles/Fixtures 

TX-3CD Area 3C1 - SB EXR, Install Illumination Energize Fixtures 10 673 18-Jan-21 29-Jan-21 Area 3C1 - SB EXR, Install Illumination Energize Fixtures 

n   aSigning and Marking 26 673 25-Dec-20 01-Feb-21 01-Feb-21, Signing and Marking 

OOverhead Sign Structures 10 688 28-Dec-20 08-Jan-21 08-Jan-21, Overhead Sign Structures 

TX-3CD Area 3C1 - SB EXR, Install Overhead Signage 10 688 28-Dec-20 08-Jan-21 Area 3C1 - SB EXR, Install Overhead Signage 

SSmall Signage 10 688 28-Dec-20 08-Jan-21 08-Jan-21, Small Signage 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

TX-3CD Area 3C1 - SB EXR, Install Small Signage 10 688 28-Dec-20 08-Jan-21 Area 3C1 - SB EXR, Install Small Signage 

PPavement Marking 26 673 25-Dec-20 01-Feb-21 01-Feb-21, Pavement Marking 

TX-3CD Area 3C1 - SB EXR, Install Permt Markings 2 697 25-Dec-20 28-Dec-20 Area 3C1 - SB EXR, Install Permt Markings 

TX-3CD Area 3C1 - SB EXR, Finish STA 1080 to 1095 0 673 01-Feb-21 01-Feb-21 Area 3C1 - SB EXR, Finish STA 1080 to 1095 

Landscaping 10 688 28-Dec-20 08-Jan-21 08-Jan-21, Landscaping 

S  SSeeding & Sodding 10 688 28-Dec-20 08-Jan-21 08-Jan-21, Seeding & Sodding 

TX-3CD Area 3C1 - SB EXR, Install Topsoil 10 688 28-Dec-20 08-Jan-21 Area 3C1 - SB EXR, Install Topsoil 

TX-3CD Area 3C1 - SB EXR, Install Seeding/Sodding 10 688 28-Dec-20 08-Jan-21 Area 3C1 - SB EXR, Install Seeding/Sodding 

/ITS/TCS 20 673 26-Nov-20 23-Dec-20 23-Dec-20, ITS/TCS 

D  SDuct Bank System 20 673 26-Nov-20 23-Dec-20 23-Dec-20, Duct Bank System 

TX-3CD Area 3C1 - SB EXR, ITS &TCS Civil Work Install Coduit 20 673 26-Nov-20 23-Dec-20 Area 3C1 - SB EXR, ITS &TCS Civil Work Install Coduit 

b  Southbound GP Entry Ramp STA 1110 to 1120 103 668 16-Sep-20 08-Feb-21 08-Feb-21, Southbound GP Entry Ramp STA 1110 to 1120 

C3C TX-3CD Area 3C1 - SB GP ENR, Start STA 1110 to 1120 0 668 16-Sep-20 16-Sep-20 Area 3C1 - SB GP ENR, Start STA 1110 to 1120 

f  Traffic Control andTemporary Work 6 668 16-Sep-20 23-Sep-20 23-Sep-20, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 668 23-Sep-20 23-Sep-20 23-Sep-20, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C1 - SB GP ENR, Move Traffic 1 668 23-Sep-20 23-Sep-20 Area 3C1 - SB GP ENR, Move Traffic 

P  aPortable Traffic Barrier 5 668 16-Sep-20 22-Sep-20 22-Sep-20, Portable Traffic Barrier 

TX-3CD Area 3C1 - SB GP ENR, Place Temp Conc Barrier 5 668 16-Sep-20 22-Sep-20 Area 3C1 - SB GP ENR, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 668 16-Sep-20 22-Sep-20 22-Sep-20, Workzone Pavement Marking 

TX-3CD Area 3C1 - SB GP ENR, Place Temp Marking & Signing 5 668 16-Sep-20 22-Sep-20 Area 3C1 - SB GP ENR, Place Temp Marking & Signing 

E  nErosion Control 5 668 16-Sep-20 22-Sep-20 22-Sep-20, Erosion Control 

TX-3CD Area 3C1 - SB GP ENR, Place Temp Erosion Control 5 668 16-Sep-20 22-Sep-20 Area 3C1 - SB GP ENR, Place Temp Erosion Control 

Earthwork 41 668 16-Sep-20 11-Nov-20 11-Nov-20, Earthwork 

C  Clear & Grub 5 668 16-Sep-20 22-Sep-20 22-Sep-20, Clear & Grub 

TX-3CD Area 3C1 - SB GP ENR, Clear and Grub 5 668 16-Sep-20 22-Sep-20 Area 3C1 - SB GP ENR, Clear and Grub 

EExcavation 15 668 24-Sep-20 14-Oct-20 14-Oct-20, Excavation 

TX-3CD Area 3C1 - SB GP ENR, Excavate Cut Areas 15 668 24-Sep-20 14-Oct-20 Area 3C1 - SB GP ENR, Excavate Cut Areas 

E nEmbankment 20 668 15-Oct-20 11-Nov-20 11-Nov-20, Embankment 

TX-3CD Area 3C1 - SB GP ENR, Place Embankment 20 668 15-Oct-20 11-Nov-20 Area 3C1 - SB GP ENR, Place Embankment 

Subgrade Treatment and Base 15 668 12-Nov-20 02-Dec-20 02-Dec-20, Subgrade Treatment and Base 

LLime Treatment 10 668 12-Nov-20 25-Nov-20 25-Nov-20, Lime Treatment 

TX-3CD Area 3C1 - SB GP ENR, Lime Treat Subgrade 10 668 12-Nov-20 25-Nov-20 Area 3C1 - SB GP ENR, Lime Treat Subgrade 

FFlexbase 5 668 26-Nov-20 02-Dec-20 02-Dec-20, Flexbase 

TX-3CD Area 3C1 - SB GP ENR, Place Flexbase 5 668 26-Nov-20 02-Dec-20 Area 3C1 - SB GP ENR, Place Flexbase 

Pavement 26 689 03-Dec-20 07-Jan-21 07-Jan-21, Pavement 

C TX-3CD Area 3C1 - SB GP ENR, FF Start STA 1110 to 1120 0 668 01-Jan-21 01-Jan-21 Area 3C1 - SB GP ENR, FF Start STA 1110 to 1120 

AAsphalt Pavement 11 689 24-Dec-20 07-Jan-21 07-Jan-21, Asphalt Pavement 

TX-3CD Area 3C1 - SB GP ENR, Interim - Finish STA 1110 to 1120 0 668 31-Dec-20 31-Dec-20 Area 3C1 - SB GP ENR, Interim - Finish STA 1110 to 1120 

 vHMA Paving 2 671 24-Dec-20 25-Dec-20 25-Dec-20, HMA Paving 

TX-3CD Area 3C1 - SB GP ENR, Place HMA 2 671 24-Dec-20 25-Dec-20 Area 3C1 - SB GP ENR, Place HMA 

SMA Paving 5 689 01-Jan-21 07-Jan-21 07-Jan-21, SMA Paving 

TX-3CD Area 3C1 - SB GP ENR, Place SMA 5 689 01-Jan-21 07-Jan-21 Area 3C1 - SB GP ENR, Place SMA 

C  Curb & Gutter 15 671 03-Dec-20 23-Dec-20 23-Dec-20, Curb & Gutter 

TX-3CD Area 3C1 - SB GP ENR, Place Curb & Gutter 15 671 03-Dec-20 23-Dec-20 Area 3C1 - SB GP ENR, Place Curb & Gutter 

 rPermanent Barriers 10 683 04-Jan-21 15-Jan-21 15-Jan-21, Permanent Barriers 

C  aConcrete Barriers 10 683 04-Jan-21 15-Jan-21 15-Jan-21, Concrete Barriers 

TX-3CD Area 3C1 - SB GP ENR, Place Conc Rail 10 683 04-Jan-21 15-Jan-21 Area 3C1 - SB GP ENR, Place Conc Rail 

MMetal Beam Guardrails 10 683 04-Jan-21 15-Jan-21 15-Jan-21, Metal Beam Guardrails 

TX-3CD Area 3C1 - SB GP ENR, Install MBGF 10 683 04-Jan-21 15-Jan-21 Area 3C1 - SB GP ENR, Install MBGF 

CCrash Attenuators 5 688 04-Jan-21 08-Jan-21 08-Jan-21, Crash Attenuators 

TX-3CD Area 3C1 - SB GP ENR, InstallAttenuator 5 688 04-Jan-21 08-Jan-21 Area 3C1 - SB GP ENR, InstallAttenuator 

n   uSignals and Illumination 25 668 04-Jan-21 05-Feb-21 05-Feb-21, Signals and Illumination 

RRoadway Illumination 25 668 04-Jan-21 05-Feb-21 05-Feb-21, Roadway Illumination 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
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TX-3CD Area 3C1 - SB GP ENR, Install Illumination Pole Bases 5 668 04-Jan-21 08-Jan-21 Area 3C1 - SB GP ENR, Install Illumination Pole Bases 

TX-3CD Area 3C1 - SB GP ENR, Install Illumination Poles/Fixtures 10 668 11-Jan-21 22-Jan-21 Area 3C1 - SB GP ENR, Install Illumination Poles/Fixtures 

TX-3CD Area 3C1 - SB GP ENR, Install Illumination Energize Fixtures 10 668 25-Jan-21 05-Feb-21 Area 3C1 - SB GP ENR, Install Illumination Energize Fixtures 

n   aSigning and Marking 26 668 01-Jan-21 08-Feb-21 08-Feb-21, Signing and Marking 

OOverhead Sign Structures 10 683 04-Jan-21 15-Jan-21 15-Jan-21, Overhead Sign Structures 

TX-3CD Area 3C1 - SB GP ENR, Install Overhead Signage 10 683 04-Jan-21 15-Jan-21 Area 3C1 - SB GP ENR, Install Overhead Signage 

SSmall Signage 10 683 04-Jan-21 15-Jan-21 15-Jan-21, Small Signage 

TX-3CD Area 3C1 - SB GP ENR, Install Small Signage 10 683 04-Jan-21 15-Jan-21 Area 3C1 - SB GP ENR, Install Small Signage 

PPavement Marking 26 668 01-Jan-21 08-Feb-21 08-Feb-21, Pavement Marking 

TX-3CD Area 3C1 - SB GP ENR, Install Permt Markings 2 692 01-Jan-21 04-Jan-21 Area 3C1 - SB GP ENR, Install Permt Markings 

TX-3CD Area 3C1 - SB GP ENR, Finish STA 1110 to 1120 0 668 08-Feb-21 08-Feb-21 Area 3C1 - SB GP ENR, Finish STA 1110 to 1120 

Landscaping 10 683 04-Jan-21 15-Jan-21 15-Jan-21, Landscaping 

S  SSeeding & Sodding 10 683 04-Jan-21 15-Jan-21 15-Jan-21, Seeding & Sodding 

TX-3CD Area 3C1 - SB GP ENR, Install Topsoil 10 683 04-Jan-21 15-Jan-21 Area 3C1 - SB GP ENR, Install Topsoil 

TX-3CD Area 3C1 - SB GP ENR, Install Seeding/Sodding 10 683 04-Jan-21 15-Jan-21 Area 3C1 - SB GP ENR, Install Seeding/Sodding 

/ITS/TCS 20 668 03-Dec-20 30-Dec-20 30-Dec-20, ITS/TCS 

D  SDuct Bank System 20 668 03-Dec-20 30-Dec-20 30-Dec-20, Duct Bank System 

TX-3CD Area 3C1 - SB GP ENR, ITS &TCS Civil Work Install Coduit 20 668 03-Dec-20 30-Dec-20 Area 3C1 - SB GP ENR, ITS &TCS Civil Work Install Coduit 

b  Southbound GP Entry Ramp STA 1164 to 1176 98 464 06-Jul-21 19-Nov-21 19-Nov-21, Southbound GP Entry Ramp STA 1164 to 1176 

C3C TX-3CD Area 3C1 - EB ENR, Start STA 1164 to 1176 0 464 06-Jul-21 06-Jul-21 Area 3C1 - EB ENR, Start STA 1164 to 1176 

f  Traffic Control andTemporary Work 6 464 06-Jul-21 13-Jul-21 13-Jul-21, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 464 13-Jul-21 13-Jul-21 13-Jul-21, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C1 - SB GP ENR, Move Traffic 1 464 13-Jul-21 13-Jul-21 Area 3C1 - SB GP ENR, Move Traffic 

P  aPortable Traffic Barrier 5 464 06-Jul-21 12-Jul-21 12-Jul-21, Portable Traffic Barrier 

TX-3CD Area 3C1 - SB GP ENR, Place Temp Conc Barrier 5 464 06-Jul-21 12-Jul-21 Area 3C1 - SB GP ENR, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 464 06-Jul-21 12-Jul-21 12-Jul-21, Workzone Pavement Marking 

TX-3CD Area 3C1 - SB GP ENR, Place Temp Marking & Signing 5 464 06-Jul-21 12-Jul-21 Area 3C1 - SB GP ENR, Place Temp Marking & Signing 

E  nErosion Control 5 464 06-Jul-21 12-Jul-21 12-Jul-21, Erosion Control 

TX-3CD Area 3C1 - SB GP ENR, Place Temp Erosion Control 5 464 06-Jul-21 12-Jul-21 Area 3C1 - SB GP ENR, Place Temp Erosion Control 

Earthwork 41 464 06-Jul-21 31-Aug-21 31-Aug-21, Earthwork 

C  Clear & Grub 5 464 06-Jul-21 12-Jul-21 12-Jul-21, Clear & Grub 

TX-3CD Area 3C1 - SB GP ENR, Clear and Grub 5 464 06-Jul-21 12-Jul-21 Area 3C1 - SB GP ENR, Clear and Grub 

EExcavation 15 464 14-Jul-21 03-Aug-21 03-Aug-21, Excavation 

TX-3CD Area 3C1 - SB GP ENR, Excavate Cut Areas 15 464 14-Jul-21 03-Aug-21 Area 3C1 - SB GP ENR, Excavate Cut Areas 

E nEmbankment 20 464 04-Aug-21 31-Aug-21 31-Aug-21, Embankment 

TX-3CD Area 3C1 - SB GP ENR, Place Embankment 20 464 04-Aug-21 31-Aug-21 Area 3C1 - SB GP ENR, Place Embankment 

Subgrade Treatment and Base 10 464 01-Sep-21 14-Sep-21 14-Sep-21, Subgrade Treatment and Base 

LLime Treatment 5 464 01-Sep-21 07-Sep-21 07-Sep-21, Lime Treatment 

TX-3CD Area 3C1 - SB GP ENR, Lime Treat Subgrade 5 464 01-Sep-21 07-Sep-21 Area 3C1 - SB GP ENR, Lime Treat Subgrade 

FFlexbase 5 464 08-Sep-21 14-Sep-21 14-Sep-21, Flexbase 

TX-3CD Area 3C1 - SB GP ENR, Place Flexbase 5 464 08-Sep-21 14-Sep-21 Area 3C1 - SB GP ENR, Place Flexbase 

Pavement 26 485 15-Sep-21 20-Oct-21 20-Oct-21, Pavement 

C TX-3CD Area 3C1 - SB GP ENR, FF Start STA 1164 to 1176 0 464 14-Oct-21 14-Oct-21 Area 3C1 - SB GP ENR, FF Start STA 1164 to 1176 

AAsphalt Pavement 16 485 29-Sep-21 20-Oct-21 20-Oct-21, Asphalt Pavement 

TX-3CD Area 3C1 - SB GP ENR, Interim - Finish STA 1164 to 1176 0 464 13-Oct-21 13-Oct-21 Area 3C1 - SB GP ENR, Interim - Finish STA 1164 to 1176 

 vHMA Paving 2 472 29-Sep-21 30-Sep-21 30-Sep-21, HMA Paving 

TX-3CD Area 3C1 - SB GP ENR, Place HMA 2 472 29-Sep-21 30-Sep-21 Area 3C1 - SB GP ENR, Place HMA 

SMA Paving 5 485 14-Oct-21 20-Oct-21 20-Oct-21, SMA Paving 

TX-3CD Area 3C1 - SB GP ENR, Place SMA 5 485 14-Oct-21 20-Oct-21 Area 3C1 - SB GP ENR, Place SMA 

C  Curb & Gutter 10 472 15-Sep-21 28-Sep-21 28-Sep-21, Curb & Gutter 

TX-3CD Area 3C1 - SB GP ENR, Place Curb & Gutter 10 472 15-Sep-21 28-Sep-21 Area 3C1 - SB GP ENR, Place Curb & Gutter 

 rPermanent Barriers 10 479 15-Oct-21 28-Oct-21 28-Oct-21, Permanent Barriers 

C  aConcrete Barriers 10 479 15-Oct-21 28-Oct-21 28-Oct-21, Concrete Barriers 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

TX-3CD Area 3C1 - SB GP ENR, Place Conc Rail 10 479 15-Oct-21 28-Oct-21 Area 3C1 - SB GP ENR, Place Conc Rail 

MMetal Beam Guardrails 10 479 15-Oct-21 28-Oct-21 28-Oct-21, Metal Beam Guardrails 

TX-3CD Area 3C1 - SB GP ENR, Install MBGF 10 479 15-Oct-21 28-Oct-21 Area 3C1 - SB GP ENR, Install MBGF 

CCrash Attenuators 5 484 15-Oct-21 21-Oct-21 21-Oct-21, Crash Attenuators 

TX-3CD Area 3C1 - SB GP ENR, InstallAttenuator 5 484 15-Oct-21 21-Oct-21 Area 3C1 - SB GP ENR, Install Attenuator 

n   uSignals and Illumination 25 464 15-Oct-21 18-Nov-21 18-Nov-21, Signals and Illumination 

RRoadway Illumination 25 464 15-Oct-21 18-Nov-21 18-Nov-21, Roadway Illumination 

TX-3CD Area 3C1 - SB GP ENR, Install Illumination Pole Bases 5 464 15-Oct-21 21-Oct-21 Area 3C1 - SB GP ENR, Install Illumination Pole Bases 

TX-3CD Area 3C1 - SB GP ENR, Install Illumination Poles/Fixtures 10 464 22-Oct-21 04-Nov-21 Area 3C1 - SB GP ENR, Install Illumination Poles/Fixtures 

TX-3CD Area 3C1 - SB GP ENR, Install Illumination Energize Fixtures 10 464 05-Nov-21 18-Nov-21 Area 3C1 - SB GP ENR, Install Illumination Energize Fixtures 

n   aSigning and Marking 26 464 14-Oct-21 19-Nov-21 19-Nov-21, Signing and Marking 

OOverhead Sign Structures 10 479 15-Oct-21 28-Oct-21 28-Oct-21, Overhead Sign Structures 

TX-3CD Area 3C1 - SB GP ENR, Install Overhead Signage 10 479 15-Oct-21 28-Oct-21 Area 3C1 - SB GP ENR, Install Overhead Signage 

SSmall Signage 10 479 15-Oct-21 28-Oct-21 28-Oct-21, Small Signage 

TX-3CD Area 3C1 - SB GP ENR, Install Small Signage 10 479 15-Oct-21 28-Oct-21 Area 3C1 - SB GP ENR, Install Small Signage 

PPavement Marking 26 464 14-Oct-21 19-Nov-21 19-Nov-21, Pavement Marking 

TX-3CD Area 3C1 - SB GP ENR, Install Permt Markings 2 488 14-Oct-21 15-Oct-21 Area 3C1 - SB GP ENR, Install Permt Markings 

TX-3CD Area 3C1 - SB GP ENR, Finish STA 1164 to 1176 0 464 19-Nov-21 19-Nov-21 Area 3C1 - SB GP ENR, Finish STA 1164 to 1176 

Landscaping 10 479 15-Oct-21 28-Oct-21 28-Oct-21, Landscaping 

S  SSeeding & Sodding 10 479 15-Oct-21 28-Oct-21 28-Oct-21, Seeding & Sodding 

TX-3CD Area 3C1 - SB GP ENR, Install Topsoil 10 479 15-Oct-21 28-Oct-21 Area 3C1 - SB GP ENR, Install Topsoil 

TX-3CD Area 3C1 - SB GP ENR, Install Seeding/Sodding 10 479 15-Oct-21 28-Oct-21 Area 3C1 - SB GP ENR, Install Seeding/Sodding 

/ITS/TCS 20 464 15-Sep-21 12-Oct-21 12-Oct-21, ITS/TCS 

D  SDuct Bank System 20 464 15-Sep-21 12-Oct-21 12-Oct-21, Duct Bank System 

TX-3CD Area 3C1 - SB GP ENR, ITS &TCS Civil Work Install Coduit 20 464 15-Sep-21 12-Oct-21 Area 3C1 - SB GP ENR, ITS &TCS Civil Work Install Coduit 

b  Southbound GP Exit Ramp STA 1134 to 1150 98 464 06-Jul-21 19-Nov-21 19-Nov-21, Southbound GP Exit Ramp STA 1134 to 1150 

C3C TX-3CD Area 3C1 - SB GP EXR, Start STA 1134 to 1150 0 464 06-Jul-21 06-Jul-21 Area 3C1 - SB GP EXR, Start STA 1134 to 1150 

f  Traffic Control andTemporary Work 6 464 06-Jul-21 13-Jul-21 13-Jul-21, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 464 13-Jul-21 13-Jul-21 13-Jul-21, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C1 - SB GP EXR, Move Traffic 1 464 13-Jul-21 13-Jul-21 Area 3C1 - SB GP EXR, Move Traffic 

P  aPortable Traffic Barrier 5 464 06-Jul-21 12-Jul-21 12-Jul-21, Portable Traffic Barrier 

TX-3CD Area 3C1 - SB GP EXR, Place Temp Conc Barrier 5 464 06-Jul-21 12-Jul-21 Area 3C1 - SB GP EXR, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 464 06-Jul-21 12-Jul-21 12-Jul-21, Workzone Pavement Marking 

TX-3CD Area 3C1 - SB GP EXR, Place Temp Marking & Signing 5 464 06-Jul-21 12-Jul-21 Area 3C1 - SB GP EXR, Place Temp Marking & Signing 

E  nErosion Control 5 464 06-Jul-21 12-Jul-21 12-Jul-21, Erosion Control 

TX-3CD Area 3C1 - SB GP EXR, Place Temp Erosion Control 5 464 06-Jul-21 12-Jul-21 Area 3C1 - SB GP EXR, Place Temp Erosion Control 

Earthwork 41 464 06-Jul-21 31-Aug-21 31-Aug-21, Earthwork 

C  Clear & Grub 5 464 06-Jul-21 12-Jul-21 12-Jul-21, Clear & Grub 

TX-3CD Area 3C1 - SB GP EXR, Clear and Grub 5 464 06-Jul-21 12-Jul-21 Area 3C1 - SB GP EXR, Clear and Grub 

EExcavation 15 464 14-Jul-21 03-Aug-21 03-Aug-21, Excavation 

TX-3CD Area 3C1 - SB GP EXR, Excavate Cut Areas 15 464 14-Jul-21 03-Aug-21 Area 3C1 - SB GP EXR, Excavate Cut Areas 

E nEmbankment 20 464 04-Aug-21 31-Aug-21 31-Aug-21, Embankment 

TX-3CD Area 3C1 - SB GP EXR, Place Embankment 20 464 04-Aug-21 31-Aug-21 Area 3C1 - SB GP EXR, Place Embankment 

Subgrade Treatment and Base 10 464 01-Sep-21 14-Sep-21 14-Sep-21, Subgrade Treatment and Base 

LLime Treatment 5 464 01-Sep-21 07-Sep-21 07-Sep-21, Lime Treatment 

TX-3CD Area 3C1 - SB GP EXR, Lime Treat Subgrade 5 464 01-Sep-21 07-Sep-21 Area 3C1 - SB GP EXR, Lime Treat Subgrade 

FFlexbase 5 464 08-Sep-21 14-Sep-21 14-Sep-21, Flexbase 

TX-3CD Area 3C1 - SB GP EXR, Place Flexbase 5 464 08-Sep-21 14-Sep-21 Area 3C1 - SB GP EXR, Place Flexbase 

Pavement 26 485 15-Sep-21 20-Oct-21 20-Oct-21, Pavement 

C TX-3CD Area 3C1 - SB GP EXR, FF Start STA 1134 to 1150 0 464 14-Oct-21 14-Oct-21 Area 3C1 - SB GP EXR, FF Start STA 1134 to 1150 

AAsphalt Pavement 16 485 29-Sep-21 20-Oct-21 20-Oct-21, Asphalt Pavement 

TX-3CD Area 3C1 - SB GP EXR, Interim - Finish STA 1134 to 1150 0 464 13-Oct-21 13-Oct-21 Area 3C1 - SB GP EXR, Interim - Finish STA 1134 to 1150 

 vHMA Paving 2 472 29-Sep-21 30-Sep-21 30-Sep-21, HMA Paving 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

TX-3CD Area 3C1 - SB GP EXR, Place HMA 2 472 29-Sep-21 30-Sep-21 Area 3C1 - SB GP EXR, Place HMA 

SMA Paving 5 485 14-Oct-21 20-Oct-21 20-Oct-21, SMA Paving 

TX-3CD Area 3C1 - SB GP EXR, Place SMA 5 485 14-Oct-21 20-Oct-21 Area 3C1 - SB GP EXR, Place SMA 

C  Curb & Gutter 10 472 15-Sep-21 28-Sep-21 28-Sep-21, Curb & Gutter 

TX-3CD Area 3C1 - SB GP EXR, Place Curb & Gutter 10 472 15-Sep-21 28-Sep-21 Area 3C1 - SB GP EXR, Place Curb & Gutter 

 rPermanent Barriers 10 479 15-Oct-21 28-Oct-21 28-Oct-21, Permanent Barriers 

C  aConcrete Barriers 10 479 15-Oct-21 28-Oct-21 28-Oct-21, Concrete Barriers 

TX-3CD Area 3C1 - SB GP EXR, Place Conc Rail 10 479 15-Oct-21 28-Oct-21 Area 3C1 - SB GP EXR, Place Conc Rail 

MMetal Beam Guardrails 10 479 15-Oct-21 28-Oct-21 28-Oct-21, Metal Beam Guardrails 

TX-3CD Area 3C1 - SB GP EXR, Install MBGF 10 479 15-Oct-21 28-Oct-21 Area 3C1 - SB GP EXR, Install MBGF 

n   uSignals and Illumination 25 464 15-Oct-21 18-Nov-21 18-Nov-21, Signals and Illumination 

RRoadway Illumination 25 464 15-Oct-21 18-Nov-21 18-Nov-21, Roadway Illumination 

TX-3CD Area 3C1 - SB GP EXR, Install Illumination Pole Bases 5 464 15-Oct-21 21-Oct-21 Area 3C1 - SB GP EXR, Install Illumination Pole Bases 

TX-3CD Area 3C1 - SB GP EXR, Install Illumination Poles/Fixtures 10 464 22-Oct-21 04-Nov-21 Area 3C1 - SB GP EXR, Install Illumination Poles/Fixtures 

TX-3CD Area 3C1 - SB GP EXR, Install Illumination Energize Fixtures 10 464 05-Nov-21 18-Nov-21 Area 3C1 - SB GP EXR, Install Illumination Energize Fixtures 

n   aSigning and Marking 26 464 14-Oct-21 19-Nov-21 19-Nov-21, Signing and Marking 

OOverhead Sign Structures 10 479 15-Oct-21 28-Oct-21 28-Oct-21, Overhead Sign Structures 

TX-3CD Area 3C1 - SB GP EXR, Install Overhead Signage 10 479 15-Oct-21 28-Oct-21 Area 3C1 - SB GP EXR, Install Overhead Signage 

SSmall Signage 10 479 15-Oct-21 28-Oct-21 28-Oct-21, Small Signage 

TX-3CD Area 3C1 - SB GP EXR, Install Small Signage 10 479 15-Oct-21 28-Oct-21 Area 3C1 - SB GP EXR, Install Small Signage 

PPavement Marking 26 464 14-Oct-21 19-Nov-21 19-Nov-21, Pavement Marking 

TX-3CD Area 3C1 - SB GP EXR, Install Permt Markings 2 488 14-Oct-21 15-Oct-21 Area 3C1 - SB GP EXR, Install Permt Markings 

TX-3CD Area 3C1 - SB GP EXR, Finish STA 1134 to 1150 0 464 19-Nov-21 19-Nov-21 Area 3C1 - SB GP EXR, Finish STA 1134 to 1150 

Landscaping 10 479 15-Oct-21 28-Oct-21 28-Oct-21, Landscaping 

S  SSeeding & Sodding 10 479 15-Oct-21 28-Oct-21 28-Oct-21, Seeding & Sodding 

TX-3CD Area 3C1 - SB GP EXR, Install Topsoil 10 479 15-Oct-21 28-Oct-21 Area 3C1 - SB GP EXR, Install Topsoil 

TX-3CD Area 3C1 - SB GP EXR, Install Seeding/Sodding 10 479 15-Oct-21 28-Oct-21 Area 3C1 - SB GP EXR, Install Seeding/Sodding 

/ITS/TCS 20 464 15-Sep-21 12-Oct-21 12-Oct-21, ITS/TCS 

D  SDuct Bank System 20 464 15-Sep-21 12-Oct-21 12-Oct-21, Duct Bank System 

TX-3CD Area 3C1 - SB GP EXR, ITS &TCS Civil Work Install Coduit 20 464 15-Sep-21 12-Oct-21 Area 3C1 - SB GP EXR, ITS &TCS Civil Work Install Coduit 

bSouthbound Frontage Road STA 1028 to 1176 71 491 06-Jul-21 13-Oct-21 13-Oct-21, Southbound Frontage Road STA 1028 to 1176 

C3C TX-3CD Area 3C1 - SB FR, Start STA 1028 to 1176 0 464 06-Jul-21 06-Jul-21 Area 3C1 - SB FR, Start STA 1028 to 1176 

fTraffic Control 19-Feb-20 6 491 06-Jul-21 13-Jul-21 13-Jul-21, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 491 13-Jul-21 13-Jul-21 13-Jul-21, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C1 - SB FR, Move Traffic 1 491 13-Jul-21 13-Jul-21 Area 3C1 - SB FR, Move Traffic 

P  aPortable Traffic Barrier 5 491 06-Jul-21 12-Jul-21 12-Jul-21, Portable Traffic Barrier 

TX-3CD Area 3C1 - SB FR, Place Temp Conc Barrier 5 491 06-Jul-21 12-Jul-21 Area 3C1 - SB FR, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 491 06-Jul-21 12-Jul-21 12-Jul-21, Workzone Pavement Marking 

TX-3CD Area 3C1 - SB FR, Place Temp Marking & Signing 5 491 06-Jul-21 12-Jul-21 Area 3C1 - SB FR, Place Temp Marking & Signing 

E  nErosion Control 5 491 06-Jul-21 12-Jul-21 12-Jul-21, Erosion Control 

TX-3CD Area 3C1 - SB FR, Place Temp Erosion Control 5 491 06-Jul-21 12-Jul-21 Area 3C1 - SB FR, Place Temp Erosion Control 

Earthwork 45 491 14-Jul-21 14-Sep-21 14-Sep-21, Earthwork 

EExcavation 25 491 14-Jul-21 17-Aug-21 17-Aug-21, Excavation 

TX-3CD Area 3C1 - SB FR, Excavate Cut Areas 25 491 14-Jul-21 17-Aug-21 Area 3C1 - SB FR, Excavate Cut Areas 

E nEmbankment 20 491 18-Aug-21 14-Sep-21 14-Sep-21, Embankment 

TX-3CD Area 3C1 - SB FR, Place Embankment 20 491 18-Aug-21 14-Sep-21 Area 3C1 - SB FR, Place Embankment 

Drainage 65 491 14-Jul-21 12-Oct-21 12-Oct-21, Drainage 

CCulverts 20 496 14-Jul-21 10-Aug-21 10-Aug-21, Culverts 

TX-3CD Area 3C1 - SB FR, CLV05 Install Culvert 20 496 14-Jul-21 10-Aug-21 Area 3C1 - SB FR, CLV05 Install Culvert 

RRiprap 20 491 15-Sep-21 12-Oct-21 12-Oct-21, Riprap 

TX-3CD Area 3C1 - SB FR, Install Riprap 20 491 15-Sep-21 12-Oct-21 Area 3C1 - SB FR, Install Riprap 

HHeadwall 10 506 11-Aug-21 24-Aug-21 24-Aug-21, Headwall 

TX-3CD Area 3C1 - SB FR, Place Conc Headwall 10 506 11-Aug-21 24-Aug-21 Area 3C1 - SB FR, Place Conc Headwall 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

Pavement 65 491 14-Jul-21 13-Oct-21 13-Oct-21, Pavement 

C TX-3CD Area 3C1 - SB FR, Start STA 1028 to 1176 0 530 14-Jul-21 14-Jul-21 Area 3C1 - SB FR, Start STA 1028 to 1176 

C TX-3CD Area 3C1 - SB FR, Finish STA 1028 to 1176 0 491 13-Oct-21 13-Oct-21 Area 3C1 - SB FR, Finish STA 1028 to 1176 

AAsphalt Pavement 15 541 14-Jul-21 03-Aug-21 03-Aug-21, Asphalt Pavement 

 vHMA Paving 10 541 14-Jul-21 27-Jul-21 27-Jul-21, HMA Paving 

TX-3CD Area 3C1 - NB FR, Patch & Repair HMA 10 541 14-Jul-21 27-Jul-21 Area 3C1 - NB FR, Patch & Repair HMA 

SMA Paving 5 541 28-Jul-21 03-Aug-21 03-Aug-21, SMA Paving 

TX-3CD Area 3C1 - NB FR, Patch & Repair SMA 5 541 28-Jul-21 03-Aug-21 Area 3C1 - NB FR, Patch & Repair SMA 

C  Curb & Gutter 20 536 14-Jul-21 10-Aug-21 10-Aug-21, Curb & Gutter 

TX-3CD Area 3C1 - SB FR, Place Curb & Gutter 20 536 14-Jul-21 10-Aug-21 Area 3C1 - SB FR, Place Curb & Gutter 

DDriveways 10 545 15-Jul-21 28-Jul-21 28-Jul-21, Driveways 

TX-3CD Area 3C1 - SB FR, Place Driveways 10 545 15-Jul-21 28-Jul-21 Area 3C1 - SB FR, Place Driveways 

S &Sidewalks & Median 10 545 15-Jul-21 28-Jul-21 28-Jul-21, Sidewalks & Median 

TX-3CD Area 3C1 - SB FR, Place Sidewalks/Pathways 10 545 15-Jul-21 28-Jul-21 Area 3C1 - SB FR, Place Sidewalks/Pathways 

 BR 204 Henrietta CR. 13 549 06-Jul-21 23-Jul-21 23-Jul-21, BR 204 Henrietta CR. 

C TX-3CD Area 3C1 - CR BR RH, BR 204 Start 2 549 06-Jul-21 07-Jul-21 Area 3C1 - CR BR RH, BR 204 Start 

C TX-3CD Area 3C1 - CR BR RH, BR 204 Finish 0 549 23-Jul-21 23-Jul-21 Area 3C1 - CR BR RH, BR 204 Finish 

BBR Demolition 5 549 09-Jul-21 15-Jul-21 15-Jul-21, BR Demolition 

TX-3CD Area 3C1 - CR BR RH, BR 204, Concrete Removal 5 549 09-Jul-21 15-Jul-21 Area 3C1 - CR BR RH, BR 204, Concrete Removal 

C  pConcret Repairs 5 549 16-Jul-21 22-Jul-21 22-Jul-21, Concret Repairs 

TX-3CD Area 3C1 - NB ML, BR 204 Concrete Repairs 5 549 16-Jul-21 22-Jul-21 Area 3C1 - NB ML, BR 204 Concrete Repairs 

RReplace Exspansion Joint 10 550 08-Jul-21 21-Jul-21 21-Jul-21, Replace Exspansion Joint 

TX-3CD Area 3C1 - NB ML, BR 204 Install Exp Joints 10 550 08-Jul-21 21-Jul-21 Area 3C1 - NB ML, BR 204 Install Exp Joints 

 rPermanent Barriers 10 545 15-Jul-21 28-Jul-21 28-Jul-21, Permanent Barriers 

C  aConcrete Barriers 10 545 15-Jul-21 28-Jul-21 28-Jul-21, Concrete Barriers 

TX-3CD Area 3C1 - SB FR, Place Conc Rail 10 545 15-Jul-21 28-Jul-21 Area 3C1 - SB FR, Place Conc Rail 

MMetal Beam Guardrails 10 545 15-Jul-21 28-Jul-21 28-Jul-21, Metal Beam Guardrails 

TX-3CD Area 3C1 - SB FR, Install MBGF 10 545 15-Jul-21 28-Jul-21 Area 3C1 - SB FR, Install MBGF 

n   uSignals and Illumination 26 530 14-Jul-21 18-Aug-21 18-Aug-21, Signals and Illumination 

RRoadway Illumination 25 530 15-Jul-21 18-Aug-21 18-Aug-21, Roadway Illumination 

TX-3CD Area 3C1 - SB FR, Install Illumination Pole Bases 5 530 15-Jul-21 21-Jul-21 Area 3C1 - SB FR, Install Illumination Pole Bases 

TX-3CD Area 3C1 - SB FR, Install Illumination Poles/Fixtures 10 530 22-Jul-21 04-Aug-21 Area 3C1 - SB FR, Install Illumination Poles/Fixtures 

TX-3CD Area 3C1 - SB FR, Install Illumination Energize Fixtures 10 530 05-Aug-21 18-Aug-21 Area 3C1 - SB FR, Install Illumination Energize Fixtures 

T  aTraffic Signals 10 546 14-Jul-21 27-Jul-21 27-Jul-21, Traffic Signals 

TX-3CD Area 3C1 - SB FR, Install Traffic Light Poles/Fixtures 10 546 14-Jul-21 27-Jul-21 Area 3C1 - SB FR, Install Traffic Light Poles/Fixtures 

n   aSigning and Marking 11 545 14-Jul-21 28-Jul-21 28-Jul-21, Signing and Marking 

OOverhead Sign Structures 10 545 15-Jul-21 28-Jul-21 28-Jul-21, Overhead Sign Structures 

TX-3CD Area 3C1 - SB FR, Install Overhead Signage 10 545 15-Jul-21 28-Jul-21 Area 3C1 - SB FR, Install Overhead Signage 

SSmall Signage 10 545 15-Jul-21 28-Jul-21 28-Jul-21, Small Signage 

TX-3CD Area 3C1 - SB FR, Install Small Signage 10 545 15-Jul-21 28-Jul-21 Area 3C1 - SB FR, Install Small Signage 

PPavement Marking 2 554 14-Jul-21 15-Jul-21 15-Jul-21, Pavement Marking 

TX-3CD Area 3C1 - SB FR, Install Permt Markings 2 554 14-Jul-21 15-Jul-21 Area 3C1 - SB FR, Install Permt Markings 

Landscaping 10 545 15-Jul-21 28-Jul-21 28-Jul-21, Landscaping 

S  SSeeding & Sodding 10 545 15-Jul-21 28-Jul-21 28-Jul-21, Seeding & Sodding 

TX-3CD Area 3C1 - SB FR, Install Topsoil 10 545 15-Jul-21 28-Jul-21 Area 3C1 - SB FR, Install Topsoil 

TX-3CD Area 3C1 - SB FR, Install Seeding/Sodding 10 545 15-Jul-21 28-Jul-21 Area 3C1 - SB FR, Install Seeding/Sodding 

     3C2 - SH 170 to N. Tarant Pkwy Sta 1176 to 1401 656 204 12-Aug-20 16-Feb-23 16-Feb-23, 3C2 - SH 170 to N. Tarant Pkwy Sta 1176 to 1401 

Northbound Frontage Road Sta-1176 to1280 168 422 27-May-21 18-Jan-22 18-Jan-22, Northbound Frontage Road Sta-1176 to 1280 

C3C TX-3CD Area 3C2 - NB FR, Start STA 1176 to 1280 0 300 27-May-21 27-May-21 Area 3C2 - NB FR, Start STA 1176 to 1280 

f  Traffic Control andTemporary Work 6 422 27-May-21 03-Jun-21 03-Jun-21, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 422 03-Jun-21 03-Jun-21 03-Jun-21, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C2 - NB FR, Move Traffic 1 422 03-Jun-21 03-Jun-21 Area 3C2 - NB FR, Move Traffic 

P  aPortable Traffic Barrier 5 422 27-May-21 02-Jun-21 02-Jun-21, Portable Traffic Barrier 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
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TX-3CD Area 3C2 - NB FR, Place Temp Conc Barrier 5 422 27-May-21 02-Jun-21 Area 3C2 - NB FR, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 422 27-May-21 02-Jun-21 02-Jun-21, Workzone Pavement Marking 

TX-3CD Area 3C2 - NB FR, Place Temp Marking & Signing 5 422 27-May-21 02-Jun-21 Area 3C2 - NB FR, Place Temp Marking & Signing 

E  nErosion Control 5 422 27-May-21 02-Jun-21 02-Jun-21, Erosion Control 

TX-3CD Area 3C2 - NB FR, Place Temp Erosion Control 5 422 27-May-21 02-Jun-21 Area 3C2 - NB FR, Place Temp Erosion Control 

m  Removals & Demo 5 422 27-May-21 02-Jun-21 02-Jun-21, Removals & Demo 

PPavement Removal 5 422 27-May-21 02-Jun-21 02-Jun-21, Pavement Removal 

TX-3CD Area 3C2 - NB FR, Remove Pavement 5 422 27-May-21 02-Jun-21 Area 3C2 - NB FR, Remove Pavement 

Earthwork 41 422 27-May-21 22-Jul-21 22-Jul-21, Earthwork 

C  Clear & Grub 5 422 27-May-21 02-Jun-21 02-Jun-21, Clear & Grub 

TX-3CD Area 3C2 - NB FR, Clear and Grub 5 422 27-May-21 02-Jun-21 Area 3C2 - NB FR, Clear and Grub 

EExcavation 15 422 04-Jun-21 24-Jun-21 24-Jun-21, Excavation 

TX-3CD Area 3C2 - NB FR, Excavate Cut Areas 15 422 04-Jun-21 24-Jun-21 Area 3C2 - NB FR, Excavate Cut Areas 

E nEmbankment 20 422 25-Jun-21 22-Jul-21 22-Jul-21, Embankment 

TX-3CD Area 3C2 - NB FR, Place Embankment 20 422 25-Jun-21 22-Jul-21 Area 3C2 - NB FR, Place Embankment 

Drainage 131 438 25-Jun-21 24-Dec-21 24-Dec-21, Drainage 

CCulverts 20 442 25-Jun-21 22-Jul-21 22-Jul-21, Culverts 

TX-3CD Area 3C2 - NB FR, CLV06 Install Culvert 20 442 25-Jun-21 22-Jul-21 Area 3C2 - NB FR, CLV06 Install Culvert 

TX-3CD Area 3C2 - NB FR, CLV08 Install Culvert 20 442 25-Jun-21 22-Jul-21 Area 3C2 - NB FR, CLV08 Install Culvert 

SStorm Sewer 20 442 23-Jul-21 19-Aug-21 19-Aug-21, Storm Sewer 

TX-3CD Area 3C2 - NB FR, Install Small RCP 20 442 23-Jul-21 19-Aug-21 Area 3C2 - NB FR, Install Small RCP 

TX-3CD Area 3C2 - NB FR, CLV07 Install Medium RCP 20 442 23-Jul-21 19-Aug-21 Area 3C2 - NB FR, CLV07 Install Medium RCP 

RRiprap 10 438 13-Dec-21 24-Dec-21 24-Dec-21, Riprap 

TX-3CD Area 3C2 - NB FR, Place RipRap 10 438 13-Dec-21 24-Dec-21 Area 3C2 - NB FR, Place RipRap 

Inlets 20 442 20-Aug-21 16-Sep-21 16-Sep-21, Inlets 

TX-3CD Area 3C2 - NB FR, Install MHs and Inlets 20 442 20-Aug-21 16-Sep-21 Area 3C2 - NB FR, Install MHs and Inlets 

HHeadwall 10 512 23-Jul-21 05-Aug-21 05-Aug-21, Headwall 

TX-3CD Area 3C1 - SB FR, Place Conc Headwall 10 512 23-Jul-21 05-Aug-21 Area 3C1 - SB FR, Place Conc Headwall 

Subgrade Treatment and Base 80 422 23-Jul-21 11-Nov-21 11-Nov-21, Subgrade Treatment and Base 

LLime Treatment 60 422 23-Jul-21 14-Oct-21 14-Oct-21, Lime Treatment 

TX-3CD Area 3C2 - NB FR, Lime Treat Subgrade 60 422 23-Jul-21 14-Oct-21 Area 3C2 - NB FR, Lime Treat Subgrade 

FFlexbase 20 422 15-Oct-21 11-Nov-21 11-Nov-21, Flexbase 

TX-3CD Area 3C2 - NB FR, Place Flexbase 20 422 15-Oct-21 11-Nov-21 Area 3C2 - NB FR, Place Flexbase 

Pavement 32 437 12-Nov-21 27-Dec-21 27-Dec-21, Pavement 

C TX-3CD Area 3C2 - NB FR, Interim - Finish STA 1176 to 1280 0 422 10-Dec-21 10-Dec-21 Area 3C2 - NB FR, Interim - Finish STA 1176 to 1280 

C TX-3CD Area 3C2 - NB FR, FF Start STA 1176 to 1280 0 422 13-Dec-21 13-Dec-21 Area 3C2 - NB FR, FF Start STA 1176 to 1280 

AAsphalt Pavement 16 443 26-Nov-21 17-Dec-21 17-Dec-21, Asphalt Pavement 

 vHMA Paving 10 422 26-Nov-21 09-Dec-21 09-Dec-21, HMA Paving 

TX-3CD Area 3C2 - NB FR, Place HMA Paving 10 422 26-Nov-21 09-Dec-21 Area 3C2 - NB FR, Place HMA Paving 

SMA Paving 5 443 13-Dec-21 17-Dec-21 17-Dec-21, SMA Paving 

TX-3CD Area 3C2 - NB FR, Place SMA Paving 5 443 13-Dec-21 17-Dec-21 Area 3C2 - NB FR, Place SMA Paving 

C  Curb & Gutter 10 422 12-Nov-21 25-Nov-21 25-Nov-21, Curb & Gutter 

TX-3CD Area 3C2 - NB FR, Place Curb & Gutter 10 422 12-Nov-21 25-Nov-21 Area 3C2 - NB FR, Place Curb & Gutter 

DDriveways 10 437 14-Dec-21 27-Dec-21 27-Dec-21, Driveways 

TX-3CD Area 3C2 - NB FR, Place Driveways 10 437 14-Dec-21 27-Dec-21 Area 3C2 - NB FR, Place Driveways 

S &Sidewalks & Median 10 437 14-Dec-21 27-Dec-21 27-Dec-21, Sidewalks & Median 

TX-3CD Area 3C2 - NB FR, Place Sidewalks/Pathways 10 437 14-Dec-21 27-Dec-21 Area 3C2 - NB FR, Place Sidewalks/Pathways 

Retaining Walls 75 442 04-Jun-21 16-Sep-21 16-Sep-21, Retaining Walls 

WWall RT-3C-N5 75 442 04-Jun-21 16-Sep-21 16-Sep-21, Wall RT-3C-N5 

TX-3CD Area 3C2 - NB GP, Install Wall RT-3C-N5 60 442 04-Jun-21 26-Aug-21 Area 3C2 - NB GP, Install Wall RT-3C-N5 

Wall Coping RT-3C-N5 15 442 27-Aug-21 16-Sep-21 16-Sep-21, Wall Coping RT-3C-N5 

TX-3CD Area 3C2 - NB GP, Install RT-3C-N5 Coping Cap 15 442 27-Aug-21 16-Sep-21 Area 3C2 - NB GP, Install RT-3C-N5 Coping Cap 

WWall RT-3C-N6 75 442 04-Jun-21 16-Sep-21 16-Sep-21, Wall RT-3C-N6 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
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TX-3CD Area 3C2 - NB GP, Install Wall RT-3C-N6 60 442 04-Jun-21 26-Aug-21 Area 3C2 - NB GP, Install Wall RT-3C-N6 

Wall Coping RT-3C-N6 15 442 27-Aug-21 16-Sep-21 16-Sep-21, Wall Coping RT-3C-N6 

TX-3CD Area 3C2 - NB GP, Install RT-3C-N6 Coping Cap 15 442 27-Aug-21 16-Sep-21 Area 3C2 - NB GP, Install RT-3C-N6 Coping Cap 

WWall RT-3C-N8 75 442 04-Jun-21 16-Sep-21 16-Sep-21, Wall RT-3C-N8 

TX-3CD Area 3C2 - NB GP, Install Wall RT-3C-N8 60 442 04-Jun-21 26-Aug-21 Area 3C2 - NB GP, Install Wall RT-3C-N8 

Wall Coping RT-3C-N8 15 442 27-Aug-21 16-Sep-21 16-Sep-21, Wall Coping RT-3C-N8 

TX-3CD Area 3C2 - NB GP, Install RT-3C-N8 Coping Cap 15 442 27-Aug-21 16-Sep-21 Area 3C2 - NB GP, Install RT-3C-N8 Coping Cap 

WWall RT-3C-N9 75 442 04-Jun-21 16-Sep-21 16-Sep-21, Wall RT-3C-N9 

TX-3CD Area 3C2 - NB GP, Install Wall RT-3C-N9 60 442 04-Jun-21 26-Aug-21 Area 3C2 - NB GP, Install Wall RT-3C-N9 

Wall Coping RT-3C-N9 15 442 27-Aug-21 16-Sep-21 16-Sep-21, Wall Coping RT-3C-N9 

TX-3CD Area 3C2 - NB GP, Install RT-3C-N9 Coping Cap 15 442 27-Aug-21 16-Sep-21 Area 3C2 - NB GP, Install RT-3C-N9 Coping Cap 

WWall RT-3C-N10 75 442 04-Jun-21 16-Sep-21 16-Sep-21, Wall RT-3C-N10 

TX-3CD Area 3C2 - NB GP, Install Wall RT-3C-N10 60 442 04-Jun-21 26-Aug-21 Area 3C2 - NB GP, Install Wall RT-3C-N10 

Wall Coping RT-3C-N10 15 442 27-Aug-21 16-Sep-21 16-Sep-21, Wall Coping RT-3C-N10 

TX-3CD Area 3C2 - NB GP, Install RT-3C-N10 Coping Cap 15 442 27-Aug-21 16-Sep-21 Area 3C2 - NB GP, Install RT-3C-N10 Coping Cap 

WWall RT-3C-N11 75 442 04-Jun-21 16-Sep-21 16-Sep-21, Wall RT-3C-N11 

TX-3CD Area 3C2 - NB GP, Install Wall RT-3C-N11 60 442 04-Jun-21 26-Aug-21 Area 3C2 - NB GP, Install Wall RT-3C-N11 

Wall Coping RT-3C-N11 15 442 27-Aug-21 16-Sep-21 16-Sep-21, Wall Coping RT-3C-N11 

TX-3CD Area 3C2 - NB GP, Install RT-3C-N11 Coping Cap 15 442 27-Aug-21 16-Sep-21 Area 3C2 - NB GP, Install RT-3C-N11 Coping Cap 

WWall RT-3C-N12 75 442 04-Jun-21 16-Sep-21 16-Sep-21, Wall RT-3C-N12 

TX-3CD Area 3C2 - NB GP, Install Wall RT-3C-N12 60 442 04-Jun-21 26-Aug-21 Area 3C2 - NB GP, Install Wall RT-3C-N12 

Wall Coping RT-3C-N12 15 442 27-Aug-21 16-Sep-21 16-Sep-21, Wall Coping RT-3C-N12 

TX-3CD Area 3C2 - NB GP, Install RT-3C-N12 Coping Cap 15 442 27-Aug-21 16-Sep-21 Area 3C2 - NB GP, Install RT-3C-N12 Coping Cap 

 rPermanent Barriers 10 437 14-Dec-21 27-Dec-21 27-Dec-21, Permanent Barriers 

C  aConcrete Barriers 10 437 14-Dec-21 27-Dec-21 27-Dec-21, Concrete Barriers 

TX-3CD Area 3C2 - NB FR, Place Conc Rail 10 437 14-Dec-21 27-Dec-21 Area 3C2 - NB FR, Place Conc Rail 

MMetal Beam Guardrails 10 437 14-Dec-21 27-Dec-21 27-Dec-21, Metal Beam Guardrails 

TX-3CD Area 3C2 - NB FR, Install MBGF 10 437 14-Dec-21 27-Dec-21 Area 3C2 - NB FR, Install MBGF 

n   uSignals and Illumination 26 422 13-Dec-21 17-Jan-22 17-Jan-22, Signals and Illumination 

RRoadway Illumination 25 422 14-Dec-21 17-Jan-22 17-Jan-22, Roadway Illumination 

TX-3CD Area 3C2 - NB FR, Install Illumination Pole Bases 5 422 14-Dec-21 20-Dec-21 Area 3C2 - NB FR, Install Illumination Pole Bases 

TX-3CD Area 3C2 - NB FR, Install Illumination Poles/Fixtures 10 422 21-Dec-21 03-Jan-22 Area 3C2 - NB FR, Install Illumination Poles/Fixtures 

TX-3CD Area 3C2 - NB FR, Install Illumination Energize Fixtures 10 422 04-Jan-22 17-Jan-22 Area 3C2 - NB FR, Install Illumination Energize Fixtures 

T  aTraffic Signals 10 438 13-Dec-21 24-Dec-21 24-Dec-21, Traffic Signals 

TX-3CD Area 3C2 - NB FR, Install Traffic Light Poles/Fixtures 10 438 13-Dec-21 24-Dec-21 Area 3C2 - NB FR, Install Traffic Light Poles/Fixtures 

n   aSigning and Marking 26 422 13-Dec-21 18-Jan-22 18-Jan-22, Signing and Marking 

OOverhead Sign Structures 10 437 14-Dec-21 27-Dec-21 27-Dec-21, Overhead Sign Structures 

TX-3CD Area 3C2 - NB FR, Install Overhead Signage 10 437 14-Dec-21 27-Dec-21 Area 3C2 - NB FR, Install Overhead Signage 

SSmall Signage 10 437 14-Dec-21 27-Dec-21 27-Dec-21, Small Signage 

TX-3CD Area 3C2 - NB FR, Install Small Signage 10 437 14-Dec-21 27-Dec-21 Area 3C2 - NB FR, Install Small Signage 

PPavement Marking 26 422 13-Dec-21 18-Jan-22 18-Jan-22, Pavement Marking 

TX-3CD Area 3C2 - NB FR, Install Permt Markings 2 446 13-Dec-21 14-Dec-21 Area 3C2 - NB FR, Install Permt Markings 

TX-3CD Area 3C2 - NB FR, Finish STA 1176 to 1280 0 422 18-Jan-22 18-Jan-22 Area 3C2 - NB FR, Finish STA 1176 to 1280 

Landscaping 10 437 14-Dec-21 27-Dec-21 27-Dec-21, Landscaping 

S  SSeeding & Sodding 10 437 14-Dec-21 27-Dec-21 27-Dec-21, Seeding & Sodding 

TX-3CD Area 3C2 - NB FR, Install Topsoil 10 437 14-Dec-21 27-Dec-21 Area 3C2 - NB FR, Install Topsoil 

TX-3CD Area 3C2 - NB FR, Install Seeding/Sodding 10 437 14-Dec-21 27-Dec-21 Area 3C2 - NB FR, Install Seeding/Sodding 

/ITS/TCS 20 422 12-Nov-21 09-Dec-21 09-Dec-21, ITS/TCS 

D  SDuct Bank System 20 422 12-Nov-21 09-Dec-21 09-Dec-21, Duct Bank System 

TX-3CD Area 3C2 - NB FR, ITS &TCS Civil Work Install Coduit 20 422 12-Nov-21 09-Dec-21 Area 3C2 - NB FR, ITS &TCS Civil Work Install Coduit 

Northbound Entry Ramp STA 1185 to 1200 133 457 27-May-21 30-Nov-21 30-Nov-21, Northbound Entry Ramp STA 1185 to 1200 

C3C TX-3CD Area 3C2 - NB ENR, Start STA 1185 to 1200 0 457 27-May-21 27-May-21 Area 3C2 - NB ENR, Start STA 1185 to 1200 

C3C TX-3CD Area 3C2 - NB ENR, Interim - Finish STA 1185 to 1200 0 457 22-Oct-21 22-Oct-21 Area 3C2 - NB ENR, Interim - Finish STA 1185 to 1200 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

C3C TX-3CD Area 3C2 - NB ENR, FF Start STA 1185 to 1200 0 457 25-Oct-21 25-Oct-21 Area 3C2 - NB ENR, FF Start STA 1185 to 1200 

C3C TX-3CD Area 3C2 - NB ENR, Finish STA 1185 to 1200 0 457 30-Nov-21 30-Nov-21 Area 3C2 - NB ENR, Finish STA 1185 to 1200 

f  Traffic Control andTemporary Work 6 457 27-May-21 03-Jun-21 03-Jun-21, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 457 03-Jun-21 03-Jun-21 03-Jun-21, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C2 - NB ENR, Move Traffic 1 457 03-Jun-21 03-Jun-21 Area 3C2 - NB ENR, Move Traffic 

P  aPortable Traffic Barrier 5 457 27-May-21 02-Jun-21 02-Jun-21, Portable Traffic Barrier 

TX-3CD Area 3C2 - NB ENR, Place Temp Conc Barrier 5 457 27-May-21 02-Jun-21 Area 3C2 - NB ENR, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 457 27-May-21 02-Jun-21 02-Jun-21, Workzone Pavement Marking 

TX-3CD Area 3C2 - NB ENR, Place Temp Marking & Signing 5 457 27-May-21 02-Jun-21 Area 3C2 - NB ENR, Place Temp Marking & Signing 

E  nErosion Control 5 457 27-May-21 02-Jun-21 02-Jun-21, Erosion Control 

TX-3CD Area 3C2 - NB ENR, Place Temp Erosion Control 5 457 27-May-21 02-Jun-21 Area 3C2 - NB ENR, Place Temp Erosion Control 

Earthwork 45 457 04-Jun-21 05-Aug-21 05-Aug-21, Earthwork 

C  Clear & Grub 5 457 04-Jun-21 10-Jun-21 10-Jun-21, Clear & Grub 

TX-3CD Area 3C2 - NB ENR, Clear and Grub 5 457 04-Jun-21 10-Jun-21 Area 3C2 - NB ENR, Clear and Grub 

EExcavation 20 457 11-Jun-21 08-Jul-21 08-Jul-21, Excavation 

TX-3CD Area 3C2 - NB ENR, Excavate Cut Areas 20 457 11-Jun-21 08-Jul-21 Area 3C2 - NB ENR, Excavate Cut Areas 

E nEmbankment 20 457 09-Jul-21 05-Aug-21 05-Aug-21, Embankment 

TX-3CD Area 3C2 - NB ENR, Place Embankment 20 457 09-Jul-21 05-Aug-21 Area 3C2 - NB ENR, Place Embankment 

Subgrade Treatment and Base 35 457 06-Aug-21 23-Sep-21 23-Sep-21, Subgrade Treatment and Base 

LLime Treatment 20 457 06-Aug-21 02-Sep-21 02-Sep-21, Lime Treatment 

TX-3CD Area 3C2 - NB ENR, Lime Treat Subgrade 20 457 06-Aug-21 02-Sep-21 Area 3C2 - NB ENR, Lime Treat Subgrade 

FFlexbase 15 457 03-Sep-21 23-Sep-21 23-Sep-21, Flexbase 

TX-3CD Area 3C2 - NB ENR, Place Flexbase 15 457 03-Sep-21 23-Sep-21 Area 3C2 - NB ENR, Place Flexbase 

Pavement 26 478 24-Sep-21 29-Oct-21 29-Oct-21, Pavement 

AAsphalt Pavement 16 478 08-Oct-21 29-Oct-21 29-Oct-21, Asphalt Pavement 

 vHMA Paving 10 457 08-Oct-21 21-Oct-21 21-Oct-21, HMA Paving 

TX-3CD Area 3C2 - NB ENR, Place HMA 10 457 08-Oct-21 21-Oct-21 Area 3C2 - NB ENR, Place HMA 

SMA Paving 5 478 25-Oct-21 29-Oct-21 29-Oct-21, SMA Paving 

TX-3CD Area 3C2 - NB ENR, Place SMA 5 478 25-Oct-21 29-Oct-21 Area 3C2 - NB ENR, Place SMA 

C  Curb & Gutter 10 457 24-Sep-21 07-Oct-21 07-Oct-21, Curb & Gutter 

TX-3CD Area 3C2 - NB ENR, Place Curb & Gutter 10 457 24-Sep-21 07-Oct-21 Area 3C2 - NB ENR, Place Curb & Gutter 

 rPermanent Barriers 10 472 26-Oct-21 08-Nov-21 08-Nov-21, Permanent Barriers 

C  aConcrete Barriers 10 472 26-Oct-21 08-Nov-21 08-Nov-21, Concrete Barriers 

TX-3CD Area 3C2 - NB ENR, Place Conc Rail 10 472 26-Oct-21 08-Nov-21 Area 3C2 - NB ENR, Place Conc Rail 

MMetal Beam Guardrails 10 472 26-Oct-21 08-Nov-21 08-Nov-21, Metal Beam Guardrails 

TX-3CD Area 3C2 - NB ENR, Install MBGF 10 472 26-Oct-21 08-Nov-21 Area 3C2 - NB ENR, Install MBGF 

n   uSignals and Illumination 25 457 26-Oct-21 29-Nov-21 29-Nov-21, Signals and Illumination 

RRoadway Illumination 25 457 26-Oct-21 29-Nov-21 29-Nov-21, Roadway Illumination 

TX-3CD Area 3C2 - NB ENR, Install Illumination Pole Bases 5 457 26-Oct-21 01-Nov-21 Area 3C2 - NB ENR, Install Illumination Pole Bases 

TX-3CD Area 3C2 - NB ENR, Install Illumination Poles/Fixtures 10 457 02-Nov-21 15-Nov-21 Area 3C2 - NB ENR, Install Illumination Poles/Fixtures 

TX-3CD Area 3C2 - NB ENR, Install Illumination Energize Fixtures 10 457 16-Nov-21 29-Nov-21 Area 3C2 - NB ENR, Install Illumination Energize Fixtures 

n   aSigning and Marking 11 472 25-Oct-21 08-Nov-21 08-Nov-21, Signing and Marking 

OOverhead Sign Structures 10 472 26-Oct-21 08-Nov-21 08-Nov-21, Overhead Sign Structures 

TX-3CD Area 3C2 - NB ENR, Install Overhead Signage 10 472 26-Oct-21 08-Nov-21 Area 3C2 - NB ENR, Install Overhead Signage 

SSmall Signage 10 472 26-Oct-21 08-Nov-21 08-Nov-21, Small Signage 

TX-3CD Area 3C2 - NB ENR, Install Small Signage 10 472 26-Oct-21 08-Nov-21 Area 3C2 - NB ENR, Install Small Signage 

PPavement Marking 2 481 25-Oct-21 26-Oct-21 26-Oct-21, Pavement Marking 

TX-3CD Area 3C2 - NB ENR, Install Permt Markings 2 481 25-Oct-21 26-Oct-21 Area 3C2 - NB ENR, Install Permt Markings 

Landscaping 10 472 26-Oct-21 08-Nov-21 08-Nov-21, Landscaping 

S  SSeeding & Sodding 10 472 26-Oct-21 08-Nov-21 08-Nov-21, Seeding & Sodding 

TX-3CD Area 3C2 - NB ENR, Install Topsoil 10 472 26-Oct-21 08-Nov-21 Area 3C2 - NB ENR, Install Topsoil 

TX-3CD Area 3C2 - NB ENR, Install Seeding/Sodding 10 472 26-Oct-21 08-Nov-21 Area 3C2 - NB ENR, Install Seeding/Sodding 

/ITS/TCS 20 457 24-Sep-21 21-Oct-21 21-Oct-21, ITS/TCS 
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D  SDuct Bank System 20 457 24-Sep-21 21-Oct-21 21-Oct-21, Duct Bank System 

TX-3CD Area 3C2 - NB ENR, ITS &TCS Civil Work Install Coduit 20 457 24-Sep-21 21-Oct-21 Area 3C2 - NB ENR, ITS &TCS Civil Work Install Coduit 

 RNorthbound Exit Ramp NBML to NBFR STA 1130 to 1180 PH 3 319 140 26-Nov-21 16-Feb-23 16-Feb-23, Northbound Exit Ramp NBML to NBFR STA 1130 to 1180 PH 3 

C3C TX-3CD Area 3C2 - NB EXR, Start STA 1180 to 1220 0 140 26-Nov-21 26-Nov-21 Area 3C2 - NB EXR, Start STA 1180 to 1220 

f  Traffic Control andTemporary Work 6 312 26-Nov-21 03-Dec-21 03-Dec-21, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 312 03-Dec-21 03-Dec-21 03-Dec-21, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C2 - NB EXR, Move Traffic 1 312 03-Dec-21 03-Dec-21 Area 3C2 - NB EXR, Move Traffic 

P  aPortable Traffic Barrier 5 312 26-Nov-21 02-Dec-21 02-Dec-21, Portable Traffic Barrier 

TX-3CD Area 3C2 - NB EXR, Place Temp Conc Barrier 5 312 26-Nov-21 02-Dec-21 Area 3C2 - NB EXR, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 312 26-Nov-21 02-Dec-21 02-Dec-21, Workzone Pavement Marking 

TX-3CD Area 3C2 - NB EXR, Place Temp Marking & Signing 5 312 26-Nov-21 02-Dec-21 Area 3C2 - NB EXR, Place Temp Marking & Signing 

E  nErosion Control 5 312 26-Nov-21 02-Dec-21 02-Dec-21, Erosion Control 

TX-3CD Area 3C2 - NB EXR, Place Temp Erosion Control 5 312 26-Nov-21 02-Dec-21 Area 3C2 - NB EXR, Place Temp Erosion Control 

Earthwork 40 342 06-Dec-21 28-Jan-22 28-Jan-22, Earthwork 

C  Clear & Grub 5 312 06-Dec-21 10-Dec-21 10-Dec-21, Clear & Grub 

TX-3CD Area 3C2 - NB EXR, Clear and Grub 5 312 06-Dec-21 10-Dec-21 Area 3C2 - NB EXR, Clear and Grub 

EExcavation 15 312 13-Dec-21 31-Dec-21 31-Dec-21, Excavation 

TX-3CD Area 3C2 - NB EXR, Excavate Cut Areas 15 312 13-Dec-21 31-Dec-21 Area 3C2 - NB EXR, Excavate Cut Areas 

E nEmbankment 20 342 03-Jan-22 28-Jan-22 28-Jan-22, Embankment 

TX-3CD Area 3C2 - NB EXR, Place Embankment 20 342 03-Jan-22 28-Jan-22 Area 3C2 - NB EXR, Place Embankment 

Drainage 40 342 03-Jan-22 25-Feb-22 25-Feb-22, Drainage 

SStorm Sewer 20 342 03-Jan-22 28-Jan-22 28-Jan-22, Storm Sewer 

TX-3CD Area 3C2 - NB EXR, Install Small RCP 20 342 03-Jan-22 28-Jan-22 Area 3C2 - NB EXR, Install Small RCP 

Inlets 20 342 31-Jan-22 25-Feb-22 25-Feb-22, Inlets 

TX-3CD Area 3C2 - NB EXR, Install MHs and Inlets 20 342 31-Jan-22 25-Feb-22 Area 3C2 - NB EXR, Install MHs and Inlets 

Subgrade Treatment and Base 65 312 31-Jan-22 29-Apr-22 29-Apr-22, Subgrade Treatment and Base 

LLime Treatment 20 342 31-Jan-22 25-Feb-22 25-Feb-22, Lime Treatment 

TX-3CD Area 3C2 - NB EXR, Lime Treat Subgrade 20 342 31-Jan-22 25-Feb-22 Area 3C2 - NB EXR, Lime Treat Subgrade 

FFlexbase 15 312 11-Apr-22 29-Apr-22 29-Apr-22, Flexbase 

TX-3CD Area 3C2 - NB EXR, Place Flexbase 15 312 11-Apr-22 29-Apr-22 Area 3C2 - NB EXR, Place Flexbase 

Pavement 198 150 02-May-22 01-Feb-23 01-Feb-23, Pavement 

C TX-3CD Area 3C2 - NB EXR, FF Start STA 1180 to 1220 0 140 26-Jan-23 26-Jan-23 Area 3C2 - NB EXR, FF Start STA 1180 to 1220 

AAsphalt Pavement 188 150 16-May-22 01-Feb-23 01-Feb-23, Asphalt Pavement 

TX-3CD Area 3C2 - NB EXR, Interim - Finish STA 1180 to 1220 0 140 25-Jan-23 25-Jan-23 Area 3C2 - NB EXR, Interim - Finish STA 1180 to 1220 

 vHMA Paving 10 312 16-May-22 27-May-22 27-May-22, HMA Paving 

TX-3CD Area 3C2 - NB EXR, Place HMA 10 312 16-May-22 27-May-22 Area 3C2 - NB EXR, Place HMA 

SMA Paving 5 150 26-Jan-23 01-Feb-23 01-Feb-23, SMA Paving 

TX-3CD Area 3C2 - NB EXR, Place SMA 5 150 26-Jan-23 01-Feb-23 Area 3C2 - NB EXR, Place SMA 

C  Curb & Gutter 10 312 02-May-22 13-May-22 13-May-22, Curb & Gutter 

TX-3CD Area 3C2 - NB EXR, Place Curb & Gutter 10 312 02-May-22 13-May-22 Area 3C2 - NB EXR, Place Curb & Gutter 

Retaining Walls 70 312 03-Jan-22 08-Apr-22 08-Apr-22, Retaining Walls 

WWall RT-3C-VI-3B 50 332 03-Jan-22 11-Mar-22 11-Mar-22, Wall RT-3C-VI-3B 

TX-3CD Area 3C2 - SB GP, Install Wall RT-3C-VI-3B 40 332 03-Jan-22 25-Feb-22 Area 3C2 - SB GP, Install Wall RT-3C-VI-3B 

Wall Coping RT-3C-S8 10 332 28-Feb-22 11-Mar-22 11-Mar-22, Wall Coping RT-3C-S8 

TX-3CD Area 3C2 - SB GP, Install Coping Cap RT-3C-VI-3B 10 332 28-Feb-22 11-Mar-22 Area 3C2 - SB GP, Install Coping Cap RT-3C-VI-3B 

WWall RT-3C-VI-1B 35 347 03-Jan-22 18-Feb-22 18-Feb-22, Wall RT-3C-VI-1B 

TX-3CD Area 3C2 - SB GP, Install Wall Wall RT-3C-VI-1B 25 347 03-Jan-22 04-Feb-22 Area 3C2 - SB GP, Install Wall Wall RT-3C-VI-1B 

Wall Coping RT-3C-S6 10 347 07-Feb-22 18-Feb-22 18-Feb-22, Wall Coping RT-3C-S6 

TX-3CD Area 3C2 - SB GP, Install Coping Cap RT-3C-VI-1B 10 347 07-Feb-22 18-Feb-22 Area 3C2 - SB GP, Install Coping Cap RT-3C-VI-1B 

WWall RT-3C-VI-2B 35 347 03-Jan-22 18-Feb-22 18-Feb-22, Wall RT-3C-VI-2B 

TX-3CD Area 3C2 - SB GP, Install Wall RT-3C-VI-2B 25 347 03-Jan-22 04-Feb-22 Area 3C2 - SB GP, Install Wall RT-3C-VI-2B 

Wall Coping RT-3C-S7 10 347 07-Feb-22 18-Feb-22 18-Feb-22, Wall Coping RT-3C-S7 

TX-3CD Area 3C2 - SB GP, Install Coping Cap RT-3C-VI-2B 10 347 07-Feb-22 18-Feb-22 Area 3C2 - SB GP, Install Coping Cap RT-3C-VI-2B 
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WWall RT-3C-VI-2AB 30 352 03-Jan-22 11-Feb-22 11-Feb-22, Wall RT-3C-VI-2AB 

TX-3CD Area 3C2 - SB GP, Install Wall RT-3C-VI-2AB 20 352 03-Jan-22 28-Jan-22 Area 3C2 - SB GP, Install Wall RT-3C-VI-2AB 

Wall Coping RT-3C-S10 10 352 31-Jan-22 11-Feb-22 11-Feb-22, Wall Coping RT-3C-S10 

TX-3CD Area 3C2 - SB GP, Install Coping Cap RT-3C-VI-2AB 10 352 31-Jan-22 11-Feb-22 Area 3C2 - SB GP, Install Coping Cap RT-3C-VI-2AB 

WWall RT-3C-N7B 70 312 03-Jan-22 08-Apr-22 08-Apr-22, Wall RT-3C-N7B 

TX-3CD Area 3C2 - SB GP, Install Wall RT-3C-N7B 60 312 03-Jan-22 25-Mar-22 Area 3C2 - SB GP, Install Wall RT-3C-N7B 

Wall Coping RT-3C-S10 10 312 28-Mar-22 08-Apr-22 08-Apr-22, Wall Coping RT-3C-S10 

TX-3CD Area 3C2 - SB GP, Install Coping Cap RT-3C-N7B 10 312 28-Mar-22 08-Apr-22 Area 3C2 - SB GP, Install Coping Cap RT-3C-N7B 

  3C2 NB EXR BR 114 Braided Ramp 303 140 26-Nov-21 25-Jan-23 25-Jan-23, 3C2 NB EXR BR 114 Braided Ramp 

C TX-3CD Area 3C2 - NB EXR, BR 114 Start 2 140 26-Nov-21 29-Nov-21 Area 3C2 - NB EXR, BR 114 Start 

C TX-3CD Area 3C2 - NB EXR, BR 114 Finish 0 140 25-Jan-23 25-Jan-23 Area 3C2 - NB EXR, BR 114 Finish 

BBR Excavation 5 140 01-Dec-21 07-Dec-21 07-Dec-21, BR Excavation 

TX-3CD Area 3C2 - NB EXR, BR 114 Bridge Excavation 5 140 01-Dec-21 07-Dec-21 Area 3C2 - NB EXR, BR 114 Bridge Excavation 

DDrill Shafts 60 200 08-Dec-21 01-Mar-22 01-Mar-22, Drill Shafts 

TX-3CD Area 3C2 - NB EXR, BR 114 Install Drill Shafts Abutment 1 5 140 08-Dec-21 14-Dec-21 Area 3C2 - NB EXR, BR 114 Install Drill Shafts Abutment 1 

TX-3CD Area 3C2 - NB EXR, BR 114 Install Drill Shafts Bent 2-3 25 140 15-Dec-21 18-Jan-22 Area 3C2 - NB EXR, BR 114 Install Drill Shafts Bent 2-3 

TX-3CD Area 3C2 - NB EXR, BR 114 Install Drill Shafts Bent 4-5 25 140 19-Feb-20 22-Feb-22 Area 3C2 - NB EXR, BR 114 Install Drill Shafts Bent 4-5 

TX-3CD Area 3C2 - NB EXR, BR 114 Install Drill Shafts Abutment 6 5 200 23-Feb-22 01-Mar-22 Area 3C2 - NB EXR, BR 114 Install Drill Shafts Abutment 6 

FFootings 45 145 19-Jan-22 22-Mar-22 22-Mar-22, Footings 

TX-3CD Area 3C2 - NB EXR, BR 114 Install Footings Bent 2-3 20 170 19-Jan-22 15-Feb-22 Area 3C2 - NB EXR, BR 114 Install Footings Bent 2-3 

TX-3CD Area 3C2 - NB EXR, BR 114 Install Footings Bent 4-5 20 140 23-Feb-22 22-Mar-22 Area 3C2 - NB EXR, BR 114 Install Footings Bent 4-5 

CColumns 95 170 15-Dec-21 26-Apr-22 26-Apr-22, Columns 

TX-3CD Area 3C2 - NB EXR, BR 114 Install Columns Abutment 1 10 255 15-Dec-21 28-Dec-21 Area 3C2 - NB EXR, BR 114 Install Columns Abutment 1 

TX-3CD Area 3C2 - NB EXR, BR 114 Install Columns Bent 2-3 20 170 16-Feb-22 15-Mar-22 Area 3C2 - NB EXR, BR 114 Install Columns Bent 2-3 

TX-3CD Area 3C2 - NB EXR, BR 114 Install Columns Abutment 6 10 200 02-Mar-22 15-Mar-22 Area 3C2 - NB EXR, BR 114 Install Columns Abutment 6 

TX-3CD Area 3C2 - NB EXR, BR 114 Install Columns Bent 4-5 25 140 23-Mar-22 26-Apr-22 Area 3C2 - NB EXR, BR 114 Install Columns Bent 4-5 

BBent Caps 70 140 16-Mar-22 21-Jun-22 21-Jun-22, Bent Caps 

TX-3CD Area 3C2 - NB EXR, BR 114 Install Cap Bent 2-3 40 170 16-Mar-22 10-May-22 Area 3C2 - NB EXR, BR 114 Install Cap Bent 2-3 

TX-3CD Area 3C2 - NB EXR, BR 114 Install Cap Bent 4-5 40 140 27-Apr-22 21-Jun-22 Area 3C2 - NB EXR, BR 114 Install Cap Bent 4-5 

BBeams 150 140 01-Dec-21 28-Jun-22 28-Jun-22, Beams 

TX-3CD Area 3C2 - NB EXR, BR 114 Beam Procurement 20 224 01-Dec-21 28-Dec-21 Area 3C2 - NB EXR, BR 114 Beam Procurement 

TX-3CD Area 3C2 - NB EXR, BR 114 Forward Precast Beams Shopdrawings to TxDOT 1 224 29-Dec-21 29-Dec-21 Area 3C2 - NB EXR, BR 114 Forward Precast Beams Shopdrawings to TxDOT 

TX-3CD Area 3C2 - NB EXR, BR 114 Precast Beam Fabrication & Delivery Leadtime 40 224 30-Dec-21 23-Feb-22 Area 3C2 - NB EXR, BR 114 Precast Beam Fabrication & Delivery Leadtime 

TX-3CD Area 3C2 - NB EXR, BR 114 Install Conc Beams 5 140 22-Jun-22 28-Jun-22 Area 3C2 - NB EXR, BR 114 Install Conc Beams 

B  BR Place CTB Embankment 20 325 30-Mar-22 26-Apr-22 26-Apr-22, BR Place CTB Embankment 

TX-3CD Area 3C2 - NB EXR, BR 114 Place Stabilized Backfill 20 325 30-Mar-22 26-Apr-22 Area 3C2 - NB EXR, BR 114 Place Stabilized Backfill 

AAbutments 65 200 29-Dec-21 29-Mar-22 29-Mar-22, Abutments 

TX-3CD Area 3C2 - NB EXR, BR 114 Install Abutment 1 10 255 29-Dec-21 11-Jan-22 Area 3C2 - NB EXR, BR 114 Install Abutment 1 

TX-3CD Area 3C2 - NB EXR, BR 114 Install Abutment 6 10 200 16-Mar-22 29-Mar-22 Area 3C2 - NB EXR, BR 114 Install Abutment 6 

AApproach Slab 10 140 11-Jan-23 24-Jan-23 24-Jan-23, Approach Slab 

TX-3CD Area 3C2 - NB EXR, BR 114 InstallApprch Slab Abutment 6 10 140 11-Jan-23 24-Jan-23 Area 3C2 - NB EXR, BR 114 InstallApprch Slab Abutment 6 

TX-3CD Area 3C2 - NB EXR, BR 114 InstallApprch Slab Abutment 1 10 140 11-Jan-23 24-Jan-23 Area 3C2 - NB EXR, BR 114 InstallApprch Slab Abutment 1 

EExspansion Joint 120 140 29-Jun-22 13-Dec-22 13-Dec-22, Exspansion Joint 

TX-3CD Area 3C2 - NB EXR, BR 114 Install Exp Joints 120 140 29-Jun-22 13-Dec-22 Area 3C2 - NB EXR, BR 114 Install Exp Joints 

DDeck 140 140 29-Jun-22 10-Jan-23 10-Jan-23, Deck 

TX-3CD Area 3C2 - NB EXR, BR 114 Install Deck Slab 120 140 29-Jun-22 13-Dec-22 Area 3C2 - NB EXR, BR 114 Install Deck Slab 

TX-3CD Area 3C2 - NB EXR, BR 114 Cure Deck Slab 20 140 14-Dec-22 10-Jan-23 Area 3C2 - NB EXR, BR 114 Cure Deck Slab 

RRailings 10 140 11-Jan-23 24-Jan-23 24-Jan-23, Railings 

TX-3CD Area 3C2 - NB EXR, BR 114 Install Conc Rail 10 140 11-Jan-23 24-Jan-23 Area 3C2 - NB EXR, BR 114 Install Conc Rail 

 rPermanent Barriers 10 144 27-Jan-23 09-Feb-23 09-Feb-23, Permanent Barriers 

C  aConcrete Barriers 10 144 27-Jan-23 09-Feb-23 09-Feb-23, Concrete Barriers 

TX-3CD Area 3C2 - NB EXR, Place Conc Rail 10 144 27-Jan-23 09-Feb-23 Area 3C2 - NB EXR, Place Conc Rail 

MMetal Beam Guardrails 10 144 27-Jan-23 09-Feb-23 09-Feb-23, Metal Beam Guardrails 
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NTE-3C 35W Schedule MASTER Classic Schedule Layout FAUS 01-Jul-19 15:23 

Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

TX-3CD Area 3C2 - NB EXR, Install MBGF 10 144 27-Jan-23 09-Feb-23 Area 3C2 - NB EXR, Install MBGF 

n   uSignals and Illumination 15 140 26-Jan-23 15-Feb-23 15-Feb-23, Signals and Illumination 

H   lHigh Mast Illumination 15 140 26-Jan-23 15-Feb-23 15-Feb-23, High Mast Illumination 

TX-3CD Area 3C2 - NB EXR, Install High Mast Illumination Pole Bases 5 140 26-Jan-23 01-Feb-23 Area 3C2 - NB EXR, Install High Mast Illumination Pole Bases 

TX-3CD Area 3C2 - NB EXR, Install High Mast Illumination Poles/Fixtures 5 140 02-Feb-23 08-Feb-23 Area 3C2 - NB EXR, Install High Mast Illumination Poles/Fixtures 

TX-3CD Area 3C2 - NB EXR,Install High Mast Illumination Energize Fixtures 5 140 09-Feb-23 15-Feb-23 Area 3C2 - NB EXR,Install High Mast Illumination Energize Fixtures 

n   aSigning and Marking 15 140 26-Jan-23 16-Feb-23 16-Feb-23, Signing and Marking 

OOverhead Sign Structures 10 144 27-Jan-23 09-Feb-23 09-Feb-23, Overhead Sign Structures 

TX-3CD Area 3C2 - NB EXR, Install Overhead Signage 10 144 27-Jan-23 09-Feb-23 Area 3C2 - NB EXR, Install Overhead Signage 

SSmall Signage 10 144 27-Jan-23 09-Feb-23 09-Feb-23, Small Signage 

TX-3CD Area 3C2 - NB EXR, Install Small Signage 10 144 27-Jan-23 09-Feb-23 Area 3C2 - NB EXR, Install Small Signage 

PPavement Marking 15 140 26-Jan-23 16-Feb-23 16-Feb-23, Pavement Marking 

TX-3CD Area 3C2 - NB EXR, Install Permt Markings 2 153 26-Jan-23 27-Jan-23 Area 3C2 - NB EXR, Install Permt Markings 

TX-3CD Area 3C2 - NB EXR, Finish STA 1180 to 1220 0 140 16-Feb-23 16-Feb-23 Area 3C2 - NB EXR, Finish STA 1180 to 1220 

Landscaping 10 144 27-Jan-23 09-Feb-23 09-Feb-23, Landscaping 

S  SSeeding & Sodding 10 144 27-Jan-23 09-Feb-23 09-Feb-23, Seeding & Sodding 

TX-3CD Area 3C2 - NB EXR, Install Topsoil 10 144 27-Jan-23 09-Feb-23 Area 3C2 - NB EXR, Install Topsoil 

TX-3CD Area 3C2 - NB EXR, Install Seeding/Sodding 10 144 27-Jan-23 09-Feb-23 Area 3C2 - NB EXR, Install Seeding/Sodding 

/ITS/TCS 20 312 02-May-22 27-May-22 27-May-22, ITS/TCS 

D  SDuct Bank System 20 312 02-May-22 27-May-22 27-May-22, Duct Bank System 

TX-3CD Area 3C2 - NB EXR, ITS &TCS Civil Work Install Coduit 20 312 02-May-22 27-May-22 Area 3C2 - NB EXR, ITS &TCS Civil Work Install Coduit 

 RNorthbound Exit Ramp NBML to SH 170 DC STA 1180 to 1220-1 290 300 27-May-21 07-Jul-22 07-Jul-22, Northbound Exit Ramp NBML to SH 170 DC STA 1180 to 1220-1 

C3C TX-3CD Area 3C2 - NB EXR, Start STA 1180 to 1220 0 300 27-May-21 27-May-21 Area 3C2 - NB EXR, Start STA 1180 to 1220 

f  Traffic Control andTemporary Work 6 462 27-May-21 03-Jun-21 03-Jun-21, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 462 03-Jun-21 03-Jun-21 03-Jun-21, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C2 - NB EXR, Move Traffic 1 462 03-Jun-21 03-Jun-21 Area 3C2 - NB EXR, Move Traffic 

P  aPortable Traffic Barrier 5 462 27-May-21 02-Jun-21 02-Jun-21, Portable Traffic Barrier 

TX-3CD Area 3C2 - NB EXR, Place Temp Conc Barrier 5 462 27-May-21 02-Jun-21 Area 3C2 - NB EXR, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 462 27-May-21 02-Jun-21 02-Jun-21, Workzone Pavement Marking 

TX-3CD Area 3C2 - NB EXR, Place Temp Marking & Signing 5 462 27-May-21 02-Jun-21 Area 3C2 - NB EXR, Place Temp Marking & Signing 

E  nErosion Control 5 462 27-May-21 02-Jun-21 02-Jun-21, Erosion Control 

TX-3CD Area 3C2 - NB EXR, Place Temp Erosion Control 5 462 27-May-21 02-Jun-21 Area 3C2 - NB EXR, Place Temp Erosion Control 

Earthwork 40 462 04-Jun-21 29-Jul-21 29-Jul-21, Earthwork 

C  Clear & Grub 5 462 04-Jun-21 10-Jun-21 10-Jun-21, Clear & Grub 

TX-3CD Area 3C2 - NB EXR, Clear and Grub 5 462 04-Jun-21 10-Jun-21 Area 3C2 - NB EXR, Clear and Grub 

EExcavation 15 462 11-Jun-21 01-Jul-21 01-Jul-21, Excavation 

TX-3CD Area 3C2 - NB EXR, Excavate Cut Areas 15 462 11-Jun-21 01-Jul-21 Area 3C2 - NB EXR, Excavate Cut Areas 

E nEmbankment 20 462 02-Jul-21 29-Jul-21 29-Jul-21, Embankment 

TX-3CD Area 3C2 - NB EXR, Place Embankment 20 462 02-Jul-21 29-Jul-21 Area 3C2 - NB EXR, Place Embankment 

Subgrade Treatment and Base 35 462 30-Jul-21 16-Sep-21 16-Sep-21, Subgrade Treatment and Base 

LLime Treatment 20 462 30-Jul-21 26-Aug-21 26-Aug-21, Lime Treatment 

TX-3CD Area 3C2 - NB EXR, Lime Treat Subgrade 20 462 30-Jul-21 26-Aug-21 Area 3C2 - NB EXR, Lime Treat Subgrade 

FFlexbase 15 462 27-Aug-21 16-Sep-21 16-Sep-21, Flexbase 

TX-3CD Area 3C2 - NB EXR, Place Flexbase 15 462 27-Aug-21 16-Sep-21 Area 3C2 - NB EXR, Place Flexbase 

Pavement 188 321 17-Sep-21 07-Jun-22 07-Jun-22, Pavement 

C TX-3CD Area 3C2 - NB EXR, FF Start STA 1180 to 1220 0 300 01-Jun-22 01-Jun-22 Area 3C2 - NB EXR, FF Start STA 1180 to 1220 

AAsphalt Pavement 178 321 01-Oct-21 07-Jun-22 07-Jun-22, Asphalt Pavement 

TX-3CD Area 3C2 - NB EXR, Interim - Finish STA 1180 to 1220 0 300 31-May-22 31-May-22 Area 3C2 - NB EXR, Interim - Finish STA 1180 to 1220 

 vHMA Paving 10 462 01-Oct-21 14-Oct-21 14-Oct-21, HMA Paving 

TX-3CD Area 3C2 - NB EXR, Place HMA 10 462 01-Oct-21 14-Oct-21 Area 3C2 - NB EXR, Place HMA 

SMA Paving 5 321 01-Jun-22 07-Jun-22 07-Jun-22, SMA Paving 

TX-3CD Area 3C2 - NB EXR, Place SMA 5 321 01-Jun-22 07-Jun-22 Area 3C2 - NB EXR, Place SMA 

C  Curb & Gutter 10 462 17-Sep-21 30-Sep-21 30-Sep-21, Curb & Gutter 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
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TX-3CD Area 3C2 - NB EXR, Place Curb & Gutter 10 462 17-Sep-21 30-Sep-21 Area 3C2 - NB EXR, Place Curb & Gutter 

  3C2 BR 122 Direct Connector Ramp NB EXR 263 300 27-May-21 31-May-22 31-May-22, 3C2 BR 122 Direct Connector Ramp NB EXR 

C TX-3CD Area 3C2 - NB EXR, BR 122 Start 2 300 27-May-21 28-May-21 Area 3C2 - NB EXR, BR 122 Start 

C TX-3CD Area 3C2 - NB EXR, BR 122 Finish 0 300 31-May-22 31-May-22 Area 3C2 - NB EXR, BR 122 Finish 

BBR Excavation 5 300 01-Jun-21 07-Jun-21 07-Jun-21, BR Excavation 

TX-3CD Area 3C2 - NB EXR, BR 122 Bridge Excavation 5 300 01-Jun-21 07-Jun-21 Area 3C2 - NB EXR, BR 122 Bridge Excavation 

DDrill Shafts 30 350 08-Jun-21 19-Jul-21 19-Jul-21, Drill Shafts 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Drill Shafts Abutment 1 5 300 08-Jun-21 14-Jun-21 Area 3C2 - NB EXR, BR 122 Install Drill Shafts Abutment 1 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Drill Shafts Bent 2-6 10 300 15-Jun-21 28-Jun-21 Area 3C2 - NB EXR, BR 122 Install Drill Shafts Bent 2-6 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Drill Shafts Bent 7-11 10 300 29-Jun-21 12-Jul-21 Area 3C2 - NB EXR, BR 122 Install Drill Shafts Bent 7-11 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Drill Shafts Abutment 12 5 350 13-Jul-21 19-Jul-21 Area 3C2 - NB EXR, BR 122 Install Drill Shafts Abutment 12 

FFootings 20 305 29-Jun-21 26-Jul-21 26-Jul-21, Footings 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Footings Bent 2-6 10 315 29-Jun-21 12-Jul-21 Area 3C2 - NB EXR, BR 122 Install Footings Bent 2-6 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Footings Bent 7-11 10 300 13-Jul-21 26-Jul-21 Area 3C2 - NB EXR, BR 122 Install Footings Bent 7-11 

CColumns 55 330 15-Jun-21 30-Aug-21 30-Aug-21, Columns 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Columns Abutment 1 10 375 15-Jun-21 28-Jun-21 Area 3C2 - NB EXR, BR 122 Install Columns Abutment 1 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Columns Bent 2-6 20 315 13-Jul-21 09-Aug-21 Area 3C2 - NB EXR, BR 122 Install Columns Bent 2-6 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Columns Abutment 12 10 350 20-Jul-21 02-Aug-21 Area 3C2 - NB EXR, BR 122 Install Columns Abutment 12 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Columns Bent 7-11 25 300 27-Jul-21 30-Aug-21 Area 3C2 - NB EXR, BR 122 Install Columns Bent 7-11 

BBent Caps 55 300 10-Aug-21 25-Oct-21 25-Oct-21, Bent Caps 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Cap Bent 2-6 40 315 10-Aug-21 04-Oct-21 Area 3C2 - NB EXR, BR 122 Install Cap Bent 2-6 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Cap Bent 7-11 40 300 31-Aug-21 25-Oct-21 Area 3C2 - NB EXR, BR 122 Install Cap Bent 7-11 

BBeams 110 300 01-Jun-21 01-Nov-21 01-Nov-21, Beams 

TX-3CD Area 3C2 - NB EXR, BR 122 Beam Procurement 20 344 01-Jun-21 28-Jun-21 Area 3C2 - NB EXR, BR 122 Beam Procurement 

TX-3CD Area 3C2 - NB EXR, BR 122 Forward Precast Beams Shopdrawings to TxDOT 1 344 29-Jun-21 29-Jun-21 Area 3C2 - NB EXR, BR 122 Forward Precast Beams Shopdrawings to TxDOT 

TX-3CD Area 3C2 - NB EXR, BR 122 Precast Beam Fabrication & Delivery Leadtime 40 344 30-Jun-21 24-Aug-21 Area 3C2 - NB EXR, BR 122 Precast Beam Fabrication & Delivery Leadtime 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Conc Beams 5 300 26-Oct-21 01-Nov-21 Area 3C2 - NB EXR, BR 122 Install Conc Beams 

B  BR Place CTB Embankment 20 475 17-Aug-21 13-Sep-21 13-Sep-21, BR Place CTB Embankment 

TX-3CD Area 3C2 - NB EXR, BR 122 Place Stabilized Backfill 20 475 17-Aug-21 13-Sep-21 Area 3C2 - NB EXR, BR 122 Place Stabilized Backfill 

AAbutments 35 350 29-Jun-21 16-Aug-21 16-Aug-21, Abutments 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Abutment 1 10 375 29-Jun-21 12-Jul-21 Area 3C2 - NB EXR, BR 122 Install Abutment 1 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Abutment 12 10 350 03-Aug-21 16-Aug-21 Area 3C2 - NB EXR, BR 122 Install Abutment 12 

AApproach Slab 10 300 17-May-22 30-May-22 30-May-22, Approach Slab 

TX-3CD Area 3C2 - NB EXR, BR 122 InstallApprch Slab Abutment 1 10 300 17-May-22 30-May-22 Area 3C2 - NB EXR, BR 122 Install Apprch Slab Abutment 1 

TX-3CD Area 3C2 - NB EXR, BR 122 InstallApprch Slab Abutment 12 10 300 17-May-22 30-May-22 Area 3C2 - NB EXR, BR 122 Install Apprch Slab Abutment 12 

EExspansion Joint 120 300 02-Nov-21 18-Apr-22 18-Apr-22, Exspansion Joint 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Exp Joints 120 300 02-Nov-21 18-Apr-22 Area 3C2 - NB EXR, BR 122 Install Exp Joints 

DDeck 140 300 02-Nov-21 16-May-22 16-May-22, Deck 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Deck Slab 120 300 02-Nov-21 18-Apr-22 Area 3C2 - NB EXR, BR 122 Install Deck Slab 

TX-3CD Area 3C2 - NB EXR, BR 122 Cure Deck Slab 20 300 19-Apr-22 16-May-22 Area 3C2 - NB EXR, BR 122 Cure Deck Slab 

RRailings 10 300 17-May-22 30-May-22 30-May-22, Railings 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Conc Rail 10 300 17-May-22 30-May-22 Area 3C2 - NB EXR, BR 122 Install Conc Rail 

 rPermanent Barriers 10 315 02-Jun-22 15-Jun-22 15-Jun-22, Permanent Barriers 

C  aConcrete Barriers 10 315 02-Jun-22 15-Jun-22 15-Jun-22, Concrete Barriers 

TX-3CD Area 3C2 - NB EXR, Place Conc Rail 10 315 02-Jun-22 15-Jun-22 Area 3C2 - NB EXR, Place Conc Rail 

MMetal Beam Guardrails 10 315 02-Jun-22 15-Jun-22 15-Jun-22, Metal Beam Guardrails 

TX-3CD Area 3C2 - NB EXR, Install MBGF 10 315 02-Jun-22 15-Jun-22 Area 3C2 - NB EXR, Install MBGF 

n   uSignals and Illumination 25 300 02-Jun-22 06-Jul-22 06-Jul-22, Signals and Illumination 

RRoadway Illumination 25 300 02-Jun-22 06-Jul-22 06-Jul-22, Roadway Illumination 

TX-3CD Area 3C2 - NB EXR, Install Illumination Pole Bases 5 300 02-Jun-22 08-Jun-22 Area 3C2 - NB EXR, Install Illumination Pole Bases 

TX-3CD Area 3C2 - NB EXR, Install Illumination Poles/Fixtures 10 300 09-Jun-22 22-Jun-22 Area 3C2 - NB EXR, Install Illumination Poles/Fixtures 

TX-3CD Area 3C2 - NB EXR, Install Illumination Energize Fixtures 10 300 23-Jun-22 06-Jul-22 Area 3C2 - NB EXR, Install Illumination Energize Fixtures 

n   aSigning and Marking 26 300 01-Jun-22 07-Jul-22 07-Jul-22, Signing and Marking 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

OOverhead Sign Structures 10 315 02-Jun-22 15-Jun-22 15-Jun-22, Overhead Sign Structures 

TX-3CD Area 3C2 - NB EXR, Install Overhead Signage 10 315 02-Jun-22 15-Jun-22 Area 3C2 - NB EXR, Install Overhead Signage 

SSmall Signage 10 315 02-Jun-22 15-Jun-22 15-Jun-22, Small Signage 

TX-3CD Area 3C2 - NB EXR, Install Small Signage 10 315 02-Jun-22 15-Jun-22 Area 3C2 - NB EXR, Install Small Signage 

PPavement Marking 26 300 01-Jun-22 07-Jul-22 07-Jul-22, Pavement Marking 

TX-3CD Area 3C2 - NB EXR, Install Permt Markings 2 324 01-Jun-22 02-Jun-22 Area 3C2 - NB EXR, Install Permt Markings 

TX-3CD Area 3C2 - NB EXR, Finish STA 1180 to 1220 0 300 07-Jul-22 07-Jul-22 Area 3C2 - NB EXR, Finish STA 1180 to 1220 

Landscaping 10 315 02-Jun-22 15-Jun-22 15-Jun-22, Landscaping 

S  SSeeding & Sodding 10 315 02-Jun-22 15-Jun-22 15-Jun-22, Seeding & Sodding 

TX-3CD Area 3C2 - NB EXR, Install Topsoil 10 315 02-Jun-22 15-Jun-22 Area 3C2 - NB EXR, Install Topsoil 

TX-3CD Area 3C2 - NB EXR, Install Seeding/Sodding 10 315 02-Jun-22 15-Jun-22 Area 3C2 - NB EXR, Install Seeding/Sodding 

/ITS/TCS 20 462 17-Sep-21 14-Oct-21 14-Oct-21, ITS/TCS 

D  SDuct Bank System 20 462 17-Sep-21 14-Oct-21 14-Oct-21, Duct Bank System 

TX-3CD Area 3C2 - NB EXR, ITS &TCS Civil Work Install Coduit 20 462 17-Sep-21 14-Oct-21 Area 3C2 - NB EXR, ITS &TCS Civil Work Install Coduit 

 RNorthbound Exit Ramp NBML to NBFR STA 1130 to 1180 PH 1 131 140 27-May-21 26-Nov-21 26-Nov-21, Northbound Exit Ramp NBML to NBFR STA 1130 to 1180 PH 1 

C3C TX-3CD Area 3C2 - NB EXR, Start STA 1180 to 1220 0 140 27-May-21 27-May-21 Area 3C2 - NB EXR, Start STA 1180 to 1220 

f  Traffic Control andTemporary Work 6 140 27-May-21 03-Jun-21 03-Jun-21, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 140 03-Jun-21 03-Jun-21 03-Jun-21, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C2 - NB EXR, Move Traffic 1 140 03-Jun-21 03-Jun-21 Area 3C2 - NB EXR, Move Traffic 

P  aPortable Traffic Barrier 5 140 27-May-21 02-Jun-21 02-Jun-21, Portable Traffic Barrier 

TX-3CD Area 3C2 - NB EXR, Place Temp Conc Barrier 5 140 27-May-21 02-Jun-21 Area 3C2 - NB EXR, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 140 27-May-21 02-Jun-21 02-Jun-21, Workzone Pavement Marking 

TX-3CD Area 3C2 - NB EXR, Place Temp Marking & Signing 5 140 27-May-21 02-Jun-21 Area 3C2 - NB EXR, Place Temp Marking & Signing 

E  nErosion Control 5 140 27-May-21 02-Jun-21 02-Jun-21, Erosion Control 

TX-3CD Area 3C2 - NB EXR, Place Temp Erosion Control 5 140 27-May-21 02-Jun-21 Area 3C2 - NB EXR, Place Temp Erosion Control 

Earthwork 40 170 04-Jun-21 29-Jul-21 29-Jul-21, Earthwork 

C  Clear & Grub 5 140 04-Jun-21 10-Jun-21 10-Jun-21, Clear & Grub 

TX-3CD Area 3C2 - NB EXR, Clear and Grub 5 140 04-Jun-21 10-Jun-21 Area 3C2 - NB EXR, Clear and Grub 

EExcavation 15 140 11-Jun-21 01-Jul-21 01-Jul-21, Excavation 

TX-3CD Area 3C2 - NB EXR, Excavate Cut Areas 15 140 11-Jun-21 01-Jul-21 Area 3C2 - NB EXR, Excavate Cut Areas 

E nEmbankment 20 170 02-Jul-21 29-Jul-21 29-Jul-21, Embankment 

TX-3CD Area 3C2 - NB EXR, Place Embankment 20 170 02-Jul-21 29-Jul-21 Area 3C2 - NB EXR, Place Embankment 

Drainage 40 170 02-Jul-21 26-Aug-21 26-Aug-21, Drainage 

SStorm Sewer 20 170 02-Jul-21 29-Jul-21 29-Jul-21, Storm Sewer 

TX-3CD Area 3C2 - NB EXR, Install Small RCP 20 170 02-Jul-21 29-Jul-21 Area 3C2 - NB EXR, Install Small RCP 

Inlets 20 170 30-Jul-21 26-Aug-21 26-Aug-21, Inlets 

TX-3CD Area 3C2 - NB EXR, Install MHs and Inlets 20 170 30-Jul-21 26-Aug-21 Area 3C2 - NB EXR, Install MHs and Inlets 

Subgrade Treatment and Base 65 140 30-Jul-21 28-Oct-21 28-Oct-21, Subgrade Treatment and Base 

LLime Treatment 20 170 30-Jul-21 26-Aug-21 26-Aug-21, Lime Treatment 

TX-3CD Area 3C2 - NB EXR, Lime Treat Subgrade 20 170 30-Jul-21 26-Aug-21 Area 3C2 - NB EXR, Lime Treat Subgrade 

FFlexbase 15 140 08-Oct-21 28-Oct-21 28-Oct-21, Flexbase 

TX-3CD Area 3C2 - NB EXR, Place Flexbase 15 140 08-Oct-21 28-Oct-21 Area 3C2 - NB EXR, Place Flexbase 

Pavement 20 140 29-Oct-21 26-Nov-21 26-Nov-21, Pavement 

AAsphalt Pavement 10 140 12-Nov-21 26-Nov-21 26-Nov-21, Asphalt Pavement 

TX-3CD Area 3C2 - NB EXR, Interim - Finish STA 1180 to 1220 0 140 26-Nov-21 26-Nov-21 Area 3C2 - NB EXR, Interim - Finish STA 1180 to 1220 

 vHMA Paving 10 140 12-Nov-21 25-Nov-21 25-Nov-21, HMA Paving 

TX-3CD Area 3C2 - NB EXR, Place HMA 10 140 12-Nov-21 25-Nov-21 Area 3C2 - NB EXR, Place HMA 

C  Curb & Gutter 10 140 29-Oct-21 11-Nov-21 11-Nov-21, Curb & Gutter 

TX-3CD Area 3C2 - NB EXR, Place Curb & Gutter 10 140 29-Oct-21 11-Nov-21 Area 3C2 - NB EXR, Place Curb & Gutter 

Retaining Walls 70 140 02-Jul-21 07-Oct-21 07-Oct-21, Retaining Walls 

WWall RT-3C-VI-3B 50 160 02-Jul-21 09-Sep-21 09-Sep-21, Wall RT-3C-VI-3B 

TX-3CD Area 3C2 - SB GP, Install Wall RT-3C-VI-3B 40 160 02-Jul-21 26-Aug-21 Area 3C2 - SB GP, Install Wall RT-3C-VI-3B 

Wall Coping RT-3C-S8 10 160 27-Aug-21 09-Sep-21 09-Sep-21, Wall Coping RT-3C-S8 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

TX-3CD Area 3C2 - SB GP, Install Coping Cap RT-3C-VI-3B 10 160 27-Aug-21 09-Sep-21 Area 3C2 - SB GP, Install Coping Cap RT-3C-VI-3B 

WWall RT-3C-VI-1B 35 175 02-Jul-21 19-Aug-21 19-Aug-21, Wall RT-3C-VI-1B 

TX-3CD Area 3C2 - SB GP, Install Wall Wall RT-3C-VI-1B 25 175 02-Jul-21 05-Aug-21 Area 3C2 - SB GP, Install Wall Wall RT-3C-VI-1B 

Wall Coping RT-3C-S6 10 175 06-Aug-21 19-Aug-21 19-Aug-21, Wall Coping RT-3C-S6 

TX-3CD Area 3C2 - SB GP, Install Coping Cap RT-3C-VI-1B 10 175 06-Aug-21 19-Aug-21 Area 3C2 - SB GP, Install Coping Cap RT-3C-VI-1B 

WWall RT-3C-VI-2B 35 175 02-Jul-21 19-Aug-21 19-Aug-21, Wall RT-3C-VI-2B 

TX-3CD Area 3C2 - SB GP, Install Wall RT-3C-VI-2B 25 175 02-Jul-21 05-Aug-21 Area 3C2 - SB GP, Install Wall RT-3C-VI-2B 

Wall Coping RT-3C-S7 10 175 06-Aug-21 19-Aug-21 19-Aug-21, Wall Coping RT-3C-S7 

TX-3CD Area 3C2 - SB GP, Install Coping Cap RT-3C-VI-2B 10 175 06-Aug-21 19-Aug-21 Area 3C2 - SB GP, Install Coping Cap RT-3C-VI-2B 

WWall RT-3C-VI-2AB 30 180 02-Jul-21 12-Aug-21 12-Aug-21, Wall RT-3C-VI-2AB 

TX-3CD Area 3C2 - SB GP, Install Wall RT-3C-VI-2AB 20 180 02-Jul-21 29-Jul-21 Area 3C2 - SB GP, Install Wall RT-3C-VI-2AB 

Wall Coping RT-3C-S10 10 180 30-Jul-21 12-Aug-21 12-Aug-21, Wall Coping RT-3C-S10 

TX-3CD Area 3C2 - SB GP, Install Coping Cap RT-3C-VI-2AB 10 180 30-Jul-21 12-Aug-21 Area 3C2 - SB GP, Install Coping Cap RT-3C-VI-2AB 

WWall RT-3C-N7B 70 140 02-Jul-21 07-Oct-21 07-Oct-21, Wall RT-3C-N7B 

TX-3CD Area 3C2 - SB GP, Install Wall RT-3C-N7B 60 140 02-Jul-21 23-Sep-21 Area 3C2 - SB GP, Install Wall RT-3C-N7B 

Wall Coping RT-3C-S10 10 140 24-Sep-21 07-Oct-21 07-Oct-21, Wall Coping RT-3C-S10 

TX-3CD Area 3C2 - SB GP, Install Coping Cap RT-3C-N7B 10 140 24-Sep-21 07-Oct-21 Area 3C2 - SB GP, Install Coping Cap RT-3C-N7B 

 RNorthbound Exit Ramp NBGP to NBFR STA 1220 to 1240 128 668 12-Aug-20 08-Feb-21 08-Feb-21, Northbound Exit Ramp NBGP to NBFR STA 1220 to 1240 

C3C TX-3CD Area 3C2 - NB EXR, Start STA 1220 to 1240 0 668 12-Aug-20 12-Aug-20 Area 3C2 - NB EXR, Start STA 1220 to 1240 

f  Traffic Control andTemporary Work 6 668 12-Aug-20 19-Aug-20 19-Aug-20, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 668 19-Aug-20 19-Aug-20 19-Aug-20, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C2 - NB EXR, Move Traffic 1 668 19-Aug-20 19-Aug-20 Area 3C2 - NB EXR, Move Traffic 

P  aPortable Traffic Barrier 5 668 12-Aug-20 18-Aug-20 18-Aug-20, Portable Traffic Barrier 

TX-3CD Area 3C2 - NB EXR, Place Temp Conc Barrier 5 668 12-Aug-20 18-Aug-20 Area 3C2 - NB EXR, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 668 12-Aug-20 18-Aug-20 18-Aug-20, Workzone Pavement Marking 

TX-3CD Area 3C2 - NB EXR, Place Temp Marking & Signing 5 668 12-Aug-20 18-Aug-20 Area 3C2 - NB EXR, Place Temp Marking & Signing 

E  nErosion Control 5 668 12-Aug-20 18-Aug-20 18-Aug-20, Erosion Control 

TX-3CD Area 3C2 - NB EXR, Place Temp Erosion Control 5 668 12-Aug-20 18-Aug-20 Area 3C2 - NB EXR, Place Temp Erosion Control 

Earthwork 40 668 20-Aug-20 14-Oct-20 14-Oct-20, Earthwork 

C  Clear & Grub 5 668 20-Aug-20 26-Aug-20 26-Aug-20, Clear & Grub 

TX-3CD Area 3C2 - NB EXR, Clear and Grub 5 668 20-Aug-20 26-Aug-20 Area 3C2 - NB EXR, Clear and Grub 

EExcavation 15 668 27-Aug-20 16-Sep-20 16-Sep-20, Excavation 

TX-3CD Area 3C2 - NB EXR, Excavate Cut Areas 15 668 27-Aug-20 16-Sep-20 Area 3C2 - NB EXR, Excavate Cut Areas 

E nEmbankment 20 668 17-Sep-20 14-Oct-20 14-Oct-20, Embankment 

TX-3CD Area 3C2 - NB EXR, Place Embankment 20 668 17-Sep-20 14-Oct-20 Area 3C2 - NB EXR, Place Embankment 

Subgrade Treatment and Base 35 668 15-Oct-20 02-Dec-20 02-Dec-20, Subgrade Treatment and Base 

LLime Treatment 20 668 15-Oct-20 11-Nov-20 11-Nov-20, Lime Treatment 

TX-3CD Area 3C2 - NB EXR, Lime Treat Subgrade 20 668 15-Oct-20 11-Nov-20 Area 3C2 - NB EXR, Lime Treat Subgrade 

FFlexbase 15 668 12-Nov-20 02-Dec-20 02-Dec-20, Flexbase 

TX-3CD Area 3C2 - NB EXR, Place Flexbase 15 668 12-Nov-20 02-Dec-20 Area 3C2 - NB EXR, Place Flexbase 

Pavement 26 689 03-Dec-20 07-Jan-21 07-Jan-21, Pavement 

C TX-3CD Area 3C2 - NB EXR, FF Start STA 1220 to 1240 0 668 01-Jan-21 01-Jan-21 Area 3C2 - NB EXR, FF Start STA 1220 to 1240 

TPWAsphalt Pavement 16 689 17-Dec-20 07-Jan-21 07-Jan-21, Asphalt Pavement 

TX-3CD Area 3C2 - NB EXR, Interim - Finish STA 1220 to 1240 0 668 31-Dec-20 31-Dec-20 Area 3C2 - NB EXR, Interim - Finish STA 1220 to 1240 

 vHMA Paving 10 668 17-Dec-20 30-Dec-20 30-Dec-20, HMA Paving 

TX-3CD Area 3C2 - NB EXR, Place HMA 10 668 17-Dec-20 30-Dec-20 Area 3C2 - NB EXR, Place HMA 

SMA Paving 5 689 01-Jan-21 07-Jan-21 07-Jan-21, SMA Paving 

TX-3CD Area 3C2 - NB EXR, Place SMA 5 689 01-Jan-21 07-Jan-21 Area 3C2 - NB EXR, Place SMA 

C  Curb & Gutter 10 668 03-Dec-20 16-Dec-20 16-Dec-20, Curb & Gutter 

TX-3CD Area 3C2 - NB EXR, Place Curb & Gutter 10 668 03-Dec-20 16-Dec-20 Area 3C2 - NB EXR, Place Curb & Gutter 

 rPermanent Barriers 10 683 04-Jan-21 15-Jan-21 15-Jan-21, Permanent Barriers 

C  aConcrete Barriers 10 683 04-Jan-21 15-Jan-21 15-Jan-21, Concrete Barriers 

TX-3CD Area 3C2 - NB EXR, Place Conc Rail 10 683 04-Jan-21 15-Jan-21 Area 3C2 - NB EXR, Place Conc Rail 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

MMetal Beam Guardrails 10 683 04-Jan-21 15-Jan-21 15-Jan-21, Metal Beam Guardrails 

TX-3CD Area 3C2 - NB EXR, Install MBGF 10 683 04-Jan-21 15-Jan-21 Area 3C2 - NB EXR, Install MBGF 

n   uSignals and Illumination 25 668 04-Jan-21 05-Feb-21 05-Feb-21, Signals and Illumination 

RRoadway Illumination 25 668 04-Jan-21 05-Feb-21 05-Feb-21, Roadway Illumination 

TX-3CD Area 3C2 - NB EXR, Install Illumination Pole Bases 5 668 04-Jan-21 08-Jan-21 Area 3C2 - NB EXR, Install Illumination Pole Bases 

TX-3CD Area 3C2 - NB EXR, Install Illumination Poles/Fixtures 10 668 11-Jan-21 22-Jan-21 Area 3C2 - NB EXR, Install Illumination Poles/Fixtures 

TX-3CD Area 3C2 - NB EXR, Install Illumination Energize Fixtures 10 668 25-Jan-21 05-Feb-21 Area 3C2 - NB EXR, Install Illumination Energize Fixtures 

n   aSigning and Marking 26 668 01-Jan-21 08-Feb-21 08-Feb-21, Signing and Marking 

OOverhead Sign Structures 10 683 04-Jan-21 15-Jan-21 15-Jan-21, Overhead Sign Structures 

TX-3CD Area 3C2 - NB EXR, Install Overhead Signage 10 683 04-Jan-21 15-Jan-21 Area 3C2 - NB EXR, Install Overhead Signage 

SSmall Signage 10 683 04-Jan-21 15-Jan-21 15-Jan-21, Small Signage 

TX-3CD Area 3C2 - NB EXR, Install Small Signage 10 683 04-Jan-21 15-Jan-21 Area 3C2 - NB EXR, Install Small Signage 

PPavement Marking 26 668 01-Jan-21 08-Feb-21 08-Feb-21, Pavement Marking 

TX-3CD Area 3C2 - NB EXR, Install Permt Markings 2 692 01-Jan-21 04-Jan-21 Area 3C2 - NB EXR, Install Permt Markings 

TX-3CD Area 3C2 - NB EXR, Finish STA 1220 to 1240 0 668 08-Feb-21 08-Feb-21 Area 3C2 - NB EXR, Finish STA 1220 to 1240 

Landscaping 10 683 04-Jan-21 15-Jan-21 15-Jan-21, Landscaping 

S  SSeeding & Sodding 10 683 04-Jan-21 15-Jan-21 15-Jan-21, Seeding & Sodding 

TX-3CD Area 3C2 - NB EXR, Install Topsoil 10 683 04-Jan-21 15-Jan-21 Area 3C2 - NB EXR, Install Topsoil 

TX-3CD Area 3C2 - NB EXR, Install Seeding/Sodding 10 683 04-Jan-21 15-Jan-21 Area 3C2 - NB EXR, Install Seeding/Sodding 

/ITS/TCS 20 668 03-Dec-20 30-Dec-20 30-Dec-20, ITS/TCS 

D  SDuct Bank System 20 668 03-Dec-20 30-Dec-20 30-Dec-20, Duct Bank System 

TX-3CD Area 3C2 - NB EXR, ITS &TCS Civil Work Install Coduit 20 668 03-Dec-20 30-Dec-20 Area 3C2 - NB EXR, ITS &TCS Civil Work Install Coduit 

  aNorthbound GP Lane STA 1176 to 1280 233 563 12-Aug-20 05-Jul-21 05-Jul-21, Northbound GP Lane STA 1176 to 1280 

C3C TX-3CD Area 3C2 NB GP, Start STA 1176 to 1280 0 140 12-Aug-20 12-Aug-20 Area 3C2 NB GP, Start STA 1176 to 1280 

C3C TX-3CD Area 3C2 -NB GP BR 111.1 ACM (Asbestos) and LCP (Lead) Testing 1 143 12-Aug-20 12-Aug-20 Area 3C2 -NB GP BR 111.1 ACM (Asbestos) and LCP (Lead) Testing 

C3C TX-3CD Area 3C2 -NB GP BR 108.1 ACM (Asbestos) and LCP (Lead) Testing 1 143 12-Aug-20 12-Aug-20 Area 3C2 -NB GP BR 108.1 ACM (Asbestos) and LCP (Lead) Testing 

f  Traffic Control andTemporary Work 6 225 12-Aug-20 19-Aug-20 19-Aug-20, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 225 19-Aug-20 19-Aug-20 19-Aug-20, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C2 NB GP, Move Traffic 1 225 19-Aug-20 19-Aug-20 Area 3C2 NB GP, Move Traffic 

E  nErosion Control 5 225 12-Aug-20 18-Aug-20 18-Aug-20, Erosion Control 

TX-3CD Area 3C2 NB GP, Place Temp Erosion Control 5 225 12-Aug-20 18-Aug-20 Area 3C2 NB GP, Place Temp Erosion Control 

m  Removals & Demo 5 225 12-Aug-20 18-Aug-20 18-Aug-20, Removals & Demo 

PPavement Removal 5 225 12-Aug-20 18-Aug-20 18-Aug-20, Pavement Removal 

TX-3CD Area 3C2 NB GP, Remove Pavement 5 225 12-Aug-20 18-Aug-20 Area 3C2 NB GP, Remove Pavement 

Earthwork 66 225 12-Aug-20 11-Nov-20 11-Nov-20, Earthwork 

C  Clear & Grub 5 225 12-Aug-20 18-Aug-20 18-Aug-20, Clear & Grub 

TX-3CD Area 3C2 NB GP, Clear and Grub 5 225 12-Aug-20 18-Aug-20 Area 3C2 NB GP, Clear and Grub 

EExcavation 15 225 20-Aug-20 09-Sep-20 09-Sep-20, Excavation 

TX-3CD Area 3C2 NB GP, Excavate Cut Areas 15 225 20-Aug-20 09-Sep-20 Area 3C2 NB GP, Excavate Cut Areas 

E nEmbankment 20 225 15-Oct-20 11-Nov-20 11-Nov-20, Embankment 

TX-3CD Area 3C2 NB GP, Place Embankment 20 225 15-Oct-20 11-Nov-20 Area 3C2 NB GP, Place Embankment 

Drainage 40 225 20-Aug-20 14-Oct-20 14-Oct-20, Drainage 

CCulverts 20 245 20-Aug-20 16-Sep-20 16-Sep-20, Culverts 

TX-3CD Area 3C2 - NB GP, CLV08 Install Culvert 20 245 20-Aug-20 16-Sep-20 Area 3C2 - NB GP, CLV08 Install Culvert 

TX-3CD Area 3C2 - NB GP, CLV06 Install Culvert 20 245 20-Aug-20 16-Sep-20 Area 3C2 - NB GP, CLV06 Install Culvert 

SStorm Sewer 20 225 20-Aug-20 16-Sep-20 16-Sep-20, Storm Sewer 

TX-3CD Area 3C2 NB GP, CLV07 Install Medium RCP 20 225 20-Aug-20 16-Sep-20 Area 3C2 NB GP, CLV07 Install Medium RCP 

TX-3CD Area 3C2 NB GP, Install Small RCP 20 225 20-Aug-20 16-Sep-20 Area 3C2 NB GP, Install Small RCP 

Inlets 20 225 17-Sep-20 14-Oct-20 14-Oct-20, Inlets 

TX-3CD Area 3C2 NB GP, Install MHs and Inlets 20 225 17-Sep-20 14-Oct-20 Area 3C2 NB GP, Install MHs and Inlets 

Subgrade Treatment and Base 35 225 12-Nov-20 30-Dec-20 30-Dec-20, Subgrade Treatment and Base 

LLime Treatment 20 225 12-Nov-20 09-Dec-20 09-Dec-20, Lime Treatment 

TX-3CD Area 3C2 NB GP, Lime Treat Subgrade 20 225 12-Nov-20 09-Dec-20 Area 3C2 NB GP, Lime Treat Subgrade 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

FFlexbase 15 225 10-Dec-20 30-Dec-20 30-Dec-20, Flexbase 

TX-3CD Area 3C2 NB GP, Place Flexbase 15 225 10-Dec-20 30-Dec-20 Area 3C2 NB GP, Place Flexbase 

Pavement 111 584 31-Dec-20 03-Jun-21 03-Jun-21, Pavement 

C TX-3CD Area 3C2 NB GP, FF Start STA 1176 to 1280 0 563 28-May-21 28-May-21 Area 3C2 NB GP, FF Start STA 1176 to 1280 

AAsphalt Pavement 111 584 31-Dec-20 03-Jun-21 03-Jun-21, Asphalt Pavement 

TX-3CD Area 3C2 - NB GP, Interim - Finish STA 1176 to 1280 0 140 27-May-21 27-May-21 Area 3C2 - NB GP, Interim - Finish STA 1176 to 1280 

 vHMA Paving 10 235 31-Dec-20 13-Jan-21 13-Jan-21, HMA Paving 

TX-3CD Area 3C2 NB GP, Place HMA 10 235 31-Dec-20 13-Jan-21 Area 3C2 NB GP, Place HMA 

SMA Paving 5 584 28-May-21 03-Jun-21 03-Jun-21, SMA Paving 

TX-3CD Area 3C2 NB GP, Place SMA 5 584 28-May-21 03-Jun-21 Area 3C2 NB GP, Place SMA 

Retaining Walls 75 230 20-Aug-20 02-Dec-20 02-Dec-20, Retaining Walls 

WWall RT-3C-8A 75 230 20-Aug-20 02-Dec-20 02-Dec-20, Wall RT-3C-8A 

TX-3CD Area 3C2 - NB GP, Install Wall RT-3C-8A 60 230 20-Aug-20 11-Nov-20 Area 3C2 - NB GP, Install Wall RT-3C-8A 

Wall Coping RT-3C-8A 15 230 12-Nov-20 02-Dec-20 02-Dec-20, Wall Coping RT-3C-8A 

TX-3CD Area 3C2 - NB GP, Install Coping Cap RT-3C-8A 15 230 12-Nov-20 02-Dec-20 Area 3C2 - NB GP, Install Coping Cap RT-3C-8A 

WWall RT-3C-N4 75 230 20-Aug-20 02-Dec-20 02-Dec-20, Wall RT-3C-N4 

TX-3CD Area 3C2 - NB GP, Install Wall RT-3C-N4 60 230 20-Aug-20 11-Nov-20 Area 3C2 - NB GP, Install Wall RT-3C-N4 

Wall Coping RT-3C-N4 15 230 12-Nov-20 02-Dec-20 02-Dec-20, Wall Coping RT-3C-N4 

TX-3CD Area 3C2 - NB GP, Install Coping Cap RT-3C-N4 15 230 12-Nov-20 02-Dec-20 Area 3C2 - NB GP, Install Coping Cap RT-3C-N4 

WWall RT-3C-N7 75 230 20-Aug-20 02-Dec-20 02-Dec-20, Wall RT-3C-N7 

TX-3CD Area 3C2 - NB GP, Install Wall RT-3C-N7 60 230 20-Aug-20 11-Nov-20 Area 3C2 - NB GP, Install Wall RT-3C-N7 

Wall Coping RT-3C-N7 15 230 12-Nov-20 02-Dec-20 02-Dec-20, Wall Coping RT-3C-N7 

TX-3CD Area 3C2 - NB GP, Install Coping Cap RT-3C-N7 15 230 12-Nov-20 02-Dec-20 Area 3C2 - NB GP, Install Coping Cap RT-3C-N7 

WWall RT-3C-6A 75 230 20-Aug-20 02-Dec-20 02-Dec-20, Wall RT-3C-6A 

TX-3CD Area 3C2 - NB GP, Install Wall RT-3C-6A 60 230 20-Aug-20 11-Nov-20 Area 3C2 - NB GP, Install Wall RT-3C-6A 

Wall Coping RT-3C-6A 15 230 12-Nov-20 02-Dec-20 02-Dec-20, Wall Coping RT-3C-6A 

TX-3CD Area 3C2 - NB GP, Install Coping Cap RT-3C-6A 15 230 12-Nov-20 02-Dec-20 Area 3C2 - NB GP, Install Coping Cap RT-3C-6A 

WWall RT-3C-W1 75 230 20-Aug-20 02-Dec-20 02-Dec-20, Wall RT-3C-W1 

TX-3CD Area 3C2 - NB GP, Install Wall RT-3C-W1 60 230 20-Aug-20 11-Nov-20 Area 3C2 - NB GP, Install Wall RT-3C-W1 

Wall Coping RT-3C-W1 15 230 12-Nov-20 02-Dec-20 02-Dec-20, Wall Coping RT-3C-W1 

TX-3CD Area 3C2 - NB GP, Install Coping Cap RT-3C-W1 15 230 12-Nov-20 02-Dec-20 Area 3C2 - NB GP, Install Coping Cap RT-3C-W1 

  3C2 BR 108.1 NB GP Keller-Hicks Rd 206 140 12-Aug-20 27-May-21 27-May-21, 3C2 BR 108.1 NB GP Keller-Hicks Rd 

C TX-3CD Area 3C2 -NB GP BR 108.1 Start 3 140 12-Aug-20 14-Aug-20 Area 3C2 -NB GP BR 108.1 Start 

C TX-3CD Area 3C2 - NB GP BR 108.1 Finish 0 140 27-May-21 27-May-21 Area 3C2 - NB GP BR 108.1 Finish 

BBR Demolition 7 140 18-Aug-20 26-Aug-20 26-Aug-20, BR Demolition 

TX-3CD Area 3C2 -NB GP BR 108.1 ACM (Asbestos) and LCP (Lead) Removals (if required) 5 140 18-Aug-20 24-Aug-20 Area 3C2 -NB GP BR 108.1 ACM (Asbestos) and LCP (Lead) Removals (if required) 

TX-3CD Area 3C2 -NB GP BR 108.1 Bridge Demolition 2 140 25-Aug-20 26-Aug-20 Area 3C2 -NB GP BR 108.1 Bridge Demolition 

BBR Excavation 4 143 18-Aug-20 21-Aug-20 21-Aug-20, BR Excavation 

TX-3CD Area 3C2 -NB GP BR 108.1 Bridge Excavation 4 143 18-Aug-20 21-Aug-20 Area 3C2 -NB GP BR 108.1 Bridge Excavation 

DDrill Shafts 20 160 27-Aug-20 23-Sep-20 23-Sep-20, Drill Shafts 

TX-3CD Area 3C2 -NB GP BR 108.1 Install Drill ShaftsAbutment 1 5 140 27-Aug-20 02-Sep-20 Area 3C2 -NB GP BR 108.1 Install Drill ShaftsAbutment 1 

TX-3CD Area 3C2 -NB GP BR 108.1 Install Drill Shafts Bent 2 5 140 03-Sep-20 09-Sep-20 Area 3C2 -NB GP BR 108.1 Install Drill Shafts Bent 2 

TX-3CD Area 3C2 -NB GP BR 108.1 Install Drill Shafts Bent 3 5 140 10-Sep-20 16-Sep-20 Area 3C2 -NB GP BR 108.1 Install Drill Shafts Bent 3 

TX-3CD Area 3C2 -NB GP BR 108.1 Install Drill ShaftsAbutment 4 5 160 17-Sep-20 23-Sep-20 Area 3C2 -NB GP BR 108.1 Install Drill ShaftsAbutment 4 

CColumns 35 150 03-Sep-20 21-Oct-20 21-Oct-20, Columns 

TX-3CD Area 3C2 -NB GP BR 108.1 Install ColumnsAbutment 1 10 175 03-Sep-20 16-Sep-20 Area 3C2 -NB GP BR 108.1 Install ColumnsAbutment 1 

TX-3CD Area 3C2 -NB GP BR 108.1 Install Columns Bent 2 20 150 10-Sep-20 07-Oct-20 Area 3C2 -NB GP BR 108.1 Install Columns Bent 2 

TX-3CD Area 3C2 -NB GP BR 108.1 Install Columns Bent 3 25 140 17-Sep-20 21-Oct-20 Area 3C2 -NB GP BR 108.1 Install Columns Bent 3 

TX-3CD Area 3C2 -NB GP BR 108.1 Install ColumnsAbutment 4 10 160 24-Sep-20 07-Oct-20 Area 3C2 -NB GP BR 108.1 Install ColumnsAbutment 4 

BBent Caps 30 140 08-Oct-20 18-Nov-20 18-Nov-20, Bent Caps 

TX-3CD Area 3C2 -NB GP BR 108.1 Install Cap Bent 2 20 150 08-Oct-20 04-Nov-20 Area 3C2 -NB GP BR 108.1 Install Cap Bent 2 

TX-3CD Area 3C2 -NB GP BR 108.1 Install Cap Bent 3 20 140 22-Oct-20 18-Nov-20 Area 3C2 -NB GP BR 108.1 Install Cap Bent 3 

BBeams 72 140 18-Aug-20 25-Nov-20 25-Nov-20, Beams 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

TX-3CD Area 3C2 -NB GP BR 108.1 Beam Procurement 20 146 18-Aug-20 14-Sep-20 Area 3C2 -NB GP BR 108.1 Beam Procurement 

TX-3CD Area 3C2 -NB GP BR 108.1 Forward Precast Beams Shopdrawings to TxDOT 1 146 15-Sep-20 15-Sep-20 Area 3C2 -NB GP BR 108.1 Forward Precast Beams Shopdrawings to TxDOT 

TX-3CD Area 3C2 -NB GP BR 108.1 Precast Beam Fabrication & Delivery Leadtime 40 146 16-Sep-20 10-Nov-20 Area 3C2 -NB GP BR 108.1 Precast Beam Fabrication & Delivery Leadtime 

TX-3CD Area 3C2 -NB GP BR 108.1 Install Conc Beams 5 140 19-Nov-20 25-Nov-20 Area 3C2 -NB GP BR 108.1 Install Conc Beams 

B  BR Place CTB Embankment 20 265 22-Oct-20 18-Nov-20 18-Nov-20, BR Place CTB Embankment 

TX-3CD Area 3C2 -NB GP BR 108.1 Place Stabilized Backfill 20 265 22-Oct-20 18-Nov-20 Area 3C2 -NB GP BR 108.1 Place Stabilized Backfill 

AAbutments 25 160 17-Sep-20 21-Oct-20 21-Oct-20, Abutments 

TX-3CD Area 3C2 -NB GP BR 108.1 Install Abutment 1 10 175 17-Sep-20 30-Sep-20 Area 3C2 -NB GP BR 108.1 Install Abutment 1 

TX-3CD Area 3C2 -NB GP BR 108.1 Install Abutment 4 10 160 08-Oct-20 21-Oct-20 Area 3C2 -NB GP BR 108.1 Install Abutment 4 

AApproach Slab 10 140 13-May-21 26-May-21 26-May-21, Approach Slab 

TX-3CD Area 3C2 -NB GP BR 108.1 Install Apprch Slab Abutment 1 10 140 13-May-21 26-May-21 Area 3C2 -NB GP BR 108.1 InstallApprch Slab Abutment 1 

TX-3CD Area 3C2 -NB GP BR 108.1 Install Apprch Slab Abutment 4 10 140 13-May-21 26-May-21 Area 3C2 -NB GP BR 108.1 InstallApprch Slab Abutment 4 

DDeck 120 140 26-Nov-20 12-May-21 12-May-21, Deck 

TX-3CD Area 3C2 -NB GP BR 108.1 Install Deck Slab 100 140 26-Nov-20 14-Apr-21 Area 3C2 -NB GP BR 108.1 Install Deck Slab 

TX-3CD Area 3C2 -NB GP BR 108.1 Cure Deck Slab 20 140 15-Apr-21 12-May-21 Area 3C2 -NB GP BR 108.1 Cure Deck Slab 

EExspansion Joint 100 140 26-Nov-20 14-Apr-21 14-Apr-21, Exspansion Joint 

TX-3CD Area 3C2 -NB GP BR 108.1 Install Exp Joints 100 140 26-Nov-20 14-Apr-21 Area 3C2 -NB GP BR 108.1 Install Exp Joints 

RRailings 10 140 13-May-21 26-May-21 26-May-21, Railings 

TX-3CD Area 3C2 -NB GP BR 108.1 Install Conc Rail 10 140 13-May-21 26-May-21 Area 3C2 -NB GP BR 108.1 Install Conc Rail 

  3C2 BR 111.1 NB GP Golden Triangle Blvd 203 143 12-Aug-20 24-May-21 24-May-21, 3C2 BR 111.1 NB GP Golden Triangle Blvd 

C TX-3CD Area 3C2 -NB GP BR 111.1 Start 3 143 12-Aug-20 14-Aug-20 Area 3C2 -NB GP BR 111.1 Start 

C TX-3CD Area 3C2 - NB GP BR 111.1 Finish 0 143 24-May-21 24-May-21 Area 3C2 - NB GP BR 111.1 Finish 

BBR Demolition 7 143 13-Aug-20 21-Aug-20 21-Aug-20, BR Demolition 

TX-3CD Area 3C2 -NB GP BR 111.1 ACM (Asbestos) and LCP (Lead) Removals (if required) 5 143 13-Aug-20 19-Aug-20 Area 3C2 -NB GP BR 111.1 ACM (Asbestos) and LCP (Lead) Removals (if required) 

TX-3CD Area 3C2 -NB GP BR 111.1 Bridge Demolition 2 143 20-Aug-20 21-Aug-20 Area 3C2 -NB GP BR 111.1 Bridge Demolition 

BBR Excavation 4 143 18-Aug-20 21-Aug-20 21-Aug-20, BR Excavation 

TX-3CD Area 3C2 -NB GP BR 111.1 Bridge Excavation 4 143 18-Aug-20 21-Aug-20 Area 3C2 -NB GP BR 111.1 Bridge Excavation 

DDrill Shafts 20 163 24-Aug-20 18-Sep-20 18-Sep-20, Drill Shafts 

TX-3CD Area 3C2 -NB GP BR 111.1 Install Drill Shafts Abutment 1 5 143 24-Aug-20 28-Aug-20 Area 3C2 -NB GP BR 111.1 Install Drill Shafts Abutment 1 

TX-3CD Area 3C2 -NB GP BR 111.1 Install Drill Shafts Bent 2 5 143 31-Aug-20 04-Sep-20 Area 3C2 -NB GP BR 111.1 Install Drill Shafts Bent 2 

TX-3CD Area 3C2 -NB GP BR 111.1 Install Drill Shafts Bent 3 5 143 07-Sep-20 11-Sep-20 Area 3C2 -NB GP BR 111.1 Install Drill Shafts Bent 3 

TX-3CD Area 3C2 -NB GP BR 111.1 Install Drill Shafts Abutment 4 5 163 14-Sep-20 18-Sep-20 Area 3C2 -NB GP BR 111.1 Install Drill ShaftsAbutment 4 

CColumns 35 153 31-Aug-20 16-Oct-20 16-Oct-20, Columns 

TX-3CD Area 3C2 -NB GP BR 111.1 Install Columns Abutment 1 10 178 31-Aug-20 11-Sep-20 Area 3C2 -NB GP BR 111.1 Install ColumnsAbutment 1 

TX-3CD Area 3C2 -NB GP BR 111.1 Install Columns Bent 2 20 153 07-Sep-20 02-Oct-20 Area 3C2 -NB GP BR 111.1 Install Columns Bent 2 

TX-3CD Area 3C2 -NB GP BR 111.1 Install Columns Bent 3 25 143 14-Sep-20 16-Oct-20 Area 3C2 -NB GP BR 111.1 Install Columns Bent 3 

TX-3CD Area 3C2 -NB GP BR 111.1 Install Columns Abutment 4 10 163 21-Sep-20 02-Oct-20 Area 3C2 -NB GP BR 111.1 Install ColumnsAbutment 4 

BBent Caps 30 143 05-Oct-20 13-Nov-20 13-Nov-20, Bent Caps 

TX-3CD Area 3C2 -NB GP BR 111.1 Install Cap Bent 2 20 153 05-Oct-20 30-Oct-20 Area 3C2 -NB GP BR 111.1 Install Cap Bent 2 

TX-3CD Area 3C2 -NB GP BR 111.1 Install Cap Bent 3 20 143 19-Oct-20 13-Nov-20 Area 3C2 -NB GP BR 111.1 Install Cap Bent 3 

BBeams 69 143 18-Aug-20 20-Nov-20 20-Nov-20, Beams 

TX-3CD Area 3C2 -NB GP BR 111.1 Beam Procurement 20 146 18-Aug-20 14-Sep-20 Area 3C2 -NB GP BR 111.1 Beam Procurement 

TX-3CD Area 3C2 -NB GP BR 111.1 Forward Precast Beams Shopdrawings to TxDOT 1 146 15-Sep-20 15-Sep-20 Area 3C2 -NB GP BR 111.1 Forward Precast Beams Shopdrawings to TxDOT 

TX-3CD Area 3C2 -NB GP BR 111.1 Precast Beam Fabrication & Delivery Leadtime 40 146 16-Sep-20 10-Nov-20 Area 3C2 -NB GP BR 111.1 Precast Beam Fabrication & Delivery Leadtime 

TX-3CD Area 3C2 -NB GP BR 111.1 Install Conc Beams 5 143 16-Nov-20 20-Nov-20 Area 3C2 -NB GP BR 111.1 Install Conc Beams 

B  BR Place CTB Embankment 20 268 19-Oct-20 13-Nov-20 13-Nov-20, BR Place CTB Embankment 

TX-3CD Area 3C2 -NB GP BR 111.1 Place Embankment 20 268 19-Oct-20 13-Nov-20 Area 3C2 -NB GP BR 111.1 Place Embankment 

AAbutments 25 163 14-Sep-20 16-Oct-20 16-Oct-20, Abutments 

TX-3CD Area 3C2 -NB GP BR 111.1 Install Abutment 1 10 178 14-Sep-20 25-Sep-20 Area 3C2 -NB GP BR 111.1 Install Abutment 1 

TX-3CD Area 3C2 -NB GP BR 111.1 Install Abutment 4 10 163 05-Oct-20 16-Oct-20 Area 3C2 -NB GP BR 111.1 Install Abutment 4 

AApproach Slab 10 143 10-May-21 21-May-21 21-May-21, Approach Slab 

TX-3CD Area 3C2 -NB GP BR 111.1 InstallApprch Slab Abutment 1 10 143 10-May-21 21-May-21 Area 3C2 -NB GP BR 111.1 Install Apprch Slab Abutment 1 

TX-3CD Area 3C2 -NB GP BR 111.1 InstallApprch Slab Abutment 4 10 143 10-May-21 21-May-21 Area 3C2 -NB GP BR 111.1 Install Apprch Slab Abutment 4 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

EExspansion Joint 100 143 23-Nov-20 09-Apr-21 09-Apr-21, Exspansion Joint 

TX-3CD Area 3C2 -NB GP BR 111.1 Install Exp Joints 100 143 23-Nov-20 09-Apr-21 Area 3C2 -NB GP BR 111.1 Install Exp Joints 

DDeck 120 143 23-Nov-20 07-May-21 07-May-21, Deck 

TX-3CD Area 3C2 -NB GP BR 111.1 Install Deck Slab 100 143 23-Nov-20 09-Apr-21 Area 3C2 -NB GP BR 111.1 Install Deck Slab 

TX-3CD Area 3C2 -NB GP BR 111.1 Cure Deck Slab 20 143 12-Apr-21 07-May-21 Area 3C2 -NB GP BR 111.1 Cure Deck Slab 

RRailings 10 143 10-May-21 21-May-21 21-May-21, Railings 

TX-3CD Area 3C2 -NB GP BR 111.1 Install Conc Rail 10 143 10-May-21 21-May-21 Area 3C2 -NB GP BR 111.1 Install Conc Rail 

 rPermanent Barriers 10 578 31-May-21 11-Jun-21 11-Jun-21, Permanent Barriers 

C  aConcrete Barriers 10 578 31-May-21 11-Jun-21 11-Jun-21, Concrete Barriers 

TX-3CD Area 3C2 NB GP, Place Conc Rail 10 578 31-May-21 11-Jun-21 Area 3C2 NB GP, Place Conc Rail 

MMetal Beam Guardrails 10 578 31-May-21 11-Jun-21 11-Jun-21, Metal Beam Guardrails 

TX-3CD Area 3C2 NB GP, Install MBGF 10 578 31-May-21 11-Jun-21 Area 3C2 NB GP, Install MBGF 

n   uSignals and Illumination 25 563 31-May-21 02-Jul-21 02-Jul-21, Signals and Illumination 

RRoadway Illumination 25 563 31-May-21 02-Jul-21 02-Jul-21, Roadway Illumination 

TX-3CD Area 3C2 NB GP, Install Illumination Pole Bases 5 563 31-May-21 04-Jun-21 Area 3C2 NB GP, Install Illumination Pole Bases 

TX-3CD Area 3C2 NB GP, Install Illumination Poles/Fixtures 10 563 07-Jun-21 18-Jun-21 Area 3C2 NB GP, Install Illumination Poles/Fixtures 

TX-3CD Area 3C2 NB GP, Install Illumination Energize Fixtures 10 563 21-Jun-21 02-Jul-21 Area 3C2 NB GP, Install Illumination Energize Fixtures 

H   lHigh Mast Illumination 15 573 31-May-21 18-Jun-21 18-Jun-21, High Mast Illumination 

TX-3CD Area 3C2 NB GP, Install High Mast Illumination Pole Bases 5 573 31-May-21 04-Jun-21 Area 3C2 NB GP, Install High Mast Illumination Pole Bases 

TX-3CD Area 3C2 NB GP, Install High Mast Illumination Poles/Fixtures 5 573 07-Jun-21 11-Jun-21 Area 3C2 NB GP, Install High Mast Illumination Poles/Fixtures 

TX-3CD Area 3C2 NB GP, Install High Mast Illumination Energize Fixtures 5 573 14-Jun-21 18-Jun-21 Area 3C2 NB GP, Install High Mast Illumination Energize Fixtures 

n   aSigning and Marking 26 563 28-May-21 05-Jul-21 05-Jul-21, Signing and Marking 

OOverhead Sign Structures 10 578 31-May-21 11-Jun-21 11-Jun-21, Overhead Sign Structures 

TX-3CD Area 3C2 NB GP, Install Overhead Signage 10 578 31-May-21 11-Jun-21 Area 3C2 NB GP, Install Overhead Signage 

SSmall Signage 10 578 31-May-21 11-Jun-21 11-Jun-21, Small Signage 

TX-3CD Area 3C2 NB GP, Install Small Signage 10 578 31-May-21 11-Jun-21 Area 3C2 NB GP, Install Small Signage 

PPavement Marking 26 563 28-May-21 05-Jul-21 05-Jul-21, Pavement Marking 

TX-3CD Area 3C2 NB GP, Install Permt Markings 2 587 28-May-21 31-May-21 Area 3C2 NB GP, Install Permt Markings 

TX-3CD Area 3C2 - NB GP, Finish STA 1176 to 1280 0 563 05-Jul-21 05-Jul-21 Area 3C2 - NB GP, Finish STA 1176 to 1280 

Landscaping 10 578 31-May-21 11-Jun-21 11-Jun-21, Landscaping 

S  SSeeding & Sodding 10 578 31-May-21 11-Jun-21 11-Jun-21, Seeding & Sodding 

TX-3CD Area 3C2 NB GP, Install Seeding/Sodding 10 578 31-May-21 11-Jun-21 Area 3C2 NB GP, Install Seeding/Sodding 

TX-3CD Area 3C2 NB GP, Install Topsoil 10 578 31-May-21 11-Jun-21 Area 3C2 NB GP, Install Topsoil 

/ITS/TCS 20 225 31-Dec-20 27-Jan-21 27-Jan-21, ITS/TCS 

D  SDuct Bank System 20 225 31-Dec-20 27-Jan-21 27-Jan-21, Duct Bank System 

TX-3CD Area 3C2 NB GP, ITS &TCS CivilWork Install Coduit 20 225 31-Dec-20 27-Jan-21 Area 3C2 NB GP, ITS &TCS Civil Work Install Coduit 

Northbound U-Turn SH 170 STA 1183 241 349 27-May-21 29-Apr-22 29-Apr-22, Northbound U-Turn SH 170 STA 1183 

C3C TX-3CD Area 3C2 - NB FR U-Turn, Start STA 1183 0 349 27-May-21 27-May-21 Area 3C2 - NB FR U-Turn, Start STA 1183 

C3C TX-3CD Area 3C2 - NB FR U-Turn, BR 120 ACM (Asbestos) and LCP (Lead) Testing 1 366 27-May-21 27-May-21 Area 3C2 - NB FR U-Turn, BR 120 ACM (Asbestos) and LCP (Lead) Test ing 

f  Traffic Control andTemporary Work 6 473 27-May-21 03-Jun-21 03-Jun-21, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 473 03-Jun-21 03-Jun-21 03-Jun-21, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C2 - NB FR U-Turn,, Move Traffic 1 473 03-Jun-21 03-Jun-21 Area 3C2 - NB FR U-Turn,, Move Traffic 

P  aPortable Traffic Barrier 5 473 27-May-21 02-Jun-21 02-Jun-21, Portable Traffic Barrier 

TX-3CD Area 3C2 - NB FR U-Turn,, Place Temp Conc Barrier 5 473 27-May-21 02-Jun-21 Area 3C2 - NB FR U-Turn,, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 473 27-May-21 02-Jun-21 02-Jun-21, Workzone Pavement Marking 

TX-3CD Area 3C2 - NB FR U-Turn,, Place Temp Marking & Signing 5 473 27-May-21 02-Jun-21 Area 3C2 - NB FR U-Turn,, Place Temp Marking & Signing 

E  nErosion Control 5 473 27-May-21 02-Jun-21 02-Jun-21, Erosion Control 

TX-3CD Area 3C2 - NB FR U-Turn,, Place Temp Erosion Control 5 473 27-May-21 02-Jun-21 Area 3C2 - NB FR U-Turn,, Place Temp Erosion Control 

Earthwork 35 473 04-Jun-21 22-Jul-21 22-Jul-21, Earthwork 

EExcavation 15 473 04-Jun-21 24-Jun-21 24-Jun-21, Excavation 

TX-3CD Area 3C2 - NB FR U-Turn,, Excavate Cut Areas 15 473 04-Jun-21 24-Jun-21 Area 3C2 - NB FR U-Turn,, Excavate Cut Areas 

E nEmbankment 20 473 25-Jun-21 22-Jul-21 22-Jul-21, Embankment 

TX-3CD Area 3C2 - NB FR U-Turn,, Place Embankment 20 473 25-Jun-21 22-Jul-21 Area 3C2 - NB FR U-Turn,, Place Embankment 
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Subgrade Treatment and Base 35 473 23-Jul-21 09-Sep-21 09-Sep-21, Subgrade Treatment and Base 

LLime Treatment 20 473 23-Jul-21 19-Aug-21 19-Aug-21, Lime Treatment 

TX-3CD Area 3C2 - NB FR U-Turn,, Lime Treat Subgrade 20 473 23-Jul-21 19-Aug-21 Area 3C2 - NB FR U-Turn,, Lime Treat Subgrade 

FFlexbase 15 473 20-Aug-21 09-Sep-21 09-Sep-21, Flexbase 

TX-3CD Area 3C2 - NB FR U-Turn,, Place Flexbase 15 473 20-Aug-21 09-Sep-21 Area 3C2 - NB FR U-Turn,, Place Flexbase 

Pavement 165 349 10-Sep-21 28-Apr-22 28-Apr-22, Pavement 

C TX-3CD Area 3C2 - NB FR U-Turn,, FF Start STA 1183 0 349 01-Apr-22 01-Apr-22 Area 3C2 - NB FR U-Turn,, FF Start STA 1183 

AAsphalt Pavement 155 349 24-Sep-21 28-Apr-22 28-Apr-22, Asphalt Pavement 

TX-3CD Area 3C2 - NB FR U-Turn,, Interim - Finish STA 1183 0 349 31-Mar-22 31-Mar-22 Area 3C2 - NB FR U-Turn,, Interim - Finish STA 1183 

 vHMA Paving 10 473 24-Sep-21 07-Oct-21 07-Oct-21, HMA Paving 

TX-3CD Area 3C2 - NB FR U-Turn,, Place HMA 10 473 24-Sep-21 07-Oct-21 Area 3C2 - NB FR U-Turn,, Place HMA 

SMA Paving 20 349 01-Apr-22 28-Apr-22 28-Apr-22, SMA Paving 

TX-3CD Area 3C2 - NB FR U-Turn,, Place SMA 20 349 01-Apr-22 28-Apr-22 Area 3C2 - NB FR U-Turn,, Place SMA 

C  Curb & Gutter 10 473 10-Sep-21 23-Sep-21 23-Sep-21, Curb & Gutter 

TX-3CD Area 3C2 - NB FR U-Turn,, Place Curb & Gutter 10 473 10-Sep-21 23-Sep-21 Area 3C2 - NB FR U-Turn,, Place Curb & Gutter 

  3C2 BR 120 NB FR U-Turn 220 349 27-May-21 31-Mar-22 31-Mar-22, 3C2 BR 120 NB FR U-Turn 

C TX-3CD Area 3C2 - NB FR U-Turn, BR 120 Start 20 349 27-May-21 23-Jun-21 Area 3C2 - NB FR U-Turn, BR 120 Start 

C TX-3CD Area 3C2 - NB FR U-Turn, BR 120 Finish 0 349 31-Mar-22 31-Mar-22 Area 3C2 - NB FR U-Turn, BR 120 Finish 

BBR Demolition 22 351 28-May-21 28-Jun-21 28-Jun-21, BR Demolition 

TX-3CD Area 3C2 - NB FR U-Turn, BR 120 ACM (Asbestos) and LCP (Lead) Removals (if required) 5 366 28-May-21 03-Jun-21 Area 3C2 - NB FR U-Turn, BR 120 ACM (Asbestos) and LCP (Lead) Removals (if required) 

TX-3CD Area 3C2 - NB FR U-Turn, BR 120 Bridge Demolition 2 351 25-Jun-21 28-Jun-21 Area 3C2 - NB FR U-Turn, BR 120 Bridge Demolition 

BBR Excavation 4 349 25-Jun-21 30-Jun-21 30-Jun-21, BR Excavation 

TX-3CD Area 3C2 - NB FR U-Turn, BR 120 Bridge Excavation 4 349 25-Jun-21 30-Jun-21 Area 3C2 - NB FR U-Turn, BR 120 Bridge Excavation 

DDrill Shafts 20 369 01-Jul-21 28-Jul-21 28-Jul-21, Drill Shafts 

TX-3CD Area 3C2 - NB FR U-Turn, BR 120 Install Drill Shafts Abutment 1 5 349 01-Jul-21 07-Jul-21 Area 3C2 - NB FR U-Turn, BR 120 Install Drill Shafts Abutment 1 

TX-3CD Area 3C2 - NB FR U-Turn, BR 120 Install Drill Shafts Bent 2 5 349 08-Jul-21 14-Jul-21 Area 3C2 - NB FR U-Turn, BR 120 Install Drill Shafts Bent 2 

TX-3CD Area 3C2 - NB FR U-Turn, BR 120 Install Drill Shafts Bent 3 5 349 15-Jul-21 21-Jul-21 Area 3C2 - NB FR U-Turn, BR 120 Install Drill Shafts Bent 3 

TX-3CD Area 3C2 - NB FR U-Turn, BR 120 Install Drill Shafts Abutment 4 5 369 22-Jul-21 28-Jul-21 Area 3C2 - NB FR U-Turn, BR 120 Install Drill ShaftsAbutment 4 

CColumns 35 359 08-Jul-21 25-Aug-21 25-Aug-21, Columns 

TX-3CD Area 3C2 - NB FR U-Turn, BR 120 Install Columns Abutment 1 10 384 08-Jul-21 21-Jul-21 Area 3C2 - NB FR U-Turn, BR 120 Install Columns Abutment 1 

TX-3CD Area 3C2 - NB FR U-Turn, BR 120 Install Columns Bent 2 20 359 15-Jul-21 11-Aug-21 Area 3C2 - NB FR U-Turn, BR 120 Install Columns Bent 2 

TX-3CD Area 3C2 - NB FR U-Turn, BR 120 Install Columns Bent 3 25 349 22-Jul-21 25-Aug-21 Area 3C2 - NB FR U-Turn, BR 120 Install Columns Bent 3 

TX-3CD Area 3C2 - NB FR U-Turn, BR 120 Install Columns Abutment 4 10 369 29-Jul-21 11-Aug-21 Area 3C2 - NB FR U-Turn, BR 120 Install ColumnsAbutment 4 

BBent Caps 30 349 12-Aug-21 22-Sep-21 22-Sep-21, Bent Caps 

TX-3CD Area 3C2 - NB FR U-Turn, BR 120 Install Cap Bent 2 20 359 12-Aug-21 08-Sep-21 Area 3C2 - NB FR U-Turn, BR 120 Install Cap Bent 2 

TX-3CD Area 3C2 - NB FR U-Turn, BR 120 Install Cap Bent 3 20 349 26-Aug-21 22-Sep-21 Area 3C2 - NB FR U-Turn, BR 120 Install Cap Bent 3 

BBeams 69 349 25-Jun-21 29-Sep-21 29-Sep-21, Beams 

TX-3CD Area 3C2 - NB FR U-Turn, BR 120 Beam Procurement 20 352 25-Jun-21 22-Jul-21 Area 3C2 - NB FR U-Turn, BR 120 Beam Procurement 

TX-3CD Area 3C2 - NB FR U-Turn, BR 120 Forward Precast Beams Shopdrawings to TxDOT 1 352 23-Jul-21 23-Jul-21 Area 3C2 - NB FR U-Turn, BR 120 Forward Precast Beams Shopdrawings to TxDOT 

TX-3CD Area 3C2 - NB FR U-Turn, BR 120 Precast Beam Fabrication & Delivery Leadtime 40 352 26-Jul-21 17-Sep-21 Area 3C2 - NB FR U-Turn, BR 120 Precast Beam Fabrication & Delivery Leadtime 

TX-3CD Area 3C2 - NB FR U-Turn, BR 120 Install Conc Beams 5 349 23-Sep-21 29-Sep-21 Area 3C2 - NB FR U-Turn, BR 120 Install Conc Beams 

B  BR Place CTB Embankment 20 474 26-Aug-21 22-Sep-21 22-Sep-21, BR Place CTB Embankment 

TX-3CD Area 3C2 - NB FR U-Turn, BR 120 Place Stabilized Backfill 20 474 26-Aug-21 22-Sep-21 Area 3C2 - NB FR U-Turn, BR 120 Place Stabilized Backfill 

AAbutments 25 369 22-Jul-21 25-Aug-21 25-Aug-21, Abutments 

TX-3CD Area 3C2 - NB FR U-Turn, BR 120 Install Abutment 1 10 384 22-Jul-21 04-Aug-21 Area 3C2 - NB FR U-Turn, BR 120 Install Abutment 1 

TX-3CD Area 3C2 - NB FR U-Turn, BR 120 Install Abutment 4 10 369 12-Aug-21 25-Aug-21 Area 3C2 - NB FR U-Turn, BR 120 Install Abutment 4 

AApproach Slab 10 349 17-Mar-22 30-Mar-22 30-Mar-22, Approach Slab 

TX-3CD Area 3C2 - NB FR U-Turn, BR 120 InstallApprch Slab Abutment 1 10 349 17-Mar-22 30-Mar-22 Area 3C2 - NB FR U-Turn, BR 120 Install Apprch Slab Abutment 1 

TX-3CD Area 3C2 - NB FR U-Turn, BR 120 InstallApprch Slab Abutment 4 10 349 17-Mar-22 30-Mar-22 Area 3C2 - NB FR U-Turn, BR 120 Install Apprch Slab Abutment 4 

DDeck 120 349 30-Sep-21 16-Mar-22 16-Mar-22, Deck 

TX-3CD Area 3C2 - NB FR U-Turn, BR 120 Install Deck Slab 100 349 30-Sep-21 16-Feb-22 Area 3C2 - NB FR U-Turn, BR 120 Install Deck Slab 

TX-3CD Area 3C2 - NB FR U-Turn, BR 120 Cure Deck Slab 20 349 17-Feb-22 16-Mar-22 Area 3C2 - NB FR U-Turn, BR 120 Cure Deck Slab 

EExspansion Joint 100 349 30-Sep-21 16-Feb-22 16-Feb-22, Exspansion Joint 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

TX-3CD Area 3C2 - NB FR U-Turn, BR 120 Install Exp Joints 100 349 30-Sep-21 16-Feb-22 Area 3C2 - NB FR U-Turn, BR 120 Install Exp Joints 

RRailings 10 349 17-Mar-22 30-Mar-22 30-Mar-22, Railings 

TX-3CD Area 3C2 - NB FR U-Turn, BR 120 Install Conc Rail 10 349 17-Mar-22 30-Mar-22 Area 3C2 - NB FR U-Turn, BR 120 Install Conc Rail 

 rPermanent Barriers 10 358 04-Apr-22 15-Apr-22 15-Apr-22, Permanent Barriers 

C  aConcrete Barriers 10 358 04-Apr-22 15-Apr-22 15-Apr-22, Concrete Barriers 

TX-3CD Area 3C2 - NB FR U-Turn,, Place Conc Rail 10 358 04-Apr-22 15-Apr-22 Area 3C2 - NB FR U-Turn,, Place Conc Rail 

MMetal Beam Guardrails 10 358 04-Apr-22 15-Apr-22 15-Apr-22, Metal Beam Guardrails 

TX-3CD Area 3C2 - NB FR U-Turn,, Install MBGF 10 358 04-Apr-22 15-Apr-22 Area 3C2 - NB FR U-Turn,, Install MBGF 

n   aSigning and Marking 20 349 01-Apr-22 29-Apr-22 29-Apr-22, Signing and Marking 

SSmall Signage 10 358 04-Apr-22 15-Apr-22 15-Apr-22, Small Signage 

TX-3CD Area 3C2 - NB FR U-Turn,, Install Small Signage 10 358 04-Apr-22 15-Apr-22 Area 3C2 - NB FR U-Turn,, Install Small Signage 

PPavement Marking 20 349 01-Apr-22 29-Apr-22 29-Apr-22, Pavement Marking 

TX-3CD Area 3C2 - NB FR U-Turn,, Install Permt Markings 2 367 01-Apr-22 04-Apr-22 Area 3C2 - NB FR U-Turn,, Install Permt Markings 

TX-3CD Area 3C2 - NB FR U-Turn,, Finish STA 1183 0 349 29-Apr-22 29-Apr-22 Area 3C2 - NB FR U-Turn,, Finish STA 1183 

 RNorthbound Exit Ramp NBML to NBGP STA1257 to 1270 128 462 27-May-21 23-Nov-21 23-Nov-21, Northbound Exit Ramp NBML to NBGP STA 1257 to 1270 

C3C TX-3CD Area 3C2 - NB ML EXR, Start STA 1257 to 1270 0 462 27-May-21 27-May-21 Area 3C2 - NB ML EXR, Start STA 1257 to 1270 

f  Traffic Control andTemporary Work 6 462 27-May-21 03-Jun-21 03-Jun-21, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 462 03-Jun-21 03-Jun-21 03-Jun-21, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C2 - NB ML EXR, Move Traffic 1 462 03-Jun-21 03-Jun-21 Area 3C2 - NB ML EXR, Move Traffic 

P  aPortable Traffic Barrier 5 462 27-May-21 02-Jun-21 02-Jun-21, Portable Traffic Barrier 

TX-3CD Area 3C2 - NB ML EXR, Place Temp Conc Barrier 5 462 27-May-21 02-Jun-21 Area 3C2 - NB ML EXR, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 462 27-May-21 02-Jun-21 02-Jun-21, Workzone Pavement Marking 

TX-3CD Area 3C2 - NB ML EXR, Place Temp Marking & Signing 5 462 27-May-21 02-Jun-21 Area 3C2 - NB ML EXR, Place Temp Marking & Signing 

E  nErosion Control 5 462 27-May-21 02-Jun-21 02-Jun-21, Erosion Control 

TX-3CD Area 3C2 - NB ML EXR, Place Temp Erosion Control 5 462 27-May-21 02-Jun-21 Area 3C2 - NB ML EXR, Place Temp Erosion Control 

Earthwork 40 462 04-Jun-21 29-Jul-21 29-Jul-21, Earthwork 

C  Clear & Grub 5 462 04-Jun-21 10-Jun-21 10-Jun-21, Clear & Grub 

TX-3CD Area 3C2 - NB ML EXR, Clear and Grub 5 462 04-Jun-21 10-Jun-21 Area 3C2 - NB ML EXR, Clear and Grub 

EExcavation 15 462 11-Jun-21 01-Jul-21 01-Jul-21, Excavation 

TX-3CD Area 3C2 - NB ML EXR, Excavate Cut Areas 15 462 11-Jun-21 01-Jul-21 Area 3C2 - NB ML EXR, Excavate Cut Areas 

E nEmbankment 20 462 02-Jul-21 29-Jul-21 29-Jul-21, Embankment 

TX-3CD Area 3C2 - NB ML EXR, Place Embankment 20 462 02-Jul-21 29-Jul-21 Area 3C2 - NB ML EXR, Place Embankment 

Subgrade Treatment and Base 35 462 30-Jul-21 16-Sep-21 16-Sep-21, Subgrade Treatment and Base 

LLime Treatment 20 462 30-Jul-21 26-Aug-21 26-Aug-21, Lime Treatment 

TX-3CD Area 3C2 - NB ML EXR, Lime Treat Subgrade 20 462 30-Jul-21 26-Aug-21 Area 3C2 - NB ML EXR, Lime Treat Subgrade 

FFlexbase 15 462 27-Aug-21 16-Sep-21 16-Sep-21, Flexbase 

TX-3CD Area 3C2 - NB ML EXR, Place Flexbase 15 462 27-Aug-21 16-Sep-21 Area 3C2 - NB ML EXR, Place Flexbase 

Pavement 41 468 17-Sep-21 12-Nov-21 12-Nov-21, Pavement 

C TX-3CD Area 3C2 - NB ML EXR, FF Start STA 1257 to 1270 0 462 18-Oct-21 18-Oct-21 Area 3C2 - NB ML EXR, FF Start STA 1257 to 1270 

AAsphalt Pavement 31 468 01-Oct-21 12-Nov-21 12-Nov-21, Asphalt Pavement 

TX-3CD Area 3C2 - NB ML EXR, Interim - Finish STA 1257 to 1270 0 462 15-Oct-21 15-Oct-21 Area 3C2 - NB ML EXR, Interim - Finish STA 1257 to 1270 

 vHMA Paving 10 462 01-Oct-21 14-Oct-21 14-Oct-21, HMA Paving 

TX-3CD Area 3C2 - NB ML EXR, Place HMA 10 462 01-Oct-21 14-Oct-21 Area 3C2 - NB ML EXR, Place HMA 

SMA Paving 20 468 18-Oct-21 12-Nov-21 12-Nov-21, SMA Paving 

TX-3CD Area 3C2 - NB ML EXR, Place SMA 20 468 18-Oct-21 12-Nov-21 Area 3C2 - NB ML EXR, Place SMA 

C  Curb & Gutter 10 462 17-Sep-21 30-Sep-21 30-Sep-21, Curb & Gutter 

TX-3CD Area 3C2 - NB ML EXR, Place Curb & Gutter 10 462 17-Sep-21 30-Sep-21 Area 3C2 - NB ML EXR, Place Curb & Gutter 

 rPermanent Barriers 10 477 19-Oct-21 01-Nov-21 01-Nov-21, Permanent Barriers 

C  aConcrete Barriers 10 477 19-Oct-21 01-Nov-21 01-Nov-21, Concrete Barriers 

TX-3CD Area 3C2 - NB ML EXR, Place Conc Rail 10 477 19-Oct-21 01-Nov-21 Area 3C2 - NB ML EXR, Place Conc Rail 

MMetal Beam Guardrails 10 477 19-Oct-21 01-Nov-21 01-Nov-21, Metal Beam Guardrails 

TX-3CD Area 3C2 - NB ML EXR, Install MBGF 10 477 19-Oct-21 01-Nov-21 Area 3C2 - NB ML EXR, Install MBGF 

CCrash Attenuators 5 482 19-Oct-21 25-Oct-21 25-Oct-21, Crash Attenuators 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

TX-3CD Area 3C2 - NB ML EXR, InstallAttenuator 5 482 19-Oct-21 25-Oct-21 Area 3C2 - NB ML EXR, InstallAttenuator 

n   uSignals and Illumination 25 462 19-Oct-21 22-Nov-21 22-Nov-21, Signals and Illumination 

RRoadway Illumination 25 462 19-Oct-21 22-Nov-21 22-Nov-21, Roadway Illumination 

TX-3CD Area 3C2 - NB ML EXR, Install Illumination Pole Bases 5 462 19-Oct-21 25-Oct-21 Area 3C2 - NB ML EXR, Install Illumination Pole Bases 

TX-3CD Area 3C2 - NB ML EXR, Install Illumination Poles/Fixtures 10 462 26-Oct-21 08-Nov-21 Area 3C2 - NB ML EXR, Install Illumination Poles/Fixtures 

TX-3CD Area 3C2 - NB ML EXR, Install Illumination Energize Fixtures 10 462 09-Nov-21 22-Nov-21 Area 3C2 - NB ML EXR, Install Illumination Energize Fixtures 

n   aSigning and Marking 26 462 18-Oct-21 23-Nov-21 23-Nov-21, Signing and Marking 

OOverhead Sign Structures 10 477 19-Oct-21 01-Nov-21 01-Nov-21, Overhead Sign Structures 

TX-3CD Area 3C2 - NB ML EXR, Install Overhead Signage 10 477 19-Oct-21 01-Nov-21 Area 3C2 - NB ML EXR, Install Overhead Signage 

SSmall Signage 10 477 19-Oct-21 01-Nov-21 01-Nov-21, Small Signage 

TX-3CD Area 3C2 - NB ML EXR, Install Small Signage 10 477 19-Oct-21 01-Nov-21 Area 3C2 - NB ML EXR, Install Small Signage 

PPavement Marking 26 462 18-Oct-21 23-Nov-21 23-Nov-21, Pavement Marking 

TX-3CD Area 3C2 - NB ML EXR, Install Permt Markings 2 486 18-Oct-21 19-Oct-21 Area 3C2 - NB ML EXR, Install Permt Markings 

TX-3CD Area 3C2 - NB ML EXR, Finish STA 1257 to 1270 0 462 23-Nov-21 23-Nov-21 Area 3C2 - NB ML EXR, Finish STA 1257 to 1270 

Landscaping 10 477 19-Oct-21 01-Nov-21 01-Nov-21, Landscaping 

S  SSeeding & Sodding 10 477 19-Oct-21 01-Nov-21 01-Nov-21, Seeding & Sodding 

TX-3CD Area 3C2 - NB ML EXR, Install Topsoil 10 477 19-Oct-21 01-Nov-21 Area 3C2 - NB ML EXR, Install Topsoil 

TX-3CD Area 3C2 - NB ML EXR, Install Seeding/Sodding 10 477 19-Oct-21 01-Nov-21 Area 3C2 - NB ML EXR, Install Seeding/Sodding 

/ITS/TCS 20 462 17-Sep-21 14-Oct-21 14-Oct-21, ITS/TCS 

D  SDuct Bank System 20 462 17-Sep-21 14-Oct-21 14-Oct-21, Duct Bank System 

TX-3CD Area 3C2 - NB ML EXR, ITS &TCS Civil Work Install Coduit 20 462 17-Sep-21 14-Oct-21 Area 3C2 - NB ML EXR, ITS &TCS Civil Work Install Coduit 

 RNorthbound Exit Ramp NBGP to SH 170 DC STA 1180 to 1220 290 300 27-May-21 07-Jul-22 07-Jul-22, Northbound Exit Ramp NBGP to SH 170 DC STA 1180 to 1220 

C3C TX-3CD Area 3C2 - NB EXR, Start STA 1180 to 1220 0 300 27-May-21 27-May-21 Area 3C2 - NB EXR, Start STA 1180 to 1220 

f  Traffic Control andTemporary Work 6 462 27-May-21 03-Jun-21 03-Jun-21, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 462 03-Jun-21 03-Jun-21 03-Jun-21, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C2 - NB EXR, Move Traffic 1 462 03-Jun-21 03-Jun-21 Area 3C2 - NB EXR, Move Traffic 

P  aPortable Traffic Barrier 5 462 27-May-21 02-Jun-21 02-Jun-21, Portable Traffic Barrier 

TX-3CD Area 3C2 - NB EXR, Place Temp Conc Barrier 5 462 27-May-21 02-Jun-21 Area 3C2 - NB EXR, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 462 27-May-21 02-Jun-21 02-Jun-21, Workzone Pavement Marking 

TX-3CD Area 3C2 - NB EXR, Place Temp Marking & Signing 5 462 27-May-21 02-Jun-21 Area 3C2 - NB EXR, Place Temp Marking & Signing 

E  nErosion Control 5 462 27-May-21 02-Jun-21 02-Jun-21, Erosion Control 

TX-3CD Area 3C2 - NB EXR, Place Temp Erosion Control 5 462 27-May-21 02-Jun-21 Area 3C2 - NB EXR, Place Temp Erosion Control 

Earthwork 40 462 04-Jun-21 29-Jul-21 29-Jul-21, Earthwork 

C  Clear & Grub 5 462 04-Jun-21 10-Jun-21 10-Jun-21, Clear & Grub 

TX-3CD Area 3C2 - NB EXR, Clear and Grub 5 462 04-Jun-21 10-Jun-21 Area 3C2 - NB EXR, Clear and Grub 

EExcavation 15 462 11-Jun-21 01-Jul-21 01-Jul-21, Excavation 

TX-3CD Area 3C2 - NB EXR, Excavate Cut Areas 15 462 11-Jun-21 01-Jul-21 Area 3C2 - NB EXR, Excavate Cut Areas 

E nEmbankment 20 462 02-Jul-21 29-Jul-21 29-Jul-21, Embankment 

TX-3CD Area 3C2 - NB EXR, Place Embankment 20 462 02-Jul-21 29-Jul-21 Area 3C2 - NB EXR, Place Embankment 

Subgrade Treatment and Base 35 462 30-Jul-21 16-Sep-21 16-Sep-21, Subgrade Treatment and Base 

LLime Treatment 20 462 30-Jul-21 26-Aug-21 26-Aug-21, Lime Treatment 

TX-3CD Area 3C2 - NB EXR, Lime Treat Subgrade 20 462 30-Jul-21 26-Aug-21 Area 3C2 - NB EXR, Lime Treat Subgrade 

FFlexbase 15 462 27-Aug-21 16-Sep-21 16-Sep-21, Flexbase 

TX-3CD Area 3C2 - NB EXR, Place Flexbase 15 462 27-Aug-21 16-Sep-21 Area 3C2 - NB EXR, Place Flexbase 

Pavement 188 321 17-Sep-21 07-Jun-22 07-Jun-22, Pavement 

C TX-3CD Area 3C2 - NB EXR, FF Start STA 1180 to 1220 0 300 01-Jun-22 01-Jun-22 Area 3C2 - NB EXR, FF Start STA 1180 to 1220 

AAsphalt Pavement 178 321 01-Oct-21 07-Jun-22 07-Jun-22, Asphalt Pavement 

TX-3CD Area 3C2 - NB EXR, Interim - Finish STA 1180 to 1220 0 300 31-May-22 31-May-22 Area 3C2 - NB EXR, Interim - Finish STA 1180 to 1220 

 vHMA Paving 10 462 01-Oct-21 14-Oct-21 14-Oct-21, HMA Paving 

TX-3CD Area 3C2 - NB EXR, Place HMA 10 462 01-Oct-21 14-Oct-21 Area 3C2 - NB EXR, Place HMA 

SMA Paving 5 321 01-Jun-22 07-Jun-22 07-Jun-22, SMA Paving 

TX-3CD Area 3C2 - NB EXR, Place SMA 5 321 01-Jun-22 07-Jun-22 Area 3C2 - NB EXR, Place SMA 

C  Curb & Gutter 10 462 17-Sep-21 30-Sep-21 30-Sep-21, Curb & Gutter 

Actual
W

ork Critical
R

emaining Work Summary TASK filter: All ActivitiesPage 121 of 179 

© Oracle CorporationRemaining Work Milestone 



33CC22 BR 122 D

BR Excavat

Drill Shafts

Footings

Columns

Bent Caps

Beams

BR Place C

Abutments

Approach S

Exspansion

Deck

Railings

PPeerrmanent Ba

Concrete B

Metal Beam

SSiiggnals and Ill

Roadway Ill

SSiiggning and M

NTE-3C 35W Schedule MASTER Classic Schedule Layout FAUS 01-Jul-19 15:23 

Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

TX-3CD Area 3C2 - NB EXR, Place Curb & Gutter 10 462 17-Sep-21 30-Sep-21 Area 3C2 - NB EXR, Place Curb & Gutter 

  3C2 BR 122 Direct Connector Ramp NB EXR 263 300 27-May-21 31-May-22 31-May-22, 3C2 BR 122 Direct Connector Ramp NB EXR 

C TX-3CD Area 3C2 - NB EXR, BR 122 Start 2 300 27-May-21 28-May-21 Area 3C2 - NB EXR, BR 122 Start 

C TX-3CD Area 3C2 - NB EXR, BR 122 Finish 0 300 31-May-22 31-May-22 Area 3C2 - NB EXR, BR 122 Finish 

BBR Excavation 5 300 01-Jun-21 07-Jun-21 07-Jun-21, BR Excavation 

TX-3CD Area 3C2 - NB EXR, BR 122 Bridge Excavation 5 300 01-Jun-21 07-Jun-21 Area 3C2 - NB EXR, BR 122 Bridge Excavation 

DDrill Shafts 30 350 08-Jun-21 19-Jul-21 19-Jul-21, Drill Shafts 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Drill Shafts Abutment 1 5 300 08-Jun-21 14-Jun-21 Area 3C2 - NB EXR, BR 122 Install Drill Shafts Abutment 1 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Drill Shafts Bent 2-6 10 300 15-Jun-21 28-Jun-21 Area 3C2 - NB EXR, BR 122 Install Drill Shafts Bent 2-6 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Drill Shafts Bent 7-11 10 300 29-Jun-21 12-Jul-21 Area 3C2 - NB EXR, BR 122 Install Drill Shafts Bent 7-11 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Drill Shafts Abutment 12 5 350 13-Jul-21 19-Jul-21 Area 3C2 - NB EXR, BR 122 Install Drill Shafts Abutment 12 

FFootings 20 305 29-Jun-21 26-Jul-21 26-Jul-21, Footings 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Footings Bent 2-6 10 315 29-Jun-21 12-Jul-21 Area 3C2 - NB EXR, BR 122 Install Footings Bent 2-6 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Footings Bent 7-11 10 300 13-Jul-21 26-Jul-21 Area 3C2 - NB EXR, BR 122 Install Footings Bent 7-11 

CColumns 55 330 15-Jun-21 30-Aug-21 30-Aug-21, Columns 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Columns Abutment 1 10 375 15-Jun-21 28-Jun-21 Area 3C2 - NB EXR, BR 122 Install Columns Abutment 1 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Columns Bent 2-6 20 315 13-Jul-21 09-Aug-21 Area 3C2 - NB EXR, BR 122 Install Columns Bent 2-6 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Columns Abutment 12 10 350 20-Jul-21 02-Aug-21 Area 3C2 - NB EXR, BR 122 Install Columns Abutment 12 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Columns Bent 7-11 25 300 27-Jul-21 30-Aug-21 Area 3C2 - NB EXR, BR 122 Install Columns Bent 7-11 

BBent Caps 55 300 10-Aug-21 25-Oct-21 25-Oct-21, Bent Caps 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Cap Bent 2-6 40 315 10-Aug-21 04-Oct-21 Area 3C2 - NB EXR, BR 122 Install Cap Bent 2-6 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Cap Bent 7-11 40 300 31-Aug-21 25-Oct-21 Area 3C2 - NB EXR, BR 122 Install Cap Bent 7-11 

BBeams 110 300 01-Jun-21 01-Nov-21 01-Nov-21, Beams 

TX-3CD Area 3C2 - NB EXR, BR 122 Beam Procurement 20 344 01-Jun-21 28-Jun-21 Area 3C2 - NB EXR, BR 122 Beam Procurement 

TX-3CD Area 3C2 - NB EXR, BR 122 Forward Precast Beams Shopdrawings to TxDOT 1 344 29-Jun-21 29-Jun-21 Area 3C2 - NB EXR, BR 122 Forward Precast Beams Shopdrawings to TxDOT 

TX-3CD Area 3C2 - NB EXR, BR 122 Precast Beam Fabrication & Delivery Leadtime 40 344 30-Jun-21 24-Aug-21 Area 3C2 - NB EXR, BR 122 Precast Beam Fabrication & Delivery Leadtime 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Conc Beams 5 300 26-Oct-21 01-Nov-21 Area 3C2 - NB EXR, BR 122 Install Conc Beams 

B  BR Place CTB Embankment 20 475 17-Aug-21 13-Sep-21 13-Sep-21, BR Place CTB Embankment 

TX-3CD Area 3C2 - NB EXR, BR 122 Place Stabilized Backfill 20 475 17-Aug-21 13-Sep-21 Area 3C2 - NB EXR, BR 122 Place Stabilized Backfill 

AAbutments 35 350 29-Jun-21 16-Aug-21 16-Aug-21, Abutments 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Abutment 1 10 375 29-Jun-21 12-Jul-21 Area 3C2 - NB EXR, BR 122 Install Abutment 1 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Abutment 12 10 350 03-Aug-21 16-Aug-21 Area 3C2 - NB EXR, BR 122 Install Abutment 12 

AApproach Slab 10 300 17-May-22 30-May-22 30-May-22, Approach Slab 

TX-3CD Area 3C2 - NB EXR, BR 122 InstallApprch Slab Abutment 1 10 300 17-May-22 30-May-22 Area 3C2 - NB EXR, BR 122 Install Apprch Slab Abutment 1 

TX-3CD Area 3C2 - NB EXR, BR 122 InstallApprch Slab Abutment 12 10 300 17-May-22 30-May-22 Area 3C2 - NB EXR, BR 122 Install Apprch Slab Abutment 12 

EExspansion Joint 120 300 02-Nov-21 18-Apr-22 18-Apr-22, Exspansion Joint 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Exp Joints 120 300 02-Nov-21 18-Apr-22 Area 3C2 - NB EXR, BR 122 Install Exp Joints 

DDeck 140 300 02-Nov-21 16-May-22 16-May-22, Deck 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Deck Slab 120 300 02-Nov-21 18-Apr-22 Area 3C2 - NB EXR, BR 122 Install Deck Slab 

TX-3CD Area 3C2 - NB EXR, BR 122 Cure Deck Slab 20 300 19-Apr-22 16-May-22 Area 3C2 - NB EXR, BR 122 Cure Deck Slab 

RRailings 10 300 17-May-22 30-May-22 30-May-22, Railings 

TX-3CD Area 3C2 - NB EXR, BR 122 Install Conc Rail 10 300 17-May-22 30-May-22 Area 3C2 - NB EXR, BR 122 Install Conc Rail 

 rPermanent Barriers 10 315 02-Jun-22 15-Jun-22 15-Jun-22, Permanent Barriers 

C  aConcrete Barriers 10 315 02-Jun-22 15-Jun-22 15-Jun-22, Concrete Barriers 

TX-3CD Area 3C2 - NB EXR, Place Conc Rail 10 315 02-Jun-22 15-Jun-22 Area 3C2 - NB EXR, Place Conc Rail 

MMetal Beam Guardrails 10 315 02-Jun-22 15-Jun-22 15-Jun-22, Metal Beam Guardrails 

TX-3CD Area 3C2 - NB EXR, Install MBGF 10 315 02-Jun-22 15-Jun-22 Area 3C2 - NB EXR, Install MBGF 

n   uSignals and Illumination 25 300 02-Jun-22 06-Jul-22 06-Jul-22, Signals and Illumination 

RRoadway Illumination 25 300 02-Jun-22 06-Jul-22 06-Jul-22, Roadway Illumination 

TX-3CD Area 3C2 - NB EXR, Install Illumination Pole Bases 5 300 02-Jun-22 08-Jun-22 Area 3C2 - NB EXR, Install Illumination Pole Bases 

TX-3CD Area 3C2 - NB EXR, Install Illumination Poles/Fixtures 10 300 09-Jun-22 22-Jun-22 Area 3C2 - NB EXR, Install Illumination Poles/Fixtures 

TX-3CD Area 3C2 - NB EXR, Install Illumination Energize Fixtures 10 300 23-Jun-22 06-Jul-22 Area 3C2 - NB EXR, Install Illumination Energize Fixtures 

n   aSigning and Marking 26 300 01-Jun-22 07-Jul-22 07-Jul-22, Signing and Marking 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

OOverhead Sign Structures 10 315 02-Jun-22 15-Jun-22 15-Jun-22, Overhead Sign Structures 

TPW TX-3CD Area 3C2 - NB EXR, Install Overhead Signage 10 315 02-Jun-22 15-Jun-22 Area 3C2 - NB EXR, Install Overhead Signage 

SSmall Signage 10 315 02-Jun-22 15-Jun-22 15-Jun-22, Small Signage 

TX-3CD Area 3C2 - NB EXR, Install Small Signage 10 315 02-Jun-22 15-Jun-22 Area 3C2 - NB EXR, Install Small Signage 

PPavement Marking 26 300 01-Jun-22 07-Jul-22 07-Jul-22, Pavement Marking 

TX-3CD Area 3C2 - NB EXR, Install Permt Markings 2 324 01-Jun-22 02-Jun-22 Area 3C2 - NB EXR, Install Permt Markings 

TX-3CD Area 3C2 - NB EXR, Finish STA 1180 to 1220 0 300 07-Jul-22 07-Jul-22 Area 3C2 - NB EXR, Finish STA 1180 to 1220 

Landscaping 10 315 02-Jun-22 15-Jun-22 15-Jun-22, Landscaping 

S  SSeeding & Sodding 10 315 02-Jun-22 15-Jun-22 15-Jun-22, Seeding & Sodding 

TX-3CD Area 3C2 - NB EXR, Install Topsoil 10 315 02-Jun-22 15-Jun-22 Area 3C2 - NB EXR, Install Topsoil 

TX-3CD Area 3C2 - NB EXR, Install Seeding/Sodding 10 315 02-Jun-22 15-Jun-22 Area 3C2 - NB EXR, Install Seeding/Sodding 

/ITS/TCS 20 462 17-Sep-21 14-Oct-21 14-Oct-21, ITS/TCS 

D  SDuct Bank System 20 462 17-Sep-21 14-Oct-21 14-Oct-21, Duct Bank System 

TX-3CD Area 3C2 - NB EXR, ITS &TCS Civil Work Install Coduit 20 462 17-Sep-21 14-Oct-21 Area 3C2 - NB EXR, ITS &TCS Civil Work Install Coduit 

  aNorthbound ML Lane STA 1176 to 1280 275 379 27-May-21 16-Jun-22 16-Jun-22, Northbound ML Lane STA 1176 to 1280 

C3C TX-3CD Area 3C2 - NB ML, Start STA 1176 to 1280 0 140 27-May-21 27-May-21 Area 3C2 - NB ML, Start STA 1176 to 1280 

f  Traffic Control andTemporary Work 6 377 27-May-21 03-Jun-21 03-Jun-21, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 377 03-Jun-21 03-Jun-21 03-Jun-21, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C2 - NB ML, Move Traffic 1 377 03-Jun-21 03-Jun-21 Area 3C2 - NB ML, Move Traffic 

E  nErosion Control 5 377 27-May-21 02-Jun-21 02-Jun-21, Erosion Control 

TX-3CD Area 3C2 - NB ML, Place Temp Erosion Control 5 377 27-May-21 02-Jun-21 Area 3C2 - NB ML, Place Temp Erosion Control 

m  Removals & Demo 5 377 27-May-21 02-Jun-21 02-Jun-21, Removals & Demo 

PPavement Removal 5 377 27-May-21 02-Jun-21 02-Jun-21, Pavement Removal 

TX-3CD Area 3C2 - NB ML, Remove Pavement 5 377 27-May-21 02-Jun-21 Area 3C2 - NB ML, Remove Pavement 

Earthwork 86 377 27-May-21 23-Sep-21 23-Sep-21, Earthwork 

C  Clear & Grub 5 377 27-May-21 02-Jun-21 02-Jun-21, Clear & Grub 

TX-3CD Area 3C2 - NB ML, Clear and Grub 5 377 27-May-21 02-Jun-21 Area 3C2 - NB ML, Clear and Grub 

EExcavation 15 377 04-Jun-21 24-Jun-21 24-Jun-21, Excavation 

TX-3CD Area 3C2 - NB ML, Excavate Cut Areas 15 377 04-Jun-21 24-Jun-21 Area 3C2 - NB ML, Excavate Cut Areas 

E nEmbankment 20 377 27-Aug-21 23-Sep-21 23-Sep-21, Embankment 

TX-3CD Area 3C2 - NB ML, Place Embankment 20 377 27-Aug-21 23-Sep-21 Area 3C2 - NB ML, Place Embankment 

Drainage 60 377 04-Jun-21 26-Aug-21 26-Aug-21, Drainage 

CCulverts 20 377 04-Jun-21 01-Jul-21 01-Jul-21, Culverts 

TX-3CD Area 3C2 - NB ML, CLV06 Install Culvert 20 377 04-Jun-21 01-Jul-21 Area 3C2 - NB ML, CLV06 Install Culvert 

TX-3CD Area 3C2 - NB ML, CLV08 Install Culvert 20 377 04-Jun-21 01-Jul-21 Area 3C2 - NB ML, CLV08 Install Culvert 

SStorm Sewer 20 377 02-Jul-21 29-Jul-21 29-Jul-21, Storm Sewer 

TX-3CD Area 3C2 - NB ML, Install Small RCP 20 377 02-Jul-21 29-Jul-21 Area 3C2 - NB ML, Install Small RCP 

TX-3CD Area 3C2 - NB ML, CLV07 Install Medium RCP 20 377 02-Jul-21 29-Jul-21 Area 3C2 - NB ML, CLV07 Install Medium RCP 

Inlets 20 377 30-Jul-21 26-Aug-21 26-Aug-21, Inlets 

TX-3CD Area 3C2 - NB ML, Install MHs and Inlets 20 377 30-Jul-21 26-Aug-21 Area 3C2 - NB ML, Install MHs and Inlets 

Subgrade Treatment and Base 80 377 24-Sep-21 13-Jan-22 13-Jan-22, Subgrade Treatment and Base 

LLime Treatment 60 377 24-Sep-21 16-Dec-21 16-Dec-21, Lime Treatment 

TX-3CD Area 3C2 - NB ML, Lime Treat Subgrade 60 377 24-Sep-21 16-Dec-21 Area 3C2 - NB ML, Lime Treat Subgrade 

FFlexbase 20 377 17-Dec-21 13-Jan-22 13-Jan-22, Flexbase 

TX-3CD Area 3C2 - NB ML, Place Flexbase 20 377 17-Dec-21 13-Jan-22 Area 3C2 - NB ML, Place Flexbase 

Pavement 38 386 14-Jan-22 08-Mar-22 08-Mar-22, Pavement 

C TX-3CD Area 3C2 - NB ML, FF Start STA 1176 to 1280 0 370 23-Feb-22 23-Feb-22 Area 3C2 - NB ML, FF Start STA 1176 to 1280 

AAsphalt Pavement 38 386 14-Jan-22 08-Mar-22 08-Mar-22, Asphalt Pavement 

TX-3CD Area 3C2 - NB ML, Interim - Finish STA 1176 to 1280 0 370 22-Feb-22 22-Feb-22 Area 3C2 - NB ML, Interim - Finish STA 1176 to 1280 

 vHMA Paving 10 387 14-Jan-22 27-Jan-22 27-Jan-22, HMA Paving 

TX-3CD Area 3C2 - NB ML, Place HMA 10 387 14-Jan-22 27-Jan-22 Area 3C2 - NB ML, Place HMA 

SMA Paving 10 386 23-Feb-22 08-Mar-22 08-Mar-22, SMA Paving 

TX-3CD Area 3C2 - NB ML, Place SMA 10 386 23-Feb-22 08-Mar-22 Area 3C2 - NB ML, Place SMA 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

  3C2 BR 108.2 NB ML Keller-Hicks Rd 193 370 27-May-21 22-Feb-22 22-Feb-22, 3C2 BR 108.2 NB ML Keller-Hicks Rd 

C TX-3CD Area 3C2 NB ML BR 108.2 Start 3 370 27-May-21 31-May-21 Area 3C2 NB ML BR 108.2 Start 

C TX-3CD Area 3C2 NB ML BR 108.2 Finish 0 370 22-Feb-22 22-Feb-22 Area 3C2 NB ML BR 108.2 Finish 

BBR Excavation 4 370 02-Jun-21 07-Jun-21 07-Jun-21, BR Excavation 

TX-3CD Area 3C2 NB ML BR 108.2 Bridge Excavation 4 370 02-Jun-21 07-Jun-21 Area 3C2 NB ML BR 108.2 Bridge Excavation 

DDrill Shafts 20 390 08-Jun-21 05-Jul-21 05-Jul-21, Drill Shafts 

TX-3CD Area 3C2 NB ML BR 108.2 Install Drill ShaftsAbutment 1 5 370 08-Jun-21 14-Jun-21 Area 3C2 NB ML BR 108.2 Install Drill Shafts Abutment 1 

TX-3CD Area 3C2 NB ML BR 108.2 Install Drill Shafts Bent 2 5 370 15-Jun-21 21-Jun-21 Area 3C2 NB ML BR 108.2 Install Drill Shafts Bent 2 

TX-3CD Area 3C2 NB ML BR 108.2 Install Drill Shafts Bent 3 5 370 22-Jun-21 28-Jun-21 Area 3C2 NB ML BR 108.2 Install Drill Shafts Bent 3 

TX-3CD Area 3C2 NB ML BR 108.2 Install Drill ShaftsAbutment 4 5 390 29-Jun-21 05-Jul-21 Area 3C2 NB ML BR 108.2 Install Drill ShaftsAbutment 4 

CColumns 35 380 15-Jun-21 02-Aug-21 02-Aug-21, Columns 

TX-3CD Area 3C2 NB ML BR 108.2 Install ColumnsAbutment 1 10 405 15-Jun-21 28-Jun-21 Area 3C2 NB ML BR 108.2 Install Columns Abutment 1 

TX-3CD Area 3C2 NB ML BR 108.2 Install Columns Bent 2 20 380 22-Jun-21 19-Jul-21 Area 3C2 NB ML BR 108.2 Install Columns Bent 2 

TX-3CD Area 3C2 NB ML BR 108.2 Install Columns Bent 3 25 370 29-Jun-21 02-Aug-21 Area 3C2 NB ML BR 108.2 Install Columns Bent 3 

TX-3CD Area 3C2 NB ML BR 108.2 Install ColumnsAbutment 4 10 390 06-Jul-21 19-Jul-21 Area 3C2 NB ML BR 108.2 Install ColumnsAbutment 4 

BBent Caps 30 370 20-Jul-21 30-Aug-21 30-Aug-21, Bent Caps 

TX-3CD Area 3C2 NB ML BR 108.2 Install Cap Bent 2 20 380 20-Jul-21 16-Aug-21 Area 3C2 NB ML BR 108.2 Install Cap Bent 2 

TX-3CD Area 3C2 NB ML BR 108.2 Install Cap Bent 3 20 370 03-Aug-21 30-Aug-21 Area 3C2 NB ML BR 108.2 Install Cap Bent 3 

BBeams 69 370 02-Jun-21 06-Sep-21 06-Sep-21, Beams 

TX-3CD Area 3C2 NB ML BR 108.2 Beam Procurement 20 373 02-Jun-21 29-Jun-21 Area 3C2 NB ML BR 108.2 Beam Procurement 

TX-3CD Area 3C2 NB ML BR 108.2 Forward Precast Beams Shopdrawings to TxDOT 1 373 30-Jun-21 30-Jun-21 Area 3C2 NB ML BR 108.2 Forward Precast Beams Shopdrawings to TxDOT 

TX-3CD Area 3C2 NB ML BR 108.2 Precast Beam Fabrication & Delivery Leadtime 40 373 01-Jul-21 25-Aug-21 Area 3C2 NB ML BR 108.2 Precast Beam Fabrication & Delivery Leadtime 

TX-3CD Area 3C2 NB ML BR 108.2 Install Conc Beams 5 370 31-Aug-21 06-Sep-21 Area 3C2 NB ML BR 108.2 Install Conc Beams 

B  BR Place CTB Embankment 20 485 03-Aug-21 30-Aug-21 30-Aug-21, BR Place CTB Embankment 

TX-3CD Area 3C2 NB ML BR 108.2 Place Stabilized Backfill 20 485 03-Aug-21 30-Aug-21 Area 3C2 NB ML BR 108.2 Place Stabilized Backfill 

AAbutments 25 390 29-Jun-21 02-Aug-21 02-Aug-21, Abutments 

TX-3CD Area 3C2 NB ML BR 108.2 Install Abutment 1 10 405 29-Jun-21 12-Jul-21 Area 3C2 NB ML BR 108.2 Install Abutment 1 

TX-3CD Area 3C2 NB ML BR 108.2 Install Abutment 4 10 390 20-Jul-21 02-Aug-21 Area 3C2 NB ML BR 108.2 Install Abutment 4 

AApproach Slab 10 370 08-Feb-22 21-Feb-22 21-Feb-22, Approach Slab 

TX-3CD Area 3C2 NB ML BR 108.2 Install Apprch Slab Abutment 1 10 370 08-Feb-22 21-Feb-22 Area 3C2 NB ML BR 108.2 InstallApprch Slab Abutment 1 

TX-3CD Area 3C2 NB ML BR 108.2 Install Apprch Slab Abutment 4 10 370 08-Feb-22 21-Feb-22 Area 3C2 NB ML BR 108.2 InstallApprch Slab Abutment 4 

EExspansion Joint 90 370 07-Sep-21 10-Jan-22 10-Jan-22, Exspansion Joint 

TX-3CD Area 3C2 NB ML BR 108.2 Install Exp Joints 90 370 07-Sep-21 10-Jan-22 Area 3C2 NB ML BR 108.2 Install Exp Joints 

DDeck 110 370 07-Sep-21 07-Feb-22 07-Feb-22, Deck 

TX-3CD Area 3C2 NB ML BR 108.2 Install Deck Slab 90 370 07-Sep-21 10-Jan-22 Area 3C2 NB ML BR 108.2 Install Deck Slab 

TX-3CD Area 3C2 NB ML BR 108.2 Cure Deck Slab 20 370 11-Jan-22 07-Feb-22 Area 3C2 NB ML BR 108.2 Cure Deck Slab 

RRailings 10 370 08-Feb-22 21-Feb-22 21-Feb-22, Railings 

TX-3CD Area 3C2 NB ML BR 108.2 Install Conc Rail 10 370 08-Feb-22 21-Feb-22 Area 3C2 NB ML BR 108.2 Install Conc Rail 

  3C2 BR 111.2 NB ML Golden Triangle Blvd 193 370 27-May-21 22-Feb-22 22-Feb-22, 3C2 BR 111.2 NB ML Golden Triangle Blvd 

C TX-3CD Area 3C2 NB ML BR 111.2 Start 3 370 27-May-21 31-May-21 Area 3C2 NB ML BR 111.2 Start 

C TX-3CD Area 3C2 NB ML BR 111.2 Finish 0 370 22-Feb-22 22-Feb-22 Area 3C2 NB ML BR 111.2 Finish 

BBR Excavation 4 370 02-Jun-21 07-Jun-21 07-Jun-21, BR Excavation 

TX-3CD Area 3C2 NB ML BR 111.2 Bridge Excavation 4 370 02-Jun-21 07-Jun-21 Area 3C2 NB ML BR 111.2 Bridge Excavation 

DDrill Shafts 20 390 08-Jun-21 05-Jul-21 05-Jul-21, Drill Shafts 

TX-3CD Area 3C2 NB ML BR 111.2 Install Drill Shafts Abutment 1 5 370 08-Jun-21 14-Jun-21 Area 3C2 NB ML BR 111.2 Install Drill ShaftsAbutment 1 

TX-3CD Area 3C2 NB ML BR 111.2 Install Drill Shafts Bent 2 5 370 15-Jun-21 21-Jun-21 Area 3C2 NB ML BR 111.2 Install Drill Shafts Bent 2 

TX-3CD Area 3C2 NB ML BR 111.2 Install Drill Shafts Bent 3 5 370 22-Jun-21 28-Jun-21 Area 3C2 NB ML BR 111.2 Install Drill Shafts Bent 3 

TX-3CD Area 3C2 NB ML BR 111.2 Install Drill Shafts Abutment 4 5 390 29-Jun-21 05-Jul-21 Area 3C2 NB ML BR 111.2 Install Drill Shafts Abutment 4 

CColumns 35 380 15-Jun-21 02-Aug-21 02-Aug-21, Columns 

TX-3CD Area 3C2 NB ML BR 111.2 Install ColumnsAbutment 1 10 405 15-Jun-21 28-Jun-21 Area 3C2 NB ML BR 111.2 Install ColumnsAbutment 1 

TX-3CD Area 3C2 NB ML BR 111.2 Install Columns Bent 2 20 380 22-Jun-21 19-Jul-21 Area 3C2 NB ML BR 111.2 Install Columns Bent 2 

TX-3CD Area 3C2 NB ML BR 111.2 Install Columns Bent 3 25 370 29-Jun-21 02-Aug-21 Area 3C2 NB ML BR 111.2 Install Columns Bent 3 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

TX-3CD Area 3C2 NB ML BR 111.2 Install ColumnsAbutment 4 10 390 06-Jul-21 19-Jul-21 Area 3C2 NB ML BR 111.2 Install ColumnsAbutment 4 

BBent Caps 30 370 20-Jul-21 30-Aug-21 30-Aug-21, Bent Caps 

TX-3CD Area 3C2 NB ML BR 111.2 Install Cap Bent 2 20 380 20-Jul-21 16-Aug-21 Area 3C2 NB ML BR 111.2 Install Cap Bent 2 

TX-3CD Area 3C2 NB ML BR 111.2 Install Cap Bent 3 20 370 03-Aug-21 30-Aug-21 Area 3C2 NB ML BR 111.2 Install Cap Bent 3 

BBeams 69 370 02-Jun-21 06-Sep-21 06-Sep-21, Beams 

TX-3CD Area 3C2 NB ML BR 111.2 Beam Procurement 20 373 02-Jun-21 29-Jun-21 Area 3C2 NB ML BR 111.2 Beam Procurement 

TX-3CD Area 3C2 NB ML BR 111.2 Forward Precast Beams Shopdrawings to TxDOT 1 373 30-Jun-21 30-Jun-21 Area 3C2 NB ML BR 111.2 Forward Precast Beams Shopdrawings to TxDOT 

TX-3CD Area 3C2 NB ML BR 111.2 Precast Beam Fabrication & Delivery Leadtime 40 373 01-Jul-21 25-Aug-21 Area 3C2 NB ML BR 111.2 Precast Beam Fabrication & Delivery Leadtime 

TX-3CD Area 3C2 NB ML BR 111.2 Install Conc Beams 5 370 31-Aug-21 06-Sep-21 Area 3C2 NB ML BR 111.2 Install Conc Beams 

B  BR Place CTB Embankment 20 485 03-Aug-21 30-Aug-21 30-Aug-21, BR Place CTB Embankment 

TX-3CD Area 3C2 NB ML BR 111.2 Place Stabilized Backfill 20 485 03-Aug-21 30-Aug-21 Area 3C2 NB ML BR 111.2 Place Stabilized Backfill 

AAbutments 25 390 29-Jun-21 02-Aug-21 02-Aug-21, Abutments 

TX-3CD Area 3C2 NB ML BR 111.2 Install Abutment 1 10 405 29-Jun-21 12-Jul-21 Area 3C2 NB ML BR 111.2 Install Abutment 1 

TX-3CD Area 3C2 NB ML BR 111.2 Install Abutment 4 10 390 20-Jul-21 02-Aug-21 Area 3C2 NB ML BR 111.2 Install Abutment 4 

AApproach Slab 10 370 08-Feb-22 21-Feb-22 21-Feb-22, Approach Slab 

TX-3CD Area 3C2 NB ML BR 111.2 Install Apprch Slab Abutment 1 10 370 08-Feb-22 21-Feb-22 Area 3C2 NB ML BR 111.2 InstallApprch Slab Abutment 1 

TX-3CD Area 3C2 NB ML BR 111.2 Install Apprch Slab Abutment 4 10 370 08-Feb-22 21-Feb-22 Area 3C2 NB ML BR 111.2 InstallApprch Slab Abutment 4 

EExspansion Joint 90 370 07-Sep-21 10-Jan-22 10-Jan-22, Exspansion Joint 

TX-3CD Area 3C2 NB ML BR 111.2 Install Exp Joints 90 370 07-Sep-21 10-Jan-22 Area 3C2 NB ML BR 111.2 Install Exp Joints 

DDeck 110 370 07-Sep-21 07-Feb-22 07-Feb-22, Deck 

TX-3CD Area 3C2 NB ML BR 111.2 Install Deck Slab 90 370 07-Sep-21 10-Jan-22 Area 3C2 NB ML BR 111.2 Install Deck Slab 

TX-3CD Area 3C2 NB ML BR 111.2 Cure Deck Slab 20 370 11-Jan-22 07-Feb-22 Area 3C2 NB ML BR 111.2 Cure Deck Slab 

RRailings 10 370 08-Feb-22 21-Feb-22 21-Feb-22, Railings 

TX-3CD Area 3C2 NB ML BR 111.2 Install Conc Rail 10 370 08-Feb-22 21-Feb-22 Area 3C2 NB ML BR 111.2 Install Conc Rail 

 rPermanent Barriers 10 385 24-Feb-22 09-Mar-22 09-Mar-22, Permanent Barriers 

C  aConcrete Barriers 10 385 24-Feb-22 09-Mar-22 09-Mar-22, Concrete Barriers 

TX-3CD Area 3C2 - NB ML, Place Conc Rail 10 385 24-Feb-22 09-Mar-22 Area 3C2 - NB ML, Place Conc Rail 

MMetal Beam Guardrails 10 385 24-Feb-22 09-Mar-22 09-Mar-22, Metal Beam Guardrails 

TX-3CD Area 3C2 - NB ML, Install MBGF 10 385 24-Feb-22 09-Mar-22 Area 3C2 - NB ML, Install MBGF 

n   uSignals and Illumination 25 370 24-Feb-22 30-Mar-22 30-Mar-22, Signals and Illumination 

RRoadway Illumination 25 370 24-Feb-22 30-Mar-22 30-Mar-22, Roadway Illumination 

TX-3CD Area 3C2 - NB ML, Install Illumination Pole Bases 5 370 24-Feb-22 02-Mar-22 Area 3C2 - NB ML, Install Illumination Pole Bases 

TX-3CD Area 3C2 - NB ML, Install Illumination Poles/Fixtures 10 370 03-Mar-22 16-Mar-22 Area 3C2 - NB ML, Install Illumination Poles/Fixtures 

TX-3CD Area 3C2 - NB ML, Install Illumination Energize Fixtures 10 370 17-Mar-22 30-Mar-22 Area 3C2 - NB ML, Install Illumination Energize Fixtures 

H   lHigh Mast Illumination 15 380 24-Feb-22 16-Mar-22 16-Mar-22, High Mast Illumination 

TX-3CD Area 3C2 - NB ML, Install High Mast Illumination Pole Bases 5 380 24-Feb-22 02-Mar-22 Area 3C2 - NB ML, Install High Mast Illumination Pole Bases 

TX-3CD Area 3C2 - NB ML, Install High Mast Illumination Poles/Fixtures 5 380 03-Mar-22 09-Mar-22 Area 3C2 - NB ML, Install High Mast Illumination Poles/Fixtures 

TX-3CD Area 3C2 - NB ML, Install High Mast Illumination Energize Fixtures 5 380 10-Mar-22 16-Mar-22 Area 3C2 - NB ML, Install High Mast Illumination Energize Fixtures 

n   aSigning and Marking 26 370 23-Feb-22 31-Mar-22 31-Mar-22, Signing and Marking 

OOverhead Sign Structures 10 385 24-Feb-22 09-Mar-22 09-Mar-22, Overhead Sign Structures 

TX-3CD Area 3C2 - NB ML, Install Overhead Signage 10 385 24-Feb-22 09-Mar-22 Area 3C2 - NB ML, Install Overhead Signage 

SSmall Signage 10 385 24-Feb-22 09-Mar-22 09-Mar-22, Small Signage 

TX-3CD Area 3C2 - NB ML, Install Small Signage 10 385 24-Feb-22 09-Mar-22 Area 3C2 - NB ML, Install Small Signage 

PPavement Marking 26 370 23-Feb-22 31-Mar-22 31-Mar-22, Pavement Marking 

TX-3CD Area 3C2 - NB ML, Install Permt Markings 2 394 23-Feb-22 24-Feb-22 Area 3C2 - NB ML, Install Permt Markings 

TX-3CD Area 3C2 - NB ML, Finish STA 1176 to 1280 0 370 31-Mar-22 31-Mar-22 Area 3C2 - NB ML, Finish STA 1176 to 1280 

Landscaping 10 385 24-Feb-22 09-Mar-22 09-Mar-22, Landscaping 

S  SSeeding & Sodding 10 385 24-Feb-22 09-Mar-22 09-Mar-22, Seeding & Sodding 

TX-3CD Area 3C2 - NB ML, Install Topsoil 10 385 24-Feb-22 09-Mar-22 Area 3C2 - NB ML, Install Topsoil 

TX-3CD Area 3C2 - NB ML, Install Seeding/Sodding 10 385 24-Feb-22 09-Mar-22 Area 3C2 - NB ML, Install Seeding/Sodding 

/ITS/TCS 109 379 14-Jan-22 16-Jun-22 16-Jun-22, ITS/TCS 

D  SDuct Bank System 20 377 14-Jan-22 10-Feb-22 10-Feb-22, Duct Bank System 

TX-3CD Area 3C2 - NB ML, ITS &TCS Civil Work Install Coduit 20 377 14-Jan-22 10-Feb-22 Area 3C2 - NB ML, ITS &TCS Civil Work Install Coduit 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

E FEquipment Foundations 20 379 23-Feb-22 22-Mar-22 22-Mar-22, Equipment Foundations 

TX-3CD Area 3C2 - NB ML, Foundation Install DMS, CCTV, VD, TIDMS & TOLLING 20 379 23-Feb-22 22-Mar-22 Area 3C2 - NB ML, Foundation Install DMS, CCTV, VD, TIDMS & TOLLING 

EEquipment 60 380 23-Feb-22 17-May-22 17-May-22, Equipment 

TX-3CD Area 3C2 - NB ML, DMS, CCTV, VD, TIDMS & TOLLING Equip Install Start 0 379 23-Feb-22 23-Feb-22 Area 3C2 - NB ML, DMS, CCTV, VD, TIDMS & TOLLING Equip Install Start 

TX-3CD Area 3C2 - NB ML, ITS &TCS Fiber Install fiber 10 384 23-Feb-22 08-Mar-22 Area 3C2 - NB ML, ITS &TCS Fiber Install fiber 

TX-3CD Area 3C2 - NB ML, ITS &TCS Fiber Cut and splice 20 384 09-Mar-22 05-Apr-22 Area 3C2 - NB ML, ITS &TCS Fiber Cut and splice 

TX-3CD Area 3C2 - NB ML, Mount DMS, CCTV, VD, TIDMS & TOLLING 20 379 23-Mar-22 19-Apr-22 Area 3C2 - NB ML, Mount DMS, CCTV, VD, TIDMS & TOLLING 

TX-3CD Area 3C2 - NB ML, ITS &TCS Fiber Fiber Complete 0 384 13-Apr-22 13-Apr-22 Area 3C2 - NB ML, ITS &TCS Fiber Fiber Complete 

TX-3CD Area 3C2 - NB ML, Local Site Network Test DMS, CCTV, VD, TIDMS & TOLLING 20 380 20-Apr-22 17-May-22 Area 3C2 - NB ML, Local Site Network Test DMS, CCTV, VD, TIDMS & TOLLING 

TX-3CD Area 3C2 - NB ML, Equip Install DMS, CCTV, VD, TIDMS & TOLLING Complete 0 379 20-Apr-22 20-Apr-22 Area 3C2 - NB ML, Equip Install DMS, CCTV, VD, TIDMS & TOLLING Complete 

T  Testing & Certification 51 379 06-Apr-22 16-Jun-22 16-Jun-22, Testing & Certification 

TX-3CD Area 3C2 - NB ML, ITS &TCS Fiber Local Site Test 5 384 06-Apr-22 12-Apr-22 Area 3C2 - NB ML, ITS &TCS Fiber Local Site Test 

TX-3CD Area 3C2 - NB ML, ITS &TCS Testing Start 0 379 21-Apr-22 21-Apr-22 Area 3C2 - NB ML, ITS &TCS Testing Start 

TX-3CD Area 3C2 - NB ML, Integration Test DMS, CCTV, VD, TIDMS & TOLLING 20 379 21-Apr-22 18-May-22 Area 3C2 - NB ML, Integration Test DMS, CCTV, VD, TIDMS & TOLLING 

TX-3CD Area 3C2 - NB ML, Integrate & Test Central Network DMS, CCTV, VD, TIDMS & TOLLING 20 379 19-May-22 15-Jun-22 Area 3C2 - NB ML, Integrate & Test Central Network DMS, CCTV, VD, TIDMS & TOLLING 

TX-3CD Area 3C2 - NB ML, ITS &TCS Testing Complete 0 379 16-Jun-22 16-Jun-22 Area 3C2 - NB ML, ITS &TCS Testing Complete 

r  cCrossroad Alliance Blvd Bridge Rehab Level 8 STA1080 16 760 09-Sep-20 01-Oct-20 01-Oct-20, Crossroad A liance Blvd Bridge Rehab Level 8 STA 1080 

C3C TX-3CD Area 3C1 - CR BR RH, Start STA 1080 0 760 09-Sep-20 09-Sep-20 Area 3C1 - CR BR RH, Start STA 1080 

f  Traffic Control andTemporary Work 6 760 09-Sep-20 16-Sep-20 16-Sep-20, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 760 16-Sep-20 16-Sep-20 16-Sep-20, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C1 - CR BR RH, Move Traffic 1 760 16-Sep-20 16-Sep-20 Area 3C1 - CR BR RH, Move Traffic 

P  aPortable Traffic Barrier 5 760 09-Sep-20 15-Sep-20 15-Sep-20, Portable Traffic Barrier 

TX-3CD Area 3C1 - CR BR RH, Place Temp Conc Barrier 5 760 09-Sep-20 15-Sep-20 Area 3C1 - CR BR RH, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 760 09-Sep-20 15-Sep-20 15-Sep-20, Workzone Pavement Marking 

TX-3CD Area 3C1 - CR BR RH, Place Temp Marking & Signing 5 760 09-Sep-20 15-Sep-20 Area 3C1 - CR BR RH, Place Temp Marking & Signing 

E  nErosion Control 5 760 09-Sep-20 15-Sep-20 15-Sep-20, Erosion Control 

TX-3CD Area 3C1 - CR BR RH, Place Temp Erosion Control 5 760 09-Sep-20 15-Sep-20 Area 3C1 - CR BR RH, Place Temp Erosion Control 

  cBR 206 Alliance Blvd 16 760 09-Sep-20 01-Oct-20 01-Oct-20, BR 206 Alliance Blvd 

C TX-3CD Area 3C1 - CR BR RH, BR 206 Start 2 763 09-Sep-20 10-Sep-20 Area 3C1 - CR BR RH, BR 206 Start 

C TX-3CD Area 3C1 - CR BR RH, BR 206 Finish STA 1080 0 760 01-Oct-20 01-Oct-20 Area 3C1 - CR BR RH, BR 206 Finish STA 1080 

BBR Demolition 5 760 17-Sep-20 23-Sep-20 23-Sep-20, BR Demolition 

TX-3CD Area 3C1 - CR BR RH, BR 206, Concrete Removal 5 760 17-Sep-20 23-Sep-20 Area 3C1 - CR BR RH, BR 206, Concrete Removal 

C  pConcret Repairs 5 760 24-Sep-20 30-Sep-20 30-Sep-20, Concret Repairs 

TX-3CD Area 3C1 - NB ML, BR 206, Concrete Repairs 5 760 24-Sep-20 30-Sep-20 Area 3C1 - NB ML, BR 206, Concrete Repairs 

RReplace Exspansion Joint 10 764 11-Sep-20 24-Sep-20 24-Sep-20, Replace Exspansion Joint 

TX-3CD Area 3C1 - NB ML, BR 206, Install Exp Joints 10 764 11-Sep-20 24-Sep-20 Area 3C1 - NB ML, BR 206, Install Exp Joints 

  cBR 207 Alliance Blvd 16 760 09-Sep-20 01-Oct-20 01-Oct-20, BR 207 Alliance Blvd 

C TX-3CD Area 3C1 - CR BR RH, BR 207 Start 2 763 09-Sep-20 10-Sep-20 Area 3C1 - CR BR RH, BR 207 Start 

C TX-3CD Area 3C1 - CR BR RH, BR 207 Finish STA 1080 0 760 01-Oct-20 01-Oct-20 Area 3C1 - CR BR RH, BR 207 Finish STA 1080 

BBR Demolition 5 760 17-Sep-20 23-Sep-20 23-Sep-20, BR Demolition 

TX-3CD Area 3C1 - CR BR RH, BR 207 Concrete Removal 5 760 17-Sep-20 23-Sep-20 Area 3C1 - CR BR RH, BR 207 Concrete Removal 

R  Rip Rap Removal 5 764 11-Sep-20 17-Sep-20 17-Sep-20, Rip Rap Removal 

TX-3CD Area 3C1 - NB ML, BR 207 Remove Rip Rap 5 764 11-Sep-20 17-Sep-20 Area 3C1 - NB ML, BR 207 Remove Rip Rap 

R  Rip Rap Replacement 5 764 18-Sep-20 24-Sep-20 24-Sep-20, Rip Rap Replacement 

TX-3CD Area 3C1 - NB ML, BR BR 207 Install Rip Rap 5 764 18-Sep-20 24-Sep-20 Area 3C1 - NB ML, BR BR 207 Install Rip Rap 

C  pConcret Repairs 5 760 24-Sep-20 30-Sep-20 30-Sep-20, Concret Repairs 

TX-3CD Area 3C1 - NB ML, BR BR 207 BR Concrete Repairs 5 760 24-Sep-20 30-Sep-20 Area 3C1 - NB ML, BR BR 207 BR Concrete Repairs 

RReplace Exspansion Joint 10 764 11-Sep-20 24-Sep-20 24-Sep-20, Replace Exspansion Joint 

TX-3CD Area 3C1 - NB ML, BR BR 207 Install Exp Joints 10 764 11-Sep-20 24-Sep-20 Area 3C1 - NB ML, BR BR 207 Install Exp Joints 

b  Southbound ML Lane STA 1176 to 1280 308 316 08-Jul-21 13-Sep-22 13-Sep-22, Southbound ML Lane STA 1176 to 1280 

C3C TX-3CD Area 3C2 - SB ML, Start STA 1176 to 1280 0 307 08-Jul-21 08-Jul-21 Area 3C2 - SB ML, Start STA 1176 to 1280 

f  Traffic Control andTemporary Work 6 357 08-Jul-21 15-Jul-21 15-Jul-21, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 357 15-Jul-21 15-Jul-21 15-Jul-21, Barricades, Signs & Traffic Handling 
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Activity ID WBS Activity Name Original Total Start Finish 
Duration Float 

TX-3CD Area 3C2 - SB ML, Move Traffic 1 357 15-Jul-21 15-Jul-21 

P  aPortable Traffic Barrier 5 357 08-Jul-21 14-Jul-21 

TX-3CD Area 3C2 - SB ML, Place Temp Conc Barrier 5 357 08-Jul-21 14-Jul-21 

WWorkzone Pavement Marking 5 357 08-Jul-21 14-Jul-21 

TX-3CD Area 3C2 - SB ML, Place Temp Marking & Signing 5 357 08-Jul-21 14-Jul-21 

E  nErosion Control 5 357 08-Jul-21 14-Jul-21 

TX-3CD Area 3C2 - SB ML, Place Temp Erosion Control 5 357 08-Jul-21 14-Jul-21 

m  Removals & Demo 5 357 08-Jul-21 14-Jul-21 

PPavement Removal 5 19-Feb 08-Jul-21 14-Jul-21 

TX-3CD Area 3C2 - SB ML, Remove Pavement 5 357 08-Jul-21 14-Jul-21 

Earthwork 76 357 08-Jul-21 21-Oct-21 

C  Clear & Grub 5 357 08-Jul-21 14-Jul-21 

TX-3CD Area 3C2 - SB ML, Clear and Grub 5 357 08-Jul-21 14-Jul-21 

EExcavation 40 357 16-Jul-21 09-Sep-21 

TX-3CD Area 3C2 - SB ML, Excavate Cut Areas 40 357 16-Jul-21 09-Sep-21 

E nEmbankment 30 357 10-Sep-21 21-Oct-21 

TX-3CD Area 3C2 - SB ML, Place Embankment, 30 357 10-Sep-21 21-Oct-21 

Drainage 60 367 16-Jul-21 07-Oct-21 

CCulverts 20 367 16-Jul-21 12-Aug-21 

TX-3CD Area 3C2 - SB ML, CLV06 Install Culvert 20 367 16-Jul-21 12-Aug-21 

TX-3CD Area 3C2 - SB ML, CLV08 Install Culvert 20 367 16-Jul-21 12-Aug-21 

SStorm Sewer 20 367 13-Aug-21 09-Sep-21 

TX-3CD Area 3C2 - SB ML, Install Small RCP 20 367 13-Aug-21 09-Sep-21 

TX-3CD Area 3C2 - SB ML, CLV07 Install Medium RCP 20 367 13-Aug-21 09-Sep-21 

Inlets 20 367 10-Sep-21 07-Oct-21 

TX-3CD Area 3C2 - SB ML, Install MHs and Inlets 20 367 10-Sep-21 07-Oct-21

Subgrade Treatment and Base 80 357 22-Oct-21 10-Feb-22 

LLime Treatment 60 357 22-Oct-21 13-Jan-22 

TX-3CD Area 3C2 - SB ML, Lime Treat Subgrade 60 357 22-Oct-21 13-Jan-22 

FFlexbase 20 357 14-Jan-22 10-Feb-22 

TX-3CD Area 3C2 - SB ML, Place Flexbase 20 357 14-Jan-22 10-Feb-22 

Pavement 76 328 11-Feb-22 27-May-22 

C TX-3CD Area 3C2 - SB ML, FF Start STA 1176 to 1280 0 307 23-May-22 23-May-22 

AAsphalt Pavement 76 328 11-Feb-22 27-May-22 

TX-3CD Area 3C2 - SB ML, Interim - Finish STA 1176 to 1280 0 307 20-May-22 20-May-22

 vHMA Paving 10 367 11-Feb-22 24-Feb-22 

TX-3CD Area 3C2 - SB ML, Place HMA 10 367 11-Feb-22 24-Feb-22

SMA Paving 5 328 23-May-22 27-May-22 

TX-3CD Area 3C2 - SB ML, Place SMA 5 328 23-May-22 27-May-22

  3C2 BR 108.2 SB ML Keller-Hicks Rd 226 307 08-Jul-21 20-May-22 

C TX-3CD Area 3C2 SB ML, BR 108.2 Start 20 307 08-Jul-21 04-Aug-21 

C TX-3CD Area 3C2 - SB ML, BR 108.2 Finish 0 307 20-May-22 20-May-22 

BBR Excavation 5 307 06-Aug-21 12-Aug-21 

TX-3CD Area 3C2 SB ML, BR 108.2 Bridge Excavation 5 307 06-Aug-21 12-Aug-21 

DDrill Shafts 30 332 13-Aug-21 23-Sep-21 

TX-3CD Area 3C2 SB ML, BR 108.2 Install Drill Shafts Abutment 1 5 307 13-Aug-21 19-Aug-21 

TX-3CD Area 3C2 SB ML, BR 108.2 Install Drill Shafts Bent 2 10 307 20-Aug-21 02-Sep-21 

TX-3CD Area 3C2 SB ML, BR 108.2 Install Drill Shafts Bent 3 10 307 03-Sep-21 16-Sep-21 

TX-3CD Area 3C2 SB ML, BR 108.2 Install Drill Shafts Abutment 4 5 332 17-Sep-21 23-Sep-21 

CColumns 45 322 20-Aug-21 21-Oct-21 

TX-3CD Area 3C2 SB ML, BR 108.2 Install Columns Abutment 1 10 357 20-Aug-21 02-Sep-21 

TX-3CD Area 3C2 SB ML, BR 108.2 Install Columns Bent 2 20 327 03-Sep-21 30-Sep-21 

TX-3CD Area 3C2 SB ML, BR 108.2 Install Columns Bent 3 25 307 17-Sep-21 21-Oct-21 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

Area 3C2 - SB ML, Move Traffic 

14-Jul-21, Portable Traffic Barrier 

Area 3C2 - SB ML, Place Temp Conc Barrier 

14-Jul-21, Workzone Pavement Marking 

Area 3C2 - SB ML, Place Temp Marking & Signing 

14-Jul-21, Erosion Control 

Area 3C2 - SB ML, Place Temp Erosion Control 

14-Jul-21, Removals & Demo 

14-Jul-21, Pavement Removal 

Area 3C2 - SB ML, Remove Pavement 

21-Oct-21, Earthwork 

14-Jul-21, Clear & Grub 

Area 3C2 - SB ML, Clear and Grub 

09-Sep-21, Excavation 

Area 3C2 - SB ML, Excavate Cut Areas 

21-Oct-21, Embankment 

Area 3C2 - SB ML, Place Embankment, 

07-Oct-21, Drainage 

12-Aug-21, Culverts 

Area 3C2 - SB ML, CLV06 Install Culvert 

Area 3C2 - SB ML, CLV08 Install Culvert 

09-Sep-21, Storm Sewer 

Area 3C2 - SB ML, Install Small RCP 

Area 3C2 - SB ML, CLV07 Install Medium RCP 

07-Oct-21, Inlets 

Area 3C2 - SB ML, Install MHs and Inlets 

10-Feb-22, Subgrade Treatment and Base 

13-Jan-22, Lime Treatment 

Area 3C2 - SB ML, Lime Treat Subgrade 

10-Feb-22, Flexbase 

Area 3C2 - SB ML, Place Flexbase 

27-May-22, Pavement 

Area 3C2 - SB ML, FF Start STA 1176 to 1280 

27-May-22, Asphalt Pavement 

Area 3C2 - SB ML, Interim - Finish STA 1176 to 1280 

24-Feb-22, HMA Paving 

Area 3C2 - SB ML, Place HMA 

27-May-22, SMA Paving 

Area 3C2 - SB ML, Place SMA 

20-May-22, 3C2 BR 108.2 SB ML Keller-Hicks Rd 

Area 3C2 SB ML, BR 108.2 Start 

Area 3C2 - SB ML, BR 108.2 Finish 

12-Aug-21, BR Excavation 

Area 3C2 SB ML, BR 108.2 Bridge Excavation 

23-Sep-21, Drill Shafts 

Area 3C2 SB ML, BR 108.2 Install Drill Shafts Abutment 1 

Area 3C2 SB ML, BR 108.2 Install Drill Shafts Bent 2 

Area 3C2 SB ML, BR 108.2 Install Drill Shafts Bent 3 

Area 3C2 SB ML, BR 108.2 Install Drill Shafts Abutment 4 

21-Oct-21, Columns 

Area 3C2 SB ML, BR 108.2 Install Columns Abutment 1 

Area 3C2 SB ML, BR 108.2 Install Columns Bent 2 

Area 3C2 SB ML, BR 108.2 Install Columns Bent 3 
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TX-3CD Area 3C2 SB ML, BR 108.2 Install Columns Abutment 4 10 332 24-Sep-21 07-Oct-21 Area 3C2 SB ML, BR 108.2 Install Columns Abutment 4 

BBent Caps 40 307 01-Oct-21 25-Nov-21 25-Nov-21, Bent Caps 

TX-3CD Area 3C2 SB ML, BR 108.2 Install Cap Bent 2 20 327 01-Oct-21 28-Oct-21 Area 3C2 SB ML, BR 108.2 Install Cap Bent 2 

TX-3CD Area 3C2 SB ML, BR 108.2 Install Cap Bent 3 25 307 22-Oct-21 25-Nov-21 Area 3C2 SB ML, BR 108.2 Install Cap Bent 3 

BBeams 85 307 06-Aug-21 02-Dec-21 02-Dec-21, Beams 

TX-3CD Area 3C2 SB ML, BR 108.2 Beam Procurement 20 326 06-Aug-21 02-Sep-21 Area 3C2 SB ML, BR 108.2 Beam Procurement 

TX-3CD Area 3C2 SB ML, BR 108.2 Forward Precast Beams Shopdrawings to TxDOT 1 326 03-Sep-21 03-Sep-21 Area 3C2 SB ML, BR 108.2 Forward Precast Beams Shopdrawings to TxDOT 

TX-3CD Area 3C2 SB ML, BR 108.2 Precast Beam Fabrication & Delivery Leadtime 40 326 06-Sep-21 29-Oct-21 Area 3C2 SB ML, BR 108.2 Precast Beam Fabrication & Delivery Leadtime 

TX-3CD Area 3C2 SB ML, BR 108.2 Install Conc Beams 5 307 26-Nov-21 02-Dec-21 Area 3C2 SB ML, BR 108.2 Install Conc Beams 

B  BR Place CTB Embankment 20 427 22-Oct-21 18-Nov-21 18-Nov-21, BR Place CTB Embankment 

TX-3CD Area 3C2 SB ML, BR 108.2 Place Stabilized Backfill 20 427 22-Oct-21 18-Nov-21 Area 3C2 SB ML, BR 108.2 Place Stabilized Backfill 

AAbutments 35 332 03-Sep-21 21-Oct-21 21-Oct-21, Abutments 

TX-3CD Area 3C2 SB ML, BR 108.2 Install Abutment 1 10 357 03-Sep-21 16-Sep-21 Area 3C2 SB ML, BR 108.2 Install Abutment 1 

TX-3CD Area 3C2 SB ML, BR 108.2 Install Abutment 4 10 332 08-Oct-21 21-Oct-21 Area 3C2 SB ML, BR 108.2 Install Abutment 4 

AApproach Slab 10 307 06-May-22 19-May-22 19-May-22, Approach Slab 

TX-3CD Area 3C2 SB ML, BR 108.2 InstallApprch Slab Abutment 1 10 307 06-May-22 19-May-22 Area 3C2 SB ML, BR 108.2 Install Apprch Slab Abutment 1 

TX-3CD Area 3C2 SB ML, BR 108.2 InstallApprch Slab Abutment 4 10 307 06-May-22 19-May-22 Area 3C2 SB ML, BR 108.2 Install Apprch Slab Abutment 4 

EExspansion Joint 90 307 03-Dec-21 07-Apr-22 07-Apr-22, Exspansion Joint 

TX-3CD Area 3C2 SB ML, BR 108.2 Install Exp Joints 90 307 03-Dec-21 07-Apr-22 Area 3C2 SB ML, BR 108.2 Install Exp Joints 

DDeck 110 307 03-Dec-21 05-May-22 05-May-22, Deck 

TX-3CD Area 3C2 SB ML, BR 108.2 Install Deck Slab 90 307 03-Dec-21 07-Apr-22 Area 3C2 SB ML, BR 108.2 Install Deck Slab 

TX-3CD Area 3C2 SB ML, BR 108.2 Cure Deck Slab 20 307 08-Apr-22 05-May-22 Area 3C2 SB ML, BR 108.2 Cure Deck Slab 

RRailings 10 307 06-May-22 19-May-22 19-May-22, Railings 

TX-3CD Area 3C2 SB ML, BR 108.2 Install Conc Rail 10 307 06-May-22 19-May-22 Area 3C2 SB ML, BR 108.2 Install Conc Rail 

  3C2 BR 111.2 SB ML Golden Triangle Blvd 226 307 08-Jul-21 20-May-22 20-May-22, 3C2 BR 111.2 SB ML Golden Triangle Blvd 

C TX-3CD Area 3C2 SB ML, BR 111.2 Start 20 307 08-Jul-21 04-Aug-21 Area 3C2 SB ML, BR 111.2 Start 

C TX-3CD Area 3C2 - SB ML, BR 111.2 Finish 0 307 20-May-22 20-May-22 Area 3C2 - SB ML, BR 111.2 Finish 

BBR Excavation 5 307 06-Aug-21 12-Aug-21 12-Aug-21, BR Excavation 

TX-3CD Area 3C2 SB ML, BR 111.2 Bridge Excavation 5 307 06-Aug-21 12-Aug-21 Area 3C2 SB ML, BR 111.2 Bridge Excavation 

DDrill Shafts 30 332 13-Aug-21 23-Sep-21 23-Sep-21, Drill Shafts 

TX-3CD Area 3C2 SB ML, BR 111.2 Install Drill Shafts Abutment 1 5 307 13-Aug-21 19-Aug-21 Area 3C2 SB ML, BR 111.2 Install Drill Shafts Abutment 1 

TX-3CD Area 3C2 SB ML, BR 111.2 Install Drill Shafts Bent 2 10 307 20-Aug-21 02-Sep-21 Area 3C2 SB ML, BR 111.2 Install Drill Shafts Bent 2 

TX-3CD Area 3C2 SB ML, BR 111.2 Install Drill Shafts Bent 3 10 307 03-Sep-21 16-Sep-21 Area 3C2 SB ML, BR 111.2 Install Drill Shafts Bent 3 

TX-3CD Area 3C2 SB ML, BR 111.2 Install Drill Shafts Abutment 4 5 332 17-Sep-21 23-Sep-21 Area 3C2 SB ML, BR 111.2 Install Drill Shafts Abutment 4 

CColumns 45 322 20-Aug-21 21-Oct-21 21-Oct-21, Columns 

TX-3CD Area 3C2 SB ML, BR 111.2 Install Columns Abutment 1 10 357 20-Aug-21 02-Sep-21 Area 3C2 SB ML, BR 111.2 Install Columns Abutment 1 

TX-3CD Area 3C2 SB ML, BR 111.2 Install Columns Bent 2 20 327 03-Sep-21 30-Sep-21 Area 3C2 SB ML, BR 111.2 Install Columns Bent 2 

TX-3CD Area 3C2 SB ML, BR 111.2 Install Columns Bent 3 25 307 17-Sep-21 21-Oct-21 Area 3C2 SB ML, BR 111.2 Install Columns Bent 3 

TX-3CD Area 3C2 SB ML, BR 111.2 Install Columns Abutment 4 10 332 24-Sep-21 07-Oct-21 Area 3C2 SB ML, BR 111.2 Install Columns Abutment 4 

BBent Caps 40 307 01-Oct-21 25-Nov-21 25-Nov-21, Bent Caps 

TX-3CD Area 3C2 SB ML, BR 111.2 Install Cap Bent 2-4 20 327 01-Oct-21 28-Oct-21 Area 3C2 SB ML, BR 111.2 Install Cap Bent 2-4 

TX-3CD Area 3C2 SB ML, BR 111.2 Install Cap Bent 5-8 25 307 22-Oct-21 25-Nov-21 Area 3C2 SB ML, BR 111.2 Install Cap Bent 5-8 

BBeams 85 307 06-Aug-21 02-Dec-21 02-Dec-21, Beams 

TX-3CD Area 3C2 SB ML, BR 111.2 Beam Procurement 20 326 06-Aug-21 02-Sep-21 Area 3C2 SB ML, BR 111.2 Beam Procurement 

TX-3CD Area 3C2 SB ML, BR 111.2 Forward Precast Beams Shopdrawings to TxDOT 1 326 03-Sep-21 03-Sep-21 Area 3C2 SB ML, BR 111.2 Forward Precast Beams Shopdrawings to TxDOT 

TX-3CD Area 3C2 SB ML, BR 111.2 Precast Beam Fabrication & Delivery Leadtime 40 326 06-Sep-21 29-Oct-21 Area 3C2 SB ML, BR 111.2 Precast Beam Fabrication & Delivery Leadtime 

TX-3CD Area 3C2 SB ML, BR 111.2 Install Conc Beams 5 307 26-Nov-21 02-Dec-21 Area 3C2 SB ML, BR 111.2 Install Conc Beams 

B  BR Place CTB Embankment 20 427 22-Oct-21 18-Nov-21 18-Nov-21, BR Place CTB Embankment 

TX-3CD Area 3C2 SB ML, BR 111.2 Place Stabilized Backfill 20 427 22-Oct-21 18-Nov-21 Area 3C2 SB ML, BR 111.2 Place Stabilized Backfill 

AAbutments 35 332 03-Sep-21 21-Oct-21 21-Oct-21, Abutments 

TX-3CD Area 3C2 SB ML, BR 111.2 Install Abutment 1 10 357 03-Sep-21 16-Sep-21 Area 3C2 SB ML, BR 111.2 Install Abutment 1 

TX-3CD Area 3C2 SB ML, BR 111.2 Install Abutment 8 10 332 08-Oct-21 21-Oct-21 Area 3C2 SB ML, BR 111.2 Install Abutment 8 

AApproach Slab 10 307 06-May-22 19-May-22 19-May-22, Approach Slab 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

TX-3CD Area 3C2 SB ML, BR 111.2 Install Apprch Slab Abutment 1 10 307 06-May-22 19-May-22 Area 3C2 SB ML, BR 111.2 Install Apprch Slab Abutment 1 

TX-3CD Area 3C2 SB ML, BR 111.2 Install Apprch Slab Abutment 4 10 307 06-May-22 19-May-22 Area 3C2 SB ML, BR 111.2 Install Apprch Slab Abutment 4 

EExspansion Joint 90 307 03-Dec-21 07-Apr-22 07-Apr-22, Exspansion Joint 

TX-3CD Area 3C2 SB ML, BR 111.2 Install Exp Joints 90 307 03-Dec-21 07-Apr-22 Area 3C2 SB ML, BR 111.2 Install Exp Joints 

DDeck 110 307 03-Dec-21 05-May-22 05-May-22, Deck 

TX-3CD Area 3C2 SB ML, BR 111.2 Install Deck Slab 90 307 03-Dec-21 07-Apr-22 Area 3C2 SB ML, BR 111.2 Install Deck Slab 

TX-3CD Area 3C2 SB ML, BR 111.2 Cure Deck Slab 20 307 08-Apr-22 05-May-22 Area 3C2 SB ML, BR 111.2 Cure Deck Slab 

RRailings 10 307 06-May-22 19-May-22 19-May-22, Railings 

TX-3CD Area 3C2 SB ML, BR 111.2 Install Conc Rail 10 307 06-May-22 19-May-22 Area 3C2 SB ML, BR 111.2 Install Conc Rail 

 rPermanent Barriers 10 322 24-May-22 06-Jun-22 06-Jun-22, Permanent Barriers 

C  aConcrete Barriers 10 322 24-May-22 06-Jun-22 06-Jun-22, Concrete Barriers 

TX-3CD Area 3C2 - SB ML, Place Conc Rail 10 322 24-May-22 06-Jun-22 Area 3C2 - SB ML, Place Conc Rail 

MMetal Beam Guardrails 10 322 24-May-22 06-Jun-22 06-Jun-22, Metal Beam Guardrails 

TX-3CD Area 3C2 - SB ML, Install MBGF 10 322 24-May-22 06-Jun-22 Area 3C2 - SB ML, Install MBGF 

n   uSignals and Illumination 25 307 24-May-22 27-Jun-22 27-Jun-22, Signals and Illumination 

RRoadway Illumination 25 307 24-May-22 27-Jun-22 27-Jun-22, Roadway Illumination 

TX-3CD Area 3C2 - SB ML, Install Illumination Pole Bases 5 307 24-May-22 30-May-22 Area 3C2 - SB ML, Install Illumination Pole Bases 

TX-3CD Area 3C2 - SB ML, Install Illumination Poles/Fixtures 10 307 31-May-22 13-Jun-22 Area 3C2 - SB ML, Install Illumination Poles/Fixtures 

TX-3CD Area 3C2 - SB ML, Install Illumination Energize Fixtures 10 307 14-Jun-22 27-Jun-22 Area 3C2 - SB ML, Install Illumination Energize Fixtures 

H   lHigh Mast Illumination 15 317 24-May-22 13-Jun-22 13-Jun-22, High Mast Illumination 

TX-3CD Area 3C2 - SB ML, Install High Mast Illumination Pole Bases 5 317 24-May-22 30-May-22 Area 3C2 - SB ML, Install High Mast Illumination Pole Bases 

TX-3CD Area 3C2 - SB ML, Install High Mast Illumination Poles/Fixtures 5 317 31-May-22 06-Jun-22 Area 3C2 - SB ML, Install High Mast Illumination Poles/Fixtures 

TX-3CD Area 3C2 - SB ML, Install High Mast Illumination Energize Fixtures 5 317 07-Jun-22 13-Jun-22 Area 3C2 - SB ML, Install High Mast Illumination Energize Fixtures 

n   aSigning and Marking 26 307 23-May-22 28-Jun-22 28-Jun-22, Signing and Marking 

OOverhead Sign Structures 10 322 24-May-22 06-Jun-22 06-Jun-22, Overhead Sign Structures 

TX-3CD Area 3C2 - SB ML, Install Overhead Signage 10 322 24-May-22 06-Jun-22 Area 3C2 - SB ML, Install Overhead Signage 

SSmall Signage 10 322 24-May-22 06-Jun-22 06-Jun-22, Small Signage 

TX-3CD Area 3C2 - SB ML, Install Small Signage 10 322 24-May-22 06-Jun-22 Area 3C2 - SB ML, Install Small Signage 

PPavement Marking 26 307 23-May-22 28-Jun-22 28-Jun-22, Pavement Marking 

TX-3CD Area 3C2 - SB ML, Install Permt Markings 2 331 23-May-22 24-May-22 Area 3C2 - SB ML, Install Permt Markings 

TX-3CD Area 3C2 - SB ML, Finish STA 1176 to 1280 0 307 28-Jun-22 28-Jun-22 Area 3C2 - SB ML, Finish STA 1176 to 1280 

Landscaping 10 322 24-May-22 06-Jun-22 06-Jun-22, Landscaping 

S  SSeeding & Sodding 10 322 24-May-22 06-Jun-22 06-Jun-22, Seeding & Sodding 

TX-3CD Area 3C2 - SB ML, Install Topsoil 10 322 24-May-22 06-Jun-22 Area 3C2 - SB ML, Install Topsoil 

TX-3CD Area 3C2 - SB ML, Install Seeding/Sodding 10 322 24-May-22 06-Jun-22 Area 3C2 - SB ML, Install Seeding/Sodding 

/ITS/TCS 152 316 11-Feb-22 13-Sep-22 13-Sep-22, ITS/TCS 

D  SDuct Bank System 20 357 11-Feb-22 10-Mar-22 10-Mar-22, Duct Bank System 

TX-3CD Area 3C2 - SB ML, ITS &TCS Civil Work Install Coduit 20 357 11-Feb-22 10-Mar-22 Area 3C2 - SB ML, ITS &TCS Civil Work Install Coduit 

E FEquipment Foundations 20 316 23-May-22 17-Jun-22 17-Jun-22, Equipment Foundations 

TX-3CD Area 3C2 - SB ML, Foundation Install DMS, CCTV, VD, TIDMS & TOLLING 20 316 23-May-22 17-Jun-22 Area 3C2 - SB ML, Foundation Install DMS, CCTV, VD, TIDMS & TOLLING 

EEquipment 40 316 23-May-22 18-Jul-22 18-Jul-22, Equipment 

TX-3CD Area 3C2 - SB ML, DMS, CCTV, VD, TIDMS & TOLLING Equip Install Start 0 316 23-May-22 23-May-22 Area 3C2 - SB ML, DMS, CCTV, VD, TIDMS & TOLLING Equip Install Start 

TX-3CD Area 3C2 - SB ML, ITS &TCS Fiber Install fiber 10 321 23-May-22 03-Jun-22 Area 3C2 - SB ML, ITS &TCS Fiber Install fiber 

TX-3CD Area 3C2 - SB ML, ITS &TCS Fiber Cut and splice 20 321 06-Jun-22 01-Jul-22 Area 3C2 - SB ML, ITS &TCS Fiber Cut and splice 

TX-3CD Area 3C2 - SB ML, Mount DMS, CCTV, VD, TIDMS & TOLLING 20 316 20-Jun-22 15-Jul-22 Area 3C2 - SB ML, Mount DMS, CCTV, VD, TIDMS & TOLLING 

TX-3CD Area 3C2 - SB ML, ITS &TCS Fiber Local Site Test 5 321 04-Jul-22 08-Jul-22 Area 3C2 - SB ML, ITS &TCS Fiber Local Site Test 

TX-3CD Area 3C2 - SB ML, ITS &TCS Fiber Fiber Complete 0 321 11-Jul-22 11-Jul-22 Area 3C2 - SB ML, ITS &TCS Fiber Fiber Complete 

TX-3CD Area 3C2 - SB ML, Equip Install DMS, CCTV, VD, TIDMS & TOLLING Complete 0 316 18-Jul-22 18-Jul-22 Area 3C2 - SB ML, Equip Install DMS, CCTV, VD, TIDMS & TOLLING Complete 

T  Testing & Certification 41 316 18-Jul-22 13-Sep-22 13-Sep-22, Testing & Certification 

TX-3CD Area 3C2 - SB ML, Local Site Network Test DMS, CCTV, VD, TIDMS & TOLLING 20 317 18-Jul-22 12-Aug-22 Area 3C2 - SB ML, Local Site Network Test DMS, CCTV, VD, TIDMS & TOLLING 

TX-3CD Area 3C2 - SB ML, ITS &TCS Test ing Start 0 316 19-Jul-22 19-Jul-22 Area 3C2 - SB ML, ITS &TCS Testing Start 

TX-3CD Area 3C2 - SB ML, Integration Test DMS, CCTV, VD, TIDMS & TOLLING 20 316 19-Jul-22 15-Aug-22 Area 3C2 - SB ML, Integration Test DMS, CCTV, VD, TIDMS & TOLLING 

TX-3CD Area 3C2 - SB ML, Integrate & Test Central Network DMS, CCTV, VD, TIDMS & TOLLING 20 316 16-Aug-22 12-Sep-22 Area 3C2 - SB ML, Integrate & Test Central Network DMS, CCTV, VD, TIDMS & TOLLING 
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Activity ID WBS Activity Name Original Total Start Finish 
Duration Float 

TX-3CD Area 3C2 - SB ML, ITS &TCS Test ing Complete 0 316 13-Sep-22 13-Sep-22 

bSouthbound Entry Ramp SBGP to SBML STA1253 to 1270 118 442 08-Jul-21 21-Dec-21 

C3C TX-3CD Area 3C2 - SB ML ENR, Start STA 1253 to 1270 0 442 08-Jul-21 08-Jul-21 

f  Traffic Control andTemporary Work 6 442 08-Jul-21 15-Jul-21 

BBarricades, Signs & Traffic Handling 1 442 15-Jul-21 15-Jul-21 

TX-3CD Area 3C2 - SB ML ENR, Move Traffic 1 442 15-Jul-21 15-Jul-21 

P  aPortable Traffic Barrier 5 442 08-Jul-21 14-Jul-21 

TX-3CD Area 3C2 - SB ML ENR, Place Temp Conc Barrier 5 442 08-Jul-21 14-Jul-21 

WWorkzone Pavement Marking 5 442 08-Jul-21 14-Jul-21 

TX-3CD Area 3C2 - SB ML ENR, Place Temp Marking & Signing 5 442 08-Jul-21 14-Jul-21 

E  nErosion Control 5 442 08-Jul-21 14-Jul-21 

TX-3CD Area 3C2 - SB ML ENR, Place Temp Erosion Control 5 442 08-Jul-21 14-Jul-21 

Earthwork 41 442 08-Jul-21 02-Sep-21 

C  Clear & Grub 5 442 08-Jul-21 14-Jul-21 

TX-3CD Area 3C2 - SB ML ENR, Clear and Grub 5 442 08-Jul-21 14-Jul-21 

EExcavation 15 442 16-Jul-21 05-Aug-21 

TX-3CD Area 3C2 - SB ML ENR, Excavate Cut Areas 15 442 16-Jul-21 05-Aug-21 

E nEmbankment 20 442 06-Aug-21 02-Sep-21 

TX-3CD Area 3C2 - SB ML ENR, Place Embankment 20 442 06-Aug-21 02-Sep-21

Subgrade Treatment and Base 30 442 03-Sep-21 14-Oct-21 

LLime Treatment 20 442 03-Sep-21 30-Sep-21 

TX-3CD Area 3C2 - SB ML ENR, Lime Treat Subgrade 20 442 03-Sep-21 30-Sep-21 

FFlexbase 10 442 01-Oct-21 14-Oct-21 

TX-3CD Area 3C2 - SB ML ENR, Place Flexbase 10 442 01-Oct-21 14-Oct-21 

Pavement 26 463 15-Oct-21 19-Nov-21 

C TX-3CD Area 3C2 - SB ML ENR, FF Start STA 1253 to 1270 0 442 15-Nov-21 15-Nov-21 

AAsphalt Pavement 16 463 29-Oct-21 19-Nov-21 

TX-3CD Area 3C2 - SB ML ENR, Interim - Finish STA 1253 to 1270 0 442 12-Nov-21 12-Nov-21

 vHMA Paving 5 447 29-Oct-21 04-Nov-21 

TX-3CD Area 3C2 - SB ML ENR, Place HMA 5 447 29-Oct-21 04-Nov-21

SMA Paving 5 463 15-Nov-21 19-Nov-21 

TX-3CD Area 3C2 - SB ML ENR, Place SMA 5 463 15-Nov-21 19-Nov-21 

C  Curb & Gutter 10 447 15-Oct-21 28-Oct-21 

TX-3CD Area 3C2 - SB ML ENR, Place Curb & Gutter 10 447 15-Oct-21 28-Oct-21

 rPermanent Barriers 10 457 16-Nov-21 29-Nov-21 

C  aConcrete Barriers 10 457 16-Nov-21 29-Nov-21 

TX-3CD Area 3C2 - SB ML ENR, Place Conc Rail 10 457 16-Nov-21 29-Nov-21 

MMetal Beam Guardrails 10 457 16-Nov-21 29-Nov-21 

TX-3CD Area 3C2 - SB ML ENR, Install MBGF 10 457 16-Nov-21 29-Nov-21 

CCrash Attenuators 5 462 16-Nov-21 22-Nov-21 

TX-3CD Area 3C2 - SB ML ENR, InstallAttenuator 5 462 16-Nov-21 22-Nov-21 

n   uSignals and Illumination 25 442 16-Nov-21 20-Dec-21 

RRoadway Illumination 25 442 16-Nov-21 20-Dec-21 

TX-3CD Area 3C2 - SB ML ENR, Install Illumination Pole Bases 5 442 16-Nov-21 22-Nov-21 

TX-3CD Area 3C2 - SB ML ENR, Install Illumination Poles/Fixtures 10 442 23-Nov-21 06-Dec-21 

TX-3CD Area 3C2 - SB ML ENR, Install Illumination Energize Fixtures 10 442 07-Dec-21 20-Dec-21 

n   aSigning and Marking 26 442 15-Nov-21 21-Dec-21 

OOverhead Sign Structures 10 457 16-Nov-21 29-Nov-21 

TX-3CD Area 3C2 - SB ML ENR, Install Overhead Signage 10 457 16-Nov-21 29-Nov-21 

SSmall Signage 10 457 16-Nov-21 29-Nov-21 

TX-3CD Area 3C2 - SB ML ENR, Install Small Signage 10 457 16-Nov-21 29-Nov-21 

PPavement Marking 26 442 15-Nov-21 21-Dec-21 

TX-3CD Area 3C2 - SB ML ENR, Install Permt Markings 2 466 15-Nov-21 16-Nov-21 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

Area 3C2 - SB ML, ITS &TCS Test ing Complete 

21-Dec-21, Southbound Entry Ramp SBGP to SBML STA 1253 to 1270 

Area 3C2 - SB ML ENR, Start STA 1253 to 1270 

15-Jul-21, Traffic Control and Temporary Work 

15-Jul-21, Barricades, Signs & Traffic Handling 

Area 3C2 - SB ML ENR, Move Traffic 

14-Jul-21, Portable Traffic Barrier 

Area 3C2 - SB ML ENR, Place Temp Conc Barrier 

14-Jul-21, Workzone Pavement Marking 

Area 3C2 - SB ML ENR, Place Temp Marking & Signing 

14-Jul-21, Erosion Control 

Area 3C2 - SB ML ENR, Place Temp Erosion Control 

02-Sep-21, Earthwork 

14-Jul-21, Clear & Grub 

Area 3C2 - SB ML ENR, Clear and Grub 

05-Aug-21, Excavation 

Area 3C2 - SB ML ENR, Excavate Cut Areas 

02-Sep-21, Embankment 

Area 3C2 - SB ML ENR, Place Embankment 

14-Oct-21, Subgrade Treatment and Base 

30-Sep-21, Lime Treatment 

Area 3C2 - SB ML ENR, Lime Treat Subgrade 

14-Oct-21, Flexbase 

Area 3C2 - SB ML ENR, Place Flexbase 

19-Nov-21, Pavement 

Area 3C2 - SB ML ENR, FF Start STA 1253 to 1270 

19-Nov-21, Asphalt Pavement 

Area 3C2 - SB ML ENR, Interim - Finish STA 1253 to 1270 

04-Nov-21, HMA Paving 

Area 3C2 - SB ML ENR, Place HMA 

19-Nov-21, SMA Paving 

Area 3C2 - SB ML ENR, Place SMA 

28-Oct-21, Curb & Gutter 

Area 3C2 - SB ML ENR, Place Curb & Gutter 

29-Nov-21, Permanent Barriers 

29-Nov-21, Concrete Barriers 

Area 3C2 - SB ML ENR, Place Conc Rail 

29-Nov-21, Metal Beam Guardrails 

Area 3C2 - SB ML ENR, Install MBGF 

22-Nov-21, Crash Attenuators 

Area 3C2 - SB ML ENR, InstallAttenuator 

20-Dec-21, Signals and Illumination 

20-Dec-21, Roadway Illumination 

Area 3C2 - SB ML ENR, Install Illumination Pole Bases 

Area 3C2 - SB ML ENR, Install Illumination Poles/Fixtures 

Area 3C2 - SB ML ENR, Install Illumination Energize Fixtures 

21-Dec-21, Signing and Marking 

29-Nov-21, Overhead Sign Structures 

Area 3C2 - SB ML ENR, Install Overhead Signage 

29-Nov-21, Small Signage 

Area 3C2 - SB ML ENR, Install Small Signage 

21-Dec-21, Pavement Marking 

Area 3C2 - SB ML ENR, Install Permt Markings 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

TX-3CD Area 3C2 - SB ML ENR, Finish STA 1253 to 1270 0 442 21-Dec-21 21-Dec-21 Area 3C2 - SB ML ENR, Finish STA 1253 to 1270 

Landscaping 10 457 16-Nov-21 29-Nov-21 29-Nov-21, Landscaping 

S  SSeeding & Sodding 10 457 16-Nov-21 29-Nov-21 29-Nov-21, Seeding & Sodding 

TX-3CD Area 3C2 - SB ML ENR, Install Seeding/Sodding 10 457 16-Nov-21 29-Nov-21 Area 3C2 - SB ML ENR, Install Seeding/Sodding 

TX-3CD Area 3C2 - SB ML ENR, Install Topsoil 10 457 16-Nov-21 29-Nov-21 Area 3C2 - SB ML ENR, Install Topsoil 

/ITS/TCS 20 442 15-Oct-21 11-Nov-21 11-Nov-21, ITS/TCS 

D  SDuct Bank System 20 442 15-Oct-21 11-Nov-21 11-Nov-21, Duct Bank System 

TX-3CD Area 3C2 - SB ML ENR, ITS &TCS Civil Work Install Coduit 20 442 15-Oct-21 11-Nov-21 Area 3C2 - SB ML ENR, ITS &TCS Civil Work Install Coduit 

b  Southbound GP Lane SBGP to SBFR STA1176 to 1280 263 533 12-Aug-20 16-Aug-21 16-Aug-21, Southbound GP Lane SBGP to SBFR STA 1176 to 1280 

C3C TX-3CD Area 3C2 - SB GP, Start STA 1176 to 1280 0 270 12-Aug-20 12-Aug-20 Area 3C2 - SB GP, Start STA 1176 to 1280 

f  Traffic Control andTemporary Work 6 320 12-Aug-20 19-Aug-20 19-Aug-20, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 320 19-Aug-20 19-Aug-20 19-Aug-20, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C2 - SB GP, Move Traffic 1 320 19-Aug-20 19-Aug-20 Area 3C2 - SB GP, Move Traffic 

P  aPortable Traffic Barrier 5 320 12-Aug-20 18-Aug-20 18-Aug-20, Portable Traffic Barrier 

TX-3CD Area 3C2 - SB GP, Place Temp Conc Barrier 5 320 12-Aug-20 18-Aug-20 Area 3C2 - SB GP, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 320 12-Aug-20 18-Aug-20 18-Aug-20, Workzone Pavement Marking 

TX-3CD Area 3C2 - SB GP, Place Temp Marking & Signing 5 320 12-Aug-20 18-Aug-20 Area 3C2 - SB GP, Place Temp Marking & Signing 

E  nErosion Control 5 320 12-Aug-20 18-Aug-20 18-Aug-20, Erosion Control 

TX-3CD Area 3C2 - SB GP, Place Temp Erosion Control 5 320 12-Aug-20 18-Aug-20 Area 3C2 - SB GP, Place Temp Erosion Control 

m  Removals & Demo 5 320 12-Aug-20 18-Aug-20 18-Aug-20, Removals & Demo 

PPavement Removal 5 320 12-Aug-20 18-Aug-20 18-Aug-20, Pavement Removal 

TX-3CD Area 3C2 - SB GP, Remove Pavement 5 320 12-Aug-20 18-Aug-20 Area 3C2 - SB GP, Remove Pavement 

Earthwork 86 320 12-Aug-20 09-Dec-20 09-Dec-20, Earthwork 

C  Clear & Grub 5 320 12-Aug-20 18-Aug-20 18-Aug-20, Clear & Grub 

TX-3CD Area 3C2 - SB GP, Clear and Grub 5 320 12-Aug-20 18-Aug-20 Area 3C2 - SB GP, Clear and Grub 

EExcavation 40 320 20-Aug-20 14-Oct-20 14-Oct-20, Excavation 

TX-3CD Area 3C2 - SB GP, Excavate Cut Areas 40 320 20-Aug-20 14-Oct-20 Area 3C2 - SB GP, Excavate Cut Areas 

E nEmbankment 40 320 15-Oct-20 09-Dec-20 09-Dec-20, Embankment 

TX-3CD Area 3C2 - SB GP, Place Embankment, 40 320 15-Oct-20 09-Dec-20 Area 3C2 - SB GP, Place Embankment, 

Drainage 60 340 20-Aug-20 11-Nov-20 11-Nov-20, Drainage 

CCulverts 20 340 20-Aug-20 16-Sep-20 16-Sep-20, Culverts 

TX-3CD Area 3C2 - SB GP, CLV06 Install Culvert 20 340 20-Aug-20 16-Sep-20 Area 3C2 - SB GP, CLV06 Install Culvert 

TX-3CD Area 3C2 - SB GP, CLV08 Install Culvert 20 340 20-Aug-20 16-Sep-20 Area 3C2 - SB GP, CLV08 Install Culvert 

SStorm Sewer 20 340 17-Sep-20 14-Oct-20 14-Oct-20, Storm Sewer 

TX-3CD Area 3C2 - SB GP, CLV07 Install Medium RCP 20 340 17-Sep-20 14-Oct-20 Area 3C2 - SB GP, CLV07 Install Medium RCP 

TX-3CD Area 3C2 - SB GP, Install Small RCP 20 340 17-Sep-20 14-Oct-20 Area 3C2 - SB GP, Install Small RCP 

Inlets 20 340 15-Oct-20 11-Nov-20 11-Nov-20, Inlets 

TX-3CD Area 3C2 - SB GP, Install MHs and Inlets 20 340 15-Oct-20 11-Nov-20 Area 3C2 - SB GP, Install MHs and Inlets 

Subgrade Treatment and Base 80 320 10-Dec-20 31-Mar-21 31-Mar-21, Subgrade Treatment and Base 

LLime Treatment 60 320 10-Dec-20 03-Mar-21 03-Mar-21, Lime Treatment 

TX-3CD Area 3C2 - SB GP, Lime Treat Subgrade 60 320 10-Dec-20 03-Mar-21 Area 3C2 - SB GP, Lime Treat Subgrade 

FFlexbase 20 320 04-Mar-21 31-Mar-21 31-Mar-21, Flexbase 

TX-3CD Area 3C2 - SB GP, Place Flexbase 20 320 04-Mar-21 31-Mar-21 Area 3C2 - SB GP, Place Flexbase 

Pavement 76 554 01-Apr-21 15-Jul-21 15-Jul-21, Pavement 

C TX-3CD Area 3C2 - SB GP, FF Start STA 1176 to 1280 0 533 09-Jul-21 09-Jul-21 Area 3C2 - SB GP, FF Start STA 1176 to 1280 

AAsphalt Pavement 76 554 01-Apr-21 15-Jul-21 15-Jul-21, Asphalt Pavement 

TX-3CD Area 3C2 - SB GP, Interim - Finish STA 1176 to 1280 0 270 08-Jul-21 08-Jul-21 Area 3C2 - SB GP, Interim - Finish STA 1176 to 1280 

 vHMA Paving 10 330 01-Apr-21 14-Apr-21 14-Apr-21, HMA Paving 

TX-3CD Area 3C2 - SB GP, Place HMA 10 330 01-Apr-21 14-Apr-21 Area 3C2 - SB GP, Place HMA 

SMA Paving 5 554 09-Jul-21 15-Jul-21 15-Jul-21, SMA Paving 

TX-3CD Area 3C2 - SB GP, Place SMA 5 554 09-Jul-21 15-Jul-21 Area 3C2 - SB GP, Place SMA 

Retaining Walls 55 365 15-Oct-20 30-Dec-20 30-Dec-20, Retaining Walls 

WWall RT-3C-7A 35 385 15-Oct-20 02-Dec-20 02-Dec-20, Wall RT-3C-7A 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
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TX-3CD Area 3C2 - SB GP, Install Wall RT-3C-7A 20 385 15-Oct-20 11-Nov-20 Area 3C2 - SB GP, Install Wall RT-3C-7A 

Wall Coping RT-3C-7A 15 385 12-Nov-20 02-Dec-20 02-Dec-20, Wall Coping RT-3C-7A 

TX-3CD Area 3C2 - SB GP, Install Coping Cap RT-3C-7A 15 385 12-Nov-20 02-Dec-20 Area 3C2 - SB GP, Install Coping Cap RT-3C-7A 

WWall RT-3C-E1 35 385 15-Oct-20 02-Dec-20 02-Dec-20, Wall RT-3C-E1 

TX-3CD Area 3C2 - SB GP, Install Wall RT-3C-E1 20 385 15-Oct-20 11-Nov-20 Area 3C2 - SB GP, Install Wall RT-3C-E1 

Wall Coping RT-3C-E1 15 385 12-Nov-20 02-Dec-20 02-Dec-20, Wall Coping RT-3C-E1 

TX-3CD Area 3C2 - SB GP, Install Coping Cap RT-3C-E1 15 385 12-Nov-20 02-Dec-20 Area 3C2 - SB GP, Install Coping Cap RT-3C-E1 

WWall RT-3C-S3 35 385 15-Oct-20 02-Dec-20 02-Dec-20, Wall RT-3C-S3 

TX-3CD Area 3C2 - SB GP, Install Wall RT-3C-S3 20 385 15-Oct-20 11-Nov-20 Area 3C2 - SB GP, Install Wall RT-3C-S3 

Wall Coping RT-3C-S3 15 385 12-Nov-20 02-Dec-20 02-Dec-20, Wall Coping RT-3C-S3 

TX-3CD Area 3C2 - SB GP, Install Coping Cap RT-3C-S3 15 385 12-Nov-20 02-Dec-20 Area 3C2 - SB GP, Install Coping Cap RT-3C-S3 

WWall RT-3C-S4 35 385 15-Oct-20 02-Dec-20 02-Dec-20, Wall RT-3C-S4 

TX-3CD Area 3C2 - SB GP, Install Wall RT-3C-S4 20 385 15-Oct-20 11-Nov-20 Area 3C2 - SB GP, Install Wall RT-3C-S4 

Wall Coping RT-3C-S4 15 385 12-Nov-20 02-Dec-20 02-Dec-20, Wall Coping RT-3C-S4 

TX-3CD Area 3C2 - SB GP, Install Coping CapRT-3C-S4 15 385 12-Nov-20 02-Dec-20 Area 3C2 - SB GP, Install Coping CapRT-3C-S4 

WWall RT-3C-9A 55 365 15-Oct-20 30-Dec-20 30-Dec-20, Wall RT-3C-9A 

TX-3CD Area 3C2 - SB GP, Install Wall RT-3C-9A 40 365 15-Oct-20 09-Dec-20 Area 3C2 - SB GP, Install Wall RT-3C-9A 

Wall Coping RT-3C-9A 15 365 10-Dec-20 30-Dec-20 30-Dec-20, Wall Coping RT-3C-9A 

TX-3CD Area 3C2 - SB GP, Install Coping Cap RT-3C-9A 15 365 10-Dec-20 30-Dec-20 Area 3C2 - SB GP, Install Coping Cap RT-3C-9A 

  3C2 BR 108.3 SB GP Keller-Hicks Rd 236 270 12-Aug-20 08-Jul-21 08-Jul-21, 3C2 BR 108.3 SB GP Keller-Hicks Rd 

C TX-3CD Area 3C2 - SB GP, BR 108.3 Start 20 270 12-Aug-20 08-Sep-20 Area 3C2 - SB GP, BR 108.3 Start 

C TX-3CD Area 3C2 - SB GP, BR 108.3 Finish 0 270 08-Jul-21 08-Jul-21 Area 3C2 - SB GP, BR 108.3 Finish 

BBR Excavation 5 270 10-Sep-20 16-Sep-20 16-Sep-20, BR Excavation 

TX-3CD Area 3C2 - SB GP, BR 108.3 Bridge Excavation 5 270 10-Sep-20 16-Sep-20 Area 3C2 - SB GP, BR 108.3 Bridge Excavation 

DDrill Shafts 30 295 17-Sep-20 28-Oct-20 28-Oct-20, Drill Shafts 

TX-3CD Area 3C2 - SB GP, BR 108.3 Install Drill ShaftsAbutment 1 5 270 17-Sep-20 23-Sep-20 Area 3C2 - SB GP, BR 108.3 Install Drill Shafts Abutment 1 

TX-3CD Area 3C2 - SB GP, BR 108.3 Install Drill Shafts Bent 2 10 270 24-Sep-20 07-Oct-20 Area 3C2 - SB GP, BR 108.3 Install Drill Shafts Bent 2 

TX-3CD Area 3C2 - SB GP, BR 108.3 Install Drill Shafts Bent 3 10 270 08-Oct-20 21-Oct-20 Area 3C2 - SB GP, BR 108.3 Install Drill Shafts Bent 3 

TX-3CD Area 3C2 - SB GP, BR 108.3 Install Drill ShaftsAbutment 4 5 295 22-Oct-20 28-Oct-20 Area 3C2 - SB GP, BR 108.3 Install Drill ShaftsAbutment 4 

CColumns 45 285 24-Sep-20 25-Nov-20 25-Nov-20, Columns 

TX-3CD Area 3C2 - SB GP, BR 108.3 Install ColumnsAbutment 1 10 320 24-Sep-20 07-Oct-20 Area 3C2 - SB GP, BR 108.3 Install Columns Abutment 1 

TX-3CD Area 3C2 - SB GP, BR 108.3 Install Columns Bent 2 20 290 08-Oct-20 04-Nov-20 Area 3C2 - SB GP, BR 108.3 Install Columns Bent 2 

TX-3CD Area 3C2 - SB GP, BR 108.3 Install Columns Bent 3 25 270 22-Oct-20 25-Nov-20 Area 3C2 - SB GP, BR 108.3 Install Columns Bent 3 

TX-3CD Area 3C2 - SB GP, BR 108.3 Install ColumnsAbutment 4 10 295 29-Oct-20 11-Nov-20 Area 3C2 - SB GP, BR 108.3 Install ColumnsAbutment 4 

BBent Caps 40 270 05-Nov-20 30-Dec-20 30-Dec-20, Bent Caps 

TX-3CD Area 3C2 - SB GP, BR 108.3 Install Cap Bent 2 20 290 05-Nov-20 02-Dec-20 Area 3C2 - SB GP, BR 108.3 Install Cap Bent 2 

TX-3CD Area 3C2 - SB GP, BR 108.3 Install Cap Bent 3 25 270 26-Nov-20 30-Dec-20 Area 3C2 - SB GP, BR 108.3 Install Cap Bent 3 

BBeams 85 270 10-Sep-20 06-Jan-21 06-Jan-21, Beams 

TX-3CD Area 3C2 - SB GP, BR 108.3 Beam Procurement 20 289 10-Sep-20 07-Oct-20 Area 3C2 - SB GP, BR 108.3 Beam Procurement 

TX-3CD Area 3C2 - SB GP, BR 108.3 Forward Precast Beams Shopdrawings to TxDOT 1 289 08-Oct-20 08-Oct-20 Area 3C2 - SB GP, BR 108.3 Forward Precast Beams Shopdrawings to TxDOT 

TX-3CD Area 3C2 - SB GP, BR 108.3 Precast Beam Fabrication & Delivery Leadtime 40 289 09-Oct-20 03-Dec-20 Area 3C2 - SB GP, BR 108.3 Precast Beam Fabrication & Delivery Leadtime 

TX-3CD Area 3C2 - SB GP, BR 108.3 Install Conc Beams 5 270 31-Dec-20 06-Jan-21 Area 3C2 - SB GP, BR 108.3 Install Conc Beams 

B  BR Place CTB Embankment 20 400 26-Nov-20 23-Dec-20 23-Dec-20, BR Place CTB Embankment 

TX-3CD Area 3C2 - SB GP, BR 108.3 Place Embankment 20 400 26-Nov-20 23-Dec-20 Area 3C2 - SB GP, BR 108.3 Place Embankment 

AAbutments 35 295 08-Oct-20 25-Nov-20 25-Nov-20, Abutments 

TX-3CD Area 3C2 - SB GP, BR 108.3 Install Abutment 1 10 320 08-Oct-20 21-Oct-20 Area 3C2 - SB GP, BR 108.3 Install Abutment 1 

TX-3CD Area 3C2 - SB GP, BR 108.3 Install Abutment 4 10 295 12-Nov-20 25-Nov-20 Area 3C2 - SB GP, BR 108.3 Install Abutment 4 

AApproach Slab 10 270 24-Jun-21 07-Jul-21 07-Jul-21, Approach Slab 

TX-3CD Area 3C2 - SB GP, BR 108.3 InstallApprch Slab Abutment 1 10 270 24-Jun-21 07-Jul-21 Area 3C2 - SB GP, BR 108.3 InstallApprch Slab Abutment 1 

TX-3CD Area 3C2 - SB GP, BR 108.3 InstallApprch Slab Abutment 4 10 270 24-Jun-21 07-Jul-21 Area 3C2 - SB GP, BR 108.3 InstallApprch Slab Abutment 4 

EExspansion Joint 100 270 07-Jan-21 26-May-21 26-May-21, Exspansion Joint 

TX-3CD Area 3C2 - SB GP, BR 108.3 Install Exp Joints 100 270 07-Jan-21 26-May-21 Area 3C2 - SB GP, BR 108.3 Install Exp Joints 

DDeck 120 270 07-Jan-21 23-Jun-21 23-Jun-21, Deck 

Actual
W

ork Critical
R

emaining Work Summary TASK filter: All ActivitiesPage 132 of 179 

© Oracle CorporationRemaining Work Milestone 



Railings

33CC22 BR 111.3

BR Excavat

Drill Shafts

Columns

Bent Caps

Beams

BR Place C

Abutments

Approach S

Exspansion

Deck

Railings

PPeerrmanent Ba

Concrete B

Metal Beam

SSiiggnals and Ill

Roadway Ill

High Mast I

NTE-3C 35W Schedule MASTER Classic Schedule Layout FAUS 01-Jul-19 15:23 

Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

TX-3CD Area 3C2 - SB GP, BR 108.3 Install DeckSlab 100 270 07-Jan-21 26-May-21 Area 3C2 - SB GP, BR 108.3 Install DeckSlab 

TX-3CD Area 3C2 - SB GP, BR 108.3 Cure Deck Slab 20 270 27-May-21 23-Jun-21 Area 3C2 - SB GP, BR 108.3 Cure Deck Slab 

RRailings 10 270 24-Jun-21 07-Jul-21 07-Jul-21, Railings 

TX-3CD Area 3C2 - SB GP, BR 108.3 Install Conc Rail 10 270 24-Jun-21 07-Jul-21 Area 3C2 - SB GP, BR 108.3 Install Conc Rail 

  3C2 BR 111.3 SB GP Golden Triangle Blvd 236 270 12-Aug-20 08-Jul-21 08-Jul-21, 3C2 BR 111.3 SB GP Golden Triangle Blvd 

C TX-3CD Area 3C2 - SB GP, BR 111.3 Start 20 270 12-Aug-20 08-Sep-20 Area 3C2 - SB GP, BR 111.3 Start 

C TX-3CD Area 3C2 - SB GP, BR 111.3 Finish 0 270 08-Jul-21 08-Jul-21 Area 3C2 - SB GP, BR 111.3 Finish 

BBR Excavation 5 270 10-Sep-20 16-Sep-20 16-Sep-20, BR Excavation 

TX-3CD Area 3C2 - SB GP, BR 111.3 Bridge Excavation 5 270 10-Sep-20 16-Sep-20 Area 3C2 - SB GP, BR 111.3 Bridge Excavation 

DDrill Shafts 30 295 17-Sep-20 28-Oct-20 28-Oct-20, Drill Shafts 

TX-3CD Area 3C2 - SB GP, BR 111.3 Install Drill ShaftsAbutment 1 5 270 17-Sep-20 23-Sep-20 Area 3C2 - SB GP, BR 111.3 Install Drill ShaftsAbutment 1 

TX-3CD Area 3C2 - SB GP, BR 111.3 Install Drill Shafts Bent 2 10 270 24-Sep-20 07-Oct-20 Area 3C2 - SB GP, BR 111.3 Install Drill Shafts Bent 2 

TX-3CD Area 3C2 - SB GP, BR 111.3 Install Drill Shafts Bent 3 10 270 08-Oct-20 21-Oct-20 Area 3C2 - SB GP, BR 111.3 Install Drill Shafts Bent 3 

TX-3CD Area 3C2 - SB GP, BR 111.3 Install Drill ShaftsAbutment 4 5 295 22-Oct-20 28-Oct-20 Area 3C2 - SB GP, BR 111.3 Install Drill Shafts Abutment 4 

CColumns 45 285 24-Sep-20 25-Nov-20 25-Nov-20, Columns 

TX-3CD Area 3C2 - SB GP, BR 111.3 Install ColumnsAbutment 1 10 320 24-Sep-20 07-Oct-20 Area 3C2 - SB GP, BR 111.3 Install ColumnsAbutment 1 

TX-3CD Area 3C2 - SB GP, BR 111.3 Install Columns Bent 2 20 290 08-Oct-20 04-Nov-20 Area 3C2 - SB GP, BR 111.3 Install Columns Bent 2 

TX-3CD Area 3C2 - SB GP, BR 111.3 Install Columns Bent 3 25 270 22-Oct-20 25-Nov-20 Area 3C2 - SB GP, BR 111.3 Install Columns Bent 3 

TX-3CD Area 3C2 - SB GP, BR 111.3 Install ColumnsAbutment 4 10 295 29-Oct-20 11-Nov-20 Area 3C2 - SB GP, BR 111.3 Install ColumnsAbutment 4 

BBent Caps 40 270 05-Nov-20 30-Dec-20 30-Dec-20, Bent Caps 

TX-3CD Area 3C2 - SB GP, BR 111.3 Install Cap Bent 2 20 290 05-Nov-20 02-Dec-20 Area 3C2 - SB GP, BR 111.3 Install Cap Bent 2 

TX-3CD Area 3C2 - SB GP, BR 111.3 Install Cap Bent 3 25 270 26-Nov-20 30-Dec-20 Area 3C2 - SB GP, BR 111.3 Install Cap Bent 3 

BBeams 85 270 10-Sep-20 06-Jan-21 06-Jan-21, Beams 

TX-3CD Area 3C2 - SB GP, BR 111.3 Beam Procurement 20 289 10-Sep-20 07-Oct-20 Area 3C2 - SB GP, BR 111.3 Beam Procurement 

TX-3CD Area 3C2 - SB GP, BR 111.3 Forward Precast Beams Shopdrawings to TxDOT 1 289 08-Oct-20 08-Oct-20 Area 3C2 - SB GP, BR 111.3 Forward Precast Beams Shopdrawings to TxDOT 

TX-3CD Area 3C2 - SB GP, BR 111.3 Precast Beam Fabrication & Delivery Leadtime 40 289 09-Oct-20 03-Dec-20 Area 3C2 - SB GP, BR 111.3 Precast Beam Fabrication & Delivery Leadtime 

TX-3CD Area 3C2 - SB GP, BR 111.3 Install Conc Beams 5 270 31-Dec-20 06-Jan-21 Area 3C2 - SB GP, BR 111.3 Install Conc Beams 

B  BR Place CTB Embankment 20 400 26-Nov-20 23-Dec-20 23-Dec-20, BR Place CTB Embankment 

TX-3CD Area 3C2 - SB GP, BR 111.3 Place Stabilized Backfill 20 400 26-Nov-20 23-Dec-20 Area 3C2 - SB GP, BR 111.3 Place Stabilized Backfill 

AAbutments 35 295 08-Oct-20 25-Nov-20 25-Nov-20, Abutments 

TX-3CD Area 3C2 - SB GP, BR 111.3 Install Abutment 1 10 320 08-Oct-20 21-Oct-20 Area 3C2 - SB GP, BR 111.3 Install Abutment 1 

TX-3CD Area 3C2 - SB GP, BR 111.3 Install Abutment 4 10 295 12-Nov-20 25-Nov-20 Area 3C2 - SB GP, BR 111.3 Install Abutment 4 

AApproach Slab 10 270 24-Jun-21 07-Jul-21 07-Jul-21, Approach Slab 

TX-3CD Area 3C2 - SB GP, BR 111.3 Install Apprch Slab Abutment 1 10 270 24-Jun-21 07-Jul-21 Area 3C2 - SB GP, BR 111.3 Install Apprch Slab Abutment 1 

TX-3CD Area 3C2 - SB GP, BR 111.3 Install Apprch Slab Abutment 4 10 270 24-Jun-21 07-Jul-21 Area 3C2 - SB GP, BR 111.3 Install Apprch Slab Abutment 4 

EExspansion Joint 100 270 07-Jan-21 26-May-21 26-May-21, Exspansion Joint 

TX-3CD Area 3C2 - SB GP, BR 111.3 Install Exp Joints 100 270 07-Jan-21 26-May-21 Area 3C2 - SB GP, BR 111.3 Install Exp Joints 

DDeck 120 270 07-Jan-21 23-Jun-21 23-Jun-21, Deck 

TX-3CD Area 3C2 - SB GP, BR 111.3 Install Deck Slab 100 270 07-Jan-21 26-May-21 Area 3C2 - SB GP, BR 111.3 Install Deck Slab 

TX-3CD Area 3C2 - SB GP, BR 111.3 Cure Deck Slab 20 270 27-May-21 23-Jun-21 Area 3C2 - SB GP, BR 111.3 Cure Deck Slab 

RRailings 10 270 24-Jun-21 07-Jul-21 07-Jul-21, Railings 

TX-3CD Area 3C2 - SB GP, BR 111.3 Install Conc Rail 10 270 24-Jun-21 07-Jul-21 Area 3C2 - SB GP, BR 111.3 Install Conc Rail 

 rPermanent Barriers 10 548 12-Jul-21 23-Jul-21 23-Jul-21, Permanent Barriers 

C  aConcrete Barriers 10 548 12-Jul-21 23-Jul-21 23-Jul-21, Concrete Barriers 

TX-3CD Area 3C2 - SB GP, Place Conc Rail 10 548 12-Jul-21 23-Jul-21 Area 3C2 - SB GP, Place Conc Rail 

MMetal Beam Guardrails 10 548 12-Jul-21 23-Jul-21 23-Jul-21, Metal Beam Guardrails 

TX-3CD Area 3C2 - SB GP, Install MBGF 10 548 12-Jul-21 23-Jul-21 Area 3C2 - SB GP, Install MBGF 

n   uSignals and Illumination 25 533 12-Jul-21 13-Aug-21 13-Aug-21, Signals and Illumination 

RRoadway Illumination 25 533 12-Jul-21 13-Aug-21 13-Aug-21, Roadway Illumination 

TX-3CD Area 3C2 - SB GP, Install Illumination Pole Bases 5 533 12-Jul-21 16-Jul-21 Area 3C2 - SB GP, Install Illumination Pole Bases 

TX-3CD Area 3C2 - SB GP, Install Illumination Poles/Fixtures 10 533 19-Jul-21 30-Jul-21 Area 3C2 - SB GP, Install Illumination Poles/Fixtures 

TX-3CD Area 3C2 - SB GP, Install Illumination Energize Fixtures 10 533 02-Aug-21 13-Aug-21 Area 3C2 - SB GP, Install Illumination Energize Fixtures 

H   lHigh Mast Illumination 15 543 12-Jul-21 30-Jul-21 30-Jul-21, High Mast Illumination 
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TX-3CD Area 3C2 - SB GP, Install High Mast Illumination Pole Bases 5 543 12-Jul-21 16-Jul-21 Area 3C2 - SB GP, Install High Mast Illumination Pole Bases 

TX-3CD Area 3C2 - SB GP, Install High Mast Illumination Poles/Fixtures 5 543 19-Jul-21 23-Jul-21 Area 3C2 - SB GP, Install High Mast Illumination Poles/Fixtures 

TX-3CD Area 3C2 - SB GP, Install High Mast Illumination Energize Fixtures 5 543 26-Jul-21 30-Jul-21 Area 3C2 - SB GP, Install High Mast Illumination Energize Fixtures 

n   aSigning and Marking 26 533 09-Jul-21 16-Aug-21 16-Aug-21, Signing and Marking 

OOverhead Sign Structures 10 548 12-Jul-21 23-Jul-21 23-Jul-21, Overhead Sign Structures 

TX-3CD Area 3C2 - SB GP, Install Overhead Signage 10 548 12-Jul-21 23-Jul-21 Area 3C2 - SB GP, Install Overhead Signage 

SSmall Signage 10 548 12-Jul-21 23-Jul-21 23-Jul-21, Small Signage 

TX-3CD Area 3C2 - SB GP, Install Small Signage 10 548 12-Jul-21 23-Jul-21 Area 3C2 - SB GP, Install Small Signage 

PPavement Marking 26 533 09-Jul-21 16-Aug-21 16-Aug-21, Pavement Marking 

TX-3CD Area 3C2 - SB GP, Install Permt Markings 2 557 09-Jul-21 12-Jul-21 Area 3C2 - SB GP, Install Permt Markings 

TX-3CD Area 3C2 - SB GP, Finish STA 1176 to 1280 0 533 16-Aug-21 16-Aug-21 Area 3C2 - SB GP, Finish STA 1176 to 1280 

Landscaping 10 548 12-Jul-21 23-Jul-21 23-Jul-21, Landscaping 

S  SSeeding & Sodding 10 548 12-Jul-21 23-Jul-21 23-Jul-21, Seeding & Sodding 

TX-3CD Area 3C2 - SB GP, Install Topsoil 10 548 12-Jul-21 23-Jul-21 Area 3C2 - SB GP, Install Topsoil 

TX-3CD Area 3C2 - SB GP, Install Seeding/Sodding 10 548 12-Jul-21 23-Jul-21 Area 3C2 - SB GP, Install Seeding/Sodding 

/ITS/TCS 20 320 01-Apr-21 28-Apr-21 28-Apr-21, ITS/TCS 

D  SDuct Bank System 20 320 01-Apr-21 28-Apr-21 28-Apr-21, Duct Bank System 

TX-3CD Area 3C2 - SB GP, ITS &TCS Civil Work Install Coduit 20 320 01-Apr-21 28-Apr-21 Area 3C2 - SB GP, ITS &TCS Civil Work Install Coduit 

b  RSouthbound Exit Ramp STA 1185 to 1205 98 698 12-Aug-20 28-Dec-20 28-Dec-20, Southbound Exit Ramp STA 1185 to 1205 

C3C TX-3CD Area 3C2 - SB EXR, Start STA 1185 to 1205 0 698 12-Aug-20 12-Aug-20 Area 3C2 - SB EXR, Start STA 1185 to 1205 

f  Traffic Control andTemporary Work 6 698 12-Aug-20 19-Aug-20 19-Aug-20, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 698 19-Aug-20 19-Aug-20 19-Aug-20, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C2 - SB EXR, Move Traffic 1 698 19-Aug-20 19-Aug-20 Area 3C2 - SB EXR, Move Traffic 

P  aPortable Traffic Barrier 5 698 12-Aug-20 18-Aug-20 18-Aug-20, Portable Traffic Barrier 

TX-3CD Area 3C2 - SB EXR, Place Temp Conc Barrier 5 698 12-Aug-20 18-Aug-20 Area 3C2 - SB EXR, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 698 12-Aug-20 18-Aug-20 18-Aug-20, Workzone Pavement Marking 

TX-3CD Area 3C2 - SB EXR, Place Temp Marking & Signing 5 698 12-Aug-20 18-Aug-20 Area 3C2 - SB EXR, Place Temp Marking & Signing 

E  nErosion Control 5 698 12-Aug-20 18-Aug-20 18-Aug-20, Erosion Control 

TX-3CD Area 3C2 - SB EXR, Place Temp Erosion Control 5 698 12-Aug-20 18-Aug-20 Area 3C2 - SB EXR, Place Temp Erosion Control 

Earthwork 41 698 12-Aug-20 07-Oct-20 07-Oct-20, Earthwork 

C  Clear & Grub 5 698 12-Aug-20 18-Aug-20 18-Aug-20, Clear & Grub 

TX-3CD Area 3C2 - SB EXR, Clear and Grub 5 698 12-Aug-20 18-Aug-20 Area 3C2 - SB EXR, Clear and Grub 

EExcavation 15 698 20-Aug-20 09-Sep-20 09-Sep-20, Excavation 

TX-3CD Area 3C2 - SB EXR, Excavate Cut Areas 15 698 20-Aug-20 09-Sep-20 Area 3C2 - SB EXR, Excavate Cut Areas 

E nEmbankment 20 698 10-Sep-20 07-Oct-20 07-Oct-20, Embankment 

TX-3CD Area 3C2 - SB EXR, Place Embankment 20 698 10-Sep-20 07-Oct-20 Area 3C2 - SB EXR, Place Embankment 

Subgrade Treatment and Base 10 698 08-Oct-20 21-Oct-20 21-Oct-20, Subgrade Treatment and Base 

LLime Treatment 5 698 08-Oct-20 14-Oct-20 14-Oct-20, Lime Treatment 

TX-3CD Area 3C2 - SB EXR, Lime Treat Subgrade 5 698 08-Oct-20 14-Oct-20 Area 3C2 - SB EXR, Lime Treat Subgrade 

FFlexbase 5 698 15-Oct-20 21-Oct-20 21-Oct-20, Flexbase 

TX-3CD Area 3C2 - SB EXR, Place Flexbase 5 698 15-Oct-20 21-Oct-20 Area 3C2 - SB EXR, Place Flexbase 

Pavement 26 719 22-Oct-20 26-Nov-20 26-Nov-20, Pavement 

C TX-3CD Area 3C2 - SB EXR, FF Start STA 1185 to 1205 19-Feb- 698 20-Nov-20 20-Nov-20 Area 3C2 - SB EXR, FF Start STA 1185 to 1205 

AAsphalt Pavement 16 719 05-Nov-20 26-Nov-20 26-Nov-20, Asphalt Pavement 

TX-3CD Area 3C2 - SB EXR, Interim - Finish STA 1185 to 1205 0 698 19-Nov-20 19-Nov-20 Area 3C2 - SB EXR, Interim - Finish STA 1185 to 1205 

 vHMA Paving 2 706 05-Nov-20 06-Nov-20 06-Nov-20, HMA Paving 

TX-3CD Area 3C2 - SB EXR, Place HMA 2 706 05-Nov-20 06-Nov-20 Area 3C2 - SB EXR, Place HMA 

SMA Paving 5 719 20-Nov-20 26-Nov-20 26-Nov-20, SMA Paving 

TX-3CD Area 3C2 - SB EXR, Place SMA 5 719 20-Nov-20 26-Nov-20 Area 3C2 - SB EXR, Place SMA 

C  Curb & Gutter 10 706 22-Oct-20 04-Nov-20 04-Nov-20, Curb & Gutter 

TX-3CD Area 3C2 - SB EXR, Place Curb & Gutter 10 706 22-Oct-20 04-Nov-20 Area 3C2 - SB EXR, Place Curb & Gutter 

 rPermanent Barriers 10 713 23-Nov-20 04-Dec-20 04-Dec-20, Permanent Barriers 

C  aConcrete Barriers 10 713 23-Nov-20 04-Dec-20 04-Dec-20, Concrete Barriers 
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TX-3CD Area 3C2 - SB EXR, Place Conc Rail 10 713 23-Nov-20 04-Dec-20 Area 3C2 - SB EXR, Place Conc Rail 

MMetal Beam Guardrails 10 713 23-Nov-20 04-Dec-20 04-Dec-20, Metal Beam Guardrails 

TX-3CD Area 3C2 - SB EXR, Install MBGF 10 713 23-Nov-20 04-Dec-20 Area 3C2 - SB EXR, Install MBGF 

CCrash Attenuators 5 718 23-Nov-20 27-Nov-20 27-Nov-20, Crash Attenuators 

TX-3CD Area 3C2 - SB EXR, Install Attenuator 5 718 23-Nov-20 27-Nov-20 Area 3C2 - SB EXR, Install Attenuator 

n   uSignals and Illumination 25 698 23-Nov-20 25-Dec-20 25-Dec-20, Signals and Illumination 

RRoadway Illumination 25 698 23-Nov-20 25-Dec-20 25-Dec-20, Roadway Illumination 

TX-3CD Area 3C2 - SB EXR, Install Illumination Pole Bases 5 698 23-Nov-20 27-Nov-20 Area 3C2 - SB EXR, Install Illumination Pole Bases 

TX-3CD Area 3C2 - SB EXR, Install Illumination Poles/Fixtures 10 698 30-Nov-20 11-Dec-20 Area 3C2 - SB EXR, Install Illumination Poles/Fixtures 

TX-3CD Area 3C2 - SB EXR, Install Illumination Energize Fixtures 10 698 14-Dec-20 25-Dec-20 Area 3C2 - SB EXR, Install Illumination Energize Fixtures 

n   aSigning and Marking 26 698 20-Nov-20 28-Dec-20 28-Dec-20, Signing and Marking 

OOverhead Sign Structures 10 713 23-Nov-20 04-Dec-20 04-Dec-20, Overhead Sign Structures 

TX-3CD Area 3C2 - SB EXR, Install Overhead Signage 10 713 23-Nov-20 04-Dec-20 Area 3C2 - SB EXR, Install Overhead Signage 

SSmall Signage 10 713 23-Nov-20 04-Dec-20 04-Dec-20, Small Signage 

TX-3CD Area 3C2 - SB EXR, Install Small Signage 10 713 23-Nov-20 04-Dec-20 Area 3C2 - SB EXR, Install Small Signage 

PPavement Marking 26 698 20-Nov-20 28-Dec-20 28-Dec-20, Pavement Marking 

TX-3CD Area 3C2 - SB EXR, Install Permt Markings 2 722 20-Nov-20 23-Nov-20 Area 3C2 - SB EXR, Install Permt Markings 

TX-3CD Area 3C2 - SB EXR, Finish STA 1185 to 1205 0 698 28-Dec-20 28-Dec-20 Area 3C2 - SB EXR, Finish STA 1185 to 1205 

Landscaping 10 713 23-Nov-20 04-Dec-20 04-Dec-20, Landscaping 

S  SSeeding & Sodding 10 713 23-Nov-20 04-Dec-20 04-Dec-20, Seeding & Sodding 

TX-3CD Area 3C2 - SB EXR, Install Topsoil 10 713 23-Nov-20 04-Dec-20 Area 3C2 - SB EXR, Install Topsoil 

TX-3CD Area 3C2 - SB EXR, Install Seeding/Sodding 10 713 23-Nov-20 04-Dec-20 Area 3C2 - SB EXR, Install Seeding/Sodding 

/ITS/TCS 20 698 22-Oct-20 18-Nov-20 18-Nov-20, ITS/TCS 

D  SDuct Bank System 20 698 22-Oct-20 18-Nov-20 18-Nov-20, Duct Bank System 

TX-3CD Area 3C2 - SB EXR, ITS &TCS Civil Work Install Coduit 20 698 22-Oct-20 18-Nov-20 Area 3C2 - SB EXR, ITS &TCS Civil Work Install Coduit 

bSouthbound Entry Ramp STA 1210 to 1237 118 442 08-Jul-21 21-Dec-21 21-Dec-21, Southbound Entry Ramp STA 1210 to 1237 

C3C TX-3CD Area 3C2 - SB ENR, Start STA 1210 to 1237 0 442 08-Jul-21 08-Jul-21 Area 3C2 - SB ENR, Start STA 1210 to 1237 

f  Traffic Control andTemporary Work 6 442 08-Jul-21 15-Jul-21 15-Jul-21, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 442 15-Jul-21 15-Jul-21 15-Jul-21, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C2 - SB ENR, Move Traffic 1 442 15-Jul-21 15-Jul-21 Area 3C2 - SB ENR, Move Traffic 

P  aPortable Traffic Barrier 5 442 08-Jul-21 14-Jul-21 14-Jul-21, Portable Traffic Barrier 

TX-3CD Area 3C2 - SB ENR, Place Temp Conc Barrier 5 442 08-Jul-21 14-Jul-21 Area 3C2 - SB ENR, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 442 08-Jul-21 14-Jul-21 14-Jul-21, Workzone Pavement Marking 

TX-3CD Area 3C2 - SB ENR, Place Temp Marking & Signing 5 442 08-Jul-21 14-Jul-21 Area 3C2 - SB ENR, Place Temp Marking & Signing 

E  nErosion Control 5 442 08-Jul-21 14-Jul-21 14-Jul-21, Erosion Control 

TX-3CD Area 3C2 - SB ENR, Place Temp Erosion Control 5 442 08-Jul-21 14-Jul-21 Area 3C2 - SB ENR, Place Temp Erosion Control 

Earthwork 41 442 08-Jul-21 02-Sep-21 02-Sep-21, Earthwork 

C  Clear & Grub 5 442 08-Jul-21 14-Jul-21 14-Jul-21, Clear & Grub 

TX-3CD Area 3C2 - SB ENR, Clear and Grub 5 442 08-Jul-21 14-Jul-21 Area 3C2 - SB ENR, Clear and Grub 

EExcavation 15 442 16-Jul-21 05-Aug-21 05-Aug-21, Excavation 

TX-3CD Area 3C2 - SB ENR, Excavate Cut Areas 15 442 16-Jul-21 05-Aug-21 Area 3C2 - SB ENR, Excavate Cut Areas 

E nEmbankment 20 442 06-Aug-21 02-Sep-21 02-Sep-21, Embankment 

TX-3CD Area 3C2 - SB ENR, Place Embankment 20 442 06-Aug-21 02-Sep-21 Area 3C2 - SB ENR, Place Embankment 

Subgrade Treatment and Base 30 442 03-Sep-21 14-Oct-21 14-Oct-21, Subgrade Treatment and Base 

LLime Treatment 20 442 03-Sep-21 30-Sep-21 30-Sep-21, Lime Treatment 

TX-3CD Area 3C2 - SB ENR, Lime Treat Subgrade 20 442 03-Sep-21 30-Sep-21 Area 3C2 - SB ENR, Lime Treat Subgrade 

FFlexbase 10 442 01-Oct-21 14-Oct-21 14-Oct-21, Flexbase 

TX-3CD Area 3C2 - SB ENR, Place Flexbase 10 442 01-Oct-21 14-Oct-21 Area 3C2 - SB ENR, Place Flexbase 

Pavement 23 466 15-Oct-21 16-Nov-21 16-Nov-21, Pavement 

C TX-3CD Area 3C2 - SB ENR, FF Start STA 1210 to 1237 0 442 15-Nov-21 15-Nov-21 Area 3C2 - SB ENR, FF Start STA 1210 to 1237 

AAsphalt Pavement 13 466 29-Oct-21 16-Nov-21 16-Nov-21, Asphalt Pavement 

TX-3CD Area 3C2 - SB ENR, Interim - Finish STA 1210 to 1237 0 442 12-Nov-21 12-Nov-21 Area 3C2 - SB ENR, Interim - Finish STA 1210 to 1237 

 vHMA Paving 5 447 29-Oct-21 04-Nov-21 04-Nov-21, HMA Paving 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

TX-3CD Area 3C2 - SB ENR, Place HMA 5 447 29-Oct-21 04-Nov-21 Area 3C2 - SB ENR, Place HMA 

SMA Paving 2 466 15-Nov-21 16-Nov-21 16-Nov-21, SMA Paving 

TX-3CD Area 3C2 - SB ENR, Place SMA 2 466 15-Nov-21 16-Nov-21 Area 3C2 - SB ENR, Place SMA 

C  Curb & Gutter 10 447 15-Oct-21 28-Oct-21 28-Oct-21, Curb & Gutter 

TX-3CD Area 3C2 - SB ENR, Place Curb & Gutter 10 447 15-Oct-21 28-Oct-21 Area 3C2 - SB ENR, Place Curb & Gutter 

 rPermanent Barriers 10 457 16-Nov-21 29-Nov-21 29-Nov-21, Permanent Barriers 

C  aConcrete Barriers 10 457 16-Nov-21 29-Nov-21 29-Nov-21, Concrete Barriers 

TX-3CD Area 3C2 - SB ENR, Place Conc Rail 10 457 16-Nov-21 29-Nov-21 Area 3C2 - SB ENR, Place Conc Rail 

MMetal Beam Guardrails 10 457 16-Nov-21 29-Nov-21 29-Nov-21, Metal Beam Guardrails 

TX-3CD Area 3C2 - SB ENR, Install MBGF 10 457 16-Nov-21 29-Nov-21 Area 3C2 - SB ENR, Install MBGF 

n   uSignals and Illumination 25 442 16-Nov-21 20-Dec-21 20-Dec-21, Signals and Illumination 

RRoadway Illumination 25 442 16-Nov-21 20-Dec-21 20-Dec-21, Roadway Illumination 

TX-3CD Area 3C2 - SB ENR, Install Illumination Pole Bases 5 442 16-Nov-21 22-Nov-21 Area 3C2 - SB ENR, Install Illumination Pole Bases 

TX-3CD Area 3C2 - SB ENR, Install Illumination Poles/Fixtures 10 442 23-Nov-21 06-Dec-21 Area 3C2 - SB ENR, Install Illumination Poles/Fixtures 

TX-3CD Area 3C2 - SB ENR, Install Illumination Energize Fixtures 10 442 07-Dec-21 20-Dec-21 Area 3C2 - SB ENR, Install Illumination Energize Fixtures 

n   aSigning and Marking 26 442 15-Nov-21 21-Dec-21 21-Dec-21, Signing and Marking 

OOverhead Sign Structures 10 457 16-Nov-21 29-Nov-21 29-Nov-21, Overhead Sign Structures 

TX-3CD Area 3C2 - SB ENR, Install Overhead Signage 10 457 16-Nov-21 29-Nov-21 Area 3C2 - SB ENR, Install Overhead Signage 

SSmall Signage 10 457 16-Nov-21 29-Nov-21 29-Nov-21, Small Signage 

TX-3CD Area 3C2 - SB ENR, Install Small Signage 10 457 16-Nov-21 29-Nov-21 Area 3C2 - SB ENR, Install Small Signage 

PPavement Marking 26 442 15-Nov-21 21-Dec-21 21-Dec-21, Pavement Marking 

TX-3CD Area 3C2 - SB ENR, Install Permt Markings 2 466 15-Nov-21 16-Nov-21 Area 3C2 - SB ENR, Install Permt Markings 

TX-3CD Area 3C2 - SB ENR, Finish STA 1210 to 1237 0 442 21-Dec-21 21-Dec-21 Area 3C2 - SB ENR, Finish STA 1210 to 1237 

Landscaping 10 457 16-Nov-21 29-Nov-21 29-Nov-21, Landscaping 

S  SSeeding & Sodding 10 457 16-Nov-21 29-Nov-21 29-Nov-21, Seeding & Sodding 

TX-3CD Area 3C2 - SB ENR, Install Topsoil 10 457 16-Nov-21 29-Nov-21 Area 3C2 - SB ENR, Install Topsoil 

TX-3CD Area 3C2 - SB ENR, Install Seeding/Sodding 10 457 16-Nov-21 29-Nov-21 Area 3C2 - SB ENR, Install Seeding/Sodding 

/ITS/TCS 20 442 15-Oct-21 11-Nov-21 11-Nov-21, ITS/TCS 

D  SDuct Bank System 20 442 15-Oct-21 11-Nov-21 11-Nov-21, Duct Bank System 

TX-3CD Area 3C2 - SB ENR, ITS &TCS Civil Work Install Coduit 20 442 15-Oct-21 11-Nov-21 Area 3C2 - SB ENR, ITS &TCS Civil Work Install Coduit 

b  rSouthbound U-Turn SH 170 STA 1178 230 330 08-Jul-21 26-May-22 26-May-22, Southbound U-Turn SH 170 STA 1178 

C3C TX-3CD Area 3C2 - SB FR U-Turn, Start STA 1178 0 330 08-Jul-21 08-Jul-21 Area 3C2 - SB FR U-Turn, Start STA 1178 

f  Traffic Control andTemporary Work 6 462 08-Jul-21 15-Jul-21 15-Jul-21, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 462 15-Jul-21 15-Jul-21 15-Jul-21, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C2 - SB FR U-Turn, Move Traffic 1 462 15-Jul-21 15-Jul-21 Area 3C2 - SB FR U-Turn, Move Traffic 

P  aPortable Traffic Barrier 5 462 08-Jul-21 14-Jul-21 14-Jul-21, Portable Traffic Barrier 

TX-3CD Area 3C2 - SB FR U-Turn, Place Temp Conc Barrier 5 462 08-Jul-21 14-Jul-21 Area 3C2 - SB FR U-Turn, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 462 08-Jul-21 14-Jul-21 14-Jul-21, Workzone Pavement Marking 

TX-3CD Area 3C2 - SB FR U-Turn, Place Temp Marking & Signing 5 462 08-Jul-21 14-Jul-21 Area 3C2 - SB FR U-Turn, Place Temp Marking & Signing 

E  nErosion Control 5 462 08-Jul-21 14-Jul-21 14-Jul-21, Erosion Control 

TX-3CD Area 3C2 - SB FR U-Turn, Place Temp Erosion Control 5 462 08-Jul-21 14-Jul-21 Area 3C2 - SB FR U-Turn, Place Temp Erosion Control 

Earthwork 41 462 08-Jul-21 02-Sep-21 02-Sep-21, Earthwork 

C  Clear & Grub 5 462 08-Jul-21 14-Jul-21 14-Jul-21, Clear & Grub 

TX-3CD Area 3C2 - SB FR U-Turn, Clear and Grub 5 462 08-Jul-21 14-Jul-21 Area 3C2 - SB FR U-Turn, Clear and Grub 

EExcavation 15 462 16-Jul-21 05-Aug-21 05-Aug-21, Excavation 

TX-3CD Area 3C2 - SB FR U-Turn, Excavate Cut Areas 15 462 16-Jul-21 05-Aug-21 Area 3C2 - SB FR U-Turn, Excavate Cut Areas 

E nEmbankment 20 462 06-Aug-21 02-Sep-21 02-Sep-21, Embankment 

TX-3CD Area 3C2 - SB FR U-Turn, Place Embankment 20 462 06-Aug-21 02-Sep-21 Area 3C2 - SB FR U-Turn, Place Embankment 

Subgrade Treatment and Base 30 462 03-Sep-21 14-Oct-21 14-Oct-21, Subgrade Treatment and Base 

LLime Treatment 20 462 03-Sep-21 30-Sep-21 30-Sep-21, Lime Treatment 

TX-3CD Area 3C2 - SB FR U-Turn, Lime Treat Subgrade 20 462 03-Sep-21 30-Sep-21 Area 3C2 - SB FR U-Turn, Lime Treat Subgrade 

FFlexbase 10 462 01-Oct-21 14-Oct-21 14-Oct-21, Flexbase 

TX-3CD Area 3C2 - SB FR U-Turn, Place Flexbase 10 462 01-Oct-21 14-Oct-21 Area 3C2 - SB FR U-Turn, Place Flexbase 
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Pavement 150 339 15-Oct-21 12-May-22 12-May-22, Pavement 

C TX-3CD Area 3C2 - SB FR U-Turn, FF Start STA 1178 0 330 11-May-22 11-May-22 Area 3C2 - SB FR U-Turn, FF Start STA 1178 

AAsphalt Pavement 140 339 29-Oct-21 12-May-22 12-May-22, Asphalt Pavement 

TX-3CD Area 3C2 - SB FR U-Turn, Interim - Finish STA 1178 0 330 10-May-22 10-May-22 Area 3C2 - SB FR U-Turn, Interim - Finish STA 1178 

 vHMA Paving 5 462 29-Oct-21 04-Nov-21 04-Nov-21, HMA Paving 

TX-3CD Area 3C2 - SB FR U-Turn, Place HMA 5 462 29-Oct-21 04-Nov-21 Area 3C2 - SB FR U-Turn, Place HMA 

SMA Paving 2 339 11-May-22 12-May-22 12-May-22, SMA Paving 

TX-3CD Area 3C2 - SB FR U-Turn, Place SMA 2 339 11-May-22 12-May-22 Area 3C2 - SB FR U-Turn, Place SMA 

C  Curb & Gutter 10 462 15-Oct-21 28-Oct-21 28-Oct-21, Curb & Gutter 

TX-3CD Area 3C2 - SB FR U-Turn, Place Curb & Gutter 10 462 15-Oct-21 28-Oct-21 Area 3C2 - SB FR U-Turn, Place Curb & Gutter 

   B3C2 BR 121 SB FR U-Turn 218 330 08-Jul-21 10-May-22 10-May-22, 3C2 BR 121 SB FR U-Turn 

C TX-3CD Area 3C2 - SB FR U-Turn, BR 121 Start 2 330 08-Jul-21 09-Jul-21 Area 3C2 - SB FR U-Turn, BR 121 Start 

C TX-3CD Area 3C2 - SB FR U-Turn, BR 121 Finish 0 330 10-May-22 10-May-22 Area 3C2 - SB FR U-Turn, BR 121 Finish 

BBR Excavation 5 330 13-Jul-21 19-Jul-21 19-Jul-21, BR Excavation 

TX-3CD Area 3C2 - SB FR U-Turn, BR 121 Bridge Excavation 5 330 13-Jul-21 19-Jul-21 Area 3C2 - SB FR U-Turn, BR 121 Bridge Excavation 

DDrill Shafts 30 355 20-Jul-21 30-Aug-21 30-Aug-21, Drill Shafts 

TX-3CD Area 3C2 - SB FR U-Turn, BR 121 Install Drill ShaftsAbutment 1 5 330 20-Jul-21 26-Jul-21 Area 3C2 - SB FR U-Turn, BR 121 Install Drill ShaftsAbutment 1 

TX-3CD Area 3C2 - SB FR U-Turn, BR 121 Install Drill Shafts Bent 2 10 330 27-Jul-21 09-Aug-21 Area 3C2 - SB FR U-Turn, BR 121 Install Drill Shafts Bent 2 

TX-3CD Area 3C2 - SB FR U-Turn, BR 121 Install Drill Shafts Bent 3 10 330 10-Aug-21 23-Aug-21 Area 3C2 - SB FR U-Turn, BR 121 Install Drill Shafts Bent 3 

TX-3CD Area 3C2 - SB FR U-Turn, BR 121 Install Drill ShaftsAbutment 4 5 355 24-Aug-21 30-Aug-21 Area 3C2 - SB FR U-Turn, BR 121 Install Drill ShaftsAbutment 4 

CColumns 45 345 27-Jul-21 27-Sep-21 27-Sep-21, Columns 

TX-3CD Area 3C2 - SB FR U-Turn, BR 121 Install ColumnsAbutment 1 10 380 27-Jul-21 09-Aug-21 Area 3C2 - SB FR U-Turn, BR 121 Install Columns Abutment 1 

TX-3CD Area 3C2 - SB FR U-Turn, BR 121 Install Columns Bent 2 20 350 10-Aug-21 06-Sep-21 Area 3C2 - SB FR U-Turn, BR 121 Install Columns Bent 2 

TX-3CD Area 3C2 - SB FR U-Turn, BR 121 Install Columns Bent 3 25 330 24-Aug-21 27-Sep-21 Area 3C2 - SB FR U-Turn, BR 121 Install Columns Bent 3 

TX-3CD Area 3C2 - SB FR U-Turn, BR 121 Install ColumnsAbutment 4 10 355 31-Aug-21 13-Sep-21 Area 3C2 - SB FR U-Turn, BR 121 Install ColumnsAbutment 4 

BBent Caps 40 330 07-Sep-21 01-Nov-21 01-Nov-21, Bent Caps 

TX-3CD Area 3C2 - SB FR U-Turn, BR 121 Install Cap Bent 2 20 350 07-Sep-21 04-Oct-21 Area 3C2 - SB FR U-Turn, BR 121 Install Cap Bent 2 

TX-3CD Area 3C2 - SB FR U-Turn, BR 121 Install Cap Bent 3 25 330 28-Sep-21 01-Nov-21 Area 3C2 - SB FR U-Turn, BR 121 Install Cap Bent 3 

BBeams 85 330 13-Jul-21 08-Nov-21 08-Nov-21, Beams 

TX-3CD Area 3C2 - SB FR U-Turn, BR 121 Beam Procurement 20 349 13-Jul-21 09-Aug-21 Area 3C2 - SB FR U-Turn, BR 121 Beam Procurement 

TX-3CD Area 3C2 - SB FR U-Turn, BR 121 Forward Precast Beams Shopdrawings to TxDOT 1 349 10-Aug-21 10-Aug-21 Area 3C2 - SB FR U-Turn, BR 121 Forward Precast Beams Shopdrawings to TxDOT 

TX-3CD Area 3C2 - SB FR U-Turn, BR 121 Precast Beam Fabrication & Delivery Leadtime 40 349 11-Aug-21 05-Oct-21 Area 3C2 - SB FR U-Turn, BR 121 Precast Beam Fabrication & Delivery Leadtime 

TX-3CD Area 3C2 - SB FR U-Turn, BR 121 Install Conc Beams 5 330 02-Nov-21 08-Nov-21 Area 3C2 - SB FR U-Turn, BR 121 Install Conc Beams 

B  BR Place CTB Embankment 20 460 28-Sep-21 25-Oct-21 25-Oct-21, BR Place CTB Embankment 

TX-3CD Area 3C2 - SB FR U-Turn, BR 121 Place Embankment 20 460 28-Sep-21 25-Oct-21 Area 3C2 - SB FR U-Turn, BR 121 Place Embankment 

AAbutments 35 355 10-Aug-21 27-Sep-21 27-Sep-21, Abutments 

TX-3CD Area 3C2 - SB FR U-Turn, BR 121 Install Abutment 1 10 380 10-Aug-21 23-Aug-21 Area 3C2 - SB FR U-Turn, BR 121 Install Abutment 1 

TX-3CD Area 3C2 - SB FR U-Turn, BR 121 Install Abutment 4 10 355 14-Sep-21 27-Sep-21 Area 3C2 - SB FR U-Turn, BR 121 Install Abutment 4 

AApproach Slab 10 330 26-Apr-22 09-May-22 09-May-22, Approach Slab 

TX-3CD Area 3C2 - SB FR U-Turn, BR 121 Install Apprch Slab Abutment 1 10 330 26-Apr-22 09-May-22 Area 3C2 - SB FR U-Turn, BR 121 Install Apprch Slab Abutment 1 

TX-3CD Area 3C2 - SB FR U-Turn, BR 121 Install Apprch Slab Abutment 4 10 330 26-Apr-22 09-May-22 Area 3C2 - SB FR U-Turn, BR 121 Install Apprch Slab Abutment 4 

EExspansion Joint 100 330 09-Nov-21 28-Mar-22 28-Mar-22, Exspansion Joint 

TX-3CD Area 3C2 - SB FR U-Turn, BR 121 Install Exp Joints 100 330 09-Nov-21 28-Mar-22 Area 3C2 - SB FR U-Turn, BR 121 Install Exp Joints 

DDeck 120 330 09-Nov-21 25-Apr-22 25-Apr-22, Deck 

TX-3CD Area 3C2 - SB FR U-Turn, BR 121 Install Deck Slab 100 330 09-Nov-21 28-Mar-22 Area 3C2 - SB FR U-Turn, BR 121 Install Deck Slab 

TX-3CD Area 3C2 - SB FR U-Turn, BR 121 Cure Deck Slab 20 330 29-Mar-22 25-Apr-22 Area 3C2 - SB FR U-Turn, BR 121 Cure Deck Slab 

RRailings 10 330 26-Apr-22 09-May-22 09-May-22, Railings 

TX-3CD Area 3C2 - SB FR U-Turn, BR 121 Install Conc Rail 10 330 26-Apr-22 09-May-22 Area 3C2 - SB FR U-Turn, BR 121 Install Conc Rail 

 rPermanent Barriers 10 330 12-May-22 25-May-22 25-May-22, Permanent Barriers 

C  aConcrete Barriers 10 330 12-May-22 25-May-22 25-May-22, Concrete Barriers 

TX-3CD Area 3C2 - SB FR U-Turn, Place Conc Rail 10 330 12-May-22 25-May-22 Area 3C2 - SB FR U-Turn, Place Conc Rail 

MMetal Beam Guardrails 10 330 12-May-22 25-May-22 25-May-22, Metal Beam Guardrails 

TX-3CD Area 3C2 - SB FR U-Turn, Install MBGF 10 330 12-May-22 25-May-22 Area 3C2 - SB FR U-Turn, Install MBGF 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

n   aSigning and Marking 11 330 11-May-22 26-May-22 26-May-22, Signing and Marking 

SSmall Signage 10 330 12-May-22 25-May-22 25-May-22, Small Signage 

TX-3CD Area 3C2 - SB FR U-Turn, Install Small Signage 10 330 12-May-22 25-May-22 Area 3C2 - SB FR U-Turn, Install Small Signage 

PPavement Marking 11 330 11-May-22 26-May-22 26-May-22, Pavement Marking 

TX-3CD Area 3C2 - SB FR U-Turn, Install Permt Markings 2 339 11-May-22 12-May-22 Area 3C2 - SB FR U-Turn, Install Permt Markings 

TX-3CD Area 3C2 - SB FR U-Turn, Finish STA 1178 0 330 26-May-22 26-May-22 Area 3C2 - SB FR U-Turn, Finish STA 1178 

bSouthbound Entry Ramp SH 170 DC STA 1180 to 1240 290 270 08-Jul-21 18-Aug-22 18-Aug-22, Southbound Entry Ramp SH 170 DC STA 1180 to 1240 

C3C TX-3CD Area 3C2 - SB ENR, Start STA 1180 to 1240 0 270 08-Jul-21 08-Jul-21 Area 3C2 - SB ENR, Start STA 1180 to 1240 

f  Traffic Control andTemporary Work 6 442 08-Jul-21 15-Jul-21 15-Jul-21, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 442 15-Jul-21 15-Jul-21 15-Jul-21, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C2 - SB ENR, Move Traffic 1 442 15-Jul-21 15-Jul-21 Area 3C2 - SB ENR, Move Traffic 

P  aPortable Traffic Barrier 5 442 08-Jul-21 14-Jul-21 14-Jul-21, Portable Traffic Barrier 

TX-3CD Area 3C2 - SB ENR, Place Temp Conc Barrier 5 442 08-Jul-21 14-Jul-21 Area 3C2 - SB ENR, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 442 08-Jul-21 14-Jul-21 14-Jul-21, Workzone Pavement Marking 

TX-3CD Area 3C2 - SB ENR, Place Temp Marking & Signing 5 442 08-Jul-21 14-Jul-21 Area 3C2 - SB ENR, Place Temp Marking & Signing 

E  nErosion Control 5 442 08-Jul-21 14-Jul-21 14-Jul-21, Erosion Control 

TX-3CD Area 3C2 - SB ENR, Place Temp Erosion Control 5 442 08-Jul-21 14-Jul-21 Area 3C2 - SB ENR, Place Temp Erosion Control 

Earthwork 41 442 08-Jul-21 02-Sep-21 02-Sep-21, Earthwork 

C  Clear & Grub 5 442 08-Jul-21 14-Jul-21 14-Jul-21, Clear & Grub 

TX-3CD Area 3C2 - SB ENR, Clear and Grub 5 442 08-Jul-21 14-Jul-21 Area 3C2 - SB ENR, Clear and Grub 

EExcavation 15 442 16-Jul-21 05-Aug-21 05-Aug-21, Excavation 

TX-3CD Area 3C2 - SB ENR, Excavate Cut Areas 15 442 16-Jul-21 05-Aug-21 Area 3C2 - SB ENR, Excavate Cut Areas 

E nEmbankment 20 442 06-Aug-21 02-Sep-21 02-Sep-21, Embankment 

TX-3CD Area 3C2 - SB ENR, Place Embankment 20 442 06-Aug-21 02-Sep-21 Area 3C2 - SB ENR, Place Embankment 

Subgrade Treatment and Base 30 442 03-Sep-21 14-Oct-21 14-Oct-21, Subgrade Treatment and Base 

LLime Treatment 20 442 03-Sep-21 30-Sep-21 30-Sep-21, Lime Treatment 

TX-3CD Area 3C2 - SB ENR, Lime Treat Subgrade 20 442 03-Sep-21 30-Sep-21 Area 3C2 - SB ENR, Lime Treat Subgrade 

FFlexbase 10 442 01-Oct-21 14-Oct-21 14-Oct-21, Flexbase 

TX-3CD Area 3C2 - SB ENR, Place Flexbase 10 442 01-Oct-21 14-Oct-21 Area 3C2 - SB ENR, Place Flexbase 

Pavement 195 294 15-Oct-21 14-Jul-22 14-Jul-22, Pavement 

C TX-3CD Area 3C2 - SB ENR, FF Start STA 1180 to 1240 0 270 13-Jul-22 13-Jul-22 Area 3C2 - SB ENR, FF Start STA 1180 to 1240 

AAsphalt Pavement 185 294 29-Oct-21 14-Jul-22 14-Jul-22, Asphalt Pavement 

TX-3CD Area 3C2 - SB ENR, Interim - Finish STA 1180 to 1240 0 270 12-Jul-22 12-Jul-22 Area 3C2 - SB ENR, Interim - Finish STA 1180 to 1240 

 vHMA Paving 5 447 29-Oct-21 04-Nov-21 04-Nov-21, HMA Paving 

TX-3CD Area 3C2 - SB ENR, Place HMA 5 447 29-Oct-21 04-Nov-21 Area 3C2 - SB ENR, Place HMA 

SMA Paving 2 294 13-Jul-22 14-Jul-22 14-Jul-22, SMA Paving 

TX-3CD Area 3C2 - SB ENR, Place SMA 2 294 13-Jul-22 14-Jul-22 Area 3C2 - SB ENR, Place SMA 

C  Curb & Gutter 10 447 15-Oct-21 28-Oct-21 28-Oct-21, Curb & Gutter 

TX-3CD Area 3C2 - SB ENR, Place Curb & Gutter 10 447 15-Oct-21 28-Oct-21 Area 3C2 - SB ENR, Place Curb & Gutter 

  3C2 BR 123 Direct Connector Ramp SB ENR 263 270 08-Jul-21 12-Jul-22 12-Jul-22, 3C2 BR 123 Direct Connector Ramp SB ENR 

C TX-3CD Area 3C2 - SB ENR, BR 123 Start 2 270 08-Jul-21 09-Jul-21 Area 3C2 - SB ENR, BR 123 Start 

C TX-3CD Area 3C2 - SB ENR, BR 123 Finish 0 270 12-Jul-22 12-Jul-22 Area 3C2 - SB ENR, BR 123 Finish 

BBR Excavation 5 270 13-Jul-21 19-Jul-21 19-Jul-21, BR Excavation 

TX-3CD Area 3C2 - SB ENR, BR 123 Bridge Excavation 5 270 13-Jul-21 19-Jul-21 Area 3C2 - SB ENR, BR 123 Bridge Excavation 

DDrill Shafts 30 320 20-Jul-21 30-Aug-21 30-Aug-21, Drill Shafts 

TX-3CD Area 3C2 - SB ENR, BR 123 Install Drill Shafts Abutment 1 5 270 20-Jul-21 26-Jul-21 Area 3C2 - SB ENR, BR 123 Install Drill Shafts Abutment 1 

TX-3CD Area 3C2 - SB ENR, BR 123 Install Drill Shafts Bent 2-6 10 270 27-Jul-21 09-Aug-21 Area 3C2 - SB ENR, BR 123 Install Drill Shafts Bent 2-6 

TX-3CD Area 3C2 - SB ENR, BR 123 Install Drill Shafts Bent 7-11 10 270 10-Aug-21 23-Aug-21 Area 3C2 - SB ENR, BR 123 Install Drill Shafts Bent 7-11 

TX-3CD Area 3C2 - SB ENR, BR 123 Install Drill Shafts Abutment 12 5 320 24-Aug-21 30-Aug-21 Area 3C2 - SB ENR, BR 123 Install Drill Shafts Abutment 12 

FFootings 20 275 10-Aug-21 06-Sep-21 06-Sep-21, Footings 

TX-3CD Area 3C2 - SB ENR, BR 123 Install Footings Bent 2-6 10 285 10-Aug-21 23-Aug-21 Area 3C2 - SB ENR, BR 123 Install Footings Bent 2-6 

TX-3CD Area 3C2 - SB ENR, BR 123 Install Footings Bent 7-11 10 270 24-Aug-21 06-Sep-21 Area 3C2 - SB ENR, BR 123 Install Footings Bent 7-11 

CColumns 55 300 27-Jul-21 11-Oct-21 11-Oct-21, Columns 
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TX-3CD Area 3C2 - SB ENR, BR 123 Install Columns Abutment 1 10 345 27-Jul-21 09-Aug-21 Area 3C2 - SB ENR, BR 123 Install Columns Abutment 1 

TX-3CD Area 3C2 - SB ENR, BR 123 Install Columns Bent 2-6 20 285 24-Aug-21 20-Sep-21 Area 3C2 - SB ENR, BR 123 Install Columns Bent 2-6 

TX-3CD Area 3C2 - SB ENR, BR 123 Install Columns Abutment 12 10 320 31-Aug-21 13-Sep-21 Area 3C2 - SB ENR, BR 123 Install Columns Abutment 12 

TX-3CD Area 3C2 - SB ENR, BR 123 Install Columns Bent 7-11 25 270 07-Sep-21 11-Oct-21 Area 3C2 - SB ENR, BR 123 Install Columns Bent 7-11 

BBent Caps 55 270 21-Sep-21 06-Dec-21 06-Dec-21, Bent Caps 

TX-3CD Area 3C2 - SB ENR, BR 123 Install Cap Bent 2-6 40 285 21-Sep-21 15-Nov-21 Area 3C2 - SB ENR, BR 123 Install Cap Bent 2-6 

TX-3CD Area 3C2 - SB ENR, BR 123 Install Cap Bent 7-11 40 270 12-Oct-21 06-Dec-21 Area 3C2 - SB ENR, BR 123 Install Cap Bent 7-11 

BBeams 110 270 13-Jul-21 13-Dec-21 13-Dec-21, Beams 

TX-3CD Area 3C2 - SB ENR, BR 123 Beam Procurement 20 314 13-Jul-21 09-Aug-21 Area 3C2 - SB ENR, BR 123 Beam Procurement 

TX-3CD Area 3C2 - SB ENR, BR 123 Forward Precast Beams Shopdrawings to TxDOT 1 314 10-Aug-21 10-Aug-21 Area 3C2 - SB ENR, BR 123 Forward Precast Beams Shopdrawings to TxDOT 

TX-3CD Area 3C2 - SB ENR, BR 123 Precast Beam Fabrication & Delivery Leadtime 40 314 11-Aug-21 05-Oct-21 Area 3C2 - SB ENR, BR 123 Precast Beam Fabrication & Delivery Leadtime 

TX-3CD Area 3C2 - SB ENR, BR 123 Install Conc Beams 5 270 07-Dec-21 13-Dec-21 Area 3C2 - SB ENR, BR 123 Install Conc Beams 

B  BR Place CTB Embankment 20 445 28-Sep-21 25-Oct-21 25-Oct-21, BR Place CTB Embankment 

TX-3CD Area 3C2 - SB ENR, BR 123 Place Stabilized Backfill 20 445 28-Sep-21 25-Oct-21 Area 3C2 - SB ENR, BR 123 Place Stabilized Backfill 

AAbutments 35 320 10-Aug-21 27-Sep-21 27-Sep-21, Abutments 

TX-3CD Area 3C2 - SB ENR, BR 123 Install Abutment 1 10 345 10-Aug-21 23-Aug-21 Area 3C2 - SB ENR, BR 123 Install Abutment 1 

TX-3CD Area 3C2 - SB ENR, BR 123 Install Abutment 12 10 320 14-Sep-21 27-Sep-21 Area 3C2 - SB ENR, BR 123 Install Abutment 12 

AApproach Slab 10 270 28-Jun-22 11-Jul-22 11-Jul-22, Approach Slab 

TX-3CD Area 3C2 - SB ENR, BR 123 InstallApprch Slab Abutment 12 10 270 28-Jun-22 11-Jul-22 Area 3C2 - SB ENR, BR 123 Install Apprch Slab Abutment 12 

TX-3CD Area 3C2 - SB ENR, BR 123 InstallApprch Slab Abutment 1 10 270 28-Jun-22 11-Jul-22 Area 3C2 - SB ENR, BR 123 Install Apprch Slab Abutment 1 

EExspansion Joint 120 270 14-Dec-21 30-May-22 30-May-22, Exspansion Joint 

TX-3CD Area 3C2 - SB ENR, BR 123 Install Exp Joints 120 270 14-Dec-21 30-May-22 Area 3C2 - SB ENR, BR 123 Install Exp Joints 

DDeck 140 270 14-Dec-21 27-Jun-22 27-Jun-22, Deck 

TX-3CD Area 3C2 - SB ENR, BR 123 Install Deck Slab 120 270 14-Dec-21 30-May-22 Area 3C2 - SB ENR, BR 123 Install Deck Slab 

TX-3CD Area 3C2 - SB ENR, BR 123 Cure Deck Slab 20 270 31-May-22 27-Jun-22 Area 3C2 - SB ENR, BR 123 Cure Deck Slab 

RRailings 10 270 28-Jun-22 11-Jul-22 11-Jul-22, Railings 

TX-3CD Area 3C2 - SB ENR, BR 123 Install Conc Rail 10 270 28-Jun-22 11-Jul-22 Area 3C2 - SB ENR, BR 123 Install Conc Rail 

 rPermanent Barriers 10 285 14-Jul-22 27-Jul-22 27-Jul-22, Permanent Barriers 

C  aConcrete Barriers 10 285 14-Jul-22 27-Jul-22 27-Jul-22, Concrete Barriers 

TX-3CD Area 3C2 - SB ENR, Place Conc Rail 10 285 14-Jul-22 27-Jul-22 Area 3C2 - SB ENR, Place Conc Rail 

MMetal Beam Guardrails 10 285 14-Jul-22 27-Jul-22 27-Jul-22, Metal Beam Guardrails 

TX-3CD Area 3C2 - SB ENR, Install MBGF 10 285 14-Jul-22 27-Jul-22 Area 3C2 - SB ENR, Install MBGF 

n   uSignals and Illumination 25 270 14-Jul-22 17-Aug-22 17-Aug-22, Signals and Illumination 

RRoadway Illumination 25 270 14-Jul-22 17-Aug-22 17-Aug-22, Roadway Illumination 

TX-3CD Area 3C2 - SB ENR, Install Illumination Pole Bases 5 270 14-Jul-22 20-Jul-22 Area 3C2 - SB ENR, Install Illumination Pole Bases 

TX-3CD Area 3C2 - SB ENR, Install Illumination Poles/Fixtures 10 270 21-Jul-22 03-Aug-22 Area 3C2 - SB ENR, Install Illumination Poles/Fixtures 

TX-3CD Area 3C2 - SB ENR, Install Illumination Energize Fixtures 10 270 04-Aug-22 17-Aug-22 Area 3C2 - SB ENR, Install Illumination Energize Fixtures 

n   aSigning and Marking 26 270 13-Jul-22 18-Aug-22 18-Aug-22, Signing and Marking 

OOverhead Sign Structures 10 285 14-Jul-22 27-Jul-22 27-Jul-22, Overhead Sign Structures 

TX-3CD Area 3C2 - SB ENR, Install Overhead Signage 10 285 14-Jul-22 27-Jul-22 Area 3C2 - SB ENR, Install Overhead Signage 

SSmall Signage 10 285 14-Jul-22 27-Jul-22 27-Jul-22, Small Signage 

TX-3CD Area 3C2 - SB ENR, Install Small Signage 10 285 14-Jul-22 27-Jul-22 Area 3C2 - SB ENR, Install Small Signage 

PPavement Marking 26 270 13-Jul-22 18-Aug-22 18-Aug-22, Pavement Marking 

TX-3CD Area 3C2 - SB ENR, Install Permt Markings 2 294 13-Jul-22 14-Jul-22 Area 3C2 - SB ENR, Install Permt Markings 

TX-3CD Area 3C2 - SB ENR, Finish STA 1180 to 1240 0 270 18-Aug-22 18-Aug-22 Area 3C2 - SB ENR, Finish STA 1180 to 1240 

Landscaping 10 285 14-Jul-22 27-Jul-22 27-Jul-22, Landscaping 

S  SSeeding & Sodding 10 285 14-Jul-22 27-Jul-22 27-Jul-22, Seeding & Sodding 

TX-3CD Area 3C2 - SB ENR, Install Topsoil 10 285 14-Jul-22 27-Jul-22 Area 3C2 - SB ENR, Install Topsoil 

TX-3CD Area 3C2 - SB ENR, Install Seeding/Sodding 10 285 14-Jul-22 27-Jul-22 Area 3C2 - SB ENR, Install Seeding/Sodding 

/ITS/TCS 20 442 15-Oct-21 11-Nov-21 11-Nov-21, ITS/TCS 

D  SDuct Bank System 20 442 15-Oct-21 11-Nov-21 11-Nov-21, Duct Bank System 

TX-3CD Area 3C2 - SB ENR, ITS &TCS Civil Work Install Coduit 20 442 15-Oct-21 11-Nov-21 Area 3C2 - SB ENR, ITS &TCS Civil Work Install Coduit 

bSouthbound Entry Ramp SH 170 DC STA 1130 to 1180 PH 2 128 360 18-Oct-21 14-Apr-22 14-Apr-22, Southbound Entry Ramp SH 170 DC STA 1130 to 1180 PH 2 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

C3C TX-3CD Area 3C2 - SB ENR, Start STA 1180 to 1240 0 360 18-Oct-21 18-Oct-21 Area 3C2 - SB ENR, Start STA 1180 to 1240 

f  Traffic Control andTemporary Work 6 360 18-Oct-21 25-Oct-21 25-Oct-21, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 360 25-Oct-21 25-Oct-21 25-Oct-21, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C2 - SB ENR, Move Traffic 1 360 25-Oct-21 25-Oct-21 Area 3C2 - SB ENR, Move Traffic 

P  aPortable Traffic Barrier 5 360 18-Oct-21 22-Oct-21 22-Oct-21, Portable Traffic Barrier 

TX-3CD Area 3C2 - SB ENR, Place Temp Conc Barrier 5 360 18-Oct-21 22-Oct-21 Area 3C2 - SB ENR, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 360 18-Oct-21 22-Oct-21 22-Oct-21, Workzone Pavement Marking 

TX-3CD Area 3C2 - SB ENR, Place Temp Marking & Signing 5 360 18-Oct-21 22-Oct-21 Area 3C2 - SB ENR, Place Temp Marking & Signing 

E  nErosion Control 5 360 18-Oct-21 22-Oct-21 22-Oct-21, Erosion Control 

TX-3CD Area 3C2 - SB ENR, Place Temp Erosion Control 5 360 18-Oct-21 22-Oct-21 Area 3C2 - SB ENR, Place Temp Erosion Control 

Earthwork 41 370 18-Oct-21 13-Dec-21 13-Dec-21, Earthwork 

C  Clear & Grub 5 360 18-Oct-21 22-Oct-21 22-Oct-21, Clear & Grub 

TX-3CD Area 3C2 - SB ENR, Clear and Grub 5 360 18-Oct-21 22-Oct-21 Area 3C2 - SB ENR, Clear and Grub 

EExcavation 15 360 26-Oct-21 15-Nov-21 15-Nov-21, Excavation 

TX-3CD Area 3C2 - SB ENR, Excavate Cut Areas 15 360 26-Oct-21 15-Nov-21 Area 3C2 - SB ENR, Excavate Cut Areas 

E nEmbankment 20 370 16-Nov-21 13-Dec-21 13-Dec-21, Embankment 

TX-3CD Area 3C2 - SB ENR, Place Embankment 20 370 16-Nov-21 13-Dec-21 Area 3C2 - SB ENR, Place Embankment 

Drainage 40 385 26-Oct-21 20-Dec-21 20-Dec-21, Drainage 

SStorm Sewer 20 385 26-Oct-21 22-Nov-21 22-Nov-21, Storm Sewer 

TX-3CD Area 3C2 - SB ENR, Install Small RCP 20 385 26-Oct-21 22-Nov-21 Area 3C2 - SB ENR, Install Small RCP 

Inlets 20 385 23-Nov-21 20-Dec-21 20-Dec-21, Inlets 

TX-3CD Area 3C2 - SB ENR, Install MHs and Inlets 20 385 23-Nov-21 20-Dec-21 Area 3C2 - SB ENR, Install MHs and Inlets 

Subgrade Treatment and Base 40 360 14-Dec-21 07-Feb-22 07-Feb-22, Subgrade Treatment and Base 

LLime Treatment 20 370 14-Dec-21 10-Jan-22 10-Jan-22, Lime Treatment 

TX-3CD Area 3C2 - SB ENR, Lime Treat Subgrade 20 370 14-Dec-21 10-Jan-22 Area 3C2 - SB ENR, Lime Treat Subgrade 

FFlexbase 10 360 25-Jan-22 07-Feb-22 07-Feb-22, Flexbase 

TX-3CD Area 3C2 - SB ENR, Place Flexbase 10 360 25-Jan-22 07-Feb-22 Area 3C2 - SB ENR, Place Flexbase 

Pavement 23 384 08-Feb-22 10-Mar-22 10-Mar-22, Pavement 

C TX-3CD Area 3C2 - SB ENR, FF Start STA 1180 to 1240 0 360 09-Mar-22 09-Mar-22 Area 3C2 - SB ENR, FF Start STA 1180 to 1240 

AAsphalt Pavement 13 384 22-Feb-22 10-Mar-22 10-Mar-22, Asphalt Pavement 

TX-3CD Area 3C2 - SB ENR, Interim - Finish STA 1180 to 1240 0 360 08-Mar-22 08-Mar-22 Area 3C2 - SB ENR, Interim - Finish STA 1180 to 1240 

 vHMA Paving 5 365 22-Feb-22 28-Feb-22 28-Feb-22, HMA Paving 

TX-3CD Area 3C2 - SB ENR, Place HMA 5 365 22-Feb-22 28-Feb-22 Area 3C2 - SB ENR, Place HMA 

SMA Paving 2 384 09-Mar-22 10-Mar-22 10-Mar-22, SMA Paving 

TX-3CD Area 3C2 - SB ENR, Place SMA 2 384 09-Mar-22 10-Mar-22 Area 3C2 - SB ENR, Place SMA 

C  Curb & Gutter 10 365 08-Feb-22 21-Feb-22 21-Feb-22, Curb & Gutter 

TX-3CD Area 3C2 - SB ENR, Place Curb & Gutter 10 365 08-Feb-22 21-Feb-22 Area 3C2 - SB ENR, Place Curb & Gutter 

Retaining Walls 50 360 16-Nov-21 24-Jan-22 24-Jan-22, Retaining Walls 

WWall RT-3C-V-1B 50 360 16-Nov-21 24-Jan-22 24-Jan-22, Wall RT-3C-V-1B 

TX-3CD Area 3C2 - SB GP, Install Wall Wall RT-3C-V-1B 40 360 16-Nov-21 10-Jan-22 Area 3C2 - SB GP, Install Wall Wall RT-3C-V-1B 

Wall Coping RT-3C-S6 10 360 11-Jan-22 24-Jan-22 24-Jan-22, Wall Coping RT-3C-S6 

TX-3CD Area 3C2 - SB GP, Install Coping Cap RT-3C-V-1B 10 360 11-Jan-22 24-Jan-22 Area 3C2 - SB GP, Install Coping Cap RT-3C-V-1B 

WWall RT-3C-V-2B 30 380 16-Nov-21 27-Dec-21 27-Dec-21, Wall RT-3C-V-2B 

TX-3CD Area 3C2 - SB GP, Install Wall RT-3C-V-2B 20 380 16-Nov-21 13-Dec-21 Area 3C2 - SB GP, Install Wall RT-3C-V-2B 

Wall Coping RT-3C-S7 10 380 14-Dec-21 27-Dec-21 27-Dec-21, Wall Coping RT-3C-S7 

TX-3CD Area 3C2 - SB GP, Install Coping Cap RT-3C-V-2B 10 380 14-Dec-21 27-Dec-21 Area 3C2 - SB GP, Install Coping Cap RT-3C-V-2B 

WWall RT-3C-V-3B 40 370 16-Nov-21 10-Jan-22 10-Jan-22, Wall RT-3C-V-3B 

TX-3CD Area 3C2 - SB GP, Install Wall RT-3C-V-3B 30 370 16-Nov-21 27-Dec-21 Area 3C2 - SB GP, Install Wall RT-3C-V-3B 

Wall Coping RT-3C-S8 10 370 28-Dec-21 10-Jan-22 10-Jan-22, Wall Coping RT-3C-S8 

TX-3CD Area 3C2 - SB GP, Install Coping Cap RT-3C-V-3B 10 370 28-Dec-21 10-Jan-22 Area 3C2 - SB GP, Install Coping Cap RT-3C-V-3B 

WWall RT-3C-V-2AB 30 380 16-Nov-21 27-Dec-21 27-Dec-21, Wall RT-3C-V-2AB 

TX-3CD Area 3C2 - SB GP, Install Wall RT-3C-V-2AB 20 380 16-Nov-21 13-Dec-21 Area 3C2 - SB GP, Install Wall RT-3C-V-2AB 

Wall Coping RT-3C-S10 10 380 14-Dec-21 27-Dec-21 27-Dec-21, Wall Coping RT-3C-S10 
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TX-3CD Area 3C2 - SB GP, Install Coping Cap RT-3C-V-2AB 10 380 14-Dec-21 27-Dec-21 Area 3C2 - SB GP, Install Coping Cap RT-3C-V-2AB 

 rPermanent Barriers 10 375 10-Mar-22 23-Mar-22 23-Mar-22, Permanent Barriers 

C  aConcrete Barriers 10 375 10-Mar-22 23-Mar-22 23-Mar-22, Concrete Barriers 

TX-3CD Area 3C2 - SB ENR, Place Conc Rail 10 375 10-Mar-22 23-Mar-22 Area 3C2 - SB ENR, Place Conc Rail 

MMetal Beam Guardrails 10 375 10-Mar-22 23-Mar-22 23-Mar-22, Metal Beam Guardrails 

TX-3CD Area 3C2 - SB ENR, Install MBGF 10 375 10-Mar-22 23-Mar-22 Area 3C2 - SB ENR, Install MBGF 

n   uSignals and Illumination 26 360 09-Mar-22 13-Apr-22 13-Apr-22, Signals and Illumination 

RRoadway Illumination 25 360 10-Mar-22 13-Apr-22 13-Apr-22, Roadway Illumination 

TX-3CD Area 3C2 - SB ENR, Install Illumination Pole Bases 5 360 10-Mar-22 16-Mar-22 Area 3C2 - SB ENR, Install Illumination Pole Bases 

TX-3CD Area 3C2 - SB ENR, Install Illumination Poles/Fixtures 10 360 17-Mar-22 30-Mar-22 Area 3C2 - SB ENR, Install Illumination Poles/Fixtures 

TX-3CD Area 3C2 - SB ENR, Install Illumination Energize Fixtures 10 360 31-Mar-22 13-Apr-22 Area 3C2 - SB ENR, Install Illumination Energize Fixtures 

H   lHigh Mast Illumination 15 371 09-Mar-22 29-Mar-22 29-Mar-22, High Mast Illumination 

TX-3CD Area 3C2 - NB EXR, Install High Mast Illumination Pole Bases 5 371 09-Mar-22 15-Mar-22 Area 3C2 - NB EXR, Install High Mast Illumination Pole Bases 

TX-3CD Area 3C2 - NB EXR, Install High Mast Illumination Poles/Fixtures 5 371 16-Mar-22 22-Mar-22 Area 3C2 - NB EXR, Install High Mast Illumination Poles/Fixtures 

TX-3CD Area 3C2 - NB EXR,Install High Mast Illumination Energize Fixtures 5 371 23-Mar-22 29-Mar-22 Area 3C2 - NB EXR,Install High Mast Illumination Energize Fixtures 

n   aSigning and Marking 26 360 09-Mar-22 14-Apr-22 14-Apr-22, Signing and Marking 

OOverhead Sign Structures 10 375 10-Mar-22 23-Mar-22 23-Mar-22, Overhead Sign Structures 

TX-3CD Area 3C2 - SB ENR, Install Overhead Signage 10 375 10-Mar-22 23-Mar-22 Area 3C2 - SB ENR, Install Overhead Signage 

SSmall Signage 10 375 10-Mar-22 23-Mar-22 23-Mar-22, Small Signage 

TX-3CD Area 3C2 - SB ENR, Install Small Signage 10 375 10-Mar-22 23-Mar-22 Area 3C2 - SB ENR, Install Small Signage 

PPavement Marking 26 360 09-Mar-22 14-Apr-22 14-Apr-22, Pavement Marking 

TX-3CD Area 3C2 - SB ENR, Install Permt Markings 2 384 09-Mar-22 10-Mar-22 Area 3C2 - SB ENR, Install Permt Markings 

TX-3CD Area 3C2 - SB ENR, Finish STA 1180 to 1240 0 360 14-Apr-22 14-Apr-22 Area 3C2 - SB ENR, Finish STA 1180 to 1240 

Landscaping 10 375 10-Mar-22 23-Mar-22 23-Mar-22, Landscaping 

S  SSeeding & Sodding 10 375 10-Mar-22 23-Mar-22 23-Mar-22, Seeding & Sodding 

TX-3CD Area 3C2 - SB ENR, Install Topsoil 10 375 10-Mar-22 23-Mar-22 Area 3C2 - SB ENR, Install Topsoil 

TX-3CD Area 3C2 - SB ENR, Install Seeding/Sodding 10 375 10-Mar-22 23-Mar-22 Area 3C2 - SB ENR, Install Seeding/Sodding 

/ITS/TCS 20 360 08-Feb-22 07-Mar-22 07-Mar-22, ITS/TCS 

D  SDuct Bank System 20 360 08-Feb-22 07-Mar-22 07-Mar-22, Duct Bank System 

TX-3CD Area 3C2 - SB ENR, ITS &TCS Civil Work Install Coduit 20 360 08-Feb-22 07-Mar-22 Area 3C2 - SB ENR, ITS &TCS Civil Work Install Coduit 

bSouthbound Entry Ramp SBFR to SBML STA 1130 to 1180 PH 1 335 461 12-Aug-20 24-Nov-21 24-Nov-21, Southbound Entry Ramp SBFR to SBML STA 1130 to 1180 PH 1 

C3C TX-3CD Area 3C2 - SB ENR, Start STA 1180 to 1240 0 360 12-Aug-20 12-Aug-20 Area 3C2 - SB ENR, Start STA 1180 to 1240 

f  Traffic Control andTemporary Work 6 567 12-Aug-20 19-Aug-20 19-Aug-20, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 567 19-Aug-20 19-Aug-20 19-Aug-20, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C2 - SB ENR, Move Traffic 1 567 19-Aug-20 19-Aug-20 Area 3C2 - SB ENR, Move Traffic 

P  aPortable Traffic Barrier 5 567 12-Aug-20 18-Aug-20 18-Aug-20, Portable Traffic Barrier 

TX-3CD Area 3C2 - SB ENR, Place Temp Conc Barrier 5 567 12-Aug-20 18-Aug-20 Area 3C2 - SB ENR, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 567 12-Aug-20 18-Aug-20 18-Aug-20, Workzone Pavement Marking 

TX-3CD Area 3C2 - SB ENR, Place Temp Marking & Signing 5 567 12-Aug-20 18-Aug-20 Area 3C2 - SB ENR, Place Temp Marking & Signing 

E  nErosion Control 5 567 12-Aug-20 18-Aug-20 18-Aug-20, Erosion Control 

TX-3CD Area 3C2 - SB ENR, Place Temp Erosion Control 5 567 12-Aug-20 18-Aug-20 Area 3C2 - SB ENR, Place Temp Erosion Control 

Earthwork 41 577 12-Aug-20 07-Oct-20 07-Oct-20, Earthwork 

C  Clear & Grub 5 567 12-Aug-20 18-Aug-20 18-Aug-20, Clear & Grub 

TX-3CD Area 3C2 - SB ENR, Clear and Grub 5 567 12-Aug-20 18-Aug-20 Area 3C2 - SB ENR, Clear and Grub 

EExcavation 15 567 20-Aug-20 09-Sep-20 09-Sep-20, Excavation 

TX-3CD Area 3C2 - SB ENR, Excavate Cut Areas 15 567 20-Aug-20 09-Sep-20 Area 3C2 - SB ENR, Excavate Cut Areas 

E nEmbankment 20 577 10-Sep-20 07-Oct-20 07-Oct-20, Embankment 

TX-3CD Area 3C2 - SB ENR, Place Embankment 20 577 10-Sep-20 07-Oct-20 Area 3C2 - SB ENR, Place Embankment 

Drainage 40 592 20-Aug-20 14-Oct-20 14-Oct-20, Drainage 

SStorm Sewer 20 592 20-Aug-20 16-Sep-20 16-Sep-20, Storm Sewer 

TX-3CD Area 3C2 - SB ENR, Install Small RCP 20 592 20-Aug-20 16-Sep-20 Area 3C2 - SB ENR, Install Small RCP 

Inlets 20 592 17-Sep-20 14-Oct-20 14-Oct-20, Inlets 

TX-3CD Area 3C2 - SB ENR, Install MHs and Inlets 20 592 17-Sep-20 14-Oct-20 Area 3C2 - SB ENR, Install MHs and Inlets 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

Subgrade Treatment and Base 40 567 08-Oct-20 02-Dec-20 02-Dec-20, Subgrade Treatment and Base 

LLime Treatment 20 577 08-Oct-20 04-Nov-20 04-Nov-20, Lime Treatment 

TX-3CD Area 3C2 - SB ENR, Lime Treat Subgrade 20 577 08-Oct-20 04-Nov-20 Area 3C2 - SB ENR, Lime Treat Subgrade 

FFlexbase 10 567 19-Nov-20 02-Dec-20 02-Dec-20, Flexbase 

TX-3CD Area 3C2 - SB ENR, Place Flexbase 10 567 19-Nov-20 02-Dec-20 Area 3C2 - SB ENR, Place Flexbase 

Pavement 230 485 03-Dec-20 20-Oct-21 20-Oct-21, Pavement 

C TX-3CD Area 3C2 - SB ENR, FF Start STA 1180 to 1240 0 461 19-Oct-21 19-Oct-21 Area 3C2 - SB ENR, FF Start STA 1180 to 1240 

AAsphalt Pavement 220 485 17-Dec-20 20-Oct-21 20-Oct-21, Asphalt Pavement 

TX-3CD Area 3C2 - SB ENR, Interim - Finish STA 1180 to 1240 0 360 18-Oct-21 18-Oct-21 Area 3C2 - SB ENR, Interim - Finish STA 1180 to 1240 

 vHMA Paving 5 572 17-Dec-20 23-Dec-20 23-Dec-20, HMA Paving 

TX-3CD Area 3C2 - SB ENR, Place HMA 5 572 17-Dec-20 23-Dec-20 Area 3C2 - SB ENR, Place HMA 

SMA Paving 2 485 19-Oct-21 20-Oct-21 20-Oct-21, SMA Paving 

TX-3CD Area 3C2 - SB ENR, Place SMA 2 485 19-Oct-21 20-Oct-21 Area 3C2 - SB ENR, Place SMA 

C  Curb & Gutter 10 572 03-Dec-20 16-Dec-20 16-Dec-20, Curb & Gutter 

TX-3CD Area 3C2 - SB ENR, Place Curb & Gutter 10 572 03-Dec-20 16-Dec-20 Area 3C2 - SB ENR, Place Curb & Gutter 

Retaining Walls 50 567 10-Sep-20 18-Nov-20 18-Nov-20, Retaining Walls 

WWall RT-3C-V-1B 50 567 10-Sep-20 18-Nov-20 18-Nov-20, Wall RT-3C-V-1B 

TX-3CD Area 3C2 - SB GP, Install Wall Wall RT-3C-V-1B 40 567 10-Sep-20 04-Nov-20 Area 3C2 - SB GP, Install Wall Wall RT-3C-V-1B 

Wall Coping RT-3C-S6 10 567 05-Nov-20 18-Nov-20 18-Nov-20, Wall Coping RT-3C-S6 

TX-3CD Area 3C2 - SB GP, Install Coping Cap RT-3C-V-1B 10 567 05-Nov-20 18-Nov-20 Area 3C2 - SB GP, Install Coping Cap RT-3C-V-1B 

WWall RT-3C-V-2B 30 587 10-Sep-20 21-Oct-20 21-Oct-20, Wall RT-3C-V-2B 

TX-3CD Area 3C2 - SB GP, Install Wall RT-3C-V-2B 20 587 10-Sep-20 07-Oct-20 Area 3C2 - SB GP, Install Wall RT-3C-V-2B 

Wall Coping RT-3C-S7 10 587 08-Oct-20 21-Oct-20 21-Oct-20, Wall Coping RT-3C-S7 

TX-3CD Area 3C2 - SB GP, Install Coping Cap RT-3C-V-2B 10 587 08-Oct-20 21-Oct-20 Area 3C2 - SB GP, Install Coping Cap RT-3C-V-2B 

WWall RT-3C-V-3B 40 577 10-Sep-20 04-Nov-20 04-Nov-20, Wall RT-3C-V-3B 

TX-3CD Area 3C2 - SB GP, Install Wall RT-3C-V-3B 30 577 10-Sep-20 21-Oct-20 Area 3C2 - SB GP, Install Wall RT-3C-V-3B 

Wall Coping RT-3C-S8 10 577 22-Oct-20 04-Nov-20 04-Nov-20, Wall Coping RT-3C-S8 

TX-3CD Area 3C2 - SB GP, Install Coping Cap RT-3C-V-3B 10 577 22-Oct-20 04-Nov-20 Area 3C2 - SB GP, Install Coping Cap RT-3C-V-3B 

WWall RT-3C-V-2AB 30 587 10-Sep-20 21-Oct-20 21-Oct-20, Wall RT-3C-V-2AB 

TX-3CD Area 3C2 - SB GP, Install Wall RT-3C-V-2AB 20 587 10-Sep-20 07-Oct-20 Area 3C2 - SB GP, Install Wall RT-3C-V-2AB 

Wall Coping RT-3C-S10 10 587 08-Oct-20 21-Oct-20 21-Oct-20, Wall Coping RT-3C-S10 

TX-3CD Area 3C2 - SB GP, Install Coping Cap RT-3C-V-2AB 10 587 08-Oct-20 21-Oct-20 Area 3C2 - SB GP, Install Coping Cap RT-3C-V-2AB 

  3C2 SB ENR BR 115 Braided Ramp 308 360 12-Aug-20 18-Oct-21 18-Oct-21, 3C2 SB ENR BR 115 Braided Ramp 

C TX-3CD Area 3C2 - SB ENR, BR 115 Start 2 360 12-Aug-20 13-Aug-20 Area 3C2 - SB ENR, BR 115 Start 

C TX-3CD Area 3C2 - SB ENR, BR 115 Finish 0 360 18-Oct-21 18-Oct-21 Area 3C2 - SB ENR, BR 115 Finish 

BBR Excavation 5 360 17-Aug-20 21-Aug-20 21-Aug-20, BR Excavation 

TX-3CD Area 3C2 - SB ENR, BR 115 Bridge Excavation 5 360 17-Aug-20 21-Aug-20 Area 3C2 - SB ENR, BR 115 Bridge Excavation 

DDrill Shafts 60 425 24-Aug-20 13-Nov-20 13-Nov-20, Drill Shafts 

TX-3CD Area 3C2 - SB ENR, BR 115 Install Drill Shafts Abutment 1 5 360 24-Aug-20 28-Aug-20 Area 3C2 - SB ENR, BR 115 Install Drill Shafts Abutment 1 

TX-3CD Area 3C2 - SB ENR, BR 115 Install Drill Shafts Bent 2-3 25 360 31-Aug-20 02-Oct-20 Area 3C2 - SB ENR, BR 115 Install Drill Shafts Bent 2-3 

TX-3CD Area 3C2 - SB ENR, BR 115 Install Drill Shafts Bent 4-6 25 360 05-Oct-20 06-Nov-20 Area 3C2 - SB ENR, BR 115 Install Drill Shafts Bent 4-6 

TX-3CD Area 3C2 - SB ENR, BR 115 Install Drill Shafts Abutment 7 5 425 09-Nov-20 13-Nov-20 Area 3C2 - SB ENR, BR 115 Install Drill Shafts Abutment 7 

FFootings 35 360 05-Oct-20 20-Nov-20 20-Nov-20, Footings 

TX-3CD Area 3C2 - SB ENR, BR 115 Install Footings Bent 2-3 10 385 05-Oct-20 16-Oct-20 Area 3C2 - SB ENR, BR 115 Install Footings Bent 2-3 

TX-3CD Area 3C2 - SB ENR, BR 115 Install Footings Bent 4-6 10 360 09-Nov-20 20-Nov-20 Area 3C2 - SB ENR, BR 115 Install Footings Bent 4-6 

CColumns 90 400 31-Aug-20 01-Jan-21 01-Jan-21, Columns 

TX-3CD Area 3C2 - SB ENR, BR 115 Install Columns Abutment 1 10 480 31-Aug-20 11-Sep-20 Area 3C2 - SB ENR, BR 115 Install Columns Abutment 1 

TX-3CD Area 3C2 - SB ENR, BR 115 Install Columns Bent 2-3 30 385 19-Oct-20 27-Nov-20 Area 3C2 - SB ENR, BR 115 Install Columns Bent 2-3 

TX-3CD Area 3C2 - SB ENR, BR 115 Install Columns Abutment 7 10 425 16-Nov-20 27-Nov-20 Area 3C2 - SB ENR, BR 115 Install Columns Abutment 7 

TX-3CD Area 3C2 - SB ENR, BR 115 Install Columns Bent 4-6 30 360 23-Nov-20 01-Jan-21 Area 3C2 - SB ENR, BR 115 Install Columns Bent 4-6 

BBent Caps 75 360 30-Nov-20 12-Mar-21 12-Mar-21, Bent Caps 

TX-3CD Area 3C2 - SB ENR, BR 115 Install Cap Bent 2-3 50 385 30-Nov-20 05-Feb-21 Area 3C2 - SB ENR, BR 115 Install Cap Bent 2-3 

TX-3CD Area 3C2 - SB ENR, BR 115 Install Cap Bent 4-6 50 360 04-Jan-21 12-Mar-21 Area 3C2 - SB ENR, BR 115 Install Cap Bent 4-6 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

BBeams 155 360 17-Aug-20 19-Mar-21 19-Mar-21, Beams 

TX-3CD Area 3C2 - SB ENR, BR 115 Beam Procurement 20 449 17-Aug-20 11-Sep-20 Area 3C2 - SB ENR, BR 115 Beam Procurement 

TX-3CD Area 3C2 - SB ENR, BR 115 Forward Precast Beams Shopdrawings to TxDOT 1 449 14-Sep-20 14-Sep-20 Area 3C2 - SB ENR, BR 115 Forward Precast Beams Shopdrawings to TxDOT 

TX-3CD Area 3C2 - SB ENR, BR 115 Precast Beam Fabrication & Delivery Leadtime 40 449 15-Sep-20 09-Nov-20 Area 3C2 - SB ENR, BR 115 Precast Beam Fabrication & Delivery Leadtime 

TX-3CD Area 3C2 - SB ENR, BR 115 Install Conc Beams 5 360 15-Mar-21 19-Mar-21 Area 3C2 - SB ENR, BR 115 Install Conc Beams 

B  BR Place CTB Embankment 20 550 14-Dec-20 08-Jan-21 08-Jan-21, BR Place CTB Embankment 

TX-3CD Area 3C2 - SB ENR, BR 115 Place Stabilized Backfill 20 550 14-Dec-20 08-Jan-21 Area 3C2 - SB ENR, BR 115 Place Stabilized Backfill 

AAbutments 65 425 14-Sep-20 11-Dec-20 11-Dec-20, Abutments 

TX-3CD Area 3C2 - SB ENR, BR 115 Install Abutment 1 10 480 14-Sep-20 25-Sep-20 Area 3C2 - SB ENR, BR 115 Install Abutment 1 

TX-3CD Area 3C2 - SB ENR, BR 115 Install Abutment 7 10 425 30-Nov-20 11-Dec-20 Area 3C2 - SB ENR, BR 115 Install Abutment 7 

AApproach Slab 10 360 04-Oct-21 15-Oct-21 15-Oct-21, Approach Slab 

TX-3CD Area 3C2 - SB ENR, BR 115 InstallApprch Slab Abutment 7 10 360 04-Oct-21 15-Oct-21 Area 3C2 - SB ENR, BR 115 InstallApprch Slab Abutment 7 

TX-3CD Area 3C2 - SB ENR, BR 115 InstallApprch Slab Abutment 1 10 360 04-Oct-21 15-Oct-21 Area 3C2 - SB ENR, BR 115 InstallApprch Slab Abutment 1 

EExspansion Joint 120 360 22-Mar-21 03-Sep-21 03-Sep-21, Exspansion Joint 

TX-3CD Area 3C2 - SB ENR, BR 115 Install Exp Joints 120 360 22-Mar-21 03-Sep-21 Area 3C2 - SB ENR, BR 115 Install Exp Joints 

DDeck 140 360 22-Mar-21 01-Oct-21 01-Oct-21, Deck 

TX-3CD Area 3C2 - SB ENR, BR 115 Install Deck Slab 120 360 22-Mar-21 03-Sep-21 Area 3C2 - SB ENR, BR 115 Install Deck Slab 

TX-3CD Area 3C2 - SB ENR, BR 115 Cure Deck Slab 20 360 06-Sep-21 01-Oct-21 Area 3C2 - SB ENR, BR 115 Cure Deck Slab 

RRailings 10 360 04-Oct-21 15-Oct-21 15-Oct-21, Railings 

TX-3CD Area 3C2 - SB ENR, BR 115 Install Conc Rail 10 360 04-Oct-21 15-Oct-21 Area 3C2 - SB ENR, BR 115 Install Conc Rail 

 rPermanent Barriers 10 476 20-Oct-21 02-Nov-21 02-Nov-21, Permanent Barriers 

C  aConcrete Barriers 10 476 20-Oct-21 02-Nov-21 02-Nov-21, Concrete Barriers 

TX-3CD Area 3C2 - SB ENR, Place Conc Rail 10 476 20-Oct-21 02-Nov-21 Area 3C2 - SB ENR, Place Conc Rail 

MMetal Beam Guardrails 10 476 20-Oct-21 02-Nov-21 02-Nov-21, Metal Beam Guardrails 

TX-3CD Area 3C2 - SB ENR, Install MBGF 10 476 20-Oct-21 02-Nov-21 Area 3C2 - SB ENR, Install MBGF 

n   uSignals and Illumination 26 461 19-Oct-21 23-Nov-21 23-Nov-21, Signals and Illumination 

RRoadway Illumination 25 461 20-Oct-21 23-Nov-21 23-Nov-21, Roadway Illumination 

TX-3CD Area 3C2 - SB ENR, Install Illumination Pole Bases 5 461 20-Oct-21 26-Oct-21 Area 3C2 - SB ENR, Install Illumination Pole Bases 

TX-3CD Area 3C2 - SB ENR, Install Illumination Poles/Fixtures 10 461 27-Oct-21 09-Nov-21 Area 3C2 - SB ENR, Install Illumination Poles/Fixtures 

TX-3CD Area 3C2 - SB ENR, Install Illumination Energize Fixtures 10 461 10-Nov-21 23-Nov-21 Area 3C2 - SB ENR, Install Illumination Energize Fixtures 

H   lHigh Mast Illumination 15 472 19-Oct-21 08-Nov-21 08-Nov-21, High Mast Illumination 

TX-3CD Area 3C2 - NB EXR, Install High Mast Illumination Pole Bases 5 472 19-Oct-21 25-Oct-21 Area 3C2 - NB EXR, Install High Mast Illumination Pole Bases 

TX-3CD Area 3C2 - NB EXR, Install High Mast Illumination Poles/Fixtures 5 472 26-Oct-21 01-Nov-21 Area 3C2 - NB EXR, Install High Mast Illumination Poles/Fixtures 

TX-3CD Area 3C2 - NB EXR,Install High Mast Illumination Energize Fixtures 5 472 02-Nov-21 08-Nov-21 Area 3C2 - NB EXR,Install High Mast Illumination Energize Fixtures 

n   aSigning and Marking 26 461 19-Oct-21 24-Nov-21 24-Nov-21, Signing and Marking 

OOverhead Sign Structures 10 476 20-Oct-21 02-Nov-21 02-Nov-21, Overhead Sign Structures 

TX-3CD Area 3C2 - SB ENR, Install Overhead Signage 10 476 20-Oct-21 02-Nov-21 Area 3C2 - SB ENR, Install Overhead Signage 

SSmall Signage 10 476 20-Oct-21 02-Nov-21 02-Nov-21, Small Signage 

TX-3CD Area 3C2 - SB ENR, Install Small Signage 10 476 20-Oct-21 02-Nov-21 Area 3C2 - SB ENR, Install Small Signage 

PPavement Marking 26 461 19-Oct-21 24-Nov-21 24-Nov-21, Pavement Marking 

TX-3CD Area 3C2 - SB ENR, Install Permt Markings 2 485 19-Oct-21 20-Oct-21 Area 3C2 - SB ENR, Install Permt Markings 

TX-3CD Area 3C2 - SB ENR, Finish STA 1180 to 1240 0 461 24-Nov-21 24-Nov-21 Area 3C2 - SB ENR, Finish STA 1180 to 1240 

Landscaping 10 476 20-Oct-21 02-Nov-21 02-Nov-21, Landscaping 

S  SSeeding & Sodding 10 476 20-Oct-21 02-Nov-21 02-Nov-21, Seeding & Sodding 

TX-3CD Area 3C2 - SB ENR, Install Topsoil 10 476 20-Oct-21 02-Nov-21 Area 3C2 - SB ENR, Install Topsoil 

TX-3CD Area 3C2 - SB ENR, Install Seeding/Sodding 10 476 20-Oct-21 02-Nov-21 Area 3C2 - SB ENR, Install Seeding/Sodding 

/ITS/TCS 20 567 03-Dec-20 30-Dec-20 30-Dec-20, ITS/TCS 

D  SDuct Bank System 20 567 03-Dec-20 30-Dec-20 30-Dec-20, Duct Bank System 

TX-3CD Area 3C2 - SB ENR, ITS &TCS Civil Work Install Coduit 20 567 03-Dec-20 30-Dec-20 Area 3C2 - SB ENR, ITS &TCS Civil Work Install Coduit 

bSouthbound Frontage Road Sta-1176 to 1280 188 372 08-Jul-21 29-Mar-22 29-Mar-22, Southbound Frontage Road Sta-1176 to 1280 

C3C TX-3CD Area 3C2 - SB FR, Start STA 1176 to 1280 0 270 08-Jul-21 08-Jul-21 Area 3C2 - SB FR, Start STA 1176 to 1280 

f  Traffic Control andTemporary Work 6 372 08-Jul-21 15-Jul-21 15-Jul-21, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 372 15-Jul-21 15-Jul-21 15-Jul-21, Barricades, Signs & Traffic Handling 
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Activity ID WBS Activity Name Original Total Start Finish 
Duration Float 

TX-3CD Area 3C2 - SB FR, Move Traffic 1 372 15-Jul-21 15-Jul-21 

P  aPortable Traffic Barrier 5 372 08-Jul-21 14-Jul-21 

TX-3CD Area 3C2 - SB FR, Place Temp Conc Barrier 5 372 08-Jul-21 14-Jul-21 

WWorkzone Pavement Marking 5 372 08-Jul-21 14-Jul-21 

TX-3CD Area 3C2 - SB FR, Place Temp Marking & Signing 5 372 08-Jul-21 14-Jul-21 

E  nErosion Control 5 372 08-Jul-21 14-Jul-21 

TX-3CD Area 3C2 - SB FR, Place Temp Erosion Control 5 372 08-Jul-21 14-Jul-21 

m  Removals & Demo 5 372 08-Jul-21 14-Jul-21 

PPavement Removal 5 372 08-Jul-21 14-Jul-21 

TX-3CD Area 3C2 - SB FR, Remove Pavement 5 372 08-Jul-21 14-Jul-21 

Earthwork 26 417 08-Jul-21 12-Aug-21 

C  Clear & Grub 5 372 08-Jul-21 14-Jul-21 

TX-3CD Area 3C2 - SB FR, Clear and Grub 5 372 08-Jul-21 14-Jul-21 

EExcavation 15 372 16-Jul-21 05-Aug-21 

TX-3CD Area 3C2 - SB FR, Excavate Cut Areas 15 372 16-Jul-21 05-Aug-21 

E nEmbankment 20 417 16-Jul-21 12-Aug-21 

TX-3CD Area 3C2 - SB FR, Place Embankment 20 417 16-Jul-21 12-Aug-21 

Drainage 151 388 06-Aug-21 04-Mar-22 

CCulverts 20 402 06-Aug-21 02-Sep-21 

TX-3CD Area 3C2 - SB FR, CLV06 Install Culvert 20 402 06-Aug-21 02-Sep-21 

TX-3CD Area 3C2 - SB FR, CLV08 Install Culvert 20 402 06-Aug-21 02-Sep-21 

SStorm Sewer 20 402 03-Sep-21 30-Sep-21 

TX-3CD Area 3C2 - SB FR, Install Small RCP 20 402 03-Sep-21 30-Sep-21 

TX-3CD Area 3C2 - SB FR, CLV07 Install Medium RCP 20 402 03-Sep-21 30-Sep-21 

RRiprap 10 388 21-Feb-22 04-Mar-22 

TX-3CD Area 3C2 - SB FR, Place RipRap 10 388 21-Feb-22 04-Mar-22 

Inlets 20 402 01-Oct-21 28-Oct-21 

TX-3CD Area 3C2 - SB FR, Install MHs and Inlets 20 402 01-Oct-21 28-Oct-21

Subgrade Treatment and Base 105 372 13-Aug-21 06-Jan-22 

LLime Treatment 40 417 13-Aug-21 07-Oct-21 

TX-3CD Area 3C2 - SB FR, Lime Treat Subgrade 40 417 13-Aug-21 07-Oct-21 

FFlexbase 20 372 10-Dec-21 06-Jan-22 

TX-3CD Area 3C2 - SB FR, Place Flexbase 20 372 10-Dec-21 06-Jan-22 

Pavement 42 387 07-Jan-22 07-Mar-22 

C TX-3CD Area 3C2 - SB FR, FF Start STA 1176 to 1280 0 372 21-Feb-22 21-Feb-22 

AAsphalt Pavement 16 393 04-Feb-22 25-Feb-22 

TX-3CD Area 3C2 - SB FR, Sec 1 Interim - Finish STA 1176 to 1280 0 372 18-Feb-22 18-Feb-22

 vHMA Paving 10 372 04-Feb-22 17-Feb-22 

TX-3CD Area 3C2 - SB FR, Place HMA 10 372 04-Feb-22 17-Feb-22

SMA Paving 5 393 21-Feb-22 25-Feb-22 

TX-3CD Area 3C2 - SB FR, Place SMA 5 393 21-Feb-22 25-Feb-22 

C  Curb & Gutter 20 372 07-Jan-22 03-Feb-22 

TX-3CD Area 3C2 - SB FR, Place Curb & Gutter 20 372 07-Jan-22 03-Feb-22 

DDriveways 10 387 22-Feb-22 07-Mar-22 

TX-3CD Area 3C2 - SB FR, Place Driveways 10 387 22-Feb-22 07-Mar-22 

S &Sidewalks & Median 10 387 22-Feb-22 07-Mar-22 

TX-3CD Area 3C2 - SB FR, Place Sidewalks/Pathways 10 387 22-Feb-22 07-Mar-22

Retaining Walls 90 372 06-Aug-21 09-Dec-21 

WWall RT-3C-S6 75 387 06-Aug-21 18-Nov-21 

TX-3CD Area 3C2 - SB GP, Install Wall RT-3C-S6 60 387 06-Aug-21 28-Oct-21

Wall Coping RT-3C-S6 15 387 29-Oct-21 18-Nov-21 

TX-3CD Area 3C2 - SB GP, Install Coping Cap RT-3C-S6 15 387 29-Oct-21 18-Nov-21 

WWall RT-3C-S7 75 387 06-Aug-21 18-Nov-21 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

Area 3C2 - SB FR, Move Traffic 

14-Jul-21, Portable Traffic Barrier 

Area 3C2 - SB FR, Place Temp Conc Barrier 

14-Jul-21, Workzone Pavement Marking 

Area 3C2 - SB FR, Place Temp Marking & Signing 

14-Jul-21, Erosion Control 

Area 3C2 - SB FR, Place Temp Erosion Control 

14-Jul-21, Removals & Demo 

14-Jul-21, Pavement Removal 

Area 3C2 - SB FR, Remove Pavement 

12-Aug-21, Earthwork 

14-Jul-21, Clear & Grub 

Area 3C2 - SB FR, Clear and Grub 

05-Aug-21, Excavation 

Area 3C2 - SB FR, Excavate Cut Areas 

12-Aug-21, Embankment 

Area 3C2 - SB FR, Place Embankment 

04-Mar-22, Drainage 

02-Sep-21, Culverts 

Area 3C2 - SB FR, CLV06 Install Culvert 

Area 3C2 - SB FR, CLV08 Install Culvert 

30-Sep-21, Storm Sewer 

Area 3C2 - SB FR, Install Small RCP 

Area 3C2 - SB FR, CLV07 Install Medium RCP 

04-Mar-22, Riprap 

Area 3C2 - SB FR, Place RipRap 

28-Oct-21, Inlets 

Area 3C2 - SB FR, Install MHs and Inlets 

06-Jan-22, Subgrade Treatment and Base 

07-Oct-21, Lime Treatment 

Area 3C2 - SB FR, Lime Treat Subgrade 

06-Jan-22, Flexbase 

Area 3C2 - SB FR, Place Flexbase 

07-Mar-22, Pavement 

Area 3C2 - SB FR, FF Start STA 1176 to 1280 

25-Feb-22, Asphalt Pavement 

Area 3C2 - SB FR, Sec 1 Interim - Finish STA 1176 to 1280 

17-Feb-22, HMA Paving 

Area 3C2 - SB FR, Place HMA 

25-Feb-22, SMA Paving 

Area 3C2 - SB FR, Place SMA 

03-Feb-22, Curb & Gutter 

Area 3C2 - SB FR, Place Curb & Gutter 

07-Mar-22, Driveways 

Area 3C2 - SB FR, Place Driveways 

07-Mar-22, Sidewalks & Median 

Area 3C2 - SB FR, Place Sidewalks/Pathways 

09-Dec-21, Retaining Walls 

18-Nov-21, Wall RT-3C-S6 

Area 3C2 - SB GP, Install Wall RT-3C-S6 

18-Nov-21, Wall Coping RT-3C-S6 

Area 3C2 - SB GP, Install Coping Cap RT-3C-S6 

18-Nov-21, Wall RT-3C-S7 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

TX-3CD Area 3C2 - SB GP, Install Wall RT-3C-S7 60 387 06-Aug-21 28-Oct-21 Area 3C2 - SB GP, Install Wall RT-3C-S7 

Wall Coping RT-3C-S7 15 387 29-Oct-21 18-Nov-21 18-Nov-21, Wall Coping RT-3C-S7 

TX-3CD Area 3C2 - SB GP, Install Coping Cap RT-3C-S7 15 387 29-Oct-21 18-Nov-21 Area 3C2 - SB GP, Install Coping Cap RT-3C-S7 

WWall RT-3C-S8 90 372 06-Aug-21 09-Dec-21 09-Dec-21, Wall RT-3C-S8 

TX-3CD Area 3C2 - SB GP, Install Wall RT-3C-S8 75 372 06-Aug-21 18-Nov-21 Area 3C2 - SB GP, Install Wall RT-3C-S8 

Wall Coping RT-3C-S8 15 372 19-Nov-21 09-Dec-21 09-Dec-21, Wall Coping RT-3C-S8 

TX-3CD Area 3C2 - SB GP, Install Coping Cap RT-3C-S8 15 372 19-Nov-21 09-Dec-21 Area 3C2 - SB GP, Install Coping Cap RT-3C-S8 

WWall RT-3C-S10 35 427 06-Aug-21 23-Sep-21 23-Sep-21, Wall RT-3C-S10 

TX-3CD Area 3C2 - SB GP, Install Wall RT-3C-S10 20 427 06-Aug-21 02-Sep-21 Area 3C2 - SB GP, Install Wall RT-3C-S10 

Wall Coping RT-3C-S10 15 427 03-Sep-21 23-Sep-21 23-Sep-21, Wall Coping RT-3C-S10 

TX-3CD Area 3C2 - SB GP, Install Coping Cap RT-3C-S10 15 427 03-Sep-21 23-Sep-21 Area 3C2 - SB GP, Install Coping Cap RT-3C-S10 

WWall RT-3C-S5 77 385 06-Aug-21 22-Nov-21 22-Nov-21, Wall RT-3C-S5 

TX-3CD Area 3C2 - SB GP, Install Wall RT-3C-S5 62 385 06-Aug-21 01-Nov-21 Area 3C2 - SB GP, Install Wall RT-3C-S5 

Wall Coping RT-3C-S5 15 385 02-Nov-21 22-Nov-21 22-Nov-21, Wall Coping RT-3C-S5 

TX-3CD Area 3C2 - SB GP, Install Coping Cap RT-3C-S5 15 385 02-Nov-21 22-Nov-21 Area 3C2 - SB GP, Install Coping Cap RT-3C-S5 

WWall RT-3C-S9 80 382 06-Aug-21 25-Nov-21 25-Nov-21, Wall RT-3C-S9 

TX-3CD Area 3C2 - SB GP, Install Wall RT-3C-S9 65 382 06-Aug-21 04-Nov-21 Area 3C2 - SB GP, Install Wall RT-3C-S9 

Wall Coping RT-3C-S9 15 382 05-Nov-21 25-Nov-21 25-Nov-21, Wall Coping RT-3C-S9 

TX-3CD Area 3C2 - SB GP, Install Coping Cap RT-3C-S9 15 382 05-Nov-21 25-Nov-21 Area 3C2 - SB GP, Install Coping Cap RT-3C-S9 

 rPermanent Barriers 10 387 22-Feb-22 07-Mar-22 07-Mar-22, Permanent Barriers 

C  aConcrete Barriers 10 387 22-Feb-22 07-Mar-22 07-Mar-22, Concrete Barriers 

TX-3CD Area 3C2 - SB FR, Place Conc Rail 10 387 22-Feb-22 07-Mar-22 Area 3C2 - SB FR, Place Conc Rail 

MMetal Beam Guardrails 10 387 22-Feb-22 07-Mar-22 07-Mar-22, Metal Beam Guardrails 

TX-3CD Area 3C2 - SB FR, Install MBGF 10 387 22-Feb-22 07-Mar-22 Area 3C2 - SB FR, Install MBGF 

n   uSignals and Illumination 26 372 21-Feb-22 28-Mar-22 28-Mar-22, Signals and Illumination 

RRoadway Illumination 25 372 22-Feb-22 28-Mar-22 28-Mar-22, Roadway Illumination 

TX-3CD Area 3C2 - SB FR, Install Illumination Pole Bases 5 372 22-Feb-22 28-Feb-22 Area 3C2 - SB FR, Install Illumination Pole Bases 

TX-3CD Area 3C2 - SB FR, Install Illumination Poles/Fixtures 10 372 01-Mar-22 14-Mar-22 Area 3C2 - SB FR, Install Illumination Poles/Fixtures 

TX-3CD Area 3C2 - SB FR, Install Illumination Energize Fixtures 10 372 15-Mar-22 28-Mar-22 Area 3C2 - SB FR, Install Illumination Energize Fixtures 

T  aTraffic Signals 10 388 21-Feb-22 04-Mar-22 04-Mar-22, Traffic Signals 

TX-3CD Area 3C2 - SB FR, Install Traffic Light Poles/Fixtures 10 388 21-Feb-22 04-Mar-22 Area 3C2 - SB FR, Install Traffic Light Poles/Fixtures 

n   aSigning and Marking 26 372 21-Feb-22 29-Mar-22 29-Mar-22, Signing and Marking 

OOverhead Sign Structures 10 387 22-Feb-22 07-Mar-22 07-Mar-22, Overhead Sign Structures 

TX-3CD Area 3C2 - SB FR, Install Overhead Signage 10 387 22-Feb-22 07-Mar-22 Area 3C2 - SB FR, Install Overhead Signage 

SSmall Signage 10 387 22-Feb-22 07-Mar-22 07-Mar-22, Small Signage 

TX-3CD Area 3C2 - SB FR, Install Small Signage 10 387 22-Feb-22 07-Mar-22 Area 3C2 - SB FR, Install Small Signage 

PPavement Marking 26 372 21-Feb-22 29-Mar-22 29-Mar-22, Pavement Marking 

TX-3CD Area 3C2 - SB FR, Install Permt Markings 2 396 21-Feb-22 22-Feb-22 Area 3C2 - SB FR, Install Permt Markings 

TX-3CD Area 3C2 - SB FR, Finish STA 1176 to 1280 0 372 29-Mar-22 29-Mar-22 Area 3C2 - SB FR, Finish STA 1176 to 1280 

Landscaping 10 387 22-Feb-22 07-Mar-22 07-Mar-22, Landscaping 

S  SSeeding & Sodding 10 387 22-Feb-22 07-Mar-22 07-Mar-22, Seeding & Sodding 

TX-3CD Area 3C2 - SB FR, Install Topsoil 10 387 22-Feb-22 07-Mar-22 Area 3C2 - SB FR, Install Topsoil 

TX-3CD Area 3C2 - SB FR, Install Seeding/Sodding 10 387 22-Feb-22 07-Mar-22 Area 3C2 - SB FR, Install Seeding/Sodding 

/ITS/TCS 20 382 07-Jan-22 03-Feb-22 03-Feb-22, ITS/TCS 

D  SDuct Bank System 20 382 07-Jan-22 03-Feb-22 03-Feb-22, Duct Bank System 

TX-3CD Area 3C2 - SB FR, ITS &TCS Civil Work Install Coduit 20 382 07-Jan-22 03-Feb-22 Area 3C2 - SB FR, ITS &TCS Civil Work Install Coduit 

 3C3 - Golden Triangle Blvd toN. Tarant Pkwy Sta 1280 to 1401 494 346 09-Sep-20 02-Aug-22 02-Aug-22, 3C3 - Golden Triangle Blvd to N. Tarant Pkwy Sta 1280 to 1401 

Northbound Frontage Road Sta 1280 to 1401 208 372 10-Jun-21 29-Mar-22 29-Mar-22, Northbound Frontage Road Sta 1280 to 1401 

C3C TX-3CD Area 3C3 - NB FR, Start STA 1280 to 1401 0 372 10-Jun-21 10-Jun-21 Area 3C3 - NB FR, Start STA 1280 to 1401 

f  Traffic Control andTemporary Work 11 372 10-Jun-21 24-Jun-21 24-Jun-21, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 372 24-Jun-21 24-Jun-21 24-Jun-21, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C3 - NB FR, Move Traffic 1 372 24-Jun-21 24-Jun-21 Area 3C3 - NB FR, Move Traffic 

P  aPortable Traffic Barrier 10 372 10-Jun-21 23-Jun-21 23-Jun-21, Portable Traffic Barrier 

Actual
W

ork Critical
R

emaining Work Summary TASK filter: All ActivitiesPage 145 of 179 

© Oracle CorporationRemaining Work Milestone 



Workzone P

Erosion Co

RReemovals & D

Pavement R

EEaarrthwork

Clear & Gru

Excavation

Embankme

DDrraainage

Culverts

Storm Sewe

Riprap

IInlets

SSuubbgrade Trea

Lime Treatm

Flexbase

PPaavvement

Asphalt Pav

HMA Pa

SMA Pav

Curb & Gutt

Driveways

Sidewalks

PPeerrmanent Ba

Concrete B

Metal Beam

SSiiggnals and Ill

Roadway Ill

NTE-3C 35W Schedule MASTER Classic Schedule Layout FAUS 01-Jul-19 15:23 

Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

TX-3CD Area 3C3 - NB FR, Place Temp Conc Barrier 10 372 10-Jun-21 23-Jun-21 Area 3C3 - NB FR, Place Temp Conc Barrier 

WWorkzone Pavement Marking 10 372 10-Jun-21 23-Jun-21 23-Jun-21, Workzone Pavement Marking 

TX-3CD Area 3C3 - NB FR, Place Temp Marking & Signing 10 372 10-Jun-21 23-Jun-21 Area 3C3 - NB FR, Place Temp Marking & Signing 

E  nErosion Control 5 377 10-Jun-21 16-Jun-21 16-Jun-21, Erosion Control 

TX-3CD Area 3C3 - NB FR, Place Temp Erosion Control 5 377 10-Jun-21 16-Jun-21 Area 3C3 - NB FR, Place Temp Erosion Control 

m  Removals & Demo 10 372 10-Jun-21 23-Jun-21 23-Jun-21, Removals & Demo 

PPavement Removal 10 372 10-Jun-21 23-Jun-21 23-Jun-21, Pavement Removal 

TX-3CD Area 3C3 - NB FR, Remove Pavement 10 372 10-Jun-21 23-Jun-21 Area 3C3 - NB FR, Remove Pavement 

Earthwork 71 372 10-Jun-21 16-Sep-21 16-Sep-21, Earthwork 

C  Clear & Grub 10 372 10-Jun-21 23-Jun-21 23-Jun-21, Clear & Grub 

TX-3CD Area 3C3 - NB FR, Clear and Grub 10 372 10-Jun-21 23-Jun-21 Area 3C3 - NB FR, Clear and Grub 

EExcavation 30 372 25-Jun-21 05-Aug-21 05-Aug-21, Excavation 

TX-3CD Area 3C3 - NB FR, Excavate Cut Areas 30 372 25-Jun-21 05-Aug-21 Area 3C3 - NB FR, Excavate Cut Areas 

E nEmbankment 30 372 06-Aug-21 16-Sep-21 16-Sep-21, Embankment 

TX-3CD Area 3C3 - NB FR, Place Embankment 30 372 06-Aug-21 16-Sep-21 Area 3C3 - NB FR, Place Embankment 

Drainage 151 388 06-Aug-21 04-Mar-22 04-Mar-22, Drainage 

CCulverts 20 402 06-Aug-21 02-Sep-21 02-Sep-21, Culverts 

TX-3CD Area 3C3 - NB FR, CLV 10B Install Culvert 20 402 06-Aug-21 02-Sep-21 Area 3C3 - NB FR, CLV 10B Install Culvert 

SStorm Sewer 20 402 03-Sep-21 30-Sep-21 30-Sep-21, Storm Sewer 

TX-3CD Area 3C3 - NB FR, Install Small RCP 20 402 03-Sep-21 30-Sep-21 Area 3C3 - NB FR, Install Small RCP 

RRiprap 10 388 21-Feb-22 04-Mar-22 04-Mar-22, Riprap 

TX-3CD Area 3C3 - NB FR, Place RipRap 10 388 21-Feb-22 04-Mar-22 Area 3C3 - NB FR, Place RipRap 

Inlets 20 402 01-Oct-21 28-Oct-21 28-Oct-21, Inlets 

TX-3CD Area 3C3 - NB FR, Install MHs and Inlets 20 402 01-Oct-21 28-Oct-21 Area 3C3 - NB FR, Install MHs and Inlets 

Subgrade Treatment and Base 80 372 17-Sep-21 06-Jan-22 06-Jan-22, Subgrade Treatment and Base 

LLime Treatment 60 372 17-Sep-21 09-Dec-21 09-Dec-21, Lime Treatment 

TX-3CD Area 3C3 - NB FR, Lime Treat Subgrade 60 372 17-Sep-21 09-Dec-21 Area 3C3 - NB FR, Lime Treat Subgrade 

FFlexbase 20 372 10-Dec-21 06-Jan-22 06-Jan-22, Flexbase 

TX-3CD Area 3C3 - NB FR, Place Flexbase 20 372 10-Dec-21 06-Jan-22 Area 3C3 - NB FR, Place Flexbase 

Pavement 52 377 07-Jan-22 21-Mar-22 21-Mar-22, Pavement 

C TX-3CD Area 3C3 - NB FR, FF Start STA 1280 to 1401 0 372 21-Feb-22 21-Feb-22 Area 3C3 - NB FR, FF Start STA 1280 to 1401 

AAsphalt Pavement 16 393 04-Feb-22 25-Feb-22 25-Feb-22, Asphalt Pavement 

TX-3CD Area 3C3 - NB FR, Interim - Finish STA 1280 to 1401 0 372 18-Feb-22 18-Feb-22 Area 3C3 - NB FR, Interim - Finish STA 1280 to 1401 

 vHMA Paving 10 372 04-Feb-22 17-Feb-22 17-Feb-22, HMA Paving 

TX-3CD Area 3C3 - NB FR, Place HMA Paving 10 372 04-Feb-22 17-Feb-22 Area 3C3 - NB FR, Place HMA Paving 

SMA Paving 5 393 21-Feb-22 25-Feb-22 25-Feb-22, SMA Paving 

TX-3CD Area 3C3 - NB FR, Place SMA Paving 5 393 21-Feb-22 25-Feb-22 Area 3C3 - NB FR, Place SMA Paving 

C  Curb & Gutter 20 372 07-Jan-22 03-Feb-22 03-Feb-22, Curb & Gutter 

TX-3CD Area 3C3 - NB FR, Place Curb & Gutter 20 372 07-Jan-22 03-Feb-22 Area 3C3 - NB FR, Place Curb & Gutter 

DDriveways 20 377 22-Feb-22 21-Mar-22 21-Mar-22, Driveways 

TX-3CD Area 3C3 - NB FR, Place Driveways 20 377 22-Feb-22 21-Mar-22 Area 3C3 - NB FR, Place Driveways 

S &Sidewalks & Median 20 377 22-Feb-22 21-Mar-22 21-Mar-22, Sidewalks & Median 

TX-3CD Area 3C3 - NB FR, Place Sidewalks/Pathways 20 377 22-Feb-22 21-Mar-22 Area 3C3 - NB FR, Place Sidewalks/Pathways 

 rPermanent Barriers 10 387 22-Feb-22 07-Mar-22 07-Mar-22, Permanent Barriers 

C  aConcrete Barriers 10 387 22-Feb-22 07-Mar-22 07-Mar-22, Concrete Barriers 

TX-3CD Area 3C3 - NB FR, Place Conc Rail 10 387 22-Feb-22 07-Mar-22 Area 3C3 - NB FR, Place Conc Rail 

MMetal Beam Guardrails 10 387 22-Feb-22 07-Mar-22 07-Mar-22, Metal Beam Guardrails 

TX-3CD Area 3C3 - NB FR, Install MBGF 10 387 22-Feb-22 07-Mar-22 Area 3C3 - NB FR, Install MBGF 

n   uSignals and Illumination 26 372 21-Feb-22 28-Mar-22 28-Mar-22, Signals and Illumination 

RRoadway Illumination 25 372 22-Feb-22 28-Mar-22 28-Mar-22, Roadway Illumination 

TX-3CD Area 3C3 - NB FR, Install Illumination Pole Bases 5 372 22-Feb-22 28-Feb-22 Area 3C3 - NB FR, Install Illumination Pole Bases 

TX-3CD Area 3C3 - NB FR, Install Illumination Poles/Fixtures 10 372 01-Mar-22 14-Mar-22 Area 3C3 - NB FR, Install Illumination Poles/Fixtures 

TX-3CD Area 3C3 - NB FR, Install Illumination Energize Fixtures 10 372 15-Mar-22 28-Mar-22 Area 3C3 - NB FR, Install Illumination Energize Fixtures 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

T  aTraffic Signals 10 388 21-Feb-22 04-Mar-22 04-Mar-22, Traffic Signals 

TX-3CD Area 3C3 - NB FR, Install Traffic Light Poles/Fixtures 10 388 21-Feb-22 04-Mar-22 Area 3C3 - NB FR, Install Traffic Light Poles/Fixtures 

n   aSigning and Marking 26 372 21-Feb-22 29-Mar-22 29-Mar-22, Signing and Marking 

OOverhead Sign Structures 10 387 22-Feb-22 07-Mar-22 07-Mar-22, Overhead Sign Structures 

TX-3CD Area 3C3 - NB FR, Install Overhead Signage 10 387 22-Feb-22 07-Mar-22 Area 3C3 - NB FR, Install Overhead Signage 

SSmall Signage 10 387 22-Feb-22 07-Mar-22 07-Mar-22, Small Signage 

TX-3CD Area 3C3 - NB FR, Install Small Signage 10 387 22-Feb-22 07-Mar-22 Area 3C3 - NB FR, Install Small Signage 

PPavement Marking 26 372 21-Feb-22 29-Mar-22 29-Mar-22, Pavement Marking 

TX-3CD Area 3C3 - NB FR, Install Permt Markings 2 396 21-Feb-22 22-Feb-22 Area 3C3 - NB FR, Install Permt Markings 

TX-3CD Area 3C3 - NB FR, Finish STA 1280 to 1401 0 372 29-Mar-22 29-Mar-22 Area 3C3 - NB FR, Finish STA 1280 to 1401 

Landscaping 10 387 22-Feb-22 07-Mar-22 07-Mar-22, Landscaping 

S  SSeeding & Sodding 10 387 22-Feb-22 07-Mar-22 07-Mar-22, Seeding & Sodding 

TX-3CD Area 3C3 - NB FR, Install Topsoil 10 387 22-Feb-22 07-Mar-22 Area 3C3 - NB FR, Install Topsoil 

TX-3CD Area 3C3 - NB FR, Install Seeding/Sodding 10 387 22-Feb-22 07-Mar-22 Area 3C3 - NB FR, Install Seeding/Sodding 

/ITS/TCS 20 382 07-Jan-22 03-Feb-22 03-Feb-22, ITS/TCS 

D  SDuct Bank System 20 382 07-Jan-22 03-Feb-22 03-Feb-22, Duct Bank System 

TX-3CD Area 3C3 - NB FR, ITS &TCS Civil Work Install Coduit 20 382 07-Jan-22 03-Feb-22 Area 3C3 - NB FR, ITS &TCS Civil Work Install Coduit 

Northbound Entry Ramp NBFR to NBGP STA 1290 to 1303 103 477 10-Jun-21 02-Nov-21 02-Nov-21, Northbound Entry Ramp NBFR to NBGP STA 1290 to 1303 

C3C TX-3CD Area 3C3 - NB ENR, Start STA 1290 to 1303 0 477 10-Jun-21 10-Jun-21 Area 3C3 - NB ENR, Start STA 1290 to 1303 

f  Traffic Control andTemporary Work 6 477 10-Jun-21 17-Jun-21 17-Jun-21, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 477 17-Jun-21 17-Jun-21 17-Jun-21, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C3 - NB ENR, Move Traffic 1 477 17-Jun-21 17-Jun-21 Area 3C3 - NB ENR, Move Traffic 

P  aPortable Traffic Barrier 5 477 10-Jun-21 16-Jun-21 16-Jun-21, Portable Traffic Barrier 

TX-3CD Area 3C3 - NB ENR, Place Temp Conc Barrier 5 477 10-Jun-21 16-Jun-21 Area 3C3 - NB ENR, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 477 10-Jun-21 16-Jun-21 16-Jun-21, Workzone Pavement Marking 

TX-3CD Area 3C3 - NB ENR, Place Temp Marking & Signing 5 477 10-Jun-21 16-Jun-21 Area 3C3 - NB ENR, Place Temp Marking & Signing 

E  nErosion Control 5 477 10-Jun-21 16-Jun-21 16-Jun-21, Erosion Control 

TX-3CD Area 3C3 - NB ENR, Place Temp Erosion Control 5 477 10-Jun-21 16-Jun-21 Area 3C3 - NB ENR, Place Temp Erosion Control 

m  Removals & Demo 5 477 10-Jun-21 16-Jun-21 16-Jun-21, Removals & Demo 

PPavement Removal 5 477 10-Jun-21 16-Jun-21 16-Jun-21, Pavement Removal 

TX-3CD Area 3C3 - NB ENR, Pavement Removal 5 477 10-Jun-21 16-Jun-21 Area 3C3 - NB ENR, Pavement Removal 

Earthwork 41 477 10-Jun-21 05-Aug-21 05-Aug-21, Earthwork 

C  Clear & Grub 5 477 10-Jun-21 16-Jun-21 16-Jun-21, Clear & Grub 

TX-3CD Area 3C3 - NB ENR, Clear and Grub 5 477 10-Jun-21 16-Jun-21 Area 3C3 - NB ENR, Clear and Grub 

EExcavation 15 477 18-Jun-21 08-Jul-21 08-Jul-21, Excavation 

TX-3CD Area 3C3 - NB ENR, Excavate Cut Areas 15 477 18-Jun-21 08-Jul-21 Area 3C3 - NB ENR, Excavate Cut Areas 

E nEmbankment 20 477 09-Jul-21 05-Aug-21 05-Aug-21, Embankment 

TX-3CD Area 3C3 - NB ENR, Place Embankment 20 477 09-Jul-21 05-Aug-21 Area 3C3 - NB ENR, Place Embankment 

Subgrade Treatment and Base 15 477 06-Aug-21 26-Aug-21 26-Aug-21, Subgrade Treatment and Base 

LLime Treatment 10 477 06-Aug-21 19-Aug-21 19-Aug-21, Lime Treatment 

TX-3CD Area 3C3 - NB ENR, Lime Treat Subgrade 10 477 06-Aug-21 19-Aug-21 Area 3C3 - NB ENR, Lime Treat Subgrade 

FFlexbase 5 477 20-Aug-21 26-Aug-21 26-Aug-21, Flexbase 

TX-3CD Area 3C3 - NB ENR, Place Flexbase 5 477 20-Aug-21 26-Aug-21 Area 3C3 - NB ENR, Place Flexbase 

Pavement 31 493 27-Aug-21 08-Oct-21 08-Oct-21, Pavement 

C TX-3CD Area 3C3 - NB ENR, FF Start STA 1290 to 1303 0 477 27-Sep-21 27-Sep-21 Area 3C3 - NB ENR, FF Start STA 1290 to 1303 

AAsphalt Pavement 21 493 10-Sep-21 08-Oct-21 08-Oct-21, Asphalt Pavement 

TX-3CD Area 3C3 - NB ENR, Sec 1 Interim STA 1290 to 1303 0 477 24-Sep-21 24-Sep-21 Area 3C3 - NB ENR, Sec 1 Interim STA 1290 to 1303 

 vHMA Paving 2 485 10-Sep-21 13-Sep-21 13-Sep-21, HMA Paving 

TX-3CD Area 3C3 - NB ENR, Place HMA 2 485 10-Sep-21 13-Sep-21 Area 3C3 - NB ENR, Place HMA 

SMA Paving 10 493 27-Sep-21 08-Oct-21 08-Oct-21, SMA Paving 

TX-3CD Area 3C3 - NB ENR, Place SMA 10 493 27-Sep-21 08-Oct-21 Area 3C3 - NB ENR, Place SMA 

C  Curb & Gutter 10 485 27-Aug-21 09-Sep-21 09-Sep-21, Curb & Gutter 

TX-3CD Area 3C3 - NB ENR, Place Curb & Gutter 10 485 27-Aug-21 09-Sep-21 Area 3C3 - NB ENR, Place Curb & Gutter 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
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 rPermanent Barriers 10 492 28-Sep-21 11-Oct-21 11-Oct-21, Permanent Barriers 

C  aConcrete Barriers 10 492 28-Sep-21 11-Oct-21 11-Oct-21, Concrete Barriers 

TX-3CD Area 3C3 - NB ENR, Place Conc Rail 10 492 28-Sep-21 11-Oct-21 Area 3C3 - NB ENR, Place Conc Rail 

MMetal Beam Guardrails 10 492 28-Sep-21 11-Oct-21 11-Oct-21, Metal Beam Guardrails 

TX-3CD Area 3C3 - NB ENR, Install MBGF 10 492 28-Sep-21 11-Oct-21 Area 3C3 - NB ENR, Install MBGF 

CCrash Attenuators 5 497 28-Sep-21 04-Oct-21 04-Oct-21, Crash Attenuators 

TX-3CD Area 3C3 - NB ENR, InstallAttenuator 5 497 28-Sep-21 04-Oct-21 Area 3C3 - NB ENR, Install Attenuator 

n   aSigning and Marking 26 477 27-Sep-21 02-Nov-21 02-Nov-21, Signing and Marking 

OOverhead Sign Structures 10 492 28-Sep-21 11-Oct-21 11-Oct-21, Overhead Sign Structures 

TX-3CD Area 3C3 - NB ENR, Install Overhead Signage 10 492 28-Sep-21 11-Oct-21 Area 3C3 - NB ENR, Install Overhead Signage 

SSmall Signage 10 492 28-Sep-21 11-Oct-21 11-Oct-21, Small Signage 

TX-3CD Area 3C3 - NB ENR, Install Small Signage 10 492 28-Sep-21 11-Oct-21 Area 3C3 - NB ENR, Install Small Signage 

PPavement Marking 26 477 27-Sep-21 02-Nov-21 02-Nov-21, Pavement Marking 

TX-3CD Area 3C3 - NB ENR, Install Permt Markings 2 501 27-Sep-21 28-Sep-21 Area 3C3 - NB ENR, Install Permt Markings 

TX-3CD Area 3C3 - NB ENR, Finish STA 1290 to 1303 0 477 02-Nov-21 02-Nov-21 Area 3C3 - NB ENR, Finish STA 1290 to 1303 

Landscaping 10 492 28-Sep-21 11-Oct-21 11-Oct-21, Landscaping 

S  SSeeding & Sodding 10 19-Feb 28-Sep-21 11-Oct-21 11-Oct-21, Seeding & Sodding 

TX-3CD Area 3C3 - NB ENR, Install Topsoil 10 492 28-Sep-21 11-Oct-21 Area 3C3 - NB ENR, Install Topsoil 

TX-3CD Area 3C3 - NB ENR, Install Seeding/Sodding 10 492 28-Sep-21 11-Oct-21 Area 3C3 - NB ENR, Install Seeding/Sodding 

/ITS/TCS 20 477 27-Aug-21 23-Sep-21 23-Sep-21, ITS/TCS 

D  SDuct Bank System 20 477 27-Aug-21 23-Sep-21 23-Sep-21, Duct Bank System 

TX-3CD Area 3C3 - NB ENR, ITS &TCS Civil Work Install Coduit 20 477 27-Aug-21 23-Sep-21 Area 3C3 - NB ENR, ITS &TCS Civil Work Install Coduit 

n   uSignals and Illumination 25 477 28-Sep-21 01-Nov-21 01-Nov-21, Signals and Illumination 

RRoadway Illumination 25 477 28-Sep-21 01-Nov-21 01-Nov-21, Roadway Illumination 

TX-3CD Area 3C3 - NB ENR, Install Illumination Pole Bases 5 477 28-Sep-21 04-Oct-21 Area 3C3 - NB ENR, Install Illumination Pole Bases 

TX-3CD Area 3C3 - NB ENR, Install Illumination Poles/Fixtures 10 477 05-Oct-21 18-Oct-21 Area 3C3 - NB ENR, Install Illumination Poles/Fixtures 

TX-3CD Area 3C3 - NB ENR, Install Illumination Energize Fixtures 10 477 19-Oct-21 01-Nov-21 Area 3C3 - NB ENR, Install Illumination Energize Fixtures 

 RNorthbound Exit Ramp NBGP to NBFR STA 1322 to 1340 103 477 10-Jun-21 02-Nov-21 02-Nov-21, Northbound Exit Ramp NBGP to NBFR STA 1322 to 1340 

C3C TX-3CD Area 3C3 - NB EXR, Start STA 1322 to 1340 0 477 10-Jun-21 10-Jun-21 Area 3C3 - NB EXR, Start STA 1322 to 1340 

f  Traffic Control andTemporary Work 6 477 10-Jun-21 17-Jun-21 17-Jun-21, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 477 17-Jun-21 17-Jun-21 17-Jun-21, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C3 - NB EXR, Move Traffic 1 477 17-Jun-21 17-Jun-21 Area 3C3 - NB EXR, Move Traffic 

P  aPortable Traffic Barrier 5 477 10-Jun-21 16-Jun-21 16-Jun-21, Portable Traffic Barrier 

TX-3CD Area 3C3 - NB EXR, Place Temp Conc Barrier 5 477 10-Jun-21 16-Jun-21 Area 3C3 - NB EXR, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 477 10-Jun-21 16-Jun-21 16-Jun-21, Workzone Pavement Marking 

TX-3CD Area 3C3 - NB EXR, Place Temp Marking & Signing 5 477 10-Jun-21 16-Jun-21 Area 3C3 - NB EXR, Place Temp Marking & Signing 

E  nErosion Control 5 477 10-Jun-21 16-Jun-21 16-Jun-21, Erosion Control 

TX-3CD Area 3C3 - NB EXR, Place Temp Erosion Control 5 477 10-Jun-21 16-Jun-21 Area 3C3 - NB EXR, Place Temp Erosion Control 

m  Removals & Demo 5 477 10-Jun-21 16-Jun-21 16-Jun-21, Removals & Demo 

PPavement Removal 5 477 10-Jun-21 16-Jun-21 16-Jun-21, Pavement Removal 

TX-3CD Area 3C3 - NB EXR, Pavement Removal 5 477 10-Jun-21 16-Jun-21 Area 3C3 - NB EXR, Pavement Removal 

Earthwork 41 477 10-Jun-21 05-Aug-21 05-Aug-21, Earthwork 

C  Clear & Grub 5 477 10-Jun-21 16-Jun-21 16-Jun-21, Clear & Grub 

TX-3CD Area 3C3 - NB EXR, Clear and Grub 5 477 10-Jun-21 16-Jun-21 Area 3C3 - NB EXR, Clear and Grub 

EExcavation 15 477 18-Jun-21 08-Jul-21 08-Jul-21, Excavation 

TX-3CD Area 3C3 - NB EXR, Excavate Cut Areas 15 477 18-Jun-21 08-Jul-21 Area 3C3 - NB EXR, Excavate Cut Areas 

E nEmbankment 20 477 09-Jul-21 05-Aug-21 05-Aug-21, Embankment 

TX-3CD Area 3C3 - NB EXR, Place Embankment 20 477 09-Jul-21 05-Aug-21 Area 3C3 - NB EXR, Place Embankment 

Subgrade Treatment and Base 15 477 06-Aug-21 26-Aug-21 26-Aug-21, Subgrade Treatment and Base 

LLime Treatment 10 477 06-Aug-21 19-Aug-21 19-Aug-21, Lime Treatment 

TX-3CD Area 3C3 - NB EXR, Lime Treat Subgrade 10 477 06-Aug-21 19-Aug-21 Area 3C3 - NB EXR, Lime Treat Subgrade 

FFlexbase 5 477 20-Aug-21 26-Aug-21 26-Aug-21, Flexbase 

TX-3CD Area 3C3 - NB EXR, Place Flexbase 5 477 20-Aug-21 26-Aug-21 Area 3C3 - NB EXR, Place Flexbase 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

Pavement 31 493 27-Aug-21 08-Oct-21 08-Oct-21, Pavement 

C TX-3CD Area 3C3 - NB EXR, FF Start STA 1322 to 1340 0 477 27-Sep-21 27-Sep-21 Area 3C3 - NB EXR, FF Start STA 1322 to 1340 

AAsphalt Pavement 21 493 10-Sep-21 08-Oct-21 08-Oct-21, Asphalt Pavement 

TX-3CD Area 3C3 - NB EXR, Sec 1 Interim STA 1322 to 1340 0 477 24-Sep-21 24-Sep-21 Area 3C3 - NB EXR, Sec 1 Interim STA 1322 to 1340 

 vHMA Paving 2 485 10-Sep-21 13-Sep-21 13-Sep-21, HMA Paving 

TX-3CD Area 3C3 - NB EXR, Place HMA 2 485 10-Sep-21 13-Sep-21 Area 3C3 - NB EXR, Place HMA 

SMA Paving 10 493 27-Sep-21 08-Oct-21 08-Oct-21, SMA Paving 

TX-3CD Area 3C3 - NB EXR, Place SMA 10 493 27-Sep-21 08-Oct-21 Area 3C3 - NB EXR, Place SMA 

C  Curb & Gutter 10 485 27-Aug-21 09-Sep-21 09-Sep-21, Curb & Gutter 

TX-3CD Area 3C3 - NB EXR, Place Curb & Gutter 10 485 27-Aug-21 09-Sep-21 Area 3C3 - NB EXR, Place Curb & Gutter 

 rPermanent Barriers 10 492 28-Sep-21 11-Oct-21 11-Oct-21, Permanent Barriers 

C  aConcrete Barriers 10 492 28-Sep-21 11-Oct-21 11-Oct-21, Concrete Barriers 

TX-3CD Area 3C3 - NB EXR, Place Conc Rail 10 492 28-Sep-21 11-Oct-21 Area 3C3 - NB EXR, Place Conc Rail 

MMetal Beam Guardrails 10 492 28-Sep-21 11-Oct-21 11-Oct-21, Metal Beam Guardrails 

TX-3CD Area 3C3 - NB EXR, Install MBGF 10 492 28-Sep-21 11-Oct-21 Area 3C3 - NB EXR, Install MBGF 

CCrash Attenuators 5 497 28-Sep-21 04-Oct-21 04-Oct-21, Crash Attenuators 

TX-3CD Area 3C3 - NB EXR, InstallAttenuator 5 497 28-Sep-21 04-Oct-21 Area 3C3 - NB EXR, InstallAttenuator 

n   uSignals and Illumination 25 477 28-Sep-21 01-Nov-21 01-Nov-21, Signals and Illumination 

RRoadway Illumination 25 477 28-Sep-21 01-Nov-21 01-Nov-21, Roadway Illumination 

TX-3CD Area 3C3 - NB EXR, Install Illumination Pole Bases 5 477 28-Sep-21 04-Oct-21 Area 3C3 - NB EXR, Install Illumination Pole Bases 

TX-3CD Area 3C3 - NB EXR, Install Illumination Poles/Fixtures 10 477 05-Oct-21 18-Oct-21 Area 3C3 - NB EXR, Install Illumination Poles/Fixtures 

TX-3CD Area 3C3 - NB EXR, Install Illumination Energize Fixtures 10 477 19-Oct-21 01-Nov-21 Area 3C3 - NB EXR, Install Illumination Energize Fixtures 

n   aSigning and Marking 26 477 27-Sep-21 02-Nov-21 02-Nov-21, Signing and Marking 

OOverhead Sign Structures 10 492 28-Sep-21 11-Oct-21 11-Oct-21, Overhead Sign Structures 

TX-3CD Area 3C3 - NB EXR, Install Overhead Signage 10 492 28-Sep-21 11-Oct-21 Area 3C3 - NB EXR, Install Overhead Signage 

SSmall Signage 10 492 28-Sep-21 11-Oct-21 11-Oct-21, Small Signage 

TX-3CD Area 3C3 - NB EXR, Install Small Signage 10 492 28-Sep-21 11-Oct-21 Area 3C3 - NB EXR, Install Small Signage 

PPavement Marking 26 477 27-Sep-21 02-Nov-21 02-Nov-21, Pavement Marking 

TX-3CD Area 3C3 - NB EXR, Install Permt Markings 2 501 27-Sep-21 28-Sep-21 Area 3C3 - NB EXR, Install Permt Markings 

TX-3CD Area 3C3 - NB EXR, Finish STA 1322 to 1340 0 477 02-Nov-21 02-Nov-21 Area 3C3 - NB EXR, Finish STA 1322 to 1340 

Landscaping 10 492 28-Sep-21 11-Oct-21 11-Oct-21, Landscaping 

S  SSeeding & Sodding 10 492 28-Sep-21 11-Oct-21 11-Oct-21, Seeding & Sodding 

TX-3CD Area 3C3 - NB EXR, Install Topsoil 10 492 28-Sep-21 11-Oct-21 Area 3C3 - NB EXR, Install Topsoil 

TX-3CD Area 3C3 - NB EXR, Install Seeding/Sodding 10 492 28-Sep-21 11-Oct-21 Area 3C3 - NB EXR, Install Seeding/Sodding 

/ITS/TCS 20 477 27-Aug-21 23-Sep-21 23-Sep-21, ITS/TCS 

D  SDuct Bank System 20 477 27-Aug-21 23-Sep-21 23-Sep-21, Duct Bank System 

TX-3CD Area 3C3 - NB EXR, ITS &TCS Civil Work Install Coduit 20 477 27-Aug-21 23-Sep-21 Area 3C3 - NB EXR, ITS &TCS Civil Work Install Coduit 

 RNorthbound Exit Ramp NBGP to NBFR STA 1383 to 1397 103 477 10-Jun-21 02-Nov-21 02-Nov-21, Northbound Exit Ramp NBGP to NBFR STA 1383 to 1397 

C3C TX-3CD Area 3C3 - NB EXR, Start STA 1383 to 1397 0 477 10-Jun-21 10-Jun-21 Area 3C3 - NB EXR, Start STA 1383 to 1397 

f  Traffic Control andTemporary Work 6 477 10-Jun-21 17-Jun-21 17-Jun-21, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 477 17-Jun-21 17-Jun-21 17-Jun-21, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C3 - NB EXR, Move Traffic 1 477 17-Jun-21 17-Jun-21 Area 3C3 - NB EXR, Move Traffic 

P  aPortable Traffic Barrier 5 477 10-Jun-21 16-Jun-21 16-Jun-21, Portable Traffic Barrier 

TX-3CD Area 3C3 - NB EXR, Place Temp Conc Barrier 5 477 10-Jun-21 16-Jun-21 Area 3C3 - NB EXR, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 477 10-Jun-21 16-Jun-21 16-Jun-21, Workzone Pavement Marking 

TX-3CD Area 3C3 - NB EXR, Place Temp Marking & Signing 5 477 10-Jun-21 16-Jun-21 Area 3C3 - NB EXR, Place Temp Marking & Signing 

E  nErosion Control 5 477 10-Jun-21 16-Jun-21 16-Jun-21, Erosion Control 

TX-3CD Area 3C3 - NB EXR, Place Temp Erosion Control 5 477 10-Jun-21 16-Jun-21 Area 3C3 - NB EXR, Place Temp Erosion Control 

m  Removals & Demo 5 477 10-Jun-21 16-Jun-21 16-Jun-21, Removals & Demo 

PPavement Removal 5 477 10-Jun-21 16-Jun-21 16-Jun-21, Pavement Removal 

TX-3CD Area 3C3 - NB EXR, Clear and Grub 5 477 10-Jun-21 16-Jun-21 Area 3C3 - NB EXR, Clear and Grub 

Earthwork 41 477 10-Jun-21 05-Aug-21 05-Aug-21, Earthwork 

C  Clear & Grub 5 477 10-Jun-21 16-Jun-21 16-Jun-21, Clear & Grub 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

TX-3CD Area 3C3 - NB EXR, Clear and Grub 5 477 10-Jun-21 16-Jun-21 Area 3C3 - NB EXR, Clear and Grub 

EExcavation 15 477 18-Jun-21 08-Jul-21 08-Jul-21, Excavation 

TX-3CD Area 3C3 - NB EXR, Excavate Cut Areas 15 477 18-Jun-21 08-Jul-21 Area 3C3 - NB EXR, Excavate Cut Areas 

E nEmbankment 20 477 09-Jul-21 05-Aug-21 05-Aug-21, Embankment 

TX-3CD Area 3C3 - NB EXR, Place Embankment 20 477 09-Jul-21 05-Aug-21 Area 3C3 - NB EXR, Place Embankment 

Subgrade Treatment and Base 15 477 06-Aug-21 26-Aug-21 26-Aug-21, Subgrade Treatment and Base 

LLime Treatment 10 477 06-Aug-21 19-Aug-21 19-Aug-21, Lime Treatment 

TX-3CD Area 3C3 - NB EXR, Lime Treat Subgrade 10 477 06-Aug-21 19-Aug-21 Area 3C3 - NB EXR, Lime Treat Subgrade 

FFlexbase 5 477 20-Aug-21 26-Aug-21 26-Aug-21, Flexbase 

TX-3CD Area 3C3 - NB EXR, Place Flexbase 5 477 20-Aug-21 26-Aug-21 Area 3C3 - NB EXR, Place Flexbase 

Pavement 26 498 27-Aug-21 01-Oct-21 01-Oct-21, Pavement 

C TX-3CD Area 3C3 - NB EXR, FF Start STA 1383 to 1397 0 477 27-Sep-21 27-Sep-21 Area 3C3 - NB EXR, FF Start STA 1383 to 1397 

AAsphalt Pavement 16 498 10-Sep-21 01-Oct-21 01-Oct-21, Asphalt Pavement 

TX-3CD Area 3C3 - NB EXR, Interim Finish STA 1383 to 1397 0 477 24-Sep-21 24-Sep-21 Area 3C3 - NB EXR, Interim Finish STA 1383 to 1397 

 vHMA Paving 5 482 10-Sep-21 16-Sep-21 16-Sep-21, HMA Paving 

TX-3CD Area 3C3 - NB EXR, Place HMA 5 482 10-Sep-21 16-Sep-21 Area 3C3 - NB EXR, Place HMA 

SMA Paving 5 498 27-Sep-21 01-Oct-21 01-Oct-21, SMA Paving 

TX-3CD Area 3C3 - NB EXR, Place SMA 5 498 27-Sep-21 01-Oct-21 Area 3C3 - NB EXR, Place SMA 

C  Curb & Gutter 10 482 27-Aug-21 09-Sep-21 09-Sep-21, Curb & Gutter 

TX-3CD Area 3C3 - NB EXR, Place Curb & Gutter 10 482 27-Aug-21 09-Sep-21 Area 3C3 - NB EXR, Place Curb & Gutter 

 rPermanent Barriers 10 492 28-Sep-21 11-Oct-21 11-Oct-21, Permanent Barriers 

C  aConcrete Barriers 10 492 28-Sep-21 11-Oct-21 11-Oct-21, Concrete Barriers 

TX-3CD Area 3C3 - NB EXR, Place Conc Rail 10 492 28-Sep-21 11-Oct-21 Area 3C3 - NB EXR, Place Conc Rail 

MMetal Beam Guardrails 10 492 28-Sep-21 11-Oct-21 11-Oct-21, Metal Beam Guardrails 

TX-3CD Area 3C3 - NB EXR, Install MBGF 10 492 28-Sep-21 11-Oct-21 Area 3C3 - NB EXR, Install MBGF 

n   uSignals and Illumination 25 477 28-Sep-21 01-Nov-21 01-Nov-21, Signals and Illumination 

RRoadway Illumination 25 477 28-Sep-21 01-Nov-21 01-Nov-21, Roadway Illumination 

TX-3CD Area 3C3 - NB EXR, Install Illumination Pole Bases 5 477 28-Sep-21 04-Oct-21 Area 3C3 - NB EXR, Install Illumination Pole Bases 

TX-3CD Area 3C3 - NB EXR, Install Illumination Poles/Fixtures 10 477 05-Oct-21 18-Oct-21 Area 3C3 - NB EXR, Install Illumination Poles/Fixtures 

TX-3CD Area 3C3 - NB EXR, Install Illumination Energize Fixtures 10 477 19-Oct-21 01-Nov-21 Area 3C3 - NB EXR, Install Illumination Energize Fixtures 

n   aSigning and Marking 26 477 27-Sep-21 02-Nov-21 02-Nov-21, Signing and Marking 

OOverhead Sign Structures 10 492 28-Sep-21 11-Oct-21 11-Oct-21, Overhead Sign Structures 

TX-3CD Area 3C3 - NB EXR, Install Overhead Signage 10 492 28-Sep-21 11-Oct-21 Area 3C3 - NB EXR, Install Overhead Signage 

SSmall Signage 10 492 28-Sep-21 11-Oct-21 11-Oct-21, Small Signage 

TX-3CD Area 3C3 - NB EXR, Install Small Signage 10 492 28-Sep-21 11-Oct-21 Area 3C3 - NB EXR, Install Small Signage 

PPavement Marking 26 477 27-Sep-21 02-Nov-21 02-Nov-21, Pavement Marking 

TX-3CD Area 3C3 - NB EXR, Install Permt Markings 2 501 27-Sep-21 28-Sep-21 Area 3C3 - NB EXR, Install Permt Markings 

TX-3CD Area 3C3 - NB EXR, Finish STA 1383 to 1397 0 477 02-Nov-21 02-Nov-21 Area 3C3 - NB EXR, Finish STA 1383 to 1397 

Landscaping 10 492 28-Sep-21 11-Oct-21 11-Oct-21, Landscaping 

S  SSeeding & Sodding 10 492 28-Sep-21 11-Oct-21 11-Oct-21, Seeding & Sodding 

TX-3CD Area 3C3 - NB EXR, Install Topsoil 10 492 28-Sep-21 11-Oct-21 Area 3C3 - NB EXR, Install Topsoil 

TX-3CD Area 3C3 - NB EXR, Install Seeding/Sodding 10 492 28-Sep-21 11-Oct-21 Area 3C3 - NB EXR, Install Seeding/Sodding 

/ITS/TCS 20 477 27-Aug-21 23-Sep-21 23-Sep-21, ITS/TCS 

D  SDuct Bank System 20 477 27-Aug-21 23-Sep-21 23-Sep-21, Duct Bank System 

TX-3CD Area 3C3 - NB EXR, ITS &TCS Civil Work Install Coduit 20 477 27-Aug-21 23-Sep-21 Area 3C3 - NB EXR, ITS &TCS Civil Work Install Coduit 

 Northbound GP Sta 1280 to 1401 223 553 09-Sep-20 19-Jul-21 19-Jul-21, Northbound GP Sta 1280 to 1401 

C3C TX-3CD Area 3C3 - NB GP, Start STA 1280 to 1401 0 362 09-Sep-20 09-Sep-20 Area 3C3 - NB GP, Start STA 1280 to 1401 

f  Traffic Control andTemporary Work 11 362 09-Sep-20 23-Sep-20 23-Sep-20, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 362 23-Sep-20 23-Sep-20 23-Sep-20, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C3 - NB GP, Move Traffic 1 362 23-Sep-20 23-Sep-20 Area 3C3 - NB GP, Move Traffic 

P  aPortable Traffic Barrier 10 362 09-Sep-20 22-Sep-20 22-Sep-20, Portable Traffic Barrier 

TX-3CD Area 3C3 - NB GP, Place Temp Conc Barrier 10 362 09-Sep-20 22-Sep-20 Area 3C3 - NB GP, Place Temp Conc Barrier 

WWorkzone Pavement Marking 10 362 09-Sep-20 22-Sep-20 22-Sep-20, Workzone Pavement Marking 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
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TX-3CD Area 3C3 - NB GP, Place Temp Marking & Signing 10 362 09-Sep-20 22-Sep-20 Area 3C3 - NB GP, Place Temp Marking & Signing 

E  nErosion Control 5 367 09-Sep-20 15-Sep-20 15-Sep-20, Erosion Control 

TX-3CD Area 3C3 - NB GP, Place Temp Erosion Control 5 367 09-Sep-20 15-Sep-20 Area 3C3 - NB GP, Place Temp Erosion Control 

m  Removals & Demo 10 362 09-Sep-20 22-Sep-20 22-Sep-20, Removals & Demo 

PPavement Removal 10 362 09-Sep-20 22-Sep-20 22-Sep-20, Pavement Removal 

TX-3CD Area 3C3 - NB GP, Remove Pavement 10 362 09-Sep-20 22-Sep-20 Area 3C3 - NB GP, Remove Pavement 

Earthwork 56 402 09-Sep-20 25-Nov-20 25-Nov-20, Earthwork 

C  Clear & Grub 5 367 09-Sep-20 15-Sep-20 15-Sep-20, Clear & Grub 

TX-3CD Area 3C3 - NB GP, Clear and Grub 5 367 09-Sep-20 15-Sep-20 Area 3C3 - NB GP, Clear and Grub 

EExcavation 25 362 24-Sep-20 28-Oct-20 28-Oct-20, Excavation 

TX-3CD Area 3C3 - NB GP, Excavate Cut Areas 25 362 24-Sep-20 28-Oct-20 Area 3C3 - NB GP, Excavate Cut Areas 

E nEmbankment 20 402 29-Oct-20 25-Nov-20 25-Nov-20, Embankment 

TX-3CD Area 3C3 - NB GP, Place Embankment, 20 402 29-Oct-20 25-Nov-20 Area 3C3 - NB GP, Place Embankment, 

Drainage 172 568 29-Oct-20 25-Jun-21 25-Jun-21, Drainage 

CCulverts 20 422 29-Oct-20 25-Nov-20 25-Nov-20, Culverts 

TX-3CD Area 3C3 - NB GP, CLV 11 Install Culvert 20 422 29-Oct-20 25-Nov-20 Area 3C3 - NB GP, CLV 11 Install Culvert 

TX-3CD Area 3C3 - NB GP, CLV 10B Install Culvert 20 422 29-Oct-20 25-Nov-20 Area 3C3 - NB GP, CLV 10B Install Culvert 

SStorm Sewer 20 422 26-Nov-20 23-Dec-20 23-Dec-20, Storm Sewer 

TX-3CD Area 3C3 - NB GP, Install Small RCP 20 422 26-Nov-20 23-Dec-20 Area 3C3 - NB GP, Install Small RCP 

RRiprap 10 568 14-Jun-21 25-Jun-21 25-Jun-21, Riprap 

TX-3CD Area 3C3 - NB GP, Place RipRap 10 568 14-Jun-21 25-Jun-21 Area 3C3 - NB GP, Place RipRap 

Inlets 20 422 24-Dec-20 20-Jan-21 20-Jan-21, Inlets 

TX-3CD Area 3C3 - NB GP, Install MHs and Inlets 20 422 24-Dec-20 20-Jan-21 Area 3C3 - NB GP, Install MHs and Inlets 

Subgrade Treatment and Base 120 362 26-Nov-20 12-May-21 12-May-21, Subgrade Treatment and Base 

LLime Treatment 60 402 26-Nov-20 17-Feb-21 17-Feb-21, Lime Treatment 

TX-3CD Area 3C3 - NB GP, Lime Treat Subgrade 60 402 26-Nov-20 17-Feb-21 Area 3C3 - NB GP, Lime Treat Subgrade 

FFlexbase 20 362 15-Apr-21 12-May-21 12-May-21, Flexbase 

TX-3CD Area 3C3 - NB GP, Place Flexbase 20 362 15-Apr-21 12-May-21 Area 3C3 - NB GP, Place Flexbase 

Pavement 28 572 13-May-21 21-Jun-21 21-Jun-21, Pavement 

C TX-3CD Area 3C3 - NB GP, FFStart STA 1280 to 1401 0 553 11-Jun-21 11-Jun-21 Area 3C3 - NB GP, FFStart STA 1280 to 1401 

AAsphalt Pavement 28 572 13-May-21 21-Jun-21 21-Jun-21, Asphalt Pavement 

TX-3CD Area 3C3 - NB GP, Interim - Finish STA 1280 to 1401 0 362 10-Jun-21 10-Jun-21 Area 3C3 - NB GP, Interim - Finish STA 1280 to 1401 

 vHMA Paving 10 372 13-May-21 26-May-21 26-May-21, HMA Paving 

TX-3CD Area 3C3 - NB GP, Place HMA 10 372 13-May-21 26-May-21 Area 3C3 - NB GP, Place HMA 

SMA Paving 7 572 11-Jun-21 21-Jun-21 21-Jun-21, SMA Paving 

TX-3CD Area 3C3 - NB GP, Place SMA 7 572 11-Jun-21 21-Jun-21 Area 3C3 - NB GP, Place SMA 

Retaining Walls 120 362 29-Oct-20 14-Apr-21 14-Apr-21, Retaining Walls 

WWall RT-3C-N13 50 432 29-Oct-20 06-Jan-21 06-Jan-21, Wall RT-3C-N13 

TX-3CD Area 3C3 - NB GP, Install Wall RT-3C-N13 30 432 29-Oct-20 09-Dec-20 Area 3C3 - NB GP, Install Wall RT-3C-N13 

Wall Coping RT-3C-N13 20 432 10-Dec-20 06-Jan-21 06-Jan-21, Wall Coping RT-3C-N13 

TX-3CD Area 3C3 - NB GP, Install RT-3C-N13 Coping Cap 20 432 10-Dec-20 06-Jan-21 Area 3C3 - NB GP, Install RT-3C-N13 Coping Cap 

WWall RT-3C-N14 30 452 29-Oct-20 09-Dec-20 09-Dec-20, Wall RT-3C-N14 

TX-3CD Area 3C3 - NB GP, Install Wall RT-3C-N14 20 452 29-Oct-20 25-Nov-20 Area 3C3 - NB GP, Install Wall RT-3C-N14 

Wall Coping RT-3C-N14 10 452 26-Nov-20 09-Dec-20 09-Dec-20, Wall Coping RT-3C-N14 

TX-3CD Area 3C3 - NB GP, Install RT-3C-N14 Coping Cap 10 452 26-Nov-20 09-Dec-20 Area 3C3 - NB GP, Install RT-3C-N14 Coping Cap 

WWall RT-3C-N15 45 437 29-Oct-20 30-Dec-20 30-Dec-20, Wall RT-3C-N15 

TX-3CD Area 3C3 - NB GP, Install Wall RT-3C-N15 25 437 29-Oct-20 02-Dec-20 Area 3C3 - NB GP, Install Wall RT-3C-N15 

Wall Coping RT-3C-N15 20 437 03-Dec-20 30-Dec-20 30-Dec-20, Wall Coping RT-3C-N15 

TX-3CD Area 3C3 - NB GP, Install RT-3C-N15 Coping Cap 20 437 03-Dec-20 30-Dec-20 Area 3C3 - NB GP, Install RT-3C-N15 Coping Cap 

WWall RT-3C-N16 120 362 29-Oct-20 14-Apr-21 14-Apr-21, Wall RT-3C-N16 

TX-3CD Area 3C3 - NB GP, Install Wall RT-3C-N16 80 362 29-Oct-20 17-Feb-21 Area 3C3 - NB GP, Install Wall RT-3C-N16 

Wall Coping RT-3C-N16 40 362 18-Feb-21 14-Apr-21 14-Apr-21, Wall Coping RT-3C-N16 

TX-3CD Area 3C3 - NB GP, Install RT-3C-N16 Coping Cap 40 362 18-Feb-21 14-Apr-21 Area 3C3 - NB GP, Install RT-3C-N16 Coping Cap 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

WWall RT-3C-N17 60 422 29-Oct-20 20-Jan-21 20-Jan-21, Wall RT-3C-N17 

TX-3CD Area 3C3 - NB GP, Install Wall RT-3C-N17 40 422 29-Oct-20 23-Dec-20 Area 3C3 - NB GP, Install Wall RT-3C-N17 

Wall Coping RT-3C-N17 20 422 24-Dec-20 20-Jan-21 20-Jan-21, Wall Coping RT-3C-N17 

TX-3CD Area 3C3 - NB GP, Install RT-3C-N17 Coping Cap 20 422 24-Dec-20 20-Jan-21 Area 3C3 - NB GP, Install RT-3C-N17 Coping Cap 

WWall RT-3C-N18 80 402 29-Oct-20 17-Feb-21 17-Feb-21, Wall RT-3C-N18 

TX-3CD Area 3C3 - NB GP, Install Wall RT-3C-N18 60 402 29-Oct-20 20-Jan-21 Area 3C3 - NB GP, Install Wall RT-3C-N18 

Wall Coping RT-3C-N18 20 402 21-Jan-21 17-Feb-21 17-Feb-21, Wall Coping RT-3C-N18 

TX-3CD Area 3C3 - NB GP, Install RT-3C-N18 Coping Cap 20 402 21-Jan-21 17-Feb-21 Area 3C3 - NB GP, Install RT-3C-N18 Coping Cap 

WWall RT-3C-N19 105 377 29-Oct-20 24-Mar-21 24-Mar-21, Wall RT-3C-N19 

TX-3CD Area 3C3 - NB GP, Install Wall RT-3C-N19 80 377 29-Oct-20 17-Feb-21 Area 3C3 - NB GP, Install Wall RT-3C-N19 

Wall Coping RT-3C-N19 25 377 18-Feb-21 24-Mar-21 24-Mar-21, Wall Coping RT-3C-N19 

TX-3CD Area 3C3 - NB GP, Install RT-3C-N19 Coping Cap 25 377 18-Feb-21 24-Mar-21 Area 3C3 - NB GP, Install RT-3C-N19 Coping Cap 

WWall RT-3C-N20 105 377 29-Oct-20 24-Mar-21 24-Mar-21, Wall RT-3C-N20 

TX-3CD Area 3C3 - NB GP, Install Wall RT-3C-N20 80 377 29-Oct-20 17-Feb-21 Area 3C3 - NB GP, Install Wall RT-3C-N20 

Wall Coping RT-3C-N20 25 377 18-Feb-21 24-Mar-21 24-Mar-21, Wall Coping RT-3C-N20 

TX-3CD Area 3C3 - NB GP, Install RT-3C-N20 Coping Cap 25 377 18-Feb-21 24-Mar-21 Area 3C3 - NB GP, Install RT-3C-N20 Coping Cap 

WWall RT-3C-N21 50 432 29-Oct-20 06-Jan-21 06-Jan-21, Wall RT-3C-N21 

TX-3CD Area 3C3 - NB GP, Install Wall RT-3C-N21 20 432 29-Oct-20 25-Nov-20 Area 3C3 - NB GP, Install Wall RT-3C-N21 

Wall Coping RT-3C-N21 30 432 26-Nov-20 06-Jan-21 06-Jan-21, Wall Coping RT-3C-N21 

TX-3CD Area 3C3 - NB GP, Install RT-3C-N21 Coping Cap 30 432 26-Nov-20 06-Jan-21 Area 3C3 - NB GP, Install RT-3C-N21 Coping Cap 

 rPermanent Barriers 10 568 14-Jun-21 25-Jun-21 25-Jun-21, Permanent Barriers 

C  aConcrete Barriers 10 568 14-Jun-21 25-Jun-21 25-Jun-21, Concrete Barriers 

TX-3CD Area 3C3 - NB GP, Place Conc Rail 10 568 14-Jun-21 25-Jun-21 Area 3C3 - NB GP, Place Conc Rail 

MMetal Beam Guardrails 10 568 14-Jun-21 25-Jun-21 25-Jun-21, Metal Beam Guardrails 

TX-3CD Area 3C3 - NB GP, Install MBGF 10 568 14-Jun-21 25-Jun-21 Area 3C3 - NB GP, Install MBGF 

n   uSignals and Illumination 25 553 14-Jun-21 16-Jul-21 16-Jul-21, Signals and Illumination 

RRoadway Illumination 25 553 14-Jun-21 16-Jul-21 16-Jul-21, Roadway Illumination 

TX-3CD Area 3C3 - NB GP, Install Illuminat ion Pole Bases 5 553 14-Jun-21 18-Jun-21 Area 3C3 - NB GP, Install Illumination Pole Bases 

TX-3CD Area 3C3 - NB GP, Install Illuminat ion Poles/Fixtures 10 553 21-Jun-21 02-Jul-21 Area 3C3 - NB GP, Install Illumination Poles/Fixtures 

TX-3CD Area 3C3 - NB GP, Install Illuminat ion Energize Fixtures 10 553 05-Jul-21 16-Jul-21 Area 3C3 - NB GP, Install Illumination Energize Fixtures 

H   lHigh Mast Illumination 15 563 14-Jun-21 02-Jul-21 02-Jul-21, High Mast Illumination 

TX-3CD Area 3C3 - NB GP, Install High Mast Illumination Pole Bases 5 563 14-Jun-21 18-Jun-21 Area 3C3 - NB GP, Install High Mast Illumination Pole Bases 

TX-3CD Area 3C3 - NB GP, Install High Mast Illumination Poles/Fixtures 5 563 21-Jun-21 25-Jun-21 Area 3C3 - NB GP, Install High Mast Illumination Poles/Fixtures 

TX-3CD Area 3C3 - NB GP, Install High Mast Illumination Energize Fixtures 5 563 28-Jun-21 02-Jul-21 Area 3C3 - NB GP, Install High Mast Illumination Energize Fixtures 

n   aSigning and Marking 26 553 11-Jun-21 19-Jul-21 19-Jul-21, Signing and Marking 

OOverhead Sign Structures 10 568 14-Jun-21 25-Jun-21 25-Jun-21, Overhead Sign Structures 

TX-3CD Area 3C3 - NB GP, InstallOverhead Signage 10 568 14-Jun-21 25-Jun-21 Area 3C3 - NB GP, InstallOverhead Signage 

SSmall Signage 10 568 14-Jun-21 25-Jun-21 25-Jun-21, Small Signage 

TX-3CD Area 3C3 - NB GP, InstallSmall Signage 10 568 14-Jun-21 25-Jun-21 Area 3C3 - NB GP, InstallSmall Signage 

PPavement Marking 26 553 11-Jun-21 19-Jul-21 19-Jul-21, Pavement Marking 

TX-3CD Area 3C3 - NB GP, Install Permt Markings 2 577 11-Jun-21 14-Jun-21 Area 3C3 - NB GP, Install Permt Markings 

TX-3CD Area 3C3 - NB GP, Finish STA 1280 to 1401 0 553 19-Jul-21 19-Jul-21 Area 3C3 - NB GP, Finish STA 1280 to 1401 

Landscaping 20 558 14-Jun-21 09-Jul-21 09-Jul-21, Landscaping 

S  SSeeding & Sodding 20 558 14-Jun-21 09-Jul-21 09-Jul-21, Seeding & Sodding 

TX-3CD Area 3C3 - NB GP, Install Topsoil 20 558 14-Jun-21 09-Jul-21 Area 3C3 - NB GP, Install Topsoil 

TX-3CD Area 3C3 - NB GP, InstallSeeding/Sodding 20 558 14-Jun-21 09-Jul-21 Area 3C3 - NB GP, InstallSeeding/Sodding 

/ITS/TCS 20 362 13-May-21 09-Jun-21 09-Jun-21, ITS/TCS 

C TX-3CD Area 3C3 - NB GP, ITS &TCS Civil Work Install Coduit 20 362 13-May-21 09-Jun-21 Area 3C3 - NB GP, ITS &TCS Civil Work Install Coduit 

 RNorthbound Exit Ramp NBML to NBFR STA 1334 to 1390 270 506 09-Sep-20 22-Sep-21 22-Sep-21, Northbound Exit Ramp NBML to NBFR STA 1334 to 1390 

C3C TX-3CD Area 3C3 - NB ML EXR, Start STA 1334 to 1390 0 506 09-Sep-20 09-Sep-20 Area 3C3 - NB ML EXR, Start STA 1334 to 1390 

f  Traffic Control andTemporary Work 6 673 09-Sep-20 16-Sep-20 16-Sep-20, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 673 16-Sep-20 16-Sep-20 16-Sep-20, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C3 - NB ML EXR, Move Traffic 1 673 16-Sep-20 16-Sep-20 Area 3C3 - NB ML EXR, Move Traffic 
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P  aPortable Traffic Barrier 5 673 09-Sep-20 15-Sep-20 15-Sep-20, Portable Traffic Barrier 

TX-3CD Area 3C3 - NB ML EXR, Place Temp Conc Barrier 5 673 09-Sep-20 15-Sep-20 Area 3C3 - NB ML EXR, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 673 09-Sep-20 15-Sep-20 15-Sep-20, Workzone Pavement Marking 

TX-3CD Area 3C3 - NB ML EXR, Place Temp Marking & Signing 5 673 09-Sep-20 15-Sep-20 Area 3C3 - NB ML EXR, Place Temp Marking & Signing 

E  nErosion Control 5 673 09-Sep-20 15-Sep-20 15-Sep-20, Erosion Control 

TX-3CD Area 3C3 - NB ML EXR, Place Temp Erosion Control 5 673 09-Sep-20 15-Sep-20 Area 3C3 - NB ML EXR, Place Temp Erosion Control 

m  Removals & Demo 5 673 09-Sep-20 15-Sep-20 15-Sep-20, Removals & Demo 

PPavement Removal 5 673 09-Sep-20 15-Sep-20 15-Sep-20, Pavement Removal 

TX-3CD Area 3C3 - NB ML EXR, Pavement Removal 5 673 09-Sep-20 15-Sep-20 Area 3C3 - NB ML EXR, Pavement Removal 

Earthwork 41 673 09-Sep-20 04-Nov-20 04-Nov-20, Earthwork 

C  Clear & Grub 5 673 09-Sep-20 15-Sep-20 15-Sep-20, Clear & Grub 

TX-3CD Area 3C3 - NB ML EXR, Clear and Grub 5 673 09-Sep-20 15-Sep-20 Area 3C3 - NB ML EXR, Clear and Grub 

EExcavation 15 673 17-Sep-20 07-Oct-20 07-Oct-20, Excavation 

TX-3CD Area 3C3 - NB ML EXR, Excavate Cut Areas 15 673 17-Sep-20 07-Oct-20 Area 3C3 - NB ML EXR, Excavate Cut Areas 

E nEmbankment 20 673 08-Oct-20 04-Nov-20 04-Nov-20, Embankment 

TX-3CD Area 3C3 - NB ML EXR, Place Embankment 20 673 08-Oct-20 04-Nov-20 Area 3C3 - NB ML EXR, Place Embankment 

Subgrade Treatment and Base 15 673 05-Nov-20 25-Nov-20 25-Nov-20, Subgrade Treatment and Base 

LLime Treatment 10 673 05-Nov-20 18-Nov-20 18-Nov-20, Lime Treatment 

TX-3CD Area 3C3 - NB ML EXR, Lime Treat Subgrade 10 673 05-Nov-20 18-Nov-20 Area 3C3 - NB ML EXR, Lime Treat Subgrade 

FFlexbase 5 673 19-Nov-20 25-Nov-20 25-Nov-20, Flexbase 

TX-3CD Area 3C3 - NB ML EXR, Place Flexbase 5 673 19-Nov-20 25-Nov-20 Area 3C3 - NB ML EXR, Place Flexbase 

Pavement 198 522 26-Nov-20 30-Aug-21 30-Aug-21, Pavement 

C TX-3CD Area 3C3 - NB ML EXR, FF Start STA 1334 to 1390 0 506 17-Aug-21 17-Aug-21 Area 3C3 - NB ML EXR, FF Start STA 1334 to 1390 

AAsphalt Pavement 188 522 10-Dec-20 30-Aug-21 30-Aug-21, Asphalt Pavement 

TX-3CD Area 3C3 - NB ML EXR, Interim - Finish STA 1334 to 1390 0 506 16-Aug-21 16-Aug-21 Area 3C3 - NB ML EXR, Interim - Finish STA 1334 to 1390 

 vHMA Paving 2 681 10-Dec-20 11-Dec-20 11-Dec-20, HMA Paving 

TX-3CD Area 3C3 - NB ML EXR, Place HMA 2 681 10-Dec-20 11-Dec-20 Area 3C3 - NB ML EXR, Place HMA 

SMA Paving 10 522 17-Aug-21 30-Aug-21 30-Aug-21, SMA Paving 

TX-3CD Area 3C3 - NB ML EXR, Place SMA 10 522 17-Aug-21 30-Aug-21 Area 3C3 - NB ML EXR, Place SMA 

C  Curb & Gutter 10 681 26-Nov-20 09-Dec-20 09-Dec-20, Curb & Gutter 

TX-3CD Area 3C3 - NB ML EXR, Place Curb & Gutter 10 681 26-Nov-20 09-Dec-20 Area 3C3 - NB ML EXR, Place Curb & Gutter 

  3C3 BR 113.1 BraidedRamp NB MLEXR 243 506 09-Sep-20 16-Aug-21 16-Aug-21, 3C3 BR 113.1 Braided Ramp NB ML EXR 

C TX-3CD Area 3C3 - NB ML EXR, BR 113.1 Start 2 506 09-Sep-20 10-Sep-20 Area 3C3 - NB ML EXR, BR 113.1 Start 

C TX-3CD Area 3C3 - NB ML EXR, BR 113.1 Finish 0 506 16-Aug-21 16-Aug-21 Area 3C3 - NB ML EXR, BR 113.1 Finish 

BBR Excavation 5 506 14-Sep-20 18-Sep-20 18-Sep-20, BR Excavation 

TX-3CD Area 3C3 - NB ML EXR, BR 113.1 Bridge Excavation 5 506 14-Sep-20 18-Sep-20 Area 3C3 - NB ML EXR, BR 113.1 Bridge Excavation 

DDrill Shafts 30 556 21-Sep-20 30-Oct-20 30-Oct-20, Drill Shafts 

TX-3CD Area 3C3 - NB ML EXR, BR 113.1 Install Drill ShaftsAbutment 1 5 506 21-Sep-20 25-Sep-20 Area 3C3 - NB ML EXR, BR 113.1 Install Drill ShaftsAbutment 1 

TX-3CD Area 3C3 - NB ML EXR, BR 113.1 Install Drill Shafts Bent 2-3 10 506 28-Sep-20 09-Oct-20 Area 3C3 - NB ML EXR, BR 113.1 Install Drill Shafts Bent 2-3 

TX-3CD Area 3C3 - NB ML EXR, BR 113.1 Install Drill Shafts Bent 4-5 10 506 12-Oct-20 23-Oct-20 Area 3C3 - NB ML EXR, BR 113.1 Install Drill Shafts Bent 4-5 

TX-3CD Area 3C3 - NB ML EXR, BR 113.1 Install Drill ShaftsAbutment 6 5 556 26-Oct-20 30-Oct-20 Area 3C3 - NB ML EXR, BR 113.1 Install Drill Shafts Abutment 6 

FFootings 20 511 12-Oct-20 06-Nov-20 06-Nov-20, Footings 

TX-3CD Area 3C3 - NB ML EXR, BR 113.1 Install Footings Bent 2-3 10 521 12-Oct-20 23-Oct-20 Area 3C3 - NB ML EXR, BR 113.1 Install Footings Bent 2-3 

TX-3CD Area 3C3 - NB ML EXR, BR 113.1 Install Footings Bent 4-5 10 506 26-Oct-20 06-Nov-20 Area 3C3 - NB ML EXR, BR 113.1 Install Footings Bent 4-5 

CColumns 55 536 28-Sep-20 11-Dec-20 11-Dec-20, Columns 

TX-3CD Area 3C3 - NB ML EXR, BR 113.1 Install ColumnsAbutment 1 10 581 28-Sep-20 09-Oct-20 Area 3C3 - NB ML EXR, BR 113.1 Install ColumnsAbutment 1 

TX-3CD Area 3C3 - NB ML EXR, BR 113.1 Install Columns Bent 2-3 20 521 26-Oct-20 20-Nov-20 Area 3C3 - NB ML EXR, BR 113.1 Install Columns Bent 2-3 

TX-3CD Area 3C3 - NB ML EXR, BR 113.1 Install ColumnsAbutment 6 10 556 02-Nov-20 13-Nov-20 Area 3C3 - NB ML EXR, BR 113.1 Install Columns Abutment 6 

TX-3CD Area 3C3 - NB ML EXR, BR 113.1 Install Columns Bent 4-5 25 506 09-Nov-20 11-Dec-20 Area 3C3 - NB ML EXR, BR 113.1 Install Columns Bent 4-5 

BBent Caps 55 506 23-Nov-20 05-Feb-21 05-Feb-21, Bent Caps 

TX-3CD Area 3C3 - NB ML EXR, BR 113.1 Install Cap Bent 2-3 40 521 23-Nov-20 15-Jan-21 Area 3C3 - NB ML EXR, BR 113.1 Install Cap Bent 2-3 

TX-3CD Area 3C3 - NB ML EXR, BR 113.1 Install Cap Bent 4-5 40 506 14-Dec-20 05-Feb-21 Area 3C3 - NB ML EXR, BR 113.1 Install Cap Bent 4-5 

BBeams 110 506 14-Sep-20 12-Feb-21 12-Feb-21, Beams 
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TX-3CD Area 3C3 - NB ML EXR, BR 113.1 Beam Procurement 20 550 14-Sep-20 09-Oct-20 Area 3C3 - NB ML EXR, BR 113.1 Beam Procurement 

TX-3CD Area 3C3 - NB ML EXR, BR 113.1 Forward Precast Beams Shopdrawings to TxDOT 1 550 12-Oct-20 12-Oct-20 Area 3C3 - NB ML EXR, BR 113.1 Forward Precast Beams Shopdrawings to TxDOT 

TX-3CD Area 3C3 - NB ML EXR, BR 113.1 Precast Beam Fabrication & Delivery Leadtime 40 550 13-Oct-20 07-Dec-20 Area 3C3 - NB ML EXR, BR 113.1 Precast Beam Fabrication & Delivery Leadtime 

TX-3CD Area 3C3 - NB ML EXR, BR 113.1 Install Conc Beams 5 506 08-Feb-21 12-Feb-21 Area 3C3 - NB ML EXR, BR 113.1 Install Conc Beams 

B  BR Place CTB Embankment 20 661 30-Nov-20 25-Dec-20 25-Dec-20, BR Place CTB Embankment 

TX-3CD Area 3C3 - NB ML EXR, BR 113.1 Place Stabilized Backfill 20 661 30-Nov-20 25-Dec-20 Area 3C3 - NB ML EXR, BR 113.1 Place Stabilized Backfill 

AAbutments 35 556 12-Oct-20 27-Nov-20 27-Nov-20, Abutments 

TX-3CD Area 3C3 - NB ML EXR, BR 113.1 Install Abutment 1 10 581 12-Oct-20 23-Oct-20 Area 3C3 - NB ML EXR, BR 113.1 Install Abutment 1 

TX-3CD Area 3C3 - NB ML EXR, BR 113.1 Install Abutment 6 10 556 16-Nov-20 27-Nov-20 Area 3C3 - NB ML EXR, BR 113.1 Install Abutment 6 

AApproach Slab 10 506 02-Aug-21 13-Aug-21 13-Aug-21, Approach Slab 

TX-3CD Area 3C3 - NB ML EXR, BR 113.1 Install Apprch Slab Abutment 1 10 506 02-Aug-21 13-Aug-21 Area 3C3 - NB ML EXR, BR 113.1 InstallApprch Slab Abutment 1 

TX-3CD Area 3C3 - NB ML EXR, BR 113.1 Install Apprch Slab Abutment 6 10 506 02-Aug-21 13-Aug-21 Area 3C3 - NB ML EXR, BR 113.1 InstallApprch Slab Abutment 6 

EExspansion Joint 100 506 15-Feb-21 02-Jul-21 02-Jul-21, Exspansion Joint 

TX-3CD Area 3C3 - NB ML EXR, BR 113.1 Install Exp Joints 100 506 15-Feb-21 02-Jul-21 Area 3C3 - NB ML EXR, BR 113.1 Install Exp Joints 

DDeck 120 506 15-Feb-21 30-Jul-21 30-Jul-21, Deck 

TX-3CD Area 3C3 - NB ML EXR, BR 113.1 Install Deck Slab 100 506 15-Feb-21 02-Jul-21 Area 3C3 - NB ML EXR, BR 113.1 Install Deck Slab 

TX-3CD Area 3C3 - NB ML EXR, BR 113.1 Cure Deck Slab 20 506 05-Jul-21 30-Jul-21 Area 3C3 - NB ML EXR, BR 113.1 Cure Deck Slab 

RRailings 10 506 02-Aug-21 13-Aug-21 13-Aug-21, Railings 

TX-3CD Area 3C3 - NB ML EXR, BR 113.1 Install Conc Rail 10 506 02-Aug-21 13-Aug-21 Area 3C3 - NB ML EXR, BR 113.1 Install Conc Rail 

 rPermanent Barriers 10 521 18-Aug-21 31-Aug-21 31-Aug-21, Permanent Barriers 

C  aConcrete Barriers 10 521 18-Aug-21 31-Aug-21 31-Aug-21, Concrete Barriers 

TX-3CD Area 3C3 - NB ML EXR, Place Conc Rail 10 521 18-Aug-21 31-Aug-21 Area 3C3 - NB ML EXR, Place Conc Rail 

MMetal Beam Guardrails 10 521 18-Aug-21 31-Aug-21 31-Aug-21, Metal Beam Guardrails 

TX-3CD Area 3C3 - NB ML EXR, Install MBGF 10 521 18-Aug-21 31-Aug-21 Area 3C3 - NB ML EXR, Install MBGF 

n   uSignals and Illumination 25 506 18-Aug-21 21-Sep-21 21-Sep-21, Signals and Illumination 

RRoadway Illumination 25 506 18-Aug-21 21-Sep-21 21-Sep-21, Roadway Illumination 

TX-3CD Area 3C3 - NB ML EXR, Install Illumination Pole Bases 5 506 18-Aug-21 24-Aug-21 Area 3C3 - NB ML EXR, Install Illumination Pole Bases 

TX-3CD Area 3C3 - NB ML EXR, Install Illumination Poles/Fixtures 10 506 25-Aug-21 07-Sep-21 Area 3C3 - NB ML EXR, Install Illumination Poles/Fixtures 

TX-3CD Area 3C3 - NB ML EXR, Install Illumination Energize Fixtures 10 506 08-Sep-21 21-Sep-21 Area 3C3 - NB ML EXR, Install Illumination Energize Fixtures 

n   aSigning and Marking 26 506 17-Aug-21 22-Sep-21 22-Sep-21, Signing and Marking 

OOverhead Sign Structures 10 521 18-Aug-21 31-Aug-21 31-Aug-21, Overhead Sign Structures 

TX-3CD Area 3C3 - NB ML EXR, Install Overhead Signage 10 521 18-Aug-21 31-Aug-21 Area 3C3 - NB ML EXR, Install Overhead Signage 

SSmall Signage 10 521 18-Aug-21 31-Aug-21 31-Aug-21, Small Signage 

TX-3CD Area 3C3 - NB ML EXR, Install Small Signage 10 521 18-Aug-21 31-Aug-21 Area 3C3 - NB ML EXR, Install Small Signage 

PPavement Marking 26 506 17-Aug-21 22-Sep-21 22-Sep-21, Pavement Marking 

TX-3CD Area 3C3 - NB ML EXR, Install Permt Markings 2 530 17-Aug-21 18-Aug-21 Area 3C3 - NB ML EXR, Install Permt Markings 

TX-3CD Area 3C3 - NB ML EXR, Finish STA 1334 to 1390 0 506 22-Sep-21 22-Sep-21 Area 3C3 - NB ML EXR, Finish STA 1334 to 1390 

Landscaping 10 521 18-Aug-21 31-Aug-21 31-Aug-21, Landscaping 

S  SSeeding & Sodding 10 521 18-Aug-21 31-Aug-21 31-Aug-21, Seeding & Sodding 

TX-3CD Area 3C3 - NB ML EXR, Install Topsoil 10 521 18-Aug-21 31-Aug-21 Area 3C3 - NB ML EXR, Install Topsoil 

TX-3CD Area 3C3 - NB ML EXR, Install Seeding/Sodding 10 521 18-Aug-21 31-Aug-21 Area 3C3 - NB ML EXR, Install Seeding/Sodding 

/ITS/TCS 20 673 26-Nov-20 23-Dec-20 23-Dec-20, ITS/TCS 

D  SDuct Bank System 20 673 26-Nov-20 23-Dec-20 23-Dec-20, Duct Bank System 

TX-3CD Area 3C3 - NB ML EXR, ITS &TCS Civil Work Install Coduit 20 673 26-Nov-20 23-Dec-20 Area 3C3 - NB ML EXR, ITS &TCS Civil Work Install Coduit 

 Northbound ML Sta 1280 to 1325 PH 1 158 618 09-Sep-20 19-Apr-21 19-Apr-21, Northbound ML Sta 1280 to 1325 PH 1 

C3C TX-3CD Area 3C3 - NB ML, Start STA 1280 to 1325 0 412 09-Sep-20 09-Sep-20 Area 3C3 - NB ML, Start STA 1280 to 1325 

f  Traffic Control andTemporary Work 6 412 09-Sep-20 16-Sep-20 16-Sep-20, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 412 16-Sep-20 16-Sep-20 16-Sep-20, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C3 - NB ML, Move Traffic 1 412 16-Sep-20 16-Sep-20 Area 3C3 - NB ML, Move Traffic 

P  aPortable Traffic Barrier 5 412 09-Sep-20 15-Sep-20 15-Sep-20, Portable Traffic Barrier 

TX-3CD Area 3C3 - NB ML, Place Temp Conc Barrier 5 412 09-Sep-20 15-Sep-20 Area 3C3 - NB ML, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 412 09-Sep-20 15-Sep-20 15-Sep-20, Workzone Pavement Marking 

TX-3CD Area 3C3 - NB ML, Place Temp Marking & Signing 5 412 09-Sep-20 15-Sep-20 Area 3C3 - NB ML, Place Temp Marking & Signing 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

E  nErosion Control 5 412 09-Sep-20 15-Sep-20 15-Sep-20, Erosion Control 

TX-3CD Area 3C3 - NB ML, Place Temp Erosion Control 5 412 09-Sep-20 15-Sep-20 Area 3C3 - NB ML, Place Temp Erosion Control 

m  Removals & Demo 5 412 09-Sep-20 15-Sep-20 15-Sep-20, Removals & Demo 

PPavement Removal 5 412 09-Sep-20 15-Sep-20 15-Sep-20, Pavement Removal 

TX-3CD Area 3C3 - NB ML, Remove Pavement 5 412 09-Sep-20 15-Sep-20 Area 3C3 - NB ML, Remove Pavement 

Earthwork 46 412 09-Sep-20 11-Nov-20 11-Nov-20, Earthwork 

C  Clear & Grub 5 412 09-Sep-20 15-Sep-20 15-Sep-20, Clear & Grub 

TX-3CD Area 3C3 - NB ML, Clear and Grub 5 412 09-Sep-20 15-Sep-20 Area 3C3 - NB ML, Clear and Grub 

EExcavation 20 412 17-Sep-20 14-Oct-20 14-Oct-20, Excavation 

TX-3CD Area 3C3 - NB ML, Excavate Cut Areas 20 412 17-Sep-20 14-Oct-20 Area 3C3 - NB ML, Excavate Cut Areas 

E nEmbankment 20 412 15-Oct-20 11-Nov-20 11-Nov-20, Embankment 

TX-3CD Area 3C3 - NB ML, Place Embankment, 20 412 15-Oct-20 11-Nov-20 Area 3C3 - NB ML, Place Embankment, 

Drainage 132 618 15-Oct-20 16-Apr-21 16-Apr-21, Drainage 

SStorm Sewer 20 452 15-Oct-20 11-Nov-20 11-Nov-20, Storm Sewer 

TX-3CD Area 3C3 - NB ML, Install Small RCP 20 452 15-Oct-20 11-Nov-20 Area 3C3 - NB ML, Install Small RCP 

RRiprap 10 618 05-Apr-21 16-Apr-21 16-Apr-21, Riprap 

TX-3CD Area 3C3 - NB ML, Place RipRap 10 618 05-Apr-21 16-Apr-21 Area 3C3 - NB ML, Place RipRap 

Inlets 20 452 12-Nov-20 09-Dec-20 09-Dec-20, Inlets 

TX-3CD Area 3C3 - NB ML, Install MHs and Inlets 20 452 12-Nov-20 09-Dec-20 Area 3C3 - NB ML, Install MHs and Inlets 

Subgrade Treatment and Base 80 412 12-Nov-20 03-Mar-21 03-Mar-21, Subgrade Treatment and Base 

LLime Treatment 60 412 12-Nov-20 03-Feb-21 03-Feb-21, Lime Treatment 

TX-3CD Area 3C3 - NB ML, Lime Treat Subgrade 60 412 12-Nov-20 03-Feb-21 Area 3C3 - NB ML, Lime Treat Subgrade 

FFlexbase 20 412 04-Feb-21 03-Mar-21 03-Mar-21, Flexbase 

TX-3CD Area 3C3 - NB ML, Place Flexbase 20 412 04-Feb-21 03-Mar-21 Area 3C3 - NB ML, Place Flexbase 

Pavement 26 624 04-Mar-21 08-Apr-21 08-Apr-21, Pavement 

C TX-3CD Area 3C3 - NB ML, FF Start STA 1280 to 1325 0 618 02-Apr-21 02-Apr-21 Area 3C3 - NB ML, FF Start STA 1280 to 1325 

AAsphalt Pavement 26 624 04-Mar-21 08-Apr-21 08-Apr-21, Asphalt Pavement 

TX-3CD Area 3C3 - NB ML, Interim - Finish STA 1280 to 1325 0 412 01-Apr-21 01-Apr-21 Area 3C3 - NB ML, Interim - Finish STA 1280 to 1325 

 vHMA Paving 10 422 04-Mar-21 17-Mar-21 17-Mar-21, HMA Paving 

TX-3CD Area 3C3 - NB ML, Place HMA 10 422 04-Mar-21 17-Mar-21 Area 3C3 - NB ML, Place HMA 

SMA Paving 5 624 02-Apr-21 08-Apr-21 08-Apr-21, SMA Paving 

TX-3CD Area 3C3 - NB ML, Place SMA 5 624 02-Apr-21 08-Apr-21 Area 3C3 - NB ML, Place SMA 

n   aSigning and Marking 0 618 19-Apr-21 19-Apr-21 19-Apr-21, Signing and Marking 

PPavement Marking 0 618 19-Apr-21 19-Apr-21 19-Apr-21, Pavement Marking 

TX-3CD Area 3C3 - NB ML, Finish STA 1280 to 1325 0 618 19-Apr-21 19-Apr-21 Area 3C3 - NB ML, Finish STA 1280 to 1325 

/ITS/TCS 20 412 04-Mar-21 31-Mar-21 31-Mar-21, ITS/TCS 

D  SDuct Bank System 20 412 04-Mar-21 31-Mar-21 31-Mar-21, Duct Bank System 

TX-3CD Area 3C3 - NB ML, ITS &TCS Civil Work Install Coduit 20 412 04-Mar-21 31-Mar-21 Area 3C3 - NB ML, ITS &TCS Civil Work Install Coduit 

 Northbound ML Sta 1280 to 1401 PH 2 273 371 10-Jun-21 28-Jun-22 28-Jun-22, Northbound ML Sta 1280 to 1401 PH 2 

C3C TX-3CD Area 3C3 - NB ML, Start STA 1280 to 1401 0 362 10-Jun-21 10-Jun-21 Area 3C3 - NB ML, Start STA 1280 to 1401 

f  Traffic Control andTemporary Work 11 362 10-Jun-21 24-Jun-21 24-Jun-21, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 362 24-Jun-21 24-Jun-21 24-Jun-21, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C3 - NB ML, Move Traffic 1 362 24-Jun-21 24-Jun-21 Area 3C3 - NB ML, Move Traffic 

P  aPortable Traffic Barrier 19-Feb- 362 10-Jun-21 23-Jun-21 23-Jun-21, Portable Traffic Barrier 

TX-3CD Area 3C3 - NB ML, Place Temp Conc Barrier 10 362 10-Jun-21 23-Jun-21 Area 3C3 - NB ML, Place Temp Conc Barrier 

WWorkzone Pavement Marking 10 362 10-Jun-21 23-Jun-21 23-Jun-21, Workzone Pavement Marking 

TX-3CD Area 3C3 - NB ML, Place Temp Marking & Signing 10 362 10-Jun-21 23-Jun-21 Area 3C3 - NB ML, Place Temp Marking & Signing 

E  nErosion Control 5 367 10-Jun-21 16-Jun-21 16-Jun-21, Erosion Control 

TX-3CD Area 3C3 - NB ML, Place Temp Erosion Control 5 367 10-Jun-21 16-Jun-21 Area 3C3 - NB ML, Place Temp Erosion Control 

m  Removals & Demo 10 362 10-Jun-21 23-Jun-21 23-Jun-21, Removals & Demo 

PPavement Removal 10 362 10-Jun-21 23-Jun-21 23-Jun-21, Pavement Removal 

TX-3CD Area 3C3 - NB ML, Remove Pavement 10 362 10-Jun-21 23-Jun-21 Area 3C3 - NB ML, Remove Pavement 

Earthwork 76 362 10-Jun-21 23-Sep-21 23-Sep-21, Earthwork 
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C  Clear & Grub 10 362 10-Jun-21 23-Jun-21 23-Jun-21, Clear & Grub 

TX-3CD Area 3C3 - NB ML, Clear and Grub 10 362 10-Jun-21 23-Jun-21 Area 3C3 - NB ML, Clear and Grub 

EExcavation 35 362 25-Jun-21 12-Aug-21 12-Aug-21, Excavation 

TX-3CD Area 3C3 - NB ML, Excavate Cut Areas 35 362 25-Jun-21 12-Aug-21 Area 3C3 - NB ML, Excavate Cut Areas 

E nEmbankment 30 362 13-Aug-21 23-Sep-21 23-Sep-21, Embankment 

TX-3CD Area 3C3 - NB ML, Place Embankment, 30 362 13-Aug-21 23-Sep-21 Area 3C3 - NB ML, Place Embankment, 

Drainage 157 377 13-Aug-21 21-Mar-22 21-Mar-22, Drainage 

CCulverts 20 402 13-Aug-21 09-Sep-21 09-Sep-21, Culverts 

TX-3CD Area 3C3 - NB ML, CLV 10B Install Culvert 20 402 13-Aug-21 09-Sep-21 Area 3C3 - NB ML, CLV 10B Install Culvert 

TX-3CD Area 3C3 - NB ML, CLV 11 Install Culvert 20 402 13-Aug-21 09-Sep-21 Area 3C3 - NB ML, CLV 11 Install Culvert 

SStorm Sewer 20 402 10-Sep-21 07-Oct-21 07-Oct-21, Storm Sewer 

TX-3CD Area 3C3 - NB ML, Install Small RCP 20 402 10-Sep-21 07-Oct-21 Area 3C3 - NB ML, Install Small RCP 

RRiprap 137 377 10-Sep-21 21-Mar-22 21-Mar-22, Riprap 

TX-3CD Area 3C3 - NB ML, Place Conc Headwall 10 477 10-Sep-21 23-Sep-21 Area 3C3 - NB ML, Place Conc Headwall 

TX-3CD Area 3C3 - NB ML, Place RipRap 10 377 08-Mar-22 21-Mar-22 Area 3C3 - NB ML, Place RipRap 

Inlets 20 402 08-Oct-21 04-Nov-21 04-Nov-21, Inlets 

TX-3CD Area 3C3 - NB ML, Install MHs and Inlets 20 402 08-Oct-21 04-Nov-21 Area 3C3 - NB ML, Install MHs and Inlets 

Subgrade Treatment and Base 95 362 24-Sep-21 03-Feb-22 03-Feb-22, Subgrade Treatment and Base 

LLime Treatment 70 362 24-Sep-21 30-Dec-21 30-Dec-21, Lime Treatment 

TX-3CD Area 3C3 - NB ML, Lime Treat Subgrade 70 362 24-Sep-21 30-Dec-21 Area 3C3 - NB ML, Lime Treat Subgrade 

FFlexbase 25 362 31-Dec-21 03-Feb-22 03-Feb-22, Flexbase 

TX-3CD Area 3C3 - NB ML, Place Flexbase 25 362 31-Dec-21 03-Feb-22 Area 3C3 - NB ML, Place Flexbase 

Pavement 26 383 04-Feb-22 11-Mar-22 11-Mar-22, Pavement 

C TX-3CD Area 3C3 - NB ML, FF Start STA 1280 to 1401 0 362 07-Mar-22 07-Mar-22 Area 3C3 - NB ML, FF Start STA 1280 to 1401 

AAsphalt Pavement 26 383 04-Feb-22 11-Mar-22 11-Mar-22, Asphalt Pavement 

TX-3CD Area 3C3 - NB ML, Interim - Finish STA 1280 to 1401 0 362 04-Mar-22 04-Mar-22 Area 3C3 - NB ML, Interim - Finish STA 1280 to 1401 

 vHMA Paving 10 372 04-Feb-22 17-Feb-22 17-Feb-22, HMA Paving 

TX-3CD Area 3C3 - NB ML, Place HMA 10 372 04-Feb-22 17-Feb-22 Area 3C3 - NB ML, Place HMA 

SMA Paving 5 383 07-Mar-22 11-Mar-22 11-Mar-22, SMA Paving 

TX-3CD Area 3C3 - NB ML, Place SMA 5 383 07-Mar-22 11-Mar-22 Area 3C3 - NB ML, Place SMA 

 rPermanent Barriers 10 377 08-Mar-22 21-Mar-22 21-Mar-22, Permanent Barriers 

C  aConcrete Barriers 10 377 08-Mar-22 21-Mar-22 21-Mar-22, Concrete Barriers 

TX-3CD Area 3C3 - NB ML, Place Conc Rail 10 377 08-Mar-22 21-Mar-22 Area 3C3 - NB ML, Place Conc Rail 

MMetal Beam Guardrails 10 377 08-Mar-22 21-Mar-22 21-Mar-22, Metal Beam Guardrails 

TX-3CD Area 3C3 - NB ML, Install MBGF 10 377 08-Mar-22 21-Mar-22 Area 3C3 - NB ML, Install MBGF 

n   uSignals and Illumination 25 362 08-Mar-22 11-Apr-22 11-Apr-22, Signals and Illumination 

RRoadway Illumination 25 362 08-Mar-22 11-Apr-22 11-Apr-22, Roadway Illumination 

TX-3CD Area 3C3 - NB ML, Install Illumination Pole Bases 5 362 08-Mar-22 14-Mar-22 Area 3C3 - NB ML, Install Illumination Pole Bases 

TX-3CD Area 3C3 - NB ML, Install Illumination Poles/Fixtures 10 362 15-Mar-22 28-Mar-22 Area 3C3 - NB ML, Install Illumination Poles/Fixtures 

TX-3CD Area 3C3 - NB ML, Install Illumination Energize Fixtures 10 362 29-Mar-22 11-Apr-22 Area 3C3 - NB ML, Install Illumination Energize Fixtures 

H   lHigh Mast Illumination 15 372 08-Mar-22 28-Mar-22 28-Mar-22, High Mast Illumination 

TX-3CD Area 3C3 - NB ML, Install High Mast Illumination Pole Bases 5 372 08-Mar-22 14-Mar-22 Area 3C3 - NB ML, Install High Mast Illumination Pole Bases 

TX-3CD Area 3C3 - NB ML, Install High Mast Illumination Poles/Fixtures 5 372 15-Mar-22 21-Mar-22 Area 3C3 - NB ML, Install High Mast Illumination Poles/Fixtures 

TX-3CD Area 3C3 - NB ML, Install High Mast Illumination Energize Fixtures 5 372 22-Mar-22 28-Mar-22 Area 3C3 - NB ML, Install High Mast Illumination Energize Fixtures 

n   aSigning and Marking 26 362 07-Mar-22 12-Apr-22 12-Apr-22, Signing and Marking 

OOverhead Sign Structures 10 377 08-Mar-22 21-Mar-22 21-Mar-22, Overhead Sign Structures 

TX-3CD Area 3C3 - NB ML, Install Overhead Signage 10 377 08-Mar-22 21-Mar-22 Area 3C3 - NB ML, Install Overhead Signage 

SSmall Signage 10 377 08-Mar-22 21-Mar-22 21-Mar-22, Small Signage 

TX-3CD Area 3C3 - NB ML, Install Small Signage 10 377 08-Mar-22 21-Mar-22 Area 3C3 - NB ML, Install Small Signage 

PPavement Marking 26 362 07-Mar-22 12-Apr-22 12-Apr-22, Pavement Marking 

TX-3CD Area 3C3 - NB ML, Install Permt Markings 2 386 07-Mar-22 08-Mar-22 Area 3C3 - NB ML, Install Permt Markings 

TX-3CD Area 3C3 - NB ML, Finish STA 1280 to 1401 0 362 12-Apr-22 12-Apr-22 Area 3C3 - NB ML, Finish STA 1280 to 1401 

Landscaping 10 377 08-Mar-22 21-Mar-22 21-Mar-22, Landscaping 
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S  SSeeding & Sodding 10 377 08-Mar-22 21-Mar-22 21-Mar-22, Seeding & Sodding 

TX-3CD Area 3C3 - NB ML, Install Topsoil 10 377 08-Mar-22 21-Mar-22 Area 3C3 - NB ML, Install Topsoil 

TX-3CD Area 3C3 - NB ML, Install Seeding/Sodding 10 377 08-Mar-22 21-Mar-22 Area 3C3 - NB ML, Install Seeding/Sodding 

/ITS/TCS 102 371 04-Feb-22 28-Jun-22 28-Jun-22, ITS/TCS 

D  SDuct Bank System 20 362 04-Feb-22 03-Mar-22 03-Mar-22, Duct Bank System 

TX-3CD Area 3C3 - NB ML, ITS &TCS Civil Work Install Coduit 20 362 04-Feb-22 03-Mar-22 Area 3C3 - NB ML, ITS &TCS Civil Work Install Coduit 

E FEquipment Foundations 20 371 07-Mar-22 01-Apr-22 01-Apr-22, Equipment Foundations 

TX-3CD Area 3C3 - NB ML, Foundation Install DMS, CCTV, VD, TIDMS & TOLLING 20 371 07-Mar-22 01-Apr-22 Area 3C3 - NB ML, Foundation Install DMS, CCTV, VD, TIDMS & TOLLING 

EEquipment 40 371 07-Mar-22 02-May-22 02-May-22, Equipment 

TX-3CD Area 3C3 - NB ML, DMS, CCTV, VD, TIDMS & TOLLING Equip Install Start 0 371 07-Mar-22 07-Mar-22 Area 3C3 - NB ML, DMS, CCTV, VD, TIDMS & TOLLING Equip Install Start 

TX-3CD Area 3C3 - NB ML, ITS &TCS Fiber Install fiber 10 376 07-Mar-22 18-Mar-22 Area 3C3 - NB ML, ITS &TCS Fiber Install fiber 

TX-3CD Area 3C3 - NB ML, ITS &TCS Fiber Cut and splice 20 376 21-Mar-22 15-Apr-22 Area 3C3 - NB ML, ITS &TCS Fiber Cut and splice 

TX-3CD Area 3C3 - NB ML, Mount DMS, CCTV, VD, TIDMS & TOLLING 20 371 04-Apr-22 29-Apr-22 Area 3C3 - NB ML, Mount DMS, CCTV, VD, TIDMS & TOLLING 

TX-3CD Area 3C3 - NB ML, Equip Install DMS, CCTV, VD, TIDMS & TOLLING Complete 0 371 02-May-22 02-May-22 Area 3C3 - NB ML, Equip Install DMS, CCTV, VD, TIDMS & TOLLING Complete 

T  Testing & Certification 51 371 18-Apr-22 28-Jun-22 28-Jun-22, Testing & Certification 

TX-3CD Area 3C3 - NB ML, ITS &TCS Fiber Local Site Test 5 376 18-Apr-22 22-Apr-22 Area 3C3 - NB ML, ITS &TCS Fiber Local Site Test 

TX-3CD Area 3C3 - NB ML, ITS &TCS Fiber Fiber Complete 0 376 25-Apr-22 25-Apr-22 Area 3C3 - NB ML, ITS &TCS Fiber Fiber Complete 

TX-3CD Area 3C3 - NB ML, Local Site Network Test DMS, CCTV, VD, TIDMS & TOLLING 20 372 02-May-22 27-May-22 Area 3C3 - NB ML, Local Site Network Test DMS, CCTV, VD, TIDMS & TOLLING 

TX-3CD Area 3C3 - NB ML, ITS &TCS Testing Start 0 371 03-May-22 03-May-22 Area 3C3 - NB ML, ITS &TCS Testing Start 

TX-3CD Area 3C3 - NB ML, Integration Test DMS, CCTV, VD, TIDMS & TOLLING 20 371 03-May-22 30-May-22 Area 3C3 - NB ML, Integration Test DMS, CCTV, VD, TIDMS & TOLLING 

TX-3CD Area 3C3 - NB ML, Integrate & Test Central Network DMS, CCTV, VD, TIDMS & TOLLING 20 371 31-May-22 27-Jun-22 Area 3C3 - NB ML, Integrate & Test Central Network DMS, CCTV, VD, TIDMS & TOLLING 

TX-3CD Area 3C3 - NB ML, ITS &TCS Testing Complete 0 371 28-Jun-22 28-Jun-22 Area 3C3 - NB ML, ITS &TCS Testing Complete 

rCrossroad Heritage Trace Bridge Rehab Level 8 STA 1345 16 760 09-Sep-20 01-Oct-20 01-Oct-20, Crossroad Heritage Trace Bridge Rehab Level 8 STA 1345 

C3C TX-3CD Area 3C3 - CR BR RH, Start STA 1345 0 760 09-Sep-20 09-Sep-20 Area 3C3 - CR BR RH, Start STA 1345 

f  Traffic Control andTemporary Work 6 760 09-Sep-20 16-Sep-20 16-Sep-20, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 760 16-Sep-20 16-Sep-20 16-Sep-20, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C3 - CR BR RH, Move Traffic 1 760 16-Sep-20 16-Sep-20 Area 3C3 - CR BR RH, Move Traffic 

P  aPortable Traffic Barrier 5 760 09-Sep-20 15-Sep-20 15-Sep-20, Portable Traffic Barrier 

TX-3CD Area 3C3 - CR BR RH, Place Temp Conc Barrier 5 760 09-Sep-20 15-Sep-20 Area 3C3 - CR BR RH, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 760 09-Sep-20 15-Sep-20 15-Sep-20, Workzone Pavement Marking 

TX-3CD Area 3C3 - CR BR RH, Place Temp Marking & Signing 5 760 09-Sep-20 15-Sep-20 Area 3C3 - CR BR RH, Place Temp Marking & Signing 

E  nErosion Control 5 760 09-Sep-20 15-Sep-20 15-Sep-20, Erosion Control 

TX-3CD Area 3C3 - CR BR RH, Place Temp Erosion Control 5 760 09-Sep-20 15-Sep-20 Area 3C3 - CR BR RH, Place Temp Erosion Control 

  gBR 208 Heritage Trace 16 760 09-Sep-20 01-Oct-20 01-Oct-20, BR 208 Heritage Trace 

C TX-3CD Area 3C3 - CR BR RH, BR 208 Start STA 1345 2 763 09-Sep-20 10-Sep-20 Area 3C3 - CR BR RH, BR 208 Start STA 1345 

C TX-3CD Area 3C3 - CR BR RH, BR 208 Finish STA 1345 0 760 01-Oct-20 01-Oct-20 Area 3C3 - CR BR RH, BR 208 Finish STA 1345 

BBR Demolition 5 760 17-Sep-20 23-Sep-20 23-Sep-20, BR Demolition 

TX-3CD Area 3C3 - CR BR RH, BR 208 Concrete Removal 5 760 17-Sep-20 23-Sep-20 Area 3C3 - CR BR RH, BR 208 Concrete Removal 

C  pConcret Repairs 5 760 24-Sep-20 30-Sep-20 30-Sep-20, Concret Repairs 

TX-3CD Area 3C3 - CR BR RH, BR 208Concrete Repairs 5 760 24-Sep-20 30-Sep-20 Area 3C3 - CR BR RH, BR 208Concrete Repairs 

RReplace Exspansion Joint 10 764 11-Sep-20 24-Sep-20 24-Sep-20, Replace Exspansion Joint 

TX-3CD Area 3C3 - CR BR RH, BR 208 Install Exp Joints 10 764 11-Sep-20 24-Sep-20 Area 3C3 - CR BR RH, BR 208 Install Exp Joints 

b  Southbound ML Sta 1280 to 1401 288 346 24-Jun-21 02-Aug-22 02-Aug-22, Southbound ML Sta 1280 to 1401 

C3C TX-3CD Area 3C3 - SB ML, Start STA 1280 to 1401 0 337 24-Jun-21 24-Jun-21 Area 3C3 - SB ML, Start STA 1280 to 1401 

f  Traffic Control andTemporary Work 11 337 24-Jun-21 08-Jul-21 08-Jul-21, Traffic Control and Temporary Work 

C TX-3CD Area 3C3 - SB ML, Place Temp Marking & Signing 10 337 24-Jun-21 07-Jul-21 Area 3C3 - SB ML, Place Temp Marking & Signing 

C TX-3CD Area 3C3 - SB ML, Place Temp Conc Barrier 10 337 24-Jun-21 07-Jul-21 Area 3C3 - SB ML, Place Temp Conc Barrier 

BBarricades, Signs & Traffic Handling 1 337 08-Jul-21 08-Jul-21 08-Jul-21, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C3 - SB ML, Move Traffic 1 337 08-Jul-21 08-Jul-21 Area 3C3 - SB ML, Move Traffic 

E  nErosion Control 5 342 24-Jun-21 30-Jun-21 30-Jun-21, Erosion Control 

TX-3CD Area 3C3 - SB ML, Place Temp Erosion Control 5 342 24-Jun-21 30-Jun-21 Area 3C3 - SB ML, Place Temp Erosion Control 

m  Removals & Demo 10 337 24-Jun-21 07-Jul-21 07-Jul-21, Removals & Demo 

PPavement Removal 10 337 24-Jun-21 07-Jul-21 07-Jul-21, Pavement Removal 
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TX-3CD Area 3C3 - SB ML, Remove Pavement 10 337 24-Jun-21 07-Jul-21 Area 3C3 - SB ML, Remove Pavement 

Earthwork 76 337 24-Jun-21 07-Oct-21 07-Oct-21, Earthwork 

C  Clear & Grub 10 337 24-Jun-21 07-Jul-21 07-Jul-21, Clear & Grub 

TX-3CD Area 3C3 - SB ML, Clear and Grub 10 337 24-Jun-21 07-Jul-21 Area 3C3 - SB ML, Clear and Grub 

EExcavation 35 337 09-Jul-21 26-Aug-21 26-Aug-21, Excavation 

TX-3CD Area 3C3 - SB ML, Excavate Cut Areas 35 337 09-Jul-21 26-Aug-21 Area 3C3 - SB ML, Excavate Cut Areas 

E nEmbankment 30 337 27-Aug-21 07-Oct-21 07-Oct-21, Embankment 

TX-3CD Area 3C3 - SB ML, Place Embankment, 30 337 27-Aug-21 07-Oct-21 Area 3C3 - SB ML, Place Embankment, 

Drainage 172 352 27-Aug-21 25-Apr-22 25-Apr-22, Drainage 

CCulverts 20 392 27-Aug-21 23-Sep-21 23-Sep-21, Culverts 

TX-3CD Area 3C3 - SB ML, CLV 10B Install Culvert 20 392 27-Aug-21 23-Sep-21 Area 3C3 - SB ML, CLV 10B Install Culvert 

TX-3CD Area 3C3 - SB ML, CLV 11 Install Culvert 20 392 27-Aug-21 23-Sep-21 Area 3C3 - SB ML, CLV 11 Install Culvert 

SStorm Sewer 20 392 24-Sep-21 21-Oct-21 21-Oct-21, Storm Sewer 

TX-3CD Area 3C3 - SB ML, Install Small RCP 20 392 24-Sep-21 21-Oct-21 Area 3C3 - SB ML, Install Small RCP 

RRiprap 152 352 24-Sep-21 25-Apr-22 25-Apr-22, Riprap 

TX-3CD Area 3C3 - SB ML, Place Conc Headwall 10 467 24-Sep-21 07-Oct-21 Area 3C3 - SB ML, Place Conc Headwall 

TX-3CD Area 3C3 - SB ML, Place RipRap 10 352 12-Apr-22 25-Apr-22 Area 3C3 - SB ML, Place RipRap 

Inlets 20 392 22-Oct-21 18-Nov-21 18-Nov-21, Inlets 

TX-3CD Area 3C3 - SB ML, Install MHs and Inlets 20 392 22-Oct-21 18-Nov-21 Area 3C3 - SB ML, Install MHs and Inlets 

Subgrade Treatment and Base 110 337 08-Oct-21 10-Mar-22 10-Mar-22, Subgrade Treatment and Base 

LLime Treatment 85 337 08-Oct-21 03-Feb-22 03-Feb-22, Lime Treatment 

TX-3CD Area 3C3 - SB ML, Lime Treat Subgrade 85 337 08-Oct-21 03-Feb-22 Area 3C3 - SB ML, Lime Treat Subgrade 

FFlexbase 25 337 04-Feb-22 10-Mar-22 10-Mar-22, Flexbase 

TX-3CD Area 3C3 - SB ML, Place Flexbase 25 337 04-Feb-22 10-Mar-22 Area 3C3 - SB ML, Place Flexbase 

Pavement 28 356 11-Mar-22 19-Apr-22 19-Apr-22, Pavement 

C TX-3CD Area 3C3 - SB ML, FF Start STA 1280 to 1401 0 337 11-Apr-22 11-Apr-22 Area 3C3 - SB ML, FF Start STA 1280 to 1401 

AAsphalt Pavement 28 356 11-Mar-22 19-Apr-22 19-Apr-22, Asphalt Pavement 

TX-3CD Area 3C3 - SB ML, Interim - Finish STA 1280 to 1401 0 337 08-Apr-22 08-Apr-22 Area 3C3 - SB ML, Interim - Finish STA 1280 to 1401 

 vHMA Paving 15 342 11-Mar-22 31-Mar-22 31-Mar-22, HMA Paving 

TX-3CD Area 3C3 - SB ML, Place HMA 15 342 11-Mar-22 31-Mar-22 Area 3C3 - SB ML, Place HMA 

SMA Paving 7 356 11-Apr-22 19-Apr-22 19-Apr-22, SMA Paving 

TX-3CD Area 3C3 - SB ML, Place SMA 7 356 11-Apr-22 19-Apr-22 Area 3C3 - SB ML, Place SMA 

 rPermanent Barriers 10 352 12-Apr-22 25-Apr-22 25-Apr-22, Permanent Barriers 

C  aConcrete Barriers 10 352 12-Apr-22 25-Apr-22 25-Apr-22, Concrete Barriers 

TX-3CD Area 3C3 - SB ML, Place Conc Rail 10 352 12-Apr-22 25-Apr-22 Area 3C3 - SB ML, Place Conc Rail 

MMetal Beam Guardrails 10 352 12-Apr-22 25-Apr-22 25-Apr-22, Metal Beam Guardrails 

TX-3CD 19-Feb-20 10 352 12-Apr-22 25-Apr-22 Area 3C3 - SB ML, Install MBGF 

n   uSignals and Illumination 25 337 12-Apr-22 16-May-22 16-May-22, Signals and Illumination 

RRoadway Illumination 25 337 12-Apr-22 16-May-22 16-May-22, Roadway Illumination 

TX-3CD Area 3C3 - SB ML, Install Illumination Pole Bases 5 337 12-Apr-22 18-Apr-22 Area 3C3 - SB ML, Install Illumination Pole Bases 

TX-3CD Area 3C3 - SB ML, Install Illumination Poles/Fixtures 10 337 19-Apr-22 02-May-22 Area 3C3 - SB ML, Install Illumination Poles/Fixtures 

TX-3CD Area 3C3 - SB ML, Install Illumination Energize Fixtures 10 337 03-May-22 16-May-22 Area 3C3 - SB ML, Install Illumination Energize Fixtures 

H   lHigh Mast Illumination 15 347 12-Apr-22 02-May-22 02-May-22, High Mast Illumination 

TX-3CD Area 3C3 - SB ML, Install High Mast Illumination Pole Bases 5 347 12-Apr-22 18-Apr-22 Area 3C3 - SB ML, Install High Mast Illumination Pole Bases 

TX-3CD Area 3C3 - SB ML, Install High Mast Illumination Poles/Fixtures 5 347 19-Apr-22 25-Apr-22 Area 3C3 - SB ML, Install High Mast Illumination Poles/Fixtures 

TX-3CD Area 3C3 - SB ML, Install High Mast Illumination Energize Fixtures 5 347 26-Apr-22 02-May-22 Area 3C3 - SB ML, Install High Mast Illumination Energize Fixtures 

n   aSigning and Marking 26 337 11-Apr-22 17-May-22 17-May-22, Signing and Marking 

OOverhead Sign Structures 10 352 12-Apr-22 25-Apr-22 25-Apr-22, Overhead Sign Structures 

TX-3CD Area 3C3 - SB ML, Install Overhead Signage 10 352 12-Apr-22 25-Apr-22 Area 3C3 - SB ML, Install Overhead Signage 

SSmall Signage 10 352 12-Apr-22 25-Apr-22 25-Apr-22, Small Signage 

TX-3CD Area 3C3 - SB ML, Install Small Signage 10 352 12-Apr-22 25-Apr-22 Area 3C3 - SB ML, Install Small Signage 

PPavement Marking 26 337 11-Apr-22 17-May-22 17-May-22, Pavement Marking 

TX-3CD Area 3C3 - SB ML, Install Permt Markings 2 361 11-Apr-22 12-Apr-22 Area 3C3 - SB ML, Install Permt Markings 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

TX-3CD Area 3C3 - SB ML, Finish STA 1280 to 1401 0 337 17-May-22 17-May-22 Area 3C3 - SB ML, Finish STA 1280 to 1401 

Landscaping 10 352 12-Apr-22 25-Apr-22 25-Apr-22, Landscaping 

S  SSeeding & Sodding 10 352 12-Apr-22 25-Apr-22 25-Apr-22, Seeding & Sodding 

TX-3CD Area 3C3 - SB ML, Install Topsoil 10 352 12-Apr-22 25-Apr-22 Area 3C3 - SB ML, Install Topsoil 

TX-3CD Area 3C3 - SB ML, Install Seeding/Sodding 10 352 12-Apr-22 25-Apr-22 Area 3C3 - SB ML, Install Seeding/Sodding 

/ITS/TCS 102 346 11-Mar-22 02-Aug-22 02-Aug-22, ITS/TCS 

C TX-3CD Area 3C3 - SB ML, ITS &TCS Fiber Fiber Complete 0 351 30-May-22 30-May-22 Area 3C3 - SB ML, ITS &TCS Fiber Fiber Complete 

D  SDuct Bank System 20 337 11-Mar-22 07-Apr-22 07-Apr-22, Duct Bank System 

TX-3CD Area 3C3 - SB ML, ITS &TCS Civil Work Install Coduit 20 337 11-Mar-22 07-Apr-22 Area 3C3 - SB ML, ITS &TCS Civil Work Install Coduit 

E FEquipment Foundations 20 346 11-Apr-22 06-May-22 06-May-22, Equipment Foundations 

TX-3CD Area 3C3 - SB ML, Foundation Install DMS, CCTV, VD, TIDMS & TOLLING 20 346 11-Apr-22 06-May-22 Area 3C3 - SB ML, Foundation Install DMS, CCTV, VD, TIDMS & TOLLING 

EEquipment 40 346 11-Apr-22 06-Jun-22 06-Jun-22, Equipment 

TX-3CD Area 3C3 - SB ML, DMS, CCTV, VD, TIDMS & TOLLING Equip Install Start 0 346 11-Apr-22 11-Apr-22 Area 3C3 - SB ML, DMS, CCTV, VD, TIDMS & TOLLING Equip Install Start 

TX-3CD Area 3C3 - SB ML, ITS &TCS Fiber Install fiber 10 351 11-Apr-22 22-Apr-22 Area 3C3 - SB ML, ITS &TCS Fiber Install fiber 

TX-3CD Area 3C3 - SB ML, ITS &TCS Fiber Cut and splice 20 351 25-Apr-22 20-May-22 Area 3C3 - SB ML, ITS &TCS Fiber Cut and splice 

TX-3CD Area 3C3 - SB ML, Mount DMS, CCTV, VD, TIDMS & TOLLING 20 346 09-May-22 03-Jun-22 Area 3C3 - SB ML, Mount DMS, CCTV, VD, TIDMS & TOLLING 

TX-3CD Area 3C3 - SB ML, Equip Install DMS, CCTV, VD, TIDMS & TOLLING Complete 0 346 06-Jun-22 06-Jun-22 Area 3C3 - SB ML, Equip Install DMS, CCTV, VD, TIDMS & TOLLING Complete 

T  Testing & Certification 51 346 23-May-22 02-Aug-22 02-Aug-22, Testing & Certification 

TX-3CD Area 3C3 - SB ML, ITS &TCS Fiber Local Site Test 5 351 23-May-22 27-May-22 Area 3C3 - SB ML, ITS &TCS Fiber Local Site Test 

TX-3CD Area 3C3 - SB ML, Local Site Network Test DMS, CCTV, VD, TIDMS & TOLLING 20 347 06-Jun-22 01-Jul-22 Area 3C3 - SB ML, Local Site Network Test DMS, CCTV, VD, TIDMS & TOLLING 

TX-3CD Area 3C3 - SB ML, ITS &TCS Test ing Start 0 346 07-Jun-22 07-Jun-22 Area 3C3 - SB ML, ITS &TCS Test ing Start 

TX-3CD Area 3C3 - SB ML, Integration Test DMS, CCTV, VD, TIDMS & TOLLING 20 346 07-Jun-22 04-Jul-22 Area 3C3 - SB ML, Integration Test DMS, CCTV, VD, TIDMS & TOLLING 

TX-3CD Area 3C3 - SB ML, Integrate & Test Central Network DMS, CCTV, VD, TIDMS & TOLLING 20 346 05-Jul-22 01-Aug-22 Area 3C3 - SB ML, Integrate & Test Central Network DMS, CCTV, VD, TIDMS & TOLLING 

TX-3CD Area 3C3 - SB ML, ITS &TCS Test ing Complete 0 346 02-Aug-22 02-Aug-22 Area 3C3 - SB ML, ITS &TCS Test ing Complete 

b  RSouthbound Exit Ramp SBML to SBGP STA1295 to 1310 148 628 09-Sep-20 05-Apr-21 05-Apr-21, Southbound Exit Ramp SBML to SBGP STA 1295 to 1310 

C3C TX-3CD Area 3C3 - SB ML EXR, Start STA 1295 to 1310 0 628 09-Sep-20 09-Sep-20 Area 3C3 - SB ML EXR, Start STA 1295 to 1310 

f  Traffic Control andTemporary Work 6 628 09-Sep-20 16-Sep-20 16-Sep-20, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 628 16-Sep-20 16-Sep-20 16-Sep-20, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C3 - SB ML EXR, Move Traffic 1 628 16-Sep-20 16-Sep-20 Area 3C3 - SB ML EXR, Move Traffic 

P  aPortable Traffic Barrier 5 628 09-Sep-20 15-Sep-20 15-Sep-20, Portable Traffic Barrier 

TX-3CD Area 3C3 - SB ML EXR, Place Temp Conc Barrier 5 628 09-Sep-20 15-Sep-20 Area 3C3 - SB ML EXR, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 628 09-Sep-20 15-Sep-20 15-Sep-20, Workzone Pavement Marking 

TX-3CD Area 3C3 - SB ML EXR, Place Temp Marking & Signing 5 628 09-Sep-20 15-Sep-20 Area 3C3 - SB ML EXR, Place Temp Marking & Signing 

E  nErosion Control 5 628 09-Sep-20 15-Sep-20 15-Sep-20, Erosion Control 

TX-3CD Area 3C3 - SB ML EXR, Place Temp Erosion Control 5 628 09-Sep-20 15-Sep-20 Area 3C3 - SB ML EXR, Place Temp Erosion Control 

m  Removals & Demo 5 628 09-Sep-20 15-Sep-20 15-Sep-20, Removals & Demo 

PPavement Removal 5 628 09-Sep-20 15-Sep-20 15-Sep-20, Pavement Removal 

TX-3CD Area 3C3 - SB ML EXR, Remove Pavement 5 628 09-Sep-20 15-Sep-20 Area 3C3 - SB ML EXR, Remove Pavement 

Earthwork 41 628 09-Sep-20 04-Nov-20 04-Nov-20, Earthwork 

C  Clear & Grub 5 628 09-Sep-20 15-Sep-20 15-Sep-20, Clear & Grub 

TX-3CD Area 3C3 - SB ML EXR, Clear and Grub 5 628 09-Sep-20 15-Sep-20 Area 3C3 - SB ML EXR, Clear and Grub 

EExcavation 15 628 17-Sep-20 07-Oct-20 07-Oct-20, Excavation 

TX-3CD Area 3C3 - SB ML EXR, Excavate Cut Areas 15 628 17-Sep-20 07-Oct-20 Area 3C3 - SB ML EXR, Excavate Cut Areas 

E nEmbankment 20 628 08-Oct-20 04-Nov-20 04-Nov-20, Embankment 

TX-3CD Area 3C3 - SB ML EXR, Place Embankment 20 628 08-Oct-20 04-Nov-20 Area 3C3 - SB ML EXR, Place Embankment 

Subgrade Treatment and Base 60 628 05-Nov-20 27-Jan-21 27-Jan-21, Subgrade Treatment and Base 

LLime Treatment 40 628 05-Nov-20 30-Dec-20 30-Dec-20, Lime Treatment 

TX-3CD Area 3C3 - SB ML EXR, Lime Treat Subgrade 40 628 05-Nov-20 30-Dec-20 Area 3C3 - SB ML EXR, Lime Treat Subgrade 

FFlexbase 20 628 31-Dec-20 27-Jan-21 27-Jan-21, Flexbase 

TX-3CD Area 3C3 - SB ML EXR, Place Flexbase 20 628 31-Dec-20 27-Jan-21 Area 3C3 - SB ML EXR, Place Flexbase 

Pavement 26 649 28-Jan-21 04-Mar-21 04-Mar-21, Pavement 

C TX-3CD Area 3C3 - SB ML EXR, FF Start STA 1295 to 1310 0 628 26-Feb-21 26-Feb-21 Area 3C3 - SB ML EXR, FF Start STA 1295 to 1310 

AAsphalt Pavement 16 649 11-Feb-21 04-Mar-21 04-Mar-21, Asphalt Pavement 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

TX-3CD Area 3C3 - SB ML EXR, Sec 1 Interim - Finish STA 1295 to 1310 0 628 25-Feb-21 25-Feb-21 Area 3C3 - SB ML EXR, Sec 1 Interim - Finish STA 1295 to 1310 

 vHMA Paving 10 628 11-Feb-21 24-Feb-21 24-Feb-21, HMA Paving 

TX-3CD Area 3C3 - SB ML EXR, Place HMA 10 628 11-Feb-21 24-Feb-21 Area 3C3 - SB ML EXR, Place HMA 

SMA Paving 5 649 26-Feb-21 04-Mar-21 04-Mar-21, SMA Paving 

TX-3CD Area 3C3 - SB ML EXR, Place SMA 5 649 26-Feb-21 04-Mar-21 Area 3C3 - SB ML EXR, Place SMA 

C  Curb & Gutter 10 628 28-Jan-21 10-Feb-21 10-Feb-21, Curb & Gutter 

TX-3CD Area 3C3 - SB ML EXR, Place Curb & Gutter 10 628 28-Jan-21 10-Feb-21 Area 3C3 - SB ML EXR, Place Curb & Gutter 

 rPermanent Barriers 10 643 01-Mar-21 12-Mar-21 12-Mar-21, Permanent Barriers 

C  aConcrete Barriers 10 643 01-Mar-21 12-Mar-21 12-Mar-21, Concrete Barriers 

TX-3CD Area 3C3 - SB ML EXR, Place Conc Rail 10 643 01-Mar-21 12-Mar-21 Area 3C3 - SB ML EXR, Place Conc Rail 

MMetal Beam Guardrails 10 643 01-Mar-21 12-Mar-21 12-Mar-21, Metal Beam Guardrails 

TX-3CD Area 3C3 - SB ML EXR, Install MBGF 10 643 01-Mar-21 12-Mar-21 Area 3C3 - SB ML EXR, Install MBGF 

CCrash Attenuators 5 648 01-Mar-21 05-Mar-21 05-Mar-21, Crash Attenuators 

TX-3CD Area 3C3 - SB ML EXR, Install Attenuator 5 648 01-Mar-21 05-Mar-21 Area 3C3 - SB ML EXR, InstallAttenuator 

n   uSignals and Illumination 25 628 01-Mar-21 02-Apr-21 02-Apr-21, Signals and Illumination 

RRoadway Illumination 25 628 01-Mar-21 02-Apr-21 02-Apr-21, Roadway Illumination 

TX-3CD Area 3C3 - SB ML EXR, Install Illumination Pole Bases 5 628 01-Mar-21 05-Mar-21 Area 3C3 - SB ML EXR, Install Illumination Pole Bases 

TX-3CD Area 3C3 - SB ML EXR, Install Illumination Poles/Fixtures 10 628 08-Mar-21 19-Mar-21 Area 3C3 - SB ML EXR, Install Illumination Poles/Fixtures 

TX-3CD Area 3C3 - SB ML EXR, Install Illumination Energize Fixtures 10 628 22-Mar-21 02-Apr-21 Area 3C3 - SB ML EXR, Install Illumination Energize Fixtures 

n   aSigning and Marking 26 628 26-Feb-21 05-Apr-21 05-Apr-21, Signing and Marking 

OOverhead Sign Structures 10 643 01-Mar-21 12-Mar-21 12-Mar-21, Overhead Sign Structures 

TX-3CD Area 3C3 - SB ML EXR, Install Overhead Signage 10 643 01-Mar-21 12-Mar-21 Area 3C3 - SB ML EXR, Install Overhead Signage 

SSmall Signage 10 643 01-Mar-21 12-Mar-21 12-Mar-21, Small Signage 

TX-3CD Area 3C3 - SB ML EXR, Install Small Signage 10 643 01-Mar-21 12-Mar-21 Area 3C3 - SB ML EXR, Install Small Signage 

PPavement Marking 26 628 26-Feb-21 05-Apr-21 05-Apr-21, Pavement Marking 

TX-3CD Area 3C3 - SB ML EXR, Install Permt Markings 2 652 26-Feb-21 01-Mar-21 Area 3C3 - SB ML EXR, Install Permt Markings 

TX-3CD Area 3C3 - SB ML EXR, Finish STA 1295 to 1310 0 628 05-Apr-21 05-Apr-21 Area 3C3 - SB ML EXR, Finish STA 1295 to 1310 

Landscaping 10 643 01-Mar-21 12-Mar-21 12-Mar-21, Landscaping 

S  SSeeding & Sodding 10 643 01-Mar-21 12-Mar-21 12-Mar-21, Seeding & Sodding 

TX-3CD Area 3C3 - SB ML EXR, Install Topsoil 10 643 01-Mar-21 12-Mar-21 Area 3C3 - SB ML EXR, Install Topsoil 

TX-3CD Area 3C3 - SB ML EXR, Install Seeding/Sodding 10 643 01-Mar-21 12-Mar-21 Area 3C3 - SB ML EXR, Install Seeding/Sodding 

/ITS/TCS 20 628 28-Jan-21 24-Feb-21 24-Feb-21, ITS/TCS 

D  SDuct Bank System 20 628 28-Jan-21 24-Feb-21 24-Feb-21, Duct Bank System 

TX-3CD Area 3C3 - SB ML EXR, ITS &TCS Civil Work Install Coduit 20 628 28-Jan-21 24-Feb-21 Area 3C3 - SB ML EXR, ITS &TCS Civil Work Install Coduit 

b  Southbound GP Sta 1325 to 1401 PH 1 206 337 09-Sep-20 24-Jun-21 24-Jun-21, Southbound GP Sta 1325 to 1401 PH 1 

C3C TX-3CD Area 3C3 - SB GP, PH 1 Start STA 1325 to 1401 0 337 09-Sep-20 09-Sep-20 Area 3C3 - SB GP, PH 1 Start STA 1325 to 1401 

f  Traffic Control andTemporary Work 11 337 09-Sep-20 23-Sep-20 23-Sep-20, Traffic Control and Temporary Work 

C TX-3CD Area 3C3 - SB GP, PH 1 Place Temp Marking & Signing 10 337 09-Sep-20 22-Sep-20 Area 3C3 - SB GP, PH 1 Place Temp Marking & Signing 

C TX-3CD Area 3C3 - SB GP, PH 1 Place Temp Conc Barrier 10 337 09-Sep-20 22-Sep-20 Area 3C3 - SB GP, PH 1 Place Temp Conc Barrier 

BBarricades, Signs & Traffic Handling 1 337 23-Sep-20 23-Sep-20 23-Sep-20, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C3 - SB GP, PH 1 Move Traffic 1 337 23-Sep-20 23-Sep-20 Area 3C3 - SB GP, PH 1 Move Traffic 

E  nErosion Control 5 342 09-Sep-20 15-Sep-20 15-Sep-20, Erosion Control 

TX-3CD Area 3C3 - SB GP, PH 1 Place Temp Erosion Control 5 342 09-Sep-20 15-Sep-20 Area 3C3 - SB GP, PH 1 Place Temp Erosion Control 

m  Removals & Demo 10 337 09-Sep-20 22-Sep-20 22-Sep-20, Removals & Demo 

PPavement Removal 10 337 09-Sep-20 22-Sep-20 22-Sep-20, Pavement Removal 

TX-3CD Area 3C3 - SB GP, PH 1 Remove Pavement 10 337 09-Sep-20 22-Sep-20 Area 3C3 - SB GP, PH 1 Remove Pavement 

Earthwork 81 337 09-Sep-20 30-Dec-20 30-Dec-20, Earthwork 

C  Clear & Grub 5 342 09-Sep-20 15-Sep-20 15-Sep-20, Clear & Grub 

TX-3CD Area 3C3 - SB GP, PH 1 Clear and Grub 5 342 09-Sep-20 15-Sep-20 Area 3C3 - SB GP, PH 1 Clear and Grub 

EExcavation 40 337 24-Sep-20 18-Nov-20 18-Nov-20, Excavation 

TX-3CD Area 3C3 - SB GP, PH 1 Excavate Cut Areas 40 337 24-Sep-20 18-Nov-20 Area 3C3 - SB GP, PH 1 Excavate Cut Areas 

E nEmbankment 30 337 19-Nov-20 30-Dec-20 30-Dec-20, Embankment 

TX-3CD Area 3C3 - SB GP, PH 1 Place Embankment, 30 337 19-Nov-20 30-Dec-20 Area 3C3 - SB GP, PH 1 Place Embankment, 
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Drainage 60 392 19-Nov-20 10-Feb-21 10-Feb-21, Drainage 

CCulverts 20 392 19-Nov-20 16-Dec-20 16-Dec-20, Culverts 

TX-3CD Area 3C3 - SB GP, CLV 11 PH 1 Install Culvert 20 392 19-Nov-20 16-Dec-20 Area 3C3 - SB GP, CLV 11 PH 1 Install Culvert 

TX-3CD Area 3C3 - SB GP, CLV 10B PH 1 Install Culvert 20 392 19-Nov-20 16-Dec-20 Area 3C3 - SB GP, CLV 10B PH 1 Install Culvert 

SStorm Sewer 20 392 17-Dec-20 13-Jan-21 13-Jan-21, Storm Sewer 

TX-3CD Area 3C3 - SB GP, PH 1 Install Small RCP 20 392 17-Dec-20 13-Jan-21 Area 3C3 - SB GP, PH 1 Install Small RCP 

Inlets 20 392 14-Jan-21 10-Feb-21 10-Feb-21, Inlets 

TX-3CD Area 3C3 - SB GP, PH 1 Install MHs and Inlets 20 392 14-Jan-21 10-Feb-21 Area 3C3 - SB GP, PH 1 Install MHs and Inlets 

Subgrade Treatment and Base 115 337 31-Dec-20 09-Jun-21 09-Jun-21, Subgrade Treatment and Base 

LLime Treatment 85 337 31-Dec-20 28-Apr-21 28-Apr-21, Lime Treatment 

TX-3CD Area 3C3 - SB GP, PH 1 Lime Treat Subgrade 85 337 31-Dec-20 28-Apr-21 Area 3C3 - SB GP, PH 1 Lime Treat Subgrade 

FFlexbase 30 337 29-Apr-21 09-Jun-21 09-Jun-21, Flexbase 

TX-3CD Area 3C3 - SB GP, PH 1 Place Flexbase 30 337 29-Apr-21 09-Jun-21 Area 3C3 - SB GP, PH 1 Place Flexbase 

Pavement 10 337 10-Jun-21 24-Jun-21 24-Jun-21, Pavement 

AAsphalt Pavement 10 337 10-Jun-21 24-Jun-21 24-Jun-21, Asphalt Pavement 

TX-3CD Area 3C3 - SB GP, PH 1 Interim - Finish STA 1325 to 1401 0 337 24-Jun-21 24-Jun-21 Area 3C3 - SB GP, PH 1 Interim - Finish STA 1325 to 1401 

 vHMA Paving 10 337 10-Jun-21 23-Jun-21 23-Jun-21, HMA Paving 

TX-3CD Area 3C3 - SB GP, PH 1 Place HMA 10 337 10-Jun-21 23-Jun-21 Area 3C3 - SB GP, PH 1 Place HMA 

Retaining Walls 110 342 19-Nov-20 21-Apr-21 21-Apr-21, Retaining Walls 

WWall RT-3C-N18A 30 422 19-Nov-20 30-Dec-20 30-Dec-20, Wall RT-3C-N18A 

TX-3CD Area 3C3 - SB GP, PH 1 Install Wall RT-3C-N18A 20 422 19-Nov-20 16-Dec-20 Area 3C3 - SB GP, PH 1 Install Wall RT-3C-N18A 

Wall Coping RT-3C-N18A 10 422 17-Dec-20 30-Dec-20 30-Dec-20, Wall Coping RT-3C-N18A 

TX-3CD Area 3C3 - SB GP, PH 1 Install RT-3C-N18A Coping Cap 10 422 17-Dec-20 30-Dec-20 Area 3C3 - SB GP, PH 1 Install RT-3C-N18A Coping Cap 

WWall RT-3C-N20A 30 422 19-Nov-20 30-Dec-20 30-Dec-20, Wall RT-3C-N20A 

TX-3CD Area 3C3 - SB GP, PH 1 Install Wall RT-3C-N20A 20 422 19-Nov-20 16-Dec-20 Area 3C3 - SB GP, PH 1 Install Wall RT-3C-N20A 

Wall Coping RT-3C-N20A 10 422 17-Dec-20 30-Dec-20 30-Dec-20, Wall Coping RT-3C-N20A 

TX-3CD Area 3C3 - SB GP, PH 1 Install RT-3C-N20A Coping Cap 10 422 17-Dec-20 30-Dec-20 Area 3C3 - SB GP, PH 1 Install RT-3C-N20A Coping Cap 

WWall RT-3C-S12A 30 422 19-Nov-20 30-Dec-20 30-Dec-20, Wall RT-3C-S12A 

TX-3CD Area 3C3 - SB GP, PH 1 Install Wall RT-3C-S12A 20 422 19-Nov-20 16-Dec-20 Area 3C3 - SB GP, PH 1 Install Wall RT-3C-S12A 

Wall Coping RT-3C-S12A 10 422 17-Dec-20 30-Dec-20 30-Dec-20, Wall Coping RT-3C-S12A 

TX-3CD Area 3C3 - SB GP, PH 1 Install RT-3C-S12A Coping Cap 10 422 17-Dec-20 30-Dec-20 Area 3C3 - SB GP, PH 1 Install RT-3C-S12A Coping Cap 

WWall RT-3C-S15A 30 422 19-Nov-20 30-Dec-20 30-Dec-20, Wall RT-3C-S15A 

TX-3CD Area 3C3 - SB GP, PH 1 Install Wall RT-3C-S15A 20 422 19-Nov-20 16-Dec-20 Area 3C3 - SB GP, PH 1 Install Wall RT-3C-S15A 

Wall Coping RT-3C-S15A 10 422 17-Dec-20 30-Dec-20 30-Dec-20, Wall Coping RT-3C-S15A 

TX-3CD Area 3C3 - SB GP, PH 1 Install RT-3C-S15A Coping Cap 10 422 17-Dec-20 30-Dec-20 Area 3C3 - SB GP, PH 1 Install RT-3C-S15A Coping Cap 

WWall RT-3C-S12 110 342 19-Nov-20 21-Apr-21 21-Apr-21, Wall RT-3C-S12 

TX-3CD Area 3C3 - SB GP, PH 1 Install Wall RT-3C-S12 90 342 19-Nov-20 24-Mar-21 Area 3C3 - SB GP, PH 1 Install Wall RT-3C-S12 

Wall Coping RT-3C-S12 20 342 25-Mar-21 21-Apr-21 21-Apr-21, Wall Coping RT-3C-S12 

TX-3CD Area 3C3 - SB GP, PH 1 Install RT-3C-S12 Coping Cap 20 342 25-Mar-21 21-Apr-21 Area 3C3 - SB GP, PH 1 Install RT-3C-S12 Coping Cap 

WWall RT-3C-S11 65 387 19-Nov-20 17-Feb-21 17-Feb-21, Wall RT-3C-S11 

TX-3CD Area 3C3 - SB GP, PH 1 Install Wall RT-3C-S11 45 387 19-Nov-20 20-Jan-21 Area 3C3 - SB GP, PH 1 Install Wall RT-3C-S11 

Wall Coping RT-3C-S11 20 387 21-Jan-21 17-Feb-21 17-Feb-21, Wall Coping RT-3C-S11 

TX-3CD Area 3C3 - SB GP, PH 1 Install RT-3C-S11 Coping Cap 20 387 21-Jan-21 17-Feb-21 Area 3C3 - SB GP, PH 1 Install RT-3C-S11 Coping Cap 

WWall RT-3C-S16 55 397 19-Nov-20 03-Feb-21 03-Feb-21, Wall RT-3C-S16 

TX-3CD Area 3C3 - SB GP, PH 1 Install Wall RT-3C-S16 40 397 19-Nov-20 13-Jan-21 Area 3C3 - SB GP, PH 1 Install Wall RT-3C-S16 

Wall Coping RT-3C-S16 15 397 14-Jan-21 03-Feb-21 03-Feb-21, Wall Coping RT-3C-S16 

TX-3CD Area 3C3 - SB GP, PH 1 Install RT-3C-S16 Coping Cap 15 397 14-Jan-21 03-Feb-21 Area 3C3 - SB GP, PH 1 Install RT-3C-S16 Coping Cap 

WWall RT-3C-S14 105 347 19-Nov-20 14-Apr-21 14-Apr-21, Wall RT-3C-S14 

TX-3CD Area 3C3 - SB GP, PH 1 Install Wall RT-3C-S14 80 347 19-Nov-20 10-Mar-21 Area 3C3 - SB GP, PH 1 Install Wall RT-3C-S14 

Wall Coping RT-3C-S14 25 347 11-Mar-21 14-Apr-21 14-Apr-21, Wall Coping RT-3C-S14 

TX-3CD Area 3C3 - SB GP, PH 1 Install RT-3C-S14 Coping Cap 25 347 11-Mar-21 14-Apr-21 Area 3C3 - SB GP, PH 1 Install RT-3C-S14 Coping Cap 

WWall RT-3C-S15 30 422 19-Nov-20 30-Dec-20 30-Dec-20, Wall RT-3C-S15 

TX-3CD Area 3C3 - SB GP, PH 1 Install Wall RT-3C-S15 20 422 19-Nov-20 16-Dec-20 Area 3C3 - SB GP, PH 1 Install Wall RT-3C-S15 

Wall Coping RT-3C-S15 10 422 17-Dec-20 30-Dec-20 30-Dec-20, Wall Coping RT-3C-S15 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
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TX-3CD Area 3C3 - SB GP, PH 1 Install RT-3C-S15 Coping Cap 10 422 17-Dec-20 30-Dec-20 Area 3C3 - SB GP, PH 1 Install RT-3C-S15 Coping Cap 

WWall RT-3C-S13 30 422 19-Nov-20 30-Dec-20 30-Dec-20, Wall RT-3C-S13 

TX-3CD Area 3C3 - SB GP, PH 1 Install Wall RT-3C-S13 20 422 19-Nov-20 16-Dec-20 Area 3C3 - SB GP, PH 1 Install Wall RT-3C-S13 

Wall Coping RT-3C-S13 10 422 17-Dec-20 30-Dec-20 30-Dec-20, Wall Coping RT-3C-S13 

TX-3CD Area 3C3 - SB GP, PH 1 Install RT-3C-S13 Coping Cap 10 422 17-Dec-20 30-Dec-20 Area 3C3 - SB GP, PH 1 Install RT-3C-S13 Coping Cap 

WWall RT-3C-S17 30 422 19-Nov-20 30-Dec-20 30-Dec-20, Wall RT-3C-S17 

TX-3CD Area 3C3 - SB GP, PH 1 Install Wall RT-3C-S17 20 422 19-Nov-20 16-Dec-20 Area 3C3 - SB GP, PH 1 Install Wall RT-3C-S17 

Wall Coping RT-3C-S17 10 422 17-Dec-20 30-Dec-20 30-Dec-20, Wall Coping RT-3C-S17 

TX-3CD Area 3C3 - SB GP, PH 1 Install RT-3C-S17 Coping Cap 10 422 17-Dec-20 30-Dec-20 Area 3C3 - SB GP, PH 1 Install RT-3C-S17 Coping Cap 

b  Southbound GP Sta 1280 to 1325 PH 2 168 402 24-Jun-21 15-Feb-22 15-Feb-22, Southbound GP Sta 1280 to 1325 PH 2 

C3C TX-3CD Area 3C3 - SB GP, PH 2 Start STA 1280 to 1325 0 402 24-Jun-21 24-Jun-21 Area 3C3 - SB GP, PH 2 Start STA 1280 to 1325 

f  Traffic Control andTemporary Work 6 402 24-Jun-21 01-Jul-21 01-Jul-21, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 402 01-Jul-21 01-Jul-21 01-Jul-21, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C3 - SB GP, PH 2 Move Traffic 1 402 01-Jul-21 01-Jul-21 Area 3C3 - SB GP, PH 2 Move Traffic 

E  nErosion Control 5 402 24-Jun-21 30-Jun-21 30-Jun-21, Erosion Control 

TX-3CD Area 3C3 - SB GP, PH 2 Place Temp Erosion Control 5 402 24-Jun-21 30-Jun-21 Area 3C3 - SB GP, PH 2 Place Temp Erosion Control 

m  Removals & Demo 5 402 24-Jun-21 30-Jun-21 30-Jun-21, Removals & Demo 

PPavement Removal 5 402 24-Jun-21 30-Jun-21 30-Jun-21, Pavement Removal 

TX-3CD Area 3C3 - SB GP, PH 2 Remove Pavement 5 402 24-Jun-21 30-Jun-21 Area 3C3 - SB GP, PH 2 Remove Pavement 

Earthwork 41 402 24-Jun-21 19-Aug-21 19-Aug-21, Earthwork 

C  Clear & Grub 5 402 24-Jun-21 30-Jun-21 30-Jun-21, Clear & Grub 

TX-3CD Area 3C3 - SB GP, PH 2 Clear and Grub 5 402 24-Jun-21 30-Jun-21 Area 3C3 - SB GP, PH 2 Clear and Grub 

EExcavation 15 402 02-Jul-21 22-Jul-21 22-Jul-21, Excavation 

TX-3CD Area 3C3 - SB GP, PH 2 Excavate Cut Areas 15 402 02-Jul-21 22-Jul-21 Area 3C3 - SB GP, PH 2 Excavate Cut Areas 

E nEmbankment 20 402 23-Jul-21 19-Aug-21 19-Aug-21, Embankment 

TX-3CD Area 3C3 - SB GP, PH 2 Place Embankment, 20 402 23-Jul-21 19-Aug-21 Area 3C3 - SB GP, PH 2 Place Embankment, 

Drainage 132 417 23-Jul-21 24-Jan-22 24-Jan-22, Drainage 

CCulverts 20 442 23-Jul-21 19-Aug-21 19-Aug-21, Culverts 

TX-3CD Area 3C3 - SB GP, PH 2 Install Medium CBC 20 442 23-Jul-21 19-Aug-21 Area 3C3 - SB GP, PH 2 Install Medium CBC 

SStorm Sewer 20 442 23-Jul-21 19-Aug-21 19-Aug-21, Storm Sewer 

TX-3CD Area 3C3 - SB GP, PH 2 Install Small RCP 20 442 23-Jul-21 19-Aug-21 Area 3C3 - SB GP, PH 2 Install Small RCP 

RRiprap 10 417 11-Jan-22 24-Jan-22 24-Jan-22, Riprap 

TX-3CD Area 3C3 - SB GP, PH 2 Place RipRap 10 417 11-Jan-22 24-Jan-22 Area 3C3 - SB GP, PH 2 Place RipRap 

Inlets 20 442 20-Aug-21 16-Sep-21 16-Sep-21, Inlets 

TX-3CD Area 3C3 - SB GP, PH 2 Install MHs and Inlets 20 442 20-Aug-21 16-Sep-21 Area 3C3 - SB GP, PH 2 Install MHs and Inlets 

Subgrade Treatment and Base 80 402 20-Aug-21 09-Dec-21 09-Dec-21, Subgrade Treatment and Base 

LLime Treatment 60 402 20-Aug-21 11-Nov-21 11-Nov-21, Lime Treatment 

TX-3CD Area 3C3 - SB GP, PH 2 Lime Treat Subgrade 60 402 20-Aug-21 11-Nov-21 Area 3C3 - SB GP, PH 2 Lime Treat Subgrade 

FFlexbase 20 402 12-Nov-21 09-Dec-21 09-Dec-21, Flexbase 

TX-3CD Area 3C3 - SB GP, PH 2 Place Flexbase 20 402 12-Nov-21 09-Dec-21 Area 3C3 - SB GP, PH 2 Place Flexbase 

Pavement 31 418 10-Dec-21 21-Jan-22 21-Jan-22, Pavement 

C TX-3CD Area 3C3 - SB GP, PH 2 FF Start STA 1280 to 1325 0 402 10-Jan-22 10-Jan-22 Area 3C3 - SB GP, PH 2 FF Start STA 1280 to 1325 

AAsphalt Pavement 31 418 10-Dec-21 21-Jan-22 21-Jan-22, Asphalt Pavement 

TX-3CD Area 3C3 - SB GP, PH 2 Sec 1 Interim - Finish STA 1280 to 1325 0 402 07-Jan-22 07-Jan-22 Area 3C3 - SB GP, PH 2 Sec 1 Interim - Finish STA 1280 to 1325 

 vHMA Paving 5 417 10-Dec-21 16-Dec-21 16-Dec-21, HMA Paving 

TX-3CD Area 3C3 - SB GP, PH 2 Place HMA 5 417 10-Dec-21 16-Dec-21 Area 3C3 - SB GP, PH 2 Place HMA 

SMA Paving 10 418 10-Jan-22 21-Jan-22 21-Jan-22, SMA Paving 

TX-3CD Area 3C3 - SB GP, PH 2 Place SMA 10 418 10-Jan-22 21-Jan-22 Area 3C3 - SB GP, PH 2 Place SMA 

 rPermanent Barriers 10 417 11-Jan-22 24-Jan-22 24-Jan-22, Permanent Barriers 

C  aConcrete Barriers 10 417 11-Jan-22 24-Jan-22 24-Jan-22, Concrete Barriers 

TX-3CD Area 3C3 - SB GP, PH 2 Place Conc Rail 10 417 11-Jan-22 24-Jan-22 Area 3C3 - SB GP, PH 2 Place Conc Rail 

MMetal Beam Guardrails 10 417 11-Jan-22 24-Jan-22 24-Jan-22, Metal Beam Guardrails 

TX-3CD Area 3C3 - SB GP, PH 2 Install MBGF 10 417 11-Jan-22 24-Jan-22 Area 3C3 - SB GP, PH 2 Install MBGF 
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NTE-3C 35W Schedule MASTER Classic Schedule Layout FAUS 01-Jul-19 15:23 

Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
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n   uSignals and Illumination 25 402 11-Jan-22 14-Feb-22 14-Feb-22, Signals and Illumination 

RRoadway Illumination 25 402 11-Jan-22 14-Feb-22 14-Feb-22, Roadway Illumination 

TX-3CD Area 3C3 - SB GP, PH 2 Install Illumination Pole Bases 5 402 11-Jan-22 17-Jan-22 Area 3C3 - SB GP, PH 2 Install Illumination Pole Bases 

TX-3CD Area 3C3 - SB GP, PH 2 Install Illumination Poles/Fixtures 10 402 18-Jan-22 31-Jan-22 Area 3C3 - SB GP, PH 2 Install Illumination Poles/Fixtures 

TX-3CD Area 3C3 - SB GP, PH 2 Install Illumination Energize Fixtures 10 402 01-Feb-22 14-Feb-22 Area 3C3 - SB GP, PH 2 Install Illumination Energize Fixtures 

H   lHigh Mast Illumination 15 412 11-Jan-22 31-Jan-22 31-Jan-22, High Mast Illumination 

TX-3CD Area 3C3 - SB GP, PH 2 Install High Mast Illumination Pole Bases 5 412 11-Jan-22 17-Jan-22 Area 3C3 - SB GP, PH 2 Install High Mast Illumination Pole Bases 

TX-3CD Area 3C3 - SB GP, PH 2 Install High Mast Illumination Poles/Fixtures 5 412 18-Jan-22 24-Jan-22 Area 3C3 - SB GP, PH 2 Install High Mast Illumination Poles/Fixtures 

TX-3CD Area 3C3 - SB GP, PH 2 Install High Mast Illumination Energize Fixtures 5 412 25-Jan-22 31-Jan-22 Area 3C3 - SB GP, PH 2 Install High Mast Illumination Energize Fixtures 

n   aSigning and Marking 26 402 10-Jan-22 15-Feb-22 15-Feb-22, Signing and Marking 

OOverhead Sign Structures 10 417 11-Jan-22 24-Jan-22 24-Jan-22, Overhead Sign Structures 

TX-3CD Area 3C3 - SB GP, PH 2 Install Overhead Signage 10 417 11-Jan-22 24-Jan-22 Area 3C3 - SB GP, PH 2 Install Overhead Signage 

SSmall Signage 10 417 11-Jan-22 24-Jan-22 24-Jan-22, Small Signage 

TX-3CD Area 3C3 - SB GP, PH 2 Install Small Signage 10 417 11-Jan-22 24-Jan-22 Area 3C3 - SB GP, PH 2 Install Small Signage 

PPavement Marking 26 402 10-Jan-22 15-Feb-22 15-Feb-22, Pavement Marking 

TX-3CD Area 3C3 - SB GP, PH 2 Install Permt Markings 2 426 10-Jan-22 11-Jan-22 Area 3C3 - SB GP, PH 2 Install Permt Markings 

TX-3CD Area 3C3 - SB GP, PH 2 Finish STA 1280 to 1325 0 402 15-Feb-22 15-Feb-22 Area 3C3 - SB GP, PH 2 Finish STA 1280 to 1325 

Landscaping 10 417 11-Jan-22 24-Jan-22 24-Jan-22, Landscaping 

S  SSeeding & Sodding 10 417 11-Jan-22 24-Jan-22 24-Jan-22, Seeding & Sodding 

TX-3CD Area 3C3 - SB GP, PH 2 Install Topsoil 10 417 11-Jan-22 24-Jan-22 Area 3C3 - SB GP, PH 2 Install Topsoil 

TX-3CD Area 3C3 - SB GP, PH 2 Install Seeding/Sodding 10 417 11-Jan-22 24-Jan-22 Area 3C3 - SB GP, PH 2 Install Seeding/Sodding 

/ITS/TCS 20 402 10-Dec-21 06-Jan-22 06-Jan-22, ITS/TCS 

D  SDuct Bank System 20 402 10-Dec-21 06-Jan-22 06-Jan-22, Duct Bank System 

TX-3CD Area 3C3 - SB GP, PH 2 ITS &TCS Civil Work Install Coduit 20 402 10-Dec-21 06-Jan-22 Area 3C3 - SB GP, PH 2 ITS &TCS Civil Work Install Coduit 

b  RSouthbound Exit Ramp SBGP to SBFR STA 1280 to 1293 128 648 09-Sep-20 08-Mar-21 08-Mar-21, Southbound Exit Ramp SBGP to SBFR STA 1280 to 1293 

C3C TX-3CD Area 3C3 - SB GP EXR, Start STA 1280 to 1293 0 648 09-Sep-20 09-Sep-20 Area 3C3 - SB GP EXR, Start STA 1280 to 1293 

f  Traffic Control andTemporary Work 6 648 09-Sep-20 16-Sep-20 16-Sep-20, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 648 16-Sep-20 16-Sep-20 16-Sep-20, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C3 - SB GP EXR, Move Traffic 1 648 16-Sep-20 16-Sep-20 Area 3C3 - SB GP EXR, Move Traffic 

P  aPortable Traffic Barrier 5 648 09-Sep-20 15-Sep-20 15-Sep-20, Portable Traffic Barrier 

TX-3CD Area 3C3 - SB GP EXR, Place Temp Conc Barrier 5 648 09-Sep-20 15-Sep-20 Area 3C3 - SB GP EXR, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 648 09-Sep-20 15-Sep-20 15-Sep-20, Workzone Pavement Marking 

TX-3CD Area 3C3 - SB GP EXR, Place Temp Marking & Signing 5 648 09-Sep-20 15-Sep-20 Area 3C3 - SB GP EXR, Place Temp Marking & Signing 

E  nErosion Control 5 648 09-Sep-20 15-Sep-20 15-Sep-20, Erosion Control 

TX-3CD Area 3C3 - SB GP EXR, Place Temp Erosion Control 5 648 09-Sep-20 15-Sep-20 Area 3C3 - SB GP EXR, Place Temp Erosion Control 

m  Removals & Demo 5 648 09-Sep-20 15-Sep-20 15-Sep-20, Removals & Demo 

PPavement Removal 5 648 09-Sep-20 15-Sep-20 15-Sep-20, Pavement Removal 

TX-3CD Area 3C3 - SB GP EXR, Remove Pavement 5 648 09-Sep-20 15-Sep-20 Area 3C3 - SB GP EXR, Remove Pavement 

Earthwork 41 648 09-Sep-20 04-Nov-20 04-Nov-20, Earthwork 

C  Clear & Grub 5 648 09-Sep-20 15-Sep-20 15-Sep-20, Clear & Grub 

TX-3CD Area 3C3 - SB GP EXR, Clear and Grub 5 648 09-Sep-20 15-Sep-20 Area 3C3 - SB GP EXR, Clear and Grub 

EExcavation 15 648 17-Sep-20 07-Oct-20 07-Oct-20, Excavation 

TX-3CD Area 3C3 - SB GP EXR, Excavate Cut Areas 15 648 17-Sep-20 07-Oct-20 Area 3C3 - SB GP EXR, Excavate Cut Areas 

E nEmbankment 20 648 08-Oct-20 04-Nov-20 04-Nov-20, Embankment 

TX-3CD Area 3C3 - SB GP EXR, Place Embankment 20 648 08-Oct-20 04-Nov-20 Area 3C3 - SB GP EXR, Place Embankment 

Subgrade Treatment and Base 40 648 05-Nov-20 30-Dec-20 30-Dec-20, Subgrade Treatment and Base 

LLime Treatment 30 648 05-Nov-20 16-Dec-20 16-Dec-20, Lime Treatment 

TX-3CD Area 3C3 - SB GP EXR, Lime Treat Subgrade 30 648 05-Nov-20 16-Dec-20 Area 3C3 - SB GP EXR, Lime Treat Subgrade 

FFlexbase 10 648 17-Dec-20 30-Dec-20 30-Dec-20, Flexbase 

TX-3CD Area 3C3 - SB GP EXR, Place Flexbase 10 648 17-Dec-20 30-Dec-20 Area 3C3 - SB GP EXR, Place Flexbase 

Pavement 23 672 31-Dec-20 01-Feb-21 01-Feb-21, Pavement 

C TX-3CD Area 3C3 - SB GP EXR, FF Start STA 1280 to 1293 0 648 29-Jan-21 29-Jan-21 Area 3C3 - SB GP EXR, FF Start STA 1280 to 1293 

AAsphalt Pavement 13 672 14-Jan-21 01-Feb-21 01-Feb-21, Asphalt Pavement 
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TX-3CD Area 3C3 - SB GP EXR, Interim - Finish STA 1280 to 1293 0 648 28-Jan-21 28-Jan-21 Area 3C3 - SB GP EXR, Interim - Finish STA 1280 to 1293 

 vHMA Paving 5 653 14-Jan-21 20-Jan-21 20-Jan-21, HMA Paving 

TX-3CD Area 3C3 - SB GP EXR, Place HMA 5 653 14-Jan-21 20-Jan-21 Area 3C3 - SB GP EXR, Place HMA 

SMA Paving 2 672 29-Jan-21 01-Feb-21 01-Feb-21, SMA Paving 

TX-3CD Area 3C3 - SB GP EXR, Place SMA 2 672 29-Jan-21 01-Feb-21 Area 3C3 - SB GP EXR, Place SMA 

C  Curb & Gutter 10 653 31-Dec-20 13-Jan-21 13-Jan-21, Curb & Gutter 

TX-3CD Area 3C3 - SB GP EXR, Place Curb & Gutter 10 653 31-Dec-20 13-Jan-21 Area 3C3 - SB GP EXR, Place Curb & Gutter 

 rPermanent Barriers 10 663 01-Feb-21 12-Feb-21 12-Feb-21, Permanent Barriers 

C  aConcrete Barriers 10 663 01-Feb-21 12-Feb-21 12-Feb-21, Concrete Barriers 

TX-3CD Area 3C3 - SB GP EXR, Place Conc Rail 10 663 01-Feb-21 12-Feb-21 Area 3C3 - SB GP EXR, Place Conc Rail 

MMetal Beam Guardrails 10 663 01-Feb-21 12-Feb-21 12-Feb-21, Metal Beam Guardrails 

TX-3CD Area 3C3 - SB GP EXR, Install MBGF 10 663 01-Feb-21 12-Feb-21 Area 3C3 - SB GP EXR, Install MBGF 

CCrash Attenuators 5 668 01-Feb-21 05-Feb-21 05-Feb-21, Crash Attenuators 

TX-3CD Area 3C3 - SB GP EXR, Install Attenuator 5 668 01-Feb-21 05-Feb-21 Area 3C3 - SB GP EXR, InstallAttenuator 

n   uSignals and Illumination 25 648 01-Feb-21 05-Mar-21 05-Mar-21, Signals and Illumination 

RRoadway Illumination 25 648 01-Feb-21 05-Mar-21 05-Mar-21, Roadway Illumination 

TX-3CD Area 3C3 - SB GP EXR, Install Illumination Pole Bases 5 648 01-Feb-21 05-Feb-21 Area 3C3 - SB GP EXR, Install Illumination Pole Bases 

TX-3CD Area 3C3 - SB GP EXR, Install Illumination Poles/Fixtures 10 648 08-Feb-21 19-Feb-21 Area 3C3 - SB GP EXR, Install Illumination Poles/Fixtures 

TX-3CD Area 3C3 - SB GP EXR, Install Illumination Energize Fixtures 10 648 22-Feb-21 05-Mar-21 Area 3C3 - SB GP EXR, Install Illumination Energize Fixtures 

n   aSigning and Marking 26 648 29-Jan-21 08-Mar-21 08-Mar-21, Signing and Marking 

OOverhead Sign Structures 10 663 01-Feb-21 12-Feb-21 12-Feb-21, Overhead Sign Structures 

TX-3CD Area 3C3 - SB GP EXR, Install Overhead Signage 10 663 01-Feb-21 12-Feb-21 Area 3C3 - SB GP EXR, Install Overhead Signage 

SSmall Signage 10 663 01-Feb-21 12-Feb-21 12-Feb-21, Small Signage 

TX-3CD Area 3C3 - SB GP EXR, Install Small Signage 10 663 01-Feb-21 12-Feb-21 Area 3C3 - SB GP EXR, Install Small Signage 

PPavement Marking 26 648 29-Jan-21 08-Mar-21 08-Mar-21, Pavement Marking 

TX-3CD Area 3C3 - SB GP EXR, Install Permt Markings 2 672 29-Jan-21 01-Feb-21 Area 3C3 - SB GP EXR, Install Permt Markings 

TX-3CD Area 3C3 - SB GP EXR, Finish STA 1280 to 1293 0 648 08-Mar-21 08-Mar-21 Area 3C3 - SB GP EXR, Finish STA 1280 to 1293 

Landscaping 10 663 01-Feb-21 12-Feb-21 12-Feb-21, Landscaping 

S  SSeeding & Sodding 10 663 01-Feb-21 12-Feb-21 12-Feb-21, Seeding & Sodding 

TX-3CD Area 3C3 - SB GP EXR, Install Seeding/Sodding 10 663 01-Feb-21 12-Feb-21 Area 3C3 - SB GP EXR, Install Seeding/Sodding 

TX-3CD Area 3C3 - SB GP EXR, Install Topsoil 10 663 01-Feb-21 12-Feb-21 Area 3C3 - SB GP EXR, Install Topsoil 

/ITS/TCS 20 648 31-Dec-20 27-Jan-21 27-Jan-21, ITS/TCS 

D  SDuct Bank System 20 648 31-Dec-20 27-Jan-21 27-Jan-21, Duct Bank System 

TX-3CD Area 3C3 - SB GP EXR, ITS &TCS Civil Work Install Coduit 20 648 31-Dec-20 27-Jan-21 Area 3C3 - SB GP EXR, ITS &TCS Civil Work Install Coduit 

bSouthbound Entry Ramp SBFR to SBGP STA 1370 to 1334 133 643 09-Sep-20 15-Mar-21 15-Mar-21, Southbound Entry Ramp SBFR to SBGP STA 1370 to 1334 

C3C TX-3CD Area 3C3 - SB GP ENR, Start STA 1370 to 1334 0 643 09-Sep-20 09-Sep-20 Area 3C3 - SB GP ENR, Start STA 1370 to 1334 

f  Traffic Control andTemporary Work 6 643 09-Sep-20 16-Sep-20 16-Sep-20, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 643 16-Sep-20 16-Sep-20 16-Sep-20, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C3 - SB GP ENR, Move Traffic 1 643 16-Sep-20 16-Sep-20 Area 3C3 - SB GP ENR, Move Traffic 

P  aPortable Traffic Barrier 5 643 09-Sep-20 15-Sep-20 15-Sep-20, Portable Traffic Barrier 

TX-3CD Area 3C3 - SB GP ENR, Place Temp Conc Barrier 5 643 09-Sep-20 15-Sep-20 Area 3C3 - SB GP ENR, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 643 09-Sep-20 15-Sep-20 15-Sep-20, Workzone Pavement Marking 

TX-3CD Area 3C3 - SB GP ENR, Place Temp Marking & Signing 5 643 09-Sep-20 15-Sep-20 Area 3C3 - SB GP ENR, Place Temp Marking & Signing 

E  nErosion Control 5 643 09-Sep-20 15-Sep-20 15-Sep-20, Erosion Control 

TX-3CD Area 3C3 - SB GP ENR, Place Temp Erosion Control 5 643 09-Sep-20 15-Sep-20 Area 3C3 - SB GP ENR, Place Temp Erosion Control 

m  Removals & Demo 5 643 09-Sep-20 15-Sep-20 15-Sep-20, Removals & Demo 

PPavement Removal 5 643 09-Sep-20 15-Sep-20 15-Sep-20, Pavement Removal 

TX-3CD Area 3C3 - SB GP ENR, Remove Pavement 5 643 09-Sep-20 15-Sep-20 Area 3C3 - SB GP ENR, Remove Pavement 

Earthwork 41 643 09-Sep-20 04-Nov-20 04-Nov-20, Earthwork 

C  Clear & Grub 5 643 09-Sep-20 15-Sep-20 15-Sep-20, Clear & Grub 

TX-3CD Area 3C3 - SB GP ENR, Clear and Grub 5 643 09-Sep-20 15-Sep-20 Area 3C3 - SB GP ENR, Clear and Grub 

EExcavation 15 643 17-Sep-20 07-Oct-20 07-Oct-20, Excavation 

TX-3CD Area 3C3 - SB GP ENR, Excavate Cut Areas 15 643 17-Sep-20 07-Oct-20 Area 3C3 - SB GP ENR, Excavate Cut Areas 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

E nEmbankment 20 643 08-Oct-20 04-Nov-20 04-Nov-20, Embankment 

TX-3CD Area 3C3 - SB GP ENR, Place Embankment 20 643 08-Oct-20 04-Nov-20 Area 3C3 - SB GP ENR, Place Embankment 

Subgrade Treatment and Base 45 643 05-Nov-20 06-Jan-21 06-Jan-21, Subgrade Treatment and Base 

LLime Treatment 30 643 05-Nov-20 16-Dec-20 16-Dec-20, Lime Treatment 

TX-3CD Area 3C3 - SB GP ENR, Lime Treat Subgrade 30 643 05-Nov-20 16-Dec-20 Area 3C3 - SB GP ENR, Lime Treat Subgrade 

FFlexbase 15 643 17-Dec-20 06-Jan-21 06-Jan-21, Flexbase 

TX-3CD Area 3C3 - SB GP ENR, Place Flexbase 15 643 17-Dec-20 06-Jan-21 Area 3C3 - SB GP ENR, Place Flexbase 

Pavement 23 667 07-Jan-21 08-Feb-21 08-Feb-21, Pavement 

C TX-3CD Area 3C3 - SB GP ENR, FF Start STA 1370 to 1334 0 643 05-Feb-21 05-Feb-21 Area 3C3 - SB GP ENR, FF Start STA 1370 to 1334 

AAsphalt Pavement 13 667 21-Jan-21 08-Feb-21 08-Feb-21, Asphalt Pavement 

TX-3CD Area 3C3 - SB GP ENR, Sec 1 Interim - Finish STA 1370 to 1334 0 643 04-Feb-21 04-Feb-21 Area 3C3 - SB GP ENR, Sec 1 Interim - Finish STA 1370 to 1334 

 vHMA Paving 5 648 21-Jan-21 27-Jan-21 27-Jan-21, HMA Paving 

TX-3CD Area 3C3 - SB GP ENR, Place HMA 5 648 21-Jan-21 27-Jan-21 Area 3C3 - SB GP ENR, Place HMA 

SMA Paving 2 667 05-Feb-21 08-Feb-21 08-Feb-21, SMA Paving 

TX-3CD Area 3C3 - SB GP ENR, Place SMA 2 667 05-Feb-21 08-Feb-21 Area 3C3 - SB GP ENR, Place SMA 

C  Curb & Gutter 10 648 07-Jan-21 20-Jan-21 20-Jan-21, Curb & Gutter 

TX-3CD Area 3C3 - SB GP ENR, Place Curb & Gutter 10 648 07-Jan-21 20-Jan-21 Area 3C3 - SB GP ENR, Place Curb & Gutter 

 rPermanent Barriers 10 658 08-Feb-21 19-Feb-21 19-Feb-21, Permanent Barriers 

C  aConcrete Barriers 10 658 08-Feb-21 19-Feb-21 19-Feb-21, Concrete Barriers 

TX-3CD Area 3C3 - SB GP ENR, Place Conc Rail 10 658 08-Feb-21 19-Feb-21 Area 3C3 - SB GP ENR, Place Conc Rail 

MMetal Beam Guardrails 10 658 08-Feb-21 19-Feb-21 19-Feb-21, Metal Beam Guardrails 

TX-3CD Area 3C3 - SB GP ENR, Install MBGF 10 658 08-Feb-21 19-Feb-21 Area 3C3 - SB GP ENR, Install MBGF 

n   uSignals and Illumination 25 643 08-Feb-21 12-Mar-21 12-Mar-21, Signals and Illumination 

RRoadway Illumination 25 643 08-Feb-21 12-Mar-21 12-Mar-21, Roadway Illumination 

TX-3CD Area 3C3 - SB GP ENR, Install Illumination Pole Bases 5 643 08-Feb-21 12-Feb-21 Area 3C3 - SB GP ENR, Install Illumination Pole Bases 

TX-3CD Area 3C3 - SB GP ENR, Install Illumination Poles/Fixtures 10 643 15-Feb-21 26-Feb-21 Area 3C3 - SB GP ENR, Install Illumination Poles/Fixtures 

TX-3CD Area 3C3 - SB GP ENR, Install Illumination Energize Fixtures 10 643 01-Mar-21 12-Mar-21 Area 3C3 - SB GP ENR, Install Illumination Energize Fixtures 

n   aSigning and Marking 26 643 05-Feb-21 15-Mar-21 15-Mar-21, Signing and Marking 

OOverhead Sign Structures 10 658 08-Feb-21 19-Feb-21 19-Feb-21, Overhead Sign Structures 

TX-3CD Area 3C3 - SB GP ENR, Install Overhead Signage 10 658 08-Feb-21 19-Feb-21 Area 3C3 - SB GP ENR, Install Overhead Signage 

SSmall Signage 10 658 08-Feb-21 19-Feb-21 19-Feb-21, Small Signage 

TX-3CD Area 3C3 - SB GP ENR, Install Small Signage 10 658 08-Feb-21 19-Feb-21 Area 3C3 - SB GP ENR, Install Small Signage 

PPavement Marking 26 643 05-Feb-21 15-Mar-21 15-Mar-21, Pavement Marking 

TX-3CD Area 3C3 - SB GP ENR, Install Permt Markings 2 667 05-Feb-21 08-Feb-21 Area 3C3 - SB GP ENR, Install Permt Markings 

TX-3CD Area 3C3 - SB GP ENR, Finish STA 1370 to 1334 0 643 15-Mar-21 15-Mar-21 Area 3C3 - SB GP ENR, Finish STA 1370 to 1334 

Landscaping 10 658 08-Feb-21 19-Feb-21 19-Feb-21, Landscaping 

S  SSeeding & Sodding 10 658 08-Feb-21 19-Feb-21 19-Feb-21, Seeding & Sodding 

TX-3CD Area 3C3 - SB GP ENR, Install Topsoil 10 658 08-Feb-21 19-Feb-21 Area 3C3 - SB GP ENR, Install Topsoil 

TX-3CD Area 3C3 - SB GP ENR, Install Seeding/Sodding 10 658 08-Feb-21 19-Feb-21 Area 3C3 - SB GP ENR, Install Seeding/Sodding 

/ITS/TCS 20 643 07-Jan-21 03-Feb-21 03-Feb-21, ITS/TCS 

D  SDuct Bank System 20 643 07-Jan-21 03-Feb-21 03-Feb-21, Duct Bank System 

TX-3CD Area 3C3 - SB GP ENR, ITS &TCS Civil Work Install Coduit 20 643 07-Jan-21 03-Feb-21 Area 3C3 - SB GP ENR, ITS &TCS Civil Work Install Coduit 

bSouthbound Entry Ramp SBFR to SBML STA1330 to 1385 255 521 09-Sep-20 01-Sep-21 01-Sep-21, Southbound Entry Ramp SBFR to SBML STA 1330 to 1385 

C3C TX-3CD Area 3C3 - SB ML ENR, Start STA 1330 to 1385 0 521 09-Sep-20 09-Sep-20 Area 3C3 - SB ML ENR, Start STA 1330 to 1385 

f  Traffic Control andTemporary Work 6 648 09-Sep-20 16-Sep-20 16-Sep-20, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 648 16-Sep-20 16-Sep-20 16-Sep-20, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C3 - SB ML ENR, Move Traffic 1 648 16-Sep-20 16-Sep-20 Area 3C3 - SB ML ENR, Move Traffic 

P  aPortable Traffic Barrier 5 648 09-Sep-20 15-Sep-20 15-Sep-20, Portable Traffic Barrier 

TX-3CD Area 3C3 - SB ML ENR, Place Temp Conc Barrier 5 648 09-Sep-20 15-Sep-20 Area 3C3 - SB ML ENR, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 648 09-Sep-20 15-Sep-20 15-Sep-20, Workzone Pavement Marking 

TX-3CD Area 3C3 - SB ML ENR, Place Temp Marking & Signing 5 648 09-Sep-20 15-Sep-20 Area 3C3 - SB ML ENR, Place Temp Marking & Signing 

E  nErosion Control 5 648 09-Sep-20 15-Sep-20 15-Sep-20, Erosion Control 

TX-3CD Area 3C3 - SB ML ENR, Place Temp Erosion Control 5 648 09-Sep-20 15-Sep-20 Area 3C3 - SB ML ENR, Place Temp Erosion Control 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

m  Removals & Demo 5 648 09-Sep-20 15-Sep-20 15-Sep-20, Removals & Demo 

PPavement Removal 5 648 09-Sep-20 15-Sep-20 15-Sep-20, Pavement Removal 

TX-3CD Area 3C3 - SB ML ENR, Remove Pavement 5 648 09-Sep-20 15-Sep-20 Area 3C3 - SB ML ENR, Remove Pavement 

Earthwork 41 648 09-Sep-20 04-Nov-20 04-Nov-20, Earthwork 

C  Clear & Grub 5 648 09-Sep-20 15-Sep-20 15-Sep-20, Clear & Grub 

TX-3CD Area 3C3 - SB ML ENR, Clear and Grub 5 648 09-Sep-20 15-Sep-20 Area 3C3 - SB ML ENR, Clear and Grub 

EExcavation 15 648 17-Sep-20 07-Oct-20 07-Oct-20, Excavation 

TX-3CD Area 3C3 - SB ML ENR, Excavate Cut Areas 15 648 17-Sep-20 07-Oct-20 Area 3C3 - SB ML ENR, Excavate Cut Areas 

E nEmbankment 20 648 08-Oct-20 04-Nov-20 04-Nov-20, Embankment 

TX-3CD Area 3C3 - SB ML ENR, Place Embankment 20 648 08-Oct-20 04-Nov-20 Area 3C3 - SB ML ENR, Place Embankment 

Subgrade Treatment and Base 40 648 05-Nov-20 30-Dec-20 30-Dec-20, Subgrade Treatment and Base 

LLime Treatment 30 648 05-Nov-20 16-Dec-20 16-Dec-20, Lime Treatment 

TX-3CD Area 3C3 - SB ML ENR, Lime Treat Subgrade 30 648 05-Nov-20 16-Dec-20 Area 3C3 - SB ML ENR, Lime Treat Subgrade 

FFlexbase 10 648 17-Dec-20 30-Dec-20 30-Dec-20, Flexbase 

TX-3CD Area 3C3 - SB ML ENR, Place Flexbase 10 648 17-Dec-20 30-Dec-20 Area 3C3 - SB ML ENR, Place Flexbase 

Pavement 150 545 31-Dec-20 28-Jul-21 28-Jul-21, Pavement 

C TX-3CD Area 3C3 - SB ML ENR, FF Start STA 1330 to 1385 0 521 27-Jul-21 27-Jul-21 Area 3C3 - SB ML ENR, FF Start STA 1330 to 1385 

AAsphalt Pavement 140 545 14-Jan-21 28-Jul-21 28-Jul-21, Asphalt Pavement 

TX-3CD Area 3C3 - SB ML ENR, Interim - Finish STA 1330 to 1385 0 521 26-Jul-21 26-Jul-21 Area 3C3 - SB ML ENR, Interim - Finish STA 1330 to 1385 

 vHMA Paving 5 653 14-Jan-21 20-Jan-21 20-Jan-21, HMA Paving 

TX-3CD Area 3C3 - SB ML ENR, Place HMA 5 653 14-Jan-21 20-Jan-21 Area 3C3 - SB ML ENR, Place HMA 

SMA Paving 2 545 27-Jul-21 28-Jul-21 28-Jul-21, SMA Paving 

TX-3CD Area 3C3 - SB ML ENR, Place SMA 2 545 27-Jul-21 28-Jul-21 Area 3C3 - SB ML ENR, Place SMA 

C  Curb & Gutter 10 653 31-Dec-20 13-Jan-21 13-Jan-21, Curb & Gutter 

TX-3CD Area 3C3 - SB ML ENR, Place Curb & Gutter 10 653 31-Dec-20 13-Jan-21 Area 3C3 - SB ML ENR, Place Curb & Gutter 

  3C3 BR 113.2 BraidedRamp SB ML ENR 228 521 09-Sep-20 26-Jul-21 26-Jul-21, 3C3 BR 113.2 Braided Ramp SB ML ENR 

C TX-3CD Area 3C3 - SB ML ENR, BR 113.2 Start 2 521 09-Sep-20 10-Sep-20 Area 3C3 - SB ML ENR, BR 113.2 Start 

C TX-3CD Area 3C3 - SB ML ENR, BR 113.2 Finish 0 521 26-Jul-21 26-Jul-21 Area 3C3 - SB ML ENR, BR 113.2 Finish 

BBR Excavation 5 521 14-Sep-20 18-Sep-20 18-Sep-20, BR Excavation 

TX-3CD Area 3C3 - SB ML ENR, BR 113.2 Bridge Excavation 5 521 14-Sep-20 18-Sep-20 Area 3C3 - SB ML ENR, BR 113.2 Bridge Excavation 

DDrill Shafts 30 556 21-Sep-20 30-Oct-20 30-Oct-20, Drill Shafts 

TX-3CD Area 3C3 - SB ML ENR, BR 113.2 Install Drill ShaftsAbutment 1 5 521 21-Sep-20 25-Sep-20 Area 3C3 - SB ML ENR, BR 113.2 Install Drill ShaftsAbutment 1 

TX-3CD Area 3C3 - SB ML ENR, BR 113.2 Install Drill Shafts Bent 2-3 10 521 28-Sep-20 09-Oct-20 Area 3C3 - SB ML ENR, BR 113.2 Install Drill Shafts Bent 2-3 

TX-3CD Area 3C3 - SB ML ENR, BR 113.2 Install Drill Shafts Bent 4-5 10 521 12-Oct-20 23-Oct-20 Area 3C3 - SB ML ENR, BR 113.2 Install Drill Shafts Bent 4-5 

TX-3CD Area 3C3 - SB ML ENR, BR 113.2 Install Drill ShaftsAbutment 6 5 556 26-Oct-20 30-Oct-20 Area 3C3 - SB ML ENR, BR 113.2 Install Drill Shafts Abutment 6 

FFootings 20 531 12-Oct-20 06-Nov-20 06-Nov-20, Footings 

TX-3CD Area 3C3 - SB ML ENR, BR 113.2 Install Footings Bent 2-3 10 541 12-Oct-20 23-Oct-20 Area 3C3 - SB ML ENR, BR 113.2 Install Footings Bent 2-3 

TX-3CD Area 3C3 - SB ML ENR, BR 113.2 Install Footings Bent 4-5 10 521 26-Oct-20 06-Nov-20 Area 3C3 - SB ML ENR, BR 113.2 Install Footings Bent 4-5 

CColumns 55 536 28-Sep-20 11-Dec-20 11-Dec-20, Columns 

TX-3CD Area 3C3 - SB ML ENR, BR 113.2 Install ColumnsAbutment 1 10 581 28-Sep-20 09-Oct-20 Area 3C3 - SB ML ENR, BR 113.2 Install ColumnsAbutment 1 

TX-3CD Area 3C3 - SB ML ENR, BR 113.2 Install Columns Bent 2-3 20 541 26-Oct-20 20-Nov-20 Area 3C3 - SB ML ENR, BR 113.2 Install Columns Bent 2-3 

TX-3CD Area 3C3 - SB ML ENR, BR 113.2 Install ColumnsAbutment 6 10 556 02-Nov-20 13-Nov-20 Area 3C3 - SB ML ENR, BR 113.2 Install Columns Abutment 6 

TX-3CD Area 3C3 - SB ML ENR, BR 113.2 Install Columns Bent 4-5 25 521 09-Nov-20 11-Dec-20 Area 3C3 - SB ML ENR, BR 113.2 Install Columns Bent 4-5 

BBent Caps 40 521 23-Nov-20 15-Jan-21 15-Jan-21, Bent Caps 

TX-3CD Area 3C3 - SB ML ENR, BR 113.2 Install Cap Bent 2-3 20 541 23-Nov-20 18-Dec-20 Area 3C3 - SB ML ENR, BR 113.2 Install Cap Bent 2-3 

TX-3CD Area 3C3 - SB ML ENR, BR 113.2 Install Cap Bent 4-5 25 521 14-Dec-20 15-Jan-21 Area 3C3 - SB ML ENR, BR 113.2 Install Cap Bent 4-5 

BBeams 95 521 14-Sep-20 22-Jan-21 22-Jan-21, Beams 

TX-3CD Area 3C3 - SB ML ENR, BR 113.2 Beam Procurement 20 550 14-Sep-20 09-Oct-20 Area 3C3 - SB ML ENR, BR 113.2 Beam Procurement 

TX-3CD Area 3C3 - SB ML ENR, BR 113.2 Forward Precast Beams Shopdrawings to TxDOT 1 550 12-Oct-20 12-Oct-20 Area 3C3 - SB ML ENR, BR 113.2 Forward Precast Beams Shopdrawings to TxDOT 

TX-3CD Area 3C3 - SB ML ENR, BR 113.2 Precast Beam Fabrication & Delivery Leadtime 40 550 13-Oct-20 07-Dec-20 Area 3C3 - SB ML ENR, BR 113.2 Precast Beam Fabrication & Delivery Leadtime 

TX-3CD Area 3C3 - SB ML ENR, BR 113.2 Install Conc Beams 5 521 18-Jan-21 22-Jan-21 Area 3C3 - SB ML ENR, BR 113.2 Install Conc Beams 

B  BR Place CTB Embankment 20 661 30-Nov-20 25-Dec-20 25-Dec-20, BR Place CTB Embankment 

TX-3CD Area 3C3 - SB ML ENR, BR 113.2 Place Stabilized Backfill 20 661 30-Nov-20 25-Dec-20 Area 3C3 - SB ML ENR, BR 113.2 Place Stabilized Backfill 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

AAbutments 35 556 12-Oct-20 27-Nov-20 27-Nov-20, Abutments 

TX-3CD Area 3C3 - SB ML ENR, BR 113.2 Install Abutment 1 10 581 12-Oct-20 23-Oct-20 Area 3C3 - SB ML ENR, BR 113.2 Install Abutment 1 

TX-3CD Area 3C3 - SB ML ENR, BR 113.2 Install Abutment 6 10 556 16-Nov-20 27-Nov-20 Area 3C3 - SB ML ENR, BR 113.2 Install Abutment 6 

AApproach Slab 10 521 12-Jul-21 23-Jul-21 23-Jul-21, Approach Slab 

TX-3CD Area 3C3 - SB ML ENR, BR 113.2 Install Apprch Slab Abutment 1 10 521 12-Jul-21 23-Jul-21 Area 3C3 - SB ML ENR, BR 113.2 Install Apprch Slab Abutment 1 

TX-3CD Area 3C3 - SB ML ENR, BR 113.2 Install Apprch Slab Abutment 6 10 521 12-Jul-21 23-Jul-21 Area 3C3 - SB ML ENR, BR 113.2 Install Apprch Slab Abutment 6 

EExspansion Joint 100 521 25-Jan-21 11-Jun-21 11-Jun-21, Exspansion Joint 

TX-3CD Area 3C3 - SB ML ENR, BR 113.2 Install Exp Joints 100 521 25-Jan-21 11-Jun-21 Area 3C3 - SB ML ENR, BR 113.2 Install Exp Joints 

DDeck 120 521 25-Jan-21 09-Jul-21 09-Jul-21, Deck 

TX-3CD Area 3C3 - SB ML ENR, BR 113.2 Install Deck Slab 100 521 25-Jan-21 11-Jun-21 Area 3C3 - SB ML ENR, BR 113.2 Install Deck Slab 

TX-3CD Area 3C3 - SB ML ENR, BR 113.2 Cure Deck Slab 20 521 14-Jun-21 09-Jul-21 Area 3C3 - SB ML ENR, BR 113.2 Cure Deck Slab 

RRailings 10 521 12-Jul-21 23-Jul-21 23-Jul-21, Railings 

TX-3CD Area 3C3 - SB ML ENR, BR 113.2 Install Conc Rail 10 521 12-Jul-21 23-Jul-21 Area 3C3 - SB ML ENR, BR 113.2 Install Conc Rail 

 rPermanent Barriers 10 536 28-Jul-21 10-Aug-21 10-Aug-21, Permanent Barriers 

C  aConcrete Barriers 10 536 28-Jul-21 10-Aug-21 10-Aug-21, Concrete Barriers 

TX-3CD Area 3C3 - SB ML ENR, Place Conc Rail 10 536 28-Jul-21 10-Aug-21 Area 3C3 - SB ML ENR, Place Conc Rail 

MMetal Beam Guardrails 10 536 28-Jul-21 10-Aug-21 10-Aug-21, Metal Beam Guardrails 

TX-3CD Area 3C3 - SB ML ENR, Install MBGF 10 536 28-Jul-21 10-Aug-21 Area 3C3 - SB ML ENR, Install MBGF 

CCrash Attenuators 5 541 28-Jul-21 03-Aug-21 03-Aug-21, Crash Attenuators 

TX-3CD Area 3C3 - SB ML ENR, InstallAttenuator 5 541 28-Jul-21 03-Aug-21 Area 3C3 - SB ML ENR, InstallAttenuator 

n   uSignals and Illumination 25 521 28-Jul-21 31-Aug-21 31-Aug-21, Signals and Illumination 

RRoadway Illumination 25 521 28-Jul-21 31-Aug-21 31-Aug-21, Roadway Illumination 

TX-3CD Area 3C3 - SB ML ENR, Install Illumination Pole Bases 5 521 28-Jul-21 03-Aug-21 Area 3C3 - SB ML ENR, Install Illumination Pole Bases 

TX-3CD Area 3C3 - SB ML ENR, Install Illumination Poles/Fixtures 10 521 04-Aug-21 17-Aug-21 Area 3C3 - SB ML ENR, Install Illumination Poles/Fixtures 

TX-3CD Area 3C3 - SB ML ENR, Install Illumination Energize Fixtures 10 521 18-Aug-21 31-Aug-21 Area 3C3 - SB ML ENR, Install Illumination Energize Fixtures 

n   aSigning and Marking 26 521 27-Jul-21 01-Sep-21 01-Sep-21, Signing and Marking 

OOverhead Sign Structures 10 536 28-Jul-21 10-Aug-21 10-Aug-21, Overhead Sign Structures 

TX-3CD Area 3C3 - SB ML ENR, Install Overhead Signage 10 536 28-Jul-21 10-Aug-21 Area 3C3 - SB ML ENR, Install Overhead Signage 

SSmall Signage 10 536 28-Jul-21 10-Aug-21 10-Aug-21, Small Signage 

TX-3CD Area 3C3 - SB ML ENR, Install Small Signage 10 536 28-Jul-21 10-Aug-21 Area 3C3 - SB ML ENR, Install Small Signage 

PPavement Marking 26 521 27-Jul-21 01-Sep-21 01-Sep-21, Pavement Marking 

TX-3CD Area 3C3 - SB ML ENR, Install Permt Markings 2 545 27-Jul-21 28-Jul-21 Area 3C3 - SB ML ENR, Install Permt Markings 

TX-3CD Area 3C3 - SB ML ENR, Finish STA 1330 to 1385 0 521 01-Sep-21 01-Sep-21 Area 3C3 - SB ML ENR, Finish STA 1330 to 1385 

Landscaping 10 536 28-Jul-21 10-Aug-21 10-Aug-21, Landscaping 

S  SSeeding & Sodding 10 536 28-Jul-21 10-Aug-21 10-Aug-21, Seeding & Sodding 

TX-3CD Area 3C3 - SB ML ENR, Install Topsoil 10 536 28-Jul-21 10-Aug-21 Area 3C3 - SB ML ENR, Install Topsoil 

TX-3CD Area 3C3 - SB ML ENR, Install Seeding/Sodding 10 536 28-Jul-21 10-Aug-21 Area 3C3 - SB ML ENR, Install Seeding/Sodding 

/ITS/TCS 20 648 31-Dec-20 27-Jan-21 27-Jan-21, ITS/TCS 

D  SDuct Bank System 20 648 31-Dec-20 27-Jan-21 27-Jan-21, Duct Bank System 

TX-3CD Area 3C3 - SB ML ENR, ITS &TCS Civil Work Install Coduit 20 648 31-Dec-20 27-Jan-21 Area 3C3 - SB ML ENR, ITS &TCS Civil Work Install Coduit 

bSouthbound Entry Ramp SBFR to SB ENR ML STA 1354 to 1360 123 653 09-Sep-20 01-Mar-21 01-Mar-21, Southbound Entry Ramp SBFR to SB ENR ML STA 1354 to 1360 

C3C TX-3CD Area 3C3 - SB ML ENR, Start STA 1345 to 1360 0 653 09-Sep-20 09-Sep-20 Area 3C3 - SB ML ENR, Start STA 1345 to 1360 

f  Traffic Control andTemporary Work 6 653 09-Sep-20 16-Sep-20 16-Sep-20, Traffic Control and Temporary Work 

BBarricades, Signs & Traffic Handling 1 653 16-Sep-20 16-Sep-20 16-Sep-20, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C3 - SB ML ENR, Move Traffic 1 653 16-Sep-20 16-Sep-20 Area 3C3 - SB ML ENR, Move Traffic 

P  aPortable Traffic Barrier 5 653 09-Sep-20 15-Sep-20 15-Sep-20, Portable Traffic Barrier 

TX-3CD Area 3C3 - SB ML ENR, Place Temp Conc Barrier 5 653 09-Sep-20 15-Sep-20 Area 3C3 - SB ML ENR, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 653 09-Sep-20 15-Sep-20 15-Sep-20, Workzone Pavement Marking 

TX-3CD Area 3C3 - SB ML ENR, Place Temp Marking & Signing 5 653 09-Sep-20 15-Sep-20 Area 3C3 - SB ML ENR, Place Temp Marking & Signing 

E  nErosion Control 5 653 09-Sep-20 15-Sep-20 15-Sep-20, Erosion Control 

TX-3CD Area 3C3 - SB ML ENR, Place Temp Erosion Control 5 653 09-Sep-20 15-Sep-20 Area 3C3 - SB ML ENR, Place Temp Erosion Control 

m  Removals & Demo 5 653 09-Sep-20 15-Sep-20 15-Sep-20, Removals & Demo 

PPavement Removal 5 653 09-Sep-20 15-Sep-20 15-Sep-20, Pavement Removal 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

TX-3CD Area 3C3 - SB ML ENR, Remove Pavement 5 653 09-Sep-20 15-Sep-20 Area 3C3 - SB ML ENR, Remove Pavement 

Earthwork 41 653 09-Sep-20 04-Nov-20 04-Nov-20, Earthwork 

C  Clear & Grub 5 653 09-Sep-20 15-Sep-20 15-Sep-20, Clear & Grub 

TX-3CD Area 3C3 - SB ML ENR, Clear and Grub 5 653 09-Sep-20 15-Sep-20 Area 3C3 - SB ML ENR, Clear and Grub 

EExcavation 15 653 17-Sep-20 07-Oct-20 07-Oct-20, Excavation 

TX-3CD Area 3C3 - SB ML ENR, Excavate Cut Areas 15 653 17-Sep-20 07-Oct-20 Area 3C3 - SB ML ENR, Excavate Cut Areas 

E nEmbankment 20 653 08-Oct-20 04-Nov-20 04-Nov-20, Embankment 

TX-3CD Area 3C3 - SB ML ENR, Place Embankment 20 653 08-Oct-20 04-Nov-20 Area 3C3 - SB ML ENR, Place Embankment 

Subgrade Treatment and Base 35 653 05-Nov-20 23-Dec-20 23-Dec-20, Subgrade Treatment and Base 

LLime Treatment 25 653 05-Nov-20 09-Dec-20 09-Dec-20, Lime Treatment 

TX-3CD Area 3C3 - SB ML ENR, Lime Treat Subgrade 25 653 05-Nov-20 09-Dec-20 Area 3C3 - SB ML ENR, Lime Treat Subgrade 

FFlexbase 10 653 10-Dec-20 23-Dec-20 23-Dec-20, Flexbase 

TX-3CD Area 3C3 - SB ML ENR, Place Flexbase 10 653 10-Dec-20 23-Dec-20 Area 3C3 - SB ML ENR, Place Flexbase 

Pavement 31 669 24-Dec-20 04-Feb-21 04-Feb-21, Pavement 

C TX-3CD Area 3C3 - SB ML ENR, FF Start STA 1345 to 1360 0 653 22-Jan-21 22-Jan-21 Area 3C3 - SB ML ENR, FF Start STA 1345 to 1360 

AAsphalt Pavement 21 669 07-Jan-21 04-Feb-21 04-Feb-21, Asphalt Pavement 

TX-3CD Area 3C3 - SB ML ENR, Interim - Finish STA 1345 to 1360 0 653 21-Jan-21 21-Jan-21 Area 3C3 - SB ML ENR, Interim - Finish STA 1345 to 1360 

 vHMA Paving 5 658 07-Jan-21 13-Jan-21 13-Jan-21, HMA Paving 

TX-3CD Area 3C3 - SB ML ENR, Place HMA 5 658 07-Jan-21 13-Jan-21 Area 3C3 - SB ML ENR, Place HMA 

SMA Paving 10 669 22-Jan-21 04-Feb-21 04-Feb-21, SMA Paving 

TX-3CD Area 3C3 - SB ML ENR, Place SMA 10 669 22-Jan-21 04-Feb-21 Area 3C3 - SB ML ENR, Place SMA 

C  Curb & Gutter 10 658 24-Dec-20 06-Jan-21 06-Jan-21, Curb & Gutter 

TX-3CD Area 3C3 - SB ML ENR, Place Curb & Gutter 10 658 24-Dec-20 06-Jan-21 Area 3C3 - SB ML ENR, Place Curb & Gutter 

 rPermanent Barriers 10 668 25-Jan-21 05-Feb-21 05-Feb-21, Permanent Barriers 

C  aConcrete Barriers 10 668 25-Jan-21 05-Feb-21 05-Feb-21, Concrete Barriers 

TX-3CD Area 3C3 - SB ML ENR, Place Conc Rail 10 668 25-Jan-21 05-Feb-21 Area 3C3 - SB ML ENR, Place Conc Rail 

MMetal Beam Guardrails 10 668 25-Jan-21 05-Feb-21 05-Feb-21, Metal Beam Guardrails 

TX-3CD Area 3C3 - SB ML ENR, Install MBGF 10 668 25-Jan-21 05-Feb-21 Area 3C3 - SB ML ENR, Install MBGF 

CCrash Attenuators 5 673 25-Jan-21 29-Jan-21 29-Jan-21, Crash Attenuators 

TX-3CD Area 3C3 - SB ML ENR, InstallAttenuator 5 673 25-Jan-21 29-Jan-21 Area 3C3 - SB ML ENR, Install Attenuator 

n   uSignals and Illumination 25 653 25-Jan-21 26-Feb-21 26-Feb-21, Signals and Illumination 

RRoadway Illumination 25 653 25-Jan-21 26-Feb-21 26-Feb-21, Roadway Illumination 

TX-3CD Area 3C3 - SB ML ENR, Install Illumination Pole Bases 5 653 25-Jan-21 29-Jan-21 Area 3C3 - SB ML ENR, Install Illumination Pole Bases 

TX-3CD Area 3C3 - SB ML ENR, Install Illumination Poles/Fixtures 10 653 01-Feb-21 12-Feb-21 Area 3C3 - SB ML ENR, Install Illumination Poles/Fixtures 

TX-3CD Area 3C3 - SB ML ENR, Install Illumination Energize Fixtures 10 653 15-Feb-21 26-Feb-21 Area 3C3 - SB ML ENR, Install Illumination Energize Fixtures 

n   aSigning and Marking 26 653 22-Jan-21 01-Mar-21 01-Mar-21, Signing and Marking 

OOverhead Sign Structures 10 668 19-Feb-20 05-Feb-21 05-Feb-21, Overhead Sign Structures 

TX-3CD Area 3C3 - SB ML ENR, Install Overhead Signage 10 668 25-Jan-21 05-Feb-21 Area 3C3 - SB ML ENR, Install Overhead Signage 

SSmall Signage 10 668 25-Jan-21 05-Feb-21 05-Feb-21, Small Signage 

TX-3CD Area 3C3 - SB ML ENR, Install Small Signage 10 668 25-Jan-21 05-Feb-21 Area 3C3 - SB ML ENR, Install Small Signage 

PPavement Marking 26 653 22-Jan-21 01-Mar-21 01-Mar-21, Pavement Marking 

TX-3CD Area 3C3 - SB ML ENR, Install Permt Markings 2 677 22-Jan-21 25-Jan-21 Area 3C3 - SB ML ENR, Install Permt Markings 

TX-3CD Area 3C3 - SB ML ENR, Finish STA 1345 to 1360 0 653 01-Mar-21 01-Mar-21 Area 3C3 - SB ML ENR, Finish STA 1345 to 1360 

Landscaping 10 668 25-Jan-21 05-Feb-21 05-Feb-21, Landscaping 

S  SSeeding & Sodding 10 668 25-Jan-21 05-Feb-21 05-Feb-21, Seeding & Sodding 

TX-3CD Area 3C3 - SB ML ENR, Install Seeding/Sodding 10 668 25-Jan-21 05-Feb-21 Area 3C3 - SB ML ENR, Install Seeding/Sodding 

TX-3CD Area 3C3 - SB ML ENR, Install Topsoil 10 668 25-Jan-21 05-Feb-21 Area 3C3 - SB ML ENR, Install Topsoil 

/ITS/TCS 20 653 24-Dec-20 20-Jan-21 20-Jan-21, ITS/TCS 

D  SDuct Bank System 20 653 24-Dec-20 20-Jan-21 20-Jan-21, Duct Bank System 

TX-3CD Area 3C3 - SB ML ENR, ITS &TCS Civil Work Install Coduit 20 653 24-Dec-20 20-Jan-21 Area 3C3 - SB ML ENR, ITS &TCS Civil Work Install Coduit 

bSouthbound Frontage Road Sta 1280 to 1401 158 412 24-Jun-21 01-Feb-22 01-Feb-22, Southbound Frontage Road Sta 1280 to 1401 

C3C TX-3CD Area 3C3 - SB FR, Start STA 1280 to 1401 0 412 24-Jun-21 24-Jun-21 Area 3C3 - SB FR, Start STA 1280 to 1401 

f  Traffic Control andTemporary Work 6 412 24-Jun-21 01-Jul-21 01-Jul-21, Traffic Control and Temporary Work 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

BBarricades, Signs & Traffic Handling 1 412 01-Jul-21 01-Jul-21 01-Jul-21, Barricades, Signs & Traffic Handling 

TX-3CD Area 3C3 - SB FR, Move Traffic 1 412 01-Jul-21 01-Jul-21 Area 3C3 - SB FR, Move Traffic 

P  aPortable Traffic Barrier 5 412 24-Jun-21 30-Jun-21 30-Jun-21, Portable Traffic Barrier 

TX-3CD Area 3C3 - SB FR, Place Temp Conc Barrier 5 412 24-Jun-21 30-Jun-21 Area 3C3 - SB FR, Place Temp Conc Barrier 

WWorkzone Pavement Marking 5 412 24-Jun-21 30-Jun-21 30-Jun-21, Workzone Pavement Marking 

TX-3CD Area 3C3 - SB FR, Place Temp Marking & Signing 5 412 24-Jun-21 30-Jun-21 Area 3C3 - SB FR, Place Temp Marking & Signing 

E  nErosion Control 5 412 24-Jun-21 30-Jun-21 30-Jun-21, Erosion Control 

TX-3CD Area 3C3 - SB FR, Place Temp Erosion Control 5 412 24-Jun-21 30-Jun-21 Area 3C3 - SB FR, Place Temp Erosion Control 

m  Removals & Demo 5 412 24-Jun-21 30-Jun-21 30-Jun-21, Removals & Demo 

PPavement Removal 5 412 24-Jun-21 30-Jun-21 30-Jun-21, Pavement Removal 

TX-3CD Area 3C3 - SB FR, Remove Pavement 5 412 24-Jun-21 30-Jun-21 Area 3C3 - SB FR, Remove Pavement 

Earthwork 61 412 24-Jun-21 16-Sep-21 16-Sep-21, Earthwork 

C  Clear & Grub 5 412 24-Jun-21 30-Jun-21 30-Jun-21, Clear & Grub 

TX-3CD Area 3C3 - SB FR, Clear and Grub 5 412 24-Jun-21 30-Jun-21 Area 3C3 - SB FR, Clear and Grub 

EExcavation 15 412 02-Jul-21 22-Jul-21 22-Jul-21, Excavation 

TX-3CD Area 3C3 - SB FR, Excavate Cut Areas 15 412 02-Jul-21 22-Jul-21 Area 3C3 - SB FR, Excavate Cut Areas 

E nEmbankment 20 412 20-Aug-21 16-Sep-21 16-Sep-21, Embankment 

TX-3CD Area 3C3 - SB FR, Place Embankment 20 412 20-Aug-21 16-Sep-21 Area 3C3 - SB FR, Place Embankment 

Drainage 121 428 23-Jul-21 07-Jan-22 07-Jan-22, Drainage 

CCulverts 20 412 23-Jul-21 19-Aug-21 19-Aug-21, Culverts 

TX-3CD Area 3C3 - SB FR, CLV 10A Install Culvert 20 412 23-Jul-21 19-Aug-21 Area 3C3 - SB FR, CLV 10A Install Culvert 

TX-3CD Area 3C3 - SB FR, CLV 10B Install Culvert 20 412 23-Jul-21 19-Aug-21 Area 3C3 - SB FR, CLV 10B Install Culvert 

SStorm Sewer 20 412 20-Aug-21 16-Sep-21 16-Sep-21, Storm Sewer 

TX-3CD Area 3C3 - NB ML, Install Small RCP 20 412 20-Aug-21 16-Sep-21 Area 3C3 - NB ML, Install Small RCP 

RRiprap 10 428 27-Dec-21 07-Jan-22 07-Jan-22, Riprap 

TX-3CD Area 3C3 - NB ML, Place RipRap 10 428 27-Dec-21 07-Jan-22 Area 3C3 - NB ML, Place RipRap 

Inlets 20 412 17-Sep-21 14-Oct-21 14-Oct-21, Inlets 

TX-3CD Area 3C3 - NB ML, Install MHs and Inlets 20 412 17-Sep-21 14-Oct-21 Area 3C3 - NB ML, Install MHs and Inlets 

HHeadwall 10 492 20-Aug-21 02-Sep-21 02-Sep-21, Headwall 

TX-3CD Area 3C3 - NB ML, Place Conc Headwall 10 492 20-Aug-21 02-Sep-21 Area 3C3 - NB ML, Place Conc Headwall 

Subgrade Treatment and Base 40 412 17-Sep-21 11-Nov-21 11-Nov-21, Subgrade Treatment and Base 

LLime Treatment 20 412 17-Sep-21 14-Oct-21 14-Oct-21, Lime Treatment 

TX-3CD Area 3C3 - SB FR, Lime Treat Subgrade 20 412 17-Sep-21 14-Oct-21 Area 3C3 - SB FR, Lime Treat Subgrade 

FFlexbase 20 412 15-Oct-21 11-Nov-21 11-Nov-21, Flexbase 

TX-3CD Area 3C3 - SB FR, Place Flexbase 20 412 15-Oct-21 11-Nov-21 Area 3C3 - SB FR, Place Flexbase 

Pavement 42 427 12-Nov-21 10-Jan-22 10-Jan-22, Pavement 

C TX-3CD Area 3C3 - SB FR, FF Start STA 1280 to 1401 0 412 27-Dec-21 27-Dec-21 Area 3C3 - SB FR, FF Start STA 1280 to 1401 

AAsphalt Pavement 16 433 10-Dec-21 31-Dec-21 31-Dec-21, Asphalt Pavement 

TX-3CD Area 3C3 - SB FR, Interim - Finish STA 1280 to 1401 0 412 24-Dec-21 24-Dec-21 Area 3C3 - SB FR, Interim - Finish STA 1280 to 1401 

 vHMA Paving 10 412 10-Dec-21 23-Dec-21 23-Dec-21, HMA Paving 

TX-3CD Area 3C3 - SB FR, Place HMA 10 412 10-Dec-21 23-Dec-21 Area 3C3 - SB FR, Place HMA 

SMA Paving 5 433 27-Dec-21 31-Dec-21 31-Dec-21, SMA Paving 

TX-3CD Area 3C3 - SB FR, Place SMA 5 433 27-Dec-21 31-Dec-21 Area 3C3 - SB FR, Place SMA 

C  Curb & Gutter 20 412 12-Nov-21 09-Dec-21 09-Dec-21, Curb & Gutter 

TX-3CD Area 3C3 - SB FR, Place Curb & Gutter 20 412 12-Nov-21 09-Dec-21 Area 3C3 - SB FR, Place Curb & Gutter 

DDriveways 10 427 28-Dec-21 10-Jan-22 10-Jan-22, Driveways 

TX-3CD Area 3C3 - SB FR, Place Driveways 10 427 28-Dec-21 10-Jan-22 Area 3C3 - SB FR, Place Driveways 

S &Sidewalks & Median 10 427 28-Dec-21 10-Jan-22 10-Jan-22, Sidewalks & Median 

TX-3CD Area 3C3 - SB FR, Place Sidewalks/Pathways 10 427 28-Dec-21 10-Jan-22 Area 3C3 - SB FR, Place Sidewalks/Pathways 

 rPermanent Barriers 10 427 28-Dec-21 10-Jan-22 10-Jan-22, Permanent Barriers 

C  aConcrete Barriers 10 427 28-Dec-21 10-Jan-22 10-Jan-22, Concrete Barriers 

TX-3CD Area 3C3 - SB FR, Place Conc Rail 10 427 28-Dec-21 10-Jan-22 Area 3C3 - SB FR, Place Conc Rail 

MMetal Beam Guardrails 10 427 28-Dec-21 10-Jan-22 10-Jan-22, Metal Beam Guardrails 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

TX-3CD Area 3C3 - SB FR, Install MBGF 10 427 28-Dec-21 10-Jan-22 Area 3C3 - SB FR, Install MBGF 

n   uSignals and Illumination 26 412 27-Dec-21 31-Jan-22 31-Jan-22, Signals and Illumination 

RRoadway Illumination 25 412 28-Dec-21 31-Jan-22 31-Jan-22, Roadway Illumination 

TX-3CD Area 3C3 - SB FR, Install Illumination Pole Bases 5 412 28-Dec-21 03-Jan-22 Area 3C3 - SB FR, Install Illumination Pole Bases 

TX-3CD Area 3C3 - SB FR, Install Illumination Poles/Fixtures 10 412 04-Jan-22 17-Jan-22 Area 3C3 - SB FR, Install Illumination Poles/Fixtures 

TX-3CD Area 3C3 - SB FR, Install Illumination Energize Fixtures 10 412 18-Jan-22 31-Jan-22 Area 3C3 - SB FR, Install Illumination Energize Fixtures 

H   lHigh Mast Illumination 15 422 28-Dec-21 17-Jan-22 17-Jan-22, High Mast Illumination 

TX-3CD Area 3C3 - SB FR, Install High Mast Illumination Pole Bases 5 422 28-Dec-21 03-Jan-22 Area 3C3 - SB FR, Install High Mast Illumination Pole Bases 

TX-3CD Area 3C3 - SB FR, Install High Mast Illumination Poles/Fixtures 5 422 04-Jan-22 10-Jan-22 Area 3C3 - SB FR, Install High Mast Illumination Poles/Fixtures 

TX-3CD Area 3C3 - SB FR, Install High Mast Illumination Energize Fixtures 5 422 11-Jan-22 17-Jan-22 Area 3C3 - SB FR, Install High Mast Illumination Energize Fixtures 

T  aTraffic Signals 10 428 27-Dec-21 07-Jan-22 07-Jan-22, Traffic Signals 

TX-3CD Area 3C3 - SB FR, Install Traffic Light Poles/Fixtures 10 428 27-Dec-21 07-Jan-22 Area 3C3 - SB FR, Install Traffic Light Poles/Fixtures 

n   aSigning and Marking 26 412 27-Dec-21 01-Feb-22 01-Feb-22, Signing and Marking 

OOverhead Sign Structures 10 427 28-Dec-21 10-Jan-22 10-Jan-22, Overhead Sign Structures 

TX-3CD Area 3C3 - SB FR, Install Overhead Signage 10 427 28-Dec-21 10-Jan-22 Area 3C3 - SB FR, Install Overhead Signage 

SSmall Signage 10 427 28-Dec-21 10-Jan-22 10-Jan-22, Small Signage 

TX-3CD Area 3C3 - SB FR, Install Small Signage 10 427 28-Dec-21 10-Jan-22 Area 3C3 - SB FR, Install Small Signage 

PPavement Marking 26 412 27-Dec-21 01-Feb-22 01-Feb-22, Pavement Marking 

TX-3CD Area 3C3 - SB FR, Install Permt Markings 2 436 27-Dec-21 28-Dec-21 Area 3C3 - SB FR, Install Permt Markings 

TX-3CD Area 3C3 - SB FR, Finish STA 1280 to 1401 0 412 01-Feb-22 01-Feb-22 Area 3C3 - SB FR, Finish STA 1280 to 1401 

Landscaping 10 427 28-Dec-21 10-Jan-22 10-Jan-22, Landscaping 

S  SSeeding & Sodding 10 427 28-Dec-21 10-Jan-22 10-Jan-22, Seeding & Sodding 

TX-3CD Area 3C3 - SB FR, Install Topsoil 10 427 28-Dec-21 10-Jan-22 Area 3C3 - SB FR, Install Topsoil 

TX-3CD Area 3C3 - SB FR, Install Seeding/Sodding 10 427 28-Dec-21 10-Jan-22 Area 3C3 - SB FR, Install Seeding/Sodding 

/ITS/TCS 20 422 12-Nov-21 09-Dec-21 09-Dec-21, ITS/TCS 

D  SDuct Bank System 20 422 12-Nov-21 09-Dec-21 09-Dec-21, Duct Bank System 

TX-3CD Area 3C3 - SB FR, ITS &TCS Civil Work Install Coduit 20 422 12-Nov-21 09-Dec-21 Area 3C3 - SB FR, ITS &TCS Civil Work Install Coduit 

  aInterchange 820 Ramps 470 24 08-Oct-19 27-Jul-21 27-Jul-21, Interchange 820 Ramps 

    DC SB EXR SB IH35W to WB H820 470 24 08-Oct-19 27-Jul-21 27-Jul-21, DC SB EXR SB IH35W to WB H820 

C3A820S TX-3CD IH 820 - SB EXR, Start STA 1180 to 1220 20 91 07-Jan-20 03-Feb-20 IH 820 - SB EXR, Start STA 1180 to 1220 

C3A820S TX-3CD IH 820 - SB EXR, Interim - Finish STA 1180 to 1220 0 24 02-Jul-21 02-Jul-21 IH 820 - SB EXR, Interim - Finish STA 1180 to 1220 

C3A820S TX-3CD IH 820 - SB EXR, FF Start STA 1180 to 1220 0 24 05-Jul-21 05-Jul-21 IH 820 - SB EXR, FF Start STA 1180 to 1220 

C3A820S TX-3CD IH 820 - SB EXR, Finish STA 1180 to 1220 0 24 27-Jul-21 27-Jul-21 IH 820 - SB EXR, Finish STA 1180 to 1220 

  Traffic Control andTemporary Work 6 246 04-Feb-20 11-Feb-20 11-Feb-20, Traffic Control and Temporary Work 

 sBarricades, Signs & Traffic Handling 1 246 11-Feb-20 11-Feb-20 11-Feb-20, Barricades, Signs & Traffic Handling 

C3A TX-3CD IH 820 - SB EXR, Move Traffic 1 246 11-Feb-20 11-Feb-20 IH 820 - SB EXR, Move Traffic 

 Portable Traffic Barrier 5 246 04-Feb-20 10-Feb-20 10-Feb-20, Portable Traffic Barrier 

C3A TX-3CD IH 820 - SB EXR, Place Temp Conc Barrier 5 246 04-Feb-20 10-Feb-20 IH 820 - SB EXR, Place Temp Conc Barrier 

Workzone Pavement Marking 5 246 04-Feb-20 10-Feb-20 10-Feb-20, Workzone Pavement Marking 

C3A TX-3CD IH 820 - SB EXR, Place Temp Marking & Signing 5 246 04-Feb-20 10-Feb-20 IH 820 - SB EXR, Place Temp Marking & Signing 

Erosion Control 5 246 04-Feb-20 10-Feb-20 10-Feb-20, Erosion Control 

C3A TX-3CD IH 820 - SB EXR, Place Temp Erosion Control 5 246 04-Feb-20 10-Feb-20 IH 820 - SB EXR, Place Temp Erosion Control 

s Removals & Demo 5 246 04-Feb-20 10-Feb-20 10-Feb-20, Removals & Demo 

Pavement Removal 5 246 04-Feb-20 10-Feb-20 10-Feb-20, Pavement Removal 

C3A TX-3CD IH 820 - Remove Pavement & Barriers 5 246 04-Feb-20 10-Feb-20 IH 820 - Remove Pavement & Barriers 

Earthwork 35 296 12-Feb-20 31-Mar-20 31-Mar-20, Earthwork 

aExcavation 15 246 12-Feb-20 03-Mar-20 03-Mar-20, Excavation 

C3A TX-3CD IH 820 - SB EXR, Excavate Cut Areas 15 246 12-Feb-20 03-Mar-20 IH 820 - SB EXR, Excavate Cut Areas 

nEmbankment 20 296 04-Mar-20 31-Mar-20 31-Mar-20, Embankment 

C3A TX-3CD IH 820 - SB EXR, Place Embankment 20 296 04-Mar-20 31-Mar-20 IH 820 - SB EXR, Place Embankment 

 Subgrade Treatment and Base 85 246 01-Apr-20 28-Jul-20 28-Jul-20, Subgrade Treatment and Base 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
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Lime Treatment 20 296 01-Apr-20 28-Apr-20 28-Apr-20, Lime Treatment 

C3A TX-3CD IH 820 - SB EXR, Lime Treat Subgrade 20 296 01-Apr-20 28-Apr-20 IH 820 - SB EXR, Lime Treat Subgrade 

Flexbase 15 246 08-Jul-20 28-Jul-20 28-Jul-20, Flexbase 

C3A TX-3CD IH 820 - SB EXR, Place Flexbase 15 246 08-Jul-20 28-Jul-20 IH 820 - SB EXR, Place Flexbase 

Pavement 248 35 29-Jul-20 09-Jul-21 09-Jul-21, Pavement 

Asphalt Pavement 26 35 04-Jun-21 09-Jul-21 09-Jul-21, Asphalt Pavement 

HMA Paving 5 39 04-Jun-21 10-Jun-21 10-Jun-21, HMA Paving 

C TX-3CD IH 820 - SB EXR, Place HMA 5 39 04-Jun-21 10-Jun-21 IH 820 - SB EXR, Place HMA 

ASMA Paving 5 35 05-Jul-21 09-Jul-21 09-Jul-21, SMA Paving 

C TX-3CD IH 820 - SB EXR, Place SMA 5 35 05-Jul-21 09-Jul-21 IH 820 - SB EXR, Place SMA 

 Curb & Gutter 10 251 29-Jul-20 11-Aug-20 11-Aug-20, Curb & Gutter 

C3A TX-3CD IH 820 - SB EXR, Place Curb & Gutter 10 251 29-Jul-20 11-Aug-20 IH 820 - SB EXR, Place Curb & Gutter 

Retaining Walls 90 246 04-Mar-20 07-Jul-20 07-Jul-20, Retaining Walls 

 Wall RTW A 90 246 04-Mar-20 07-Jul-20 07-Jul-20, Wall RTW A 

C3C TX-3CD IH 820 - SB EXR, Install Leveling Pad RTW A 15 246 04-Mar-20 24-Mar-20 IH 820 - SB EXR, Install Leveling Pad RTW A 

C3C TX-3CD IH 820 - SB EXR, Install Wall RTW A 60 246 25-Mar-20 16-Jun-20 IH 820 - SB EXR, Install Wall RTW A 

l  Wall Coping RTW A 15 246 17-Jun-20 07-Jul-20 07-Jul-20, Wall Coping RTW A 

C TX-3CD IH 820 - SB EXR, Install Coping Cap RTW A 15 246 17-Jun-20 07-Jul-20 IH 820 - SB EXR, Install Coping Cap RTW A 

 Wall RTW B 50 286 04-Mar-20 12-May-20 12-May-20, Wall RTW B 

C3C TX-3CD IH 820 - SB EXR, Install Leveling Pad 5 286 04-Mar-20 10-Mar-20 IH 820 - SB EXR, Install Leveling Pad 

C3C TX-3CD IH 820 - SB EXR, Install Wall RT-3C-N4 30 286 11-Mar-20 21-Apr-20 IH 820 - SB EXR, Install Wall RT-3C-N4 

l  Wall Coping RTW B 15 286 22-Apr-20 12-May-20 12-May-20, Wall Coping RTW B 

C TX-3CD IH 820 - SB EXR, Install Coping Cap RT-3C-N4 15 286 22-Apr-20 12-May-20 IH 820 - SB EXR, Install Coping Cap RT-3C-N4 

 Wall RTW C 90 246 04-Mar-20 07-Jul-20 07-Jul-20, Wall RTW C 

C3C TX-3CD IH 820 - SB EXR, Install Leveling Pad 15 246 04-Mar-20 24-Mar-20 IH 820 - SB EXR, Install Leveling Pad 

C3C TX-3CD IH 820 - SB EXR, Install Wall RT-3C-N7 60 246 25-Mar-20 16-Jun-20 IH 820 - SB EXR, Install Wall RT-3C-N7 

l  Wall Coping RTW C 15 246 17-Jun-20 07-Jul-20 07-Jul-20, Wall Coping RTW C 

C TX-3CD IH 820 - SB EXR, Install Coping Cap RT-3C-N7 15 246 17-Jun-20 07-Jul-20 IH 820 - SB EXR, Install Coping Cap RT-3C-N7 

    BR 13A DC SB EXR SB IH35W to WB H820 453 24 08-Oct-19 02-Jul-21 02-Jul-21, BR 13A DC SB EXR SB IH35W to W B H820 

C3A82 TX-3CD IH 820 - SB EXR, BR 13A Start 20 91 04-Feb-20 02-Mar-20 IH 820 - SB EXR, BR 13A Start 

C3A82 TX-3CD IH 820 - SB EXR, BR 13A Finish 0 24 02-Jul-21 02-Jul-21 IH 820 - SB EXR, BR 13A Finish 

BR Excavation 5 91 04-Mar-20 10-Mar-20 10-Mar-20, BR Excavation 

C3A TX-3CD IH 820 - SB EXR, BR 13A Bridge Excavation 5 91 04-Mar-20 10-Mar-20 IH 820 - SB EXR, BR 13A Bridge Excavation 

Drill Shafts 84 109 11-Mar-20 06-Jul-20 06-Jul-20, Drill Shafts 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Drill Shafts Abutment 1 4 91 11-Mar-20 16-Mar-20 IH 820 - SB EXR, BR 13A Install Drill Shafts Abutment 1 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 2 4 91 17-Mar-20 20-Mar-20 IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 2 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 3 4 91 23-Mar-20 26-Mar-20 IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 3 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 4 4 91 27-Mar-20 01-Apr-20 IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 4 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 5 4 91 02-Apr-20 07-Apr-20 IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 5 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 6 4 91 08-Apr-20 13-Apr-20 IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 6 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 7 4 91 14-Apr-20 17-Apr-20 IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 7 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 8 4 91 20-Apr-20 23-Apr-20 IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 8 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 9 4 91 24-Apr-20 29-Apr-20 IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 9 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 10 4 91 30-Apr-20 05-May-20 IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 10 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 11 4 91 06-May-20 11-May-20 IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 11 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 12 4 91 12-May-20 15-May-20 IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 12 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 13 4 91 18-May-20 21-May-20 IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 13 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 14 4 91 22-May-20 27-May-20 IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 14 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 15 4 91 28-May-20 02-Jun-20 IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 15 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 16 4 91 03-Jun-20 08-Jun-20 IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 16 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 17 4 91 09-Jun-20 12-Jun-20 IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 17 
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C3A TX-3CD IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 18 4 91 15-Jun-20 18-Jun-20 IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 18 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 19 4 91 19-Jun-20 24-Jun-20 IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 19 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 20 4 91 25-Jun-20 30-Jun-20 IH 820 - SB EXR, BR 13A Install Drill Shafts Bent 20 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Drill Shafts Abutment 21 4 109 01-Jul-20 06-Jul-20 IH 820 - SB EXR, BR 13A Install Drill Shafts Abutment 21 

82 91 23-Mar-20 14-Jul-20 14-Jul-20, FootingsgFootings 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Footings Bent 2 10 146 23-Mar-20 03-Apr-20 IH 820 - SB EXR, BR 13A Install Footings Bent 2 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Footings Bent 3 10 142 27-Mar-20 09-Apr-20 IH 820 - SB EXR, BR 13A Install Footings Bent 3 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Footings Bent 4 10 148 02-Apr-20 15-Apr-20 IH 820 - SB EXR, BR 13A Install Footings Bent 4 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Footings Bent 5 10 144 08-Apr-20 21-Apr-20 IH 820 - SB EXR, BR 13A Install Footings Bent 5 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Footings Bent 6 10 147 14-Apr-20 27-Apr-20 IH 820 - SB EXR, BR 13A Install Footings Bent 6 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Footings Bent 7 10 133 20-Apr-20 01-May-20 IH 820 - SB EXR, BR 13A Install Footings Bent 7 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Footings Bent 8 10 139 24-Apr-20 07-May-20 IH 820 - SB EXR, BR 13A Install Footings Bent 8 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Footings Bent 9 10 135 30-Apr-20 13-May-20 IH 820 - SB EXR, BR 13A Install Footings Bent 9 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Footings Bent 10 10 121 06-May-20 19-May-20 IH 820 - SB EXR, BR 13A Install Footings Bent 10 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Footings Bent 11 10 117 12-May-20 25-May-20 IH 820 - SB EXR, BR 13A Install Footings Bent 11 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Footings Bent 12 10 113 18-May-20 29-May-20 IH 820 - SB EXR, BR 13A Install Footings Bent 12 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Footings Bent 13 10 109 22-May-20 04-Jun-20 IH 820 - SB EXR, BR 13A Install Footings Bent 13 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Footings Bent 14 10 105 28-May-20 10-Jun-20 IH 820 - SB EXR, BR 13A Install Footings Bent 14 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Footings Bent 15 10 101 03-Jun-20 16-Jun-20 IH 820 - SB EXR, BR 13A Install Footings Bent 15 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Footings Bent 16 10 97 09-Jun-20 22-Jun-20 IH 820 - SB EXR, BR 13A Install Footings Bent 16 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Footings Bent 17 10 103 15-Jun-20 26-Jun-20 IH 820 - SB EXR, BR 13A Install Footings Bent 17 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Footings Bent 18 10 99 19-Jun-20 02-Jul-20 IH 820 - SB EXR, BR 13A Install Footings Bent 18 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Footings Bent 19 10 95 25-Jun-20 08-Jul-20 IH 820 - SB EXR, BR 13A Install Footings Bent 19 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Footings Bent 20 10 91 01-Jul-20 14-Jul-20 IH 820 - SB EXR, BR 13A Install Footings Bent 20 

82 91 06-Apr-20 28-Jul-20 28-Jul-20, ColumnsColumns 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Columns Bent 2 10 146 06-Apr-20 17-Apr-20 IH 820 - SB EXR, BR 13A Install Columns Bent 2 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Columns Bent 3 10 142 10-Apr-20 23-Apr-20 IH 820 - SB EXR, BR 13A Install Columns Bent 3 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Columns Bent 4 10 148 16-Apr-20 29-Apr-20 IH 820 - SB EXR, BR 13A Install Columns Bent 4 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Columns Bent 5 10 144 22-Apr-20 05-May-20 IH 820 - SB EXR, BR 13A Install Columns Bent 5 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Columns Bent 6 10 147 28-Apr-20 11-May-20 IH 820 - SB EXR, BR 13A Install Columns Bent 6 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Columns Bent 7 20 133 04-May-20 29-May-20 IH 820 - SB EXR, BR 13A Install Columns Bent 7 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Columns Bent 8 10 139 08-May-20 21-May-20 IH 820 - SB EXR, BR 13A Install Columns Bent 8 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Columns Bent 9 10 135 14-May-20 27-May-20 IH 820 - SB EXR, BR 13A Install Columns Bent 9 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Columns Bent 10 20 121 20-May-20 16-Jun-20 IH 820 - SB EXR, BR 13A Install Columns Bent 10 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Columns Bent 11 20 117 26-May-20 22-Jun-20 IH 820 - SB EXR, BR 13A Install Columns Bent 11 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Columns Bent 12 20 113 01-Jun-20 26-Jun-20 IH 820 - SB EXR, BR 13A Install Columns Bent 12 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Columns Bent 13 20 109 05-Jun-20 02-Jul-20 IH 820 - SB EXR, BR 13A Install Columns Bent 13 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Columns Bent 14 20 105 11-Jun-20 08-Jul-20 IH 820 - SB EXR, BR 13A Install Columns Bent 14 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Columns Bent 15 20 101 17-Jun-20 14-Jul-20 IH 820 - SB EXR, BR 13A Install Columns Bent 15 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Columns Bent 16 20 97 23-Jun-20 20-Jul-20 IH 820 - SB EXR, BR 13A Install Columns Bent 16 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Columns Bent 17 10 103 29-Jun-20 10-Jul-20 IH 820 - SB EXR, BR 13A Install Columns Bent 17 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Columns Bent 18 10 99 03-Jul-20 16-Jul-20 IH 820 - SB EXR, BR 13A Install Columns Bent 18 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Columns Bent 19 10 95 09-Jul-20 22-Jul-20 IH 820 - SB EXR, BR 13A Install Columns Bent 19 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Columns Bent 20 10 91 15-Jul-20 28-Jul-20 IH 820 - SB EXR, BR 13A Install Columns Bent 20

84 91 20-Apr-20 13-Aug-20 13-Aug-20, Bent CapsBent Caps 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Cap Bent 2 12 146 20-Apr-20 05-May-20 IH 820 - SB EXR, BR 13A Install Cap Bent 2 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Cap Bent 3 12 142 24-Apr-20 11-May-20 IH 820 - SB EXR, BR 13A Install Cap Bent 3 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Cap Bent 4 12 148 30-Apr-20 15-May-20 IH 820 - SB EXR, BR 13A Install Cap Bent 4 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Cap Bent 5 12 144 06-May-20 21-May-20 IH 820 - SB EXR, BR 13A Install Cap Bent 5 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Cap Bent 6 12 147 12-May-20 27-May-20 IH 820 - SB EXR, BR 13A Install Cap Bent 6 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Cap Bent 8 12 139 22-May-20 08-Jun-20 IH 820 - SB EXR, BR 13A Install Cap Bent 8 
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C3A TX-3CD IH 820 - SB EXR, BR 13A Install Cap Bent 9 12 135 28-May-20 12-Jun-20 IH 820 - SB EXR, BR 13A Install Cap Bent 9 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Cap Bent 7 12 133 01-Jun-20 16-Jun-20 IH 820 - SB EXR, BR 13A Install Cap Bent 7 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Cap Bent 10 12 121 17-Jun-20 02-Jul-20 IH 820 - SB EXR, BR 13A Install Cap Bent 10 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Cap Bent 11 12 117 23-Jun-20 08-Jul-20 IH 820 - SB EXR, BR 13A Install Cap Bent 11 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Cap Bent 12 12 113 29-Jun-20 14-Jul-20 IH 820 - SB EXR, BR 13A Install Cap Bent 12 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Cap Bent 13 12 109 03-Jul-20 20-Jul-20 IH 820 - SB EXR, BR 13A Install Cap Bent 13 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Cap Bent 14 12 105 09-Jul-20 24-Jul-20 IH 820 - SB EXR, BR 13A Install Cap Bent 14 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Cap Bent 17 12 103 13-Jul-20 28-Jul-20 IH 820 - SB EXR, BR 13A Install Cap Bent 17 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Cap Bent 15 12 101 15-Jul-20 30-Jul-20 IH 820 - SB EXR, BR 13A Install Cap Bent 15 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Cap Bent 18 12 99 17-Jul-20 03-Aug-20 IH 820 - SB EXR, BR 13A Install Cap Bent 18 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Cap Bent 16 12 97 21-Jul-20 05-Aug-20 IH 820 - SB EXR, BR 13A Install Cap Bent 16 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Cap Bent 19 12 95 23-Jul-20 07-Aug-20 IH 820 - SB EXR, BR 13A Install Cap Bent 19 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Cap Bent 20 12 91 29-Jul-20 13-Aug-20 IH 820 - SB EXR, BR 13A Install Cap Bent 20 

Beams 290 24 08-Oct-19 16-Nov-20 16-Nov-20, Beams 

C3A TX-3CD IH 820 - SB EXR, BR 13A Concrete Beam Procurement 60 176 08-Oct-19 30-Dec-19 IH 820 - SB EXR, BR 13A Concrete Beam Procurement 

C3A TX-3CD IH 820 - SB EXR, BR 13A Steel Beam Procurement 45 24 08-Oct-19 09-Dec-19 IH 820 - SB EXR, BR 13A Steel Beam Procurement 

C3A TX-3CD IH 820 - SB EXR, BR 13A Forward Steel Beams Shopdrawings to TxDOT 1 24 10-Dec-19 10-Dec-19 IH 820 - SB EXR, BR 13A Forward Steel Beams Shopdrawings to TxDOT 

C3A TX-3CD IH 820 - SB EXR, BR 13A Steel Beam Fabrication & Delivery Leadtime 244 24 11-Dec-19 16-Nov-20 IH 820 - SB EXR, BR 13A Steel Beam Fabrication & Delivery Leadtime 

C3A TX-3CD IH 820 - SB EXR, BR 13A Forward Precast Beams Shopdrawings to TxDOT 1 176 31-Dec-19 31-Dec-19 IH 820 - SB EXR, BR 13A Forward Precast Beams Shopdrawings to TxDOT 

C3A TX-3CD IH 820 - SB EXR, BR 13A Precast Beam Fabricat ion & Delivery Leadt ime 60 176 01-Jan-20 24-Mar-20 IH 820 - SB EXR, BR 13A Precast Beam Fabrication & Delivery Leadtime 

 a   mBR Place CTB Embankment 20 317 31-Mar-20 27-Apr-20 27-Apr-20, BR Place CTB Embankment 

C3A TX-3CD IH 820 - SB EXR, BR 13A Place Stabilized Backfill 20 317 31-Mar-20 27-Apr-20 IH 820 - SB EXR, BR 13A Place Stabilized Backfill 

Abutments 90 109 17-Mar-20 20-Jul-20 20-Jul-20, Abutments 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Abutment 1 10 172 17-Mar-20 30-Mar-20 IH 820 - SB EXR, BR 13A Install Abutment 1 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Abutment 21 10 109 07-Jul-20 20-Jul-20 IH 820 - SB EXR, BR 13A Install Abutment 21 

aApproach Slab 10 39 21-May-21 03-Jun-21 03-Jun-21, Approach Slab 

C3A TX-3CD IH 820 - SB EXR, BR 13A InstallApprch Slab Abutment 1 10 39 21-May-21 03-Jun-21 IH 820 - SB EXR, BR 13A Install Apprch Slab Abutment 1 

C3A TX-3CD IH 820 - SB EXR, BR 13A InstallApprch Slab Abutment 21 10 39 21-May-21 03-Jun-21 IH 820 - SB EXR, BR 13A Install Apprch Slab Abutment 21 

Exspansion Joint 133 24 17-Nov-20 20-May-21 20-May-21, Exspansion Joint 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Exp Joints 133 24 17-Nov-20 20-May-21 IH 820 - SB EXR, BR 13A Install Exp Joints 

Deck 288 24 11-May-20 17-Jun-21 17-Jun-21, Deck 

C3A TX-3CD IH 820 - SB EXR, BR 13A Cure Deck Slab 20 24 21-May-21 17-Jun-21 IH 820 - SB EXR, BR 13A Cure Deck Slab 

Unit 1 70 222 11-May-20 17-Aug-20 17-Aug-20, Unit 1 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 1-2) InstallBeams 3 142 11-May-20 14-May-20 IH 820 - SB EXR, BR 13A (Spans 1-2) InstallBeams 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 1-2) Deck Precast Panels 10 142 14-May-20 28-May-20 IH 820 - SB EXR, BR 13A (Spans 1-2) Deck Precast Panels 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 1-2) Deck PMD 10 222 01-Jun-20 15-Jun-20 IH 820 - SB EXR, BR 13A (Spans 1-2) Deck PMD 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 1-2) Deck Overhangs 20 222 17-Jun-20 15-Jul-20 IH 820 - SB EXR, BR 13A (Spans 1-2) Deck Overhangs 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 1-2) Deck Rebar 20 222 15-Jul-20 12-Aug-20 IH 820 - SB EXR, BR 13A (Spans 1-2) Deck Rebar 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 1-2) Pour Deck 3 222 12-Aug-20 17-Aug-20 IH 820 - SB EXR, BR 13A (Spans 1-2) Pour Deck 

Unit 2 74 210 21-May-20 02-Sep-20 02-Sep-20, Unit 2 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 3-5) InstallBeams 3 144 21-May-20 26-May-20 IH 820 - SB EXR, BR 13A (Spans 3-5) InstallBeams 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 3-5) Deck Precast Panels 10 142 28-May-20 11-Jun-20 IH 820 - SB EXR, BR 13A (Spans 3-5) Deck Precast Panels 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 3-5) Deck PMD 10 210 15-Jun-20 29-Jun-20 IH 820 - SB EXR, BR 13A (Spans 3-5) Deck PMD 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 3-5) Deck Overhangs 20 210 01-Jul-20 29-Jul-20 IH 820 - SB EXR, BR 13A (Spans 3-5) Deck Overhangs 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 3-5) Deck Rebar 20 210 31-Jul-20 28-Aug-20 IH 820 - SB EXR, BR 13A (Spans 3-5) Deck Rebar 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 3-5) Pour Deck 3 210 28-Aug-20 02-Sep-20 IH 820 - SB EXR, BR 13A (Spans 3-5) Pour Deck 

Unit 3 70 196 16-Jun-20 22-Sep-20 22-Sep-20, Unit 3 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 6-8) InstallBeams 3 136 16-Jun-20 19-Jun-20 IH 820 - SB EXR, BR 13A (Spans 6-8) Install Beams 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 6-8) Deck Precast Panels 10 136 19-Jun-20 03-Jul-20 IH 820 - SB EXR, BR 13A (Spans 6-8) Deck Precast Panels 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 6-8) Deck PMD 10 196 07-Jul-20 21-Jul-20 IH 820 - SB EXR, BR 13A (Spans 6-8) Deck PMD 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 6-8) Deck Overhangs 20 196 21-Jul-20 18-Aug-20 IH 820 - SB EXR, BR 13A (Spans 6-8) Deck Overhangs 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 6-8) Deck Rebar 20 196 20-Aug-20 17-Sep-20 IH 820 - SB EXR, BR 13A (Spans 6-8) Deck Rebar 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 6-8) Pour Deck 3 196 17-Sep-20 22-Sep-20 IH 820 - SB EXR, BR 13A (Spans 6-8) Pour Deck 

Unit 4 70 177 08-Jul-20 14-Oct-20 14-Oct-20, Unit 4 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 9-11) Instal Beams 3 130 08-Jul-20 13-Jul-20 IH 820 - SB EXR, BR 13A (Spans 9-11) Instal Beams 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 9-11) Deck Precast Panels 10 130 13-Jul-20 27-Jul-20 IH 820 - SB EXR, BR 13A (Spans 9-11) Deck Precast Panels 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 9-11) Deck PMD 10 177 29-Jul-20 12-Aug-20 IH 820 - SB EXR, BR 13A (Spans 9-11) Deck PMD 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 9-11) Deck Overhangs 20 177 14-Aug-20 11-Sep-20 IH 820 - SB EXR, BR 13A (Spans 9-11) Deck Overhangs 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 9-11) Deck Rebar 20 177 11-Sep-20 09-Oct-20 IH 820 - SB EXR, BR 13A (Spans 9-11) Deck Rebar 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 9-11) PourDeck 3 177 09-Oct-20 14-Oct-20 IH 820 - SB EXR, BR 13A (Spans 9-11) PourDeck 

Unit 5 90 148 24-Jul-20 27-Nov-20 27-Nov-20, Unit 5 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 12-14) Install Beams 3 128 24-Jul-20 29-Jul-20 IH 820 - SB EXR, BR 13A (Spans 12-14) Install Beams 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 12-14) Deck Precast Panels 20 128 29-Jul-20 26-Aug-20 IH 820 - SB EXR, BR 13A (Spans 12-14) Deck Precast Panels 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 12-14) Deck PMD 20 148 28-Aug-20 25-Sep-20 IH 820 - SB EXR, BR 13A (Spans 12-14) Deck PMD 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 12-14) Deck Overhangs 20 148 29-Sep-20 27-Oct-20 IH 820 - SB EXR, BR 13A (Spans 12-14) Deck Overhangs 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 12-14) Deck Rebar 20 148 27-Oct-20 24-Nov-20 IH 820 - SB EXR, BR 13A (Spans 12-14) Deck Rebar 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 12-14) Pour Deck 3 148 24-Nov-20 27-Nov-20 IH 820 - SB EXR, BR 13A (Spans 12-14) Pour Deck 

Unit 6 90 67 16-Nov-20 22-Mar-21 22-Mar-21, Unit 6 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 15-17) Install Beams 3 67 16-Nov-20 19-Nov-20 IH 820 - SB EXR, BR 13A (Spans 15-17) Install Beams 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 15-17) Deck Precast Panels 20 67 19-Nov-20 17-Dec-20 IH 820 - SB EXR, BR 13A (Spans 15-17) Deck Precast Panels 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 15-17) Deck PMD 20 67 21-Dec-20 18-Jan-21 IH 820 - SB EXR, BR 13A (Spans 15-17) Deck PMD 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 15-17) Deck Overhangs 20 67 20-Jan-21 17-Feb-21 IH 820 - SB EXR, BR 13A (Spans 15-17) Deck Overhangs 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 15-17) Deck Rebar 20 67 17-Feb-21 17-Mar-21 IH 820 - SB EXR, BR 13A (Spans 15-17) Deck Rebar 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 15-17) Pour Deck 3 67 17-Mar-21 22-Mar-21 IH 820 - SB EXR, BR 13A (Spans 15-17) Pour Deck 

Unit 7 90 134 13-Aug-20 17-Dec-20 17-Dec-20, Unit 7 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 18-20) Ph1Stg1 Install Beams 3 134 13-Aug-20 18-Aug-20 IH 820 - SB EXR, BR 13A (Spans 18-20) Ph1Stg1 Install Beams 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 18-20) Ph1Stg1 Deck Precast Panels 20 134 18-Aug-20 15-Sep-20 IH 820 - SB EXR, BR 13A (Spans 18-20) Ph1Stg1 Deck Precast Panels 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 18-20) Ph1Stg1 Deck PMD 20 134 17-Sep-20 15-Oct-20 IH 820 - SB EXR, BR 13A (Spans 18-20) Ph1Stg1 Deck PMD 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 18-20) Ph1Stg1 Deck Overhangs 20 134 19-Oct-20 16-Nov-20 IH 820 - SB EXR, BR 13A (Spans 18-20) Ph1Stg1 Deck Overhangs 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 18-20) Ph1Stg1 Deck Rebar 20 134 16-Nov-20 14-Dec-20 IH 820 - SB EXR, BR 13A (Spans 18-20) Ph1Stg1 Deck Rebar 

C TX-3CD IH 820 - SB EXR, BR 13A (Spans 18-20) Ph1Stg1 Pour Deck 3 134 14-Dec-20 17-Dec-20 IH 820 - SB EXR, BR 13A (Spans 18-20) Ph1Stg1 Pour Deck 

gRailings 10 24 18-Jun-21 01-Jul-21 01-Jul-21, Railings 

C3A TX-3CD IH 820 - SB EXR, BR 13A Install Conc Rail 10 24 18-Jun-21 01-Jul-21 IH 820 - SB EXR, BR 13A Install Conc Rail 

nPermanent Barriers 10 29 06-Jul-21 19-Jul-21 19-Jul-21, Permanent Barriers 

eConcrete Barriers 10 29 06-Jul-21 19-Jul-21 19-Jul-21, Concrete Barriers 

C3A TX-3CD IH 820 - SB EXR, Place Conc Rail 10 29 06-Jul-21 19-Jul-21 IH 820 - SB EXR, Place Conc Rail 

B Metal Beam Guardrails 10 29 06-Jul-21 19-Jul-21 19-Jul-21, Metal Beam Guardrails 

C3A TX-3CD IH 820 - SB EXR, Install MBGF 10 29 06-Jul-21 19-Jul-21 IH 820 - SB EXR, Install MBGF 

 Signals and Illumination 15 24 06-Jul-21 26-Jul-21 26-Jul-21, Signals and Illumination 

 aRoadway Illumination 15 24 06-Jul-21 26-Jul-21 26-Jul-21, Roadway Illumination 

C3A TX-3CD IH 820 - SB EXR, Install Illumination Pole Bases 5 24 06-Jul-21 12-Jul-21 IH 820 - SB EXR, Install Illumination Pole Bases 

C3A TX-3CD IH 820 - SB EXR, Install Illumination Poles/Fixtures 5 24 13-Jul-21 19-Jul-21 IH 820 - SB EXR, Install Illumination Poles/Fixtures 

C3A TX-3CD IH 820 - SB EXR, Install Illumination Energize Fixtures 5 24 20-Jul-21 26-Jul-21 IH 820 - SB EXR, Install Illumination Energize Fixtures 

 Signing and Marking 11 29 05-Jul-21 19-Jul-21 19-Jul-21, Signing and Marking 

e  Overhead Sign Structures 10 29 06-Jul-21 19-Jul-21 19-Jul-21, Overhead Sign Structures 

C3A TX-3CD IH 820 - SB EXR, Install Overhead Signage 10 29 06-Jul-21 19-Jul-21 IH 820 - SB EXR, Install Overhead Signage 

Small Signage 10 29 06-Jul-21 19-Jul-21 19-Jul-21, Small Signage 

C3A TX-3CD IH 820 - SB EXR, Install Small Signage 10 29 06-Jul-21 19-Jul-21 IH 820 - SB EXR, Install Small Signage 

Pavement Marking 2 38 05-Jul-21 06-Jul-21 06-Jul-21, Pavement Marking 

C3A TX-3CD IH 820 - SB EXR, Install Permt Markings 2 38 05-Jul-21 06-Jul-21 IH 820 - SB EXR, Install Permt Markings 

pLandscaping 10 29 06-Jul-21 19-Jul-21 19-Jul-21, Landscaping 

n   nSeeding & Sodding 10 29 06-Jul-21 19-Jul-21 19-Jul-21, Seeding & Sodding 

Actual
W

ork Critical
R

emaining Work Summary TASK filter: All ActivitiesPage 174 of 179 

© Oracle CorporationRemaining Work Milestone 



IITTSS//TTCCSS

DDuucctt BBank Syste

DDCC NNBB EENNRR EBH820 t

TTrraaffffiicc CCoontrol andT

BBaarrrriiccades, Sign

PPoorrttaabble Traffic B

WWoorrkkzzone Pavem

EErroossiioon Control

RReemmoovvaalls & Demo

PPaavveemment Remov

BBrriiddggee Removal

EEaarrtthhwwoorrkk

EExxccaavvation

EEmmbbaankment

SSuubbggrraaddee Treatment

LLiimmee TTreatment

FFlleexxbbaase

PPaavveemmeenntt

AAsspphhaalt Pavemen

HHMMA Paving

SSMMA Paving

CCuurrbb && Gutter

RReettaaiinniinngg Walls

WWaallll RRTW A

WWaall Coping R

WWaallll RRTW B
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

C3A TX-3CD IH 820 - SB EXR, Install Topsoil 10 29 06-Jul-21 19-Jul-21 IH 820 - SB EXR, Install Topsoil 

C3A TX-3CD IH 820 - SB EXR, Install Seeding/Sodding 10 29 06-Jul-21 19-Jul-21 IH 820 - SB EXR, Install Seeding/Sodding 

ITS/TCS 20 246 29-Jul-20 25-Aug-20 25-Aug-20, ITS/TCS 

  mDuct Bank System 20 246 29-Jul-20 25-Aug-20 25-Aug-20, Duct Bank System 

C3A TX-3CD IH 820 - SB EXR, ITS &TCS Civil Work Install Coduit 20 246 29-Jul-20 25-Aug-20 IH 820 - SB EXR, ITS &TCS Civil Work Install Coduit 

    DC NB ENR EBH820 to NB IH35W 470 24 08-Oct-19 27-Jul-21 27-Jul-21, DC NB ENR EBH820 to NB IH35W 

C3A820N TX-3CD IH 820 - NB ENR, Start STA 1180 to 1220 0 109 07-Jan-20 07-Jan-20 IH 820 - NB ENR, Start STA 1180 to 1220 

C3A820N TX-3CD IH 820 - NB ENR, Interim - Finish STA 1180 to 1220 0 24 05-Jul-21 05-Jul-21 IH 820 - NB ENR, Interim - Finish STA 1180 to 1220 

C3A820N TX-3CD IH 820 - NB ENR, FF Start STA 1180 to 1220 0 24 06-Jul-21 06-Jul-21 IH 820 - NB ENR, FF Start STA 1180 to 1220 

C3A820N TX-3CD IH 820 - NB ENR, Finish STA 1180 to 1220 0 24 27-Jul-21 27-Jul-21 IH 820 - NB ENR, Finish STA 1180 to 1220 

  Traffic Control andTemporary Work 6 222 07-Jan-20 14-Jan-20 14-Jan-20, Traffic Control and Temporary Work 

 sBarricades, Signs & Traffic Handling 1 222 14-Jan-20 14-Jan-20 14-Jan-20, Barricades, Signs & Traffic Handling 

C3A TX-3CD IH 820 - NB ENR, Move Traffic 1 222 14-Jan-20 14-Jan-20 IH 820 - NB ENR, Move Traffic 

 Portable Traffic Barrier 5 222 07-Jan-20 13-Jan-20 13-Jan-20, Portable Traffic Barrier 

C3A TX-3CD IH 820 - NB ENR, Place Temp Conc Barrier 5 222 07-Jan-20 13-Jan-20 IH 820 - NB ENR, Place Temp Conc Barrier 

Workzone Pavement Marking 5 222 07-Jan-20 13-Jan-20 13-Jan-20, Workzone Pavement Marking 

C3A TX-3CD IH 820 - NB ENR, Place Temp Marking & Signing 5 222 07-Jan-20 13-Jan-20 IH 820 - NB ENR, Place Temp Marking & Signing 

Erosion Control 5 222 07-Jan-20 13-Jan-20 13-Jan-20, Erosion Control 

C3A TX-3CD IH 820 - NB ENR, Place Temp Erosion Control 5 222 07-Jan-20 13-Jan-20 IH 820 - NB ENR, Place Temp Erosion Control 

s Removals & Demo 5 222 07-Jan-20 13-Jan-20 13-Jan-20, Removals & Demo 

Pavement Removal 5 222 07-Jan-20 13-Jan-20 13-Jan-20, Pavement Removal 

C3A TX-3CD IH 820 IH 820 - Remove Pavement & Barriers 5 222 07-Jan-20 13-Jan-20 IH 820 IH 820 - Remove Pavement & Barriers 

Bridge Removal 5 222 07-Jan-20 13-Jan-20 13-Jan-20, Bridge Removal 

C3A TX-3CD IH 820 IH 820 - Demo Bridge 5 222 07-Jan-20 13-Jan-20 IH 820 IH 820 - Demo Bridge 

Earthwork 35 317 15-Jan-20 03-Mar-20 03-Mar-20, Earthwork 

aExcavation 15 222 15-Jan-20 04-Feb-20 04-Feb-20, Excavation 

C3A TX-3CD IH 820 - NB ENR, Excavate Cut Areas 15 222 15-Jan-20 04-Feb-20 IH 820 - NB ENR, Excavate Cut Areas 

nEmbankment 20 317 05-Feb-20 03-Mar-20 03-Mar-20, Embankment 

C3A TX-3CD IH 820 - NB ENR, Place Embankment 20 317 05-Feb-20 03-Mar-20 IH 820 - NB ENR, Place Embankment 

 Subgrade Treatment and Base 130 222 04-Mar-20 01-Sep-20 01-Sep-20, Subgrade Treatment and Base 

Lime Treatment 20 317 04-Mar-20 31-Mar-20 31-Mar-20, Lime Treatment 

C3A TX-3CD IH 820 - NB ENR, Lime Treat Subgrade 20 317 04-Mar-20 31-Mar-20 IH 820 - NB ENR, Lime Treat Subgrade 

Flexbase 15 222 12-Aug-20 01-Sep-20 01-Sep-20, Flexbase 

C3A TX-3CD IH 820 - NB ENR, Place Flexbase 15 222 12-Aug-20 01-Sep-20 IH 820 - NB ENR, Place Flexbase 

Pavement 224 34 02-Sep-20 12-Jul-21 12-Jul-21, Pavement 

Asphalt Pavement 16 34 21-Jun-21 12-Jul-21 12-Jul-21, Asphalt Pavement 

HMA Paving 10 24 21-Jun-21 02-Jul-21 02-Jul-21, HMA Paving 

C TX-3CD IH 820 - NB ENR, Place HMA 10 24 21-Jun-21 02-Jul-21 IH 820 - NB ENR, Place HMA 

ASMA Paving 5 34 06-Jul-21 12-Jul-21 12-Jul-21, SMA Paving 

C TX-3CD IH 820 - NB ENR, Place SMA 5 34 06-Jul-21 12-Jul-21 IH 820 - NB ENR, Place SMA 

 Curb & Gutter 10 222 02-Sep-20 15-Sep-20 15-Sep-20, Curb & Gutter 

C3A TX-3CD IH 820 - NB ENR, Place Curb & Gutter 10 222 02-Sep-20 15-Sep-20 IH 820 - NB ENR, Place Curb & Gutter 

Retaining Walls 135 222 05-Feb-20 11-Aug-20 11-Aug-20, Retaining Walls 

 Wall RTW A 135 222 05-Feb-20 11-Aug-20 11-Aug-20, Wall RTW A 

C3C TX-3CD IH 820 - NB ENR, Install Leveling Pad RTW A 60 222 05-Feb-20 28-Apr-20 IH 820 - NB ENR, Install Leveling Pad RTW A 

C3C TX-3CD IH 820 - NB ENR, Install Wall RTW A 60 222 29-Apr-20 21-Jul-20 IH 820 - NB ENR, Install Wall RTW A 

l  Wall Coping RTW A 15 222 22-Jul-20 11-Aug-20 11-Aug-20, Wall Coping RTW A 

C TX-3CD IH 820 - NB ENR, Install Coping Cap RTW A 15 222 22-Jul-20 11-Aug-20 IH 820 - NB ENR, Install Coping Cap RTW A 

 Wall RTW B 135 222 05-Feb-20 11-Aug-20 11-Aug-20, Wall RTW B 

C3C TX-3CD IH 820 - NB ENR, Install Leveling Pad RTW AB 60 222 05-Feb-20 28-Apr-20 IH 820 - NB ENR, Install Leveling Pad RTW AB 

C3C TX-3CD IH 820 - NB ENR, Install Wall RTW AB 60 222 29-Apr-20 21-Jul-20 IH 820 - NB ENR, Install Wall RTW AB 
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15 222 22-Jul-20 11-Aug-20 11-Aug-20, Wall Coping RTW Bl  Wall Coping RTW B 

C TX-3CD IH 820 - NB ENR, Install Coping Cap RTW AB 15 222 22-Jul-20 11-Aug-20 IH 820 - NB ENR, Install Coping Cap RTW AB

135 222 05-Feb-20 11-Aug-20 11-Aug-20, Wall RTW C Wall RTW C 

C3C TX-3CD IH 820 - NB ENR, Install Leveling Pad RTW C 60 222 05-Feb-20 28-Apr-20 IH 820 - NB ENR, Install Leveling Pad RTW C 

C3C TX-3CD IH 820 - NB ENR, Install Wall RTW C 60 222 29-Apr-20 21-Jul-20 IH 820 - NB ENR, Install Wall RTW C 

15 222 22-Jul-20 11-Aug-20 11-Aug-20, Wall Coping RTW Cl  Wall Coping RTW C 

C TX-3CD IH 820 - NB ENR, Install Coping Cap RTW C 15 222 22-Jul-20 11-Aug-20 IH 820 - NB ENR, Install Coping Cap RTW C

449 29 08-Oct-19 28-Jun-21 28-Jun-21, BR 22 DC NB ENR EBH820 to NB IH35W   C  EBR 22 DC NB ENR EBH820 to NB IH35W 

C3A82 TX-3CD IH 820 - NB ENR, BR 22 Start 20 109 07-Jan-20 03-Feb-20 IH 820 - NB ENR, BR 22 Start 

C3A82 TX-3CD IH 820 - NB ENR, BR 22 Finish 0 29 28-Jun-21 28-Jun-21 IH 820 - NB ENR, BR 22 Finish

5 109 05-Feb-20 11-Feb-20 11-Feb-20, BR ExcavationBR Excavation 

C3A TX-3CD IH 820 - NB ENR, BR 22 Bridge Excavation 5 109 05-Feb-20 11-Feb-20 IH 820 - NB ENR, BR 22 Bridge Excavation

84 125 12-Feb-20 08-Jun-20 08-Jun-20, Drill ShaftsDrill Shafts 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Drill Shafts Abutment 1 4 109 12-Feb-20 17-Feb-20 IH 820 - NB ENR, BR 22 Install Drill Shafts Abutment 1 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 2 4 109 18-Feb-20 21-Feb-20 IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 2 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 3 4 109 24-Feb-20 27-Feb-20 IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 3 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 4 4 109 28-Feb-20 04-Mar-20 IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 4 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 5 4 109 05-Mar-20 10-Mar-20 IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 5 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 6 4 109 11-Mar-20 16-Mar-20 IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 6 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 7 4 109 17-Mar-20 20-Mar-20 IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 7 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 8 4 109 23-Mar-20 26-Mar-20 IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 8 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 9 4 109 27-Mar-20 01-Apr-20 IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 9 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 10 4 109 02-Apr-20 07-Apr-20 IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 10 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 11 4 109 08-Apr-20 13-Apr-20 IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 11 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 12 4 109 14-Apr-20 17-Apr-20 IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 12 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 13 4 109 20-Apr-20 23-Apr-20 IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 13 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 14 4 109 24-Apr-20 29-Apr-20 IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 14 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 15 4 109 30-Apr-20 05-May-20 IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 15 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 16 4 109 06-May-20 11-May-20 IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 16 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 17 4 109 12-May-20 15-May-20 IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 17 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 18 4 109 18-May-20 21-May-20 IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 18 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 19 4 109 22-May-20 27-May-20 IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 19 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 20 4 109 28-May-20 02-Jun-20 IH 820 - NB ENR, BR 22 Install Drill Shafts Bent 20 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Drill Shafts Abutment 21 4 125 03-Jun-20 08-Jun-20 IH 820 - NB ENR, BR 22 Install Drill Shafts Abutment 21 

82 109 24-Feb-20 16-Jun-20 16-Jun-20, FootingsgFootings 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Footings Bent 2 10 164 24-Feb-20 06-Mar-20 IH 820 - NB ENR, BR 22 Install Footings Bent 2 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Footings Bent 3 10 160 28-Feb-20 12-Mar-20 IH 820 - NB ENR, BR 22 Install Footings Bent 3 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Footings Bent 4 10 166 05-Mar-20 18-Mar-20 IH 820 - NB ENR, BR 22 Install Footings Bent 4 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Footings Bent 5 10 162 11-Mar-20 24-Mar-20 IH 820 - NB ENR, BR 22 Install Footings Bent 5 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Footings Bent 6 10 165 17-Mar-20 30-Mar-20 IH 820 - NB ENR, BR 22 Install Footings Bent 6 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Footings Bent 7 10 151 23-Mar-20 03-Apr-20 IH 820 - NB ENR, BR 22 Install Footings Bent 7 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Footings Bent 8 10 157 27-Mar-20 09-Apr-20 IH 820 - NB ENR, BR 22 Install Footings Bent 8 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Footings Bent 9 10 153 02-Apr-20 15-Apr-20 IH 820 - NB ENR, BR 22 Install Footings Bent 9 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Footings Bent 10 10 139 08-Apr-20 21-Apr-20 IH 820 - NB ENR, BR 22 Install Footings Bent 10 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Footings Bent 11 10 135 14-Apr-20 27-Apr-20 IH 820 - NB ENR, BR 22 Install Footings Bent 11 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Footings Bent 12 10 131 20-Apr-20 01-May-20 IH 820 - NB ENR, BR 22 Install Footings Bent 12 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Footings Bent 13 10 127 24-Apr-20 07-May-20 IH 820 - NB ENR, BR 22 Install Footings Bent 13 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Footings Bent 14 10 123 30-Apr-20 13-May-20 IH 820 - NB ENR, BR 22 Install Footings Bent 14 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Footings Bent 15 10 119 06-May-20 19-May-20 IH 820 - NB ENR, BR 22 Install Footings Bent 15 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Footings Bent 16 10 115 12-May-20 25-May-20 IH 820 - NB ENR, BR 22 Install Footings Bent 16 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Footings Bent 17 10 121 18-May-20 29-May-20 IH 820 - NB ENR, BR 22 Install Footings Bent 17 
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C3A TX-3CD IH 820 - NB ENR, BR 22 Install Footings Bent 18 10 117 22-May-20 04-Jun-20 IH 820 - NB ENR, BR 22 Install Footings Bent 18 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Footings Bent 19 10 113 28-May-20 10-Jun-20 IH 820 - NB ENR, BR 22 Install Footings Bent 19 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Footings Bent 20 10 109 03-Jun-20 16-Jun-20 IH 820 - NB ENR, BR 22 Install Footings Bent 20 

82 109 09-Mar-20 30-Jun-20 30-Jun-20, ColumnsColumns 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Columns Bent 2 10 164 09-Mar-20 20-Mar-20 IH 820 - NB ENR, BR 22 Install Columns Bent 2 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Columns Bent 3 10 160 13-Mar-20 26-Mar-20 IH 820 - NB ENR, BR 22 Install Columns Bent 3 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Columns Bent 4 10 166 19-Mar-20 01-Apr-20 IH 820 - NB ENR, BR 22 Install Columns Bent 4 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Columns Bent 5 10 162 25-Mar-20 07-Apr-20 IH 820 - NB ENR, BR 22 Install Columns Bent 5 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Columns Bent 6 10 165 31-Mar-20 13-Apr-20 IH 820 - NB ENR, BR 22 Install Columns Bent 6 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Columns Bent 7 20 151 06-Apr-20 01-May-20 IH 820 - NB ENR, BR 22 Install Columns Bent 7 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Columns Bent 8 10 157 10-Apr-20 23-Apr-20 IH 820 - NB ENR, BR 22 Install Columns Bent 8 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Columns Bent 9 10 153 16-Apr-20 29-Apr-20 IH 820 - NB ENR, BR 22 Install Columns Bent 9 

C3A TX-3CD 19-Feb-20 20 139 22-Apr-20 19-May-20 IH 820 - NB ENR, BR 22 Install Columns Bent 10 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Columns Bent 11 20 135 28-Apr-20 25-May-20 IH 820 - NB ENR, BR 22 Install Columns Bent 11 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Columns Bent 12 20 131 04-May-20 29-May-20 IH 820 - NB ENR, BR 22 Install Columns Bent 12 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Columns Bent 13 20 127 08-May-20 04-Jun-20 IH 820 - NB ENR, BR 22 Install Columns Bent 13 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Columns Bent 14 20 123 14-May-20 10-Jun-20 IH 820 - NB ENR, BR 22 Install Columns Bent 14 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Columns Bent 15 20 119 20-May-20 16-Jun-20 IH 820 - NB ENR, BR 22 Install Columns Bent 15 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Columns Bent 16 20 115 26-May-20 22-Jun-20 IH 820 - NB ENR, BR 22 Install Columns Bent 16 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Columns Bent 17 10 121 01-Jun-20 12-Jun-20 IH 820 - NB ENR, BR 22 Install Columns Bent 17 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Columns Bent 18 10 117 05-Jun-20 18-Jun-20 IH 820 - NB ENR, BR 22 Install Columns Bent 18 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Columns Bent 19 10 113 11-Jun-20 24-Jun-20 IH 820 - NB ENR, BR 22 Install Columns Bent 19 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Columns Bent 20 10 109 17-Jun-20 30-Jun-20 IH 820 - NB ENR, BR 22 Install Columns Bent 20

82 109 23-Mar-20 14-Jul-20 14-Jul-20, Bent CapsBent Caps 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Cap Bent 2 10 164 23-Mar-20 03-Apr-20 IH 820 - NB ENR, BR 22 Install Cap Bent 2 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Cap Bent 3 10 160 27-Mar-20 09-Apr-20 IH 820 - NB ENR, BR 22 Install Cap Bent 3 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Cap Bent 4 10 166 02-Apr-20 15-Apr-20 IH 820 - NB ENR, BR 22 Install Cap Bent 4 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Cap Bent 5 10 162 08-Apr-20 21-Apr-20 IH 820 - NB ENR, BR 22 Install Cap Bent 5 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Cap Bent 6 10 165 14-Apr-20 27-Apr-20 IH 820 - NB ENR, BR 22 Install Cap Bent 6 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Cap Bent 8 10 157 24-Apr-20 07-May-20 IH 820 - NB ENR, BR 22 Install Cap Bent 8 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Cap Bent 9 10 153 30-Apr-20 13-May-20 IH 820 - NB ENR, BR 22 Install Cap Bent 9 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Cap Bent 7 10 151 04-May-20 15-May-20 IH 820 - NB ENR, BR 22 Install Cap Bent 7 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Cap Bent 10 10 139 20-May-20 02-Jun-20 IH 820 - NB ENR, BR 22 Install Cap Bent 10 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Cap Bent 11 10 135 26-May-20 08-Jun-20 IH 820 - NB ENR, BR 22 Install Cap Bent 11 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Cap Bent 12 10 131 01-Jun-20 12-Jun-20 IH 820 - NB ENR, BR 22 Install Cap Bent 12 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Cap Bent 13 10 127 05-Jun-20 18-Jun-20 IH 820 - NB ENR, BR 22 Install Cap Bent 13 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Cap Bent 14 10 123 11-Jun-20 24-Jun-20 IH 820 - NB ENR, BR 22 Install Cap Bent 14 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Cap Bent 17 10 121 15-Jun-20 26-Jun-20 IH 820 - NB ENR, BR 22 Install Cap Bent 17 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Cap Bent 15 10 119 17-Jun-20 30-Jun-20 IH 820 - NB ENR, BR 22 Install Cap Bent 15 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Cap Bent 18 10 117 19-Jun-20 02-Jul-20 IH 820 - NB ENR, BR 22 Install Cap Bent 18 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Cap Bent 16 10 115 23-Jun-20 06-Jul-20 IH 820 - NB ENR, BR 22 Install Cap Bent 16 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Cap Bent 19 10 113 25-Jun-20 08-Jul-20 IH 820 - NB ENR, BR 22 Install Cap Bent 19 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Cap Bent 20 10 109 01-Jul-20 14-Jul-20 IH 820 - NB ENR, BR 22 Install Cap Bent 20 

286 24 08-Oct-19 10-Nov-20 10-Nov-20, BeamsBeams 

C3A TX-3CD IH 820 - NB ENR, BR 22 Concrete Beam Procurement 20 232 08-Oct-19 04-Nov-19 IH 820 - NB ENR, BR 22 Concrete Beam Procurement 

C3A TX-3CD IH 820 - NB ENR, BR 22 Steel Beam Procurement 40 24 08-Oct-19 02-Dec-19 IH 820 - NB ENR, BR 22 Steel Beam Procurement 

C3A TX-3CD IH 820 - NB ENR, BR 22 Forward Precast Beams Shopdrawings to TxDOT 1 232 05-Nov-19 05-Nov-19 IH 820 - NB ENR, BR 22 Forward Precast Beams Shopdrawings to TxDOT 

C3A TX-3CD IH 820 - NB ENR, BR 22 Precast Beam Fabrication & Delivery Leadtime 40 232 06-Nov-19 31-Dec-19 IH 820 - NB ENR, BR 22 Precast Beam Fabrication & Delivery Leadtime 

C3A TX-3CD IH 820 - NB ENR, BR 22 Forward Steel Beams Shopdrawings to TxDOT 1 24 03-Dec-19 03-Dec-19 IH 820 - NB ENR, BR 22 Forward Steel Beams Shopdrawings to TxDOT 

C3A TX-3CD IH 820 - NB ENR, BR 22 Steel Beam Fabrication & Delivery Leadtime 245 24 04-Dec-19 10-Nov-20 IH 820 - NB ENR, BR 22 Steel Beam Fabrication & Delivery Leadtime

20 338 03-Mar-20 30-Mar-20 30-Mar-20, BR Place CTB Embankment a   mBR Place CTB Embankment 
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Activity ID WBS Activity Name Original Total Start Finish 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 
Duration Float 

C3A TX-3CD IH 820 - NB ENR, BR 22 Place Stabilized Backfill 20 338 03-Mar-20 30-Mar-20 IH 820 - NB ENR, BR 22 Place Stabilized Backfill 

Abutments 90 125 18-Feb-20 22-Jun-20 22-Jun-20, Abutments 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Abutment 1 10 188 18-Feb-20 02-Mar-20 IH 820 - NB ENR, BR 22 Install Abutment 1 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Abutment 21 10 125 09-Jun-20 22-Jun-20 IH 820 - NB ENR, BR 22 Install Abutment 21 

aApproach Slab 5 24 14-Jun-21 18-Jun-21 18-Jun-21, Approach Slab 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Apprch Slab Abutment 1 5 24 14-Jun-21 18-Jun-21 IH 820 - NB ENR, BR 22 Install Apprch Slab Abutment 1 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Apprch Slab Abutment 21 5 24 14-Jun-21 18-Jun-21 IH 820 - NB ENR, BR 22 Install Apprch Slab Abutment 21 

Exspansion Joint 133 24 11-Nov-20 14-May-21 14-May-21, Exspansion Joint 

C3A TX-3CD IH 820 - NB ENR, BR 22 Install Exp Joints 133 24 11-Nov-20 14-May-21 IH 820 - NB ENR, BR 22 Install Exp Joints 

Deck 306 24 09-Apr-20 11-Jun-21 11-Jun-21, Deck 

C3A TX-3CD IH 820 - NB ENR, BR 22 Cure Deck Slab 20 24 17-May-21 11-Jun-21 IH 820 - NB ENR, BR 22 Cure Deck Slab 

Unit 1 70 240 09-Apr-20 16-Jul-20 16-Jul-20, Unit 1 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 1-2) Install Beams 3 160 09-Apr-20 14-Apr-20 IH 820 - NB ENR, BR 22 (Spans 1-2) Install Beams 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 1-2) Deck Precast Panels 10 160 14-Apr-20 28-Apr-20 IH 820 - NB ENR, BR 22 (Spans 1-2) Deck Precast Panels 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 1-2) Deck PMD 10 240 30-Apr-20 14-May-20 IH 820 - NB ENR, BR 22 (Spans 1-2) Deck PMD 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 1-2) Deck Overhangs 20 240 18-May-20 15-Jun-20 IH 820 - NB ENR, BR 22 (Spans 1-2) Deck Overhangs 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 1-2) Deck Rebar 20 240 15-Jun-20 13-Jul-20 IH 820 - NB ENR, BR 22 (Spans 1-2) Deck Rebar 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 1-2) Pour Deck 3 240 13-Jul-20 16-Jul-20 IH 820 - NB ENR, BR 22 (Spans 1-2) Pour Deck 

Unit 2 74 228 21-Apr-20 03-Aug-20 03-Aug-20, Unit 2 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 3-5) Install Beams 3 162 21-Apr-20 24-Apr-20 IH 820 - NB ENR, BR 22 (Spans 3-5) Install Beams 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 3-5) Deck Precast Panels 10 160 28-Apr-20 12-May-20 IH 820 - NB ENR, BR 22 (Spans 3-5) Deck Precast Panels 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 3-5) Deck PMD 10 228 14-May-20 28-May-20 IH 820 - NB ENR, BR 22 (Spans 3-5) Deck PMD 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 3-5) Deck Overhangs 20 228 01-Jun-20 29-Jun-20 IH 820 - NB ENR, BR 22 (Spans 3-5) Deck Overhangs 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 3-5) Deck Rebar 20 228 01-Jul-20 29-Jul-20 IH 820 - NB ENR, BR 22 (Spans 3-5) Deck Rebar 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 3-5) Pour Deck 3 228 29-Jul-20 03-Aug-20 IH 820 - NB ENR, BR 22 (Spans 3-5) Pour Deck 

Unit 3 70 214 15-May-20 21-Aug-20 21-Aug-20, Unit 3 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 6-8) Install Beams 3 154 15-May-20 20-May-20 IH 820 - NB ENR, BR 22 (Spans 6-8) Install Beams 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 6-8) Deck Precast Panels 10 154 20-May-20 03-Jun-20 IH 820 - NB ENR, BR 22 (Spans 6-8) Deck Precast Panels 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 6-8) Deck PMD 10 214 05-Jun-20 19-Jun-20 IH 820 - NB ENR, BR 22 (Spans 6-8) Deck PMD 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 6-8) Deck Overhangs 20 214 19-Jun-20 17-Jul-20 IH 820 - NB ENR, BR 22 (Spans 6-8) Deck Overhangs 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 6-8) Deck Rebar 20 214 21-Jul-20 18-Aug-20 IH 820 - NB ENR, BR 22 (Spans 6-8) Deck Rebar 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 6-8) Pour Deck 3 214 18-Aug-20 21-Aug-20 IH 820 - NB ENR, BR 22 (Spans 6-8) Pour Deck 

Unit 4 70 195 08-Jun-20 14-Sep-20 14-Sep-20, Unit 4 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 9-11) Install Beams 3 148 08-Jun-20 11-Jun-20 IH 820 - NB ENR, BR 22 (Spans 9-11) Install Beams 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 9-11) Deck Precast Panels 10 148 11-Jun-20 25-Jun-20 IH 820 - NB ENR, BR 22 (Spans 9-11) Deck Precast Panels 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 9-11) Deck PMD 10 195 29-Jun-20 13-Jul-20 IH 820 - NB ENR, BR 22 (Spans 9-11) Deck PMD 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 9-11) Deck Overhangs 20 195 15-Jul-20 12-Aug-20 IH 820 - NB ENR, BR 22 (Spans 9-11) Deck Overhangs 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 9-11) Deck Rebar 20 195 12-Aug-20 09-Sep-20 IH 820 - NB ENR, BR 22 (Spans 9-11) Deck Rebar 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 9-11) Pour Deck 3 195 09-Sep-20 14-Sep-20 IH 820 - NB ENR, BR 22 (Spans 9-11) Pour Deck 

Unit 5 90 166 24-Jun-20 28-Oct-20 28-Oct-20, Unit 5 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 12-14) Install Beams 3 146 24-Jun-20 29-Jun-20 IH 820 - NB ENR, BR 22 (Spans 12-14) Install Beams 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 12-14) Deck Precast Panels 20 146 29-Jun-20 27-Jul-20 IH 820 - NB ENR, BR 22 (Spans 12-14) Deck Precast Panels 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 12-14) Deck PMD 20 166 29-Jul-20 26-Aug-20 IH 820 - NB ENR, BR 22 (Spans 12-14) Deck PMD 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 12-14) Deck Overhangs 20 166 28-Aug-20 25-Sep-20 IH 820 - NB ENR, BR 22 (Spans 12-14) Deck Overhangs 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 12-14) Deck Rebar 20 166 25-Sep-20 23-Oct-20 IH 820 - NB ENR, BR 22 (Spans 12-14) Deck Rebar 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 12-14) Pour Deck 3 166 23-Oct-20 28-Oct-20 IH 820 - NB ENR, BR 22 (Spans 12-14) Pour Deck 

Unit 6 90 67 10-Nov-20 16-Mar-21 16-Mar-21, Unit 6 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 15-17) Install Beams 3 67 10-Nov-20 13-Nov-20 IH 820 - NB ENR, BR 22 (Spans 15-17) Install Beams 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 15-17) Deck Precast Panels 20 67 13-Nov-20 11-Dec-20 IH 820 - NB ENR, BR 22 (Spans 15-17) Deck Precast Panels 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 15-17) Deck PMD 20 67 15-Dec-20 12-Jan-21 IH 820 - NB ENR, BR 22 (Spans 15-17) Deck PMD 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 15-17) Deck Overhangs 20 67 14-Jan-21 11-Feb-21 IH 820 - NB ENR, BR 22 (Spans 15-17) Deck Overhangs 
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Activity ID WBS Activity Name Original Total Start Finish 
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C TX-3CD IH 820 - NB ENR, BR 22 (Spans 15-17) Deck Rebar 20 67 11-Feb-21 11-Mar-21 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 15-17) Pour Deck 3 67 11-Mar-21 16-Mar-21

Unit 7 90 152 14-Jul-20 17-Nov-20 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 18-20) Ph1Stg1 Install Beams 3 152 14-Jul-20 17-Jul-20 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 18-20) Ph1Stg1 Deck Precast Panels 20 152 17-Jul-20 14-Aug-20 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 18-20) Ph1Stg1 Deck PMD 20 152 18-Aug-20 15-Sep-20 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 18-20) Ph1Stg1 Deck Overhangs 20 152 17-Sep-20 15-Oct-20 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 18-20) Ph1Stg1 Deck Rebar 20 152 15-Oct-20 12-Nov-20 

C TX-3CD IH 820 - NB ENR, BR 22 (Spans 18-20) Ph1Stg1 Pour Deck 3 152 12-Nov-20 17-Nov-20 

gRailings 10 29 14-Jun-21 25-Jun-21 

C3A TX-3CD IH 820 - NB ENR, BR 122 Install Conc Rail 10 29 14-Jun-21 25-Jun-21 

nPermanent Barriers 10 28 07-Jul-21 20-Jul-21 

eConcrete Barriers 10 28 07-Jul-21 20-Jul-21 

C3A TX-3CD IH 820 - NB ENR, Place Conc Rail 10 28 07-Jul-21 20-Jul-21

B Metal Beam Guardrails 10 28 07-Jul-21 20-Jul-21 

C3A TX-3CD IH 820 - NB ENR, Install MBGF 10 28 07-Jul-21 20-Jul-21

 Signals and Illumination 14 24 07-Jul-21 26-Jul-21

 aRoadway Illumination 14 24 07-Jul-21 26-Jul-21 

C3A TX-3CD IH 820 - NB ENR, Install Illumination Pole Bases 5 24 07-Jul-21 13-Jul-21 

C3A TX-3CD IH 820 - NB ENR, Install Illumination Poles/Fixtures 2 24 14-Jul-21 15-Jul-21 

C3A TX-3CD IH 820 - NB ENR, Install Illumination Energize Fixtures 7 24 16-Jul-21 26-Jul-21

 Signing and Marking 11 28 06-Jul-21 20-Jul-21 

e  Overhead Sign Structures 10 28 07-Jul-21 20-Jul-21 

C3A TX-3CD IH 820 - NB ENR, Install Overhead Signage 10 28 07-Jul-21 20-Jul-21

Small Signage 10 28 07-Jul-21 20-Jul-21 

C3A TX-3CD IH 820 - NB ENR, Install Small Signage 10 28 07-Jul-21 20-Jul-21

Pavement Marking 2 37 06-Jul-21 07-Jul-21 

C3A TX-3CD IH 820 - NB ENR, Install Permt Markings 2 37 06-Jul-21 07-Jul-21 

pLandscaping 10 28 07-Jul-21 20-Jul-21 

n   nSeeding & Sodding 10 28 07-Jul-21 20-Jul-21 

C3A TX-3CD IH 820 - NB ENR, Install Topsoil 10 28 07-Jul-21 20-Jul-21 

C3A TX-3CD IH 820 - NB ENR, Install Seeding/Sodding 10 28 07-Jul-21 20-Jul-21 

ITS/TCS 20 222 02-Sep-20 29-Sep-20

  mDuct Bank System 20 222 02-Sep-20 29-Sep-20 

C3A TX-3CD IH 820 - NB ENR, ITS &TCS Civil Work Install Coduit 20 222 02-Sep-20 29-Sep-20 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

IH 820 - NB ENR, BR 22 (Spans 15-17) Deck Rebar 

IH 820 - NB ENR, BR 22 (Spans 15-17) Pour Deck 

17-Nov-20, Unit 7 

IH 820 - NB ENR, BR 22 (Spans 18-20) Ph1Stg1 Install Beams 

IH 820 - NB ENR, BR 22 (Spans 18-20) Ph1Stg1 Deck Precast Panels 

IH 820 - NB ENR, BR 22 (Spans 18-20) Ph1Stg1 Deck PMD 

IH 820 - NB ENR, BR 22 (Spans 18-20) Ph1Stg1 Deck Overhangs 

IH 820 - NB ENR, BR 22 (Spans 18-20) Ph1Stg1 Deck Rebar 

IH 820 - NB ENR, BR 22 (Spans 18-20) Ph1Stg1 Pour Deck 

25-Jun-21, Railings 

IH 820 - NB ENR, BR 122 Install Conc Rail 

20-Jul-21, Permanent Barriers 

20-Jul-21, Concrete Barriers 

IH 820 - NB ENR, Place Conc Rail 

20-Jul-21, Metal Beam Guardrails 

IH 820 - NB ENR, Install MBGF 

26-Jul-21, Signals and Illumination 

26-Jul-21, Roadway Illumination 

IH 820 - NB ENR, Install Illumination Pole Bases 

IH 820 - NB ENR, Install Illumination Poles/Fixtures 

IH 820 - NB ENR, Install Illumination Energize Fixtures 

20-Jul-21, Signing and Marking 

20-Jul-21, Overhead Sign Structures 

IH 820 - NB ENR, Install Overhead Signage 

20-Jul-21, Small Signage 

IH 820 - NB ENR, Install Small Signage 

07-Jul-21, Pavement Marking 

IH 820 - NB ENR, Install Permt Markings 

20-Jul-21, Landscaping 

20-Jul-21, Seeding & Sodding 

IH 820 - NB ENR, Install Topsoil 

IH 820 - NB ENR, Install Seeding/Sodding 

29-Sep-20, ITS/TCS 

29-Sep-20, Duct Bank System 

IH 820 - NB ENR, ITS &TCS Civil Work Install Coduit 
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